

STIP AMENDMENT and/or MODIFICATION REQUEST

Date: 5.15.12

Amendment
Modification

Requestor: Jeanette Wilson

Sponsor	DES	Route	Work Type	Location	County	District	Miles	Federal Category	Asset Program - (State Projects Only)	Phase	Federal	Match	2012	2013	2014	2015	Estimated Cost Left to Complete Project	Remarks
Zionsville	1006052	Various	Sign Modernization (Series Of Units)	Sign replacement at various intersections in the Town of Zionsville	Boone	Crawfordsville	N/A	HSIP		CN	\$38,163	\$4,243		\$42,426				CN phase moved from FY 2012 to FY 2013 by Administrative Modification Letter from IMPO dated April 20, 2012.
New Palestine	0900031	US 52	Landscaping	From western town limit to eastern town limit	Hancock	Ft Wayne	N/A	TE		CN	\$532,000	\$133,000		\$665,000				CN moved from FY 2012 to FY 2013 by Administrative Modification Letter from IMPO dated April 20, 2012.
Hancock	0810490	CR 200 North	Bridge Deck Reconstruction & Widening	CR 200 North bridge and approaches over Buck Creek - Bridge # 59	Hancock	Greenfield	0.2	STP		CN	\$2,560,000	\$640,000		\$3,200,000				CN and CN INS moved from FY 2012 to FY 2013 by Administrative Modification Letter from IMPO dated April 20, 2012.
Hancock	0900012	CR 600 West	Intersect. Improv. W/ Added Turn Lanes	CR 600 West at CR 300 North	Hancock	Greenfield	0.01	STP		CN	\$2,328,060	\$582,015		\$2,910,075				CN and CN INS moved from FY 2012 to FY 2013 by Administrative Modification Letter from IMPO dated April 20, 2012.
INDOT	1005693	US 52	Intersect. Improv. W/ Added Turn Lanes	US 52 at CR 700 West	Hancock	Greenfield	N/A	STP	Statewide	CN	\$1,600,000	\$400,000		\$2,000,000				CN phase moved from FY 2012 to FY 2013 by Administrative Modification Letter from IMPO dated April 25, 2012.
INDOT	1005695	US 52	Traffic Signals	US 52 at CR 700 West	Hancock	Greenfield	N/A	STP	Statewide	CN	\$98,499	\$24,600		\$123,000				CN phase moved from FY 2012 to FY 2013 by Administrative Modification Letter from IMPO dated April 25, 2012.
Avon	1172319	CR 100 South	Intersect. Improv. W/ Added Turn Lanes	CR 100 South at CR 900 East	Hendricks	Crawfordsville	N/A	HSIP		PE	\$9,000	\$1,000		\$10,000				PE funding moved from FY 2012 to FY 2013 by Administrative Modification Letter from IMPO dated April 20, 2012.

Sponsor	DES	Route	Work Type	Location	County	District	Miles	Federal Category	Asset Program - (State Projects Only)	Phase	Federal	Match	2012	2013	2014	2015	Estimated Cost Left to Complete Project	Remarks
Avon	1172318	Various	Traffic Signals Modernization	Emergency signal preemption at various locations in Avon	Hendricks	Crawfordsville	N/A	HSIP		CN	\$155,012	\$17,224		\$172,236				CN and CN INS moved from FY 2012 to FY 2013 by Administrative Modification Letter from IMPO dated April 20, 2012. Cost for CN phase also increased from \$131,181 to \$172,236 by the same letter from IMPO.
Avon	1006094	Dan Jones Road	Intersect. Improv. W/ Added Turn Lanes	Dan Jones Road at Main Street	Hendricks	Crawfordsville	N/A	HSIP		RW	\$58,046	\$6,450		\$64,496				RW funding moved from FY 2012 to FY 2013 by Administrative Modification Letter from IMPO dated April 20, 2012.
Avon	1172320	Dan Jones Road	Traffic Signals Modernization	Dan Jones Road at CR 150 South	Hendricks	Crawfordsville	N/A	HSIP		CN	\$28,197	\$3,133		\$31,330				CN and CN INS moved from FY 2012 to FY 2013 by Administrative Modification Letter from IMPO dated April 20, 2012.
Franklin	0200757	Main Street	Road Reconstruction (3R/4R Standards)	Main Street Phase 2 from 120 feet N of Graham Road to US 31	Johnson	Seymour	1.2	STP		CN	\$3,520,000	\$880,000		\$4,400,000				CN and CN INS moved from FY 2012 to FY 2013 by Administrative Modification Letter from IMPO dated April 20, 2012.
Beech Grove	0710998	Greenway	Bike/Pedestrian Facilities	Beech Grove Greenway from Main St to Mann Dr. Phase 1A	Marion	Greenfield	0.2	TE		CN	\$920,000	\$230,000		\$1,150,000				CN and CN INS moved from FY 2012 to FY 2013 by Administrative Modification Letter from IMPO dated April 20, 2012.
Beech Grove	0710998	Greenway	Bike/Pedestrian Facilities	Beech Grove Greenway from Main St to Mann Dr. Phase 1B	Marion	Greenfield	0.2	TE		CN	\$1,417,990	\$367,997		\$1,839,987				CN and CN INS moved from FY 2012 to FY 2013 by Administrative Modification Letter from IMPO dated April 20, 2012.

Sponsor	DES	Route	Work Type	Location	County	District	Miles	Federal Category	Asset Program - (State Projects Only)	Phase	Federal	Match	2012	2013	2014	2015	Estimated Cost Left to Complete Project	Remarks
Beech Grove	0810322	Main Street	Road Reconstruction (3R/4R Standards)	Main Street from 13th Avenue to Emerson Avenue	Marion	Greenfield	1.41	STP		CN	\$4,656,120	\$1,162,030		\$5,820,120				CN and CN INS moved from FY 2012 to FY 2013 by Administrative Modification Letter from IMPO dated April 20, 2012.
Indianapolis	1173167	Various	Other Type Project (Miscellaneous)	Pedestrian crossing upgrades at various locations in Indianapolis	Marion	Greenfield	N/A	HSIP		CN	\$279,180	\$31,020		\$310,200				CN and CN INS moved from FY 2012 to FY 2013 by Administrative Modification Letter from IMPO dated April 24, 2012.
Indianapolis	0902309	Washington Street	Other Type Project (Miscellaneous)	Streetscaping from Irvington Ave to Emerson Ave for pedestrian enhancement (Phase 2 of Washington St Corridor Streetscape)	Marion	Greenfield	N/A	TE		CN	\$855,946	\$213,987			\$1,069,933			CN and CN INS moved from FY 2013 to FY 2014 by Administrative Modification Letter from IMPO dated April 24, 2012.
Indianapolis	1173113	Various	Signing	Various Locations in Indianapolis	Marion	Greenfield	N/A	HSIP		CN	\$118,800	\$13,200		\$132,000				CN and CN INS moved from FY 2012 to FY 2013 by Administrative Modification Letter from IMPO dated April 24, 2012.
Indianapolis	0900030	Crooked Creek Neighborhood	Bike/Pedestrian Facilities	Sidewalks and ADA connections to IndyGo bus stops in Crooked Creek Neighborhood	Marion	Greenfield	N/A	TE		CN	\$333,200	\$83,300		\$416,500				CN and CN INS moved from FY 2012 to FY 2013 by Administrative Modification Letter from IMPO dated April 24, 2012.
Indianapolis	1173495	Bike Share Program	Enhancement	Downtown Indy, Cultural Districts and Neighborhoods	Marion	Greenfield	N/A	CMAQ		PE	\$1,000,000	\$0	\$1,000,000					Change the phase to PE from Planning and change the federal participation to 100 percent per an Administrative Modification Letter from IMPO dated April 24, 2012.

Sponsor	DES	Route	Work Type	Location	County	District	Miles	Federal Category	Asset Program - (State Projects Only)	Phase	Federal	Match	2012	2013	2014	2015	Estimated Cost Left to Complete Project	Remarks
Indianapolis	0902315	St Thomas Aquinas School SRTS Project	Bike/Pedestrian Facilities	Infrastructure project for SRTS Project for St Thomas Aquinas School located at 46th and Illinois Street	Marion	Greenfield	N/A	SRTS		CN	\$200,000	\$0		\$200,000				CN and CN INS cost reduced from \$250,000 to \$200,000 and moved to FY 2013 by Administrative Modification Letter from IMPO dated April 24, 2012.
Indianapolis	1172459	71st Street	Bike/Pedestrian Facilities	71st Street Multi-Use Trail from Lake Knoll to Hague	Marion	Greenfield	N/A	CMAQ		CN	\$1,280,000	\$0		\$1,280,000				CN and CN INS moved from FY 2012 to FY 2013 and project limits revised (formerly from Cricklewood to Hague) per Administrative Modification Letter from IMPO dated April 24, 2012.
Indianapolis	1006591	Michigan Road/Township Line Rd and Westlane Rd	Other Type Project (Miscellaneous)	Michigan Road, Township Line Road and Westlane Road pedestrian enhancements and ADA connectivity	Marion	Greenfield	1.4			CN	\$418,500	\$46,500		\$465,000				CN and CN INS moved from FY 2012 to FY 2013 by Administrative Modification Letter from IMPO dated April 24, 2012. Earmark Funding is source at 90/10 split.
Indianapolis	1173048	82nd Street	Road Rehabilitation (3R/4R Standards)	82nd Street from Hague Road to Fall Creek Road	Marion	Greenfield	N/A			CN	\$8,160,000	\$2,040,000			\$10,200,000			CN and CN INS moved from FY 2015 to FY 2014 and 82nd Street bridge rehabilitation over Mud Creek separated from road project with a new DES # TBA. CN Cost reduced by \$1,000,000. All via Administrative Modification Letter from IMPO dated April 24, 2012.
Indianapolis	TBA	82nd Street	Bridge Rehabilitation Or Repair	82nd Street over Mud Creek	Marion	Greenfield	N/A			CN	\$800,000	\$200,000			\$1,000,000			New bridge rehab project separated from DES # 1173048 with a DES # TBA.

Sponsor	DES	Route	Work Type	Location	County	District	Miles	Federal Category	Asset Program - (State Projects Only)	Phase	Federal	Match	2012	2013	2014	2015	Estimated Cost Left to Complete Project	Remarks
Indianapolis	1173116	Shelby Street	Other Intersection Improvement	Shelby Street at Tabor Street	Marion	Greenfield	N/A	HSIP		CN	\$251,640	\$27,960			\$279,600			CN and CN INS moved from FY 2012 to FY 2014 by Administrative Modification Letter from IMPO dated April 24, 2012.
Indianapolis	1173081	E Stop 11 Road	Other Intersection Improvement	East Stop 11 Road at Madison Avenue	Marion	Greenfield	N/A	HSIP		CN	\$394,110	\$43,790			\$437,900			CN and CN INS moved from FY 2012 to FY 2014 by Administrative Modification Letter from IMPO dated April 24, 2012.
Indianapolis	1173111	W 11th Street	Other Intersection Improvement	West 11th Street at Dr. Martin Luther King, Jr. Street	Marion	Greenfield	N/A	HSIP		CN	\$145,530	\$16,170			\$161,700			CN and CN INS moved from FY 2012 to FY 2014 by Administrative Modification Letter from IMPO dated April 24, 2012.
Indianapolis	1173165	30th Street	Other Type Project (Miscellaneous)	30th Street at Shadeland Avenue	Marion	Greenfield	N/A	HSIP		CN	\$60,390	\$6,710			\$67,100			CN and CN INS moved from FY 2012 to FY 2014 per Administrative Modification Letter from IMPO dated April 24, 2012.
Indianapolis	1173115	West 79th Street	Other Intersection Improvement	West 79th Street at Michigan Road	Marion	Greenfield	N/A	HSIP		CN	\$569,500	\$63,287			\$632,787			CN and CN INS moved from FY 2012 to FY 2014 by Administrative Modification Letter from IMPO dated April 24, 2012.
Indianapolis	1173083	West 38th Street	Other Intersection Improvement	West 38th Street at Michigan Road	Marion	Greenfield	N/A	HSIP		CN	\$152,640	\$16,960			\$169,600			CN and CN INS moved from FY 2012 to FY 2014 by Administrative Modification Letter from IMPO dated April 24, 2012.
Indianapolis	1173082	West 10th Street	Other Intersection Improvement	West 10th Street at Tibbs Avenue	Marion	Greenfield	N/A	HSIP		CN	\$853,290	\$94,810			\$948,100			CN and CN INS moved from FY 2012 to FY 2014 by Administrative Modification Letter from IMPO dated April 24, 2012.

Sponsor	DES	Route	Work Type	Location	County	District	Miles	Federal Category	Asset Program - (State Projects Only)	Phase	Federal	Match	2012	2013	2014	2015	Estimated Cost Left to Complete Project	Remarks
Indianapolis	1172118	Systemwide	Signing	Sign inventory and maintenance program to address reflectivity issues	Marion	Greenfield	N/A	HSIP		PE	\$900,000	\$100,000	\$1,000,000					Reduction of PE funding in FY 2012 from \$1,111,111 to \$1,000,000 to match federal budget amount per Administrative Modification Letter from IMPO dated April 24, 2012.
Indianapolis	1005299	Fall Creek Trail	Other Type Project (Miscellaneous)	Fall Creek Trail from intersection with Monon Trail bridge along Fall Creek Parkway to Central Avenue	Marion	Greenfield	N/A	TE		CN	\$1,000,000	\$250,000		\$1,250,000				CN and CN INS moved from FY 2012 to FY 2013, as bid date is pushed back 3 months per Administrative Modification Letter from IMPO dated April 24, 2012.
Indianapolis	1173111	West 11th Street	Other Intersection Improvement	West 11th Street at Dr. Martin Luther King, Jr. Street	Marion	Greenfield	N/A	HSIP		PE	\$38,078	\$4,231	\$42,309					PE funding increased from \$30,000 to \$42,309 due to cost of environmental documentation needed for project per Administrative Modification Letter from IMPO dated April 24, 2012.
Indianapolis	1173082	West 10th Street	Other Intersection Improvement	West 10th Street at Tibbs Avenue	Marion	Greenfield	N/A	HSIP		PE	\$87,578	\$9,731	\$97,309					PE funding increased from \$85,000 to \$97,309 due to cost of environmental documentation needed for project per Administrative Modification Letter from IMPO dated April 24, 2012.
Indianapolis	1173083	West 38th Street	Other Intersection Improvement	West 38th Street at Michigan Road	Marion	Greenfield	N/A	HSIP		PE	\$29,078	\$3,231	\$32,309					PE funding increased from \$20,000 to \$32,309 due to cost of environmental documentation needed for project per Administrative Modification Letter from IMPO dated April 24, 2012.

Sponsor	DES	Route	Work Type	Location	County	District	Miles	Federal Category	Asset Program - (State Projects Only)	Phase	Federal	Match	2012	2013	2014	2015	Estimated Cost Left to Complete Project	Remarks
Indianapolis	1173081	E Stop 11 Road	Other Intersection Improvement	East Stop 11 Road at Madison Avenue	Marion	Greenfield	N/A	HSIP		PE	\$56,078	\$6,231	\$62,309					PE funding increased from \$50,000 to \$62,309 due to cost of environmental documentation needed for project per Administrative Modification Letter from IMPO dated April 24, 2012.
INDOT	1172195	Various	Pavement Markings	Pavement markings at various locations in the Greenfield District	Marion	Greenfield	N/A	STP	Safety	CN	\$180,000	\$20,000		\$200,000				CN phase added to FY 2013 of the IRTIP by Administrative Modification Letter from IMPO dated April 25, 2012.
INDOT	0800944	I-65	Bridge Deck Overlay	I-65 SBL, 0.26 mile N of I-465	Marion	Greenfield	N/A	IM	Bridge	CN	\$76,500	\$8,500		\$85,000				CN phase added to FY 2013 of the IRTIP by Administrative Modification Letter from IMPO dated April 25, 2012.
INDOT	1005697	US 52	Intersect. Improv. W/ Added Turn Lanes	US 52 at Bade Davis Road	Marion	Greenfield	N/A	STP	Statewide	CN								CN phase moved from FY 2012 to FY 2013 by Administrative Modification Letter from IMPO dated April 25, 2012. CN cost included with DES # 1005693.
INDOT	0900330	I-465	Bridge Maintenance And Repair	I-465 EB bridge over White River	Marion	Greenfield	N/A	IM	Bridge	CN	\$407,140	\$45,238		\$452,378				CN phase cost increased from \$200,000 to \$452,378 in FY 2013 by Administrative Modification Letter from IMPO dated April 25, 2012.
INDOT	0900332	I-465	Bridge Maintenance And Repair	I-465 WB bridge over White River	Marion	Greenfield	N/A	IM	Bridge	CN	\$407,140	\$45,238		\$452,378				CN phase cost increased from \$200,000 to \$452,378 in FY 2013 by Administrative Modification Letter from IMPO dated April 25, 2012.

Sponsor	DES	Route	Work Type	Location	County	District	Miles	Federal Category	Asset Program - (State Projects Only)	Phase	Federal	Match	2012	2013	2014	2015	Estimated Cost Left to Complete Project	Remarks
Elkhart	0902305	Prairie Street	Bridge Rehabilitation Or Repair	Prairie St. Bridge #363 (0.1 km N of Waterfall Dr) over the Elkhart River	Elkhart	Fort Wayne	0.06	STP		CN	\$3,631,696	\$907,924		\$3,631,696			0	Change Fiscal Year to FY2013 from 2012
St. Joseph	1173271	Various	Bridge Inspections	Various Bridges in the County	St. Joseph	LaPorte	n/a	STP		PE	\$326,640	\$81,660	\$326,640				0	Increase Federal Funds by \$86,640 ST (STP)
INDOT	1297249	VARIOUS	Signing	Between US 24 & I-69 Jct to US 24 & I-469 Jct. Total FW Interstate Circle.	Allen	Ft Wayne	50	IM	District Discretionary	PE	\$130,000		\$100,000	\$30,000			0	Increase in 2012 PE funds Amendment 12-47
Citi Link	1172563	N/A	Transit Preventative Maintenance	Capitalization of maintenance for Citi Link	Allen	Ft Wayne	N/A	5,307	N/A	N/A	\$1,920,830	\$480,170	\$2,401,000				N/A	Increase in Funding
Fort Wayne	0900018	Johnny Appleseed Trail	Enhancement	Johnny Appleseed Park to Shoaff Park	Allen	Ft Wayne		TE		CN	\$768,000	\$25,500		\$793,500				change in funding amounts
Cedar Lake	0810443	Parrish Ave Sidewalks	Bike/Pedestrian Facilities	Along Parrish Ave	Lake	LaPorte	0.3	SRTS		RW	\$150,000	\$0		\$150,000				Year Changed from 2012 to 2013.
Hammond	0400640	Grand Calumet Trail Phase 1	Bike/Pedestrian Facilities	From Toll Rd at Sheffield Ave to 142nd & Calumet Ave.	Lake	LaPorte		STP I		CN	\$600,000	\$150,000		\$750,000				Year Changed from 2012 to 2013.
INDOT	0301048	SR 55	Bridge Replacement, Concrete	Bridge over Brown Ditch, 4.52 mi S of SR 2	Lake	LaPorte	0.01	BR	Bridge	RW	\$64,000	\$16,000		\$80,000				Year changed from FY12 to FY13
INDOT	0301049	SR 55	Bridge Replacement, Concrete	Bridge over Singleton Ditch, 2.97 mi S of SR 2	Lake	LaPorte	0.01	BR	Bridge	RW	\$64,000	\$16,000		\$80,000				Year changed from FY12 to FY13
Highland	0900060	Erie-Lackawanna Bike/Ped Trail	Bike/Pedestrian Facilities	On Little Calumet River Levee from Indianapolis Blvd to Northcote Ave.	Lake	LaPorte	0.6	DEMO		CN	\$280,000	\$0		\$280,000				Year changed from 2012 to 2013 per LPA request.
Munster	0810540	Pennsy Greenway Bike/Ped Facility	Bike/Pedestrian Facilities	IN/IL State Line to Fisher St.	Lake	LaPorte	0.4	TE		CN	\$227,775	\$56,944		\$284,719				Year changed from 2012 to 2013 per LPA request.
Gary Public Transportation Corporation	1297215	N/A	Transit Misc Equipment	City of Gary	Lake	LaPorte	N/A	5,307		N/A	\$40,000	\$10,000	\$50,000					Purchase Computer Software FY 2012-2015 TIP resolution No. 12-08
Northern Indiana Commuter Transportation District	1297251	N/A	Transit Commuter Rail Capital	Michigan City	LaPorte	LaPorte	N/A	5,309		N/A	\$1,600,000	\$400,000	\$2,000,000					Fixed Guideway Modernization Catenary/Signal Improvements Michigan City to South Bend
Dearborn	1172486	State Street	Road Reconstruction (3R/4R Standards)	West Harrison, Indiana/Harrison, Ohio	Dearborn	Seymour		STP		CN	\$264,000	\$66,000			\$330,000			Cost change to project already in TIP and STIP. This project is
Vigo	0200988	VAVARI	Enhancement	Riley Canal Lock # 47	Vigo	Crawfordsville	0	TE		PE	\$62,854	\$15,713		\$78,567			0	Move second PE Phase from SFY 2012 to SFY 2013. The environmental document must be approved before the second PE Phase can begin.

Sponsor	DES	Route	Work Type	Location	County	District	Miles	Federal Category	Asset Program - (State Projects Only)	Phase	Federal	Match	2012	2013	2014	2015	Estimated Cost Left to Complete Project	Remarks
Vigo	0800360	ST 1001	Intersect. Improv. - Roundabout	Interesection improvement at Fruitridge Ave & Haythorne	Vigo	Crawfordsville	0	CMAQ		RW	\$80,000	\$0		\$80,000				Move RW Phase from SFY 2012 to SFY 2013. Environmental document will not likely be approved until late Jun 12. RW Phase is 100% CMAQ funded.
Vigo	0800360	ST 1001	Intersect. Improv. - Roundabout	Interesection improvement at Fruitridge Ave & Haythorne	Vigo	Crawfordsville	0	CMAQ		CN	\$1,034,500	\$0		\$1,034,500				Move CN Phase from SFY 2012 to SFY 2013. RW Phase is not forecast to be complete until Dec 12. CN Phase is 100% CMAQ funded.
Terre Haute	0902210	US 41	Landscaping	Phase I: Cherry St. to Poplar St.	Vigo	Crawfordsville	0.28	TE		CN	\$260,000	\$65,000		\$325,000				Move CN Phase from SFY 2012 to SFY 2013. PE Phase is not forecast to be complete until Jul 12.
Terre Haute	1006019	ST 1028	Intersect. Improv. W/ Added Turn Lanes	8th Avenue/3rd Street in Terre Haute	Vigo	Crawfordsville	0	CMAQ		CN	\$753,000	\$0		\$753,000				Move CN Phase from SFY 2012 to SFY 2013. RW Phase is not forecast to be complete until Sep 12. CN Phase is 100% CMAQ funded.
Vigo	1005571	NA	Bike/Pedestrian Facilities	West Terre Haute Levee Multi-Use Trail	Vigo	Crawfordsville	0	RTP		CN	\$119,637	\$29,909		\$149,546			0	Move CN Phase from SFY 2012 to SFY 2013. Still awaiting IDNR and USACE approval (permits) to build in a floodway.
INDOT	0900286	SR 59	Bridge Deck Overlay	Bridge over Eel River, 3.29 mi S of SR 46	Clay	Crawfordsville	0	STP	Bridge	CN	\$636,800	\$159,200				\$796,000	\$836,000	move from 2012 to 2013
INDOT	0800854	SR 32	Small Structure Replacement	5.54 mi E of SR 63	Fountain	Crawfordsville	0	STP	Bridge	PE	\$24,000	\$6,000		\$30,000			\$919,000	move from 2012 to 2013
INDOT	0800854	SR 32	Small Structure Replacement	5.54 mi E of SR 63	Fountain	Crawfordsville	0	STP	Bridge	RW	\$100,000	\$25,000		\$125,000			\$919,000	move all RW to 2013
INDOT	0800840	SR 32	Bridge Rehabilitation Or Repair	BR over Graham Creek 6.47 mi E of SR 63	Fountain	Crawfordsville	0	BR	Bridge	PE	\$109,600	\$27,400		\$137,000			\$822,000	move from 2012 to 2013
Huntington	0900125	Etna Ave	Road Reconstruction (3R/4R Standards)	Etna Ave. from Wabash River to Jessup St.	Huntington	Ft Wayne	0.45	STP		RW	\$0	\$100,000		\$100,000				Change in Fiscal year from 2014 to 2013
INDOT	9608820	US 231	Small Structure Replacement	4.56 mi N of SR 234	Montgomery	Crawfordsville	0	STP	Bridge	RW	\$217,600	\$54,400		\$272,000			\$1,774,000	move from 2012 to 2013
INDOT	0710123	I 70	HMA Overlay, Functional	From 0.56 mi E of Little Point d to 0.5 mi W of SR 39	Morgan	Crawfordsville	7.5	IM	Roadway	CN	\$6,975,000	\$775,000		\$7,750,000			\$7,750,000	move from 2014 to 2013
INDOT	0800882	SR 236	Bridge Deck Replacement & Widening	BR over Big Raccoon Creek, 1.37 mi W of US 231	Putnam	Crawfordsville	0	BR	Bridge	PE	\$126,320	\$31,580		\$157,900			\$2,487,900	move from 2012 to 2013

Sponsor	DES	Route	Work Type	Location	County	District	Miles	Federal Category	Asset Program - (State Projects Only)	Phase	Federal	Match	2012	2013	2014	2015	Estimated Cost Left to Complete Project	Remarks
INDOT	1000017	I 70	HMA Overlay, Functional	From 3.14 mi W of SR 243 to 0.67 mi W of US 231	Putnam	Crawfordsville	6.49	IM	Roadway	CN	\$8,434,800	\$937,200		\$9,372,000			\$9,372,000	move from 2012 to 2013

Letting Date	MPO	Start Lat	Start Long	End Lat	End Long
	IMPO				

Letting Date	MPO	Start Lat	Start Long	End Lat	End Long
	IMPO				

Letting Date	MPO	Start Lat	Start Long	End Lat	End Long
	IMPO				

Letting Date	MPO	Start Lat	Start Long	End Lat	End Long
	IMPO				

Letting Date	MPO	Start Lat	Start Long	End Lat	End Long
	IMPO				

Letting Date	MPO	Start Lat	Start Long	End Lat	End Long
	IMPO				

Letting Date	MPO	Start Lat	Start Long	End Lat	End Long
	IMPO				

Letting Date	MPO	Start Lat	Start Long	End Lat	End Long
03/06/13	MACOG	40 51' 30"	-85 30' 26"	40 51' 55"	-85 30' 16"
n/a	MACOG				
05/01/13	NIRCC	-	-	-	-
09/30/12	NIRCC	N/A	N/A	N/A	N/A
08/08/12	NIRCC	41.115	-85.117092	41.139	-85.101900
	NIRPC	41.22.38	87.27.02	41.22.11	87.27.02
01/09/13	NIRPC	41.39.09	87.30.53	41.38.21	87.30.31
01/09/13	NIRPC	41.13.26	87.20.36	41.13.26	87.20.36
01/09/13	NIRPC	41.14.47	8720.37	41.14.47	8720.37
08/08/12	NIRPC	41.34.01	87.29.08	41.34.07	87.28.30
08/08/12	NIRPC	41.33.23	87.31.31	41.33.06	87.31.14
	NIRPC				
	NIRPC				
FY 2014	OKI				
	WCIEDD				

Letting Date	MPO	Start Lat	Start Long	End Lat	End Long
	WCIEDD				
05/01/13	WCIEDD				
02/06/13	WCIEDD				
05/01/13	WCIEDD				
	WCIEDD				
10/08/14		39 20 19	87 06 35		
01/15/14		40 3 37	87 21 52		
01/15/14		40 3 37	87 21 52		
10/08/14		40 3 37	87 21 8		
01/15/14		40 3 14	86 54 19		
07/11/12		39 34 21	86 37 24	39 36 35	86 29 29
10/07/15		39 50 29	86 55 17		

Letting Date	MPO	Start Lat	Start Long	End Lat	End Long
10/11/12		39 30 38	86 55 55	39 31 58	86 48 55