

INTASS Quarterly Report

Submitted to the SBOE Strategic Planning Committee

9/17/15

Activities	Status
Research Design and Implementation	<ul style="list-style-type: none"> • Data Share Agreement request submitted to IDOE. Waiting on approval. • Requested timeline to receive data—end of September 2015 • Indiana University Human Subjects review completed and approved • Met with IU Stats Lab to review data design and arrange for a collaborative partnership.
Level 1 Evaluator and Teacher Training	<ul style="list-style-type: none"> • Online training tutorials launched 9/1/15 • Information shared via SBOE website, IDOE Learning Connections, IDOE Dialogue and IDOE “Trending” on front page of website • Information disseminated through INTASS Advisory Board organizations: Superintendent Association, Principal Association, ISTA, and AFTIndiana • Over 75 participants after first week.
Level 2 Evaluator Training with ESC’s	<ul style="list-style-type: none"> • Met with ESC Program Coordinators 9/14/15 to review work scope and development of Level 2 training • Set date for training materials audit
Superintendent training	<ul style="list-style-type: none"> • Discussion on module content at 9/9 INTASS Advisory Board meeting • Met with JT Coopman, IAPSS to discuss needed resources for Superintendents • Scheduled to meet with IAPSS Executive Council December 13 to conduct focus group session to determine resources needed
Work with IDOE to provide guidance for teacher engagement in the evaluation process	<ul style="list-style-type: none"> • Discussed module for teacher engagement at INTASS Advisory Board and agreed to set a meeting with Executive Directors of ISTA and INAFT to discuss content.
Recognition of high quality implementation	<ul style="list-style-type: none"> • Letters of invitation sent to Superintendents of 7 Districts—9/4 • Have meetings scheduled with 6 of 7 Districts to move forward with process.
Work with IDOE to develop guidance on plan revision	<ul style="list-style-type: none"> • No recent activity
Revisions to state model TER	<ul style="list-style-type: none"> • After discussion in INTASS Management Meeting, the date for completion of this revised rubric moved to 6/1/17.
Other	<ul style="list-style-type: none"> • INTASS has secured agreements with nine individuals who will help support the Level 2 training and the District Recognition process. These individuals are Superintendents/Asst. Superintendents and Principals familiar with the INTASS process • Detailed work plan submitted to SBOE staff