

INTASS Quarterly Report

Submitted to the SBOE Strategic Planning Committee

JANUARY 14, 2016

Activities	Status
Research Design and Implementation	<ul style="list-style-type: none">• Data Share Agreement approved.• Data transfer is in progress.• Data collection for evaluation plan audit complete.• Preliminary analysis underway for evaluation plan audit.• Data analysis on impact of weights for student learning will begin Jan. 18.
Level 1 Evaluator and Teacher Training	<ul style="list-style-type: none">• Online training tutorials launched 9/1/15• Information shared via SBOE website, IDOE Learning Connections, IDOE Dialogue and IDOE “Trending” on front page of website• Information disseminated through INTASS Advisory Board organizations: Superintendent Association, Principal Association, ISTA, and AFT Indiana• 257 educators completed one or more of the modules to date.• 153 educators completed all modules and received a certificate to date.• Marketing review for evaluator training underway.• Phase 1 completed: Survey data indicate 80% of participants were satisfied with the training.• Phase 2 scheduled to begin January 7.
Level 2 Evaluator Training with ESC’s	<ul style="list-style-type: none">• Met with ESC Program Coordinators 11/15 to conduct audit of all training materials.• Outline of training curriculum completed.• Agreement between ESC and INTASS regarding fee schedule and training logistics reached.• Meeting to prepare for summer training on Feb. 8.
Superintendent training	<ul style="list-style-type: none">• Engaged in discussions with IAPSS regarding resources needed for Superintendents• Process has begun to gather Superintendent input.
Work with IDOE to provide guidance for teacher engagement in the evaluation process	<ul style="list-style-type: none">• Discussed module for teacher engagement at INTASS Advisory Board.• Meeting set for March with Executive Directors of ISTA and INAFT to discuss content.
Recognition of high quality implementation	<ul style="list-style-type: none">• Letters of invitation sent to Superintendents of 8 Districts• Completed “gap analysis” of evaluation plans for seven districts.• Implementation review completed for two districts; three additional districts scheduled for Feb. and March.• Two districts recommended for recognition at Feb. SBOE meeting• IDOE continues to recommend additional districts after onsite visits.

<i>Work with IDOE to develop guidance on plan revision</i>	<ul style="list-style-type: none"> • Module development discussed in INTASS Management • Using INTASS plan rubric, a framework for the module is in development stage.
<i>Revisions to state model TER</i>	<ul style="list-style-type: none"> • After discussion in INTASS Management Meeting, the date for completion of this revised rubric moved to 6/1/17.

<i>Other</i>	<ul style="list-style-type: none"> • Detailed work plan submitted to SBOE staff and continuously reviewed • We have informed the Policy Directors of both House and Senate Majority of the INTASS research agenda and work scope • New INTASS districts: IPS, Elkhart, MSD Warren, Speedway and Zionsville
---------------------	---