ADDENDUM NO. 1
TO
CONSTRUCTION DOCUMENTS

FOR PROJECT NO. E030281

DESCRIPTION: Electrical Pedestal Improvements

LOCATION: Chain O’Lakes State Park

FOR AGENCY: Department of Natural Resources

The information contained in this Addendum shall become a part of the basic plans and
specifications the same as if originally incorporated therein. The original plans and specifications
shall remain in their entirety, except as modified by this Addendum. The items herein shall
supersede information in the specifications and on the plans.

ITEM#1: Specifications: SECTION 01010 GENERAL REQUIREMENTS

PART 1 -- GENERAL

1.03 COMMENCEMENT AND COMPLETION OF WORK:

Remove paragraph “A” that reads as follows:

A. The Contractor shall commence work within 30 days after the date of the execution of the
Contract notwithstanding that work or interruption of the campground service as it now
stands shall be coordinated with the Site Manager during the period between Memorial Day
and Labor Day. Construction dangers and work on holidays and weekends will not be
allowed.

Replace paragraph “A” that reads as follows:

A. The contractor shall commence work, after the date of the execution of the Contract, after
Labor Day between September 8, 2015 and September 11, 2015. Construction dangers and
work on Halloween Weekend; October 30, 31, and November 1, 2015, will not be allowed.
And construction dangers and work on weekends will not be allowed.

END OF ADDENDUM