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March 19, 2021    
 
 
Mr. Adam Fann  
TIF Infrastructure Project Supervisor 
City of Elkhart 
229 South Second Street 
Elkhart, IN 46516‐3112 
 
Re:  Remediation Work Plan 
  Remedial Program Evaluation (Contract Task 19) 
  Beardsley Avenue Site (Brownfield Site #4120904) 
  700 W. Beardsley Avenue 
  Elkhart, IN 46514 
  Project No. 0609‐356‐03‐04 
 
Dear Mr. Fann:   

 
Weaver  Consultants  Group,  LLC  (WCG)  has  completed  a  remedial  program  evaluation  and 
prepared  this  Remediation Work  Plan  (Work  Plan)  consistent with  the  scope  of  service  listed 
under Task 19‐FSI Work Plan/Remediation Options of the updated Resolution, Number 20‐R‐010, 
between the City of Elkhart (City) Redevelopment Commission and WCG, effective February 11, 
2020.  This Work Plan outlines  the proposed  remedial program  to  address  chlorinated volatile 
organic  compounds  (CVOCs),  specifically  trichloroethene  (TCE),  within  the  groundwater  and 
vadose  zone  soil  at  the  Beardsley Avenue  property  located  at  700 West  Beardsley Avenue  in 
Elkhart, Indiana (the Site, Figure 1). 
 
WCG has been conducting ongoing site investigations and groundwater monitoring activities to 
further characterize the extent of impacts in groundwater conditions both on and off‐Site (refer 
to Figure 2 – Site Layout Map). The fourth quarter (4Q) 2020 monitoring activities are summarized 
within the 4Q 2020 Quarterly Groundwater Monitoring Report dated February 26, 2021. Upon 
completion of the further site investigation activities in 2019, WCG recommended the preparation 
of an updated Remediation Work Plan to address remedial actions considering potential future 
re‐development of the Site within the Further Site Investigation Report dated October 2, 2019. 
 
Based on a review of site‐specific data, a remediation pilot test program utilizing several remedial 
technologies to address concentrations of CVOCs within groundwater and soil in the vadose zone 
is proposed. Due to site geologic conditions (medium to coarse grained sands, associated high 
hydraulic conductivity, and the impacted unsaturated vadose zone), an in‐situ chemical oxidation 
(ISCO) groundwater treatment pilot test  is proposed to focus on the impacted groundwater  in 
combination with soil vapor extraction (SVE) pilot test to focus on the impacted vadose soil at the 
Site. Should the pilot test be successful and demonstrate Site conditions amenable to the selected 
remedial actions, the ISCO injection program will continue and the SVE system will be expanded 
and operated continuously. 
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To implement the proposed remedial pilot test, and subsequent remediation program, the City in 
consultation with  Indiana Department of Environmental Management  (IDEM)  is proposing  the 
use of United States Environmental Protection Agency (US EPA) Brownfields Revolving Loan Fund 
(RFL)  Subgrant  monies  managed  by  the  Indiana  Finance  Authority  and  Indiana  Brownfields 
Program.    In  support  of  utilizing  these  funds  for  Site  cleanup,  various  Brownfields  RLF 
programmatic  activities  must  be  completed,  including,  but  not  limited  to,  preparation  of  a 
community  relations  plan,  public  notice  posting,  public  meeting,  and  responding  to  public 
comments, preparation of Quarterly Reports, establishment of an Administrative Record  (AR), 
and  preparation  of  an  Analysis  of  Brownfields  Cleanup  Alternatives  (ABCA),  if  required,  and 
Record of Decision (ROD) Memorandum.  
 
Based on the above, WCG has subdivided this Work Plan into three tasks: 

 Task 1 – Brownfields Programmatic Activities; 

 Task 2 – ISCO/SVE Pilot Test; and 

 Task 3 – Remedial Program Implementation. 
 
The following sections describe these tasks. 

Task 1 – Brownfields Programmatic Activities 
WCG will provide Brownfields Programmatic support to the City in accordance with the USEPA, 
Indiana  Finance  Authority,  and  Indiana  Brownfields  Program  Brownfields  RLF  Subgrant 
requirements. The scope of work for Task 1 includes the following: 
 
Preparation of an ABCA (if required): 

 The ABCA will include information about the Site conditions and issues, applicable laws 
and  cleanup  standards  (IDEM  Remediation  Closure  Guide  Industrial/Commercial 
Screening  Levels),  alternative  cleanup  methods  considered,  and  a  rough  order  of 
magnitude (ROM) cost evaluation. 

 
Establish Community Involvement:  

 Preparation of a site‐specific Community Relations Plan including a public notice posted 
within  a major  local  newspaper  of  general  circulation  or  online  to  target  the  general 
community and targeted area of the availability of documents for public review; 

 Opportunity for community involvement and comment for 30 days; 

 Prepare a response to comments documented in a ROD memorandum with the selected 
remedy and supporting information; 

 Maintain an AR; and 

 Post signage at the Site. 
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Establish AR 

 Collection of Site documents and  reports explaining  the historical activities,  corrective 
actions taking place at a Site, etc.  that  is available to the public via posting at a public 
library or City Hall. 

 
IDEM Voluntary Remediation Program (VRP) 

 Enroll and participate in IDEM’s VRP with IDEM providing regulatory oversight for the Site 
and cleanup activities. 

 
Reporting 

 Preparation of a Quality Assurance Project Plan (QAPP) and health and safety plan; 

 Preparation  of Quarterly  Reports  to  USEPA,  including  progress made  on  performance 
objectives and project  timeline, update on project milestones, use of/compliance with 
requirements  related  to  use  of  disadvantaged  business  enterprises  (“DBE”),  property 
profile, budget recap summary, etc.; 

 Documentation that all federal and state worker health and safety requirements are met; 

 Documentation that RLF funds are used only for eligible activities at eligible Site; and 

 Maintenance of records (related to expenditures and response activities) and provision 
of access to records for three (3) years after the submission of the financial status report, 
closeout of the cooperative agreement, completion of an ongoing audit, or completion of 
an ongoing Subgrant, whichever is the longest retention period. 

 
RLF Grant Management and Support 

 Provide program management support to the City associated with the Brownfields RLF 
grant requirements; and 

 Provide support for development and execution of the Financial Assistance Agreement 
and Consultant Supplement. 

 
Estimated  costs  associated with  the  implementation of  Task 1  for  a period of  three years are 
included in Table 1. 

Task 2 – ISCO/SVE Pilot Test Program 

ISCO Pilot Test  
The ISCO approach will focus on the treatment of groundwater impacted with CVOCs on the Site, 
while mitigating the potential for migration to areas located further downgradient. ISCO methods 
for  the  treatment  of  impacted  groundwater  entail  injection  of  a  strong  oxidant  into  the 
groundwater to chemically remediate CVOCs. WCG has successfully utilized ISCO on a wide variety 
of projects throughout the country to remediate groundwater impacted with CVOCs. 
 
With  sufficient  contact,  chemical  oxidants  are  capable  of  irreversibly  converting  CVOCs  in 
groundwater  to  carbon  dioxide,  chloride,  and  water.  Conditions  in  the  groundwater  and  soil 
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matrix and the concentration of other oxidant‐consuming substances (e.g., natural organic matter 
and reduced minerals) can affect the transport and effectiveness of the ISCO treatment process.  
Potassium permanganate (KMnO4) and sodium permanganate (NaMnO4) are two common forms 
of permanganate typically used for  ISCO. KMnO4 is a dry, crystalline solid from which aqueous 
solutions (up to 4%) can be prepared. NaMnO4 is typically supplied as a concentrated liquid (40%) 
which  can  be  diluted  on  site  and  applied  at  lower  concentrations  (ITRC  2005).  Numerous 
laboratory and field tests have been conducted in recent years showing that permanganate is very 
effective in oxidizing a wide range of contaminants, including the chlorinated solvents which have 
been detected at the Site such as TCE, cis‐1,2‐dichloroethylene (DCE), and vinyl chloride (VC). 
 
Permanganate application is generally found to result in the complete degradation of TCE, cis‐1,2‐
dichloroethene and vinyl chloride under a wide range of conditions. Permanganate is inherently 
more  persistent  than  other  oxidants  such  as  hydrogen  peroxide,  which  tends  to  decompose 
rapidly to water and oxygen when it comes into contact with soil or groundwater.  In addition, 
permanganate  is  effective  in  either  naturally  oxidizing  or  reducing  environments.  During 
application,  contaminant  destruction  is  accomplished  via  oxidation,  but  the  environment will 
return to its natural oxidation state once the reaction process is complete. The effectiveness of 
permanganate is limited by the ability to distribute the oxidant throughout the impacted area as 
contact with the contaminant is required for oxidation to occur; therefore, multiple or continuous 
applications are generally required to achieve treatment goals. 
 
NaMnO4 is proposed as the preferred oxidant since it is supplied as a concentrated liquid (40%) 
which can be diluted on Site and applied at lower concentrations. The advantage of using NaMnO4 
over KMnO4 is that the field mixing and handling requirements are reduced and higher oxidant 
solution  concentrations  can  be maintained,  providing more  flexibility  for  injection  design  and 
reagent volume.  

 
Pilot Test Scope of Work 
Prior to the initiation of the remedial pilot test activities, WCG will prepare and submit a Permit 
By Rule (PBR) Rule Authorization Request to the USEPA Region 5 Underground Injection Control 
(UIC) Program detailing the specifics for the direct injection of NaMnO4 at the Site. 
 
Baseline groundwater sampling will be conducted to benchmark site conditions prior to initiating 
the pilot test program. WCG proposes to utilize existing Site infrastructure (i.e., monitoring wells) 
for  the  baseline  and  subsequent  performance  monitoring  to  assess  the  efficacy  of  the  ISCO 
injection pilot test. Baseline sampling will be completed at seven monitoring wells (MW‐2S, MW‐
3D, MW‐4S, MW‐4D, MW‐5S, WBP‐7R, and MW‐8S) based on their locations within the focus area 
and  their  proximity  to  the  proposed  injection  well  locations.  Groundwater  samples  will  be 
analyzed for VOCs via EPA Method 8260; manganese via EPA Method 6010 or 6020. Water quality 
field  parameters  (i.e.,  pH,  conductivity,  turbidity,  temperature,  dissolved  oxygen  [DO]  and 
oxidation‐reduction potential [ORP]) will be recorded. 
 
Low‐flow sampling methodology will  be used  to  collect  the baseline  samples.  Samples will  be 
submitted  to  an  analytical  laboratory  for  analyses.  Groundwater  samples,  including  Quality 
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Assurance/Quality Control (QA/QC) samples, will be collected in accordance with IDEM guidance 
and the QAPP for the Site. Results of the baseline sampling will be reviewed to refine the scope 
of the ISCO pilot test program. 
 

Injection Well Installation 
Five dedicated injection wells are planned to be installed at the Site to support the ISCO pilot test. 
The  new  injection  wells  will  generally  be  located  within  the  area  with  elevated  CVOC 
concentrations and upgradient of existing monitoring wells to monitor the performance of the 
ISCO pilot test (refer to Figure 3 – Proposed Injection Pilot Test Layout). The proposed injection 
well  locations were selected based on being upgradient of existing monitoring wells exhibiting 
elevated concentrations of dissolved‐phase COC concentrations in the Shallow and Deep water‐
bearing zones (WBZs). 
 
The  injection wells will be  installed by an  Indiana  licensed well driller using a Geoprobe® with 
hollow stem auger. Prior to drilling activities, the driller will contact Indiana 811 to locate public 
utilities  at  the Site. WCG will  also  coordinate with a private utility  locate  contractor  to  locate 
private utilities at the Site. 
 
Injection wells will be screened from 15 to 30 feet bgs. The actual injection well depths may be 
adjusted in the field based on observations of the geology during drilling. The injection wells will 
be constructed of 2‐inch diameter Schedule 40 carbon or stainless‐steel casing with 15 feet of 2‐
inch diameter Schedule 304 continuous wire‐wrapped stainless‐steel, 0.020‐inch slot well screen. 
A 2‐foot sump will be installed beneath the screen to mitigate the potential for fouling of the well 
screen. The well annulus will be filled with 10/20 silica sand to a minimum of 1‐foot above the 
well screen, 1‐foot bentonite seal, and bentonite grout to 1‐foot bgs, and completed with a flush‐
mount  manway  and  concrete  pad.  Injection  wells  will  be  installed  in  accordance  with  IDEM 
guidance.  Well  development  will  occur  after  installation  of  the  injection  wells  to  promote 
hydraulic connection between the well filter‐pack and the WBZ. Well development will begin no 
earlier  than 48 hours after  installation  is  complete. A minimum of  three well  volumes will  be 
removed during development, development will proceed by surging and bailing or pumping until 
the water is clear, water quality parameters are stabilized, and turbidity units are stabilized and 
less  than 150 NTUs. Thorough well development  is  integral  to  the overall performance of  the 
injection program design; therefore, care will be taken in the field to ensure well development 
activities are conducted appropriately. 
 

IDW Management 
Investigation  derived  waste  (IDW),  including  soil  cuttings  generated  during  soil  boring 
advancement (drilling) and purge water generated during well development and sampling, will be 
containerized in 55‐gallons steel drums with water‐tight lids or other appropriate storage device 
stored at an onsite staging area. The drums will be labeled appropriately, identifying the date and 
activities generating the waste material. Waste characterization samples will be collected from 
the bin and submitted for laboratory analysis for waste pro‐filing and disposal purposes. 
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Upon  receipt  of  waste  characterization  analytical  results,  the  IDW  wastes  generated  will  be 
profiled and transported by a licensed waste hauler under the appropriate manifest, Bill of Lading, 
and material shipping/tracking documentation to an appropriate disposal facility. Final disposition 
of IDW will be documented on waste disposal manifests and included as an appendix in the report 
summarizing these the pilot test activities. 
 

Pilot ISCO Injection Test 
Based  on  the  review  of  the  most  recent  groundwater monitoring  results  competed  by WCG 
(4Q2020),  TCE  impacts  in  the  target  area  range  from approximately  210 micrograms per  liter 
(ug/L) to 4.1 ug/L. An average TCE concentration of approximately 91 ug/L across the projected 
treatment zone (shallow and deep alluvial WBZs [15‐30 feet bgs]) was used as the primary design 
basis for the initial ISCO injection scope.  
 
The proposed ISCO remediation strategy will focus on implementation of an initial low‐pressure 
chemical  oxidation  injection  event.  The  initial  ISCO  injections  will  consist  of  injecting  a  10% 
NaMnO4  solution  under  low  pressure  (0‐20  pounds  per  square  inch)  into  the  five  dedicated 
injection wells (refer to Figure 3) to influence areas exhibiting higher concentrations of CVOCs. 
Application of the NaMnO4 will be delivered directly into each injection well utilizing a specialized 
injection system and associated injection monitoring equipment. This initial injection is designed 
to provide the primary oxidant loading of on‐site groundwater and to mitigate potential migration 
of  CVOCs  off‐Site.  Initial  target  volumes  of  up  to  500  gallons  of  a  10% NaMnO4  solution  are 
projected for each injection well as part of this pilot test. The results of the ISCO injection test will 
be used to assess injection frequency, rate, and volume and concentration of substrate necessary 
to  enhance  and  optimize  the  groundwater  remediation  program.  The  frequency,  volume  and 
concentration of subsequent injections will be refined based on performance monitoring data. 
 

Performance Monitoring 
Groundwater  performance monitoring will  include  the  sampling  of  seven  existing monitoring 
wells located across the Site to evaluate the performance of the remedial pilot test activities (refer 
to Figure 3). The proposed performance monitoring wells include MW‐2S, MW‐3D, MW‐4S, MW‐
4D, MW‐5S, WBP‐7R, and MW‐8S. The pilot test performance monitoring will be conducted during 
the  injection  activities  and  for  approximately  three  (3)  months  to  characterize  NaMnO4 
distribution and identify trends in CVOC concentration over time. With an estimated groundwater 
flow velocity at the Site of 6.8 feet/day, WCG proposes to conduct performance monitoring during 
the injection event, followed by a monitoring event two (2) weeks, one (1) month, and three (3) 
months after the injection event. 
 
No‐purge  monitoring  methods  (i.e.,  HydraSleeves®,  bailer)  will  be  utilized  to  collect  field 
parameters during the two (2) week and one (1) month post‐injection performance monitoring 
events. Low‐flow sampling methodology will be used to collect the three (3) month post‐injection 
performance monitoring field parameters and groundwater samples. Samples will be submitted 
to an analytical laboratory for analyses. Groundwater samples will be analyzed for VOCs via EPA 
Method 8260 and manganese via EPA Method 6010 or 6020 as well as color comparison. When 
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small amounts of NaMnO4 are added to water, the resulting color of the solution is a bright purple. 
The intensity of the color dissipates as the permanganate ion (MnO4‐) reacts and is consumed. 
The purple color can be used as a tool for qualitatively indicating the presence and concentration 
of MnO4‐ in the groundwater. Other factors, such as dilution by influent groundwater, can also 
change the concentration of MnO4‐ in the groundwater, which will affect the intensity of the color. 
Color in samples taken in a consistent manner over time can aid in the estimation of both the 
extent of distribution of MnO4‐ at a particular site, as well as the rate of consumption of MnO4‐ 
over time.   
 
Water quality field parameters (i.e., pH, conductivity, turbidity, temperature, DO and ORP) will be 
recorded for each well during each sampling event.  In addition, WCG proposed to deploy one (1) 
to three (3) water quality sondes within the performance monitoring wells to measure and record 
water quality one (1) to four (4) times per day for a duration of one (1) month. Field parameter 
changes resulting from the permanganate injections at nearby monitoring points may include:  

 An increase in ORP as a result of the injection of the NaMnO4 oxidant;  

 A pink or purple color may appear in the event of temporary unreacted permanganate 
migration;  

 A  temporary  increase  in  conductivity  may  be  observed  as  a  result  of  the  by‐product 
formation of inorganic ions (Cl‐, MnO2

‐); and  

 A temporary increase in turbidity may be observed as a result of the by‐product formation 
of manganese dioxide (MnO2

‐(s)).  
 
These  conditions  are  transient  and  will  attenuate  once  the  permanganate  is  consumed  by 
chemical reaction and/or decomposition. Groundwater samples, including QA/QC samples, will 
be  collected  in  accordance  with  IDEM  guidance  and  the  QAPP  for  the  Site.  Results  of  the 
performance monitoring will be reviewed to refine the scope of the ISCO pilot test program. 
 
The  current  quarterly  groundwater  monitoring  will  continue  during  this  time,  with  ORP  and 
colorimetric  evaluation  performed  to  maintain  and  optimize  ISCO  injections.  Overall,  the 
monitoring data will be used to document mass removal rates, and reduction and/or stabilization 
of dissolved‐phase chemical concentrations within groundwater. The monitoring data will also be 
evaluated to document conditions relative to the established regulatory standards for the Site.  
 
The  performance monitoring well  network may  be  expanded  to  include wells  located  further 
down‐gradient over time, as necessary. The performance monitoring data will be evaluated to 
determine  applicability  of  subsequent  ISCO  injection  events  and  expanding  the  injection well 
network to address residual CVOC impacts on‐Site and/or off‐Site.  

SVE Pilot Test 
The  primary  objective  of  the  SVE  pilot  evaluation  testing  is  to  evaluate  the  efficacy  of  the 
application of SVE technology to remediate CVOCs  in underlying unsaturated shallow soil. The 
application  of  SVE  processes  is  targeted  at  establishing  an  area  of  lower  pressure within  the 
subsurface thereby inducing, capturing, and removing CVOC vapors in the subsurface soils above 
the groundwater table from within the impacted area. The data collected from the pilot test will 



Mr. Adam Fann    March 19, 2021 

 

  Weaver Consultants Group 

focus on providing a basis of design for: 1) providing an initial indication of the technical efficacy 
of  SVE  application  at  the  Site  to  remediate  VOCs  in  underlying  shallow  vadose  zone  soil;  2) 
providing an  initial  indication of  the potential  radius of  influence  (ROI)  to  further evaluate  the 
potential  implementation  requirements  of  SVE  technology  at  the  Site;  and  3)  if  applicable, 
collecting preliminary engineering  information  to develop a design basis  for an expanded SVE 
remediation program, including the extraction blower(s) and electrical requirements; extraction 
conveyance piping; and evaluating air emission permitting requirements. 

 
Pilot Test Scope of Work 
The limited SVE pilot test approach will include the installation of two shallow SVE wells and up 
to ten (10) soil vapor monitoring points (SVPs). An SVE blower will induce a vacuum at each SVE 
well.  Field  performance  monitoring  data  will  be  collected  from  the  pilot  SVE  system  and 
strategically  located  SVPs  surrounding  the  SVE  pilot  test  study  area  to  evaluate  the  potential 
applicability of SVE to remediate CVOC impacted within the vadose zone. 
 

SVE Well and Soil Vapor Monitoring Point Installation 
The SVE wells will be installed by an Indiana licensed well driller using a Geoprobe® with hollow 
stem auger. Prior to drilling activities, the driller will contact Indiana 811 to locate public utilities 
at  the  Site. WCG will  also  coordinate with  a  private  utility  locate  contractor  to  locate  private 
utilities at the Site.   
 
A WCG representative will be present during soil probing activities to observe and document field 
conditions and collect the soil samples. Soil samples will be obtained by the direct push of five‐
foot  long,  two‐inch diameter probe rods  into  the undisturbed subsurface. Soil  samples will be 
continuously collected via  individual  five‐foot  long, two‐inch diameter acrylic  liners. The driller 
will  decontaminate  the  sampler  between  soil  probe  locations  via  an  initial  wash  with  a 
Liquinox™/water solution, followed by a clean water rinse. 
 
Upon retrieval, each split sample will be placed into a zip‐locked bag for field screening by a RAE 
Systems™ Mini‐Rae 3000 photoionization detector (PID) with an 11.4 eV lamp. In addition to PID 
screening, visual and olfactory observations will be used to assess the presence of impacted soil 
and selection of the appropriate sample interval for laboratory analysis. Each soil probe location 
will be described and logged by a WCG representative. The color, soil type, moisture content, and 
other applicable characteristics for each location will be recorded and the data will then be used 
to construct a log of the subsurface conditions encountered. 
 
Each SVE well will be installed to an approximate depth of twelve (12) ft bgs and completed with 
a 2‐inch polyvinyl chloride (PVC) casing screened from two to twelve (12) or seven to twelve (12) 
ft bgs. The boring annular space will be backfilled with silica sand to approximately 1.5 or 6.5 ft 
bgs and sealed to the surface with hydrated bentonite crumbles. The SVPs will be installed using 
a hammer drill and auger kit or via Geoprobe®. Each vapor monitoring point will be installed to 
an approximate depth of  six or nine  ft bgs and completed with a ½‐inch diameter, 1.5  ft  long 
stainless‐steel screen. The annular space will be backfilled with silica sand to approximately 2 ft 
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bgs and sealed to the surface with Portland cement grout. Groundwater is anticipated at depths 
of 11 to 14 ft bgs. The proposed locations of the pilot SVE wells and SVPs are depicted on Figure 
4 – Proposed SVE Pilot Test Layout.  
 

Pilot SVE Test 
The temporary pilot SVE system will be equipped with a rotary vein blower, a moisture separator 
tank to remove any moisture in the air stream, a bleed valve to control the applied vacuum to the 
SVE wellhead, and sampling ports on the influent and effluent air streams to measure: vacuum; 
PID  concentrations;  air  velocity;  and  to  collect  extracted  vapor  samples.  The  blower  will  be 
connected to each SVE well using 2‐inch flex hose and quick disconnect fittings. The blower will 
be powered by a temporary electrical drop provided by a licensed electrician and housed within 
a portable enclosed trailer. WCG assumes the SVE equipment will be rented for the Pilot Test. 
 
Prior to pilot test implementation, baseline PID readings will be collected at each SVP and at the 
respective SVE pilot test well location. In addition, groundwater elevations will be collected from 
wells within  the  immediate pilot  test  area  to monitor groundwater elevation and  confirm  the 
amount of available unsaturated well screen. Upon pilot test startup, the blower will be energized 
with the bleed valve fully open and air velocity measurements will be collected at the influent and 
effluent side of the blower and the bleed valve adjusted (closed) to increase the applied vacuum 
at the test SVE well. A step test will be performed by incrementally increasing the applied vacuum 
(10 Inches Water Column [IWC], 15 IWC, 20 IWC, 25 IWC, 30 IWC) to determine the most effective 
vapor flow through the sub‐surface at each location. Vacuum conditions applied to the wellhead 
will  be  increased every 15  to 60 minutes until  adequate  influence  is observed at  surrounding 
monitoring points. During the pilot testing period, SVE system influent and effluent parameters 
will  be  collected  hourly  including  applied  vacuum  using  a  magnehelic  gauge,  air  stream 
temperature,  PID  readings,  and  flow  rate  using  a  Velocicalc  thermal  anemometer.  While 
conducting the pilot test, influence vacuum measurements will be collected periodically from the 
SVPs. Based on the subsurface lithology, high permeability conditions are expected, generating 
lower vacuums and higher vapor flow. While the SVE blower is running, ambient air in the vicinity 
of the SVE system will be monitored for VOCs to ensure a safe working environment. 
 
Extracted vapor samples will be collected using a 6‐liter summa canister and analyzed for VOCs 
by EPA Compendium Method TO‐15 at each SVE well approximately 30 minutes  following the 
start of each test and again at the point where the vacuum generates the most effective vapor 
flow prior to system shutdown. When the vapor samples are collected for analysis, the system 
will be temporarily shut down to remove the pressure differential and ensure the sample is not 
affected by  the  flow and applied system vacuum. Vapor sample data will be used  to evaluate 
emissions monitoring and preliminarily assess necessary air permitting requirements associated 
with the interim SVE system following construction and startup. 
 

Interim SVE System Construction 
Assuming  favorable  pilot  SVE  test  data  demonstrating  CVOC mass  removal  and  a  subsurface 
conducive  to SVE, WCG will  construct an  interim SVE system using  the  two  (2) SVE wells. The 
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system will include SVE well head assemblies equipped with sample ports, PVC conveyance piping 
and manifold system, and a moisture separator and blower housed within a portable enclosed 
trailer staged in the vicinity of the SVE wells. The blower will be powered by a temporary electrical 
drop provided by a licensed electrician. The SVE system exhaust air will be directed through a vent 
stack  extending  12  feet  or  higher  above  the  ground  surface.  The  SVE  system  will  operate 
continuously  for  a  period  of  three months,  to  coincide with  the  ISCO  pilot  test  performance 
monitoring. 
 

Performance Monitoring 
Performance monitoring will be conducted following construction and startup of the interim SVE 
system. SVE system influent and effluent parameters will be collected including applied vacuum 
using  a magnehelic  gauge,  air  stream  temperature,  PID measurements,  and  flow  rate  using  a 
Velocicalc thermal anemometer. Influence vacuum and PID measurements will also be collected 
from the SVPs. In addition, extracted vapor samples will be collected upon startup operation and 
during each performance monitoring event using a 6‐liter summa canister and analyzed for VOCs 
by EPA Compendium Method TO‐15. Data from the vapor samples will be used to evaluate mass 
removal as well as emissions monitoring and necessary air permitting requirements. 
 
The performance monitoring data will be evaluated to determine applicability and efficacy of SVE 
operations to remediate CVOC impacts within the vadose zone and expanding the interim SVE 
system on‐Site. WCG will  conduct performance monitoring one  (1) week, one  (1) month,  and 
three (3) months after  the SVE pilot  test  to coincide with the  ISCO pilot  test as well as during 
quarterly groundwater monitoring events. 

Reporting 
Following completion of the above Remedial Pilot Test activities, a Remedial Pilot Test Report will 
be prepared documenting the completed activities and associated performance monitoring. The 
pilot  test will  be  evaluated  following  performance monitoring  to  confirm  the  efficacy,  design 
criteria and performance monitoring parameters for full‐scale  implementation. This report will 
include  recommendations  for  the  Remedial Work  Plan  and  provided  to  IDEM within  45  days 
following completion of the pilot test activities. 
 
Estimated costs associated with Task 2 are included in Table 2. 

Task 3 – Remedial Program Implementation 
Following  completion  of  the  ISCO/SVE  pilot  test  program  demonstrating  successful 
implementation of the remedial actions, the pilot test data will be used to confirm the efficacy, 
design  criteria  and  performance  monitoring  parameters.  Should  the  pilot  test  meet  the 
performance  criteria,  full  scale  implementation of  the  remedial  program will  be  conducted  to 
address CVOC concentrations within groundwater and vadose zone soils.  
 
The full‐scale remedial action implementation will include continued ISCO injections utilizing the 
five newly installed injection wells consistent with the pilot test described above on a semi‐annual 
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basis.  Groundwater  elevation  and  quality  monitoring  will  be  completed  during  the  injection 
activities.  Performance  will  be  evaluated  through  the  monitoring  and  sampling  activities 
described  in the  ISCO Pilot Test section above and conducted approximately four to six weeks 
following each injection event. 
 
In addition, WCG will expand the SVE system to address other portions of the Site exhibiting CVOC 
impacts vadose zone soils. The expansion will consist of the installation of three additional SVE 
extraction wells and ten (10) soil vapor monitoring points  in the vicinity of the new extraction 
wells, consistent with the activities described within the SVE Pilot Test section above. This will 
include  construction  of  a  permanent  SVE  system  operating  continuously,  acquisition  of  a  1 
horsepower regenerative blower, air‐water separator, electrical supply, and a Conex box/shipping 
container to house the SVE system components. Following installation and startup of the blower, 
the five extraction well SVE system will be rebalanced to optimize vapor flow and mass removal. 
Performance will be evaluated through the performance monitoring activities described above 
and conducted quarterly. Two quarterly events per year will be completed concurrently with the 
semi‐annual ISCO injection activities, while the remaining two quarterly events will be completed 
as standalone events. 
 
Following completion of the remediation activities or Brownfields RLF grant, WCG will prepare a 
Remedial  Action Report  documenting  the  remedial  actions  taken,  plume mass  analysis,  CVOC 
concentration  trend  analysis,  sampling  showing  cleanup  levels  were  met,  and  the  resources 
committed. 
 
Estimated  costs  associated with  the  implementation of  Task 3  for  a period of  three years are 
included  in  Table  3.  In  addition,  the  estimated  total  costs  associated  with  the  RLF  Subgrant 
programmatic activities, ISCO/SVE pilot program, and three‐year ISCO/SVE remediation program 
are summarized in Table 4.  
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Should  you  have  any  questions  regarding  the  information  presented  or  require  additional 
information, please feel free to contact us at (312) 478‐8972. 
 
Sincerely, 
Weaver Consultants Group 

 
 

       
John Yerton, P.G. 
Senior Project Director 

Paul Gruca, CWP 
Project Manager 

Copies:   Andrea Robertson – Indiana Finance Authority 
Dawn Andershock – Indiana Finance Authority 
File 

 
Attachments:  Figures 1‐4 

Tables 1‐4



 

  Weaver Consultants Group 

 
 
 
 
 
FIGURES 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 



APPROXIMATE SITE

LOCATION

COPYRIGHT  ©  2020 WEAVER CONSULTANTS GROUP.  ALL RIGHTS RESERVED. 1 inch =          ft.

APPROXIMATE GRAPHIC SCALE

0

750

1500

300015001500

REVIEWED BY:

DATE:

FILE: 

CAD: 

DRAWN BY:

REUSE OF DOCUMENTS
THIS DOCUMENT, AND THE DESIGNS INCORPORATED HEREIN, AS AN INSTRUMENT OF PROFESSIONAL SERVICE, IS THE

PROPERTY OF WEAVER CONSULTANTS GROUP, AND IS NOT TO BE USED IN WHOLE OR IN PART, WITHOUT THE WRITTEN
AUTHORIZATION OF WEAVER CONSULTANTS GROUP. FIGURE 1

SITE LOCATION MAP

700 W. BEARDSLEY AVENUE
ELKHART, IN

Weaver
Consultants
Group

N

JLES

10/28/2020

0609-356-03

siteloc2020.dwg

RMD

PREPARED FOR:

CITY OF ELKHART

GRANGER, INDIANA
(574) 271-3447 www.wcgrp.com



M
IC

HI
GA

N
 S

TR
EE

T

BEARDSLEY AVENUE

M
YR

TL
E 

ST

W. CRAWFORD STREET

WBP-7R

WBP-11SR

WBP-13SR

WBP-13DR

MW-2S

MW-1S

MW-1D

MW-3D

MW-8S
MW-10S

MW-4SMW-5SMW-6D MW-4DMW-14S

MW-20S

MW-19S

MW-18S

MW-17S

MW-16S

MW-15S

NOTE:
BASE PLAN IMAGE
GEORFERENCED TO INDIANA
STATE PLANE EAST COORDINATES
USING SURVEY LOCATIONS PER
WEAVER CONSULTANTS GROUP
POINTS DATED JULY 2018.
MONITORING WELLS LOCATED
BY WCG SURVEY TEAM.

APPROXIMATE SOIL PROBE LOCATION (6/2020)

LEGEND
APPROXIMATE SITE BOUNDARY
LONG-TERM  2-IN MONITORING WELL (SCREENED FROM 14 TO 24 FT BGS)
LONG-TERM  2-IN MONITORING WELL (SCREENED FROM 30 TO 40 FT BGS)
TEMPORARY 1-IN MONITORING WELL (SCREENED FROM 10 TO 20 FT BGS)
TEMPORARY 1-IN MONITORING WELL (SCREENED FROM 15 TO 20 FT BGS)WCGP-1

WBP-12S

MW-1S
MW-1D

COPYRIGHT  ©  2020 WEAVER CONSULTANTS GROUP.  ALL RIGHTS RESERVED. 1 inch =          ft.

APPROXIMATE GRAPHIC SCALE

0

40

80

1608080

REVIEWED BY:

DATE:

FILE: 

CAD: 

DRAWN BY:

REUSE OF DOCUMENTS
THIS DOCUMENT, AND THE DESIGNS INCORPORATED HEREIN, AS AN INSTRUMENT OF PROFESSIONAL SERVICE, IS THE

PROPERTY OF WEAVER CONSULTANTS GROUP, AND IS NOT TO BE USED IN WHOLE OR IN PART, WITHOUT THE WRITTEN
AUTHORIZATION OF WEAVER CONSULTANTS GROUP. FIGURE 2

SITE LAYOUT MAP

700 W. BEARDSLEY AVENUE
ELKHART, IN

Weaver
Consultants
Group

N

JLES

10/28/2020

0609-356-03

siteloc2020.dwg

RMD

PREPARED FOR:

CITY OF ELKHART

GRANGER, INDIANA
(574) 271-3447 www.wcgrp.com

AutoCAD SHX Text
D



M
IC

HI
GA

N
 S

TR
EE

T

BEARDSLEY AVENUE

M
YR

TL
E 

ST

W. CRAWFORD STREET

WBP-2

WCGP-4

WCGP-3

WBP-7R

WBP-11SR

WBP-13SR

WBP-13DR

MW-2S

MW-1S

MW-1D

MW-3D

MW-8S
MW-10S

MW-4SMW-5SMW-6D MW-4DMW-14S

MW-20S

MW-19S

MW-18S

MW-17S

MW-16S

MW-15S

1.1ug/L 88ug/L 48ug/L

130ug/L

77ug/L

64ug/L

140ug/L

210ug/L

14ug/L

15ug/L

6.5ug/L

44ug/L

19ug/L

14ug/L

33ug/L

13ug/L

<0.5ug/L

12ug/L

200ug/L

100ug/L

50ug/L

150ug/L 50ug/L

200ug/L

50ug/L

100ug/L

150ug/L

NOTE:
BASE PLAN IMAGE
GEORFERENCED TO INDIANA
STATE PLANE EAST COORDINATES
USING SURVEY LOCATIONS PER
WEAVER CONSULTANTS GROUP
POINTS DATED JULY 2018.
MONITORING WELLS LOCATED
BY WCG SURVEY TEAM.

APPROXIMATE SOIL PROBE LOCATION (6/2020)

LEGEND
APPROXIMATE SITE BOUNDARY
LONG-TERM  2-IN MONITORING WELL (SCREENED FROM 14 TO 24 FT BGS)
LONG-TERM  2-IN MONITORING WELL (SCREENED FROM 30 TO 40 FT BGS)
TEMPORARY 1-IN MONITORING WELL (SCREENED FROM 10 TO 20 FT BGS)
TEMPORARY 1-IN MONITORING WELL (SCREENED FROM 15 TO 20 FT BGS)WCGP-1

WBP-12S

MW-1S
MW-1D

APPROXIMATE TCE ISOCONCENTRATION CONTOUR150ug/L

CONCENTRATION OF TRICHLOROETHENE DETECTED IN THE
GROUNDWATER SAMPLE COLLECTED FROM THE MONITORING WELL150ug/L

PROPOSED INJECTION WELL LOCATION
COPYRIGHT  ©  2020 WEAVER CONSULTANTS GROUP.  ALL RIGHTS RESERVED. 1 inch =          ft.

APPROXIMATE GRAPHIC SCALE

0

40

80

1608080

REVIEWED BY:

DATE:

FILE: 

CAD: 

DRAWN BY:

REUSE OF DOCUMENTS
THIS DOCUMENT, AND THE DESIGNS INCORPORATED HEREIN, AS AN INSTRUMENT OF PROFESSIONAL SERVICE, IS THE

PROPERTY OF WEAVER CONSULTANTS GROUP, AND IS NOT TO BE USED IN WHOLE OR IN PART, WITHOUT THE WRITTEN
AUTHORIZATION OF WEAVER CONSULTANTS GROUP. FIGURE 3

PROPOSED INJECTION PILOT TEST LAYOUT

700 W. BEARDSLEY AVENUE
ELKHART, IN

Weaver
Consultants
Group

N

JLES

11/6/2020

0609-356-03

siteloc2020.dwg

RMD

PREPARED FOR:

CITY OF ELKHART

GRANGER, INDIANA
(574) 271-3447 www.wcgrp.com

AutoCAD SHX Text
D



LEGEND
APPROXIMATE SITE BOUNDARY
LONG-TERM  2-IN MONITORING WELL (SCREENED FROM 14 TO 24 FT BGS)
LONG-TERM  2-IN MONITORING WELL (SCREENED FROM 30 TO 40 FT BGS)
TEMPORARY 1-IN MONITORING WELL (SCREENED FROM 10 TO 20 FT BGS)
TEMPORARY 1-IN MONITORING WELL (SCREENED FROM 15 TO 20 FT BGS)WCGP-1

WBP-12S

MW-1S
MW-1D

APPROXIMATE MONITORING WELL LOCATION (REMOVED PRIOR TO 2018)
APPROXIMATE SAMPLE LOCATION (2013)

TRICHLOROETHENE CONCENTRATION (>2') (ug/kg) INDICATES
RESIDENTIAL SOIL TO GROUNDWATER MIGRATION ABOVE SOIL
CONCENTRATIONS (36ug/kg)

2,430ug/kg

INFERRED ISOCONCENTRATION CONTOUR IN SOIL (>2' BGS)
NOTES:

NOTE:
BASE PLAN IMAGE
GEORFERENCED TO INDIANA
STATE PLANE EAST COORDINATES
USING SURVEY LOCATIONS PER
WEAVER CONSULTANTS GROUP
POINTS DATED JULY 2018.
MONITORING WELLS LOCATED
BY WCG SURVEY TEAM.

PROPOSED SVE WELL LOCATION
PROPOSED SVP LOCATION
PROPOSED INJECTION WELL LOCATION

M
IC

HI
GA

N
 S

TR
EE

T

BEARDSLEY AVENUE

M
YR

TL
E 

ST

W. CRAWFORD STREET

36

WBP-2

WCGP-1

WCGP-2

WCGP-3

WBP-7R

WBP-11SR

WBP-13SR

WBP-13DR

MW-2S

MW-1S

MW-1D

MW-3D

MW-8S
MW-10S

MW-4SMW-5SMW-6D MW-4DMW-14S
MW-18S

MW-17S

MW-15S
WBP-1 (8-12')
ARSENIC- 5.3mg/kg
LEAD- 1.8mg/kg

WBP-4 (10-12')
TRICHLOROETHENE-61.8ug/kg
ARSENIC- <2.1mg/kg
LEAD- <2.1mg/kg

P-8 (13')
TRICHLOROETHENE-82.2ug/kg

MW-3S (10-12')
TRICHLOROETHENE-22.8ug/kg

WBP-10 (8-12')
ARSENIC- 3.1mg/kg
LEAD- 3.9mg/kg

MW-7S (8-10')
ARSENIC- 2.4mg/kg

P-6 (3-16')
ARSENIC- 18.5mg/kg
LEAD-2.8mg/kg

P-7 (8-12')
BENZO(a)ANTHRACENE-5ug/kg
TRICHLOROETHENE-19.2ug/kg

WBP-2 (8-10')
TRICHLOROETHENE-13.3ug/kg

WBP-3 (9-11')
TRICHLOROETHENE-19.6ug/kg
ARSENIC- 2.5mg/kg
LEAD- 3.5mg/kg

MW-5S (4-6')
ARSENIC- 2.8mg/kg
LEAD- 2.3mg/kg

P-5 (8-12')
TRICHLOROETHENE-20.3ug/kg
ARSENIC- 1.8mg/kg

WBP-5 (11-13')
TRICHLOROETHENE-4.5ug/kg
LEAD- 52.7mg/kg

WBP-6 (11-13')
TRICHLOROETHENE-8.9ug/kg

MW-2S (10-12')
TRICHLOROETHENE-138ug/kg

P-4 (10-12')
TRICHLOROETHENE-100ug/kg

P-9 (10')
TRICHLOROETHENE-9.5ug/kg

WBP-7 (8-10')
TRICHLOROETHENE-31.5ug/kg

WBP-8 (9-11')
TRICHLOROETHENE-248ug/kg

WBP-9 (10-12')
TRICHLOROETHENE-119ug/kg

MW-4D (14-16')
TRICHLOROETHENE-60.9ug/kgP-1 (10-12')

TRICHLOROETHENE-71.2ug/kg

COPYRIGHT  ©  2020 WEAVER CONSULTANTS GROUP.  ALL RIGHTS RESERVED.

1 inch =          ft.

APPROXIMATE GRAPHIC SCALE

0

20

40

804040

CHICAGO, ILLINOIS
(312) 922-1030 www.wcgrp.com

REVIEWED BY:

DATE:

FILE: 

CAD: 

DRAWN BY:

REUSE OF DOCUMENTS
THIS DOCUMENT, AND THE DESIGNS INCORPORATED HEREIN, AS AN INSTRUMENT OF PROFESSIONAL SERVICE, IS THE

PROPERTY OF WEAVER CONSULTANTS GROUP, AND IS NOT TO BE USED IN WHOLE OR IN PART, WITHOUT THE WRITTEN
AUTHORIZATION OF WEAVER CONSULTANTS GROUP. FIGURE 4

700 W. BEARDSLEY AVENUE
ELKHART, IN

Weaver
Consultants
Group

N

JLES

11/6/2020

0609-356

siteloc2020.dwg

RMD

PREPARED FOR:

CITY OF ELKHART

SOURCE: BASE CONCEPTUAL SITE PLAN ADAPTED FROM SITE PLAN BY
INTERFACE ARCHITECTURE, DATED MARCH 2019.

PROPOSED SVE PILOT TEST LAYOUT

NOTES:
RESULTS FROM JULY 2013 ANALYSIS.
SOIL SAMPLES WERE COLLECTED FROM 2-16' BGS IN 2 FOOT
INTERVALS AND ANALYZED FOR THE CONTAMINANTS OF
CONCERN (COC). THIS FIGURE REPRESENTS THE DEPTHS AND
CONCENTRATIONS AT WHICH THE COCs WERE DETECTED.

TCE CONCENTRATION CONTOUR MAP

INFERRED 2013 TCE ISOCONCENTRATION CONTOUR IN SOIL (>2' BGS)

AutoCAD SHX Text
D

AutoCAD SHX Text
J:\PROJECTS\0600-0699\0609\356\03-02\ACAD\SITELOC2020

AutoCAD SHX Text
2020/12/18/ 12:35 PM, RDUNTON



 

  Weaver Consultants Group 

 
 
 
 
 
TABLES 

 
 
 



TASK 1:  BROWNFIELDS RLF SUBGRANT PROGRAMMATIC ACTIVITIES
Low Range High Range

A Community Relations Plan Preparation $2,600 $3,100

B Analysis of Brownfields Cleanup Alternatives Preparation $4,600 $5,500

C Community Meeting and Response to Comments $3,300 $4,000

D Quarterly Reporting (Per Quarterly Report) $2,100 $2,500

Annual Quarterly Reporting Subtotal $8,400 $10,000

Three Year Task 1D Total $25,200 $30,000

E Preparation of Record of Decision Memorandum $1,800 $2,200

F    Establish Administrative Record $2,900 $3,500

Publicly available AR for relevant documents

G IDEM Voluntary Remediation Program $1,200 $1,400

Enrollment and IDEM VRP Management (IDEM review costs billed directly to City)

H Preparation of QAPP and HASP $2,700 $3,200

I Annual RLF Grant Management $6,600 $7,900

Routine and Grant‐Specific PM needs, Loan Agreement support

Three Year Task 1I Total $19,800 $23,700

$34,100 $40,800

$15,000 $17,900

$15,000 $17,900

OVERALL RLF SUBGRANT PROGRAMMATIC TOTAL (THREE YEARS) $64,100 $76,600

Consultant ‐ Client Communication All Privileges Claimed

Performance objectives/project timeline progress, project milestones, use of/compliance with DBE, property profile, budget 

recap summary

ELKHART, IN

Prepared for:  City of Elkhart
Prepared By: Weaver Consultants Group, LLC

30 day comment period, one public meeting, response to comments, signage

Estimated Range Of CostsTask Description

Public notice posting, CRP prep

YEAR THREE ANNUAL TOTAL

TABLE 1
ESTIMATED COSTS FOR RLF SUBBGRANT PROGRAMMATIC ACTIVITIES (THREE YEARS)

700 WEST BEARDSLEY AVE

ABCA Prep for USEPA/IDEM and AR

Preparation of ROD outlining the selected ABCA remedy

YEAR ONE ANNUAL TOTAL

YEAR TWO ANNUAL TOTAL



TASK 1:  PREPARATION AND PLANNING 
Low Range High Range

A Preparation and Coordination  $3,900 $4,700

B Preparation of UIC PBR Request $3,200 $3,800

Task 1 Subtotal $7,100 $8,500

TASK 2:  INJECTION AND SVE WELL INSTALLATION

A   Preparation and Planning  $4,400 $5,300

B   Baseline Sampling $4,500 $5,400

5 IWs (VOCs, Mn, GWQ)

C   Drilling Activities $39,500 $47,400

5 Injection Wells, 2 SVE Wells, 10 SVPs

D Well Development $6,400 $7,700

E Data Analysis / Management $2,800 $3,400

Task 2 Subtotal $57,600 $69,200

TASK 3:   INJECTION/SVE PILOT TESTING, INTERIM SVE SYSTEM

A Preparation and Planning $8,500 $10,200

B Oxidant Injections $52,200 $62,600

C SVE Pilot Testing $10,300 $12,400

D Data Analysis / Management $21,100 $25,300

Task 3 Subtotal $97,000 $117,500

TASK 4:   PERFORMANCE MONITORING

A 2 Week Post‐Event $4,200 $5,000

B 1 Month Post‐Event $3,100 $3,700

C 3 Month Post‐Event $5,100 $6,100

D Data Analysis / Management $5,000 $6,000

Task 4 Subtotal $17,400 $20,800

TASK 5:  REPORTING AND PROJECT MANAGEMENT

A $7,300 $8,800

B $16,300 $19,600

Task 5 Subtotal $23,600 $28,400

OVERALL REMEDIAL PILOT PROGRAM TOTAL $202,700 $244,400

Consultant ‐ Client Communication All Privileges Claimed

ESTIMATED COSTS FOR ISCO/SVE REMEDIATION PILOT PROGRAM
700 WEST BEARDSLEY AVE

ELKHART, IN

Prepared for:  City of Elkhart
Prepared By: Weaver Consultants Group, LLC

Remedial Pilot Test Report Preparation

Project Management

Monitoring of 7 wells  (VOCs, MnO4‐, GWQS + QA/QC)

Monitoring of 7 wells  (GWQ)

TABLE 2

Monitoring of 7 wells  (GWQ)

4 Totes into 5 IWs

Task Description Estimated Range Of Costs



TASK 1:  SVE SYSTEM EXPANSION
Low Range High Range

A   Preparation and Planning  $4,400 $5,300

Coordination and material procurement

B   Drilling Activities / SVE System Construction $30,800 $37,000

Install 3 SVE Wells, 10 SVPs (includes capital and one year of utility costs for permanent SVE system)

C   Data Analysis / Management $2,900 $3,500

D Annual SVE Operation $2,100 $2,500

Capital and utility costs per year

Task 1 Year One Annual Subtotal $40,200 $48,300

Task 1 Year Two Annual Subtotal $2,100 $2,500

Task 1 Year Three Annual Subtotal $2,100 $2,500

Task 1:    3 Year Subtotal $44,400 $53,300

TASK 2:  INJECTION EVENTS / SVE PERFORMANCE MONITORING

A Preparation and Planning (Per Event) $4,500 $5,400

B Oxidant Injections (Per Event) $51,800 $62,200

C SVE Performance Monitoring & OM&M w Injections (Per Event) $3,000 $3,600

OM&M (vapor sampling, system measurements and balancing) paired with injection events

D Data Analysis / Management (Per Event) $3,100 $3,700

Task 2A‐D Per Injection Event Subtotal $62,400 $74,900

Annual (Semi‐Annual Injection and 2 of 4 Quarterly SVE Monitoring Events) Subtotal $124,800 $149,800

E SVE Performance Monitoring & OM&M w/out Injections (Per Event) $3,500 $4,200

OM&M (vapor sampling, system measurements and balancing), standalone event

Task 2E Per Event Subtotal $3,500 $4,200

Annual (2 of 4 Quarterly SVE Monitoring Events) Subtotal $7,000 $8,400

Task 2:    3 Year Subtotal $395,400 $474,600

TASK 3:  POST‐INJECTION PERFORMANCE MONITORING

A Post‐Injection Performance Monitoring (Per Event) $4,900 $5,900

B Data Analysis / Management (Per Event) $4,700 $5,600

Task 3 Per Event Subtotal $9,600 $11,500

Annual (Semi‐Annual Events) Subtotal $19,200 $23,000

Task 3:    3 Year Subtotal $57,600 $69,000

TASK 4:  REPORTING AND PROJECT MANAGEMENT

A $18,400 $22,100

Task 4 Year Three Annual Subtotal $18,400 $22,100

B $49,500 $59,400

Task 4B Annual Subtotal $16,500 $19,800

Task 4:    3 Year Subtotal $67,900 $81,500

Year One Annual Total $207,700 $249,300

Year Two Annual Total $169,600 $203,500

Year Three Annual Total $188,000 $225,600

OVERALL REMEDIAL PROGRAM TOTAL (THREE YEARS) $565,300 $678,400

Consultant ‐ Client Communication All Privileges Claimed

Coordination and material procurement

Estimated Range Of Costs

TABLE 3
ESTIMATED COSTS FOR ISCO/SVE REMEDIATION PROGRAM (THREE YEARS)

700 WEST BEARDSLEY AVE
ELKHART, IN

Prepared for:  City of Elkhart
Prepared By: Weaver Consultants Group, LLC

Monitoring of 7 wells  (VOCs, MnO4‐, GWQS + QA/QC)

Injection of 4 oxidant totes into 5 Injection Wells per Event

Task Description

Remedial Action Report Preparation

Project Management



TABLE 1:  RLF SUBGRANT PROGRAMMATIC ACTIVITIES (THREE YEARS) Low Range High Range

Year One Annual Subtotal $34,100 $40,800

Year Two Annual Subtotal $15,000 $17,900

Year Three Annual Subtotal $15,000 $17,900

RLF SUBGRANT PROGRAMMATIC SUBTOTAL (THREE YEARS) $64,100 $76,600

TABLE 2:  ISCO/SVE PILOT PROGRAM Low Range High Range

Year One Annual Subtotal $202,700 $244,400

Year Two Annual Subtotal $0 $0

Year Three Annual Subtotal $0 $0

PILOT PROGRAM SUBTOTAL $202,700 $244,400

TABLE 3:  ISCO/SVE REMEDIATION PROGRAM (THREE YEARS) Low Range High Range

Year One Annual Subtotal $207,700 $249,300

Year Two Annual Subtotal $169,600 $203,500

Year Three Annual Subtotal $188,000 $225,600

REMEDIAL PROGRAM SUBTOTAL (THREE YEARS) $565,300 $678,400

Year One Annual Total $444,500 $534,500

Year Two Annual Total $184,600 $221,400

Year Three Annual Total $203,000 $243,500

OVERALL REMEDIATION PROGRAM TOTAL (THREE YEARS) $832,100 $999,400

Consultant ‐ Client Communication All Privileges Claimed

Estimated Range of Costs

Prepared By: Weaver Consultants Group, LLC

TABLE 4
SUMMARY OF ESTIMATED COSTS FOR REMEDIATION PROGRAM (THREE YEARS)

700 WEST BEARDSLEY AVE
ELKHART, IN

Prepared for:  City of Elkhart
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