
Total length with foldover 25.125”
Total length without foldover 43.125”

To
ta

l l
en

gt
h 

w
ith

 fo
ld

ov
er

 1
3.

87
5”

To
ta

l l
en

gt
h 

w
ith

ou
t f

ol
do

ve
r 1

1.
87

5”

1”
 fo

ld
ov

er

1” foldover Spine 3.0” for 2.0” D binderCover 19.75” 0.3125” 0.3125”

TECHNICAL

EA
ST EN

D
 C

R
O

SSIN
G

 
O

H
IO

 R
IV

E
R

 B
R

ID
G

E
S
 P

R
O

JE
C

T

2
APPENDICES (1 OF 3)1TEAM

PROJECT 
COMMUNITY

Submitted to: 
Indiana Finance Authority 
c/o Indiana Government Center South 
Conference Center Room 25
402 W. Washington St. 
Indianapolis, IN 46204 
ATTN: Silvia Perez

Submitted by: 
WVB East End Partners 
1260 East Summit Street 
Crown Point, Indiana 46307 
Phone: 315.207.3905

October 26, 2012
3:00 PM EST

EAST END CROSSING 
OHIO RIVER BRIDGES PROJECT

 TECHNICAL PROPOSAL – VOLUME 2 APPENDICES                                                                                                                                           REDACTED VERSION - ELECTRONIC                                                     



 

Indiana Finance Authority Exhibit E Request for Proposals 
East End Crossing  Page 1 of 6 ITP Exhibits 
  Addendum #7 

Exhibit E 

SUMMARY AND ORDER OF PROPOSAL CONTENTS 

 

 
Technical Proposal Component 

 
Form (if any) 

ITP Section 
Cross-Reference 

A. Executive Summary 
Executive Summary (Exclude price 
information) 

No forms are 
provided 

Exhibit B, Section 3.1 

B. Proposer Information, Certifications & Documents 
Proposal Letter Form A  Exhibit B, Section 3.2.1 

Authorization Documents No forms are 
provided 

Exhibit B, Section 3.2.1 

Identification of Proposer and Equity 
Members 

Form B-1 Exhibit B, Section 3.2.2 

Information About Proposer Organization Form B-2   Exhibit B, Section 3.2.2 

Information About Major Participants, 
and Identified Contractors 

Form B-3  Exhibit B, Section 3.2.2 

Letter accepting joint and several liability, 
if applicable 

No forms are 
provided 

Exhibit B, Section 3.2.2 

Responsible Proposer and Major 
Participant Questionnaire 

Form C Exhibit B, Section 3.2.3 

Industrial Safety Record for Proposer 
and Major Participants 

Form D (as 
applicable) 

Exhibit B, Section 3.2.4 

Personnel Work Assignment Form and 
Commitment of Availability 

Form E Exhibit B, Section 3.2.5 

Letter(s) Regarding Pre-Proposal 
Submittals 

No forms are 
provided 

Exhibit B, Section 3.2.6 

Non-Collusion Affidavit Form F Exhibit B, Section 3.2.7 

Buy America Certification Form G Exhibit B, Section 3.2.8 
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Technical Proposal Component 

 
Form (if any) 

ITP Section 
Cross-Reference 

DBE Certification Form H  
 
No forms are 
provided for the DBE 
Performance Plan or 
Job Training Plan 

Exhibit B, Section 3.2.9 

Surety/Financial Institution Information  No forms are 
provided  

Exhibit B, Section 
3.2.10 

Conflict of Interest Disclosure Statement  Form I Exhibit B, Section 
3.2.11 

Equal Opportunity Employment 
Certification 

Form Q Exhibit B, Section 
3.2.12 

Lobbying Certification Form R Exhibit B, Section 
3.2.13 

Debarment and Suspension Certification Form S Exhibit B, Section 
3.2.14 

Insurance No forms are 
provided 

Exhibit B, Section 
3.2.15 

Confidential Contents Index No forms are 
provided 

Exhibit B, Section 
3.2.16 

C. Proposer Election of Termination for Convenience Calculation Method 
Election of Termination for Convenience 
Calculation Method 

Form V Exhibit B, Section 3.4 

D. Volume 1 Appendices  
Copies of Organizational Documents No forms are 

provided 
Exhibit B, Section 3.2.2 

Proposer Teaming Agreement or Key 
Terms 

No forms are 
provided 

Exhibit B, Section 3.2.2 

Executed Contracts or Term 
Sheets/Heads of Terms 

No forms are 
provided 

Exhibit B, Section 3.2.2 

E. Proposal Security (Proposal Bond or Proposal Letter of Credit) 
Proposal Bond Form K-1 Exhibit B, Section 3.3.1 

Proposal Letter of Credit Form K-2 Exhibit B, Section 3.3.2 
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Technical Proposal Component 

 
Form (if any) 

ITP Section 
Cross-Reference 

F. Escrow Agreement 
Escrow Agreement  Form L Exhibit B, Section 3.5 

G. Preliminary Performance Plans 
Preliminary Project Management Plan No forms are 

provided 
Exhibit B, Section 4.1 

Preliminary Project Baseline Schedule 
for Design and Construction 

No forms are 
provided 

Exhibit B, Section 4.1.4 

Completion Deadlines Form N Exhibit B, Section 4.1.4 

Design-Build Plan  No forms are 
provided 

Exhibit B, Section 4.2 

Operations and Maintenance Plan  No forms are 
provided 

Exhibit B, Section 4.3 

H. Volume 2 Appendices  
Key Personnel Resumes No forms are 

provided  
Exhibit B, Section 3.2.5 

Technical Drawings, Graphs and Data No forms are 
provided 

Exhibit B, Section 4.2 
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Financial Proposal 

Proposers shall follow the order of the Financial Checklist in their submissions.  A referenced 
copy of this document shall be submitted with the Financial Proposal. 
 

  
Financial Proposal 

Component 

Location of information within submission 
documentation 

Document Reference Financial Model Sheet 
Reference 

A. Updated financial information  
Proposer must provide the 
corporate and financial 
information identified in Section 
2.0 of Exhibit C, for the 
Proposer and Equity Members 

Financial Proposal 
Volume 1 of 2 Separated 
by Entity 

 

A1 Audited Fiscal Financial 
Statements for all periods 
subsequent to SOQ and 
unaudited interim financial 
statements (Exhibit C, Section 
2.0) 

Financial Proposal 
Volume 1 of 2 Section A1 
for each Entity 

 

A2 Financially Responsible Party 
letters of support (as required) 
(Exhibit C, Section 2.0) 

Financial Proposal 
Volume 1 of 2 Section A2 
for each Entity 

 

A3 For publicly held companies, 
most recent SEC 10-K and 10-
Q reports and any 8-Ks filed 
since the SOQs  (Exhibit C, 
Section 2.0) 

Financial Proposal 
Volume 1 of 2 Section A3 
for each Entity 

 

A4 Credit Ratings (Exhibit C, 
Section 2.0) 

Financial Proposal 
Volume 1 of 2 Section A4 
for each Entity 

 

A5 Letter regarding material  
change in financial condition 
since submission of the SOQ 
and for next reporting period 
(Exhibit C, Section 2.0) 

Financial Proposal 
Volume 1 of 2 Section A5 
for each Entity 

 

A6 Letter disclosing all material off 
balance sheet liabilities (Exhibit 

Financial Proposal 
Volume 1 of 2 Section A6 
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Financial Proposal 

Component 

Location of information within submission 
documentation 

Document Reference Financial Model Sheet 
Reference 

C, Section 2.0) for each Entity 

B Financial Plan  
(Exhibit C, Section 3.0) 

Financial Proposal 
Volume 2 of 2 Section B 

 

B1 Financial Plan Executive 
Summary (Exhibit C, Section 
3.1) 

Financial Proposal 
Volume 2 of 2 Section B1 

 

B1 Identity of Financial Institution 
(Exhibit C, Section 3.2) 

Financial Proposal 
Volume 2 of 2 Section B1 

 

B2 Range of Financing Sources 
(Exhibit C, Section 3.3) 

Financial Proposal 
Volume 2 of 2 Section B2 

 

B3 Details for Core Lender(s) and 
Lead Underwriter(s) 
Commitment Letters (Exhibit C, 
Section 3.4) 

Financial Proposal 
Volume 2 of 2 Section B3 

 

B4 [Reserved]   

B5 Details of Equity Source and 
letters from Equity Members 
(Exhibit C, Section 3.5) 

Financial Proposal 
Volume 2 of 2 Section B5 

 

B6 Financial Advisor letter (Exhibit 
C, Section 3.6) 

Financial Proposal 
Volume 2 of 2 Section B6 

 

B7 Schedule for Commercial and 
Financial Close (Exhibit C, 
Section 3.7) 

Financial Proposal 
Volume 2 of 2 Section B7 

 

B8 Summary Cost Table and 
Financial Plan Summary Forms 
(Forms O and P, Exhibit C, 
Section 3.8) 

Financial Proposal 
Volume 2 of 2 Section B8 

Tab Form O 
Tab Form P 

C MAP Proposal (Form J) 
(Exhibit C, Section 4.0) 

Financial Model  
Section C 

Tab Form J 

D Financial Model (Exhibit C, Financial Model   
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Financial Proposal 

Component 

Location of information within submission 
documentation 

Document Reference Financial Model Sheet 
Reference 

Section 5.0) Section D 

D1 Financial Model (Exhibit C, 
Section 5.1 to 5.2) 

Financial Model  
Section D1 

Tab Output – Project 
Tab Output – Sources 
& Uses 
Tab Output – 
Accounts 

D2 Financial Model Assumptions 
Book (Exhibit C, Section 5.3) 

Financial Model  
Section D2 

Tab Assumptions 
Book 

D3 Instructions on operations of 
the Financial Model (Exhibit C, 
Section 5.4) 

Financial Model  
Section D3 

 

E Cost and Pricing Data (Exhibit 
C, Section 6.0) (to be submitted 
to escrow) 

Escrow  

F Independent Insurance 
Broker/Consultant Letter 
(Exhibit C, Section 7.0) 

Financial Proposal 
Volume 2 of 2 Section F 
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   Flash Drive with Project 3D Animation and P6 Schedule (inside front cover)

   Project 3-D Animation

   Key Personnel Resumes (3.2.5)

   Preliminary Project Baseline Schedule (4.1.4)

   East End Bridge Construction Sequencing (4.2.1.1)

   Tunnel Construction Methods (4.2.2.2)

    Roadway Conceptual Construction Staging Diagrams and Detailed Mot Schematics (4.2.1.3)

   Aesthetic And Landscape Concept Master Plan (4.2.1.6)

   Draft Project Plans

•	 		Draft	Project	Management	Plan	(4.1)

•	 		Draft	DBE/Workforce	and	Diversity	Plan	(4.1.2/4.1.3)

•	 		Draft	Project	Sustainability	Plan	(4.1.6.c.vi)
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T H E  EAST END  C RO S S I N G  

3-D ANIMATION

TUNNEL AND MAIN BRIDGE ANIMATION

A 3-D animation is provided on the attached flash drive 
to show IFA WVB’s vision of  the construction phases 
and final renderings of the Drumanard Tunnel and the 
East End Bridge. The main construction sequences of 
these structures are shown with principles that have 
been studied for the Proposal. 

The proposed construction excavation methods of the 
Tunnel is by means of drill and blast operations.  The 
Tunnel is split between two sections, top headings and 
lower bench.  The top heading is then subdivided into 
three separate headings, which will be constructed first, 
with the middle heading, acting as the pilot.   Following 
the excavation animation, is a final drive-through of the 
Northbound Tunnel heading and finishes at the North 
Portal. 

In the case of the cable stay bridge, the methodology 
illustrated is an alternative from the one described 
in our technical proposal that is being studied by the 
Walsh-VINCI CJV. Instead of building the two towers 
and starting to erect the deck elements from the towers 
by symmetrical balanced cantilever method, reflected 
in in our technical proposal, the animation shows the 
back-spans being assembled and launched while the 
main towers are constructed, then the central span being 
erected from each of the towers by cantilever method and 
followed by the installation of the precast deck panels. 

Both methods have been studied in detail and are 
feasible in our proposed schedule. The most appropriate 
one will be elected at design commencement stage. The 
purpose of the animation is also to highlight temporary 
structures, trestles and deck structure with cable erection 
sequences and to show cranes and barge movements 
on the Ohio River.

Subtitles of the animation include: 

1. Global alignment of the project 

2. Drumanard Tunnel construction animation 

3. Drumanard Tunnel final animation

4. East End bridge construction animation 

5. East End bridge final animation

Following these sequences, the final drive-by animation 
is presented to provide a rendering of the structures 
in its environment.The cable stay bridge is shown by 
the eyes of a driver, a pedestrian, someone on a boat 
cruising on the Ohio River and from a bird’s eye view. 
Different cameras are moving around the structures in 
order to highlight WVB’s architectural vision. 

SR 265/SR 62/PORT ROAD ROUNDABOUT

Also provided on the flash drive is a VISSIM traffic 
simulation video for design year (2030) traffic that helps 
visualize WVB’s proposed roundabout interchange 
design.  WVB’s concept outperforms the RFP design 
and is supported by traffic analysis which provides 
traffic operations and level of service (LOS) along the 
system equal to, and in some instances better than, the 
operations of the RFP preliminary design. 

A VISSIM simulation model was developed to check 
and confirm the capacities computed using the AR-
CADY 8 and HCS2010 software for the respective 
design elements. The ramp movements were evaluated 
in VISSIM to ensure there is no queue backing from 
the off-ramp terminus onto the mainline freeway. 

The proposed design concept is much cleaner with 
fewer decision points for traffic exiting/entering (i.e. 
merging/diverging) the SR 265 mainline as compared 
to the RFP design, thus increasing the overall mobility 
and operational efficiency as well as enhancing safety. 
The proposed north roundabout at SR 62 & SR 265 as 
well as at Port Road & SR 265 will operate at LOS A 
in the AM and PM peaks during design year (2030). 
The proposed south roundabout at SR 62 & SR 265 
will operate at LOS A in the AM Peak and LOS B in 
the PM peaks during design year (2030). 

 

 

   

ROUNDABOUT INTERCHANGE TRAFFIC ANALYSIS

 

DRUMANARD TUNNEL ANIMATION AT NORTH PORTAL

DRUMANARD TUNNEL CONSTRUCTION ANIMATION 

EAST END BRIDGE CONSTRUCTION ANIMATION

E A S T  E N D  B R I D G E  A N I M AT I O N

 

S R  62 R O U N D A B AO U T  T R A F F I C  A N A LYS I S
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T H E  E A S T  E N D  C R O S S I N G  

KEY PERSONNEL RESUMES

STAFF ROLE/POSITION

Sidney Florey Project Executive

David Sikorski, PE, PP Project Manager

Phil Malin, PE, MBA Deputy Project Manager

Bruce Williams Deputy Project Manager - Technical

Gregory Ciambrone Deputy Project Manager - Financial Administration

Kristof G.M. Van Loon Financial Director

Dan Hartlage Public Information Coordinator

Brenda Wolf DBE Coordinator

Marcos Loizias, PE Lead Engineer

Daniel Tassin, PE Section 5: Lead Bridge Engineer

Brij Goyal, SE Section 4: Lead Tunnel Design Engineer

STAFF ROLE/POSITION

Brian Hoppel, PE Construction Manager

Pierre Morand Bridge Construction Manager

Frederic Sciblo Section 4: Tunnel Construction Manager

Martine Julia-Sanchez Quality Manager

John E. Reid Construction Quality Control Manager

Courtney Norris, PE Construction Quality Manager

Bruce Peterson, PE Design Quality Control

Michael Lawler, CSP Safety Manager

Gina Morris, PG Environmental Compliance Manager

Vincent Meyer Operations and Maintenance Manager

Mark Hedrick, PE Utility Manager

1
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East End Crossing

Appendix WVB East End Partners

Resumes

The Central Artery/Tunnel Projects, The Big Dig, Boston, MA 
Contract Value: $530,000,000
Role: Vice President of Construction

As vice president of construction, Sidney was involved in the construction of several 
significant projects on the Big Dig. Recognized as the largest, most complex, and 
most technically challenging highway project in the history of the United States, the 

Central Artery/Tunnel Project significantly reduced traffic congestion and improved mobility in one of 
America’s oldest and most congested major cities. In addition, it helped improve the environment and 
established the groundwork for the continued economic growth of Massachusetts and all of New England. 

Sidney was specifically involved in the $250 million portion of the project that extended I-90 to Boston’s 
Logan International Airport and Route 1A, which created more than 300 acres of open land and recon-
nected downtown Boston to the waterfront. Sidney also supervised the construction of the $280 million 
portion of the South Boston project that included the construction of below-grade cut-and-cover tunnels 
as part of I-90 that connected the vital interstate link to downtown Boston.

I-35W Bridge Reconstruction, Minneapolis, MN 
Contract Value: $234,000,000
Role: Start-up Manager

Sidney was a the start-up manager for the $234,000,000 fast-track, design-build I-35 River Bridge Recon-
struction project. He negotiated project labor agreements, developed the scope of work and schedule for 
the critical path foundation elements, and negotiated and contracted the critical path subcontractors for 
this 12-month project. The I-35W project won America’s Transportation Awards’ Grand Prize (October 
2009) and was named one of America’s 10 best transportation projects (September 2009). The project fin-
ished more than three months early and exceeded the DBE participation goals.

Similar to the East End Crossing project, the I-35 River Bridge required significant approach work con-
current with the bridge construction. The project was the key link between the two shore lines that were 
connected both commercially and personally. As with the East End River Crossing, the State needed this 
important link to improve the “cross river mobility for safety and the traveling public”. The project was 
under pressure to complete quickly due to the impacts in the local community and the movement of goods 
and commuters. 

East End Crossing

Appendix WVB East End Partners

Resumes

Sidney Florey
Project Executive 

PROFILE
Sidney is a Construction Professional with more than 
41 years of experience – from hands-on field work 
to Senior Management.  Sidney has worked on and 
managed some of the most difficult and significant 
heavy civil projects in the United States including 
the I-35 West Bridge Reconstruction in Minnesota, 
the Chicago Tunnel and Reservoir Projects, the 
Boston Central Artery Tunnel Projects, and the 

Washington DC Metro.  Sidney is the North American Representative 
for VINCI Concessions managing its P3 activities throughout North 
America. Sidney’s has experience on multiple delivery models 
including DB, DBF, DBFM, and DBFOM.

As Project Executive, Sidney will oversee and manage every facet of 
the East End Crossing Project, including: leading discussions for the 
Project Agreement; assuring the design includes recognition of the 
life cycle costs and maintenance considerations; and working with 
the construction team in coordinating and integrating requirements 
for operations and maintenance. The above activities connect the 
important balance between construction costs and long-term 
maintenance related costs.

RECENT PROJECT EXPERIENCE
West by Northwest Project, Atlanta, GA
Contract Value: $1,200,000,000   
Owner: Georgia Department of Transportation
Role: Project Executive 

Sidney served as the Project Executive for the 
West by Northwest Development Partners for 

this $1.2B DBFOM project and worked with the designer, contractor, 
concessionaire, and the client during the project development phase.  
Sidney used his construction experience to assist the project team in 
developing Alternative Technical Concepts to provide cost reduction 
opportunities and minimize cost and funds required during design, 
construction, and O&M periods. Sindey’s role on the West by North-
west Project very is similar to his proposed position on the  East End 
Crossing.

Education
Bachelor of Science,
Civil Engineering
Southern Illinois University

Years in Construction Industry
41 Years

Memberships:
American Society of Civil Engineers, 
Served on various specification 
committees in the Southeast States, 
VP Virginia Road & Transportation 
Builders, Member of the Design-Build 
Institute of America

References
Chip Meeks
Georgia Department of Transportation
P3 Division
2 Capitol Sq SW
Atlanta, GA 30334-9053
Phone: (404) 631-1300
cmeeks@dot.ga.gov

Ben Dreiling, PE
Orlando Orange County Expressway 
Authority Director of Construction &  
Maintenance
4974 ORL Tower Road
Orlando, FL 32807 
Phone: (407) 316-3800 
dreiling@oocea.com

Brian McKishine
District 7 Construction Engineer
Florida Department of Transportation
Department of Transportation
605 Suwannee Street
Tallahassee, Florida 32399-0450
Phone: (813) 975-6294
Brian.McKishine@dot.state.fl.us
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Resumes

Route 21 Freeway Extension, Passaic County, NJ
Owner: New Jersey Turnpike Authority
Contract Value: $136,000,000 
Role:  Project Engineer 

This project was designed in three sections and the extension runs from the existing 
terminus in Passaic , NJ for 2 miles over the existing Dundee Canal and along the 

Passaic River to a proposed interchange with Route 46 in Clifton, NJ.  As Project Engineer, David was 
responsible for all aspects of civil design including cost estimation, construction staging, maintenance and 
protection of traffic plans, and technical specifications.

I-287 20-Mile Corridor Design, Northern New Jersey
Owner: New Jersey Turnpike Authority
Contract Value: $200,000,000 
Role:  Project Engineer 

David was Project Engineer for the design of this 20-mile corridor that was broken 
into multiple construction packages.  The highway successfully completed the 
Interstate connection from Northern New Jersey to the New York State border. 

BHP Billiton Haul Road, Suriname, South America 
Owner: BHP Billiton 
Contract Value: $100,000,000 
Role:  Deputy Project Manager

As Deputy Project Manager, David was the senior technical lead for the Design 
and Construction of a Mining Haul Road Bridge over the Suriname River and 

construction of 30 miles of haul roads in Suriname South America for BHP Billiton. The construction of 
this infrastructure will allow BHP-Billiton to expand their mining operations before existing mines are 
expended.  Each Project package involved two phases: the Feasibility Study and Project Implementation 
Phase. The Feasibility Study included the preliminary design, the development of a construction cost 
estimate, project quantities, specifications and the development of a Feasibility Study Report. The Project 
Implementation Phase involved the development of a Bid Quality Performance Specification for a design/
build contract.

East End Crossing

Appendix WVB East End Partners

Resumes

David Sikorski, PE, PP
Project Manager

PROFILE
David has over 25 years of experience in 
transportation engineering for large scale projects 
for departments of transportation, turnpike 
authorities and local agencies with particular 
expertise in Public Private Partnerships, highway 
design, planning and multi-disciplined project 
management.  David was the lead highway 
specialist for the successful bid for the Indiana Toll 

Road Concession as Lender’s Advisor. He was technical lead for a 
Dulles Toll Road privatization bid and for three major PPP Highway 
Projects in Oregon.  He also led lender’s technical reviews for bids 
for the Pennsylvania Turnpike, Alligator Alley in Florida, and I-635 
Managed Lanes Project in Texas.  

RECENT PROJECT EXPERIENCE
IH-635  Managed Lanes, Dallas, TX
Owner: Texas Department of Transportation
Contract Value: $2,600,000,000 
Role:  P3 Project Manager 

P3 Project Manager to the Lenders for the project 
consisting of the construction of managed lanes, 

reconstruction of existing main lanes to provide the general purpose 
lanes, and construction of new frontage roads. Also included was 
the reconstruction of existing frontage roads, installation of tolling 
infrastructure, and the operation and maintenance of 17 miles of the 
IH 635 and IH 35E corridors in Dallas County, Texas.  Work involved 
due diligence, design and construction reviews, and financial model 
verification. 

Route 3 North Design-Build, Burlington, MA
Owner: Massachusetts Highway Department
Contract Value: $385,000,000 
Role:  Senior Liaison Engineer 

David served as the Senior Liaison Engineer between the design offices, the contractor 
and Massachusetts Highway Department for this design-build project.  Project 

involved design, construction financing, and operation and maintenance to add one lane in each direction 
and a full shoulder adjacent to the high-speed lanes for a 21-mile section of Route 3 North between I-95 
(Route 128) in Burlington, MA and Nashua, NH.  The Project utilized 63-20 tax exempt financing. 

Education
Bachelors of Science
Civil Engineering
Lehigh University

Masters of Business Administration
Finance
Seton Hall University

Years in Construction Industry
25 Years

License/Certifications/Registrations
Professional Engineer

References
John Keller
Senior Supervising Engineer
NJ Turnpike Authority
Woodbridge Township, NJ
(732) 750-5300
jkeller@turnpike.state.nj.us

Steven Manera
HNTB Corporation 
Camden, NJ
(856) 536-3400 X 3341
smanera@hntb.com
(Formerly with NJDOT)

Luis Tejerina
Manager, Structured Finance and 
Investments
Samsung C&T, E&C Americas, Inc.
Los Angeles, CA
(562) 285-5901
l.tejerina@samsung.com
(Formerly with Cintra)
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Resumes

fulfilling the direct reporting relationship to the owner. He supervised the implementation and operation 
of all project contracts and manages any material technical or commercial issues. He was also responsible 
for supervising the management of the public relations program. During the bid phase, Phil drove the 
design team to re-analyze question the traffic data provided by the owner which resulted in lower long-
term costs and more value for money to the client. Phil also confirmed the optimum, whole-life pricing 
developed for construction, O&M and rehabilitation.

Kicking Horse Canyon, British Columbia, BC
Owner: Ministry of Transportation
Contract Value: $139,000,000 
Role: Construction and Operations Manager 

This $139 million availability-based DBFOM project involved the construction of 3.6 
miles of Highway 1 near Golden, BC, including the replacement of the Park Bridge 

and the creation of over 100,000 SF of riparian and in-stream habitat, planting of 6,000 new trees, and 
reclamation of a 1.9-mile section of an abandoned highway to be reused for recreational trails. Upon final 
completion, the team became responsible for the O&M and rehabilitation of 16.1 miles of highway. One 
significant issue managed during the construction of this project was the validation of an innovative slope 
stability method. Having successfully completed Phase 2 construction and transitioned the project into the 
operations phase, Phil is currently managing the operational and contractual implications of the Province’s 
Phase 3 works which are to be absorbed by the project company. This is the first time that the owner has 
passed the ongoing management of an asset constructed within an active concession to a private sector 
partner. 

Northeast Stoney Trail , Alberta, ON
Owner: Ministry of Transportation
Dates: 2007 - Present
Contract Value: $700,000,000
Role: Construction and Operations Director

Northeast Stoney Trail is a $700M project which involved the construction of 13 miles of four and six-lane 
roadway with 23 bridges, six interchanges, and two new railway bridge structures.  Upon the completion 
of the construction in November 2009, the team, took over operation of the new section and an additional 
nine miles, totaling 22 miles, for a period of 30 years. He enforced a high level of quality for the construc-
tion of the highway and, to this end, required that the construction contractor remove several miles of 
asphalt that did not meet the prescribed quality standards.

East End Crossing

Appendix WVB East End Partners

Resumes

Phil Malin, PE, MBA
Deputy Project Manager

PROFILE
Phil is responsible for the management and 
administration of construction and operations, 
contracts management, and operations activities in 
AFP/P3 concession projects for Bilfinger.  This role 
includes the direct involvement in the projects in 
both the procurement and implementation stage, 
and support and oversight of dedicated project 
staff. Phil provides the primary commercial and 

contractual interface with the owner for significant project issues and 
ensures the presence of a competent, knowledgeable, and experienced 
individual representing the team for ongoing contractual matters.  

Noted projects of involvement include Golden Ears Bridge in B.C., 
Kicking Horse Canyon Phase 2, in B.C., Northeast Stoney Trail, in 
Alberta, and Northwest Anthony Henday Drive, in Alberta. 

He developed and/or managed the life-cycle/rehabilitation program 
on these projects and will be able to draw on such experience when 
developing a competitive life-cycle solution for the East End Crossing 
that provides value-for-money to IFA. These projects were availability-
based P3 projects in North America with the primary goals of an 
efficient and accelerated delivery of infrastructure that would improve 
quality of life in the respective region, an innovative long-term D7C 
and O&M solution and the implementation of the project in a way that 
respects both people and the environment. Phil is highly experience in 
dealing with all the critical aspects of a large P3 project and will be able 
to cooperate effectively with IFA from day one.

RECENT PROJECT EXPERIENCE
Northwest Anthony Henday Drive, 
Alberta, ON
Owner: Ministry of Transportation
Contract Value: $1,431,000,000 
Role: Construction and Operations Director 

This $1.4B availability-based P3 project, which opened to the traveling 
public on November 1, 2011, includes 13 miles of highway, 29 bridges, 
eight interchanges, five flyovers, two rail crossings; and additional pre-
grading for future interchanges. Phil was responsible for managing and 

Education
University of Toronto School of 
Continuing Studies, Business Law, 
2003/2004 

University of Toronto, MBA Rotman 
School of Management, 1999

University of Toronto, B. Sc. Civil 
Engineering, 1989

Years in Construction Industry
41 Years

License/Certifications/Registrations
Professional Engineer in Ontario
Chartered Engineer – Engineering 
Council, UK
Member of the Institution of Civil 
Engineers
Member of the Chartering 
Management Institute

References
Alberta Transportation 
Tom Loo, Executive Director, Major 
Capital Projects
4999 98 Avenue, Edmonton, Alberta 
T6B 2X3, Canada
780-415-4876
tom.loo@gov.ab.ca

BC Ministry of Transportation and 
Infrastructure
Murray Tekano, Project Director – 
Procurement, Kicking Horse Canyon
3rd Floor, 707 Fort Street, Victoria, BC 
V8W 3G3, Canada
(250) 344-3820
murray.tekano@gov.bc.ca

TransLink
Dave Beckley, Vice President
1600-4720 Kingsway, Burnaby, BC, 
V5H 4N2, Canada
+ 1 604-453-4580
+ 1 604-453-4626
david.beckley@translink.ca
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South Lake Shore Drive Reconstruction Program, Chicago, IL
Owner: City of Chicago Department of Transportation
Contract Value: $140,000,000
Role: Project Manager

The program involved the reconstruction of Chicago’s historic South Lake Shore Drive. Bruce was the overall 
Project Manager for five separate contracts that included pavement removal and replacement, storm sewers, 
roadway lighting, landscaping restoration and traffic control, demolition and reconstruction of bridges and in-
stallation of five pedestrian underpasses.  Traffic staging required the use of a “movable concrete barrier wall sys-
tem” that was relocated every day during rush hour traffic. The project also consisted of major landscaping and 
architectural elements including relocating/protecting existing trees, finish grading, spray irrigation systems, 
treatments such as precast and cast in place concrete, railings, lighting at underpasses, pedestrian paths, paved 
beach restoration, limestone block beachwalls, retaining walls, and intersection and parking lot improvements.

TARP Tunnels, Shafts and Structures, Chicago, IL
Owner: Metropolitan Water Reclamation District of Greater Chicago
Contract Value: $167,000,000
Role: Senior Project Engineer

As Senior Project Engineer, Bruce was responsible for the majority of the day-to-day 
project management and managed all engineering functions including scheduling, cost 

control, subcontractor management, and technical support. He coordinated all field operations for this project, 
which consisted of 45,000 LF of TBM-mined tunnel, 22 rock shafts, 50 soft ground shafts, and all associated 
concrete linings and utilities.

Chicago and State Subway Station Modernization, Chicago, IL
Owner: City of Chicago Department of Transportation
Contract Value: $28,000,000
Role: Project Manager

Bruce had overall management responsibility for all phases of this project. Work con-
sisted of the partial demolition of the existing mezzanine and a 5,000 SF expansion, three 

new elevators and three new escalators, new electrical, lighting and signage, and new mechanical and plumbing 
systems.  18,500 SF of granite pavers and new street level entrance and exit kiosks were included, along with an 
extensive architectural finishes package which called for the installation of over 25,000 SF of structural glazed 
facing tile. All work was performed while maintaining full functionality of the existing subway station and sur-
face street operations.

Central Artery North Area (CANA), Boston, MA
Owner: Massachusetts Department of Public Works
Contract Value: $180,000,000
Role: Project Engineer

Bruce acted as Project Engineer for this phased cut-and-cover twin vehicular concrete 
box tunnel project. This project was the largest single contract awarded by MDPW at the time, and was success-
fully completed one year early as a result of innovative traffic maintenance phasing. Surface roadways, approach-
es, retaining walls, service and ventilation buildings and mechanical/electrical installations were all included.

East End Crossing

Appendix WVB East End Partners

Resumes

Bruce Williams
Deputy Project Manager - Technical

PROFILE
As Senior Project Manager, Bruce is responsible for the 
overall design, environmental compliance, construction, 
quality management, project safety, DBE commitments, 
and project administration, including project start-up, 
staffing, and contract negotiation with subcontractors.  
He will oversee design coordination, field installations, 
schedule requirements, cost accountability, and the 
establishment of management systems.  It is his duty to 
successfully deliver this project to completion.

Bruce’s extensive work experience on large urban highway projects, 
tunnels, and major river crossings will be directly applicable to the 
technical role he will fill on the East End Crossing. 

RECENT PROJECT EXPERIENCE
Amelia Earhart Bridge, Atchison, KS 
Contract Value: $61,000,000   
Owner: Kansas Department of Transportation
Role: Senior Project Manager

Bruce served as a the Senior Project Manager on 
the new Amelia Earhart Bridge carrying U.S. High-

way 59 over the Missouri River, replacing the existing steel truss bridge 
that was constructed in 1939. The overall bridge length is approximately 
2,500 linear feet. The main span of the new four-lane, steel tied arch bridge 
is 527 feet. The structure of the new bridge is a network arch in which 
inclined intersecting hangers are used to minimize bending and shear in 
the arch ribs. The project included the design of temporary works and 
included river cofferdams and access trestles, temporary stays, temporary 
towers, stay anchorages, stay connections to arch segments, temporary 
wind bracings, and jacking frames.

O’Hare International Airport, 10L-28R Runway Extension, Chicago, IL
Owner: City of Chicago Department of Aviation
Contract Value: $76,000,000
Role: Senior Project Manager

Bruce served as the Senior Project Manager on this expansion project at Chicago O’Hare 
International Airport. While maintaining normal aircraft operations, Walsh extended the existing Runway 10L 
and adjacent taxiways surrounding the runway by 3,000 LF of new infrastructure, to a total of 13,001 LF.  Scope 
of work included the following activities:  demolition of existing fence and utilities, installation of new perimeter 
fence and access roads, earth excavation, lime stabilized sub grade, runway and taxiway electrical and lighting 
work, FAA communications and power installations, drainage and shoulder under drain, ATPB (asphalt-treated 
permeable base), bituminous base &  shoulders, and approximately 220,000 SY of PCC pavement.

Education
Bachelor of Science
Civil Engineering, 1978
University of Nebraska - Lincoln

Years with Walsh
14

Years in Construction Industry
34

License/Certifications/Registrations
E.I.T., ASCE

Reference
Khaled Naja
Chicago Department of Aviation 
CDA Operating Officer 
10510 West Zemke Road
Chicago, IL 60666
312.656.2873

Roger Borggaard
Cambridge Water Technology, 
Cambridge, MA 02139
617.871.1353
RBorggaard@cambridgewatertech.com

Stan-Lee Kaderbek 
Collins Engineers, Inc.
123 N. Wacker Drive, #900
Chicago, IL 60606
312.704.9300
skaderbek@collinsengr.com
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Women’s College Hospital, Toronto, ON 
Contract Value: $260,000,000  
Owner: Women’s College Hospital
Title: Principal-in-Charge

A P3 project to design, build, finance, and maintain, for the Province of Ontario a new 
ambulatory care hospital totaling over 639,000 square feet.  Walsh participated as the 

lead Design-Build JV Partner on a team led by Bilfinger Berger.   This project is relevant as it demonstrates 
Walsh’s ability to successfully structure a financial support package for an Infrastructure Ontario project 
that would be acceptable to lenders and be price competitive.  Greg was the primary interface between 
Bilfinger Berger and the DBJV for financial and administrative issues.

Federal Bureau of Investigation Field Office, Chesapeake/Norfolk, VA
Contract Value: $45,000,000  
Owner: United States General Services Administration
Title: Principal-in-Charge

A P3 project to design, build, finance, and maintain a 144,000 square foot office build-
ing that will be leased (20-year term)  to the Unites States General Services Admin-

istration for the tenancy of the Federal Bureau of Investigations.  Greg is the Principal-in-Charge of this 
project managing all aspects of development. This project is relevant as it demonstrates Greg’s ability to 
arrange competitive financing which was a critical component in arriving at a winning bid.  This project is 
also relevant as many financial options were explored – bank financing, bond financing, and combination 
construction/permanent financing – before a life insurance company financing option was selected.

Federal Bureau of Investigation Field Office, Honolulu, HI
Contract Value: $51,000,000  
Owner: United States General Services Administration

A P3 project to design, build, finance, and maintain a 155,000 square foot office build-
ing that will be leased (20-year term)  to the Unites States General Services Adminis-
tration for the tenancy of the Federal Bureau of Investigations.  This project is relevant 

as it demonstrates Greg’s ability to arrange competitive financing which was a critical component in arriv-
ing at a winning bid.  This project is also relevant as many financial options were explored – bank financing, 
bond financing, and combination construction/permanent financing – before a life insurance company 
financing option was selected.
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Gregory Ciambrone 
Deputy Project Manager - Financial Administration

PROFILE
Greg is responsible for coordinating, implementing, 
and managing all of the public/private business 
activities for The Walsh Group and its subsidiary 
companies. His extensive project finance experience 
brings a broad prospective and focused development 
with financial strategies for public/private 
business opportunities and real estate investment 
activities. He is responsible for The Walsh Group’s 

development activities in the United States with a focus on government 
design/build/lease transactions with the United States General Services 
Administration and the United States Department of Veterans Affairs.

RECENT PROJECT EXPERIENCE
I-4/Lee Roy Selmon Crosstown Expressway 
Connector, Tampa, FL 
Contract Value: $389,000,000  
Owner: Florida Department of Transportation

A P3 project to bid, build, and finance, the I-4/ 
Lee Roy Selmon Crosstown Expressway Connector in Tampa, Florida.  
The financing requirements for this project were a challenge given the 
extended GAP financing period – the project would be completed in 
approximately 2.5 years but repayment would occur over 6.5 years.  
This extended financing GAP resulted from FDOT’s set availability 
payment schedule based on funding authorization in FDOT’s 10-year 
work plan.   Greg was instrumental in the team’s winning the bid by 
creating a financing solution that supported an accelerated construc-
tion schedule. Other bidders delayed construction to better align 
construction costs with the FDOT availability payments.   Thus, even 
though the Walsh team’s construction costs were higher than the other 
bidders, Walsh was awarded the project due to its shorter construction 
schedule.   The award criteria was a “best value” A+B award (cost plus 
schedule).  Greg also led the charge in reducing the financing costs for 
the project by structuring interest rate protection that allowed the team 
to benefit from the falling interest rate environment over the last 12 
months.  After running a full funding competition, this project was ul-
timately financed through a bank solution, which included Royal Bank 
of Scotland and Lloyds.  
  

Education
University of Notre Dame
Bachelors of Business Administration, 
Finance

DePaul University 
Graduate School of Business
Masters of Business Administration

Years with Walsh
9 Years

Years in Banking/ 
Project Finance/Construction
15 Years

References
Hadley Peer Marshall 
Vice President
Goldman, Sachs & Co.
200 West Street, 7th Floor
New York, NY 10282
Phone: (212) 902-0535
Fax: (917) 977-3268
Email: hadley.peermarshall@gs.com

Ron Rivera 
Project Manager
U.S. Department of Justice - FBI
925 Pennsylvania Ave., NW
Room WB535
Washington DC 20535
Phone: (202) 436-8062
Fax: (202) 436-8081
Email: Ronald.Rivera@ic.fbi.gov

Katie Kilcullen
Project Manager
General Service Administration
20 North 8th Street
Philadelphia, PA 19107-3191
Phone: (215) 446-4527
Fax: (215) 356-9884
Email: kathryn.kilcullen@gsa.gov
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of the project. The R1Motorway Project was awarded “European Infrastructure Deal of the Year 2009” in 
Project Finance International and “European Road Deal of the Year 2009” in Project Finance Magazine.

This project has many similarities to the East End Crossing including: design, construction, and mainte-
nance of a high-traffic-volume road; availability payments; long-term concessions; and multi-source fi-
nancing to be arranged with 15 different financial players, including European Bank for Reconstruction 
and Development.

Liefkenshoek Rail Tunnel, Antwerp, Belgium 
Contract Value: $1,280,000,000 
Owner: Infrabel S.A. 
Role: Deputy Project Manager, Financial Lead

The 9.9-mile double-track Liefkenshoek Rail Link connects Antwerp’s new Deur-
ganckdok container port with existing track in docks on the other side of the river, 

improving access to and from Antwerp. It involved boring a new 3.4-mile tunnel under the Scheldt River, 
the renovation of an existing 0.75-mile tunnel, and other tunneling work. The VINCI-led consortium, Lo-
corail, performed all design, building, financing, and maintenance (DBFM) of the tunnel for a period of 42 
years, including construction, which is expected to take four years.

Kristof advised the bid manager on the bid submission and headed the financial close negotiations with the 
lenders, the European Investment Bank, and the contracting authority after the Locorail consortium was 
awarded the project in July 2008. During the first 12 months after the financial close, Kristof acted as CFO 
and senior advisor to the CEO of the project company.

Second Coentunnel Project, Netherlands 
Contract Value: $960,000,000  
Owner: Rijkswaterstaat, Staat Der Nederlanden 
Role: Deputy Project Manager, Financial Lead

The project includes the construction of the 2nd Coentunnel, renovation of the 1st 
Coentunnel, extension of the adjacent sections of the A8 and A10, and introduction 

of a traffic management system.  The project awarded to the VINCI-led consortium was implemented by a 
private sector party under a 29-year concession whose scope includes the design, construction, financing, 
and maintenance of the civil engineering and electro-mechanical objects. 

Kristof was the co-bid manger on this project and was responsible for all legal and financial negotiations 
with the construction and maintenance parties, the financing parties, and the Contracting Authority. In 
this capacity, Kristof was the architect of the legal and financial structure of the agreement, and led the ne-
gotiation of all project and financial documents.  During the first 12 months after Financial Close, Kristof 
acted as CFO and senior advisor to the CEO of the project company.
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Kristof G.M. Van Loon
Financial Director

PROFILE
Kristof  Van Loon has 13 years of experience in project 
finance, design, and construction, emphasizing 
complex transactions from different perspectives, 
whether financial, legal, or technical. He has built an 
extensive background in managing and coordinating 
proposals and closing processes for P3 infrastructure 
projects in challenging circumstances during the last 
seven years.

Kristof ’s main area of activity has been in greenfield P3 markets (Belgium, 
the Netherlands, Slovakia, and Russia) during the challenging period of 
the financial crisis between  2007 and 2009. He was instrumental in the 
realization and coordination of the proposal processes and subsequently, 
the financial close processes. In particular, he managed multidisciplinary 
proposal teams, headed the negotiations with the contracting authorities 
and financing institutions, and used his organizational skills to set up the 
most efficient contractual and financial structure of the consortium. 

RECENT PROJECT EXPERIENCE
R1 Highway, Bratislava, Slovakia 
Contract Value: $1,954,000,000  
Owner: The Ministry of Transport, Posts and Tele-
communications of the Slovak Republic
Role: Deputy Project Manager, Financial Lead

The R1 Project is the first DBFMO project in 
Slovakia and one of the first large-road P3 projects to close in Cen-
tral Europe. The R1 concession agreement includes the development, 
operation, and maintenance of three sections of two by two-lane R1 
expressway between Nitra and Tekovske Nemce, as well as the Banska 
Bystrica northern bypass. 

The concession agreement has a duration of 30 years after the planned completion date of the first section 
and the partial start of operations. The total project costs amounted to $1.95B, financed by $1.32B of senior 
debt and $200M of equity and subordinated debt. The remaining project costs will be financed by the par-
tial unitary charge received during the construction period.

Kristof advised the bid manager on the bid submission and headed the negotiations with the lenders and 
the contracting authority during the financial close process. During the first 12 months after the financial 
close, Kristof acted as senior advisor to the CEO and CFO in order to prepare the smooth commencement 

Education
MBA
Antwerp Business School, 1999

Master in Law
Catholic University of Leuven, 1998

Years with Vinci
4 Years

Years in Design/Construction
13 Years

References
Peter Brozek, Project Manager
The Ministry of Transport, Posts and 
Telecommunications of the Slovak 
Republic
Námestie Slobody 6, 810 05, Bratislava
Phone: +421 918 410 360
Fax: +421 2 5949 4777
peter.brozek@telecom.gov.sk

Mark Smeets, CFO
Infrabel SA
2, Place Marcel Broodthaers,
1060 Brussels, Belgium
Phone: +32 2 525 36 00
Fax: +32 2 525 21 11
smeets@infrabel.be

Ronald Siebrand, Proposal Manager
Rijkswaterstaat, Staat der Nederlanden
DHV, Engineering and Consultancy
Tel: +31 6 29 09 83 55, 
Email: ronald.siebrand@dhv.com
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Toyota Motor Engineering Manufacturing, North America (TEMA)
Contract Value: Not Available (Private Owner)   
Owner: Toyota Motor Engineering
Role: Communications Counsel

Guthrie/Mayes has worked with Toyota since the automaker opened its first U.S. 
plant in 1987, in Georgetown, Kentucky.  For the last decade, Dan has played an inte-

gral communications role as Toyota has grown in Kentucky, as well as throughout the nation.  

While continuing to provide communications counsel to the Georgetown plant which produces Toyota’s 
successful Camry and Avalon models, Dan and his firm have grown Guthrie/Mayes’ role with Toyota and 
today work closely with TEMA’s North American headquarters in Erlanger, Ky., as Toyota has expanded 
its manufacturing facilities throughout the nation.  Guthrie/Mayes provides communications and media 
relations guidance to Toyota manufacturing facilities in Princeton, Ind.; Buffalo, W. Va.; Huntsville, Ala.; 
Tupelo, Miss.; and San Antonio, Texas as well as others.

Dan, who heads the firm’s media coaching practice area, has conducted media coaching sessions with lit-
erally hundreds of Toyota executives located throughout North and South America and Japan.  Guthrie/
Mayes was also involved in the communications strategy regarding consumer concerns about unintended 
vehicle acceleration.

Philip Morris USA & Parent Company Altria
Contract Value: Not Available (Private Owner)   
Owner: Altria
Role: Communications Counsel

Dan has served Philip Morris USA (and its parent company, Altria) as a principal 
communications consultant for Kentucky, Tennessee and other areas in the Southeast 

for nearly 20 years.  During those years, he has assisted the cigarette manufacturer as it has strived to re-
position itself following the “Master Settlement Agreement” – the agreement between the nation’s cigarette 
manufacturers and states’ attorneys general.  For Kentucky and other nearby states, Dan has assisted Philip 
Morris USA in communicating with media, state lawmakers, health advocacy organizations, state and 
federal regulators, retail and wholesale leadership, and agricultural leaders on a variety of tobacco-related 
issues.  He also is involved in a variety of consumer-related issues, organizing dozens of training sessions 
throughout Kentucky and Tennessee for retailers.
 
Three years ago, when Altria acquired U.S. Smokeless Tobacco Company (USSTC), Dan developed and 
implemented a 12-month communications plan to guide Altria in its efforts to become more involved in 
the Nashville community, home of USSTC’s largest manufacturing facility.
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Dan Hartlage
Public Information Coordinator

PROFILE
Dan has 30 years of experience guiding the public 
communications efforts for clients involved in high-
profile projects and public issues in Kentucky and in 
Southern Indiana.  He will be responsible for leading 
a proactive and strategic public information initia-
tive designed to strengthen and maintain stakehold-
er support for the East End Crossing.  The public 
information initiative will identify and anticipate 

public issues resulting from the project, and Dan will lead the team in 
effectively addressing all such issues.  He will work directly with the 
Proposer to implement and operate a successful information plan.

Dan successfully led the communications efforts of a major contractor 
for the KFC YUM! Center, and he played a key role in his firm’s work 
as communications consultant for the Louisville International Airport 
rebuild and expansion. He has also assisted clients in Southern Indiana 
on land annexation and land use issues.

RECENT PROJECT EXPERIENCE
Louisville International Airport Expansion/Rebuild, Lousiville, KY
Contract Value: $800,000,000   
Owner: Louisville Regional Airport Authority
Role: Communications Counsel

Dan and his public relations firm of Guthrie/Mayes Public Relations guided the stra-
tegic communications of this massive and high-profile public project.  Communications for the Louisville 
Airport Improvement Project made certain that the approximately 2,800 families, churches and businesses 
to be relocated were informed and engaged through all phases of the project and ensured the strong and 
continuing support of all other stakeholders – the community at-large, the traveling public, business com-
munity, public officials and others.  Surveys, focus groups, editorial comment and the support of public of-
ficials confirm that an entire metropolitan community was successfully engaged to understand and support 
and the massive, long-term project.  Dan and his firm continue to serve as communications consultants to 
the airport authority.

Education
Bachelor of Arts
Communication
University of Louisville, 1982

Reference
Trish Burke, Director of Pubic 
Relations
Louisville Regional Airport Authority
600 Terminal Drive
Louisville, KY 40209
Phone: (502) 363-8506
trish.burke@flylouisville.com
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Accelerate I-465, Indianapolis, Indiana
Contract Value: $92,000,000   
Owner: Indiana Department Of Transportation
Role: EEO Officer/DBE Coordinator

This project is one of several contracts to reconstruct the aging I-465 system that 
circles Indianapolis, Indiana.  The project included travel lanes, interchange modifi-

cations, and bridge replacements on I-465 from Airport Expressway to south of I-74.  Project goals were 
to reconstruct an 11-mile corridor on the west side of Indianapolis between the I-70 interchange to just 
south of the 56th Street interchange.  With the growth of Indianapolis and the increasing usage of this cor-
ridor, this project will expand transportation capacity, improve motorist safety and interstate access as will 
upgrade geometrics to current standards.  Brenda serves the role of EEO Office/DBE Coordinator on this 
project which is nearing completion, and will meet the contract M/WBE goals, as well as all EEO goals.
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Brenda Wolf
DBE Coordinator

PROFILE
As the Indiana Regional EEO Officer/DBE 
Coordinator for Walsh Construction, Brenda is 
responsible for all EEO training within the region 
and ensuring all jobsites are compliant with job-
site postings. She assists management to attain and 
maintain a diverse workforce while conducting 
internal onsite audits to assure compliance. Brenda 
is responsible for communicating with the Human 

Resources Department regarding investigations, training and audits, 
and assists in seeking out DBE firms for Walsh projects to help meet 
the DBE goals. As part of this effort, she works side by side with firms to 
introduce them to the DBE certification process. Her efforts continue 
throughout the construction process, overseeing DBE subcontracts to 
ensure the goals are met or exceeded.  

RECENT PROJECT EXPERIENCE
Milton/Madison Bridge, Madison, IN
Contract Value: $103,000,000   
Owner: Indiana Department Of Transportation
Role: EEO Officer/DBE Coordinator

Brenda assisted the estimating staff with the solici-
tation and inclusion of DBE firms in the bidding 

process by providing a source for their questions regarding the project 
and how the DBE firms could become involved. The project is under con-
struction, and is currently exceeding the DBE goals. This design-build 
project is a unique effort to replace the deteriorating, 81-year-old US 421 
Ohio River Bridge between Milton, Kentucky and Madison, Indiana.  The 
Kentucky Transportation Cabinet and the Indiana Department of Transpor-
tation launched the Milton-Madison Bridge Project to replace the existing bridge with a new bridge that is widened 
to 40 feet with two 12-foot lanes, 8-foot shoulders, and a 5-foot sidewalk on the downstream side of the truss. 

I-69 White River to CSX, Washington, IN
Contract Value: $98,807,246   
Owner: Indiana Department Of Transportation
Role: EEO Officer/DBE Coordinator

This project consists of a 10-mile section of the new I-69 Interstate through southern Indi-
ana.  The project is a “green field” project being constructed through farm fields, forest, and 

across wetlands. The project includes 26 bridges, 4,000,000 cubic yards of earthwork, and 300,000 square yards 
of PCCP. Brenda serves the role of EEO Officer/DBE Coordinator on this project, which is meeting all contract 
DBE and EEO goals.

Education
Associate Degree
Sawyer College of Business, 1984

Years with Walsh
7 Years

Years in Construction Industry
17 Years

Reference
Susan Miles, Manager
Indiana Department of Transportation
Contract Compliance
100 North Senate Avenue
Indianapolis, IN
Phone: (317) 234-5129
smiles@indot.in.gov

Dell Ballard, EEO Officer 
Seymour District 
Indiana Department of Transportation 
185 Agrico Lane
Seymour, IN 47274 
Phone: (812) 524-3730
dballard@indot.in.gov

Frederick Lee, Owner
C. Lee Construction
P.O. Box 618
Griffith, IN 46319
Phone: (219) 922-7733
clee@cleecsi.com
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Route 36 Highlands Bridge, Boroughs of Highlands and Sea Bright, Monmouth 
County, 
New Jersey
Contract Value: $135,000,000  
Owner: New Jersey Department of Transportation
Role: Deputy Project Manager, Chief Engineer and Engineer of Record

Marcos was the Chief Engineer for the final design and construction support services for twin precast 
segmental concrete box girder bridges (each 1,610 feet long) built by balanced cantilever and supported on 
precast piers. The project also included segmental approach ramps, retaining walls, approach roadway and 
intersection improvements at each end, modifications to the existing Sandy Hook Park toll plaza, pedes-
trian/bicycle access paths on and off the bridge, and two pedestrian bridges. Marcos developed the bridge 
concept, directed the development of all analyses, designs and plan production, and managed the multi-
discipline design team. The project was the recipient of numerous design awards.

Bandra Worli Sea Link, Mumbai, India
Contract Value: $174,000,000   
Owner: Maharashtra State Road Development Corporation
Role: Project Manager and Lead Engineer

Lead Engineer for the final design, plans, and construction support services for a 
2.6-mile long eight-lane, twin precast segmental concrete box girder bridges over the 

Arabian Sea. The bridge featured a 1,970-foot-long two-span (single tower) precast segmental concrete 
cable-stayed main span bridge built by balanced cantilever while the approach viaducts were built by the 
span-by-span method of construction with a launching gantry. The project also included urban interchang-
es and a toll plaza. Responsibilities included full construction management and construction services.

Replacement of the Cooper River Bridges, Charleston, SC
Contract Value: $550,000,000   
Owner: South Carolina Department of Transportation 
Role: Project Manager and Lead Engineer

Marcos was in charge of the preliminary design and design-build procurement ser-
vices for the replacement of the existing twin truss bridges with a 7.2-miles-long high-

level bridge across the Cooper River and Town Creek between Charleston and Mt. Pleasant. The project  
included a signature steel composite cable-stayed bridge with a center span of 1,550 feet high and low-level 
north and south approach viaducts, interchanges, and associated roadway in both cities. He managed a 
multi-discipline design team and was in charge of bridge designs, surveys and mapping, right of way and 
roadway plans, geotechnical studies including drilled shaft load tests, hydraulic studies, and re-evaluation 
of FEIS. He developed the concept for the steel composite cable-stayed bridge and reviewed the design-
build contractor’s design submissions.
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Marcos Loizias, PE
Lead Engineer

PROFILE
Marcos will serve as Lead Engineer for the East End 
Crossing.  He will provide overall design management, 
coordination, and technical leadership and will ensure 
the designs are completed in accordance with all design 
requirements. Marocs track record of success in the 
design and construction of many award-winning long-
span bridges and tunnels will ensure a well-conceived, 
economical, and constructible design. 

Marcos is a nationally-recognized bridge engineer with extensive experience 
in the design and construction of all types of steel and concrete long-span 
bridges (cable-stayed, girder, segmental), interchanges, and major viaducts. 
He has managed and performed preliminary and final designs, construc-
tion reviews, construction engineering, value engineering, and independent 
checking in 15 concrete and steel cable-stayed bridge projects, among them 
the award-winning Dames Point Bridge (1,300 foot center span), the Cooper 
River Bridge (1,550 feet), the Sidney Lanier Bridge (1,250 feet), the Cape Gi-
rardeau Bridge (1,150 feet), and the Maysville Bridge (1,050 feet). His tunnel 
experience includes cut-and-cover and mined/bored tunnels, including the 
Port of Miami Tunnel in Miami, FL, Bart Extension in San Francisco, CA 
and WMATA Blue Line Extension in Washington DC.

RECENT PROJECT EXPERIENCE
Route 7 Wittpenn Bridge, Kearny and Jersey City, New Jersey
Contract Value: $600,000,000  
Owner: New Jersey Department of Transportation
Role: Principal Engineer: Engineer of Record for Contract 1 (River Works)

Marcos served as the Principal Engineer for the final design and plans for this 
6,420-foot-long river crossing featuring an innovative steel orthotropic box girder 

main span over the navigation channel, flanked by east and west steel I-girder approach viaducts. The project 
includes four curved steel I-girder ramps, approach roadways, and retaining walls. Marcos developed the 
bridge concept for the vertical lift bridge and approach structures and provided technical supervision of all 
analyses and designs and managed the multi-discipline design team. 

Education
M.S. Structural Engineering and 
Structural Mechanics
Cornell University, 1983

B.S., Civil and Environmental 
Engineering, Cornell University, 1981

Years with Jacobs
13 Years

Years in Design/Construction Industry
29 Years

License/Certifications/Registrations
PE: KY, IN, NY & 22 Other States

Reference
Pankesh Patel, PE, Project Manager
New Jersey Department of 
Transportation
1035 Parkway Avenue
Phone: (609) 530-2367
Fax: (609) 530-5774
Pankesh.Patel@dot.state.nj.us
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Port Mann Bridge, Vancouver, British Columbia
Contract Value: $800,000,000   
Owner: Transportation Investment Corporation, BC
Role: Deputy Chief Engineer

Daniel served as the Deputy Chief Engineer for detailed design of the 6,801-foot-
long Port Mann Bridge in Vancouver, BC. The 213-foot-wide superstructure consists 

of two five lane decks, separated by a 32-foot median where the central pylons are located. Each roadway 
consists of a composite structure with steel edge girders and floor beams, with precast concrete panels. The 
approach spans consist of three parallel precast segmental box girders with cantilever construction over the 
water and span-by-span construction on land. Daniel is the Engineer of Record for the approach structures 
and portions of the cable-stayed main span. 

Indian River Inlet Bridge, North Bethany, DE
Contract Value: $120,000,000  
Owner: Delaware Department of Transportation
Role: Technical Director

Daniel was the Technical Director for the new design-build bridge that carries the 
SR1 Coastal Highway across the Indian River Inlet in Delaware. The roadway includes 

four lanes of traffic with shoulders, a 12 foot sidewalk and a sand bypass system. The cable-stayed main 
bridge is 1750-foot-long, with a 950-foot-long main span. The superstructure components include con-
crete edge girders, floor beams and a concrete slab. It is supported by two vertical planes of stay cables 
anchored in the edge girders. 

A25 Crossing, Montréal, Québec
Contract Value: $150,000,000  
Owner: Le Ministère des Transports du Québec
Role: Technical Director and Engineer-of-Record 

Daniel served as the Technical Director for this detailed design and construction en-
gineering of this P3 over the Rivière des Prairies, part of the A25 extension from 

Montréal to Laval. This bridge is comprised of a 918-foot composite main span and two 380-foot side 
spans. Daniel was the Engineer-of-Record for portions of the design and construction engineering.  

Pitt River Bridge, Vancouver, British Columbia
Contract Value: $198,000,000  
Owner: British Columbia Ministry of Transportation
Role: Technical Director and Engineer-of-Record 

Technical Director and Engineer-of-Record for the detailed design of this 1,246-foot
cable-stayed bridge with a 623-foot-long main span. The 148-foot-wide roadway al-

lows for seven lanes of traffic with a bike path and has a provision for eight lanes of traffic in the future. The 
bridge superstructure consists of a steel-concrete composite deck supported by three planes of stay cables 
in a “harp” arrangement.
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Daniel Tassin, PE
Section 5: Lead Bridge Engineer

PROFILE
Daniel is President and Technical Director of 
International Bridge Technologies, Inc. (IBT), a 
bridge engineering firm headquartered in San 
Diego, California. He will serve as Lead Bridge 
Engineer for the river crossing.  In this capacity, he 
will develop the key structural concepts and serve 
as the technical leader throughout the design and 
construction phases. Daniel’s wealth of experience 

with similar types of design and procurement will ensure that all major 
considerations are properly addressed from the preliminary design 
through construction. 

Daniel has over 39 years of comprehensive experience in the design 
and construction of major bridge projects throughout the world. He 
has been involved in the design and construction of both segmental 
concrete and cable-stayed bridges since their introduction to the United 
States, starting with his role as Design Representative on the Sunshine 
Skyway Bridge. He has been recognized for his leadership in the bridge 
community and for his numerous innovations and successful designs.  
He has worked primarily on design-build projects for the past two 
decades and has developed the design and management tools necessary 
to produce an efficient, constructible solution that successfully 
integrates construction methodologies into the final design.

RECENT PROJECT EXPERIENCE
Hodariyat Bridge, Abu Dhabi, U.A.E.
Contract Value: $120,000,000   
Owner: Tourism Development & Investment Corp.
Role: Technical Director

Daniel served as the Technical Director for detailed design and construction engi-
neering of the Hodariyat Bridge, which will connect Abu Dhabi to Hodariyat Island. The 0.8 mile-long 
bridge provides six lanes of traffic and two walkways. It consists of a 118 foot-wide single cell concrete box 
girder with stiffening struts inside and outside the box. The 656-foot-long main span is supported by a 
single plane of stay cables. The 180-foot-long concrete approach spans are built by incremental launching, 
while the main spans are built in balanced cantilever with precast concrete segments. This project utilized 
the design-build delivery method.

Education
Advanced Degree, Prestressed Con-
crete Structures, Centre des Hautes 
Etudes de la Construction, Paris, 
France

Engineering Degree, Ecole Superieure 
des Travaux Publics, Paris, France, 
1971

Years with IBT
12 Years

Years in Design/Construction Industry
39 Years

License/Certifications/Registrations
PE: NY, CA, OR, WA, OH, KY, DE, 
WV, AK, FL, BC, Ontario, Canada

Reference
Transportation Investment Corp., BC
Stephen Socherty, Project Manager
1420-1111 W. Georgia St.
Vancouver, BC, V6E-4M3
sdocherty@ticorp.ca
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Ville Marie Trench Covering Highway, Montreal, Quebec, Canada 
Contract Value: $1,500,000,000  
Owner: City of Montreal
Role: Project Manager

Brij has been the project manager and structural advisor on Ville Marie Trench Covering Highway feasibil-
ity studies for the city of Montreal. Jacobs is a sub-consultant on the project. The current phase of the work 
is essentially complete and waiting instructions from the City of Montreal for the final design.

Combined Sewer Abatemenet Program 
Contract Value: $115,000,000   
Owner: City of Fall River, MA
Role: Project Manager

Brij directed the design and preparation of contract documents for 35,500 linear feet of a 20-foot-diameter 
tunnel; one 25-foot-diameter work shaft; three eight-foot-diameter access and vent shafts; 17 drop shafts; 
one extreme weather event overflow structure; and 17 diversion structures for capturing, conveying and 
treating sanitary flow during dry weather conditions and combined sanitary and storm flow during rain 
storms. The project also included a number of large underground structures constructed by drill-and-blast 
methods and wastewater treatment plant improvements to increase its capacity to 106 million gallons per 
day. 

Singapore Underground Road System (SURS), Singapore)
Contract Value: $2,700,000,000  
Owner: Singapore Public Works Department
Role: Structural and Geotechnical Lead

Brij managed structural and geotechnical ring road around the business district of Singapore to solve traffic 
congestion problems.  The project was similar to the Central Artery Project and included tunnels, bridges, 
surface roads, ventilation system with ventilation buildings, and traffic control buildings.  There were five 
multi-story ventilation buildings and traffic control buildings each approximately 4,500 square feet. 

Calumet Tunnel and Reservoir Plan (TARP), Chicago, IL
Contract Value: $200,000,000  
Owner: Metropolitan Water Reclamation District of Greater Chicago 
Role: Project Manager

The project included 12 miles of tunnels varying from 15 to 32 feet excavated diameter and 22 drop shafts 
varying from six feet to 32 feet excavated diameter in overburden and dolomite lime stone rock.  Bris’s 
responsibilities included preparation of construction documents, construction schedule, shop drawing re-
view, quality assurance of design package, and management of subconsultants.
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Brij Goyal, SE
Section 4: Lead Tunnel Design Engineer

PROFILE
Brij will be responsible for the geotechnical 
interpretation for design and tunnel design including 
construction of the East End approach tunnel bores, 
approach structures including support of excavation, 
retaining walls, portals, and the structural slab in the 
approaches.

Brij has over 30 years of tunneling experience 
for hard rock and soft ground conditions. His tunneling expertise 
includes cut-and-cover tunnels, tunnels constructed by New Austrian 
Tunneling methods (NATM) for soft ground and rocks that need 
immediate support during excavation, and short tunnels and rock 
caverns excavated by drill-and-blast methods. He has directed designs 
and supervised construction of tunnels using road headers and tunnel 
boring machines (TBM). Brij has participated in diverse roles from 
initial design to construction management. He was chief structural 
engineer for the Central Artery/Tunnel in Boston and project manager 
and project engineer for the major hard rock/soft ground tunneling 
projects for the Tunnel and Reservoir Plan (TARP) in Chicago. 
 
PREVIOUS PROJECT EXPERIENCE

Central Artery/Tunnel (CA/T), Boston, MA
Contract Value: $14,600,000,000  
Owner: Massachusetts Turnpike Authority
Role: Chief Structural Engineer

Brij managed the in-house personnel and subconsultants performing design and 
shop drawing review, coordinating with construction personnel, and performing 

quality assurance for this multibillion-dollar tunnel project. It included a seven-mile-long state-of-the-art, 
cut-and-cover tunnel design using slurry walls, ground freezing, NATM tunneling at the busy intersection 
of downtown Boston, and depressed highways. It also included jacked tunnels, immersed tube tunnels with 
multiple lanes for I-90 and I-93 expressways, bridges, surface arterial roads, ventilation systems, surface 
structures with sufficient redundancy for reliability, and infrastructure support facilities. The project in-
cluded six multi-story ventilation buildings with the floor area of approximately 8,000 square feet each and 
a three-story traffic control building with an area of approximately 6,000 square feet.

Education
Ph.D., Structural Engineering, Univer-
sity of Dundee, Scotland, 1970

M.S., Structural Engineering, Univer-
sity of Roorkee, India (1963) 

B.S., Civil Engineering, University of 
Roorkee, India (1958)

Years with Jacobs
1 Years

Years in Design/Construction Industry
41 Years

License/Certifications/Registrations
PE: MA (1993) 

Reference
Anthony Duros, Director MHS Facilities
Massachusetts Turnpike Authority 
185 Kneeland Street
Boston, MA 02111
Phone: (617) 377-7105 
Fax: (617) 377-0100
Anthony.duros@state.ma.us
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Milton Madison Bridge, Milton, KY and Madison, IN
Contract Value: $103,000,000
Owner: Indiana Department of Transportation
Role: Program Manager

This design build project is a unique effort to replace the deteriorating, 81-year-old US 421 
Ohio River Bridge between Milton, Kentucky and Madison, Indiana. The 20-foot-wide road 

deck is obsolete and too narrow to handle present traffic. At 3,181 feet long, with two 10-foot lanes and no shoulder 
or sidewalk, the Kentucky Transportation Cabinet (KYTC) and the Indiana Department of Transportation (IN-
DOT) launched the Milton-Madison Bridge Project in an effort to replace the bridge. The bridge will be widened 
to 40 feet with two 12-foot lanes, 8-foot shoulders, and a 5-foot sidewalk on the downstream side of the truss.

After a year of environmental studies and input from community, state and federal agencies, KYTC and INDOT 
determined that a method called “superstructure replacement” offered the fastest and most cost-effective way to 
build a safe new bridge, while having the least impact on the historic towns and the natural environment. Brian led 
the Walsh Team in providing innovative design and construction methods resulting in a 20% decrease in cost and 
a total of only 10 days of bridge closing during construction, rather than the anticipated 365-day closure. 

Superstructure replacement involves building a new steel truss atop the existing piers, which will be brought up to 
modern standards. Using a method called “truss sliding,” the new 2,426-foot-long truss will be moved along steel 
rails and plates and “slide” into place atop the existing piers, which will be rehabilitated. The new span is expected to 
be open to traffic in late 2012, making it the fastest modern-day bridge built across the Ohio River. The project was 
named one of the 2011 Top 10 Bridges by Roads & Bridges.

I-69 White River to CSX, Indiana
Contract Value: $99,000,000  
Owner: Indiana Department of Transportation
Role: Program Manager

This project consists of a 10-mile section of the new I-69 Interstate through southern Indi-
ana.  The project is a “green field” project being constructed through farm fields, through 

forest, and across wetlands. Included in this project are 26 bridges, 4,000,000 cubic yards of earthwork, and 
300,000 square yards of PCCP.  Brian’s role as Program Manager is to oversee all operational aspects of the proj-
ect.  He oversees the project to ensure that the project team has the proper resources to meet the owner’s 
expectations. 

I-465 Northwest Fast Track, Indianapolis, IN
Contract Value: $38,000,000
Owner: Indiana Department on Transportation
Role: Project Manager

The I-465 Fast Track Project called for the addition of travel lanes; replacement of the ex-
isting pavement; widening; construction of additional lanes to include a loop ramp in the 

northwest quadrant, and maintenance of traffic was performed through a variety of methods. Interchange ramps 
utilized temporary connections whenever possible. The project was completed 30 days ahead of schedule.
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Brian Hoppel, PE
Construction Manager

PROFILE
As Construction Manager, Brian is responsible for the 
overall design, environmental compliance, construction, 
quality management, project safety, DBE commitments, 
and project administration, including project start-up, 
staffing, and contract negotiation with subcontractors.  He 
will oversee schedule requirements, cost accountability, 
and the establishment of management systems.  It is his 
duty to successfully deliver this project to completion.

Brian has been selected as our Construction Manager for the East End 
because of his superior record of performance on design-build, major urban 
highway, and signature bridgework  projects throughout his 20-year career.  
Brian has extensive construction knowledge coupled with an engineering 
background that is perfectly suited for design-build delivery.

For nine years, Brian has worked in the State of Indiana mainly on projects 
for the Indiana Department of Transportation.  Brian has a proven track 
record of safely delivering quality projects ahead of schedule.  His intimate 
knowledge of INDOT standards will prove invaluable on the East End 
Project.

RECENT PROJECT EXPERIENCE
Accelerate I-465 Program
Contract Value: $302,000,000  
Owner: Indiana Department of Transportation
Role: Senior Project Manager

This fast-track, multi-year project is a combination 
of five contracts awarded to Walsh Construction to reconstruct aging I-465 
that circles Indianapolis. This Major Moves project called for added travel 
lanes, interchange modifications, and bridge replacement on I-465 from 
Kentucky Avenue to south of 38th Street. With the growth of Indianapolis 
and with increasing usage of this corridor, this project will expand trans-
portation capacity, improve motorist safety and interstate access, as well 
as upgrade geometrics to current standards. The project included 650,000 
cubic yards of common excavation; 45,000 linear feet of pipe; 1,113,000 
SYS of QC/QA pavement; 612,000 square feet of sound barrier; 470,250 square feet of MSE wall; 28,841 
square yards of reinforced moment slabs; and 92,726 linear feet of barrier wall. Features included a continu-
ously-slipped moment slab and coping that ranges in thickness from 12 inches to 30 inches. A soundwall was 
completed within one year, two years ahead of the originally intended three years, to construct decorative railing 
and concrete on the bridge’s substructure and promenades, which also adds to the unique features of this project. 
Nearby residents benefited from added pedestrian crossings and noise barriers. 

Education
Bachelor of Science,
Construction Engineering and 
Management
Purdue University

Years with Walsh
9 Years

Years in Construction Industry
20 Years

License/Certifications/Registrations
PE: FL
Walsh achieved AISC Certified 
Erector under his leadership
ASBI Certified Grouting Technician

References
Walter Land, Manager Major Projects
Indiana Department of Transportation
100 North Senate Avenue
Indianapolis, IN
Phone: (317) 233-3699
wland@in.dot.gov

Andrew J. Horstman,
Construction Manager
Volkert, Inc.
1428 Chestnut Street, Suite C
Chattanooga, TN 37402
Phone: (504) 214-0088
Fax: (423) 842-8630
andrew.horstman@volkert.com

John Pangallo, Project Manager
Indiana Department of Transportation
100 North Senate Avenue
Indianapolis, IN
Phone: (317) 234-5607
Fax: (317) 233-4929
jpangallo@in.dot.gov
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in prefabricated segments by the cantilever method. Pierre oversaw the main bridge fabrication yard and 
was responsible for the construction of the approach viaducts, with a work force of 1,500 and a staff of 140 
at peak.

EKPPT (Elefsina-Corinth-Patras-Pyrgos-Tsakona) Motorway, Greece
Contract Value: $2,100,000,000   
Owner: Ministry Of Infrastructures, Transportation and Networks
Role: Project Manager & Co-Administrator

This project included 175 miles of new roadway, including 32 miles of existing motor-
way to be upgraded, 14 million cubic yards of earthwork, 12 miles of tunnel, 70,000 

square yards of main bridges, 330 crossings, 1,700,000 cubic yards of concrete.

Pierre was the Project Manager and Co-Administrator of this relevant Greek infrastructure project com-
bining the best VINCI know how on geotechnical, design, tunnels, bridges with the VINCI concession’s 
experience and financial support for financing. Pierre managed this project with ongoing innovation, cost 
and schedule efficiency, while maintaining high quality and safety goals. Through his efforts, VINCI main-
tains a long term relationship with the Greek Ministry of Infrastructures.
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Pierre Morand
Bridge Construction Manager

PROFILE
Pierre will be responsible for the construction of 
the cable stayed bridge on Section 5 of the East End 
Crossing.

He has worked internationally for the past 20 years in 
various management positions. He has an extensive 
knowledge of cable-stayed bridges from his role 
as Engineering and Construction Manager on the 

Rion-Antirion multiple-span cable-stayed bridge and from his bid 
management of the Chacao cable-stayed bridge in Chile. He worked 
most recently on the EKPPT project in Greece that was composed of 
various interchanges, bridges, and tunnels.

Pierre has more than 20 years experience in both technical and 
construction management of large infrastructure projects including 
bridges, tunnels, and interchanges. His ability to manage the interface 
with local and national agencies regarding releases and approvals 
for construction, as well as coordination with local citizens and the 
traveling public, brings significant value to the East End Crossing.

RECENT PROJECT EXPERIENCE
Rion Antirion Bridge, Greece
Contract Value: $870,000,000   
Owner: Ministry Of Infrastructures, Transportation and Networks
Role: Technical Manager – Engineering and Construction Manager

The Rion-Antirion bridge across Rion Strait (9,450-foot-long bridge including 7,385 
feet multiple-span cable-stayed bridge and a main span of 1,840 feet) is the world’s 

longest multi-span cable-stayed bridge. It is built with gravity based foundations laying on reinforced soil 
at sea bed level (-213 feet) and has two approach viaducts. Pierre was the Technical Manager and then tran-
sitioned to the management of engineering and construction.

Confederation Bridge (Northumberland Strait Crossing), Canada 
Contract Value: $559,000,000   
Owner: Strait Crossing Development Inc.
Consulting Engineer: Buckland and Taylor
Role: Construction Manager

Construction of a bridge in prestressed concrete, across the strait between Prince Ed-
ward Island and New Brunswick. The eight mile project included a main bridge of 44 spans, each one 820 
feet long, built in four heavy prefabricated components, with two access viaducts of 330-foot spans, built 

Education
Business Administration graduate of 
“Institut d’Administration des Entre-
prises” (D.E.S.S.),  1990

Engineering graduate of “ Ecole des 
Ponts et Chaussées ” , 1982

Engineering graduate Of the “Ecole 
Polytechnique”, 1979

Years with VINCI
32 Years

Years in Design/Construction Industry
32 Years

Reference
Ministry of Infrastructures, 
Transportation and Networks
Panayotis Papanikolas, CEO
Gefyra SA, Rizariou 2, 
152 33 Chalandri, Athens, Greece
Phone: +30 210 68.58.196
Fax: +30 210 68.58.786

14



Volume 2 Appendices | Key Personnel Resumes
WVB East End Partners

T H E  E A S T  E N D  C R O S S I N G  

East End Crossing

Appendix WVB East End Partners

Resumes

Maliakos-Kleidi, Greece
Contract Value: $1,300,000,000  
Owner: Greek Ministry of Infrastructures, Transportation And Networks
Role: Tunnel Project Manager

The Maliakos Kleidi project, designed and constructed by VINCI, includes 150 miles of 
a tollway between the gulf of Maliakos and Kleidi town with three tunnels of 3.7, 2.5 and 

1.3 miles. On this project, Frederic was Project Manager for design and construction, including civil, mechanical 
and electrical works for one tunnel. He proved his ability to optimize construction costs, respect traveling public 
safety, and reduce traffic disruptions. 

SOCATOP - A 86 Paris West Motorway Vl2 Tunnel, Paris, France
Contract Value: $860,000,000  
Owner: SOCATOP
Role: Construction Manager

Designed and built by VINCI, operated, maintained and delivered under P3, this 
“Duplex tunnel” is divided horizontally into two superimposed levels for traffic. 

This 3.4-mile-long single tube urban roadway tunnel was bored using Herrenknecht earth/slurry pres-
sure equipment. This project also included bridges, underpasses, rock excavation near sensitive structures, 
safety and traffic management, three main interchanges connections, and five shafts for ventilation and 
emergency. Frederic was responsible for the construction of one interchange ($120M), connecting the 
main tunnel with the existing A86 road. He managed up to 250 employees at peak.
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Frederic Sciblo
Section 4: Tunnel Construction Manager

PROFILE
Frédéric will be responsible for construction of the twin 
2,000-foot-long tunnels passing beneath US 42 and the 
historic Drumanard Estate of the East End Kentucky 
approach. 

Frederic is a Project Manager with a 15-year track 
record of successfully delivering complex heavy civil 
engineering projects, many in joint venture. He is a 

champion of self-performed work and is experienced in managing complex 
interfaces on multi-million dollar contracts delivered in diverse cultural 
environments such as the A86 roadway tunnel in France, the Rion-Antirion 
Bridge, and the Maliakos-Kleidi roadway in Greece. At the ongoing Maliakos-
Kleidi roadway construction, he led mobilization, design development and 
organization for the self-performed work for the project. He is currently 
Project Manager responsible for a $132M section that includes a tunnel and 
existing roadway replacement. He has built outstanding knowledge in terms 
of boring technology and rock excavation in urban sensitive areas. He is a 
technically astute and hands-on manager, driving productivity of heavy civil 
works to achieve schedule targets. He is an expert motivator of the teams he leads, caring for their safety and fair 
reward for shared achievements is of utmost importance to him. 

Frederic’s experience of turnkey contracts, his understanding of their constraints and purpose, his proven ability to 
continuously improve performance in construction, and his familiarity with permitting, environmental & historical 
concerns will bring significant benefits to the East End tunneling and civil works. 

RECENT PROJECT EXPERIENCE
Rion Antirion Bridge (Harilaos Trikoupis Bridge), Greece
Contract Value: $870,000,000  
Owner: Ministry Of Infrastructures, Transportation and Networks
Role: Construction Manager

The Rion-Antirion Bridge is a 9,450-foot-long bridge and is the world’s longest multi-
span cable-stayed bridge. Construction required up to 800 employees at peak.  Taking 
into account means and methods of construction, Frederic’s first responsibility in-

volved the construction of the footing of the four piers inside the dry dock and then in place. He completed 
the deck segments prefabrication, the lifting and erection in place (including cables stays and finishing), 
managing 200 carpenters, and 200 steel ironworkers at peak. Frederic brings innovation and improvement 
techniques introduced at Rion Antirion Bridge, where the team developed techniques to simplify complex 
works and increase safety and productivity. Extensive first-run studies and mock-ups were carried out in 
the yard to test and train the workforce, resulting in record-breaking productivity. On this major inter-
regions river project, Frédéric’s efforts resulted in proactive public relations, on-time permitting, environ-
mental compliance, and high-quality construction.

Education
Graduate Civil Engineer: ECOLE 
SPECIALE DES TRAVAUX PUBLICS, 
1993

Years with Vinci
17 Years

Years in Construction Industry
22 Years

References
Marc Milosevic, Chief Technical Officer
Greek Ministry of Infrastructures, 
Transportation and Networks
Aegean Motorway SA (AMSA) - 
Moschochori, 415 00 Larissa, Greece
Phone: +30 2410 741440
mmilosevic@aegeanmotorway.gr
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M1 Widening from Juntion 25 to Juntion 28, Nottingham, England
Owner: Highways Agency
Contract Value: $443,000,000
Role: Safety, Sustainability and Systems Director

The project involved widening the motorway, upgrading it from a dual 3-lane to a dual 
4-lane configuration, and complete reconstruction between junctions 25 (Derby / Not-

tingham) and 28 (Mansfield). This required ensuring the safety of work teams behind removable guide rails 
along the entire 14 mile worksite, reducing the speed limit to 50 mph and restricting the flow of traffic to three 
lanes of reduced width. The introduction of the extra lane will alleviate the traffic congestion on this section 
of the M1, which currently carries between 105,000 and 125,000 vehicles each day. The works include the 
installation of new drainage, gantries, signage, lighting and motorway communications, plus new concrete 
safety barriers on the central reservation. The 45 existing bridge structures will be widened, strengthened or 
replaced to accommodate the widened motorway. Martine was the Project Director involved in developing 
winning tenders and then leading teams from pre-construction through mobilisation and into delivery.

Lee Tunnel, London, England
Owner: Thames Water
Contract Value: $659,000,000
Role: Safety, Sustainability and Systems Director

Martine was the Safety Systems Director on this contract that called for the construction of 
a 4 mile tunnel for storm water and wastewater in east London. Located 180 feet to 248 feet 

below ground, the tunnel will have over 1 billion cubic feet of wastewater that is discharged annually into the River 
Thames by collecting it at its source. The contract also calls for the construction of deep shafts (between 65ft and 
102ft diameter and up to 300ft deep using diaphragm wall construction), as well as supplying and installing the 
equipment and automation systems necessary for managing the effluents and lifting it more than 260 vertical feet.

Newport SDR, Wales
Contract Value: $80,000,000
Role: Quality Manager

This project included the construction of a 5 mile rapid transit dual carriageway with the 
enlargement of the existing roads and structures to standard gauge and a 640ft bowstring 
bridge over the Usk River.  Martine oversaw the Quality Management system that integrated 
the SPV and CJV.

Second Severn Crossing, England
Contract Value: $500,000,000
Role: Quality Control Field Engineer

Design, construction, finance and operation of a 16,817ft long bridge system including a 
3110ft cable-stayed bridge and 2 access viaducts. As a Quality Control Field Engineer, Mar-
tine was intimately involved in a challenging project that was built in an area where the tides 

are the highest in the world. Sophisticated methodologies were developed to avoid working in this tidal zone as 
much as possible, using massive precast caissons that were sunk into position at low tide. As an integral member of 
the Quality team, Martine was involved in all phases of the design and construction.
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Martine Julia-Sanchez
Quality Manager

PROFILE
Martine Julia-Sanchez will be the Quality Manager for 
the East End Crossing and work for the Proposer in an 
overall project management role.

As a Director of VCGP in the UK, Martine is respon-
sible for developing integrated management systems 
(IMS) and construction quality processes and proce-
dures for new construction programs. She will be a key 

member of the WBV Team, and will bring extensive experience of leading 
teams from bid stage through pre-contract and mobilization phase into 
construction delivery.         
                                                 
An inspirational leader by example, Martine successfully mobilized the JV 
team and established the IMS for the current $528M Lee Tunnel project in 
London, and has on-going responsibility for quality audits as the construc-
tion progresses. She undertook the same management role from tender to 
successful delivery of previous JV projects in the UK, including the $449M 
M1 J25-28 widening and the $158M Kincardine Upper Forth Crossing. 

Martine has world-wide experience and in-depth understanding of all as-
pects of major civil projects delivered by multi-cultural teams.  She has 
excellent knowledge of infrastructure proposals that encompass engineering and quality requirements. 

Her proven experience, relevant knowledge, and ability to build effective systems for large teams from pre-con-
struction to project delivery add considerable value to the ambitious and challenging East End Crossing Project.

RECENT PROJECT EXPERIENCE
Rion Antirion Bridge, Greece
Owner: Ministry of Infrastructures, Transportation & Networks
Contract Value: $870,000,000
Role: Quality Manager

Martine served as the Quality Manager on the Rion-Antirion Bridge across Rion Strait 
(9,450-foot-long bridge including 7,385 feet multiple-span cable-stayed bridge and a 

main span of 1,840 feet), which is the world’s longest multi-span cable-stayed bridge. Due to several unique 
engineering issues, the piers for this bridge were built with gravity based foundations on a reinforced soil-
base at sea bed level (-213 feet) and has two approach viaducts. During construction, a structural Health 
Monitoring System with over 100 sensors was installed, providing around the clock surveillance of the 
structure.  The bridge received the “2006 Outstanding Structure Award” from the International Association 
for Bridge and Structural Engineering.

Education
Graduate Engineer, Ecole Nationale 
des et Metiers d’Aix en Prvence

Years with Vinci
20 Years 

Years in Construction Industry
20 Years

Reference
Roger Mitchell
Project Manager
CH2M Hill
+44 7810 174633
roger.mitchell@leetunnel.co.uk

Liz Sheerin
Project Manager
Scott Wilson
+44 7747 631238
liz.sheerin@scottwilson.com
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O’Hare Modernization Program
Contract Value: $459,697,020   
Owner: City of Chicago Department of Aviation
Role: Construction QC Manager

As the Construction Quality Control Manager for the large O’Hare International 
Airport Modernization Program (OMP), John has direct responsibility for 30+ Quality Control personnel 
including QC trade specialists/technicians, and the operation of an on-site aggregate, soils and concrete 
testing laboratory that meets the specifications and qualifications under necessary ASTM and AASHTO test 
methods. John coordinated 3 phase control activities (preparatory, initial, and follow-up) with contractors, 
including workplan and Inspection and Test Plan development, monitored materials and equipment 
installed by contractors, enforced quality standards through rigorous NCN and Corrective Action 
procedures, and ensured compliance with safety standards and contract requirements. These projects 
included construction of several new runways and taxiways at Chicago O’Hare International Airport as 
well as the construction of a new North Air Traffic Control Tower, Detention Basin Pump Station, a large-
scale drainage ditch relocation, installation of new utility systems, and re-location of several active railway 
lines.  All construction work, and all quality control activities were independently monitored by the OMP 
and the FAA

Midway Airport - Airside Pavement
Contract Value: $50,000,000   
Owner: City of Chicago Department of Aviation
Role: Construction QC Manager

As Quality Control Manager for this project, John’s duties included managing onsite 
lab for conformance to AASHTO, ASTM and FAA standards and formulating responses to Quality 
Assurance issues, as well as the coordination of all testing and inspection personnel. The project involved 
the demolition of the existing terminal building, parking lots, and apron pavement, and replacement with 
new PCC apron pavement and all associated support utilities.  Development and implementation of the 
Quality Plan, as well as coordination of all QC activities with the Owner’s Representative, were included in 
John’s responsibilities.   

PREVIOUS EMPLOYER EXPERIENCE
GME Consultants, Inc.
Role: Quality Control Manager/Senior Materials Technician

As QC Manager and Senior Materials Technician, John’s responsibilities included soil and aggregate 
testing, structural steel inspection including welded and bolted connections, material testing of light 
weight, normal, high strength and roller compacted concrete and CTPB, fireproofing, bituminous paving 
and special testing. John also reviewed daily field reports and test results, reviewed and submitted concrete 
and asphalt laboratory test results, and reviewed and compiled all test data. 
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John E. Reid
Construction Quality Control Manager (CQCM)

PROFILE
As Construction Quality Control Manager, Mr. Reid 
will be responsible for initiating and overseeing the 
Quality Control Plan and Submittal Register and 
its upload into a Web-based project management 
system. He is assisted by a staff of quality control 
specialists and testing laboratories, will have authority 
on issues of construction quality; will manage the on-
site shop drawing and submittal review process, and 

have responsibility for the three-phase control process for construction 
inspection and testing activities, pre-installation meetings and typical 
construction mockups. John will be responsible for coordinating 
the schedules of construction QC inspectors, testers and samplers 
with construction activities so as not to delay operations. Along with 
his team of consultants, he also assists the Project Manager during 
preconstruction phases in the review of design documentation.  

RECENT PROJECT EXPERIENCE
Dan Ryan Expressway Reconstruction Program 
Chicago, IL
Contract Value: $724,000,000
Owner: Illinois Department of Transportation
Role: Construction QC Manager

This program included eight lanes of freeway 
for six miles that expands to 16 lanes of freeway for four miles and 
includes almost two miles of an elevated bridge section leading into 
the heart of downtown Chicago. It included 11.47 miles of interstate 
construction through the south side of Chicago, with retaining walls, 
frontage roads, cross street bridge construction, and deep shafts to 
facilitate utility re-location. John, as Quality Control Manager, was 
responsible for implementation of the Quality Management Plan, coordination of QC activities with IDOT 
and construction operations, assignment and supervision of qualified testing and inspection personnel, 
review and observation of placement, sampling, testing and storing procedures, and review of daily reports 
and test backup.

Education
Associates Degree 
Engineering Technology   
Morrison Institute of Technology

Years with Walsh Construction
10 Years

Years in Construction Industry
15 Years

License/Certifications/Registrations
ACI Level I Field Testing Technician
IDOT Aggregate Technician
IDOT Level I PCC Technician
IDOT Level II PCC Technician
IDOT Level III PCC Technician
IDOT Hazardous Materials First 
Responder
Troxler Radiation Safety Certification
IL Certified Radiation Safety Officer
USACE COM Certification
National Highway Institute Mix 
Design Principals

Reference
William L. Trudeau
North Airfield Site Manager / Quality 
Assurance Manager
Harbour Contractors 
O’Hare Modernization Program
(312) 656-1913
trudeau@omp-cm.com
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PRIOR PROJECT EXPERIENCE

State Route 49, Salem Avenue Bridge Replacement, Dayton, OH
Contract Value: $7,000,000
Owner: Ohio Department of Transportation
Role: Project Manager/Engineer (Contractor)

Courtney served as Project Manager on this prototype project to construct the largest composite bridge in 
the United States.  The work included the removal of the existing concrete deck and sidewalk, and replaced 
it with Fiber Reinforced Polymer (FRP) panels.  The pre-fabricated 8’ x 48’ x 8” panels were provided by 4 
separate suppliers.  Each supplier’s panel had unique characteristics that impacted the installation method 
and the retrofit process of the existing structural steel.  Courtney assisted in overseeing the installation of 
strain gauges on the bridge so that the University of Cincinnati could monitor the behavior of the structure 
and analyze each supplier’s performance for future use. Similar analytical methods will be utilized on the 
East End Crossing to assist with the operation and maintenance functions.

Euclid Corridor, Cleveland, OH
Contract Value: $22,000,000
Owner: Greater Cleveland Regional Transit Authority (GCRTA)
Role: Project Engineer (Owner’s Quality Control Representative)

First phase (of four) to construct dedicated bus lanes along a 6 mile stretch of Euclid Avenue, connecting 
downtown Cleveland with University Circle.  Euclid Avenue is a major high traffic volume urban artery in 
Cleveland.  As QC Representative, Courtney oversaw the complete reconstruction of existing Euclid Ave-
nue, including the relocation of all existing utilities, sidewalk, and signalization.  In addition to the addition 
of the dedicated bus lanes, the GCRTA station platforms were also constructed along the median of Euclid 
Avenue.  Aesthetic enhancements included decorative curbing, sidewalk, tree planters, and cross walks. 

Pettibone Road Reconstruction, Solon, OH
Contract Value: $14,000,000
Owner: City of Solon, OH
Role: Project Construction Engineer (Owner’s Quality Control Representative)

Full reconstruction of 3 miles of Pettibone Road that included widening and re-alignment, and signalization 
improvements.  Due to utility conflicts and extremely soft subgrade conditions, a change order was negotiated 
between the owner and contractor to re-sequencing the project phasing to facilitate a timely completion.  
As the Owner’s QC Representative, Courtney was directly involved in daily directives regarding subgrade 
soil remediation and drainage design changes that were required throughout the project limits prior to 
installation of the flexible pavement roadway and surface.
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Courtney Norris, PE
Construction Quality Manager

PROFILE
Serving as the Construction Quality Manager, 
Courtney manages the QA/QC team, developing 
a project specific QA/QC plan to ensure that 
installations are planned, coordinated, and 
executed per the contract documents to comply 
with the project specifications, safety program, 
manufacturers standards, industry best practices, 
and project commissioning plan.  Courtney will 

oversee the process of integrating testing procedures and compiling all 
required documentation, to dovetail the project’s execution of the QA/
QC plan into the Commissioning process.

As part of delivering a quality project, as Construction Quality Manager, 
Courtney will also manage the Method Of Procedure process to plan 
out critical work that has been identified as impacting existing systems 
or environments, minimizing risks to owner operations. 

RECENT PROJECT EXPERIENCE
I-90 Cleveland Innerbelt Bridge
Cleveland, Ohio
Contract Value: $288,000,000
Owner: Ohio Department of Transportation
Role: Construction Quality Control Manager

The I-90 Innerbelt Bridge Project includes construction of a new I-90 westbound 
bridge over the Cuyahoga River. The new westbound bridge will be 4,247 feet long and will stand about 120 
feet over the Cuyahoga River Valley at its highest point. The existing I-90 bridge will remain open while 
the new bridge is constructed.  When the new westbound bridge is complete, it will be used to carry both 
directions of traffic while the old I-90 bridge is demolished and a new eastbound bridge is designed and 
built. Once the new eastbound bridge is complete in 2016, each bridge will carry five lanes of traffic. By 
constructing two bridges, ODOT is able to maintain traffic on I-90 – a vital link into Downtown Cleveland.

As the Quality Control Manager, Courtney developed and implemented a Quality Management Plan that 
ensure that all elements of the work comply with the requirements of the contract documents and that all 
materials incorporated into the work will satisfactorily perform for the intended purpose. He is responsible 
for the construction inspection, testing, and associated documentation of all work to ensure compliance 
with project specifications. Courtney coordinates inspection and testing services with owner’s representa-
tives and the Independent Quality Firm, he serves as the single point of contact and liaison on all quality 
control matters for ODOT and the Independent Quality Firm, and performs quality checkpoint reviews to 
ensure conformance of all work.    

Education
Master of Engineering
Case Western Reserve University

Bachelor of Science
Civil Engineering
Case Western Reserve University

Years with Walsh
1 Years

Years in Construction Industry
19 Years

License/Certifications/Registrations
PE: OH

Reference
Kirk Gegick, Project Engineer
Ohio Department of Transportation
1980 W. Broad Street
Columbus, Ohio 43223
Phone: (216) 452-5930
Kirck.Gegick@dot.state.oh.us
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Construction Quality Manager and was responsible for the overall construction quality of the project. He 
performed audits and directed construction quality assurance activities. In many cases specific interchange 
ramps were open to traffic early to facilitate improved traffic flow on local streets. The project met all con-
tract dates for substantial and final completion.  The project was completed on budget with zero claims.

Alexander Hamilton Bridge, New York City, NY
Contract Value: $225,000,000   
Owner: New York State Department of Transportation
Role: Senior Engineer

Bruce conducted quality control/assurance checks for the rehabilitation of the Alex-
ander Hamilton Bridge which included 16 bridges on the Cross Bronx Expressway, 

and Coordinating Consultant for the entire CBE corridor rehabilitation projects.  Jacobs provided detail 
final design and preparation of construction documentation for rehabilitating the main 505-foot span arch 
bridge over the Harlem River, replacing the complete deck of the 1,530-foot-long main bridge, replacing 
the tightly curved Ramp TE over the west approaches of the main bridge, and rehabilitating the connecting 
ramps between the Cross Bronx Expressway (I-95) and the Major Deegan Expressway (I-87). 

Hiawatha Light Rail Transit Corridor, Minneapolis to Bloomington, MN 
Contract Value: $225,000,000   
Owner: Minnesota Department of Transportation
Role: Bridge Design Manager

This project required design and construction of the 11.6-mile transit system. The 
project included design and construction of all civil works (excluding airport tun-

nel), trackwork, LRT systems (traction power, signals and communications), traffic control/management 
systems, an operation and maintenance facility and 15 passenger stations. Our primary roles included lead 
responsibilities for structural design of bridges and walls, traction power and overhead catenary systems, 
and overall system design quality assurance. As the Bridge Design Manager, Bruce led the bridge design 
group and was responsible for the overall quality of the bridge calculations and plans reviewing each pack-
age before submission.
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Bruce Peterson
Design Quality Control

PROFILE
Bruce’s experience includes managing and 
performing design and plan preparation of 
preliminary and final plans for major highway and 
bridge projects through design-build and design-
bid-build delivery. His relevant roles have included 
Construction Quality Manager for the I-494 
improvements, Project Manager for project scope 
and preliminary engineering/visual quality and 

design oversight of the Hastings Bridge, and Bridge Design Manager for 
Hiawatha Light Rail Transit projects. Bruce has also served as a liaison 
between the designer and the resident engineer for  rehabilitating the 
Skyway Bridge in Chicago. In addition, he is Jacobs’s Minneapolis 
Office Quality Manager conducting project audits and managing office 
quality processes.

RECENT PROJECT EXPERIENCE
Hastings Bridge Design-Build Preliminary 
Engineering/Visual Quality
Hastings, MN
Contract Value: $225,000,000   
Owner: Minnesota Department of Transportation
Role: Project Manager

The services narrowed the alternatives from four to a preferred alternative for replacing the Hastings Bridge 
over the Mississippi River. Bruce led detailed study of potential rehabilitation of the existing river bridge, 
initial screening and preliminary design for a cable stayed replacement structure, roadway profiles, hydrau-
lic studies, and input to the visual quality process, bridge design criteria, concept refinement report, and 
design-build RFP support. Bruce’s responsibilities included quality control checks of bridge design calcula-
tions and plan, and assisting the Bridge Design Manager to complete the project.

I-494 Design-Build, Hennepin County, MN
Contract Value: $135,000,000   
Owner: Minnesota Department of Transportation
Role: Construction Quality Manager

The project consisted of reconstructing approximately eight miles of I-494 on the 
original alignment with the addition of one lane in each direction, reconstructing five 

side roads and ramps affected by the I-494 widening, 12 bridge replacements, and reconstructing ramps 
and frontage roads along approximately 1 mile of I-394 near Ridgedale Shopping Center. Key milestone 
dates for traffic phasing and construction staging were achieved throughout the project. During the  de-
sign process, Bruce performed quality control checks of calculations and plans. He moved into the role of 

Education
Bachelor of Science, Civil Engineering, 
University of Minnesota
Minneapolis, MN, 1985

Years with Jacobs
26 Years

Years in Design/Construction Industry
26 Years

License/Certifications/Registrations
Professional Engineer, MN, WI, NY

Reference
Keith Farquhar, PE
Minnesota Department of 
Transportation
Bridge Design-Build Unit Leader
3485 Hadley Ave. N
Mail Stop 610 
Oakdale, MN 55128-3307
Phone: (651) 366-4459 
Fax: (651) 366-4497
keith.farquhar@state.mn.us
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Dan Ryan Expressway Reconstruction, Chicago, IL
Contract Value: $724,000,000
Owner: Illinois Department of Transportation
Role: Senior Safety Manager

Walsh was the general contractor for the expressway that included eight lanes of free-
way for six miles that expands to 16 lanes of freeway for four miles, and includes al-

most two miles of an elevated bridge section leading into the heart of downtown Chicago. It included over 
11 miles of interstate construction, with retaining walls, frontage roads, cross street bridge construction, 
and deep shafts for utility relocation. Mike managed the overall project safety program for all construction 
which was performed while maintaining existing traffic flows. Extensive, complicated maintenance of traf-
fic procedures were carefully coordinated with the construction and active subway rail system that runs 
down the middle of the Dan Ryan Expressway.

Cannelton Hydroelectric, Hawesville, KY
Contract Value: $192,000,000
Owner: American Municipal Power Inc.
Role: Senior Safety Manager

The Cannelton Hydroelectric Project is located on the Kentucky side of the existing 
USACE Cannelton Locks and Dam facility on the Ohio River. The site is located ap-

proximately 10 miles southeast of Tell City, IN and 25 miles northeast of Owensboro, Kentucky. The Proj-
ect will divert water from the locks and dam through a powerhouse to generate an average annual output 
of approximately 390 GWh. The powerhouse will house three horizontal Kaplin bulb type turbines and 
generating units with an estimated total rated capacity of 84 MW. Each turbine produces 130 GWh Per 
year. The maximum gross head at this plant is approximately 25 feet. Michael is the Senior Safety Manager 
for this project, and was responsible for the implementation of a detailed and complex project safety pro-
gram for a private owner.
 

Milton/Madison Bridge, Madison, IN
Contract Value: $103,000,000   
Owner: Indiana Department Of Transportation
Role: Senior Safety Manager

This design-build project, currently under construction, is a unique effort to replace the 
deteriorating, 81-year-old US 421 Ohio River Bridge between Milton, Kentucky and Mad-

ison, Indiana.  The Kentucky Transportation Cabinet and the Indiana Department of Transportation launched 
the Milton-Madison Bridge Project in an effort to replace the existing bridge.  The bridge will be widened to 40 
feet with two 12-foot lanes, 8-foot shoulders, and a 5-foot sidewalk on the downstream side of the truss. Michael  
is the Senior Safety Manager for this project, and is responsible for the implementation and oversight of the 
safety program on this project.
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Michael Lawler, CSP
Safety Manager

PROFILE
Michael is responsible for the implementation of 
company safety policies and procedures as part of 
an effective Safety Program to minimize or eliminate 
personal injuries and/or property damage on jobsites. 
He supervises a staff of safety professionals for all of 
Walsh’s projects in the Midwest and Northeast areas 
of the United States. Michael and his staff conduct 
regular safety meetings with all personnel involved 

with the project, perform safety inspections, and ensure compliance to 
meet industry standards. Michael also performs accident investigations, 
monitors all subcontractors’ insurance compliance, and manages 
Worker’s Compensation insurance.

RECENT PROJECT EXPERIENCE
Thornton Composite Connecting Tunnels & 
Gates, Thornton, IL 
Owner: Metropolitan Water Reclamation District 
Contract Value: $200,000,000   
Role: Senior Safety Manager

The project connects the existing Calumet Indi-
ana TARP Tunnel at the existing construction shaft to the Thornton 
Composite Reservoir. The project elements include a concrete lined 
tunnel, a concrete reinforced wet well shaft, four vertical lift wheel 
gates with two jet flow gates, one maintenance bulkhead, and bifur-
cated tunnel conduits with steel liners. Michael has effectively managed 
the safety program for this project from the preconstruction evalua-
tions through construction operations.

Amelia Earhart Bridge, Atchison, KS 
Owner: Kansas Department of Transportation
Contract Value: $61,000,000 
Role: Senior Safety Manager

Replacement of the U.S. 59 Amelia Earhart Bridge over the Missouri River between 
Atchison and Buchanan County, Missouri. The existing two-lane bridge will be re-

placed with a ¾ mile long four-lane bridge structure that will have tied steel arch for the main span. The 
new facility will be safer, consistent with current design standards and help to accommodate and sustain 
economic development within the area.  Michael oversaw the implementation of the safety, fire preven-
tion, and first-aid programs throughout the project and and maintained working relationships with project 
management, contractors/subcontractors and insurance carrier representatives.

Education
Bachelor of Science
Occupational Safety
Illinois State University, , 1993

Morton College, Associate of Science 
(Business)1991

Years with Walsh
7 Years

Years in Construction Industry
20 Years

License/Certifications/Registrations
CSP (Certified Safety Professional) by 
Board of Certified Safety Professionals
Authorized OSHA 10 & 30-Hour 
Trainer
Competent Person for excavation and 
lead activities and excavation
Certified Crane Safety Trainer by 
Crane Operator Certification Author-
ity (COCA) 
Completed 40 Crane Operators 
Course with Local 150 of the Interna-
tional Operators
ATSSA (MUTCD) Certified Traffic 
Supervisor

Reference
Michael Differding
Inderpendent Mechanical Industries, Inc.
Safety Director
4155 North Knox Avenue 
Chicago, IL 60641
Phone: (773) 447-3730
mdifferding@independentmech.com
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agement and Kentucky Division of Water, and Floodplain Construction Permits from the Indiana Department 
of Natural Resources and Kentucky Division of Water. Permits for the Milton-Madison Bridge project were ap-
proved in less time than normally required, although numerous environmental conditions were involved. 

Gina has spent many years studying the hydrogeology of streams as a professional geologist. She has prepared 
detailed stream assessments using EPA’s Rapid Bioassessment Protocol, USACE’s Eastern Kentucky Stream Pro-
tocol, and other methods. She has assisted clients with avoidance and minimization of stream impacts and guid-
ed them through all phases of the permitting process. In addition to permitting, for projects with unavoidable 
stream impacts she has developed mitigation plans, designed stream restoration, supervised construction, and 
conducted post-construction monitoring studies. Her expertise with stream restoration has been demonstrated 
on projects such as Bolts Fork in Boyd County, Frozen Creek in Breathitt County, Upper Fork Trace Creek in 
Boyd County, tributaries of Laurel Creek in Elliott County, Cassidy Creek in Fleming County, and Lee’s Branch 
in Woodford County. The latter is used by USACE as an example of a well-designed and constructed restoration. 
She has also been responsible for the evaluation of remedial needs for stream and wetland mitigation projects, 
including hydrologic modifications, additional tree planting plans, invasive species eradication, and in-stream 
structure alterations.

US 60 Bridge over the Tennessee River (Livingston - McCracken Co. KY)
In addition to permitting for the bridge replacement, Gina was responsible for the prepa-
ration of all environmental documentation, which included a mussel survey.  Third Rock 
subsequently relocated over 40,000 mussels from a bridge pier location to an appropriate 
site selected 0.7 mile upstream of the bridge.

 

KY 22 Bridge over the Kentucky River at Gratz (Henry - Owen Co. KY)
Gina managed Third Rock’s involvement in the preparation of the permitting documen-
tation and permit applications for the Gratz Bridge replacement project, in addition to 
preparing all of the environmental studies and the NEPA document. 

Prior Professional Experience
Gina’s professional career has included a variety of environmental science applications. She worked in the Ken-
tucky Transportation Cabinet’s (KYTC) Division of Environmental Analysis from 1975 to 2001 in various capaci-
ties, including environmental permitting and mitigation, NEPA documentation, and project management.  As 
Assistant Director of the Division, she was responsible for environmental compliance on all KYTC projects. 

In 2001, Gina joined Palmer Engineering, where she was Director of Environmental Services. She has been a 
Project Manager at Third Rock since 2005.
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Gina Morris, PG
Environmental Compliance Manager

PROFILE
Gina Morris, PG, Third Rock Consultants project 
administrator and professional geologist, is a highly 
respected environmental professional with a diverse 
background in environmental assessment, permitting, 
and mitigation. Her expertise with federal and state 
environmental regulations has been demonstrated 
on a wide variety of projects, including highways, 
commercial and industrial site developments, municipal 

reservoir projects, and others. She has more than 35 years of experience 
with NEPA documentation and environmental permitting, and was 
responsible for environmental compliance on all Kentucky Transportation 
Cabinet (KYTC) projects for many years. Prior to joining Third Rock, she 
was Assistant Director of the KYTC Division of Environmental Analysis, 
where she was responsible for environmental compliance and permitting 
on all highway projects. Gina is also a Professional Wetland Scientist with 
extensive experience in wetland and stream assessment, permitting, and 
mitigation design and monitoring. As a consultant for the past 11 years, she 
has managed many successful environmental documentation, permitting, 
and mitigation projects for the Kentucky Transportation Cabinet, the 
Kentucky Finance and Administration Cabinet, and other clients.

RECENT PROJECT EXPERIENCE

Permitting and Stream Restoration
Gina has extensive experience with environmental permitting for stream 
and wetland impacts throughout Kentucky. She has prepared and coor-
dinated Section 401 and Section 404 permit applications for hundreds of 
transportation projects, many of which included special conditions for 
minimizing impacts to environmentally sensitive features. She has pre-
pared detailed stream assessments and compensatory mitigation plans to 
support permitting efforts. Her expertise with permitting regulations and 
requirements has been demonstrated on a wide variety of projects. She has 
also provided construction oversight to ensure that environmental com-
mitments are met during construction and projects are constructed as de-
signed.

In 2010 Gina was responsible for environmental permitting for the Milton-
Madison Bridge replacement project on the Ohio River between Milton, 
Kentucky and Madison, Indiana. She prepared and coordinated the US 
Army Corps of Engineers 404 Individual Permit, 401 Water Quality Cer-
tification permits from the Indiana Department of Environmental Man-

Education
Master of Science, Geology
Eastern Kentucky University

Bachelor of Science, Geology
Eastern Kentucky University

Years with Third Rock Consulting
7 Years

Years in Environmental Industry
37 Years

License/Certifications/Registrations
Professional Geologist, Kentucky, #360
Professional Wetland Scientist, Society 
of Wetland Scientists, #590 
Tennessee Department of Environ-
ment & Conservation Level I Cer-
tification in Erosion Prevention & 
Sediment Control, #117803

Reference
David Waldner, PE
Director, Division of Environmental 
Analysis
Kentucky Transportation Cabinet
200 Mero Street, 5th Floor
Frankfort, KY 40622
(502) 564-7250
david.waldner@ky.gov
 
Susan Bush
Commissioner of Environmental Quality
Lexington Fayette Urban County 
Government
200 East Main Street, 9th Floor
Lexington, KY  40507
(859) 425-2800
sbush@lfucgcom
 
Dave Harmon
Ecology and Permitting Branch Manager
Division of Environmental Analysis 
Kentucky Transportation Cabinet
200 Mero Street, 5th Floor
Frankfort, KY 40622
(502) 564-7250
dave.harmon@ky.gov
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ASF Highway Network, South of France Toll Concession
Contract Value: $40,000,000
Owner: French Ministry of Ecology
Role: Head of the Heavy Maintenance Department

Vincent served as maintenance manager in charge of the eastern part of the ASF net-
work (624 miles of highway with 2,000 civil works structures). He was responsible for 

the entire Capital Maintenance Program with an annual budget exceeding $40 million with a dedicated 
team of six engineers, with supervisors and technicians specialized on roadway maintenance, including 
pavement inspections and repair, structural inspections, monitoring, and heavy maintenance, safety equi-
pement maintenance, and maintenance and upgrade of environmental devices. Vincent led the certifica-
tion process for his unit, to be awarded in 2011 the ISO 9001 and ISO 14001 certification. Similar to the 
East End Crossing, this project included O&M activities on significant highways and major structures 
while maintaining safety for drivers and workers. 
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Vincent Meyer
Operations and Maintenance Manager

PROFILE
Vincent has more than 16 years of experience in de-
sign, construction, operation, and maintenance of 
major transportation infrastructures. He will coordi-
nate with the design and construction team from the 
beginning of the procurement process to ensure that 
the project is designed and constructed with long-term 
maintenance in mind.

 
Vincent is currently in charge of VINCI Concessions’ technical depart-
ment for P3 projects development. His recent experience on P3 propos-
als includes: Georgia DOT’s West by Northwest Corridor, a managed lane 
project (toll concession project, 60 years); privatization of highways and 
bridges in Turkey with 1,242 miles of roadway and a major O&M risk to 
be managed (Brownfield acquisition, for 25 years, including the two major 
suspended bridges on the Bosphorus channel, each of them with central 
span over 3,000 feet).

Vincent also served as maintenance manager in charge of the eastern 
part of the ASF network in France (624 miles of highways with 2,000 civil 
works structures) from 2008 to 2011, where he was responsible for the en-
tire Capital Maintenance Program with an annual budget exceeding $40 million and a dedicated team.

His successful experience in O&M in addition to design, construction, and implementation of  ISO 9001 and 
ISO 14001, provide assurances that he will develop and manage the optimum O&M organization for the East 
End Crossing Project. 

RECENT PROJECT EXPERIENCE
West by Northwest Project, Atlanta, GA
Contract Value: $1,200,000,000 
Owner: Georgia Department of Transportation
Role: Operations and Maintenance Manager

Vincent joined the West by Northwest Development Partners team in July 2011 (Authorized 
Representative was Sid Florey), for the definition of the O&M organization for this $1.2B 

DBFOM project. He worked with the designer and contractor on ITS and ETCS design, defining the functional 
requirements for the systems to operate smoothly and permanently securing the revenue collection. Similar to the 
East End Project, the WxNW was a DBFOM project with a long-term concession period requiring the con-
struction of flyover bridges and 21 miles of new toll lanes. Life cycle costs and maintenance considerations 
were proactively addressed throughout design.

Education
Master’s Degree, Civil Engineering
Ecole Centrale de Lyon (France)

Years with Vinci
9 Years

Years in Construction Industry
16 Years

License/Certifications/Registrations
French Association of Civil Engineer-
ing, French Association of Tunnels 
and Underground Works, AFGC and 
AFTES have shared activities with 
PIARC – World Road Association 

Reference
Chip Meeks
Georgia Department of  
Transportation, P3 Division
cmeeks@dot.ga.gov
Phone: (404) 631-1300
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Mark Hedrick, PE
Utility Manager

PROFILE
As an Assistant Project Manger with Walsh, Mark 
supervises on-site work forces and manages daily field 
operations.  This includes management of project 
timelines, development of progress reports for owner 
meetings, and coordination/supervision of contractors.   
He monitors materials and equipment installed by 
contractors, enforces quality control, and ensures 

compliance with safety standards and contract requirements.

RECENT PROJECT EXPERIENCE
I-90 Cleveland Innerbelt Bridge, Cleveland, OH
Contract Value: $288,000,000
Owner: Ohio Department of Transportation
Role: Assistant Project Manager

Mark is the Assistant Project Manager for this design-build project that 
includes construction of a new I-90 westbound bridge over the Cuyahoga 
River. The new westbound bridge will be 4,247 feet long and will stand 
about 120 feet over the Cuyahoga River Valley at its highest point. The 
existing I-90 bridge will remain open while the new bridge is construct-
ed.  When the new westbound bridge is complete, it will be used to carry 
both directions of traffic while the old I-90 bridge is demolished and a new 
eastbound bridge is designed and built. Once the new eastbound bridge is 
complete in 2016, each bridge will carry five lanes of traffic. By construct-
ing two bridges, ODOT is able to maintain traffic on I-90 – a vital link 
into Downtown Cleveland.  Mark was actively involved during the proposal phase, and assisted with identifying 
potential utility issues. He worked with the project designers to ensure that the new design made the appropriate 
allowances to eliminate or minimize any impacts during construction. As work progressed, Mark supervises the 
work by any outside utilities, as well as Walsh workforces, for any utility relocation/new installation.

I-70 “Super 70” Design-Build, Indianapolis, IN 
Contract Value: $178,000,000
Owner: Indiana Department of Transportation
Role: Assistant Project Manager

Mark served as the Structures Superintendent on this $178M design-build project that included removal and re-
placement of concrete pavement, widening and increasing vertical clearances of 28 bridges, construction of two 
new bridges, reconstruction of six ramps and the removal/replacement of existing pipe and drainage structures. 
This six-mile section of roadway has an annual average daily traffic (AADT) of approximately 180,000 vehicles 
and was the largest design-build project in Indiana. The project was completed ahead of schedule due in part to 
an extensive pre-construction effort to identify and mitigate all potential utility conflicts. Mark was responsible 
for this effort, and continued to oversee all utility relocations while he supervised construction.

Education
B.S. in Civil Engineering – Fenn Col-
lege of Engineering & Cleveland State 
University, 1997

Years with Walsh
8 Years

Years in Construction Industry
15 Years

License/Certifications/Registrations
Professional Engineer - Ohio

Reference
Cleveland Public Power
Greg Horodyski, Consulting Engineer
1300 Lakeside Avenue
Cleveland, OH 44114
Phone: (216) 664-3922
ghorodyski@cpp.org

First Energy Corp.
Brian Thompson
SR Distribution Specialist
6896 Miller Road
Brecksville, OH 44141
Phone: (800)633-4766
bthompson@firstenergycorp.com
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PRELIMINARY PROJECT BASELINE SCHEDULE

This narrative report is submitted in accordance with 
Section 4.1.4 of the project’s ‘Technical Proposal In-
structions’ and the ‘Narrative Reports’ requirement 
referenced by INDOT’s ‘Recurring Special Provision 
108(c)-2.15”.

OVERALL PLAN TO COMPLETE THE PROJECT

The WVB East End Partners’ (WVB) developed a Pre-
liminary Project Baseline Schedule (PPBS) through an 
iterative process during the development of the WVB 
proposal.  Alternative Work Breakdown Structures 
(WBS) were developed and reviewed to determine a 
fitting preliminary outline that would accurately re-
flect the entire project’s scope and provide a sensible 
and accurate tool for planning the East End Crossing 
project through completion.

CONTRACT ADMINISTRATION

IFA has provided a detailed outline of requirements 
that if followed, will ensure this project gets built in a 
manner that will meet the expectations of all the local 
stakeholders.  Our schedule incorporates critical re-
quirements to essentially provide a summary checklist 
for IFA & WVB as we meet each of the requirements 
for obtaining NTP1, Commercial Close, Commence-
ment of Design Work, Financial Close, NTP2, and the 
Commencement of Construction.  These significant 
deadlines, as listed in Form N of the WVB proposal, 
represent a collaborative commitment on the behalf 
of all our team’s members.

SATISFYING NTP1 REQUIREMENTS: WVB has put together 
concise preliminary DBE and Worksite Diversity & 
Small Business Enterprise Performance Plans that are 
proven to be effective through numerous past efforts 
working on design-build contracts throughout the world 
and from our local experience working on INDOT 
projects.  During the 30-day window from when the 
Preferred Proposer is announced to when we reach the 
Agreement Execution, we will take full advantage of 
additional coordination with IFA to fully develop our 
Performance Plans to meet the expectations of IFA’s 
review team.

COMMENCEMENT OF DESIGN: WVB has developed a nearly 
complete Project Management Plan (PMP) within the 
Appendices of the proposal.  Final approval of the 
WVB PMP and DBE Performance plans represent the 
most critical requirements for IFA to issue the Com-
mencement to begin Design Work within 30 days of 
NTP1.

WVB is able to build upon our proven, past experiences 
developing similar plans.  The time and personnel 
investment we made to develop these plans displays a 
commitment on our behalf to get this project moving 
towards design approvals as efficiently as possible.

Though our PMP is effectively ready to go, we will 
need an immediate coordination effort with IFA once 
identified as the Preferred Proposer.  We have assumed 
a typical IFA review period for the PMP of 28 days 
in our Preliminary Baseline Schedule.  This leaves 
a mere 2 days to submit the PMP following IFA is-
suing NTP1.  Review times for IFA’s initial review, 
incorporation of comments, and a secondary review 
are also accounted for but with fast-track durations 
that are required in order to get to NTP1 as required.

Finally, the Design Workshop and identifying the De-
sign Units are a key priority that have to be scheduled 
immediately following issuing of NTP1 so that the 
Design Review Plan and Schedule can be incorporated 
into the PMP.  With an immediate and collaborative 
effort, we will work closely with IFA to ensure we are 
prepared to begin Design Work by 1/19/13.

MEETING FINANCIAL CLOSE: Financial Close is expected 
to occur by April 1, 2013.  The process to achieve this 
milestone is fully outlined within Volume 1 of WVB’s 
bid proposal.

SATISFYING NTP2 REQUIREMENTS: Beyond the critical de-
sign requirements of satisfying NTP2 comes a number 
of other key submittals and coordinated efforts that 
must be completed.  Many of these have already been 
partially or fully developed throughout the proposal 
process.  WVB is confident in our ability to satisfy 
each of the listed requirements but makes specific 
note of the requirements to establish a temporary and 
permanent field office.  Establishing an  office location 

and preparing the facility will be key in the satisfac-
tion of all the critical stakeholders in this project and 
therefore, critical to the overall project’s success.  As 
noted in our proposal, we have already identified a 
location to support the project team throughout the 
project’s duration.  Having the permanent project office 
ready to go was a critical decision that was made to 
ensure the project gets started as quickly as possible 
and with minimal interim interruption.

COMMENCEMENT OF CONSTRUCTION: Starting construction 
on June 3, 2013 runs through getting approved design 
submittals.  Primarily, the Temporary Traffic Control 
Plan, early Design Units for MOT Phase IA, Erosion 
Control Plans(to include Access/Egress design) and the 
accompanying approvals for the Rule 5 environmental 
permit submittals.

Other significant requirements include Part B sec-
tions of the PMP, the Quality Plan for construction 
operations, and the Blasting and Vibration Monitoring 
plan.  Work on these items will begin at NTP1 and we 
expect to have them submitted and approved notably 
in advance of reaching the required design submittal 
approvals.

DESIGN (ALL SECTIONS)

As noted previously, hosting the Design Workshop 
and establishing a set of Design Units is critical im-
mediately following NTP1.  The design portion of 
WVB’s preliminary baseline schedule is organized 
by what is effectively a proposed structure for Design 
Units on the project.  This includes the following as 
early RFC packages:

 � Section 4 Erosion and Sediment Control and 
Stormwater Pollution Prevention Plan

 � Tunnel South Portal
 � Section 5 Tower Foundations
 � Section 4 Phase 1A MOT
 � Ramp A Bridge and Roadway
 � North river Road Drainage
 � Harrods Creek Bridge Foundation

This was a key provision to be satisfied immediately 
following NTP1 and include as part of the Design 
Review Plan and PMP.  

With the approval of the PMP and Design Work au-
thorized to commence on 1/19/13, early design efforts 
will focus on performing the collection of engineer-
ing studies required to confirm the design criteria for 
the Main Span Bridge and Tunnel.  Developing these 
reports include scheduling the Accident & Terrorist 
Vulnerability Assessment Workshop the first full week 
after New Year’s.  As the studies advance and design 
criteria is finalized, Stage 1 reviews are expected to 
begin in early March.  The fast-track review process 
that will be coordinated with IFA is outlined in detail 
in Section 4.2.2.2.  The design schedule was intricately 
developed using this philosophy, specifically for early-
release packages. 

WVB has gone through an iterative process between 
schedules to allow non-critical portions of the de-
sign schedule to be leveraged against the construction 
sequence.  This process will continue through the 
development of the final baseline schedule and our 
coordination effort with IFA.

SECTION 4 - KENTUCKY APPROACH

TUNNEL CONSTRUCTION: Construction of the tunnel con-
trols WVB’s substantial completion date commitment.  
Accordingly, the start of construction in June will 
establish the proper erosion control methods in and 
around the South Portal, and begin excavation to the 
tunnel bench limit.

Blasting and excavation of the South Portal will work 
in parallel with an initial retaining wall application of 
rock bolts and wire mesh reinforced shotcrete.  The 
walls will cover exposed shale and stabilize cut slopes 
during tunnel construction and is incorporated into the 
final installation.  The South Portal wall will receive 
an aesthetic treatment later in the project once tunnel 
construction nears completion. 

This early material, along with significant later por-
tions from the North Portal, will be hauled offsite to be 
crushed and placed as fill for the Kentucky Approach.  

1
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Early portions will be used to construct stone access 
from River Road to Bridges 1 and 4 and to the Ken-
tucky bank.

Once the initial portal excavation is complete, tempo-
rary operational support devices will be installed that 
will service tunnel lighting, ventilation, refueling, etc.  

Excavation at the tunnel head is separated between 
the crown passage and the bench passage,  with each 
section getting 3 and 2 pulls, respectively.  Cycle times 
for each passage type have been developed to include 
the drilling, blasting, mucking, and temporary support 
requirements.  These cycles are discussed in detail 
within Section 4.2 of the Technical Proposal.  The 
included schedule durations are directly reflective 
of the cost development procedures our team went 
through in determining the appropriate productions 
that can be expected based upon the equipment that 
will be used and the existing geological conditions.  
This development procedure included 3 independent 
determinations of productions and costs that were 
ultimately reconciled into a single pricing structure 
and schedule.  This practice increases the viability and 
confidence that the durations set forth in our schedule 
are historically reliable and obtainable under the ex-
pected project conditions.

Once the northbound tunnel head begins to advance, 
the southbound tunnel is expected to begin 20 days 
afterwards.  The offset distance in the two tunnel heads 
in necessary to ensure a safe excavation and blasting 
distance between tunnels.  This ultimately makes the 
start date of the Northbound Tunnel followed by the 
full construction of the Southbound Tunnel drive the 
critical path for the contract.

The crown and bench excavation cycles are scheduled 
to last approximately 21.5 months. Work required 
prior to the invert slab includes installing the drain-
age system and placing the subbase and mudslab.  A 
shotcrete smoothing layer and waterproofing layer will 
then be installed along the liner section.

Pouring the invert slab will follow the waterproofing 
and provide a sound base to support the form traveler 
system used to place the concrete liner.  A traveling 
form system will be utilized for placement of the con-
crete liner.  A single system is currently anticipated for 

use which creates a relationship tie between the liner 
placement of the NB and SB tunnels.

Approximately 6-months have been accounted for 
various finish work that follows the liner installation, 
including the ventilation system, fire suppression items, 
liner finishes, electrical conduit and lighting systems, 
barriers, sidewalk, and handrails.  This duration was 
determined from feedback from multiple quoting sup-
pliers and subcontractors at bid time.

ROADWAY CONSTRUCTION: We changed the RID MOT 
at the KY-841 & US-42 interchange.  This decision 
was partially driven by the limited access haul trucks 
have to enter directly onto Southbound KY-841 traf-
fic.  This restriction will be endured through Phase IA 
until Ramp A can be opened to temporarily service 
Northbound & Southbound traffic access to US-42.  
Once this switch is complete, significant hauling ef-
ficiencies will be realized by adding the ability to exit 
truck traffic directly onto the Southbound direction.

At the start of MOT Phase IA in August 2013, the 
ramp currently servicing traffic from US-42 to KY-
841 Southbound will be temporarily restriped and 
switched to accommodate the Northbound direction as 
well.  This creates increased access to the South Portal 
excavation.   South Portal excavation is scheduled to 
begin immediately following the release of approved 
erosion control plans and the related government ap-
provals.  As noted in the Tunnel discussion, this is 
critical to the project completion date.

With traffic switched and portal excavation ongo-
ing, typical roadway activities will commence for 
the widened alignment of KY-841.  Topsoil materials 
will be stripped and stockpiled while overburden will 
be hauled to the fill between River Road and the Ap-
proach Structure 4.

Due to construction of the roadway and bridge at Ramp 
A, the area from approximately Station 68+00 to the 
Eastern limits schedules ahead of the work limited to 
the same phase but from Wolf Pen to the South Portal.  
Based on actual construction progress, installing a 
median crossover at Station 68+00 may produce an 
opportunity to open additional winter weather work 
in 2014-2015 and complete more final construction 
during the 2015 construction season.

Our altered MOT sequence also eliminates the tem-
porary bridge structure that was originally required to 
service Wolf Pen traffic over KY-841.  As an alterna-
tive, our plan requires a temporary soil nail retaining 
wall be installed at the existing East abutment prior 
to the installation of a similar alignment for Diversion 
#1.  Once traffic is switched onto the new diversion, 
additional shoring will be installed and the new bridge 
will be constructed adjacent to the diverted alignment.  
The work at Wolf Pen will be driven by the necessary 
utility relocations that are required to occur before the 
bridge can be constructed.

Materials from the mass excavation at the North Portal 
will be hauled over Structure 1 to the fill area required 
for the Kentucky Approach section.  Executing this 
sequence requires that an early start on Structure 1 can 
occur, however, to avoid any conflicts with driving 
piling foundations at piers affected by the noise restric-
tions associated with the nearby Bald Eagle’s nest.

In 2014 and prior to the mass fill of material to go into 
the Kentucky Approach area, crews will be installing 
the various MSE retaining walls  that are required to 
support the abutment fills, the emergency access road, 
and the shared use path.

Work from Phase I continues into 2015 with a move 
into Phase II around mid-Summer.  Once traffic is 
shifted onto the new Southbound lanes, a significant 
amount of work opens up to finish the Northbound 
lanes though paving operations will likely be impacted 
by the winter season and finish up in the Spring of 2016.

Construction of the toll gantries, the ITS connections, 
and the tunnel controls building  are all expected to 
occur primarily from mid-2015 into early 2016 and be 
completed in coordination with the systems installa-
tion that occur at the tunnel throughout the remainder 
of 2016.

BRIDGE CONSTRUCTION: At Structure 1 over Harrod’s Creek 
and River Road, an early Design Unit for foundations 
will allow for pile driving prior to the Eagle’s Nest 
Restriction that starts on November 1, 2013 .  As noted 
above, construction of at least one direction of the 
twin bridges provides access for excavated material 
from the North Portal to be hauled to the approach 
fill at Structure 4.

Access to construct this bridge  is built once Section 4 
erosion control plans are released.  The required coffer 
dams and drilled shaft foundations and the follow-on 
substructure work will be performed through the win-
ter months and into Summer 2014.  The schedule is 
linked based upon the use of one set of pier cap forms 
which ultimately controls the beam and superstructure 
placement for each bridge.  

Construction of the Ramp A bridge has also been 
identified as an early Design Unit to allow for bridge 
construction to begin subsequent to the South Portal 
excavation required to begin tunneling.  Construc-
tion of the bridge as scheduled is a key component to 
controlling hauling costs in that area by providing for 
better access from the mass excavation to the EB travel 
direction.  Accordingly, the required anchor walls will 
be constructed by separate crews in parallel to expedite 
getting the end foundations for the bridge constructed.  
An aggressive duration of the superstructure construc-
tion is also represented due to the available savings that 
will be realized with an early completion and traffic 
switch onto the new alignment.

Structure 3 at Wolf Pen is shown to be flexible in the 
schedule but is key to opening up significant fill ar-
eas that need to be hauled primarily offsite and used 
to generate rock base.  Utility relocations drive the 
temporary MOT configurations required to construct 
a temporary shoring wall for the existing overpass and 
shift traffic onto the Diversion #1 setup by late 2014 
Spring.  This shift will initiate the 6-month restriction 
limit for Wolf-Pen traffic to allow for construction of 
the new bridge during good summer weather months 
so that the available materials under the bridge can get 
subsequently excavated through the following winter 
season.  As with the Ramp A bridge, two crews will be 
constructing the rock anchor walls at either abutment 
to keep pace with the pier construction.

Starting foundation construction for the Kentucky 
Approach at Structure 4 is controlled by the ending of 
the Eagle’s Nest Restriction on June 30, 2014.  Piling 
crews will work from the river bank towards River 
Road to complete all bridge foundation work for Sec-
tion 4.  Due to the non-critical nature of constructing 
this bridge, a single form set for the pier caps again 
controls the substructure construction that will last 
into early 2015.  Six months are allotted for the steel 

2



Volume 2 Appendices | Preliminary Project Baseline ScheduleWVB East End Partners

T H E  E A S T  E N D  C R O S S I N G  

erection and completion of the superstructure work 
with the bridge being completed by September 2015.

SECTION 5 - OHIO RIVER BRIDGE

Prior to beginning permanent construction operations, 
crews will install shore access trestles and launch 
barges and a rig to perform the Drill Shaft Load Test.  
Piling will be driven for the crane tower foundation 
and other temporary needs.  An offsite fabrication and 
docking facility will be constructed throughout 2013 in 
anticipation of beginning permanent foundation work 
in the late fall and winter of 2013-2014.

FOUNDATIONS: Our design uses a precast concrete tub to 
facilitate foundation construction.  The details of this 
tub design is covered more extensively within Section 
4.2.1.1 of the Technical Proposal.  Fabrication of the 
tub will occur at the offsite facility which helps to 
reduce the amount of river work by not requiring the 
installation of a temporary cofferdam.

The tub serves as a template for the drilled shaft loca-
tions.  The tub will be secured by temporary pilings 
vibrated into the river bed.  Permanent casings will 
be installed through the template holes in the tub and 
rock corings will be performed to verify anticipated 
conditions are met.

Shaft cycles have been determined to operate one a 
4-day cycle:  1-day soil drilling, 1-day rock drilling, 
1-day setting reinforcing, 1-day placing concrete.  Shaft 
integrity testing will be performed continuously dur-
ing installation to verify the soundness of shafts and 
to identify potential issues as early as possible.

Once all shafts have been installed, the tolerance an-
nulus between the casings and the tub will be sealed.  
The tub now serves as a form enclosure for the bridge 
footing foundation.  Sections of pre-tied reinforcing 
will be set in the forms and prepped for the required 
two pours.  The footing pours are expected to be per-
formed under cold weather conditions.  Temperature 
differentials will be monitored and controlled by heat-
ing elements placed throughout the pour section.  The 
use of the tub will provide increased insulation to 
the poured concrete and help control the unwanted 
variances.

Due to available float in the bridge schedule compared 
to the tunnel schedule, our team took advantage by 
eliminating the added cost associated with bringing a 
second drill rig onsite and staged the Tower 4 shafts 
to be installed after the completion of Tower 3 shafts.  
This creates a consistent 3-month offset of activities 
between towers.

Once foundations for Towers 3 & 4 are completed.  
The drilled shaft operations will relocate to Anchor 
Piers 2 then 5 to begin the pier sequence construction 
at those locations.  Construction of the anchor piers 
are expected to last a span of approximately 9 months 
and are available to be constructed well in advance 
of the limiting requirement when the Superstructure 
is set to tie-in.

STAY TOWERS: Construction of the foundations and foot-
ings that will support the two tower cranes occurs 
during the same time the shafts and waterline footing 
are completing.  Access to both the tower and the 
foundation will be available from the trestles.

A  gang form system will be used to form the tower 
base and legs.  Cycle times are scheduled at 5-6 days 
with 15 days included to account for the initial setup 
of the first base pour.  The start dates are offset to 
allow for specific crews to bounce from left-to-right 
legs and reduce the amount of crew downtime during 
cycle patterns.

Once the 2nd of 5 base leg lifts are poured out, a sepa-
rate crew will erect a panel form system to construct 
the bottom tower wall.  This tower wall needs to be 
in place and cured to begin erecting falsework tow-
ers that are required to construct the tower strut cross 
beam.  The tower base and strut are completed with 
the removal of the falsework.  A semi-permanent stair 
column tower to service the construction of the tower 
legs is erected afterwards.

Similar to the cycle sequence reviewed for the tower 
base legs, tower legs will be initially offset and follow 
a strict cycle sequence that has been developed down 
to the hour.  These cycles extend for approximately 8 
months with times allowed for to erect three tempo-
rary struts.  Access ladders and platforms are installed 
both outside and inside the tower as the construction 
progresses upward.  The top cross beam will be poured 

in three lifts and include an access hatch to facilitate 
stressing and future inspections.

SUPERSTRUCTURE & ERECTION SEQUENCE: The Superstructure 
sequence starts at the offsite assembly and staging yard.  
Crews will construct a series of 8 templates to service 
the 4 segment erections that are anticipated to occur 
each two weeks during peak construction. 

At the jobsite, steel erection will follow the completion 
of the tower heads and begin by setting the bearings 
and center beam at the Tower Strut.  A single frame 
section starting into the mainspan will be piece erect-
ed.  The composite beam segment erection sequence 
is then initiated with a balanced sequence working 
away from each tower.  The CPM relies on a 7-day 
erection cycle.  This cycle was developed using an 
hourly breakdown of activities and is discussed more 
extensively within the bridge section of the Technical 
Proposal.  The cycle includes activities to assemble 
the steel framework offsite, place precast panels, and 
pour the joints between the panels on the deck.  A 
6-day calendar has been assigned to the superstructure 
to reduce the time associated with having the higher 
capacity floating cranes it will take to perform the 
balanced cantilever method.

As the Superstructure erection extends outward from 
the towers, Segment 5 shows an extended duration on 
the backspan to allow for the tie-down procedure to 
the previously installed temporary tie-down tower.  At 
the anchor piers, anchor ballasts will be installed on 
previously constructed shoring.  This pour sequence 
must occur prior to setting the final main span sections 
and closure segment to properly counter-balance the 
final extension.

An overhang crew will be working immediately behind 
the deck panel/joint placement operation to construct 
the permanent concrete overhang that exists outside of 
the precast segments.  This operation will include the 
installation of a safety handrail system for the entire 
bridge that will remain in place until the parapets are 
poured and the permanent handrails are complete. 

While the segments are hung, a self-lifting C-shaped 
access platform will be installed on each tower leg.  
This platform will be accessible from the Tower Crane 
support tower and will provide needed outside access 

for the post tensioning sequence of the cable stays.  
Twenty percent of cables will be erected and stressed at 
each stay immediately following the segment hanging.  
The remaining cables will be erected and stressed upon 
the appropriate curing strength of the deck segment.

Once the closure segment erection completes the su-
perstructure, deck post tensioning at the center span 
and each Tower will be installed, stressed, and grouted.

FINISHES AND AETHESTICS: The bridge schedule allows for 
what is effectively a 5-month duration to complete the 
remaining roadway and aesthetic finishes to the bridge 
prior to the October 31, 2016 committed completion 
date.  This work includes placement of the concrete 
barriers and roadway lighting, installation of the deck 
drainage system and inspection walkways, placement 
of the deck overlay, any final painting elements, hand-
rail and sidewalk installation, and final lighting ele-
ments to highlight the bridges aesthetic features.  .

SECTION 6 - INDIANA APPROACH

ROADWAY CONSTRUCTION: Significant construction efforts 
are not scheduled to occur until late into the 2013 
season.  This was generally conceded due to the non-
critical nature of this portion of the project towards 
the project as a whole and as an effort to more fully 
dedicate staff resources to getting tunnel and bridge 
construction fully underway as scheduled in 2013.  
If Sections 4 & 5 initiate smoothly as anticipated, 
WVB sees opportunity to begin construction ahead of 
schedule in Section 6 but will coordinate that decision 
once the project has started.

General site preparation is expected to begin in mid-
2013 with significant earthwork operations picking 
up once all stripping and erosion control measures are 
implemented, including the construction of the haul 
road and various creek crossings that are required 
throughout the greenscape areas.

Closure and reconstruction of Utica-Sellersburg Road 
is scheduled to begin in early 2014 in order to facilitate 
getting the traveling public over the project excava-
tion requirements and reduce the requirement to flag 
haul traffic through this area during the significant 
earthmoving operations.
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Additionally, the Salem Road interchange will be 
under heavy construction during late 2013 and early 
2014.  This mid-point of the greenscape portion of 
the project will provide key access to the mainline off 
the newly constructed ramps so that deliveries to and 
from the PCC Batch Plant and the temporary crush-
ing site can occur throughout roadway construction.  
Several key large drainage structures will be required 
to be installed in late 2013 to ensure quality drainage 
control is available in this area.

With the majority of the preparatory work performed 
by early 2014, earthwork operations are expected 
to begin near the Eastern Limits.  This area requires 
larger excavations to be completed but includes more 
significant limestone removals compared to other sec-
tions of the project.  The schedule analysis based on 
the volume of earth to move and roadway to build 
indicate the paving elements through the greenscape 
areas should complete by mid-to-late 2015.

Construction of the I-265/SR-62/Port Rd. interchange 
operates largely independent of the rest of the project, 
requiring phased construction to accommodate exist-
ing traffic.

Phases IA & IB exist to construct temporary MOT 
access for the following flows of traffic:

 � Temporarily widen SB SR-62 to median and 
outside to accommodate both directions of travel

 � Construct temporary access for traffic to utilize 
existing ramp from SR-62 NB to Port Road

 � Temporarily widen I-265WB to accommodate 
temporary barrier

Once the temporary traffic configurations are avail-
able, Phase II allow the first set of partial bridge con-
structions can begin along widened sections of I-265.  
Permanent construction of the northbound lanes of 
SR-62 occurs during this phase along with significant 
portions of the ramp system that will accommodate the 
Port Road round-a-bout interchange access.  Note that 
several sections of ramp will remain to be constructed 
in future phases as a result of providing existing traffic 
movements throughout the phased construction.

Following the permanent construction during Phase 
II, several areas will have temporary pavement sec-
tions constructed in anticipation of the required traffic 
patterns of Phase III.

Prior to switching traffic on I-265 into Phase III, final 
ramp access for Port Road to I-265 WB and SR-62 must 
be completed.  This configuration creates the available 
access  that allow the remaining permanent widen-
ings of I-265 and the construction of the Southbound 
SR-62 lanes.  The remaining bridge widening work 
will be completed during this phase along with the 
full construction of the new ramp from I-265 EB that 
connects to the new SR-62 round-a-bout intersection.

Phase IV requires some additional permanent widening 
of I-265 previously unavailable the remaining sections 
of ramps.  Short term traffic shifts will be required to 
perform the removals of remaining temporary pave-
ment and finish the aesthetic landscaping elements 
around the new round-a-bout intersections.

BRIDGE CONSTRUCTION: As noted above, Bridge 14 at 
Utica-Sellersburg is constructed early in 2014.  The 
schedule is sequenced to allow the foundation crew 
to relocate from Bridge 14 heading East, anticipating 
that all bridge locations will be prepared during the 
sitework preparations made in late 2013.  

Bridge construction for Structures 6, 7, 9, 10, & 12 then 
follow as the appropriate resources will allow, consid-
ering substructure formwork and crew availability.  A 
portion of Structure 13 will also be constructed at this 
time though the reminder of the bridge will remain 
to be completed after a temporary phase that carries 
Brookhollow traffic temporarily over Bridge 12.  Once 
this temporary diversion is in place, the remaining 
portion of Bridge 13 and Bridge 11 is constructed.  
Note that this configuration is required only if ATC 
4 is not utilized.

Work at the abutments and MSE walls of Structures 
25 & 26 can start right away in early 2014 as they 
are being constructed outside of the current traffic 
pattern.  Early construction of these bridges open up 
added roadway areas to be prepared and finished early 
in the planned construction period.

The remaining structures, Bridges 15, 16, 17, 19, & 
20 are built in the appropriate traffic Phases II and III 
with several being built over existing railroads.  Added 
time has been included in the schedule for the phase 
line sheeting that will be required for the bridges along 
I-265.  Particular effort will be put forth in constructing 
these widening as they will likely control the traffic 
switches for this interchange and the overall schedule 
for opening to traffic. 

WVB SUBSTANTIAL COMPLETION VS. 
IFA SUBSTANTIAL COMPLETION

WVB is committed to opening the East End Crossing 
Project by the end of 2016, 6 months ahead of IFA’s 
required Substantial Completion date.

CLOSURE PERIODS

Activity ID 04.MOT.WP000 indicates a 180-day dura-
tion in accordance with the allowable 6-month period, 
as outlined in Section 12.4.8 of the Technical Provi-
sions, that Wolf Pen is allowed to be in a restricted 
traffic condition.  Activity 04.MOT.WP210 represents 
the anticipated switch date at the end of the closure 
period to realign traffic over the new Wolf Pen bridge.

Activity ID 06.MOT.US100 indicates a 180-day dura-
tion in accordance with the allowable 6-month period, 
as outlined in Section 12.4.8 of the Technical Provi-
sions, that Utica Sellersburg Road is allowed to be close 
during construction of the bridge overpass.  Activity 
ID 06.FIN.US300 represents re-opening Utica Sell-
ersburg near the end of the anticipated closure period.

PLANNED WORK SCHEDULE

WORKDAYS PER WEEK: Tunnel Construction = 5 production 
days, 1 non-production day (Saturday) anticipated for 
maintenance requirements

Section 5 Bridge Foundations = 6 productions days

Section 5 Bridge, Other = 5 production days

Section 4 Roadway = 6 productions days through 
2013/South Portal Excavation.  5 production days 
afterwards.  Limited night work as needed to accom-
modate MOT restrictions.

Section 4 Bridges = 5 production days

Section 6 Roadway = 5 production days

Section 6 Bridges = 5 production days

SHIFTS PER DAY: Tunnel excavation operations are ex-
pected to operate with 3 crews, each working 8-hour 
shifts. 

All other areas are expected to operate primarily on 
single shift procedures with extended 10-12 hour dura-
tions as needed and weather allows.  Schedule durations 
determined using 10-hour production rates.  Night 
shifts and weekend work will be incorporated on a 
limited basis as needed for select project operations.

PLANNED HOLIDAY SCHEDULES : (The following represent 
‘non-working days’ in accordance with INDOT Provi-
sion 108-C-585)

 � New Year’s Day
 � Good Friday
 � Memorial Day
 � July 4th (1-2 days)
 � Labor Day
 � Thanksgiving + 1
 � Christmas Eve through New Year’s Eve

WINTER AND ADVERSE WEATHER SCHEDULE: Tunnel excava-
tion and interior activities are scheduled without any 
winter/adverse weather conditions.

Ohio River Bridge activities and all other bridge ac-
tivities in Sections 4 & 6 are scheduled with calendars 
restricted to include 60 non-work days on a 5-day 
work-week calendar.  Additionally, Saturdays are an-
ticipated for use as needed.

In addition, Ohio River Bridge activities impacted by 
high water levels are scheduled with a river calendar 
restricting an additional 23 work days.

Roadway activities has been scheduled and/or con-
strained to ensure weather sensitive work is not sched-
uled during typical winter season months.  Temperature 
and precipitation considerations based upon actual 
weather historical information have been used to 
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restrict the number of anticipated work days for each 
month.

CALENDARS:

ORB 5-Day Workweek:  Primary calendar assigned 
to construction activities

ORB 6-Day Workweek:  Calendar assigned to con-
struction activities critical to initiate tunnel construction 
and to heavy floating equipment on the river perform-
ing segment erection

ORB 7-Day Workweek - ADMIN:  Primary calendar 
assigned within the WBS for ‘Contract Administra-
tion’ activities.

ORB 5-Day Workweek - RIVER:  Calendar assigned 
to temporary construction activities affected by high 
water restrictions

ORB - INDOT Inclement Weather, Roadway:  Cal-
endar assigned to Finish and Landscaping of Slopes 
in Section 6

ORB 5-Day Workweek - TUNNEL:  Primary cal-
endar assigned to tunnel construction activities that 
are production driven.  Includes basic holidays only; 
downtime and equipment maintenance absorbed dur-
ing weekends

ORB 6-Day Workweek - RIVER:  Calendar assigned 
to permanent construction activities affected by high 
water restrictions

ORB 6-Day Workweek - TUNNEL:  Unused cal-
endar at this time

ORB Jacobs 7-day Calendar:  Calendar assigned to 
all Design activities

ORB Jacobs Std 5-Day Work Week with Basic 
Holidays:  Unused calendar at this time

WORK COMPLETED DURING EACH CONSTRUCTION SEASON & 
WINTER MONTHS: The overall plan description as out-
lined above addresses this requirement.  Accommoda-
tions have been made to continue working through all 
seasons, including winter months, once construction 

has been initiated in a given area.  Calendars reflect 
significant non-work days during these periods and 
constraints have been added to activities in a reason-
able way to push work that will likely be delayed due 
to weather restrictions.

UNRESOLVED ACTUAL OR ANTICIPATED PROBLEMS: None at 
this time.

UNRESOLVED ACTUAL OR ANTICIPATED DELAYS: None at this 
time.

CRITICAL PATH DESCRIPTION:

Tunnel (Project Critical)

 � Contract Administration to Initiate Design and 
Construction

 � Excavation of South Portal as required to facilitate 
tunnel construction

 � Northbound Tunnel Excavation
 � Northbound Drainage, Invert, and Liner Installation
 � Southbound Liner Installation
 � Southbound Liner Finishing System, Lighting 
Fixtures and Conduit

 � Systems Testing and Integration

Ohio River Bridge (Near Critical)

 � Contract Administration to Initiate Design and 
Construction

 � Fabrication of Temporary Floating Tub
 � Tub and Foundation Installation at Tower 4
 � Construction of and Superstructure Erection at 
Tower 4

 � Grouting of PT, Barrier, Deck Overlay, and Lighting

Critical Path Layouts using Total Float=0 and Longest 
Path have been included on the electronic submittal.

SCHEDULE CONSTRAINTS: Schedule Constraints are used 
on 52 activites:

 � Various Environmental and Restricted Work Zone 
Activities (15 total)

 � Initial O&M Activities (29 total)

 � 00.MST.01140 IFA RFP Baseline Substantial 
Completion

 � 00.MST.01160 WVB 120-day Notice for IFA 
Tolling

 � To Initiate Section 6 MOT in early 2014 to 
reduce weather impacts

• 06.MOT.1A100 Restripe and Install Temp. 
Barrier Wall along SB Lanes

• 06.MOT.1A500 Construct Shoulder 
Widening

 � To Ensure Paving Operations are Scheduled during 
an Appropriate Season

• 04.RDY.41452 Install 6” Underdrain Sta. 20+00 
to Wolf Pen

• 06.RDY.61520 Install 6” Underdrain Sta. 
212+75 to 255+18

• 06.RDY.62510 Install 6” Underdrain Sta.  
259+81 to 296+08

• 06.RDY.WP200 Install 6” Underdrain

 
 
 

 
 
 

REVIEW OF ‘LAG’ USAGE: Lag has been used as needed 
within the ‘Contract Administration’ section of the 
schedule to provide an appropriate depiction of the 
anticipated critical items and to account for a portion 
of the restrictions set forth within the PPA and Tech-
nical Proposal.

Extensive lag use has been made within the O&M 
portion of the schedule to cycle recurring activities 
appropriately without the use of constraints.

Minimal lag use has been included within the con-
struction portion of the schedule.  In select long du-
ration earthwork, subgrade, and drainage activities, 
reasonable lag periods have been included to better 
reflect the parallel construction that occurs over large 
ground areas.

Critical construction areas also see minimal use of lag 
relationships to better reflect the overlap anticipated 
during actual construction and to ensure the appropriate 
items are identified as critical.  This practice was uti-
lized for the tunnel subgrade placement as an example.

PROPOSED EXCEPTIONS: The Preliminary Project Baseline 
Schedule includes activities in excess of the 20-day 
duration outlined within INDOT Special Provision 
108(c)-2.15.  This exception was allowed from an 
answer to a question posed to IFA during the develop-
ment period.  Note our WBS structure easily allows 
for expanding activities if it is found to be beneficial 
once the final baseline schedule gets developed.

Bridge superstructure activities also have been limited 
to a single activity, as they do not generally schedule 
accurately without using multiple SS-Lag relationships.

WVB has elected to include calendars based upon 
actual anticipated weather conditions and our own 
anticipated pursuit of the project work.  Our experience 
working on INDOT contracts has proven the Inclem-
ent Weather specification cited by the CPM Special 
Provision can be interpreted in a number of ways and 
ultimately provides overly conservative assumptions 
in the anticipated schedule gains that can be made in 
weather restricted months, provided proper planning 
takes place.

A number of activities include FS relationships and 
lag.  These activities are generally limited to account 
for administration and design coordination, not con-
struction activities.

Similarly, select items have been set with negative lag, 
primarily to initiate start dates for activities with known 
durations and where other activities drive the finish 
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date as opposed to the start date.  For example, MOT 
meeting has logic for -12 lag to the Commencement 
of Construction milestone to represent the Technical 
Provision that requires this meeting to be hosted a 
minimum of 10 days before the start of construction.  
This relationship helps show the meeting date as a 
function of construction which is more accurate than 
showing the start of construction resulting from the 
meeting.

FURTHER EXPLANATIONS: When viewing the log gener-
ated from ‘scheduling’ the project, there is a listing 
included that states ‘Milestone Activities with invalid 
relationships’.  This listing is a result of direct logic 
that is included in the schedule that links milestones as 
predecessors to other milestones.  For example, making 
NTP2 predecessor to Commencement of Construction 
would generate this ‘invalid relationship’.  If requested, 
this could be corrected but these are typically actual 
constraints as required by the contract and therefore 
make sense to be included.

Some activities under the ‘Contract Administration’ 
WBS represent periods of time an activity may occur.  
For example, activity ID 00.NTP.02210 for ‘Utility 
Owner Meetings’ is a 30-day duration as a result of the 
Technical Provision to host meetings within 30 days 
of NTP1.  Our schedule is effectively conservative on 
these items by assuming these events occur at the latest 
possible date but due to the unknowns of coordinating 
a specific date, this seemed like the most reasonable 
approach to take for the project startup. 

The P6 software has limitations in areas when dates 
extend beyond 2049.  It seems that actual recorded 
dates can be made past this limit, but settings associated 
with the Timescale and Constraints limit the selections 
and instead, revert to a 1951 date as opposed to the 
desired 2051.  For this reason, you may note that our 
O&M schedule printout extends only to the end of 
2049 while the actual recorded times are in fact shown 
to occur into 2050 & 2051.

The electronic copy of the schedule is transmitted 
along with added layouts that assist in better viewing 
items identified as critical.  This includes a layout for 
‘Longest Path’ and ‘0 Float’ type calculations.  When 
running ‘0 Float’, some unintended items associated 
with environmental restrictions and O&M activities 

qualify.  A ‘Critical Path Add-On’ filter has been devel-
oped to exclude these activities for more appropriate 
viewing of critical activities on the project.

Portions of the design schedule are rolled-up into de-
sign ‘Stage’ WBS summary bars to reduce the schedule 
printout to a more manageable length.  Examples for the 
cycle of activities that are included for typical design 
elements are unrolled under Section 4 Roadway-North, 
Stage 1 Tunnel - Reports/Studies, Bridge Structure 
No. 1 - Harrods Creek Bridge, and the Engineering 
Studies and Stage 1 development associated with the 
Main Span Bridge design.  These details should provide 
assurance of the level of detail WVB has prepared 
for this project.  Of course, all other design activities 
are available for full viewing through the included 
electronic format that has been provided.

O&M SCHEDULE

The section of the schedule for O&M activities is de-
veloped to indicate the anticipated frequency of recur-
ring rehabilitation work that will occur on the project.  
These activities occur separately from the annual and 
continuous maintenance items.  The work is generally 
considered performance based and ultimately will be 
the result from the annual or bi-annual inspections of 
the roadway and bridge elements, respectively.
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Activity ID Activity Name Original
Duration

Start Finish Total
Float

East End Crossing - WVB Preliminary Baseline ScheduleEast End Crossing - WVB Preliminary Baseline Schedule 9802 26-Oct-12 31-Oct-51 0

Contract AdministrationContract Administration 933 26-Oct-12 30-Jun-17 0

MilestonesMilestones 1709 26-Oct-12 30-Jun-17 0

00.MST.01000 Price Proposal Due: October 26, 2012 0 26-Oct-12 0

00.MST.01010 IFA Review and Preferred Proposer Announcement 26 26-Oct-12 20-Nov-12 0

00.MST.01020 Agreement Execution 30 21-Nov-12 20-Dec-12 0

00.MST.01030 Effective Date 0 20-Dec-12 0

00.MST.01100 Notice to Proceed 1 0 20-Dec-12 0

00.MST.01135 Commercial Close 0 27-Dec-12 46

00.MST.01150 Start of Design 0 19-Jan-13 0

00.MST.01090 Financial Close 0 01-Apr-13 46

00.MST.01110 Notice to Proceed 2 0 08-May-13 21

00.MST.01120 Commencement of Construction 0 03-Jun-13 0

00.MST.01501 Complete Main Span Pier Foundations 0 08-Aug-14 20

00.MST.01502 Complete Tunnel Excavation & Initial Liner 0 10-Jul-15 73

00.MST.01504 Complete Section 6 Roadway 0 05-Oct-15 392

00.MST.01503 Complete Main Span Towers 0 09-Oct-15 20

00.MST.01506 Complete Final Tunnel Liner 0 09-May-16 0

00.MST.01507 Complete Main Span Superstructure Erection 0 13-May-16 23

00.MST.01160 WVB 120-day Notice for IFA Tolling 120 04-Jul-16 31-Oct-16 0

00.MST.01505 Complete Section 4 Roadway 0 21-Jul-16 102

00.MST.01130 WVB Baseline Substantial Completion 0 31-Oct-16 0

00.MST.01509 Punchlist & Final Acceptance 120 01-Nov-16 28-Feb-17 0

00.MST.01550 Demobilization and Closeout 180 01-Nov-16 29-Apr-17 62

00.MST.01140 IFA RFP Baseline Substantial Completion 0 30-Jun-17* 0

Conditions for NTP1Conditions for NTP1 56 26-Oct-12 20-Dec-12 0

00.NTP.01100 Preliminary DBE Performance Plan 1 26-Oct-12 26-Oct-12 0

00.NTP.01120 Preliminary WD & SBE Performance Plan 1 26-Oct-12 26-Oct-12 0

00.NTP.01170 DBE Performance Plan 55 27-Oct-12 20-Dec-12 0

00.NTP.01180 WD & SBE Performance Plan 55 27-Oct-12 20-Dec-12 0

00.CCC.00170 Insurance Policies 1 11-Dec-12 11-Dec-12 9

Conditions for DesignConditions for Design 530 20-Nov-12 27-Jul-15 261

00.NTP.02180 Design Workshop 1 21-Dec-12 21-Dec-12 0

00.NTP.02190 Design Unit Identification 1 21-Dec-12 21-Dec-12 29

00.NTP.01150 Project Management Plan (A Requirements) 2 21-Dec-12 22-Dec-12 0

00.NTP.02200 Design Review Plan/Schedule 2 21-Dec-12 22-Dec-12 0

00.NTP.01110 DBE Performance Plan, IFA Comments 14 21-Dec-12 03-Jan-13 0

00.NTP.01130 WD & SBE Performance Plan, IFA Comments 14 21-Dec-12 03-Jan-13 0

00.NTP.02240 Environmental Compliance & Mitigation Training Program 30 21-Dec-12 19-Jan-13 0

00.NTP.01160 Project Management Plan, IFA Approval 28 23-Dec-12 19-Jan-13 0

00.NTP.01190 Design Review Plan, IFA Approval 28 23-Dec-12 19-Jan-13 0

00.NTP.02110 DBE Performance Plan, Required Revisions 2 04-Jan-13 05-Jan-13 0

00.NTP.02130 WD & SBE Performance Plan, Required Revisions 2 04-Jan-13 05-Jan-13 0

00.NTP.02120 DBE Performance Plan, Final Submittal 7 06-Jan-13 12-Jan-13 0

00.NTP.02140 WD & SBE Performance Plan, Final Submittal 7 06-Jan-13 12-Jan-13 0

Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4

2012 2013 2014 2015 2016 2017

30-Jun-17, Contract Administration

30-Jun-17, Milestones

Price Proposal Due: October 26, 2012

IFA Review and Preferred Proposer Announcement

Agreement Execution

Effective Date

Notice to Proceed 1

Commercial Close

Start of Design

Financial Close

Notice to Proceed 2

Commencement of Construction

Complete Main Span Pier Foundations

Complete Tunnel Excavation & Initial Liner

Complete Section 6 Roadway

Complete Main Span Towers

Complete Final Tunnel Liner

Complete Main Span Superstructure Erection

WVB 120-day Notice for IFA Tolling

Complete Section 4 Roadway

WVB Baseline Substantial Completion

Punchlist & Final Acceptance

Demobilization and Closeout

IFA RFP Baseline Substantial Completion

20-Dec-12, Conditions for NTP1

Preliminary DBE Performance Plan

Preliminary WD & SBE Performance Plan

DBE Performance Plan

WD & SBE Performance Plan

Insurance Policies

27-Jul-15, Conditions for Design

Design Workshop

Design Unit Identification

Project Management Plan (A Requirements)

Design Review Plan/Schedule

DBE Performance Plan, IFA Comments

WD & SBE Performance Plan, IFA Comments

Environmental Compliance & Mitigation Training Program

Project Management Plan, IFA Approval

Design Review Plan, IFA Approval

DBE Performance Plan, Required Revisions

WD & SBE Performance Plan, Required Revisions

DBE Performance Plan, Final Submittal

WD & SBE Performance Plan, Final Submittal

    EAST END CROSSING

    OHIO RIVER BRIDGES PROJECT

PRELIMINARY

PROJECT BASELINE SCHEDULE

WVB TECHNICAL PROPOSAL

VOLUME 2 APPENDICES

Remaining Level of Effort

Actual Work

Remaining Work

Critical Remaining Work

Milestone

Summary

Technical Proposal

Page 1 of 63
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Activity ID Activity Name Original
Duration

Start Finish Total
Float

00.NTP.02290 DBE Performance Plan, IFA Final Approval 7 13-Jan-13 19-Jan-13 0

00.NTP.02300 WD & SBE Performance Plan, IFA Final Approval 7 13-Jan-13 19-Jan-13 0

Jacobs Design ManagementJacobs Design Management 963 20-Nov-12 27-Jul-15 456

Preliminary Milestones & Completion DeadlinesPreliminary Milestones & Completion Deadlines 963 20-Nov-12 27-Jul-15 456

PW10010 Notice of Award 0 20-Nov-12 42

PW10150 Begin NTP 1 Work 0 21-Dec-12 12

PW10560 Design Reports and Studies Development 48 20-Jan-13 08-Mar-13 0

PW10850 Final Design Complete 0 06-Feb-15 456

PW10880 Design Revisions and Optimization 169 07-Feb-15 27-Jul-15 456

Design Summary & Sections CoordinationDesign Summary & Sections Coordination 526 21-Dec-12 08-Jun-14 694

PW10590 Tunnel Outline and Development Plan 90 21-Dec-12 22-Mar-13 86

Accident & Terrorist Vulnerability Assessment - (ATVA)Accident & Terrorist Vulnerability Assessment - (ATVA) 92 06-Jan-13 07-Apr-13 0

PW10870 Conduct ATVA Workshop 3 06-Jan-13 08-Jan-13 0

S5-10070 Threat Analysis 36 09-Jan-13 13-Feb-13 0

S5-10270 Vulnerability Analysis 22 07-Feb-13 28-Feb-13 0

S5-10360 Develop Risk Matrix 22 22-Feb-13 15-Mar-13 0

S5-10450 Terrorist Risk Analysis Workshop 3 16-Mar-13 18-Mar-13 0

S5-10460 Update Risk Matrix 20 19-Mar-13 07-Apr-13 0

EnvironmentalEnvironmental 450 09-Mar-13 08-Jun-14 694

PermittingPermitting 45 09-Mar-13 22-Apr-13 0

PW10270 Update 401 / 404 Permit & Submit 45 09-Mar-13 22-Apr-13 0

PW10280 Update Wetland Permits & Submit 45 09-Mar-13 22-Apr-13 0

PW10290 Update Access Permits 45 09-Mar-13 22-Apr-13 0

Design SurveyDesign Survey 43 21-Dec-12 03-Feb-13 12

PW10310 Assess Mapping Requirements  (12/21/12) 7 21-Dec-12 28-Dec-12 12

PW10320 Prepare Survey Files for Design 43 21-Dec-12 03-Feb-13 12

PW10630 Conduct Field Survey 35 30-Dec-12 03-Feb-13 12

GeotechnicalGeotechnical 245 04-Feb-13 09-Oct-13 932

PW10530 Geotechnical Planning Memorandum Report 47 04-Feb-13 22-Mar-13 12

S5-10600 Develop Drill Shaft Load Test Plans (Main Span Bridge) 60 09-Mar-13 07-May-13 18

PW10690 IFA Review of Final Planning Report 14 23-Mar-13 05-Apr-13 12

PW10700 Field Investigations Begin 1 06-Apr-13 06-Apr-13 12

PW10710 Review Geotech Final Design Report (Level of Effort) 183 07-Apr-13 09-Oct-13 932

PW10715 Finalize Design Memorandum (follows individual reports within ... 45 25-Aug-13 09-Oct-13 932

PW10860 Geotech Design Memorandum Complete 0 09-Oct-13 932

ITS (All Sections)ITS (All Sections) 105 09-Mar-13 22-Jun-13 106

FinancialsFinancials 97 28-Dec-12 03-Apr-13 61

00.MST.01080 Financial Close Period 94 28-Dec-12 31-Mar-13 46

00.MST.01050 Financial Model Authentification 1 31-Dec-12 31-Dec-12 138

00.MST.01060 Financial Escrow/Model Update/Data Deposit 1 11-Jan-13 11-Jan-13 138

00.MST.01040 Financial Model Audit Update 1 03-Apr-13 03-Apr-13 61

Conditions for NTP2Conditions for NTP2 139 21-Dec-12 08-May-13 26

00.NTP.02160 Establish Interim Project Office 30 21-Dec-12 19-Jan-13 130

00.NTP.02210 Utility Owner Meetings 30 21-Dec-12 19-Jan-13 130

00.NTP.02220 (Initial) Utility Relocation Master Plan 30 21-Dec-12 19-Jan-13 130

00.NTP.02250 Environmental Compliance Plan 30 21-Dec-12 19-Jan-13 130

00.NTP.02260 Public Involvement Plan 30 21-Dec-12 19-Jan-13 81

Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4

2012 2013 2014 2015 2016 2017

DBE Performance Plan, IFA Final Approval

WD & SBE Performance Plan, IFA Final Approval

27-Jul-15, Jacobs Design Management

27-Jul-15, Preliminary Milestones & Completion Deadlines

Notice of Award

Begin NTP 1 Work

Design Reports and Studies Development

Final Design Complete

Design Revisions and Optimization

08-Jun-14, Design Summary & Sections Coordination

Tunnel Outline and Development Plan

07-Apr-13, Accident & Terrorist Vulnerability Assessment - (ATVA)

Conduct ATVA Workshop

Threat Analysis

Vulnerability Analysis

Develop Risk Matrix

Terrorist Risk Analysis Workshop

Update Risk Matrix

08-Jun-14, Environmental

22-Apr-13, Permitting

Update 401 / 404 Permit & Submit

Update Wetland Permits & Submit

Update Access Permits

03-Feb-13, Design Survey

Assess Mapping Requirements  (12/21/12)

Prepare Survey Files for Design

Conduct Field Survey

09-Oct-13, Geotechnical

Geotechnical Planning Memorandum Report

Develop Drill Shaft Load Test Plans (Main Span Bridge)

IFA Review of Final Planning Report

Field Investigations Begin

Review Geotech Final Design Report (Level of Effort)

Finalize Design Memorandum (follows individual reports within each design unit)

Geotech Design Memorandum Complete

22-Jun-13, ITS (All Sections)

03-Apr-13, Financials

Financial Close Period

Financial Model Authentification

Financial Escrow/Model Update/Data Deposit

Financial Model Audit Update

08-May-13, Conditions for NTP2

Establish Interim Project Office

Utility Owner Meetings

(Initial) Utility Relocation Master Plan

Environmental Compliance Plan

Public Involvement Plan
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Activity ID Activity Name Original
Duration

Start Finish Total
Float

00.NTP.02270 Emergency Plan 60 21-Dec-12 18-Feb-13 100

00.NTP.01140 Team Building Workshop 90 21-Dec-12 20-Mar-13 75

00.NTP.02170 Establish Project Office 90 21-Dec-12 20-Mar-13 70

00.NTP.02230 Project Baseline Schedule 90 21-Dec-12 20-Mar-13 21

00.NTP.02280 Safety Plan 90 21-Dec-12 20-Mar-13 21

00.NTP.02150 Field Office Coordination Meeting 1 05-Jan-13 05-Jan-13 144

00.NTP.02310 IFA Approval of NTP 2 Requirements 28 21-Mar-13 17-Apr-13 21

00.CCC.00150 Payment Bond/Performance Security 1 01-Apr-13 01-Apr-13 58

00.CCC.00160 Guarantee(s) in Favor of IFA 1 01-Apr-13 01-Apr-13 58

00.CCC.00190 Warranties of Developer 1 01-Apr-13 01-Apr-13 58

00.NTP.02320 Address IFA Review Comments and Resubmit 7 18-Apr-13 24-Apr-13 21

00.NTP.02330 IFA Approval of NTP2 Resubmittals 14 25-Apr-13 08-May-13 21

Conditions for Commencement of ConstructionConditions for Commencement of Construction 243 21-Dec-12 20-Aug-13 429

00.CCC.00210 Written Policies for Ethical Standards 90 21-Dec-12 20-Mar-13 75

00.CCC.00100 Project Management Plan (B Requirements) 60 23-Dec-12 20-Feb-13 103

00.CCC.00110 Quality Plan 60 23-Dec-12 20-Feb-13 103

00.CCC.00200 Access & Mobility Plan 1 21-Mar-13 21-Mar-13 46

00.CCC.00300 Mobilize Equipment (Not Conditional Item) 75 01-Apr-13 14-Jun-13 46

00.CCC.00330 Temporary Traffic Control Plan 60 04-Apr-13 02-Jun-13 0

00.CCC.00220 Section 4:  Erosion and Sediment Control Plan 28 24-Apr-13 21-May-13 0

00.CCC.00230 Section 4:  Risk Management Plan 28 24-Apr-13 21-May-13 0

00.CCC.00240 Section 4:  KY Pollution Discharge Elimination System 28 24-Apr-13 21-May-13 0

00.CCC.00250 Section 5:  Rule 5 Pollution Discharge Elimination System 28 24-Apr-13 21-May-13 0

00.CCC.00120 Government Approvals for Construction 5 09-May-13 13-May-13 21

00.CCC.00130 Right of Entry Agreement(s) 5 09-May-13 13-May-13 21

00.CCC.00140 NEPA Approval 5 09-May-13 13-May-13 21

00.CCC.00270 Site Surveys & Investigations 5 09-May-13 13-May-13 21

00.CCC.00280 Material Certifications / Fabricator List 5 09-May-13 13-May-13 21

00.CCC.00290 MOT Meeting 1 21-May-13 22-May-13 13

00.CCC.00260 Section 6:  Rule 5 Pollution Discharge Elimination System 28 24-Jul-13 20-Aug-13 429

Environmental ConsiderationsEnvironmental Considerations 1551 01-Apr-13 29-Jun-17 0

00.ENV.20000 Channel Work Restriction - Fish Spawning 2013 91 01-Apr-13* 30-Jun-13 0

00.ENV.10000 Indiana Bat Work Restriction - 2013 137 01-Apr-13* 15-Aug-13 0

00.ENV.20010 Channel Work Restriction - Fish Spawning 2014 91 01-Apr-14* 30-Jun-14 0

00.ENV.10010 Indiana Bat Work Restriction - 2014 137 01-Apr-14* 15-Aug-14 0

00.ENV.20020 Channel Work Restriction - Fish Spawining 2015 91 01-Apr-15* 30-Jun-15 0

00.ENV.10020 Indiana Bat Work Restriction - 2015 137 01-Apr-15* 15-Aug-15 0

00.ENV.20030 Channel Work Restriction - Fish Spawning 2016 91 01-Apr-16* 30-Jun-16 0

00.ENV.10030 Indiana Bat Work Restriction - 2016 137 01-Apr-16* 15-Aug-16 0

00.ENV.10040 Indiana Bat Work Restriction - 2017 90 01-Apr-17* 29-Jun-17 0

00.ENV.20040 Channel Work Restriction - Fish Spawning 2017 90 01-Apr-17* 29-Jun-17 0

Section 4 - Kentucky ApproachSection 4 - Kentucky Approach 777 21-Dec-12 31-Oct-16 21

Right of Way AcquisitionsRight of Way Acquisitions 46 21-Dec-12 31-Mar-13 652

04.ROW.43095 Parcel 95:  Temporary Easement Restriction - Filed Suit 1 21-Dec-12 21-Dec-12 704

04.ROW.43071 Parcel 71:  Temporary Easement Restriction - Filed Suit 11 21-Dec-12 31-Dec-12 1273

Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4

2012 2013 2014 2015 2016 2017

Emergency Plan

Team Building Workshop

Establish Project Office

Project Baseline Schedule

Safety Plan

Field Office Coordination Meeting

IFA Approval of NTP 2 Requirements

Payment Bond/Performance Security

Guarantee(s) in Favor of IFA

Warranties of Developer

Address IFA Review Comments and Resubmit

IFA Approval of NTP2 Resubmittals

20-Aug-13, Conditions for Commencement of Construction

Written Policies for Ethical Standards

Project Management Plan (B Requirements)

Quality Plan

Access & Mobility Plan

Mobilize Equipment (Not Conditional Item)

Temporary Traffic Control Plan

Section 4:  Erosion and Sediment Control Plan

Section 4:  Risk Management Plan

Section 4:  KY Pollution Discharge Elimination System

Section 5:  Rule 5 Pollution Discharge Elimination System

Government Approvals for Construction

Right of Entry Agreement(s)

NEPA Approval

Site Surveys & Investigations

Material Certifications / Fabricator List

MOT Meeting

Section 6:  Rule 5 Pollution Discharge Elimination System

29-Jun-17, Environmental Considerations

Channel Work Restriction - Fish Spawning 2013

Indiana Bat Work Restriction - 2013

Channel Work Restriction - Fish Spawning 2014

Indiana Bat Work Restriction - 2014

Channel Work Restriction - Fish Spawining 2015

Indiana Bat Work Restriction - 2015

Channel Work Restriction - Fish Spawning 2016

Indiana Bat Work Restriction - 2016

Indiana Bat Work Restriction - 2017

Channel Work Restriction - Fish Spawning 2017

31-Oct-16, Section 4 - Kentucky Approach

31-Mar-13, Right of Way Acquisitions

Parcel 95:  Temporary Easement Restriction - Filed Suit

Parcel 71:  Temporary Easement Restriction - Filed Suit
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04.ROW.44125 Parcel 125:  Temporary Easement Restriction 11 21-Dec-12 23-Jan-13 147

04.ROW.44127 Parcel 127:  Permanent Easement Restriction 11 21-Dec-12 23-Jan-13 147

04.ROW.42049 Parcel 49:  Permanent/Temporary Easement Restriction - Filed ... 101 21-Dec-12 31-Mar-13 911

04.ROW.42058 Parcel 58:  Temporary Easement Restriction - Filed Suit 101 21-Dec-12 31-Mar-13 400

04.ROW.42060 Parcel 60:  Temporary Easement Restriction - Filed Suit 101 21-Dec-12 31-Mar-13 78

04.ROW.43050 Parcel 50:  Permanent Easement Restriction - Filed Suit 101 21-Dec-12 31-Mar-13 604

04.ROW.44115 Parcel 115:  Permanent Easement Restriction - Filed Suit 101 21-Dec-12 31-Mar-13 604

04.ROW.44117 Parcel 117:  Permanent Easement Restriction - Filed Suit 101 21-Dec-12 31-Mar-13 604

04.ROW.44120 Parcel 120:  Temporary Easement Restriction - Filed Suit 101 21-Dec-12 31-Mar-13 718

04.ROW.44121 Parcel 121:  Permanent Easement Restriction - Filed Suit 101 21-Dec-12 31-Mar-13 179

04.ROW.44110 Parcel 110:  Permanent Easement Restriction - Filed Suit 101 21-Dec-12 31-Mar-13 688

Utility RelocationsUtility Relocations 896 21-Dec-12 04-Jun-15 350

Springdale RoadSpringdale Road 896 21-Dec-12 04-Jun-15 298

04.UTL.00100 AT&T at Springdale Road, Type 1 30 21-Dec-12 19-Jan-13 355

04.UTL.00125 Louisville Water Co. at Springdale Road, Type 1 284 21-Dec-12 30-Sep-13 688

04.UTL.00120 Louisville G&E (Electric) at Springdale Road, Type 3 896 21-Dec-12 04-Jun-15 298

04.UTL.00110 AT&T at Springdale Road, Type 3 161 20-Jan-13 29-Jun-13 355

Wolf Pen RoadWolf Pen Road 413 21-Dec-12 06-Feb-14 559

04.UTL.00150 Louisville G&E (Electric) at Wolf Pen, Type 3 116 21-Dec-12 15-Apr-13 856

04.UTL.00130 Insight Communications at Wolf Pen, Type 2 130 21-Dec-12 29-Apr-13 842

04.UTL.00160 Louisville Water Co. at Wolf Pen, Type 1 150 21-Dec-12 19-May-13 822

04.UTL.00140 Louisville G&E (Gas) at Wolf Pen, Type 3 186 21-Dec-12 24-Jun-13 786

04.UTL.00170 Metropolitan Sewer District at Wolf Pen, Type 1 284 21-Dec-12 30-Sep-13 609

04.UTL.00350 AT&T at Wolf Pen, Type 3 413 21-Dec-12 06-Feb-14 480

US-42US-42 120 21-Dec-12 19-Apr-13 821

04.UTL.00500 AT&T at US-42, Type 1 120 21-Dec-12 19-Apr-13 821

04.UTL.00510 Louisville G&E (Electric) at US-42, Type 1 120 21-Dec-12 19-Apr-13 146

Shadowwood SubdivisionShadowwood Subdivision 576 21-Dec-12 19-Jul-14 670

04.UTL.00190 AT&T at Shadowwood Subdivision, Type 1 131 21-Dec-12 30-Apr-13 415

04.UTL.00200 Insight at Shadowwood Subdivision, Type 1 131 21-Dec-12 30-Apr-13 415

04.UTL.00210 Louisville G&E (Gas) at Shadowwood, Type 1 131 21-Dec-12 30-Apr-13 415

04.UTL.00220 Louisville G&E (Electric) at Shadowwood, Type 1 131 21-Dec-12 30-Apr-13 415

04.UTL.00250 Metropolitan Sewer District at Shadowwood, Type 2 255 21-Dec-12 01-Sep-13 291

04.UTL.00240 Louisville Water Co. at Shadowwood, Type 2 284 09-Oct-13 19-Jul-14 670

River RoadRiver Road 702 21-Dec-12 22-Nov-14 521

04.UTL.00260 AT&T at River Road, Type 1 131 21-Dec-12 30-Apr-13 149

04.UTL.00270 Insight at River Road, Type 1 131 21-Dec-12 30-Apr-13 149

04.UTL.00280 Louisville G&E (Electric) at River Road, Type 1 131 21-Dec-12 30-Apr-13 961

04.UTL.00290 Louisville Water Co. at River Road, Type 2 410 09-Oct-13 22-Nov-14 521

Transylvania Ave. & Sta. 186+50Transylvania Ave. & Sta. 186+50 702 21-Dec-12 22-Nov-14 521

04.UTL.00300 AT&T at Transylvania Ave., Type 1 131 21-Dec-12 30-Apr-13 1092

04.UTL.00310 Louisville G&E (Electric) at Transylvania Ave., Type 1 131 01-May-13 08-Sep-13 961

04.UTL.00360 Louisville Water Co. at Trans Ave., Type 2 410 09-Oct-13 22-Nov-14 521

Translvania Beach RoadTranslvania Beach Road 131 21-Dec-12 30-Apr-13 1092

04.UTL.00320 AT&T at Transylvania Beach Road, Type 1 131 21-Dec-12 30-Apr-13 1092

04.UTL.00330 Insight at Transylvania Beach Road, Type 1 131 21-Dec-12 30-Apr-13 1092

Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4

2012 2013 2014 2015 2016 2017

Parcel 125:  Temporary Easement Restriction

Parcel 127:  Permanent Easement Restriction

Parcel 49:  Permanent/Temporary Easement Restriction - Filed Suit

Parcel 58:  Temporary Easement Restriction - Filed Suit

Parcel 60:  Temporary Easement Restriction - Filed Suit

Parcel 50:  Permanent Easement Restriction - Filed Suit

Parcel 115:  Permanent Easement Restriction - Filed Suit

Parcel 117:  Permanent Easement Restriction - Filed Suit

Parcel 120:  Temporary Easement Restriction - Filed Suit

Parcel 121:  Permanent Easement Restriction - Filed Suit

Parcel 110:  Permanent Easement Restriction - Filed Suit

04-Jun-15, Utility Relocations

04-Jun-15, Springdale Road

AT&T at Springdale Road, Type 1

Louisville Water Co. at Springdale Road, Type 1

Louisville G&E (Electric) at Springdale Road, Type 3

AT&T at Springdale Road, Type 3

06-Feb-14, Wolf Pen Road

Louisville G&E (Electric) at Wolf Pen, Type 3

Insight Communications at Wolf Pen, Type 2

Louisville Water Co. at Wolf Pen, Type 1

Louisville G&E (Gas) at Wolf Pen, Type 3

Metropolitan Sewer District at Wolf Pen, Type 1

AT&T at Wolf Pen, Type 3

19-Apr-13, US-42

AT&T at US-42, Type 1

Louisville G&E (Electric) at US-42, Type 1

19-Jul-14, Shadowwood Subdivision

AT&T at Shadowwood Subdivision, Type 1

Insight at Shadowwood Subdivision, Type 1

Louisville G&E (Gas) at Shadowwood, Type 1

Louisville G&E (Electric) at Shadowwood, Type 1

Metropolitan Sewer District at Shadowwood, Type 2

Louisville Water Co. at Shadowwood, Type 2

22-Nov-14, River Road

AT&T at River Road, Type 1

Insight at River Road, Type 1

Louisville G&E (Electric) at River Road, Type 1

Louisville Water Co. at River Road, Type 2

22-Nov-14, Transylvania Ave. & Sta. 186+50

AT&T at Transylvania Ave., Type 1

Louisville G&E (Electric) at Transylvania Ave., Type 1

Louisville Water Co. at Trans Ave., Type 2

30-Apr-13, Translvania Beach Road

AT&T at Transylvania Beach Road, Type 1

Insight at Transylvania Beach Road, Type 1
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04.UTL.00340 Louisville G&E (Electric) at Transylvania Beach Rd., Type 1 131 21-Dec-12 30-Apr-13 1092

Restricted Work ZonesRestricted Work Zones 973 01-Nov-13 30-Jun-16 0

04.RWZ.00113 Bald Eagle Nest - 2013 Blasting/Pile Driving Restriction 242 01-Nov-13* 30-Jun-14 0

04.RWZ.00114 Bald Eagle Nest - 2014 Blasting/Pile Driving Restriction 242 01-Nov-14* 30-Jun-15 0

04.RWZ.00115 Bald Eagle Nest - 2015 Blasting/Pile Driving Restriction 243 01-Nov-15* 30-Jun-16 0

DesignDesign 441 22-Dec-12 21-Mar-15 264

Section 4 - Environmental - (Erosion Contol Plans)Section 4 - Environmental - (Erosion Contol Plans) 133 09-Mar-13 21-Jul-13 36

Stage 1 Design - EnvironmentalStage 1 Design - Environmental 17 09-Mar-13 25-Mar-13 1

Stage 1 Design Review Package - EnvironmentalStage 1 Design Review Package - Environmental 16 24-Mar-13 09-Apr-13 0

RFC Design - EnvironmentalRFC Design - Environmental 28 27-Mar-13 23-Apr-13 0

Early RFC Review Package - Section 4 Erosion ControlEarly RFC Review Package - Section 4 Erosion Control 40 23-Apr-13 03-Jun-13 0

Final Design - EnvironmentalFinal Design - Environmental 31 04-Jun-13 05-Jul-13 36

Final Design Review / Approval - EnvironmentalFinal Design Review / Approval - Environmental 16 05-Jul-13 21-Jul-13 36

Roadwork - NorthRoadwork - North 550 14-Jan-13 25-Jul-14 648

Stage 1 Design Review - Preliminary Design Review (All Elements)Stage 1 Design Review - Preliminary Design Review (All Elements) 19 06-Jun-13 24-Jun-13 241

S4-12970 Assemble & Submit Stage 1 Design 3 06-Jun-13 08-Jun-13 241

S4-13130 Stage 1 Design Complete 0 08-Jun-13 241

S4-13190 IFA Document Completion Review 1 09-Jun-13 09-Jun-13 241

S4-13210 IFA Review & Comment 15 10-Jun-13 24-Jun-13 241

Roadway - NorthRoadway - North 420 14-Jan-13 15-Mar-14 778

Stage 1 Design - Roadway NorthStage 1 Design - Roadway North 142 14-Jan-13 05-Jun-13 196

S4-10300 Review / Approve Design Exceptions (if needed) 1 14-Jan-13 14-Jan-13 329

S4-10290 Develop Horizontal & Vertical Alignments 35 14-Jan-13 17-Feb-13 19

S4-10760 Schematic Update Complete 0 17-Feb-13 19

S4-10970 Roadway - Index Sheets 2 18-Feb-13 19-Feb-13 293

S4-10990 Roadway - Title Sheets 2 18-Feb-13 19-Feb-13 293

S4-10980 Alignment Data Sheets 14 18-Feb-13 03-Mar-13 281

S4-10940 Typical Sections - Preliminary 21 18-Feb-13 10-Mar-13 274

S4-10950 Prepare Base Plan & Profile Sheets 32 18-Feb-13 21-Mar-13 263

S4-10960 Prepare Cross Sections - KY 841 45 18-Feb-13 03-Apr-13 238

S4-11000 Prepare Cross Sections -Shared Use Path 45 18-Feb-13 03-Apr-13 238

S4-11010 Prepare Cross Sections - Maintenance Access Roadway 45 18-Feb-13 03-Apr-13 238

S4-11020 Prepare Cross Sections - River Road 45 18-Feb-13 03-Apr-13 238

S4-12190 Site Preparation Plans 14 04-Apr-13 17-Apr-13 238

S4-11100 Conduct Geotechnical Field Investigations 28 07-Apr-13 04-May-13 196

S4-11300 Perform Geotechnical Lab Testing 35 14-Apr-13 18-May-13 196

S4-11510 Prepare Interim Geotechnical Design Memorandum 39 21-Apr-13 30-May-13 196

S4-12180 QA / QC Stage 1 Design 14 16-May-13 30-May-13 196

S4-12680 DQAM Review and Finding Resolution 7 29-May-13 04-Jun-13 196

S4-12910 Stage 1 Design Submittal 1 05-Jun-13 05-Jun-13 196

Stage 2 Design - Roadway NorthStage 2 Design - Roadway North 103 06-Jun-13 18-Sep-13 196

S4-12990 Roadway - Index Sheets 1 06-Jun-13 06-Jun-13 279

S4-13000 Roadway - Title Sheets 1 06-Jun-13 06-Jun-13 279

S4-12950 Barrier Profiles 14 06-Jun-13 19-Jun-13 266

S4-12980 Typical Sections - Design Details 14 06-Jun-13 19-Jun-13 252

S4-12940 Removal Plans - Site Preparation Plans 28 06-Jun-13 03-Jul-13 252

S4-13010 Develop Horizontal & Vertical Alignments 28 06-Jun-13 03-Jul-13 196

Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4

2012 2013 2014 2015 2016 2017

Louisville G&E (Electric) at Transylvania Beach Rd., Type 1

30-Jun-16, Restricted Work Zones

Bald Eagle Nest - 2013 Blasting/Pile Driving Restriction

Bald Eagle Nest - 2014 Blasting/Pile Driving Restriction

Bald Eagle Nest - 2015 Blasting/Pile Driving Restriction

21-Mar-15, Design

21-Jul-13, Section 4 - Environmental - (Erosion Contol Plans)

25-Mar-13, Stage 1 Design - Environmental

09-Apr-13, Stage 1 Design Review Package - Environmental

23-Apr-13, RFC Design - Environmental

03-Jun-13, Early RFC Review Package - Section 4 Erosion Control

05-Jul-13, Final Design - Environmental

21-Jul-13, Final Design Review / Approval - Environmental

25-Jul-14, Roadwork - North

24-Jun-13, Stage 1 Design Review - Preliminary Design Review (All Elements)

Assemble & Submit Stage 1 Design

Stage 1 Design Complete

IFA Document Completion Review

IFA Review & Comment

15-Mar-14, Roadway - North

05-Jun-13, Stage 1 Design - Roadway North

Review / Approve Design Exceptions (if needed)

Develop Horizontal & Vertical Alignments

Schematic Update Complete

Roadway - Index Sheets

Roadway - Title Sheets

Alignment Data Sheets

Typical Sections - Preliminary

Prepare Base Plan & Profile Sheets

Prepare Cross Sections - KY 841

Prepare Cross Sections -Shared Use Path

Prepare Cross Sections - Maintenance Access Roadway

Prepare Cross Sections - River Road

Site Preparation Plans

Conduct Geotechnical Field Investigations

Perform Geotechnical Lab Testing

Prepare Interim Geotechnical Design Memorandum

QA / QC Stage 1 Design

DQAM Review and Finding Resolution

Stage 1 Design Submittal

18-Sep-13, Stage 2 Design - Roadway North

Roadway - Index Sheets

Roadway - Title Sheets

Barrier Profiles

Typical Sections - Design Details

Removal Plans - Site Preparation Plans

Develop Horizontal & Vertical Alignments
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S4-12930 Detail Plan & Profile Sheets 44 06-Jun-13 20-Jul-13 236

S4-13800 Address Stage 1 Review Comments 14 25-Jun-13 09-Jul-13 241

S4-14100 Survey Data & Control Plans 14 05-Jul-13 18-Jul-13 238

S4-14120 Superelevation Details 21 05-Jul-13 25-Jul-13 196

S4-14110 Update Cross Sections 42 05-Jul-13 15-Aug-13 196

S4-14910 Spot Elevation / Intersection Details 28 26-Jul-13 22-Aug-13 196

S4-15760 Calculate Quantities - Roadway 14 16-Aug-13 29-Aug-13 196

S4-16270 General Notes 7 23-Aug-13 29-Aug-13 196

S4-16660 QA / QC Stage 2 Design 14 30-Aug-13 13-Sep-13 196

S4-17250 DQAM Review and Finding Resolution 7 12-Sep-13 18-Sep-13 196

S4-17600 Stage 2 Design Complete 1 18-Sep-13 18-Sep-13 196

Stage 2 Design Review Package - Roadway NorthStage 2 Design Review Package - Roadway North 19 19-Sep-13 07-Oct-13 238

S4-17660 Assemble & Submit Stage 2 Design 3 19-Sep-13 21-Sep-13 238

S4-17980 Stage 2 Design Complete 0 21-Sep-13 238

S4-17990 IFA Document Completion Review 1 22-Sep-13 22-Sep-13 238

S4-18100 IFA Review & Comment 15 23-Sep-13 07-Oct-13 238

RFC Design - Roadway NorthRFC Design - Roadway North 80 19-Sep-13 08-Dec-13 196

S4-17710 Roadway - Index Sheets 1 19-Sep-13 19-Sep-13 265

S4-17720 Roadway - Title Sheets 1 19-Sep-13 19-Sep-13 265

S4-17690 Address Stage 2 Review Comments 14 19-Sep-13 02-Oct-13 246

S4-17700 Typical Sections - Design Details 14 19-Sep-13 02-Oct-13 238

S4-17670 Detail Plan & Profile Sheets 28 19-Sep-13 16-Oct-13 238

S4-17680 Removal Plans - Site Preparation Plans 28 19-Sep-13 16-Oct-13 238

S4-17730 Develop Horizontal & Vertical Alignments 28 19-Sep-13 16-Oct-13 196

S4-18520 Address Stage 2 Review Comments 14 08-Oct-13 21-Oct-13 238

S4-19030 Survey Data & Control Plans 14 17-Oct-13 30-Oct-13 224

S4-19040 Update Cross Sections 21 17-Oct-13 06-Nov-13 203

S4-19050 Superelevation Details 21 17-Oct-13 06-Nov-13 196

S4-19950 Spot Elevation / Intersection Details 14 07-Nov-13 20-Nov-13 196

S4-19960 Calculate Quantities - Roadway 14 07-Nov-13 20-Nov-13 203

S4-20590 QA / QC RFC Design 14 19-Nov-13 03-Dec-13 196

S4-20690 General Notes 7 21-Nov-13 27-Nov-13 196

S4-21130 DQAM Review and Finding Resolution 7 02-Dec-13 08-Dec-13 196

S4-21360 RFC Design Complete 1 08-Dec-13 08-Dec-13 196

RFC Review Package - Roadway NorthRFC Review Package - Roadway North 27 08-Dec-13 06-Jan-14 196

S4-21390 RFC Review Complete 0 08-Dec-13 196

S4-21420 DQAM Review and Finding Resolution 7 09-Dec-13 15-Dec-13 196

S4-21410 IFA Review & Comment 15 09-Dec-13 23-Dec-13 196

S4-22100 Address Comments 5 24-Dec-13 29-Dec-13 196

S4-22280 IFA Final Review / Approval 7 30-Dec-13 06-Jan-14 196

S4-22490 Release to Contractor - Roadway North 0 06-Jan-14 196

Final Design - Roadway NorthFinal Design - Roadway North 54 05-Jan-14 27-Feb-14 778

S4-22450 Finalize Miscellaneous / Intersection Details 21 05-Jan-14 25-Jan-14 794

S4-22460 Finalize Cross Sections 21 05-Jan-14 25-Jan-14 794

S4-22530 Address RFC Review Comments - Roadway 14 07-Jan-14 20-Jan-14 778

S4-23090 Finalize General Notes 21 21-Jan-14 10-Feb-14 778

Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4

2012 2013 2014 2015 2016 2017

Detail Plan & Profile Sheets

Address Stage 1 Review Comments

Survey Data & Control Plans

Superelevation Details

Update Cross Sections

Spot Elevation / Intersection Details

Calculate Quantities - Roadway

General Notes

QA / QC Stage 2 Design

DQAM Review and Finding Resolution

Stage 2 Design Complete

07-Oct-13, Stage 2 Design Review Package - Roadway North

Assemble & Submit Stage 2 Design

Stage 2 Design Complete

IFA Document Completion Review

IFA Review & Comment

08-Dec-13, RFC Design - Roadway North

Roadway - Index Sheets

Roadway - Title Sheets

Address Stage 2 Review Comments

Typical Sections - Design Details

Detail Plan & Profile Sheets

Removal Plans - Site Preparation Plans

Develop Horizontal & Vertical Alignments

Address Stage 2 Review Comments

Survey Data & Control Plans

Update Cross Sections

Superelevation Details

Spot Elevation / Intersection Details

Calculate Quantities - Roadway

QA / QC RFC Design

General Notes

DQAM Review and Finding Resolution

RFC Design Complete

06-Jan-14, RFC Review Package - Roadway North

RFC Review Complete

DQAM Review and Finding Resolution

IFA Review & Comment

Address Comments

IFA Final Review / Approval

Release to Contractor - Roadway North

27-Feb-14, Final Design - Roadway North

Finalize Miscellaneous / Intersection Details

Finalize Cross Sections

Address RFC Review Comments - Roadway

Finalize General Notes
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S4-23420 QA / QC Final Design 14 04-Feb-14 17-Feb-14 778

S4-23580 Calculate Quantities 7 11-Feb-14 17-Feb-14 778

S4-23960 Assemble & Submit Final Design 3 18-Feb-14 20-Feb-14 778

S4-23770 DQAM Review and Finding Resolution 7 21-Feb-14 27-Feb-14 778

S4-23900 Final Design Submittal 1 27-Feb-14 27-Feb-14 778

Final Design Review / Approval - Roadway NorthFinal Design Review / Approval - Roadway North 16 27-Feb-14 15-Mar-14 778

S4-24030 Final Design Complete 0 27-Feb-14 778

S4-24040 IFA Document Completion Review 1 28-Feb-14 28-Feb-14 778

S4-24060 IFA Review & Comment 15 01-Mar-14 15-Mar-14 778

S4-24180 Conduct Final Comment Resolution / Approval Meeting 7 09-Mar-14 15-Mar-14 778

S4-24330 Design Complete - Section 4 Roadway North 0 15-Mar-14 778

Drainage NorthDrainage North 545 19-Jan-13 25-Jul-14 612

Stage 1 Design - Drainage NorthStage 1 Design - Drainage North 125 19-Jan-13 23-May-13 292

Stage 2 Design - Drainage NorthStage 2 Design - Drainage North 113 24-May-13 16-Sep-13 557

Stage 2 Design Review Package - Drainage NorthStage 2 Design Review Package - Drainage North 19 17-Sep-13 05-Oct-13 618

Early RFC Design - Middleton Run Creek CulvertEarly RFC Design - Middleton Run Creek Culvert 61 24-May-13 25-Jul-13 12

Early RFC Review Package - Middleton Run Creek CulvertEarly RFC Review Package - Middleton Run Creek Culvert 27 25-Jul-13 21-Aug-13 12

RFC DesignRFC Design 99 17-Sep-13 26-Dec-13 557

RFC Review PackageRFC Review Package 27 26-Dec-13 23-Jan-14 557

Procurement - Filtration SystemProcurement - Filtration System 181 24-Jan-14 25-Jul-14 612

Final Design - Drainage NorthFinal Design - Drainage North 52 24-Jan-14 16-Mar-14 557

Final Design Review / Approval - Drainage NorthFinal Design Review / Approval - Drainage North 16 16-Mar-14 01-Apr-14 557

Pavement NorthPavement North 309 18-Feb-13 28-Dec-13 666

Stage 1 Design - Pavement North DesignStage 1 Design - Pavement North Design 105 18-Feb-13 03-Jun-13 243

Stage 2 Design - Pavement North DesignStage 2 Design - Pavement North Design 76 04-Jun-13 19-Aug-13 666

Stage 2 Design Review Package - Pavement North DesignStage 2 Design Review Package - Pavement North Design 19 19-Aug-13 07-Sep-13 666

RFC DesignRFC Design 58 20-Aug-13 17-Oct-13 666

RFC Review PackageRFC Review Package 27 17-Oct-13 13-Nov-13 666

Final Design - Pavement North DesignFinal Design - Pavement North Design 27 14-Nov-13 11-Dec-13 666

Final Design Review / Approval - Pavement North DesignFinal Design Review / Approval - Pavement North Design 16 11-Dec-13 28-Dec-13 666

Lighting / IlluminationLighting / Illumination 267 18-Feb-13 14-Nov-13 285

Stage 1 Design - LightingStage 1 Design - Lighting 35 18-Feb-13 24-Mar-13 313

Stage 2 Design - LightingStage 2 Design - Lighting 118 25-Mar-13 22-Jul-13 285

Stage 2 Design Review Package - LightingStage 2 Design Review Package - Lighting 19 23-Jul-13 10-Aug-13 285

RFC DesignRFC Design 44 23-Jul-13 05-Sep-13 285

RFC Review PackageRFC Review Package 27 05-Sep-13 02-Oct-13 285

Final Design - LightingFinal Design - Lighting 27 03-Oct-13 29-Oct-13 285

Final Design Review / Approval - LightingFinal Design Review / Approval - Lighting 16 29-Oct-13 14-Nov-13 285

Signing / StripingSigning / Striping 353 22-Mar-13 15-Mar-14 484

Stage 1 Design - SigningStage 1 Design - Signing 33 22-Mar-13 23-Apr-13 283

Stage 2 Design - SigningStage 2 Design - Signing 144 24-Apr-13 17-Sep-13 484

Stage 2 Design Review Package - SigningStage 2 Design Review Package - Signing 16 17-Sep-13 03-Oct-13 484

RFC DesignRFC Design 57 04-Oct-13 30-Nov-13 484

RFC Review PackageRFC Review Package 27 30-Nov-13 28-Dec-13 484

Final Design - SigningFinal Design - Signing 60 29-Dec-13 27-Feb-14 484

Final Design Review / Approval - SigningFinal Design Review / Approval - Signing 16 27-Feb-14 15-Mar-14 484

Roadwork - SouthRoadwork - South 420 14-Jan-13 15-Mar-14 778

Stage 1 Design Review - Preliminary Design Review (All Elements)Stage 1 Design Review - Preliminary Design Review (All Elements) 19 11-Jun-13 29-Jun-13 215

RoadwayRoadway 408 14-Jan-13 03-Mar-14 585

Stage 1 Design - RoadwayStage 1 Design - Roadway 142 14-Jan-13 05-Jun-13 175

Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4

2012 2013 2014 2015 2016 2017

QA / QC Final Design

Calculate Quantities

Assemble & Submit Final Design

DQAM Review and Finding Resolution

Final Design Submittal

15-Mar-14, Final Design Review / Approval - Roadway North

Final Design Complete

IFA Document Completion Review

IFA Review & Comment

Conduct Final Comment Resolution / Approval Meeting

Design Complete - Section 4 Roadway North

25-Jul-14, Drainage North

23-May-13, Stage 1 Design - Drainage North

16-Sep-13, Stage 2 Design - Drainage North

05-Oct-13, Stage 2 Design Review Package - Drainage North

25-Jul-13, Early RFC Design - Middleton Run Creek Culvert

21-Aug-13, Early RFC Review Package - Middleton Run Creek Culvert

26-Dec-13, RFC Design

23-Jan-14, RFC Review Package

25-Jul-14, Procurement - Filtration System

16-Mar-14, Final Design - Drainage North

01-Apr-14, Final Design Review / Approval - Drainage North

28-Dec-13, Pavement North

03-Jun-13, Stage 1 Design - Pavement North Design

19-Aug-13, Stage 2 Design - Pavement North Design

07-Sep-13, Stage 2 Design Review Package - Pavement North Design

17-Oct-13, RFC Design

13-Nov-13, RFC Review Package

11-Dec-13, Final Design - Pavement North Design

28-Dec-13, Final Design Review / Approval - Pavement North Design

14-Nov-13, Lighting / Illumination

24-Mar-13, Stage 1 Design - Lighting

22-Jul-13, Stage 2 Design - Lighting

10-Aug-13, Stage 2 Design Review Package - Lighting

05-Sep-13, RFC Design

02-Oct-13, RFC Review Package

29-Oct-13, Final Design - Lighting

14-Nov-13, Final Design Review / Approval - Lighting

15-Mar-14, Signing / Striping

23-Apr-13, Stage 1 Design - Signing

17-Sep-13, Stage 2 Design - Signing

03-Oct-13, Stage 2 Design Review Package - Signing

30-Nov-13, RFC Design

28-Dec-13, RFC Review Package

27-Feb-14, Final Design - Signing

15-Mar-14, Final Design Review / Approval - Signing

15-Mar-14, Roadwork - South

29-Jun-13, Stage 1 Design Review - Preliminary Design Review (All Elements)

03-Mar-14, Roadway

05-Jun-13, Stage 1 Design - Roadway

    EAST END CROSSING

    OHIO RIVER BRIDGES PROJECT

PRELIMINARY

PROJECT BASELINE SCHEDULE

WVB TECHNICAL PROPOSAL

VOLUME 2 APPENDICES

Remaining Level of Effort

Actual Work

Remaining Work

Critical Remaining Work

Milestone

Summary

Technical Proposal

Page 7 of 63

13



Activity ID Activity Name Original
Duration

Start Finish Total
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Stage 2 Design - RoadwayStage 2 Design - Roadway 91 06-Jun-13 06-Sep-13 175

Stage 2 Design Review Package - RoadwayStage 2 Design Review Package - Roadway 19 07-Sep-13 25-Sep-13 673

Early RFC Design - Ramp A Roadway / DrainageEarly RFC Design - Ramp A Roadway / Drainage 124 06-Jun-13 09-Oct-13 178

Early RFC Review Package - Ramp A Roadway / DrainageEarly RFC Review Package - Ramp A Roadway / Drainage 27 09-Oct-13 05-Nov-13 178

RFC DesignRFC Design 80 07-Sep-13 25-Nov-13 175

RFC Review PackageRFC Review Package 27 25-Nov-13 23-Dec-13 175

Final Design - RoadwayFinal Design - Roadway 52 24-Dec-13 15-Feb-14 585

Final Design Review / Approval - RoadwayFinal Design Review / Approval - Roadway 16 15-Feb-14 03-Mar-14 585

DrainageDrainage 271 19-Jan-13 19-Oct-13 367

Stage 1 Design - DrainageStage 1 Design - Drainage 61 19-Jan-13 20-Mar-13 334

Stage 2 Design - DrainageStage 2 Design - Drainage 101 21-Mar-13 30-Jun-13 234

Stage 2 Design Review Package - DrainageStage 2 Design Review Package - Drainage 19 03-Jun-13 21-Jun-13 253

RFC DesignRFC Design 67 03-Jun-13 09-Aug-13 238

RFC Review PackageRFC Review Package 27 10-Aug-13 06-Sep-13 238

Final Design - DrainageFinal Design - Drainage 27 07-Sep-13 03-Oct-13 367

Final Design Review / Approval - DrainageFinal Design Review / Approval - Drainage 16 03-Oct-13 19-Oct-13 367

PavementPavement 316 18-Feb-13 05-Jan-14 642

Stage 1 Design - Pavement DesignStage 1 Design - Pavement Design 112 18-Feb-13 10-Jun-13 215

Stage 2 Design - Pavement DesignStage 2 Design - Pavement Design 76 11-Jun-13 26-Aug-13 642

Stage 2 Design Review Package - Pavement DesignStage 2 Design Review Package - Pavement Design 19 26-Aug-13 14-Sep-13 642

RFC DesignRFC Design 58 27-Aug-13 24-Oct-13 642

RFC Review PackageRFC Review Package 27 25-Oct-13 20-Nov-13 642

Final Design - Pavement DesignFinal Design - Pavement Design 27 21-Nov-13 18-Dec-13 642

Final Design Review / Approval - Pavement DesignFinal Design Review / Approval - Pavement Design 16 18-Dec-13 05-Jan-14 642

Lighting / IlluminationLighting / Illumination 273 18-Feb-13 20-Nov-13 279

Stage 1 Design - LightingStage 1 Design - Lighting 35 18-Feb-13 24-Mar-13 292

Stage 2 Design - LightingStage 2 Design - Lighting 123 25-Mar-13 27-Jul-13 279

Stage 2 Design Review Package - LightingStage 2 Design Review Package - Lighting 19 28-Jul-13 15-Aug-13 279

RFC DesignRFC Design 44 28-Jul-13 10-Sep-13 279

RFC Review PackageRFC Review Package 27 11-Sep-13 07-Oct-13 279

Final Design - LightingFinal Design - Lighting 28 08-Oct-13 04-Nov-13 279

Final Design Review / Approval - LightingFinal Design Review / Approval - Lighting 16 04-Nov-13 20-Nov-13 279

Signing / StripingSigning / Striping 353 22-Mar-13 15-Mar-14 778

Stage 1 Design - SigningStage 1 Design - Signing 49 22-Mar-13 09-May-13 246

Stage 2 Design - SigningStage 2 Design - Signing 128 10-May-13 17-Sep-13 336

Stage 2 Design Review Package - SigningStage 2 Design Review Package - Signing 16 17-Sep-13 03-Oct-13 336

RFC DesignRFC Design 57 04-Oct-13 30-Nov-13 336

RFC Review PackageRFC Review Package 27 01-Dec-13 28-Dec-13 854

Final Design - SigningFinal Design - Signing 60 29-Dec-13 27-Feb-14 336

Final Design Review / Approval - SigningFinal Design Review / Approval - Signing 16 27-Feb-14 15-Mar-14 336

Tunnel Portal - SouthTunnel Portal - South 206 18-Feb-13 14-Sep-13 945

Stage 1 Design - South Tunnel PortalStage 1 Design - South Tunnel Portal 97 18-Feb-13 25-May-13 149

Stage 1 Design Review Package - Tunnel Portal - SouthStage 1 Design Review Package - Tunnel Portal - South 19 26-May-13 14-Jun-13 149

RFC Design - Tunnel Portal - SouthRFC Design - Tunnel Portal - South 35 26-May-13 30-Jun-13 149

RFC Review Package - Tunnel Portal - SouthRFC Review Package - Tunnel Portal - South 27 01-Jul-13 28-Jul-13 658

Final Design - South Tunnel PortalFinal Design - South Tunnel Portal 31 29-Jul-13 28-Aug-13 945

Final Design Review / Approval - Tunnel Portal - SouthFinal Design Review / Approval - Tunnel Portal - South 16 28-Aug-13 14-Sep-13 945

TunnelTunnel 763 22-Dec-12 06-Feb-15 135

Tunnel - Reports / StudiesTunnel - Reports / Studies 347 22-Dec-12 09-Dec-13 182

Stage 1 Tunnel - Reports / StudiesStage 1 Tunnel - Reports / Studies 105 22-Dec-12 07-Apr-13 0

S4-10090 Blasting Plan (90 days prior to Const) 30 22-Dec-12 22-Jan-13 63

Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4

2012 2013 2014 2015 2016 2017

06-Sep-13, Stage 2 Design - Roadway

25-Sep-13, Stage 2 Design Review Package - Roadway

09-Oct-13, Early RFC Design - Ramp A Roadway / Drainage

05-Nov-13, Early RFC Review Package - Ramp A Roadway / Drainage

25-Nov-13, RFC Design

23-Dec-13, RFC Review Package

15-Feb-14, Final Design - Roadway

03-Mar-14, Final Design Review / Approval - Roadway

19-Oct-13, Drainage

20-Mar-13, Stage 1 Design - Drainage

30-Jun-13, Stage 2 Design - Drainage

21-Jun-13, Stage 2 Design Review Package - Drainage

09-Aug-13, RFC Design

06-Sep-13, RFC Review Package

03-Oct-13, Final Design - Drainage

19-Oct-13, Final Design Review / Approval - Drainage

05-Jan-14, Pavement

10-Jun-13, Stage 1 Design - Pavement Design

26-Aug-13, Stage 2 Design - Pavement Design

14-Sep-13, Stage 2 Design Review Package - Pavement Design

24-Oct-13, RFC Design

20-Nov-13, RFC Review Package

18-Dec-13, Final Design - Pavement Design

05-Jan-14, Final Design Review / Approval - Pavement Design

20-Nov-13, Lighting / Illumination

24-Mar-13, Stage 1 Design - Lighting

27-Jul-13, Stage 2 Design - Lighting

15-Aug-13, Stage 2 Design Review Package - Lighting

10-Sep-13, RFC Design

07-Oct-13, RFC Review Package

04-Nov-13, Final Design - Lighting

20-Nov-13, Final Design Review / Approval - Lighting

15-Mar-14, Signing / Striping

09-May-13, Stage 1 Design - Signing

17-Sep-13, Stage 2 Design - Signing

03-Oct-13, Stage 2 Design Review Package - Signing

30-Nov-13, RFC Design

28-Dec-13, RFC Review Package

27-Feb-14, Final Design - Signing

15-Mar-14, Final Design Review / Approval - Signing

14-Sep-13, Tunnel Portal - South

25-May-13, Stage 1 Design - South Tunnel Portal

14-Jun-13, Stage 1 Design Review Package - Tunnel Portal - South

30-Jun-13, RFC Design - Tunnel Portal - South

28-Jul-13, RFC Review Package - Tunnel Portal - South

28-Aug-13, Final Design - South Tunnel Portal

14-Sep-13, Final Design Review / Approval - Tunnel Portal - South

06-Feb-15, Tunnel

09-Dec-13, Tunnel - Reports / Studies

07-Apr-13, Stage 1 Tunnel - Reports / Studies

Blasting Plan (90 days prior to Const)
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S4-10560 Develop Design Criteria - Preliminary 30 22-Dec-12 22-Jan-13 15

S4-10730 Structural Durability Report - Preliminary 30 07-Jan-13 05-Feb-13 15

S4-10120 Tunnel Work Plan  (90 days from NTP 1) 30 23-Jan-13 21-Feb-13 33

S4-11440 Structural Fire Life Safety Report - Preliminary 30 23-Jan-13 21-Feb-13 33

S4-11450 Space Proofing Report - Preliminary Geometry 30 23-Jan-13 21-Feb-13 33

S4-12120 Preliminary Waterproofing Report 20 20-Feb-13 11-Mar-13 15

S4-12130 Preliminary Fireproofing Report 20 20-Feb-13 11-Mar-13 15

S4-12580 QA / QC Stage 1 Design 14 09-Mar-13 22-Mar-13 9

S4-13180 DQAM Review and Finding Resolution 7 23-Mar-13 29-Mar-13 9

S4-13430 Stage 1 Design Submittal 1 07-Apr-13 07-Apr-13 0

Stage 1  Review Package - Tunnel - Reports / StudiesStage 1  Review Package - Tunnel - Reports / Studies 19 08-Apr-13 26-Apr-13 43

S4-13450 Assemble & Submit Stage 1 Design 3 08-Apr-13 10-Apr-13 43

S4-13510 Stage 1 Design Complete 0 10-Apr-13 43

S4-13540 IFA Document Completion Review 1 11-Apr-13 11-Apr-13 43

S4-13620 IFA Review & Comment 15 12-Apr-13 26-Apr-13 43

Stage 2  - Tunnel - Reports / StudiesStage 2  - Tunnel - Reports / Studies 88 08-Apr-13 06-Jul-13 0

S4-13460 Design Criteria - Interim 25 08-Apr-13 02-May-13 0

S4-14150 Address Stage 1 Review Comments 14 27-Apr-13 10-May-13 43

S4-14020 Space Proofing Report - Interim 30 03-May-13 02-Jun-13 12

S4-14010 Structural Durability Report - Interim 35 03-May-13 07-Jun-13 0

S4-14410 Structural Fire Life Safety Report - Interim 30 15-May-13 14-Jun-13 0

S4-15620 QA / QC Stage 2 Design 14 15-Jun-13 28-Jun-13 0

S4-16480 DQAM Review and Finding Resolution 7 29-Jun-13 06-Jul-13 0

S4-16730 Stage 2 Design Complete 1 06-Jul-13 06-Jul-13 0

Stage 2  Review Package - Tunnel - Reports / StudiesStage 2  Review Package - Tunnel - Reports / Studies 19 07-Jul-13 25-Jul-13 23

S4-16910 Assemble & Submit Stage 2 Design 3 07-Jul-13 09-Jul-13 23

S4-17060 Stage 2 Design Complete 0 09-Jul-13 23

S4-17070 IFA Document Completion Review 1 10-Jul-13 10-Jul-13 23

S4-17140 IFA Review & Comment 15 11-Jul-13 25-Jul-13 23

RFC Package - Tunnel - Reports / StudiesRFC Package - Tunnel - Reports / Studies 71 07-Jul-13 16-Sep-13 0

S4-16920 Design Criteria - RFC Design 30 07-Jul-13 05-Aug-13 0

S4-18090 Address Stage 2 Review Comments 20 26-Jul-13 14-Aug-13 23

S4-17640 Structural Durability Report - RFC Design 30 06-Aug-13 05-Sep-13 0

S4-17650 Space Proofing Report - RFC Design 30 06-Aug-13 05-Sep-13 2

S4-18190 Structural Fire Life Safety Report - RFC Design 25 13-Aug-13 07-Sep-13 0

S4-18470 QA / QC RFC Design 14 26-Aug-13 09-Sep-13 0

S4-19390 DQAM Review and Finding Resolution 7 10-Sep-13 16-Sep-13 0

S4-19650 RFC Review Submittal 2 15-Sep-13 16-Sep-13 0

RFC Review Package - Tunnel - Reports / StudiesRFC Review Package - Tunnel - Reports / Studies 15 17-Sep-13 01-Oct-13 0

S4-19720 IFA Final Review / Approval 15 17-Sep-13 01-Oct-13 0

S4-20510 Release to Contractor - Tunnel Reports / Studies 0 01-Oct-13 0

Final  - Tunnel - Reports / StudiesFinal  - Tunnel - Reports / Studies 52 02-Oct-13 22-Nov-13 182

S4-20530 Address RFC Review Comments 14 02-Oct-13 15-Oct-13 193

S4-20540 Finalize Design Criteria 15 02-Oct-13 16-Oct-13 182

S4-21170 Finalize Structural Durability Report 15 17-Oct-13 31-Oct-13 182

S4-21180 Finalize Structural Fire Life Safety Report 15 17-Oct-13 31-Oct-13 182

Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4

2012 2013 2014 2015 2016 2017

Develop Design Criteria - Preliminary

Structural Durability Report - Preliminary

Tunnel Work Plan  (90 days from NTP 1)

Structural Fire Life Safety Report - Preliminary

Space Proofing Report - Preliminary Geometry

Preliminary Waterproofing Report

Preliminary Fireproofing Report

QA / QC Stage 1 Design

DQAM Review and Finding Resolution

Stage 1 Design Submittal

26-Apr-13, Stage 1  Review Package - Tunnel - Reports / Studies

Assemble & Submit Stage 1 Design

Stage 1 Design Complete

IFA Document Completion Review

IFA Review & Comment

06-Jul-13, Stage 2  - Tunnel - Reports / Studies

Design Criteria - Interim

Address Stage 1 Review Comments

Space Proofing Report - Interim

Structural Durability Report - Interim

Structural Fire Life Safety Report - Interim

QA / QC Stage 2 Design

DQAM Review and Finding Resolution

Stage 2 Design Complete

25-Jul-13, Stage 2  Review Package - Tunnel - Reports / Studies

Assemble & Submit Stage 2 Design

Stage 2 Design Complete

IFA Document Completion Review

IFA Review & Comment

16-Sep-13, RFC Package - Tunnel - Reports / Studies

Design Criteria - RFC Design

Address Stage 2 Review Comments

Structural Durability Report - RFC Design

Space Proofing Report - RFC Design

Structural Fire Life Safety Report - RFC Design

QA / QC RFC Design

DQAM Review and Finding Resolution

RFC Review Submittal

01-Oct-13, RFC Review Package - Tunnel - Reports / Studies

IFA Final Review / Approval

Release to Contractor - Tunnel Reports / Studies

22-Nov-13, Final  - Tunnel - Reports / Studies

Address RFC Review Comments

Finalize Design Criteria

Finalize Structural Durability Report

Finalize Structural Fire Life Safety Report
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Activity ID Activity Name Original
Duration

Start Finish Total
Float

S4-21330 Calculate Quantities 7 21-Oct-13 27-Oct-13 193

S4-21480 Finalize Space Proofing Report 15 24-Oct-13 07-Nov-13 182

S4-21840 QA / QC Final Design 14 30-Oct-13 12-Nov-13 182

S4-22570 Assemble & Submit Final Design 3 13-Nov-13 15-Nov-13 182

S4-22290 DQAM Review and Finding Resolution 7 16-Nov-13 22-Nov-13 182

S4-22470 Final Design Submittal 1 22-Nov-13 22-Nov-13 182

Final  Review / Approval - Tunnel - Reports / StudiesFinal  Review / Approval - Tunnel - Reports / Studies 16 22-Nov-13 09-Dec-13 182

S4-22710 Final Design Complete 0 22-Nov-13 182

S4-22720 IFA Document Completion Review 1 23-Nov-13 23-Nov-13 182

S4-22740 IFA Review & Comment 15 24-Nov-13 09-Dec-13 182

S4-23030 Conduct Final Comment Resolution / Approval Meeting 7 03-Dec-13 09-Dec-13 182

S4-23190 Reports / Studies Complete 0 09-Dec-13 182

Tunnel - DesignTunnel - Design 369 28-Jan-14 06-Feb-15 135

Stage 1 Design - Tunnel - PlansStage 1 Design - Tunnel - Plans 103 28-Jan-14 10-May-14 135

Stage 1 Design Review Package - Tunnel - PlansStage 1 Design Review Package - Tunnel - Plans 19 11-May-14 30-May-14 198

Stage 2 Design - Tunnel - PlansStage 2 Design - Tunnel - Plans 103 11-May-14 23-Aug-14 135

Stage 2 Design Review Package - Tunnel - PlansStage 2 Design Review Package - Tunnel - Plans 19 24-Aug-14 12-Sep-14 198

RFC Package - Tunnel - PlansRFC Package - Tunnel - Plans 103 24-Aug-14 06-Dec-14 135

RFC Review Package - Tunnel - PlansRFC Review Package - Tunnel - Plans 7 06-Dec-14 13-Dec-14 135

Final Design - Tunnel - PlansFinal Design - Tunnel - Plans 37 14-Dec-14 21-Jan-15 135

Final Design Review / Approval - Tunnel - PlansFinal Design Review / Approval - Tunnel - Plans 16 21-Jan-15 06-Feb-15 135

Tunnel Mechanical & ElectricalTunnel Mechanical & Electrical 750 18-Feb-13 21-Mar-15 469

Stage 1 Design - Tunnel Mechanical & ElectricalStage 1 Design - Tunnel Mechanical & Electrical 141 18-Feb-13 10-Jul-13 64

Stage 1 Design Review Package - Tunnel Mechanical & ElectricalStage 1 Design Review Package - Tunnel Mechanical & Electrical 19 11-Jul-13 29-Jul-13 212

Stage 2 Design - Tunnel Mechanical & ElectricalStage 2 Design - Tunnel Mechanical & Electrical 111 11-Jul-13 30-Oct-13 161

Stage 2 Design Review Package - Tunnel Mechanical & ElectricalStage 2 Design Review Package - Tunnel Mechanical & Electrical 19 31-Oct-13 18-Nov-13 212

RFC Design - Tunnel Mechanical & ElectricalRFC Design - Tunnel Mechanical & Electrical 111 31-Oct-13 21-Feb-14 161

RFC Design Review Package - Tunnel Mechanical & ElectricalRFC Design Review Package - Tunnel Mechanical & Electrical 27 21-Feb-14 20-Mar-14 161

Procurement  (FS with Systems Installation)Procurement  (FS with Systems Installation) 360 21-Mar-14 21-Mar-15 469

Final Design - Tunnel Mechanical & ElectricalFinal Design - Tunnel Mechanical & Electrical 68 21-Mar-14 28-May-14 161

Final Design Review / Approval - Tunnel Mechanical & ElectricalFinal Design Review / Approval - Tunnel Mechanical & Electrical 16 28-May-14 13-Jun-14 161

Tunnel Systems Control BuildingTunnel Systems Control Building 252 10-Aug-13 01-Nov-14 124

S4.BLDG.12280 Construction Start 0 01-Nov-14 239

Milestone & Summary for Tunnel Systems Control BuildingMilestone & Summary for Tunnel Systems Control Building 296 10-Aug-13 06-Jun-14 266

Stage 1 Design - Tunnel Systems Control BuildingStage 1 Design - Tunnel Systems Control Building 85 10-Aug-13 03-Nov-13 64

Stage 1 Design Review Package - Tunnel Systems Control BuildingStage 1 Design Review Package - Tunnel Systems Control Building 15 03-Nov-13 18-Nov-13 99

Stage 2 Design - Tunnel Systems Control BuildingStage 2 Design - Tunnel Systems Control Building 105 12-Oct-13 27-Jan-14 64

Stage 2 Design Review Package - Tunnel Systems Control BuildingStage 2 Design Review Package - Tunnel Systems Control Building 15 16-Jan-14 31-Jan-14 80

RFC Design - Tunnel Systems Control BuildingRFC Design - Tunnel Systems Control Building 58 28-Jan-14 26-Mar-14 64

RFC Review Package - Tunnel Systems Control BuildingRFC Review Package - Tunnel Systems Control Building 36 26-Mar-14 01-May-14 64

Procurement - Tunnel Systems Control BuildingProcurement - Tunnel Systems Control Building 180 02-May-14 31-Oct-14 239

Final Design - Tunnel Systems Control BuildingFinal Design - Tunnel Systems Control Building 53 01-May-14 31-Jul-14 166

Final Design Review / Approval - Tunnel Systems Control BuildingFinal Design Review / Approval - Tunnel Systems Control Building 25 31-Jul-14 25-Aug-14 305

Permit Process - Tunnel Systems Control BuildingPermit Process - Tunnel Systems Control Building 113 12-Jun-14 04-Oct-14 266

Milestone SummaryMilestone Summary 113 12-Jun-14 04-Oct-14 266

S4.BLDG.11040 Begin Drainage Permit Process 0 12-Jun-14 323

S4.BLDG.11060 Permit Phase - All 113 12-Jun-14 04-Oct-14 266

S4.BLDG.11050 Begin Construction Permit Process 0 20-Jun-14 266

S4.BLDG.12190 Permits For Construction Complete 0 04-Oct-14 266

Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4

2012 2013 2014 2015 2016 2017

Calculate Quantities

Finalize Space Proofing Report

QA / QC Final Design

Assemble & Submit Final Design

DQAM Review and Finding Resolution

Final Design Submittal

09-Dec-13, Final  Review / Approval - Tunnel - Reports / Studies

Final Design Complete

IFA Document Completion Review

IFA Review & Comment

Conduct Final Comment Resolution / Approval Meeting

Reports / Studies Complete

06-Feb-15, Tunnel - Design

10-May-14, Stage 1 Design - Tunnel - Plans

30-May-14, Stage 1 Design Review Package - Tunnel - Plans

23-Aug-14, Stage 2 Design - Tunnel - Plans

12-Sep-14, Stage 2 Design Review Package - Tunnel - Plans

06-Dec-14, RFC Package - Tunnel - Plans

13-Dec-14, RFC Review Package - Tunnel - Plans

21-Jan-15, Final Design - Tunnel - Plans

06-Feb-15, Final Design Review / Approval - Tunnel - Plans

21-Mar-15, Tunnel Mechanical & Electrical

10-Jul-13, Stage 1 Design - Tunnel Mechanical & Electrical

29-Jul-13, Stage 1 Design Review Package - Tunnel Mechanical & Electrical

30-Oct-13, Stage 2 Design - Tunnel Mechanical & Electrical

18-Nov-13, Stage 2 Design Review Package - Tunnel Mechanical & Electrical

21-Feb-14, RFC Design - Tunnel Mechanical & Electrical

20-Mar-14, RFC Design Review Package - Tunnel Mechanical & Electrical

21-Mar-15, Procurement  (FS with Systems Installation)

28-May-14, Final Design - Tunnel Mechanical & Electrical

13-Jun-14, Final Design Review / Approval - Tunnel Mechanical & Electrical

01-Nov-14, Tunnel Systems Control Building

Construction Start

06-Jun-14, Milestone & Summary for Tunnel Systems Control Building

03-Nov-13, Stage 1 Design - Tunnel Systems Control Building

18-Nov-13, Stage 1 Design Review Package - Tunnel Systems Control Building

27-Jan-14, Stage 2 Design - Tunnel Systems Control Building

31-Jan-14, Stage 2 Design Review Package - Tunnel Systems Control Building

26-Mar-14, RFC Design - Tunnel Systems Control Building

01-May-14, RFC Review Package - Tunnel Systems Control Building

31-Oct-14, Procurement - Tunnel Systems Control Building

31-Jul-14, Final Design - Tunnel Systems Control Building

25-Aug-14, Final Design Review / Approval - Tunnel Systems Control Building

04-Oct-14, Permit Process - Tunnel Systems Control Building

04-Oct-14, Milestone Summary

Begin Drainage Permit Process

Permit Phase - All

Begin Construction Permit Process

Permits For Construction Complete
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Activity ID Activity Name Original
Duration

Start Finish Total
Float

Local PermitsLocal Permits 113 12-Jun-14 04-Oct-14 266

State / Federal PermitsState / Federal Permits 98 20-Jun-14 27-Sep-14 273

Bridge Structure No. 1 - Harrods Creek BridgeBridge Structure No. 1 - Harrods Creek Bridge 312 05-May-13 18-Mar-14 380

Stage 1 Design - Harrods Creek BridgeStage 1 Design - Harrods Creek Bridge 43 05-May-13 17-Jun-13 13

S4-10190 Subsurface Data (Boring Layout) 20 05-May-13 24-May-13 23

S4-10200 Boring Logs 20 05-May-13 24-May-13 23

S4-11140 Conduct Geotechnical Field Investigations 21 05-May-13 25-May-13 13

S4-10180 Bridge Layouts 30 05-May-13 04-Jun-13 13

S4-11340 Perform Geotechnical Lab Testing 21 12-May-13 02-Jun-13 18

S4-11560 Prepare Interim Geotechnical Design Memorandum 21 19-May-13 09-Jun-13 18

S4-10260 Typical Bridge Section 14 21-May-13 04-Jun-13 13

S4-10420 Hydraulic/Hydrologic Modeling 5 05-Jun-13 09-Jun-13 15

S4-10430 Scour Analysis 7 05-Jun-13 11-Jun-13 13

S4-10440 Title Sheet & Quantity Table 7 05-Jun-13 11-Jun-13 13

S4-11890 QA / QC Stage 1 Design 5 07-Jun-13 11-Jun-13 16

S4-10520 DQAM Review and Finding Resolution 3 12-Jun-13 14-Jun-13 13

S4-12040 Stage 1 Design Submittal 3 15-Jun-13 17-Jun-13 13

Stage 1 Design Review Package - Harrods Creek BridgeStage 1 Design Review Package - Harrods Creek Bridge 19 18-Jun-13 07-Jul-13 13

S4-12100 Assemble & Submit Stage 1 Design 3 18-Jun-13 20-Jun-13 13

S4-12160 Stage 1 Design Complete 0 20-Jun-13 13

S4-12210 IFA Document Completion Review 1 21-Jun-13 21-Jun-13 13

S4-12280 IFA Review & Comment 15 22-Jun-13 07-Jul-13 13

Stage 2 Design - Harrods Creek BridgeStage 2 Design - Harrods Creek Bridge 93 18-Jun-13 20-Sep-13 344

S4-10400 Load Calculations 14 18-Jun-13 01-Jul-13 391

S4-10390 Design / Detail Interior Bents - Plan & Elevation 25 18-Jun-13 13-Jul-13 405

S4-10530 Pre Stressed Beam Design 32 18-Jun-13 20-Jul-13 391

S4-10410 Steel Straddle Design 41 18-Jun-13 29-Jul-13 389

S4-10550 QC Load Calculations 3 29-Jun-13 01-Jul-13 416

S4-10600 Foundation Layout 27 02-Jul-13 29-Jul-13 391

S4-12780 Prepare Steal Girder Calculations 10 08-Jul-13 17-Jul-13 344

S4-12800 Address Stage 1 Review Comments 14 08-Jul-13 21-Jul-13 13

S4-13390 Prepare Steal Girder Details 50 18-Jul-13 06-Sep-13 344

S4-15160 Structural Steel Notes 7 07-Sep-13 13-Sep-13 344

S4-15180 Pile / Pier Data Table & Construction Notes 7 07-Sep-13 13-Sep-13 344

S4-15300 QA / QC Stage 2 Design 5 09-Sep-13 13-Sep-13 346

S4-17050 DQAM Review and Finding Resolution 5 14-Sep-13 18-Sep-13 346

S4-17040 Stage 2 Design Complete 7 14-Sep-13 20-Sep-13 344

Stage 2 Design Review Package - Harrods Creek BridgeStage 2 Design Review Package - Harrods Creek Bridge 19 21-Sep-13 09-Oct-13 349

S4-17320 Assemble & Submit Stage 2 Design 3 21-Sep-13 23-Sep-13 349

S4-17450 Stage 2 Design Complete 0 23-Sep-13 349

S4-17460 IFA Document Completion Review 1 24-Sep-13 24-Sep-13 349

S4-17500 IFA Review & Comment 15 25-Sep-13 09-Oct-13 349

Early RFC Design - Harrods Creek BridgeEarly RFC Design - Harrods Creek Bridge 68 08-Jul-13 14-Sep-13 13

S4-12820 Address Stage 1 Review Comments 14 08-Jul-13 21-Jul-13 53

S4-12110 RFC Design Updates 40 22-Jul-13 30-Aug-13 13

S4-12810 QA / QC RFC Design 14 17-Aug-13 30-Aug-13 13

Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4

2012 2013 2014 2015 2016 2017

04-Oct-14, Local Permits

27-Sep-14, State / Federal Permits

18-Mar-14, Bridge Structure No. 1 - Harrods Creek Bridge

17-Jun-13, Stage 1 Design - Harrods Creek Bridge

Subsurface Data (Boring Layout)

Boring Logs

Conduct Geotechnical Field Investigations

Bridge Layouts

Perform Geotechnical Lab Testing

Prepare Interim Geotechnical Design Memorandum

Typical Bridge Section

Hydraulic/Hydrologic Modeling

Scour Analysis

Title Sheet & Quantity Table

QA / QC Stage 1 Design

DQAM Review and Finding Resolution

Stage 1 Design Submittal

07-Jul-13, Stage 1 Design Review Package - Harrods Creek Bridge

Assemble & Submit Stage 1 Design

Stage 1 Design Complete

IFA Document Completion Review

IFA Review & Comment

20-Sep-13, Stage 2 Design - Harrods Creek Bridge

Load Calculations

Design / Detail Interior Bents - Plan & Elevation

Pre Stressed Beam Design

Steel Straddle Design

QC Load Calculations

Foundation Layout

Prepare Steal Girder Calculations

Address Stage 1 Review Comments

Prepare Steal Girder Details

Structural Steel Notes

Pile / Pier Data Table & Construction Notes

QA / QC Stage 2 Design

DQAM Review and Finding Resolution

Stage 2 Design Complete

09-Oct-13, Stage 2 Design Review Package - Harrods Creek Bridge

Assemble & Submit Stage 2 Design

Stage 2 Design Complete

IFA Document Completion Review

IFA Review & Comment

14-Sep-13, Early RFC Design - Harrods Creek Bridge

Address Stage 1 Review Comments

RFC Design Updates

QA / QC RFC Design
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Activity ID Activity Name Original
Duration

Start Finish Total
Float

S4-13480 RFC Review Submittal 14 31-Aug-13 14-Sep-13 13

S4-13490 DQAM Review and Finding Resolution 14 31-Aug-13 14-Sep-13 13

Early RFC Review Package - Harrods Creek BridgeEarly RFC Review Package - Harrods Creek Bridge 17 14-Sep-13 01-Oct-13 13

S4-13920 RFC Review Complete 0 14-Sep-13 13

S4-13940 IFA Review & Comment 10 15-Sep-13 24-Sep-13 13

S4-13950 DQAM Review and Finding Resolution 10 15-Sep-13 24-Sep-13 13

S4-14320 Address Comments 3 25-Sep-13 27-Sep-13 13

S4-14430 IFA Final Review / Approval 4 28-Sep-13 01-Oct-13 13

S4-14570 Early Release to Contractor - Harrods Creek Approach Bridge F... 0 01-Oct-13 13

RFC Design - Harrods Creek BridgeRFC Design - Harrods Creek Bridge 38 21-Sep-13 28-Oct-13 344

S4-15150 General Notes 7 21-Sep-13 27-Sep-13 358

S4-15510 Design / Detail Interior Bents - Sections & Details 17 21-Sep-13 07-Oct-13 348

S4-15140 QC Beam Design 21 21-Sep-13 11-Oct-13 344

S4-15170 Construction Sequence 21 21-Sep-13 11-Oct-13 344

S4-16440 Design / Detail Interior Bents - Bill of Reinforcement 10 08-Oct-13 17-Oct-13 348

S4-18160 QA / QC RFC Design 14 08-Oct-13 21-Oct-13 344

S4-18320 Address Stage 2 Review Comments 7 10-Oct-13 16-Oct-13 349

S4-16290 Release for Beam / Girder Fabrication 10 12-Oct-13 21-Oct-13 344

S4-18560 DQAM Review and Finding Resolution 4 22-Oct-13 25-Oct-13 344

S4-18800 RFC Review Submittal 3 26-Oct-13 28-Oct-13 344

RFC Review Package - Harrods Creek BridgeRFC Review Package - Harrods Creek Bridge 27 28-Oct-13 24-Nov-13 344

S4-16780 RFC Review Complete 0 28-Oct-13 344

S4-16840 DQAM Review and Finding Resolution 7 29-Oct-13 04-Nov-13 344

S4-16830 IFA Review & Comment 15 29-Oct-13 12-Nov-13 344

S4-17480 Address Comments 5 13-Nov-13 17-Nov-13 344

S4-17950 IFA Final Review / Approval 7 18-Nov-13 24-Nov-13 344

S4-18210 Release to Contractor - Harrods Creek Approach Bridge Found... 0 24-Nov-13 344

Final Design - Harrods Creek BridgeFinal Design - Harrods Creek Bridge 115 29-Oct-13 23-Feb-14 380

S4-18910 BR-01 - Bridge Load Ratings - Section 4 14 29-Oct-13 11-Nov-13 473

S4-18300 Framing Plan / BT Beam Report 42 25-Nov-13 08-Jan-14 380

S4-18310 Slab Design / Details 42 25-Nov-13 08-Jan-14 380

S4-20150 Estimate Quantities & Bearing Seat Elevations 28 09-Jan-14 05-Feb-14 380

S4-20160 Railing Design / Details 28 09-Jan-14 05-Feb-14 380

S4-20170 Approach Slab Design / Details 28 09-Jan-14 05-Feb-14 380

S4-20180 Deck Drains Design / Details 28 09-Jan-14 05-Feb-14 380

S4-20190 Miscellaneous Details 28 09-Jan-14 05-Feb-14 380

S4-21530 Superstructure - Bill of Materials 10 06-Feb-14 15-Feb-14 380

S4-21540 Construction Elevations 10 06-Feb-14 15-Feb-14 380

S4-21550 Bearing Assembly Details 10 06-Feb-14 15-Feb-14 380

S4-21860 QA / QC Final Design 5 11-Feb-14 15-Feb-14 380

S4-22270 Assemble & Submit Final Design 3 16-Feb-14 18-Feb-14 380

S4-21940 Final Design Submittal 7 17-Feb-14 23-Feb-14 380

S4-21950 DQAM Review and Finding Resolution 5 19-Feb-14 23-Feb-14 380

Final Design Review / Approval - Harrods Creek BridgeFinal Design Review / Approval - Harrods Creek Bridge 23 23-Feb-14 18-Mar-14 380

S4-22360 Final Design Complete 0 23-Feb-14 380

S4-22370 IFA Document Completion Review 1 24-Feb-14 24-Feb-14 380

Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4

2012 2013 2014 2015 2016 2017

RFC Review Submittal

DQAM Review and Finding Resolution

01-Oct-13, Early RFC Review Package - Harrods Creek Bridge

RFC Review Complete

IFA Review & Comment

DQAM Review and Finding Resolution

Address Comments

IFA Final Review / Approval

Early Release to Contractor - Harrods Creek Approach Bridge Foundation

28-Oct-13, RFC Design - Harrods Creek Bridge

General Notes

Design / Detail Interior Bents - Sections & Details

QC Beam Design

Construction Sequence

Design / Detail Interior Bents - Bill of Reinforcement

QA / QC RFC Design

Address Stage 2 Review Comments

Release for Beam / Girder Fabrication

DQAM Review and Finding Resolution

RFC Review Submittal

24-Nov-13, RFC Review Package - Harrods Creek Bridge

RFC Review Complete

DQAM Review and Finding Resolution

IFA Review & Comment

Address Comments

IFA Final Review / Approval

Release to Contractor - Harrods Creek Approach Bridge Foundation

23-Feb-14, Final Design - Harrods Creek Bridge

BR-01 - Bridge Load Ratings - Section 4

Framing Plan / BT Beam Report

Slab Design / Details

Estimate Quantities & Bearing Seat Elevations

Railing Design / Details

Approach Slab Design / Details

Deck Drains Design / Details

Miscellaneous Details

Superstructure - Bill of Materials

Construction Elevations

Bearing Assembly Details

QA / QC Final Design

Assemble & Submit Final Design

Final Design Submittal

DQAM Review and Finding Resolution

18-Mar-14, Final Design Review / Approval - Harrods Creek Bridge

Final Design Complete

IFA Document Completion Review
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Activity ID Activity Name Original
Duration

Start Finish Total
Float

S4-22400 IFA Review & Comment 15 25-Feb-14 11-Mar-14 380

S4-23000 Conduct Final Comment Resolution / Approval Meeting 7 12-Mar-14 18-Mar-14 380

S4-23180 Design Complete - Bridge Structure No. 1 - Harrods Creek Brid... 0 18-Mar-14 380

Bridge Structure No. 2 - KY 841 / Ramp ABridge Structure No. 2 - KY 841 / Ramp A 289 07-Apr-13 26-Jan-14 208

Stage 1 Design - Bridge Structure No. 2 - KY 841 / Ramp AStage 1 Design - Bridge Structure No. 2 - KY 841 / Ramp A 66 07-Apr-13 12-Jun-13 135

Stage 1 Design Review Package - Bridge Structure No. 2 - KY 841 / Ramp AStage 1 Design Review Package - Bridge Structure No. 2 - KY 841 / Ramp A 16 12-Jun-13 28-Jun-13 135

Stage 2 Design - Bridge Structure No. 2 - KY 841 / Ramp AStage 2 Design - Bridge Structure No. 2 - KY 841 / Ramp A 98 07-May-13 14-Aug-13 135

Stage 2 Design Review Package - Bridge Structure No. 2 - KY 841 / Ramp AStage 2 Design Review Package - Bridge Structure No. 2 - KY 841 / Ramp A 19 15-Aug-13 03-Sep-13 170

RFC DesignRFC Design 89 15-Aug-13 12-Nov-13 135

RFC Review Package - Bridge Structure No. 2 - KY 841 / Ramp ARFC Review Package - Bridge Structure No. 2 - KY 841 / Ramp A 27 13-Nov-13 10-Dec-13 135

Final Design - Bridge Structure No. 2 - KY 841 / Ramp AFinal Design - Bridge Structure No. 2 - KY 841 / Ramp A 22 11-Dec-13 03-Jan-14 208

Final Design Review / Approval - Bridge Structure No. 2 - KY 841 / Ramp AFinal Design Review / Approval - Bridge Structure No. 2 - KY 841 / Ramp A 23 03-Jan-14 26-Jan-14 208

Bridge Structure No. 3 - Wolf Pen Bridge - KY 841 / RampBridge Structure No. 3 - Wolf Pen Bridge - KY 841 / Ramp 341 27-Jul-13 08-Jul-14 543

Stage 1 Design - Bridge Structure No. 3 - Wolf Pen Bridge - KY 841 / RampStage 1 Design - Bridge Structure No. 3 - Wolf Pen Bridge - KY 841 / Ramp 59 27-Jul-13 24-Sep-13 475

Stage 1 Design Review Package - Bridge Structure No. 3 - Wolf Pen Bridge - KY 841 / RampStage 1 Design Review Package - Bridge Structure No. 3 - Wolf Pen Bridge - KY 841 / R... 19 25-Sep-13 13-Oct-13 468

Stage 2 Design - Bridge Structure No. 3 - Wolf Pen Bridge - KY 841 / RampStage 2 Design - Bridge Structure No. 3 - Wolf Pen Bridge - KY 841 / Ramp 143 03-Sep-13 26-Jan-14 468

Stage 2 Design Review Package - Bridge Structure No. 3 - Wolf Pen Bridge - KY 841 / RampStage 2 Design Review Package - Bridge Structure No. 3 - Wolf Pen Bridge - KY 841 / R... 19 27-Jan-14 14-Feb-14 468

RFC DesignRFC Design 63 15-Feb-14 18-Apr-14 468

RFC Review Package - Bridge Structure No. 3 - Wolf Pen Bridge - KY 841 / RampRFC Review Package - Bridge Structure No. 3 - Wolf Pen Bridge - KY 841 / Ramp 27 18-Apr-14 15-May-14 468

Final Design - Bridge Structure No. 3 - Wolf Pen Bridge - KY 841 / RampFinal Design - Bridge Structure No. 3 - Wolf Pen Bridge - KY 841 / Ramp 63 12-Apr-14 14-Jun-14 543

Final Design Review / Approval - Bridge Structure No. 3 - Wolf Pen Bridge - KY 841 / RampFinal Design Review / Approval - Bridge Structure No. 3 - Wolf Pen Bridge - KY 841 / Ra... 23 14-Jun-14 08-Jul-14 543

Bridge Structure No. 4 - Transylvania Beach Road Bridge - River Approach BridgeBridge Structure No. 4 - Transylvania Beach Road Bridge - River Approach Bridge 329 16-Aug-13 16-Jul-14 640

Stage 1 Design - BR-04 - Transylvania Beach Road Bridge - River Approach BridgeStage 1 Design - BR-04 - Transylvania Beach Road Bridge - River Approach Bridge 40 16-Aug-13 25-Sep-13 550

Stage 1 Design Review Package - BR-04 - Transylvania Beach Road Bridge - River Approach BridgeStage 1 Design Review Package - BR-04 - Transylvania Beach Road Bridge - River Appr... 19 26-Sep-13 14-Oct-13 550

Stage 2 Design - BR-04 - Transylvania Beach Road Bridge - River Approach BridgeStage 2 Design - BR-04 - Transylvania Beach Road Bridge - River Approach Bridge 102 25-Sep-13 07-Jan-14 550

Stage 2 Design Review Package - BR-04 - Transylvania Beach Road Bridge - River Approach BridgeStage 2 Design Review Package - BR-04 - Transylvania Beach Road Bridge - River Appr... 19 08-Jan-14 26-Jan-14 555

RFC Design - BR-04 - Transylvania Beach Road Bridge - River Approach BridgeRFC Design - BR-04 - Transylvania Beach Road Bridge - River Approach Bridge 50 08-Jan-14 26-Feb-14 550

RFC Review Package - BR-04 - Transylvania Beach Road Bridge - River Approach BridgeRFC Review Package - BR-04 - Transylvania Beach Road Bridge - River Approach Bridge 27 26-Feb-14 25-Mar-14 550

Final Design - BR-04 - Transylvania Beach Road Bridge - River Approach BridgeFinal Design - BR-04 - Transylvania Beach Road Bridge - River Approach Bridge 88 26-Mar-14 22-Jun-14 640

Final Design Review / Approval - BR-04 - Transylvania Beach Road Bridge - River Approach BridgeFinal Design Review / Approval - BR-04 - Transylvania Beach Road Bridge - River Appro... 23 22-Jun-14 16-Jul-14 640

Maintenance of TrafficMaintenance of Traffic 390 22-Dec-12 23-Jan-14 356

Stage 1 Design - Maintenance of TrafficStage 1 Design - Maintenance of Traffic 109 22-Dec-12 11-Apr-13 240

Stage 1 Design Review Package - Maintenance of TrafficStage 1 Design Review Package - Maintenance of Traffic 30 04-Apr-13 03-May-13 267

Stage 2 Design - Maintenance of TrafficStage 2 Design - Maintenance of Traffic 99 04-May-13 12-Aug-13 356

Stage 2 Design Review Package - Maintenance of TrafficStage 2 Design Review Package - Maintenance of Traffic 30 13-Aug-13 12-Sep-13 368

Early RFC Design Package - MOT Phase 1AEarly RFC Design Package - MOT Phase 1A 77 12-Apr-13 28-Jun-13 240

Early RFC Review / Approval Package - MOT Phase 1AEarly RFC Review / Approval Package - MOT Phase 1A 27 29-Jun-13 26-Jul-13 240

RFC Design - Maintenance of TrafficRFC Design - Maintenance of Traffic 57 13-Aug-13 09-Oct-13 356

RFC Review Package - Maintenance of TrafficRFC Review Package - Maintenance of Traffic 29 10-Oct-13 07-Nov-13 356

Final Design - Maintenance of TrafficFinal Design - Maintenance of Traffic 51 08-Nov-13 30-Dec-13 356

Final Design Review / Approval - Maintenance of TrafficFinal Design Review / Approval - Maintenance of Traffic 23 30-Dec-13 23-Jan-14 356

Section 4 - ITSSection 4 - ITS 309 23-Jun-13 02-May-14 119

Stage 2 DesignStage 2 Design 64 23-Jun-13 26-Aug-13 119

Stage 2 Design Review PackageStage 2 Design Review Package 29 26-Aug-13 25-Sep-13 119

RFC DesignRFC Design 79 08-Oct-13 27-Dec-13 119

RFC Review PackageRFC Review Package 40 28-Dec-13 06-Feb-14 119

Early RFC Package - Civil/ InfrastructureEarly RFC Package - Civil/ Infrastructure 60 08-Aug-13 07-Oct-13 119

Final DesignFinal Design 49 07-Feb-14 27-Mar-14 119

Final Design Review PackageFinal Design Review Package 36 27-Mar-14 02-May-14 119

Section 4 WallsSection 4 Walls 536 21-Apr-13 17-Oct-14 565

Group 1 (MSE Walls for Section 4-4)Group 1 (MSE Walls for Section 4-4) 236 21-Apr-13 16-Dec-13 373

Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4

2012 2013 2014 2015 2016 2017

IFA Review & Comment

Conduct Final Comment Resolution / Approval Meeting

Design Complete - Bridge Structure No. 1 - Harrods Creek Bridge - NB & SB Main Lanes

26-Jan-14, Bridge Structure No. 2 - KY 841 / Ramp A

12-Jun-13, Stage 1 Design - Bridge Structure No. 2 - KY 841 / Ramp A

28-Jun-13, Stage 1 Design Review Package - Bridge Structure No. 2 - KY 841 / Ramp A

14-Aug-13, Stage 2 Design - Bridge Structure No. 2 - KY 841 / Ramp A

03-Sep-13, Stage 2 Design Review Package - Bridge Structure No. 2 - KY 841 / Ramp A

12-Nov-13, RFC Design

10-Dec-13, RFC Review Package - Bridge Structure No. 2 - KY 841 / Ramp A

03-Jan-14, Final Design - Bridge Structure No. 2 - KY 841 / Ramp A

26-Jan-14, Final Design Review / Approval - Bridge Structure No. 2 - KY 841 / Ramp A

08-Jul-14, Bridge Structure No. 3 - Wolf Pen Bridge - KY 841 / Ramp

24-Sep-13, Stage 1 Design - Bridge Structure No. 3 - Wolf Pen Bridge - KY 841 / Ramp

13-Oct-13, Stage 1 Design Review Package - Bridge Structure No. 3 - Wolf Pen Bridge - KY 841 / Ramp

26-Jan-14, Stage 2 Design - Bridge Structure No. 3 - Wolf Pen Bridge - KY 841 / Ramp

14-Feb-14, Stage 2 Design Review Package - Bridge Structure No. 3 - Wolf Pen Bridge - KY 841 / Ramp

18-Apr-14, RFC Design

15-May-14, RFC Review Package - Bridge Structure No. 3 - Wolf Pen Bridge - KY 841 / Ramp

14-Jun-14, Final Design - Bridge Structure No. 3 - Wolf Pen Bridge - KY 841 / Ramp

08-Jul-14, Final Design Review / Approval - Bridge Structure No. 3 - Wolf Pen Bridge - KY 841 / Ramp

16-Jul-14, Bridge Structure No. 4 - Transylvania Beach Road Bridge - River Approach Bridge

25-Sep-13, Stage 1 Design - BR-04 - Transylvania Beach Road Bridge - River Approach Bridge

14-Oct-13, Stage 1 Design Review Package - BR-04 - Transylvania Beach Road Bridge - River Approach Bridge

07-Jan-14, Stage 2 Design - BR-04 - Transylvania Beach Road Bridge - River Approach Bridge

26-Jan-14, Stage 2 Design Review Package - BR-04 - Transylvania Beach Road Bridge - River Approach Bridge

26-Feb-14, RFC Design - BR-04 - Transylvania Beach Road Bridge - River Approach Bridge

25-Mar-14, RFC Review Package - BR-04 - Transylvania Beach Road Bridge - River Approach Bridge

22-Jun-14, Final Design - BR-04 - Transylvania Beach Road Bridge - River Approach Bridge

16-Jul-14, Final Design Review / Approval - BR-04 - Transylvania Beach Road Bridge - River Approach Bridge

23-Jan-14, Maintenance of Traffic

11-Apr-13, Stage 1 Design - Maintenance of Traffic

03-May-13, Stage 1 Design Review Package - Maintenance of Traffic

12-Aug-13, Stage 2 Design - Maintenance of Traffic

12-Sep-13, Stage 2 Design Review Package - Maintenance of Traffic

28-Jun-13, Early RFC Design Package - MOT Phase 1A

26-Jul-13, Early RFC Review / Approval Package - MOT Phase 1A

09-Oct-13, RFC Design - Maintenance of Traffic

07-Nov-13, RFC Review Package - Maintenance of Traffic

30-Dec-13, Final Design - Maintenance of Traffic

23-Jan-14, Final Design Review / Approval - Maintenance of Traffic

02-May-14, Section 4 - ITS

26-Aug-13, Stage 2 Design

25-Sep-13, Stage 2 Design Review Package

27-Dec-13, RFC Design

06-Feb-14, RFC Review Package

07-Oct-13, Early RFC Package - Civil/ Infrastructure

27-Mar-14, Final Design

02-May-14, Final Design Review Package

17-Oct-14, Section 4 Walls

16-Dec-13, Group 1 (MSE Walls for Section 4-4)
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Activity ID Activity Name Original
Duration

Start Finish Total
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Stage 1 Design - Section 4 Walls - Group 1Stage 1 Design - Section 4 Walls - Group 1 105 21-Apr-13 05-Aug-13 149

Stage 1 Design Review Package - Group 1Stage 1 Design Review Package - Group 1 19 06-Aug-13 24-Aug-13 261

Stage 2 Design - Section 4 Walls - Group 1Stage 2 Design - Section 4 Walls - Group 1 32 06-Aug-13 07-Sep-13 259

Stage 2 Design Review Package - Section 4 Walls  - Group 1Stage 2 Design Review Package - Section 4 Walls  - Group 1 19 08-Sep-13 26-Sep-13 262

RFC Design - Group 1RFC Design - Group 1 32 08-Sep-13 09-Oct-13 260

RFC Review Package - Group 1RFC Review Package - Group 1 27 09-Oct-13 05-Nov-13 260

Final Design - Section 4 Walls - Group 1Final Design - Section 4 Walls - Group 1 24 06-Nov-13 30-Nov-13 373

Final Design Review / Approval - Section 4 Walls  - Group 1Final Design Review / Approval - Section 4 Walls  - Group 1 16 30-Nov-13 16-Dec-13 373

Group 2 (Ramp A)Group 2 (Ramp A) 265 12-May-13 06-Feb-14 815

Stage 1 Design - Section 4 Walls Group 2Stage 1 Design - Section 4 Walls Group 2 141 12-May-13 02-Oct-13 149

Stage 1 Design Review Package - Group 2Stage 1 Design Review Package - Group 2 19 03-Oct-13 21-Oct-13 151

Stage 2 Design - Section 4 Walls Group 2Stage 2 Design - Section 4 Walls Group 2 25 03-Oct-13 27-Oct-13 149

Stage 2 Design Review Package - Section 4 Walls Group 2Stage 2 Design Review Package - Section 4 Walls Group 2 19 28-Oct-13 15-Nov-13 151

RFC DesignGroup 2RFC DesignGroup 2 32 28-Oct-13 29-Nov-13 149

RFC Review PackageGroup 2RFC Review PackageGroup 2 27 29-Nov-13 27-Dec-13 149

Final Design - Section 4 Walls Group 2Final Design - Section 4 Walls Group 2 24 28-Dec-13 21-Jan-14 815

Final Design Review / Approval - Section 4 Walls Group 2Final Design Review / Approval - Section 4 Walls Group 2 16 21-Jan-14 06-Feb-14 815

Group 3 (Wolf Pen)Group 3 (Wolf Pen) 269 03-Jun-13 03-Mar-14 790

Stage 1 Design - Section 4 Walls Group 3Stage 1 Design - Section 4 Walls Group 3 138 03-Jun-13 20-Oct-13 259

Stage 1 Design Review Package - Group 3Stage 1 Design Review Package - Group 3 19 21-Oct-13 08-Nov-13 261

Stage 2 Design - Section 4 Walls Group 3Stage 2 Design - Section 4 Walls Group 3 32 21-Oct-13 21-Nov-13 259

Stage 2 Design Review Package - Section 4 Walls Group 3Stage 2 Design Review Package - Section 4 Walls Group 3 19 22-Nov-13 11-Dec-13 792

RFC DesignGroup 3RFC DesignGroup 3 32 22-Nov-13 24-Dec-13 790

RFC Review PackageGroup 3RFC Review PackageGroup 3 27 24-Dec-13 22-Jan-14 790

Final Design - Section 4 Walls Group 3Final Design - Section 4 Walls Group 3 24 23-Jan-14 15-Feb-14 790

Final Design Review / Approval - Section 4 Walls Group 3Final Design Review / Approval - Section 4 Walls Group 3 16 15-Feb-14 03-Mar-14 790

Group 4 (Ramp B)Group 4 (Ramp B) 331 24-Jun-13 25-May-14 707

Stage 1 Design - Section 4 Walls Group 4Stage 1 Design - Section 4 Walls Group 4 192 24-Jun-13 06-Jan-14 259

Stage 1 Design Review Package - Group 4Stage 1 Design Review Package - Group 4 19 07-Jan-14 25-Jan-14 261

Stage 2 Design - Section 4 Walls Group 4Stage 2 Design - Section 4 Walls Group 4 32 07-Jan-14 07-Feb-14 259

Stage 2 Design Review Package - Section 4 Walls Group 4Stage 2 Design Review Package - Section 4 Walls Group 4 19 08-Feb-14 26-Feb-14 332

RFC DesignGroup 4RFC DesignGroup 4 40 08-Feb-14 19-Mar-14 332

RFC Review PackageGroup 4RFC Review PackageGroup 4 27 19-Mar-14 15-Apr-14 332

Final Design - Section 4 Walls Group 4Final Design - Section 4 Walls Group 4 24 16-Apr-14 09-May-14 707

Final Design Review / Approval - Section 4 Walls Group 4Final Design Review / Approval - Section 4 Walls Group 4 16 09-May-14 25-May-14 707

Group 5  (North Portal)Group 5  (North Portal) 377 16-Jul-13 02-Aug-14 640

Stage 1 Design - Section 4 Walls Group 5 (North Portal)Stage 1 Design - Section 4 Walls Group 5 (North Portal) 246 16-Jul-13 22-Mar-14 259

Stage 1 Design Review Package - Group 5 (North Portal)Stage 1 Design Review Package - Group 5 (North Portal) 19 23-Mar-14 10-Apr-14 261

Stage 2 Design - Section 4 Walls Group 5 (North Portal)Stage 2 Design - Section 4 Walls Group 5 (North Portal) 32 23-Mar-14 23-Apr-14 259

Stage 2 Design Review Package - Section 4 Walls Group 5 (North Portal)Stage 2 Design Review Package - Section 4 Walls Group 5 (North Portal) 19 24-Apr-14 12-May-14 642

RFC DesignGroup 5 (North Portal)RFC DesignGroup 5 (North Portal) 32 24-Apr-14 25-May-14 640

RFC Review PackageGroup 5 (North Portal)RFC Review PackageGroup 5 (North Portal) 27 25-May-14 22-Jun-14 640

Final Design - Section 4 Walls Group 5 (North Portal)Final Design - Section 4 Walls Group 5 (North Portal) 24 23-Jun-14 17-Jul-14 640

Final Design Review / Approval - Section 4 Walls Group 5  (North Portal)Final Design Review / Approval - Section 4 Walls Group 5  (North Portal) 16 17-Jul-14 02-Aug-14 640

Group 6 (Noise and Safety Walls)Group 6 (Noise and Safety Walls) 431 06-Aug-13 17-Oct-14 259

Stage 1 Design - Section 4 Walls Group 6Stage 1 Design - Section 4 Walls Group 6 300 06-Aug-13 06-Jun-14 259

Stage 1 Design Review Package - Group 6Stage 1 Design Review Package - Group 6 19 07-Jun-14 25-Jun-14 261

Stage 2 Design - Section 4 Walls Group 6Stage 2 Design - Section 4 Walls Group 6 32 07-Jun-14 09-Jul-14 259

Stage 2 Design Review Package - Section 4 Walls Group 6Stage 2 Design Review Package - Section 4 Walls Group 6 19 10-Jul-14 28-Jul-14 261

RFC DesignGroup 6RFC DesignGroup 6 32 10-Jul-14 10-Aug-14 259

RFC Review PackageGroup 6RFC Review PackageGroup 6 27 10-Aug-14 07-Sep-14 259

Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4

2012 2013 2014 2015 2016 2017

05-Aug-13, Stage 1 Design - Section 4 Walls - Group 1

24-Aug-13, Stage 1 Design Review Package - Group 1

07-Sep-13, Stage 2 Design - Section 4 Walls - Group 1

26-Sep-13, Stage 2 Design Review Package - Section 4 Walls  - Group 1

09-Oct-13, RFC Design - Group 1

05-Nov-13, RFC Review Package - Group 1

30-Nov-13, Final Design - Section 4 Walls - Group 1

16-Dec-13, Final Design Review / Approval - Section 4 Walls  - Group 1

06-Feb-14, Group 2 (Ramp A)

02-Oct-13, Stage 1 Design - Section 4 Walls Group 2

21-Oct-13, Stage 1 Design Review Package - Group 2

27-Oct-13, Stage 2 Design - Section 4 Walls Group 2

15-Nov-13, Stage 2 Design Review Package - Section 4 Walls Group 2

29-Nov-13, RFC DesignGroup 2

27-Dec-13, RFC Review PackageGroup 2

21-Jan-14, Final Design - Section 4 Walls Group 2

06-Feb-14, Final Design Review / Approval - Section 4 Walls Group 2

03-Mar-14, Group 3 (Wolf Pen)

20-Oct-13, Stage 1 Design - Section 4 Walls Group 3

08-Nov-13, Stage 1 Design Review Package - Group 3

21-Nov-13, Stage 2 Design - Section 4 Walls Group 3

11-Dec-13, Stage 2 Design Review Package - Section 4 Walls Group 3

24-Dec-13, RFC DesignGroup 3

22-Jan-14, RFC Review PackageGroup 3

15-Feb-14, Final Design - Section 4 Walls Group 3

03-Mar-14, Final Design Review / Approval - Section 4 Walls Group 3

25-May-14, Group 4 (Ramp B)

06-Jan-14, Stage 1 Design - Section 4 Walls Group 4

25-Jan-14, Stage 1 Design Review Package - Group 4

07-Feb-14, Stage 2 Design - Section 4 Walls Group 4

26-Feb-14, Stage 2 Design Review Package - Section 4 Walls Group 4

19-Mar-14, RFC DesignGroup 4

15-Apr-14, RFC Review PackageGroup 4

09-May-14, Final Design - Section 4 Walls Group 4

25-May-14, Final Design Review / Approval - Section 4 Walls Group 4

02-Aug-14, Group 5  (North Portal)

22-Mar-14, Stage 1 Design - Section 4 Walls Group 5 (North Portal)

10-Apr-14, Stage 1 Design Review Package - Group 5 (North Portal)

23-Apr-14, Stage 2 Design - Section 4 Walls Group 5 (North Portal)

12-May-14, Stage 2 Design Review Package - Section 4 Walls Group 5 (North Portal)

25-May-14, RFC DesignGroup 5 (North Portal)

22-Jun-14, RFC Review PackageGroup 5 (North Portal)

17-Jul-14, Final Design - Section 4 Walls Group 5 (North Portal)

02-Aug-14, Final Design Review / Approval - Section 4 Walls Group 5  (North Portal)

17-Oct-14, Group 6 (Noise and Safety Walls)

06-Jun-14, Stage 1 Design - Section 4 Walls Group 6

25-Jun-14, Stage 1 Design Review Package - Group 6

09-Jul-14, Stage 2 Design - Section 4 Walls Group 6

28-Jul-14, Stage 2 Design Review Package - Section 4 Walls Group 6

10-Aug-14, RFC DesignGroup 6

07-Sep-14, RFC Review PackageGroup 6
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Activity ID Activity Name Original
Duration

Start Finish Total
Float

Final Design - Section 4 Walls Group 6Final Design - Section 4 Walls Group 6 24 08-Sep-14 01-Oct-14 259

Final Design Review / Approval - Section 4 Walls Group 6Final Design Review / Approval - Section 4 Walls Group 6 16 01-Oct-14 17-Oct-14 259

Aesthetics / Landscape / HardscapeAesthetics / Landscape / Hardscape 383 09-Mar-13 01-Apr-14 212

Stage 1 Design - Aesthetics / Landscape / HardscapeStage 1 Design - Aesthetics / Landscape / Hardscape 67 09-Mar-13 14-May-13 212

Stage 1 Design Review Package - Aesthetics / Landscape / HardscapeStage 1 Design Review Package - Aesthetics / Landscape / Hardscape 19 15-May-13 03-Jun-13 299

Stage 2 Design - Aesthetics / Landscape / HardscapeStage 2 Design - Aesthetics / Landscape / Hardscape 130 15-May-13 24-Sep-13 212

Stage 2 Design Review Package - Aesthetics / Landscape / HardscapeStage 2 Design Review Package - Aesthetics / Landscape / Hardscape 16 24-Sep-13 10-Oct-13 272

RFC DesignRFC Design 97 25-Sep-13 02-Jan-14 212

RFC Review Package - Aesthetics / Landscape / HardscapeRFC Review Package - Aesthetics / Landscape / Hardscape 27 02-Jan-14 29-Jan-14 212

Final Design - Aesthetics / Landscape / HardscapeFinal Design - Aesthetics / Landscape / Hardscape 46 30-Jan-14 16-Mar-14 212

Final Design Review / Approval - Aesthetics / Landscape / HardscapeFinal Design Review / Approval - Aesthetics / Landscape / Hardscape 16 16-Mar-14 01-Apr-14 212

ConstructionConstruction 695 04-Jun-13 31-Oct-16 21

00.CCC.00310 Construct Temporary Yard - Kentucky Approach 20 17-Jun-13 18-Jul-13 69

00.CCC.00320 Construct Haul Road from River Road to KY Bank 25 17-Jun-13 25-Jul-13 69

Manufacturer Shop Drawings/Product DetailsManufacturer Shop Drawings/Product Details 281 29-Jul-13 10-Dec-14 361

04.SUB.00620 Retaining Wall R-11 20 29-Jul-13 28-Aug-13 443

04.SUB.00610 Retaining Wall R-10 20 29-Aug-13 30-Sep-13 443

04.SUB.00630 Retaining Wall R-12 20 29-Aug-13 30-Sep-13 443

04.SUB.00680 Retaining Wall R-21 30 07-Nov-13 15-Jan-14 202

04.SUB.00640 Retaining Wall R-13 60 07-Nov-13 14-Mar-14 138

04.SUB.00650 Retaining Wall R-14 60 07-Nov-13 14-Mar-14 185

04.SUB.00660 Retaining Wall R-15 60 07-Nov-13 14-Mar-14 198

04.SUB.00670 Retaining Wall R-16 60 07-Nov-13 14-Mar-14 243

04.SUB.00180 Bridge 1:  Structural Steel Beam Shop Drawings 60 25-Nov-13 23-Jan-14 350

04.SUB.00220 Bridge 1:  Bridge Bearing Shop Drawings 60 25-Nov-13 23-Jan-14 350

04.SUB.00190 Bridge 2:  Structural Steel Shop Drawings 60 11-Dec-13 08-Feb-14 137

04.SUB.00230 Bridge 2:  Bridge Bearing Shop Drawings 60 11-Dec-13 08-Feb-14 137

04.SUB.00720 Overhead Sign Structures 60 16-Mar-14 14-May-14 342

04.SUB.00210 Bridge 4:  Structural Steel Shop Drawings 60 26-Mar-14 24-May-14 613

04.SUB.00250 Bridge 4:  Bridge Bearing Shop Drawings 60 26-Mar-14 24-May-14 613

04.SUB.00160 Tolling Booth Details 180 02-May-14 28-Oct-14 182

04.SUB.00170 Tunnel Control Building 180 02-May-14 28-Oct-14 66

04.SUB.00200 Bridge 3:  Precast Concrete Beam Shop Drawings 20 16-May-14 04-Jun-14 557

04.SUB.00240 Bridge 3:  Bridge Bearing Shop Drawings 20 16-May-14 04-Jun-14 527

04.SUB.00260 Tunnel Communications Equipment 90 14-Jun-14 11-Sep-14 547

04.SUB.00100 Tunnel Ventilation System 180 14-Jun-14 10-Dec-14 359

04.SUB.00110 Tunnel Fire Supression System 180 14-Jun-14 10-Dec-14 548

04.SUB.00120 Tunnel Waterproofing System 180 14-Jun-14 10-Dec-14 190

04.SUB.00130 Tunnel Electrical Systems 180 14-Jun-14 10-Dec-14 163

04.SUB.00140 Tunnel Lighting System 180 14-Jun-14 10-Dec-14 395

04.SUB.00150 Tunnel ITS Systems 180 14-Jun-14 10-Dec-14 359

04.SUB.00500 Noisewall N-1 30 08-Sep-14 23-Oct-14 253

04.SUB.00510 Noisewall N-2 30 08-Sep-14 23-Oct-14 387

04.SUB.00520 Safety Wall S-1 30 08-Sep-14 23-Oct-14 231

04.SUB.00530 Safety Wall S-2 30 08-Sep-14 23-Oct-14 245

04.SUB.00540 Safety Wall S-3 30 08-Sep-14 23-Oct-14 236

04.SUB.00550 Safety Wall S-4 30 08-Sep-14 23-Oct-14 303

Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4

2012 2013 2014 2015 2016 2017

01-Oct-14, Final Design - Section 4 Walls Group 6

17-Oct-14, Final Design Review / Approval - Section 4 Walls Group 6

01-Apr-14, Aesthetics / Landscape / Hardscape

14-May-13, Stage 1 Design - Aesthetics / Landscape / Hardscape

03-Jun-13, Stage 1 Design Review Package - Aesthetics / Landscape / Hardscape

24-Sep-13, Stage 2 Design - Aesthetics / Landscape / Hardscape

10-Oct-13, Stage 2 Design Review Package - Aesthetics / Landscape / Hardscape

02-Jan-14, RFC Design

29-Jan-14, RFC Review Package - Aesthetics / Landscape / Hardscape

16-Mar-14, Final Design - Aesthetics / Landscape / Hardscape

01-Apr-14, Final Design Review / Approval - Aesthetics / Landscape / Hardscape

31-Oct-16, Construction

Construct Temporary Yard - Kentucky Approach

Construct Haul Road from River Road to KY Bank

10-Dec-14, Manufacturer Shop Drawings/Product Details

Retaining Wall R-11

Retaining Wall R-10

Retaining Wall R-12

Retaining Wall R-21

Retaining Wall R-13

Retaining Wall R-14

Retaining Wall R-15

Retaining Wall R-16

Bridge 1:  Structural Steel Beam Shop Drawings

Bridge 1:  Bridge Bearing Shop Drawings

Bridge 2:  Structural Steel Shop Drawings

Bridge 2:  Bridge Bearing Shop Drawings

Overhead Sign Structures

Bridge 4:  Structural Steel Shop Drawings

Bridge 4:  Bridge Bearing Shop Drawings

Tolling Booth Details

Tunnel Control Building

Bridge 3:  Precast Concrete Beam Shop Drawings

Bridge 3:  Bridge Bearing Shop Drawings

Tunnel Communications Equipment

Tunnel Ventilation System

Tunnel Fire Supression System

Tunnel Waterproofing System

Tunnel Electrical Systems

Tunnel Lighting System

Tunnel ITS Systems

Noisewall N-1

Noisewall N-2

Safety Wall S-1

Safety Wall S-2

Safety Wall S-3

Safety Wall S-4
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Activity ID Activity Name Original
Duration

Start Finish Total
Float

Material Procurement / FabricationMaterial Procurement / Fabrication 356 22-Aug-13 08-Jun-15 305

04.MAT.00720 Middleton Run Precast Box Culvert 10 22-Aug-13 05-Sep-13 8

04.MAT.00620 Retaining Wall R-11 180 29-Aug-13 24-Feb-14 835

04.MAT.00610 Retaining Wall R-10 180 01-Oct-13 29-Mar-14 802

04.MAT.00630 Retaining Wall R-12 180 01-Oct-13 29-Mar-14 802

04.MAT.00560 Retaining Wall R-1 30 28-Dec-13 26-Jan-14 151

04.MAT.00570 Retaining Wall R-2 30 28-Dec-13 26-Jan-14 234

04.MAT.00180 Bridge 1:  Structural Steel Beams 90 24-Jan-14 23-Apr-14 350

04.MAT.00220 Bridge 1:  Bridge Bearings 90 24-Jan-14 23-Apr-14 350

04.MAT.00190 Bridge 2:  Structural Steel 60 09-Feb-14 09-Apr-14 137

04.MAT.00230 Bridge 2:  Bridge Bearings 60 09-Feb-14 09-Apr-14 137

04.MAT.00650 Retaining Wall R-14 30 02-Apr-14 01-May-14 322

04.MAT.00660 Retaining Wall R-15 30 02-Apr-14 01-May-14 343

04.MAT.00670 Retaining Wall R-16 30 02-Apr-14 01-May-14 423

04.MAT.00680 Retaining Wall R-21 30 02-Apr-14 01-May-14 292

04.MAT.00640 Retaining Wall R-13 60 02-Apr-14 31-May-14 215

04.MAT.00580 Retaining Wall R-4 60 16-Apr-14 14-Jun-14 422

04.MAT.00590 Retaining Wall R-5A 60 16-Apr-14 14-Jun-14 393

04.MAT.00600 Retaining Wall R-5B 60 16-Apr-14 14-Jun-14 338

04.MAT.00730 Overhead Sign Structures 90 15-May-14 12-Aug-14 342

04.MAT.00210 Bridge 4:  Structural Steel Beams 90 25-May-14 22-Aug-14 613

04.MAT.00250 Bridge 4:  Bridge Bearings 90 25-May-14 22-Aug-14 613

04.MAT.00200 Bridge 3:  Precast Concrete Beams 30 05-Jun-14 04-Jul-14 557

04.MAT.00240 Bridge 3:  Bridge Bearings 60 05-Jun-14 03-Aug-14 527

04.MAT.00270 Tunnel Communications Equipment 90 12-Sep-14 10-Dec-14 547

04.MAT.00500 Noisewall N-1 60 24-Oct-14 22-Dec-14 480

04.MAT.00510 Noisewall N-2 60 24-Oct-14 22-Dec-14 706

04.MAT.00520 Safety Wall S-1 60 24-Oct-14 22-Dec-14 421

04.MAT.00530 Safety Wall S-2 60 24-Oct-14 22-Dec-14 462

04.MAT.00540 Safety Wall S-3 60 24-Oct-14 22-Dec-14 441

04.MAT.00550 Safety Wall S-4 60 24-Oct-14 22-Dec-14 567

04.MAT.00160 Tolling Booth Details 180 29-Oct-14 26-Apr-15 182

04.MAT.00170 Tunnel Control Building 180 29-Oct-14 26-Apr-15 66

04.MAT.00110 Tunnel Fire Suppression System 30 11-Dec-14 09-Jan-15 548

04.MAT.00120 Tunnel Waterproofing System 90 11-Dec-14 10-Mar-15 190

04.MAT.00100 Tunnel Ventilation System 180 11-Dec-14 08-Jun-15 359

04.MAT.00130 Tunnel Electrical Systems 180 11-Dec-14 08-Jun-15 163

04.MAT.00140 Tunnel Lighting System 180 11-Dec-14 08-Jun-15 395

04.MAT.00150 Tunnel ITS Systems 180 11-Dec-14 08-Jun-15 359

Initial Erosion Control and ClearingInitial Erosion Control and Clearing 43 04-Jun-13 12-Aug-13 23

04.INI.10000 Install Pre-Clearing Erosion Control Measures 10 04-Jun-13 17-Jun-13 0

04.INI.10200 Topsoil Stockpiling & Sitework Preparation 20 18-Jun-13 19-Jul-13 23

04.INI.10300 Follow-On Erosion Control Measures 15 22-Jul-13 12-Aug-13 23

RoadwayRoadway 599 29-Jul-13 21-Jul-16 63

Mainline:  Section 4-1 (I-71 to Wolf Pen)Mainline:  Section 4-1 (I-71 to Wolf Pen) 599 29-Jul-13 21-Jul-16 63

MOT Phase 1AMOT Phase 1A 191 29-Jul-13 14-Jul-14 319

Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4

2012 2013 2014 2015 2016 2017

08-Jun-15, Material Procurement / Fabrication

Middleton Run Precast Box Culvert

Retaining Wall R-11

Retaining Wall R-10

Retaining Wall R-12

Retaining Wall R-1

Retaining Wall R-2

Bridge 1:  Structural Steel Beams

Bridge 1:  Bridge Bearings

Bridge 2:  Structural Steel

Bridge 2:  Bridge Bearings

Retaining Wall R-14

Retaining Wall R-15

Retaining Wall R-16

Retaining Wall R-21

Retaining Wall R-13

Retaining Wall R-4

Retaining Wall R-5A

Retaining Wall R-5B

Overhead Sign Structures

Bridge 4:  Structural Steel Beams

Bridge 4:  Bridge Bearings

Bridge 3:  Precast Concrete Beams

Bridge 3:  Bridge Bearings

Tunnel Communications Equipment

Noisewall N-1

Noisewall N-2

Safety Wall S-1

Safety Wall S-2

Safety Wall S-3

Safety Wall S-4

Tolling Booth Details

Tunnel Control Building

Tunnel Fire Suppression System

Tunnel Waterproofing System

Tunnel Ventilation System

Tunnel Electrical Systems

Tunnel Lighting System

Tunnel ITS Systems

12-Aug-13, Initial Erosion Control and Clearing

Install Pre-Clearing Erosion Control Measures

Topsoil Stockpiling & Sitework Preparation

Follow-On Erosion Control Measures

21-Jul-16, Roadway

21-Jul-16, Mainline:  Section 4-1 (I-71 to Wolf Pen)

14-Jul-14, MOT Phase 1A
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Activity ID Activity Name Original
Duration

Start Finish Total
Float

04.MOT.41110 Construct Temporary Pavement at KY-841 Gore 20 29-Jul-13 28-Aug-13 152

04.MOT.41120 Restripe KY-841 and Set Temporary Barrier along SB Shoulder 5 29-Aug-13 05-Sep-13 152

Mass Haul / EarthworkMass Haul / Earthwork 65 03-Jan-14 05-May-14 319

04.RDY.41110 Cut & Balance Sta. 32+50 - 81+50 45 03-Jan-14 31-Mar-14 90

04.RDY.41115 Place 24" Rock Subgrade Sta. 32+50 - 81+50 10 21-Apr-14 05-May-14 319

DrainageDrainage 10 01-Apr-14 17-Apr-14 319

04.RDY.41120 Install Surface Drainage Sta. 32+50 - 81+50 10 01-Apr-14 17-Apr-14 319

PavementPavement 39 06-May-14 14-Jul-14 319

04.RDY.41150 Install 4" Stone Subbase Sta. 32+50 - 81+50 2 06-May-14 08-May-14 319

04.RDY.41152 Install 6" Underdrain Sta. 32+50 - 81+50 5 09-May-14 16-May-14 319

04.RDY.41154 Prep and Trim 4" Subbase Sta. 32+50 - 81+50 2 19-May-14 20-May-14 319

04.RDY.41156 PCC Paving Sta. 32+50 - 81+50 30 22-May-14 14-Jul-14 319

MOT Phase 1BMOT Phase 1B 74 06-Sep-13 29-Jan-14 244

04.MOT.41200 Construct Temp. Widening & Crossover on KY-841 SB to I-71 30 06-Sep-13 24-Oct-13 285

04.MOT.41210 Restripe KY-841 and Install Temp. Barrier 3 24-Jan-14 29-Jan-14 244

MOT Phase 1CMOT Phase 1C 492 30-Jan-14 08-Jul-16 71

Mass Haul / EarthworkMass Haul / Earthwork 65 30-Jan-14 27-May-14 292

04.RDY.41210 Cut & Balance East Limits to Sta. 32+50 45 30-Jan-14 22-Apr-14 244

04.RDY.41215 Place 24" Rock Subgrade East Limits to Sta. 32+50 10 09-May-14 27-May-14 292

DrainageDrainage 10 23-Apr-14 08-May-14 292

04.RDY.41220 Install Surface Drainage East Limits to Sta. 32+50 10 23-Apr-14 08-May-14 292

Retaining WallsRetaining Walls 120 27-Oct-14 16-Jun-15 132

04.RET.41110 Install Noisewall N-1 120 27-Oct-14 16-Jun-15 132

PavementPavement 23 29-May-14 07-Jul-14 292

04.RDY.41250 Install 4" Stone Subbase East Limits to Sta. 32+50 3 29-May-14 02-Jun-14 292

04.RDY.41252 Install 6" Underdrain East Limits to Sta. 32+50 8 03-Jun-14 16-Jun-14 292

04.RDY.41254 Prep and Trim 4" Subbase East Limits to Sta. 32+50 2 17-Jun-14 19-Jun-14 292

04.RDY.41256 PCC Paving East Limits to Sta. 32+50 10 20-Jun-14 07-Jul-14 292

Signing / Lighting / ITS SystemsSigning / Lighting / ITS Systems 440 05-May-14 08-Jul-16 71

04.SGN.41900 Install ITS Systems (All Section 4) 440 05-May-14 08-Jul-16 71

04.SGN.41500 Install Ground Mounted Signing 30 08-Jul-14 22-Aug-14 299

04.SGN.41700 Erect Median Lighting 20 07-Aug-14 09-Sep-14 292

04.SGN.41100 Install Sign Structure A2 20 14-Aug-14 16-Sep-14 185

04.SGN.41110 Install Sign Structure A3 20 17-Sep-14 17-Oct-14 185

04.SGN.41120 Install Sign Structure A4 20 20-Oct-14 18-Nov-14 185

04.SGN.41130 Install Sign Structure A5 20 20-Nov-14 07-Jan-15 185

04.SGN.41150 Install Sign Structure B1 20 09-Jan-15 23-Feb-15 185

04.SGN.41180 Install Sign Structure B5 20 24-Feb-15 27-Mar-15 185

FinishesFinishes 20 08-Jul-14 05-Aug-14 309

04.FIN.41730 Slip Median Barrier Wall 20 08-Jul-14 05-Aug-14 292

04.FIN.41710 Install Shoulder Stone 4 15-Jul-14 18-Jul-14 319

04.FIN.41720 Install Guardrail and End Treatments 2 21-Jul-14 22-Jul-14 319

MOT Phase 2MOT Phase 2 412 08-Jul-14 21-Jul-16 63

04.MOT.41300 Construct Temp. Widening & Crossover on KY-841 SB to I-71 20 08-Jul-14 05-Aug-14 309

04.MOT.41310 Restripe KY-841 and Reset Temp. Barrier 3 31-Jul-15 04-Aug-15 112

04.MOT.41400 Switch KY-841 Traffic onto New EB Pavement 1 06-Aug-15 06-Aug-15 112

SouthboundSouthbound 39 06-Aug-15 06-Oct-15 141

Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4

2012 2013 2014 2015 2016 2017

Construct Temporary Pavement at KY-841 Gore

Restripe KY-841 and Set Temporary Barrier along SB Shoulder

05-May-14, Mass Haul / Earthwork

Cut & Balance Sta. 32+50 - 81+50

Place 24" Rock Subgrade Sta. 32+50 - 81+50

17-Apr-14, Drainage

Install Surface Drainage Sta. 32+50 - 81+50

14-Jul-14, Pavement

Install 4" Stone Subbase Sta. 32+50 - 81+50

Install 6" Underdrain Sta. 32+50 - 81+50

Prep and Trim 4" Subbase Sta. 32+50 - 81+50

PCC Paving Sta. 32+50 - 81+50

29-Jan-14, MOT Phase 1B

Construct Temp. Widening & Crossover on KY-841 SB to I-71

Restripe KY-841 and Install Temp. Barrier

08-Jul-16, MOT Phase 1C

27-May-14, Mass Haul / Earthwork

Cut & Balance East Limits to Sta. 32+50

Place 24" Rock Subgrade East Limits to Sta. 32+50

08-May-14, Drainage

Install Surface Drainage East Limits to Sta. 32+50

16-Jun-15, Retaining Walls

Install Noisewall N-1

07-Jul-14, Pavement

Install 4" Stone Subbase East Limits to Sta. 32+50

Install 6" Underdrain East Limits to Sta. 32+50

Prep and Trim 4" Subbase East Limits to Sta. 32+50

PCC Paving East Limits to Sta. 32+50

08-Jul-16, Signing / Lighting / ITS Systems

Install ITS Systems (All Section 4)

Install Ground Mounted Signing

Erect Median Lighting

Install Sign Structure A2

Install Sign Structure A3

Install Sign Structure A4

Install Sign Structure A5

Install Sign Structure B1

Install Sign Structure B5

05-Aug-14, Finishes

Slip Median Barrier Wall

Install Shoulder Stone

Install Guardrail and End Treatments

21-Jul-16, MOT Phase 2

Construct Temp. Widening & Crossover on KY-841 SB to I-71

Restripe KY-841 and Reset Temp. Barrier

Switch KY-841 Traffic onto New EB Pavement

06-Oct-15, Southbound
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Earthwork / GradingEarthwork / Grading 22 06-Aug-15 11-Sep-15 141

04.RDY.41310 Cut & Balance East Limits to Sta. 10+00 10 06-Aug-15 21-Aug-15 141

04.RDY.41315 Place 24" Rock Subgrade East Limits to Sta. 10+00 8 28-Aug-15 11-Sep-15 141

DrainageDrainage 4 24-Aug-15 27-Aug-15 141

04.RDY.41320 Install Surface Drainage East Limits to Sta. 10+00 4 24-Aug-15 27-Aug-15 141

PavementPavement 17 14-Sep-15 06-Oct-15 141

04.RDY.41350 Install 4" Stone Subbase East Limits to Sta. 10+00 2 14-Sep-15 15-Sep-15 141

04.RDY.41352 Install 6" Underdrain East Limits to Sta. 10+00 3 16-Sep-15 18-Sep-15 141

04.RDY.41354 Prep and Trim 4" Subbase East Limits to Sta. 10+00 2 21-Sep-15 22-Sep-15 141

04.RDY.41356 PCC Paving East Limits to Sta. 10+00 10 23-Sep-15 06-Oct-15 141

NorthboundNorthbound 268 30-Mar-15 21-Jul-16 63

Mass Haul / EarthworkMass Haul / Earthwork 72 07-Aug-15 04-Dec-15 112

04.RDY.41430 Remove Existing Pavement 12 07-Aug-15 26-Aug-15 112

04.RDY.41410 Cut & Balance Sta. 20+00 to Wolf Pen 30 27-Aug-15 13-Oct-15 112

04.RDY.41415 Place 24" Rock Subgrade Sta. 20+00 to Wolf Pen 10 17-Nov-15 04-Dec-15 112

DrainageDrainage 20 15-Oct-15 16-Nov-15 112

04.RDY.41420 Install Surface Drainage Sta. 20+00 to Wolf Pen 20 15-Oct-15 16-Nov-15 112

Retaining WallsRetaining Walls 70 15-Oct-15 07-Mar-16 122

04.RET.41200 Construct Noisewall N-2 70 15-Oct-15 07-Mar-16 122

PavementPavement 96 07-Dec-15 14-Jun-16 63

04.RDY.41450 Install 4" Stone Subbase Sta. 20+00 to Wolf Pen 6 07-Dec-15 18-Dec-15 112

04.RDY.41452 Install 6" Underdrain Sta. 20+00 to Wolf Pen 8 01-Apr-16* 14-Apr-16 63

04.RDY.41454 Prep and Trim 4" Subbase Sta. 20+00 to Wolf Pen 8 15-Apr-16 28-Apr-16 63

04.RDY.41456 PCC Paving Sta. 20+00 to Wolf Pen 25 29-Apr-16 14-Jun-16 63

Signing / Lighting / ITS SystemsSigning / Lighting / ITS Systems 265 30-Mar-15 18-Jul-16 66

04.SGN.41140 Install Sign Structure A7 20 30-Mar-15 30-Apr-15 211

04.SGN.41210 Install Sign Structure B12 20 04-May-15 08-Jun-15 211

04.SGN.41200 Install Sign Structure B11 20 09-Jun-15 13-Jul-15 211

04.SGN.41160 Install Sign Structure B2/B3 20 15-Oct-15 16-Nov-15 152

04.SGN.41170 Install Sign Structure B4 20 17-Nov-15 04-Jan-16 152

04.SGN.41190 Install Sign Structure B7 20 06-Jan-16 19-Feb-16 152

04.SGN.41510 Install Ground Mounted Signing 20 16-Jun-16 18-Jul-16 66

FinishesFinishes 23 16-Jun-16 21-Jul-16 63

04.FIN.41810 Place Shoulder Stone 3 16-Jun-16 20-Jun-16 63

04.FIN.41820 Install Guadrail and End Treatments 5 21-Jun-16 27-Jun-16 68

04.FIN.41830 Finish and Seed Slopes 20 21-Jun-16 21-Jul-16 63

04.FIN.41840 Final Stripe and Install Rumble Strips (Full Section) 10 28-Jun-16 14-Jul-16 68

MOT Phase 3MOT Phase 3 111 08-Oct-15 10-May-16 82

04.MOT.41500 Restripe KY-841 and Reset Temp. Barrier 5 08-Oct-15 15-Oct-15 141

Mass Haul / EarthworkMass Haul / Earthwork 31 16-Oct-15 09-Dec-15 141

04.RDY.41510 Cut & Balance East Limits to Sta. 20+00 15 16-Oct-15 09-Nov-15 141

04.RDY.41515 Place 24" Rock Subgrade East Limits to Sta. 20+00 8 24-Nov-15 09-Dec-15 141

DrainageDrainage 8 10-Nov-15 23-Nov-15 141

04.RDY.41520 Install Surface Drainage East Limits to Sta. 20+00 8 10-Nov-15 23-Nov-15 141

PavementPavement 75 11-Dec-15 10-May-16 82

04.RDY.41550 Install 4" Stone Subbase East Limits to Sta. 20+00 2 11-Dec-15 14-Dec-15 141

04.RDY.41552 Install 6" Underdrain East Limits to Sta. 20+00 3 15-Apr-16 19-Apr-16 82

Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4

2012 2013 2014 2015 2016 2017

11-Sep-15, Earthwork / Grading

Cut & Balance East Limits to Sta. 10+00

Place 24" Rock Subgrade East Limits to Sta. 10+00

27-Aug-15, Drainage

Install Surface Drainage East Limits to Sta. 10+00

06-Oct-15, Pavement

Install 4" Stone Subbase East Limits to Sta. 10+00

Install 6" Underdrain East Limits to Sta. 10+00

Prep and Trim 4" Subbase East Limits to Sta. 10+00

PCC Paving East Limits to Sta. 10+00

21-Jul-16, Northbound

04-Dec-15, Mass Haul / Earthwork

Remove Existing Pavement

Cut & Balance Sta. 20+00 to Wolf Pen

Place 24" Rock Subgrade Sta. 20+00 to Wolf Pen

16-Nov-15, Drainage

Install Surface Drainage Sta. 20+00 to Wolf Pen

07-Mar-16, Retaining Walls

Construct Noisewall N-2

14-Jun-16, Pavement

Install 4" Stone Subbase Sta. 20+00 to Wolf Pen

Install 6" Underdrain Sta. 20+00 to Wolf Pen

Prep and Trim 4" Subbase Sta. 20+00 to Wolf Pen

PCC Paving Sta. 20+00 to Wolf Pen

18-Jul-16, Signing / Lighting / ITS Systems

Install Sign Structure A7

Install Sign Structure B12

Install Sign Structure B11

Install Sign Structure B2/B3

Install Sign Structure B4

Install Sign Structure B7

Install Ground Mounted Signing

21-Jul-16, Finishes

Place Shoulder Stone

Install Guadrail and End Treatments

Finish and Seed Slopes

Final Stripe and Install Rumble Strips (Full Section)

10-May-16, MOT Phase 3

Restripe KY-841 and Reset Temp. Barrier

09-Dec-15, Mass Haul / Earthwork

Cut & Balance East Limits to Sta. 20+00

Place 24" Rock Subgrade East Limits to Sta. 20+00

23-Nov-15, Drainage

Install Surface Drainage East Limits to Sta. 20+00

10-May-16, Pavement

Install 4" Stone Subbase East Limits to Sta. 20+00

Install 6" Underdrain East Limits to Sta. 20+00
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04.RDY.41554 Prep and Trim 4" Subbase East Limits to Sta. 20+00 3 21-Apr-16 26-Apr-16 82

04.RDY.41556 PCC Paving East Limits to Sta. 20+00 8 27-Apr-16 10-May-16 82

Mainline:  Section 4-2 (Wolf Pen to South Portal)Mainline:  Section 4-2 (Wolf Pen to South Portal) 582 29-Jul-13 23-Jun-16 80

MOT Phase 1AMOT Phase 1A 216 29-Jul-13 21-Aug-14 80

04.MOT.42105 Temp. Widening of KY-841 SB Ramp to US-42 15 29-Jul-13 20-Aug-13 130

04.MOT.42100 Adjust Existing Signal at US-42 & KY 841 5 22-Aug-13 28-Aug-13 130

04.MOT.42110 Switch WB Traffic to EB Lanes and Set Temp. Barrier 2 29-Aug-13 30-Aug-13 130

Ramp ARamp A 153 07-Nov-13 21-Aug-14 80

EarthworkEarthwork 134 07-Nov-13 22-Jul-14 80

04.RDY.42A20 Cut & Balance Sta. 12+00 - 36+00 20 07-Nov-13 11-Dec-13 89

04.RDY.42174 Place 24" Rock Subgrade Sta. 12+00 - 36+00 10 08-Jul-14 22-Jul-14 80

DrainageDrainage 10 12-Jun-14 26-Jun-14 85

04.RDY.42162 Install Surface Drainage 10 12-Jun-14 26-Jun-14 85

Retaining WallsRetaining Walls 75 27-Jan-14 10-Jun-14 85

04.RET.01020 Cantilever Wall R1, Sta. 33+13 - 36+51 30 27-Jan-14 21-Mar-14 85

04.RET.01010 Soil Nail Wall R1, Sta. 30+93 to 33+13 20 24-Mar-14 25-Apr-14 85

04.RET.01030 Soil Nail Wall R1, Sta. 36+51 to 38+31 20 24-Mar-14 25-Apr-14 85

04.RET.02010 Rock Anchor Wall R2, Sta. 33+31 - 37+43 25 28-Apr-14 10-Jun-14 85

PavementPavement 19 23-Jul-14 21-Aug-14 80

04.RDY.42164 Install 4" Stone Subbase Sta. 12+00 - 36+00 2 23-Jul-14 24-Jul-14 80

04.RDY.42166 Install 6" Underdrain Sta. 12+00 - 36+00 5 25-Jul-14 31-Jul-14 80

04.RDY.42168 Prep and Trim 4" Subbase Sta. 12+00 - 36+00 2 01-Aug-14 04-Aug-14 80

04.RDY.42170 PCC Paving Sta. 12+00 - 36+00 10 05-Aug-14 21-Aug-14 80

MOT Phase 1BMOT Phase 1B 183 22-Aug-14 23-Jul-15 80

04.MOT.42210 Restripe and switch traffic onto Ramp A 5 22-Aug-14 28-Aug-14 80

EarthworkEarthwork 43 29-Aug-14 06-Nov-14 196

04.RDY.42A50 Remove Exisitng Pavement 4 29-Aug-14 05-Sep-14 80

04.RDY.42A30 Cut & Balance Sta. 81+00 - 93+00 25 08-Sep-14 16-Oct-14 80

04.RDY.41616 Place 24" Rock Subgrade Sta. 81+00 - 93+00 8 27-Oct-14 06-Nov-14 196

DrainageDrainage 6 17-Oct-14 24-Oct-14 196

04.RDY.41566 Install Surface Drainage Sta. 81+00 - 93+00 6 17-Oct-14 24-Oct-14 196

PavementPavement 19 07-Nov-14 15-Dec-14 196

04.RDY.41576 Install 4" Stone Subbase Sta. 81+00 - 93+00 2 07-Nov-14 10-Nov-14 196

04.RDY.41586 Install 6" Underdrain Sta. 81+00 - 93+00 5 11-Nov-14 18-Nov-14 196

04.RDY.41596 Prep and Trim 4" Subbase Sta. 81+00 - 93+00 2 20-Nov-14 21-Nov-14 196

04.RDY.41606 PCC Paving Sta. 81+00 - 93+00 10 24-Nov-14 15-Dec-14 196

Ramp BRamp B 149 17-Oct-14 23-Jul-15 80

EarthworkEarthwork 130 17-Oct-14 23-Jun-15 80

04.RDY.42A40 Cut & Balance Sta. 12+00 - 26+00 30 17-Oct-14 08-Dec-14 80

04.RDY.41676 Place 24" Rock Subgrade Sta. 12+00 - 26+00 10 08-Jun-15 23-Jun-15 80

DrainageDrainage 10 19-May-15 05-Jun-15 80

04.RDY.41626 Install Surface Drainage Sta. 12+00 - 26+00 10 19-May-15 05-Jun-15 80

Retaining WallsRetaining Walls 80 10-Dec-14 18-May-15 80

04.RET.5A010 Soil Nail Wall 5A, Sta. 25+08 - 26+00 20 10-Dec-14 28-Jan-15 110

04.RET.5B020 Cantilever Wall 5B, Sta. 20+82 - 23+59 30 10-Dec-14 20-Feb-15 80

04.RET.5B010 Soil Nail Wall 5B, Sta. 18+82 - 20+82 20 23-Feb-15 26-Mar-15 80

04.RET.5B030 Soil Nail Wall 5B, Sta. 23+59 - 24+15 20 23-Feb-15 26-Mar-15 80

Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4

2012 2013 2014 2015 2016 2017

Prep and Trim 4" Subbase East Limits to Sta. 20+00

PCC Paving East Limits to Sta. 20+00

23-Jun-16, Mainline:  Section 4-2 (Wolf Pen to South Portal)

21-Aug-14, MOT Phase 1A

Temp. Widening of KY-841 SB Ramp to US-42

Adjust Existing Signal at US-42 & KY 841

Switch WB Traffic to EB Lanes and Set Temp. Barrier

21-Aug-14, Ramp A

22-Jul-14, Earthwork

Cut & Balance Sta. 12+00 - 36+00

Place 24" Rock Subgrade Sta. 12+00 - 36+00

26-Jun-14, Drainage

Install Surface Drainage

10-Jun-14, Retaining Walls

Cantilever Wall R1, Sta. 33+13 - 36+51

Soil Nail Wall R1, Sta. 30+93 to 33+13

Soil Nail Wall R1, Sta. 36+51 to 38+31

Rock Anchor Wall R2, Sta. 33+31 - 37+43

21-Aug-14, Pavement

Install 4" Stone Subbase Sta. 12+00 - 36+00

Install 6" Underdrain Sta. 12+00 - 36+00

Prep and Trim 4" Subbase Sta. 12+00 - 36+00

PCC Paving Sta. 12+00 - 36+00

23-Jul-15, MOT Phase 1B

Restripe and switch traffic onto Ramp A

06-Nov-14, Earthwork

Remove Exisitng Pavement

Cut & Balance Sta. 81+00 - 93+00

Place 24" Rock Subgrade Sta. 81+00 - 93+00

24-Oct-14, Drainage

Install Surface Drainage Sta. 81+00 - 93+00

15-Dec-14, Pavement

Install 4" Stone Subbase Sta. 81+00 - 93+00

Install 6" Underdrain Sta. 81+00 - 93+00

Prep and Trim 4" Subbase Sta. 81+00 - 93+00

PCC Paving Sta. 81+00 - 93+00

23-Jul-15, Ramp B

23-Jun-15, Earthwork

Cut & Balance Sta. 12+00 - 26+00

Place 24" Rock Subgrade Sta. 12+00 - 26+00

05-Jun-15, Drainage

Install Surface Drainage Sta. 12+00 - 26+00

18-May-15, Retaining Walls

Soil Nail Wall 5A, Sta. 25+08 - 26+00

Cantilever Wall 5B, Sta. 20+82 - 23+59

Soil Nail Wall 5B, Sta. 18+82 - 20+82

Soil Nail Wall 5B, Sta. 23+59 - 24+15
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04.RET.04010 Rock Anchor Wall R4, Sta. 22+08 - 26+18 30 27-Mar-15 18-May-15 80

PavementPavement 19 24-Jun-15 23-Jul-15 80

04.RDY.41636 Install 4" Stone Subbase Sta. 12+00 - 26+00 2 24-Jun-15 25-Jun-15 80

04.RDY.41646 Install 6" Underdrain Sta. 12+00 - 26+00 5 26-Jun-15 06-Jul-15 80

04.RDY.41656 Prep and Trim 4" Subbase Sta. 12+00 - 26+00 2 07-Jul-15 09-Jul-15 80

04.RDY.41666 PCC Paving Sta. 12+00 - 26+00 10 10-Jul-15 23-Jul-15 80

MOT Phase 2MOT Phase 2 183 24-Jul-15 23-Jun-16 80

04.MOT.42400 Restripe and switch traffic onto Ramp B 5 24-Jul-15 30-Jul-15 80

04.RDY.WP180 Demo Existing KY-841 over Wolf Pen Bridge 15 31-Jul-15 25-Aug-15 155

EarthworkEarthwork 110 31-Jul-15 25-Feb-16 80

04.RDY.42A60 Cut & Balance Sta. 81+00 - 108+20 60 31-Jul-15 05-Nov-15 80

04.RDY.41736 Place 24" Rock Subgrade Sta. 81+00 - 108+20 20 15-Jan-16 25-Feb-16 80

DrainageDrainage 30 06-Nov-15 13-Jan-16 80

04.RDY.41686 Install Surface Drainage Sta. 81+00 - 108+20 30 06-Nov-15 13-Jan-16 80

Signing and LightingSigning and Lighting 25 12-May-16 23-Jun-16 80

04.SGN.42100 Erect Ground Mounted Signing 20 12-May-16 16-Jun-16 85

04.SGN.42700 Install Median Lighting 10 09-Jun-16 23-Jun-16 80

PavementPavement 43 26-Feb-16 10-May-16 80

04.RDY.41696 Install 4" Stone Subbase Sta. 81+00 - 108+20 8 26-Feb-16 10-Mar-16 80

04.RDY.41706 Install 6" Underdrain Sta. 81+00 - 108+20 10 11-Mar-16 28-Mar-16 80

04.RDY.41716 Prep and Trim 4" Subbase Sta. 81+00 - 108+20 5 29-Mar-16 04-Apr-16 80

04.RDY.41726 PCC Paving Sta. 81+00 - 108+20 20 05-Apr-16 10-May-16 80

MOT Phase 3MOT Phase 3 25 12-May-16 23-Jun-16 80

04.FIN.42810 Place Shoulder Stone 5 12-May-16 19-May-16 80

04.FIN.42840 Slip Median Barrier Wall 15 12-May-16 07-Jun-16 80

04.FIN.42820 Install Guardrail and End Treatments 10 20-May-16 07-Jun-16 90

04.FIN.42830 Finish Grade and Landscaping for Slopes 20 20-May-16 23-Jun-16 80

Mainline:  Section 4-3 (North Portal to Harrod's Creek)Mainline:  Section 4-3 (North Portal to Harrod's Creek) 123 06-Feb-15 04-Sep-15 236

Mass Haul / EarthworkMass Haul / Earthwork 33 06-Feb-15 06-Apr-15 236

04.RDY.43010 Cut & Balance Earthwork 10 06-Feb-15 25-Feb-15 236

04.RDY.43020 Place 24" Rock Subgrade 8 24-Mar-15 06-Apr-15 236

DrainageDrainage 25 06-Feb-15 23-Mar-15 236

04.DRN.43100 Install Vortech Emergency Spill System 15 06-Feb-15 05-Mar-15 236

04.RDY.43100 Install Surface Drainage 10 06-Mar-15 23-Mar-15 236

Retaining WallsRetaining Walls 20 26-Feb-15 31-Mar-15 279

04.RET.43400 Safety Wall 4 20 26-Feb-15 31-Mar-15 279

PavementPavement 35 07-Apr-15 08-Jun-15 236

04.RDY.43500 Install 4" Stone Subbase 5 07-Apr-15 14-Apr-15 236

04.RDY.43510 Install 6" Underdrain 5 16-Apr-15 23-Apr-15 236

04.RDY.43530 Prep and Trim 4" Subbase 5 24-Apr-15 30-Apr-15 236

04.RDY.43520 PCC Paving 20 04-May-15 08-Jun-15 236

Signing / Lighting / ITS SystemsSigning / Lighting / ITS Systems 25 09-Jun-15 20-Jul-15 266

04.SGN.43500 Erect Ground Mounted Signs 15 09-Jun-15 02-Jul-15 276

04.SGN.43700 Erect Median Lighting 5 14-Jul-15 20-Jul-15 266

FinishesFinishes 55 09-Jun-15 04-Sep-15 236

04.FIN.43810 Place Shoulder Stone 5 09-Jun-15 16-Jun-15 236

04.FIN.43840 Slip Median Barrier Wall 20 09-Jun-15 13-Jul-15 266

Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4

2012 2013 2014 2015 2016 2017

Rock Anchor Wall R4, Sta. 22+08 - 26+18

23-Jul-15, Pavement

Install 4" Stone Subbase Sta. 12+00 - 26+00

Install 6" Underdrain Sta. 12+00 - 26+00

Prep and Trim 4" Subbase Sta. 12+00 - 26+00

PCC Paving Sta. 12+00 - 26+00

23-Jun-16, MOT Phase 2

Restripe and switch traffic onto Ramp B

Demo Existing KY-841 over Wolf Pen Bridge

25-Feb-16, Earthwork

Cut & Balance Sta. 81+00 - 108+20

Place 24" Rock Subgrade Sta. 81+00 - 108+20

13-Jan-16, Drainage

Install Surface Drainage Sta. 81+00 - 108+20

23-Jun-16, Signing and Lighting

Erect Ground Mounted Signing

Install Median Lighting

10-May-16, Pavement

Install 4" Stone Subbase Sta. 81+00 - 108+20

Install 6" Underdrain Sta. 81+00 - 108+20

Prep and Trim 4" Subbase Sta. 81+00 - 108+20

PCC Paving Sta. 81+00 - 108+20

23-Jun-16, MOT Phase 3

Place Shoulder Stone

Slip Median Barrier Wall

Install Guardrail and End Treatments

Finish Grade and Landscaping for Slopes

04-Sep-15, Mainline:  Section 4-3 (North Portal to Harrod's Creek)

06-Apr-15, Mass Haul / Earthwork

Cut & Balance Earthwork

Place 24" Rock Subgrade

23-Mar-15, Drainage

Install Vortech Emergency Spill System

Install Surface Drainage

31-Mar-15, Retaining Walls

Safety Wall 4

08-Jun-15, Pavement

Install 4" Stone Subbase

Install 6" Underdrain

Prep and Trim 4" Subbase

PCC Paving

20-Jul-15, Signing / Lighting / ITS Systems

Erect Ground Mounted Signs

Erect Median Lighting

04-Sep-15, Finishes

Place Shoulder Stone

Slip Median Barrier Wall

    EAST END CROSSING

    OHIO RIVER BRIDGES PROJECT

PRELIMINARY

PROJECT BASELINE SCHEDULE

WVB TECHNICAL PROPOSAL

VOLUME 2 APPENDICES

Remaining Level of Effort

Actual Work

Remaining Work

Critical Remaining Work

Milestone

Summary

Technical Proposal

Page 20 of 63

26



Activity ID Activity Name Original
Duration

Start Finish Total
Float

04.FIN.43820 Install Guardrail and End Treatments 10 18-Jun-15 02-Jul-15 276

04.FIN.43830 Finish Grade and Landscaping for Slopes 50 18-Jun-15 04-Sep-15 236

Mainline:  Section 4-4 (Harrod's Creek to KY Approach)Mainline:  Section 4-4 (Harrod's Creek to KY Approach) 454 06-Sep-13 03-Dec-15 183

Mass Haul / EarthworkMass Haul / Earthwork 332 16-Sep-13 21-May-15 109

04.RDY.44030 Grade and Place Access Road 20 16-Sep-13 17-Oct-13 8

04.RDY.44040 Place Initial Earth Fill from Sections 4-1 & 4-2 90 08-Jan-14 23-Jun-14 109

04.RDY.44010 Place Rock Embankment 45 28-Jan-15 21-Apr-15 109

04.RDY.44020 Sub Grade Treatment 8 08-May-15 21-May-15 109

DrainageDrainage 329 06-Sep-13 07-May-15 109

04.DRN.44100 Install 6'x4' PRBC 20 06-Sep-13 08-Oct-13 8

04.RDY.44100 Install Surface Drainage 10 22-Apr-15 07-May-15 109

Retaining WallsRetaining Walls 120 24-Jun-14 26-Jan-15 109

04.RET.21020 MSE Retaining Wall R13, Headwall 20 24-Jun-14 24-Jul-14 109

04.RET.21010 MSE Retaining Wall R21, Shared Use Path 18 25-Jul-14 22-Aug-14 109

04.RET.14010 MSE Retaining Wall R14, Sta. 162+96 - 163+46 12 25-Aug-14 12-Sep-14 109

04.RET.15010 MSE Retaining Wall R15, Shared Use/Emergency Access 45 15-Sep-14 24-Nov-14 109

04.RET.16010 MSE Retaining Wall R16, Emergency Access Road 25 25-Nov-14 26-Jan-15 109

PavementPavement 35 22-May-15 21-Jul-15 200

04.RDY.44500 Install 6" #53 Stone Sub Base 5 22-May-15 01-Jun-15 200

04.RDY.44510 Install 6" Underdrain 5 02-Jun-15 09-Jun-15 200

04.RDY.44530 Install and Trim 3" Sub Base 5 11-Jun-15 18-Jun-15 200

04.RDY.44520 PCC Paving 20 19-Jun-15 21-Jul-15 200

Signing / Lighting / ITS SystemsSigning / Lighting / ITS Systems 25 22-Jul-15 28-Aug-15 240

04.SGN.44500 Install Ground Mounted Signs 10 22-Jul-15 04-Aug-15 255

04.SGN.44700 Erect Median Lighting 10 14-Aug-15 28-Aug-15 240

Emergency Access Road and Shared Use PathEmergency Access Road and Shared Use Path 40 22-Jul-15 23-Sep-15 225

04.RDY.44800 Construct Emergency Access Road 20 22-Jul-15 21-Aug-15 245

04.RDY.44900 Construct Shared Use Path 40 22-Jul-15 23-Sep-15 225

Tolling StructureTolling Structure 253 09-Sep-14 03-Dec-15 109

04.TOL.44100 Construct Overhead Gantry Shaft Foundations 30 09-Sep-14 24-Oct-14 132

04.TOL.44110 Construct Tolling Cabinet Foundations 15 27-Apr-15 21-May-15 109

04.TOL.44120 Place 24" Rock Subgrade for HMA 5 22-May-15 01-Jun-15 109

04.TOL.44130 Install 4" Stone Subbase 5 02-Jun-15 09-Jun-15 109

04.TOL.44140 Install Underdrains 3 11-Jun-15 15-Jun-15 109

04.TOL.44150 Pave HMA 4 16-Jun-15 22-Jun-15 109

04.TOL.44160 Erect Overhead Gantry 45 23-Jun-15 01-Sep-15 109

04.TOL.44170 Install Tolling Cabinets 20 03-Sep-15 02-Oct-15 109

04.TOL.44180 Install Electrical Controls and Lighting Systems 30 05-Oct-15 23-Nov-15 109

04.TOL.44190 Finishes/Barricades/Signing 5 24-Nov-15 03-Dec-15 109

FinishesFinishes 65 22-Jul-15 02-Nov-15 200

04.FIN.44810 Place Shoulder Stone 5 22-Jul-15 28-Jul-15 200

04.FIN.44840 Slip Median Barrier Wall 15 22-Jul-15 13-Aug-15 240

04.FIN.44820 Install Guardrail and End Treatments 10 29-Jul-15 13-Aug-15 250

04.FIN.44830 Finish Grade and Landscaping for Slopes 60 29-Jul-15 02-Nov-15 200

Wolf PenWolf Pen 337 07-Feb-14 28-Sep-15 222

MOT Phase 1AMOT Phase 1A 155 07-Feb-14 28-Oct-14 288

04.MOT.WP110 Excavate for Temporary Diversion 10 07-Feb-14 26-Feb-14 264

Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4

2012 2013 2014 2015 2016 2017

Install Guardrail and End Treatments

Finish Grade and Landscaping for Slopes

03-Dec-15, Mainline:  Section 4-4 (Harrod's Creek to KY Approach)

21-May-15, Mass Haul / Earthwork

Grade and Place Access Road

Place Initial Earth Fill from Sections 4-1 & 4-2

Place Rock Embankment

Sub Grade Treatment

07-May-15, Drainage

Install 6'x4' PRBC

Install Surface Drainage

26-Jan-15, Retaining Walls

MSE Retaining Wall R13, Headwall

MSE Retaining Wall R21, Shared Use Path

MSE Retaining Wall R14, Sta. 162+96 - 163+46

MSE Retaining Wall R15, Shared Use/Emergency Access

MSE Retaining Wall R16, Emergency Access Road

21-Jul-15, Pavement

Install 6" #53 Stone Sub Base

Install 6" Underdrain

Install and Trim 3" Sub Base

PCC Paving

28-Aug-15, Signing / Lighting / ITS Systems

Install Ground Mounted Signs

Erect Median Lighting

23-Sep-15, Emergency Access Road and Shared Use Path

Construct Emergency Access Road

Construct Shared Use Path

03-Dec-15, Tolling Structure

Construct Overhead Gantry Shaft Foundations

Construct Tolling Cabinet Foundations

Place 24" Rock Subgrade for HMA

Install 4" Stone Subbase

Install Underdrains

Pave HMA

Erect Overhead Gantry

Install Tolling Cabinets

Install Electrical Controls and Lighting Systems

Finishes/Barricades/Signing

02-Nov-15, Finishes

Place Shoulder Stone

Slip Median Barrier Wall

Install Guardrail and End Treatments

Finish Grade and Landscaping for Slopes

28-Sep-15, Wolf Pen

28-Oct-14, MOT Phase 1A

Excavate for Temporary Diversion
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04.MOT.WP120 Install Temporary Shoring Wall for Existing Bridge 20 27-Feb-14 01-Apr-14 264

04.MOT.WP130 Construct Temporary Diversion #1 8 03-Apr-14 15-Apr-14 264

04.MOT.WP135 Install Temp. Shoring along Wolf Pen 5 17-Apr-14 24-Apr-14 264

04.MOT.WP140 Restripe and Set Temp. Wall for Diversion #1 5 25-Apr-14 01-May-14 264

04.MOT.WP000 Wolf Pen 6-Month MOT Restriction 180 02-May-14 28-Oct-14 540

04.BRG.03000 Construct Wolf Pen Bridge over KY-841 102 05-May-14 21-Oct-14 293

04.MOT.WP150 Construct Diversion #2 10 14-Oct-14 28-Oct-14 288

Removals/EarthworkRemovals/Earthwork 24 07-Aug-14 16-Sep-14 288

04.RDY.WP110 Remove Existing Pavement & Place Approach Fill 15 07-Aug-14 29-Aug-14 288

04.RDY.WP120 Place 24" Rock Subgrade 5 09-Sep-14 16-Sep-14 288

DrainageDrainage 4 02-Sep-14 08-Sep-14 288

04.RDY.WP140 Install Surface Drainage 4 02-Sep-14 08-Sep-14 288

PavementPavement 17 17-Sep-14 13-Oct-14 288

06.RDY.WP150 Install 4" Stone Subbase 2 17-Sep-14 18-Sep-14 288

06.RDY.WP160 Install 6" Underdrain 2 19-Sep-14 22-Sep-14 288

06.RDY.WP170 Prep and Trim 4" Subbase 3 23-Sep-14 25-Sep-14 288

06.RDY.WP180 PCC Paving 10 26-Sep-14 13-Oct-14 288

MOT Phase 1BMOT Phase 1B 182 29-Oct-14 28-Sep-15 137

04.MOT.WP210 Switch Traffic onto New Wolf Pen Bridge & Diversion #2 2 29-Oct-14 30-Oct-14 288

Removals/EarthworkRemovals/Earthwork 12 31-Oct-14 20-Nov-14 288

04.RDY.WP150 Remove Existing Pavement & Prep. Tie-Ins 5 31-Oct-14 07-Nov-14 288

04.RDY.WP160 Place 24" Rock Subgrade 5 13-Nov-14 20-Nov-14 288

DrainageDrainage 2 10-Nov-14 11-Nov-14 288

04.RDY.WP170 Install Surface Drainage 2 10-Nov-14 11-Nov-14 288

Safety WallsSafety Walls 64 18-Jun-15 28-Sep-15 132

04.RET.WP100 Construct Safety Wall 1 12 18-Jun-15 07-Jul-15 132

04.RET.WP300 Construct Safety Wall 3 12 09-Jul-15 24-Jul-15 132

04.RET.WP200 Construct Safety Wall 2 40 27-Jul-15 28-Sep-15 132

PavementPavement 76 21-Nov-14 27-Apr-15 229

06.RDY.WP190 Install 4" Stone Subbase 2 21-Nov-14 24-Nov-14 288

06.RDY.WP200 Install 6" Underdrain 2 02-Apr-15* 03-Apr-15 229

06.RDY.WP210 Prep and Trim 4" Subbase 2 06-Apr-15 07-Apr-15 229

06.RDY.WP220 PCC Paving 6 09-Apr-15 20-Apr-15 229

06.RDY.WP230 Construct Driveway Approaches 5 21-Apr-15 27-Apr-15 229

MOT Phase 1CMOT Phase 1C 85 28-Apr-15 17-Sep-15 229

06.MOT.WP310 Switch Traffic onto Final Wolf Pen Alignment 2 28-Apr-15 29-Apr-15 229

FinishesFinishes 83 30-Apr-15 17-Sep-15 229

06.RDY.WP310 Remove Remaining Temporary Pavement 3 30-Apr-15 05-May-15 229

06.RDY.WP320 P/F Sidewalk Areas 20 07-May-15 11-Jun-15 229

06.RDY.WP330 Final Slope Grading and Landscaping 60 12-Jun-15 17-Sep-15 229

TunnelTunnel 688 15-Jun-13 31-Oct-16 21

00.CCC.00340 Emergency Response Training 30 15-Jun-13 14-Jul-13 46

South PortalSouth Portal 540 18-Jun-13 26-Feb-16 117

04.POR.01100 Limestone Blasting & Rock Excavation, Elev. 580' to 560' 16 18-Jun-13 08-Jul-13 0

04.POR.01110 Limestone Blasting & Rock Excavation, Elev. 560' to 540' 19 09-Jul-13 01-Aug-13 0

04.RET.11010 Cantilever Wall R11, Sta. 107+08 - 108+22 20 29-Jul-13 28-Aug-13 365

04.POR.01120 Limestone Blasting & Rock Excavation, Elev. 540' to 520' 21 02-Aug-13 29-Aug-13 0

Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4

2012 2013 2014 2015 2016 2017

Install Temporary Shoring Wall for Existing Bridge

Construct Temporary Diversion #1

Install Temp. Shoring along Wolf Pen

Restripe and Set Temp. Wall for Diversion #1

Wolf Pen 6-Month MOT Restriction

Construct Wolf Pen Bridge over KY-841

Construct Diversion #2

16-Sep-14, Removals/Earthwork

Remove Existing Pavement & Place Approach Fill

Place 24" Rock Subgrade

08-Sep-14, Drainage

Install Surface Drainage

13-Oct-14, Pavement

Install 4" Stone Subbase

Install 6" Underdrain

Prep and Trim 4" Subbase

PCC Paving

28-Sep-15, MOT Phase 1B

Switch Traffic onto New Wolf Pen Bridge & Diversion #2

20-Nov-14, Removals/Earthwork

Remove Existing Pavement & Prep. Tie-Ins

Place 24" Rock Subgrade

11-Nov-14, Drainage

Install Surface Drainage

28-Sep-15, Safety Walls

Construct Safety Wall 1

Construct Safety Wall 3

Construct Safety Wall 2

27-Apr-15, Pavement

Install 4" Stone Subbase

Install 6" Underdrain

Prep and Trim 4" Subbase

PCC Paving

Construct Driveway Approaches

17-Sep-15, MOT Phase 1C

Switch Traffic onto Final Wolf Pen Alignment

17-Sep-15, Finishes

Remove Remaining Temporary Pavement

P/F Sidewalk Areas

Final Slope Grading and Landscaping

31-Oct-16, Tunnel

Emergency Response Training

26-Feb-16, South Portal

Limestone Blasting & Rock Excavation, Elev. 580' to 560'

Limestone Blasting & Rock Excavation, Elev. 560' to 540'

Cantilever Wall R11, Sta. 107+08 - 108+22

Limestone Blasting & Rock Excavation, Elev. 540' to 520'
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04.RET.10010 Rock Anchor Wall R10, Sta. 106+96 - 108+18 30 29-Aug-13 17-Oct-13 437

04.POR.01130 Final Excavation for Tunneling Equipment 10 30-Aug-13 12-Sep-13 0

04.POR.01200 Setup Temporary Operating Supports 15 13-Sep-13 01-Oct-13 0

04.RET.12010 Rock Anchor Wall R12, South Portal Face 65 18-Oct-13 28-Feb-14 437

04.POR.01210 Retrieve/Demob Tunneling Equipment 3 17-Sep-15 21-Sep-15 117

04.POR.01220 Complete Portal Excavation 20 22-Sep-15 22-Oct-15 117

04.POR.01230 Architectural Finishes for Portal Walls 60 23-Oct-15 26-Feb-16 117

Northbound TunnelNorthbound Tunnel 708 02-Oct-13 02-Aug-16 63

Excavation & Temporary Support - Reach 1Excavation & Temporary Support - Reach 1 349 02-Oct-13 27-Feb-15 0

04.TUN.02100 Crown Excavation & Support, Sta. 208+20 - 208+50 10 02-Oct-13 15-Oct-13 0

04.TUN.02120 Crown Excavation & Support, Sta. 208+50 - 208+80 4 16-Oct-13 21-Oct-13 0

04.TUN.02140 Crown Excavation & Support, Sta. 208+80 - 213+50 62 22-Oct-13 27-Jan-14 0

04.TUN.02440 Bench Excavation, Sta. 208+20 - 208+50 2 09-Jan-15 12-Jan-15 0

04.TUN.02460 Bench Excavation, Sta. 208+50 - 208+80 2 13-Jan-15 14-Jan-15 0

04.TUN.02480 Bench Excavation, Sta. 208+80 - 213+50 32 15-Jan-15 27-Feb-15 0

Excavation & Temporary Support - Reach 2Excavation & Temporary Support - Reach 2 316 28-Jan-14 29-Apr-15 0

04.TUN.02160 Crown Excavation & Support, Sta. 213+50 - 214+10 8 28-Jan-14 06-Feb-14 0

04.TUN.02180 Crown Excavation & Support, Sta. 214+10 - 216+10 35 07-Feb-14 27-Mar-14 0

04.TUN.02200 Crown Excavation & Support, Sta. 216+10 - 217+30 27 28-Mar-14 05-May-14 0

04.TUN.02220 Crown Excavation & Support, Sta. 217+30 - 219+10 29 06-May-14 16-Jun-14 0

04.TUN.02240 Crown Excavation & Support, Sta. 219+10 - 219+70 10 17-Jun-14 30-Jun-14 0

04.TUN.02500 Bench Excavation, Sta. 213+50 - 214+10 4 02-Mar-15 05-Mar-15 0

04.TUN.02520 Bench Excavation, Sta. 214+10 - 216+10 13 06-Mar-15 24-Mar-15 0

04.TUN.02540 Bench Excavation, Sta. 216+10 - 217+30 9 25-Mar-15 06-Apr-15 0

04.TUN.02560 Bench Excavation, Sta. 217+30 - 219+10 13 07-Apr-15 23-Apr-15 0

04.TUN.02580 Bench Excavation, Sta. 219+10 - 219+70 4 24-Apr-15 29-Apr-15 0

Excavation & Temporary Support - Reach 3Excavation & Temporary Support - Reach 3 244 01-Jul-14 22-Jun-15 0

04.TUN.02260 Crown Excavation & Support, Sta. 219+70 - 221+00 34 01-Jul-14 18-Aug-14 0

04.TUN.02280 Crown Excavation & Support, Sta. 221+00 - 222+00 16 19-Aug-14 10-Sep-14 0

04.TUN.02300 Crown Excavation & Support, Sta. 222+00 - 223+00 16 11-Sep-14 02-Oct-14 0

04.TUN.02320 Crown Excavation & Support, Sta. 223+00 - 224+70 52 03-Oct-14 17-Dec-14 0

04.TUN.02340 Crown Excavation & Support, Sta. 224+70 - 225+00 10 18-Dec-14 08-Jan-15 0

04.TUN.02600 Bench Excavation, Sta. 219+70 - 221+00 10 30-Apr-15 13-May-15 0

04.TUN.02620 Bench Excavation, Sta. 221+00 - 222+00 7 14-May-15 22-May-15 0

04.TUN.02640 Bench Excavation, Sta. 222+00 - 223+00 7 26-May-15 03-Jun-15 0

04.TUN.02660 Bench Excavation, Sta. 223+00 - 224+70 10 04-Jun-15 17-Jun-15 0

04.TUN.02680 Bench Excavation, Sta. 224+70 - 225+00 3 18-Jun-15 22-Jun-15 0

Drainage SystemDrainage System 50 23-Jun-15 01-Sep-15 0

04.TUN.02800 Install Drainage System 50 23-Jun-15 01-Sep-15 0

Waterproofing & MudslabWaterproofing & Mudslab 80 29-Jul-15 18-Nov-15 0

04.TUN.02815 Place Rock Subbase and Install Mudslab 13 29-Jul-15 14-Aug-15 12

04.TUN.02820 Shotcrete Smoothing Layer 10 02-Sep-15 16-Sep-15 0

04.TUN.02825 Waterproofing Installation 45 17-Sep-15 18-Nov-15 0

Invert SlabInvert Slab 14 19-Nov-15 10-Dec-15 0

04.TUN.02850 Pour Invert Slab 14 19-Nov-15 10-Dec-15 0

Concrete LinerConcrete Liner 90 11-Dec-15 22-Apr-16 52

Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4

2012 2013 2014 2015 2016 2017

Rock Anchor Wall R10, Sta. 106+96 - 108+18

Final Excavation for Tunneling Equipment

Setup Temporary Operating Supports

Rock Anchor Wall R12, South Portal Face

Retrieve/Demob Tunneling Equipment

Complete Portal Excavation

Architectural Finishes for Portal Walls

02-Aug-16, Northbound Tunnel

27-Feb-15, Excavation & Temporary Support - Reach 1

Crown Excavation & Support, Sta. 208+20 - 208+50

Crown Excavation & Support, Sta. 208+50 - 208+80

Crown Excavation & Support, Sta. 208+80 - 213+50

Bench Excavation, Sta. 208+20 - 208+50

Bench Excavation, Sta. 208+50 - 208+80

Bench Excavation, Sta. 208+80 - 213+50

29-Apr-15, Excavation & Temporary Support - Reach 2

Crown Excavation & Support, Sta. 213+50 - 214+10

Crown Excavation & Support, Sta. 214+10 - 216+10

Crown Excavation & Support, Sta. 216+10 - 217+30

Crown Excavation & Support, Sta. 217+30 - 219+10

Crown Excavation & Support, Sta. 219+10 - 219+70

Bench Excavation, Sta. 213+50 - 214+10

Bench Excavation, Sta. 214+10 - 216+10

Bench Excavation, Sta. 216+10 - 217+30

Bench Excavation, Sta. 217+30 - 219+10

Bench Excavation, Sta. 219+10 - 219+70

22-Jun-15, Excavation & Temporary Support - Reach 3

Crown Excavation & Support, Sta. 219+70 - 221+00

Crown Excavation & Support, Sta. 221+00 - 222+00

Crown Excavation & Support, Sta. 222+00 - 223+00

Crown Excavation & Support, Sta. 223+00 - 224+70

Crown Excavation & Support, Sta. 224+70 - 225+00

Bench Excavation, Sta. 219+70 - 221+00

Bench Excavation, Sta. 221+00 - 222+00

Bench Excavation, Sta. 222+00 - 223+00

Bench Excavation, Sta. 223+00 - 224+70

Bench Excavation, Sta. 224+70 - 225+00

01-Sep-15, Drainage System

Install Drainage System

18-Nov-15, Waterproofing & Mudslab

Place Rock Subbase and Install Mudslab

Shotcrete Smoothing Layer

Waterproofing Installation

10-Dec-15, Invert Slab

Pour Invert Slab

22-Apr-16, Concrete Liner
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04.TUN.02875 Place Concrete Liner 50 11-Dec-15 26-Feb-16 0

04.TUN.02895 Tunnel Liner Finish 40 29-Feb-16 22-Apr-16 52

Tunnel Systems and FinishesTunnel Systems and Finishes 160 11-Dec-15 02-Aug-16 63

04.TUN.02960 Install ITS Equipment 30 11-Dec-15 29-Jan-16 153

04.TUN.02885 Slip Concrete Barrier 10 29-Feb-16 11-Mar-16 57

04.TUN.02910 Install Electrical Conduits for Lighting/ITS 15 14-Mar-16 01-Apr-16 63

04.TUN.02900 Install Ventilation System 25 14-Mar-16 15-Apr-16 57

04.TUN.02930 Backfill and Place Concrete Walkway 5 04-Apr-16 08-Apr-16 63

04.TUN.02940 Install Fire Safety System 60 11-Apr-16 05-Jul-16 63

04.TUN.02920 Install Lighting Fixtures and Conduit 40 25-Apr-16 20-Jun-16 52

04.TUN.02950 Install Handrail 20 06-Jul-16 02-Aug-16 63

Cross PassagesCross Passages 60 23-Jun-15 16-Sep-15 110

04.TUN.05100 Cross Passage Excavation 60 23-Jun-15 16-Sep-15 110

Southbound TunnelSouthbound Tunnel 719 30-Oct-13 15-Sep-16 57

Excavation & Temporary Support - Reach 1Excavation & Temporary Support - Reach 1 349 30-Oct-13 27-Mar-15 50

04.TUN.03100 Crown Excavation & Support, Sta. 308+20 - 308+50 10 30-Oct-13 12-Nov-13 50

04.TUN.03120 Crown Excavation & Support, Sta. 308+50 - 308+80 4 13-Nov-13 18-Nov-13 50

04.TUN.03140 Crown Excavation & Support, Sta. 308+80 - 309+20 5 19-Nov-13 25-Nov-13 50

04.TUN.03160 Crown Excavation & Support, Sta. 309+20 - 313+50 60 26-Nov-13 27-Feb-14 50

04.TUN.03440 Bench Excavation, Sta. 308+20 - 308+50 2 04-Feb-15 05-Feb-15 50

04.TUN.03460 Bench Excavation, Sta. 308+50 - 308+80 2 06-Feb-15 09-Feb-15 50

04.TUN.03480 Bench Excavation, Sta. 308+80 - 309+20 3 10-Feb-15 12-Feb-15 50

04.TUN.03500 Bench Excavation, Sta. 309+20 - 313+50 31 13-Feb-15 27-Mar-15 50

Excavation & Temporary Support - Reach 2Excavation & Temporary Support - Reach 2 313 28-Feb-14 28-May-15 50

04.TUN.03180 Crown Excavation & Support, Sta. 313+50 - 314+10 8 28-Feb-14 11-Mar-14 50

04.TUN.03200 Crown Excavation & Support, Sta. 314+10 - 316+80 42 12-Mar-14 08-May-14 50

04.TUN.03220 Crown Excavation & Support, Sta. 316+80 - 319+10 37 09-May-14 01-Jul-14 50

04.TUN.03240 Crown Excavation & Support, Sta. 319+10 - 319+70 13 02-Jul-14 21-Jul-14 50

04.TUN.03520 Bench Excavation, Sta. 313+50 - 314+10 4 30-Mar-15 02-Apr-15 50

04.TUN.03540 Bench Excavation, Sta. 314+10 - 316+80 19 03-Apr-15 29-Apr-15 50

04.TUN.03560 Bench Excavation, Sta. 316+80 - 319+10 16 30-Apr-15 21-May-15 50

04.TUN.03580 Bench Excavation, Sta. 319+10 - 319+70 4 22-May-15 28-May-15 50

Excavation & Temporary Support - Reach 3Excavation & Temporary Support - Reach 3 243 22-Jul-14 10-Jul-15 50

04.TUN.03260 Crown Excavation & Support, Sta. 319+70 - 321+20 32 22-Jul-14 04-Sep-14 50

04.TUN.03280 Crown Excavation & Support, Sta. 321+20 - 321+80 26 05-Sep-14 10-Oct-14 50

04.TUN.03300 Crown Excavation & Support, Sta. 321+80 - 323+00 16 13-Oct-14 03-Nov-14 50

04.TUN.03320 Crown Excavation & Support, Sta. 323+00 - 324+10 35 04-Nov-14 24-Dec-14 50

04.TUN.03340 Crown Excavation & Support, Sta. 324+10 - 324+70 13 02-Jan-15 20-Jan-15 50

04.TUN.03360 Crown Excavation & Support, Sta. 324+70 - 325+00 10 21-Jan-15 03-Feb-15 50

04.TUN.03600 Bench Excavation, Sta. 319+70 - 321+20 11 29-May-15 12-Jun-15 50

04.TUN.03620 Bench Excavation, Sta. 321+20 - 321+80 6 15-Jun-15 22-Jun-15 50

04.TUN.03640 Bench Excavation, Sta. 321+80 - 323+00 3 23-Jun-15 25-Jun-15 50

04.TUN.03660 Bench Excavation, Sta. 323+00 - 324+10 4 26-Jun-15 01-Jul-15 50

04.TUN.03680 Bench Excavation, Sta. 324+10 - 324+70 3 02-Jul-15 07-Jul-15 50

04.TUN.03700 Bench Excavation, Sta. 324+70 - 325+00 3 08-Jul-15 10-Jul-15 50

Drainage SystemDrainage System 30 13-Jul-15 21-Aug-15 50

Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4

2012 2013 2014 2015 2016 2017

Place Concrete Liner

Tunnel Liner Finish

02-Aug-16, Tunnel Systems and Finishes

Install ITS Equipment

Slip Concrete Barrier

Install Electrical Conduits for Lighting/ITS

Install Ventilation System

Backfill and Place Concrete Walkway

Install Fire Safety System

Install Lighting Fixtures and Conduit

Install Handrail

16-Sep-15, Cross Passages

Cross Passage Excavation

15-Sep-16, Southbound Tunnel

27-Mar-15, Excavation & Temporary Support - Reach 1

Crown Excavation & Support, Sta. 308+20 - 308+50

Crown Excavation & Support, Sta. 308+50 - 308+80

Crown Excavation & Support, Sta. 308+80 - 309+20

Crown Excavation & Support, Sta. 309+20 - 313+50

Bench Excavation, Sta. 308+20 - 308+50

Bench Excavation, Sta. 308+50 - 308+80

Bench Excavation, Sta. 308+80 - 309+20

Bench Excavation, Sta. 309+20 - 313+50

28-May-15, Excavation & Temporary Support - Reach 2

Crown Excavation & Support, Sta. 313+50 - 314+10

Crown Excavation & Support, Sta. 314+10 - 316+80

Crown Excavation & Support, Sta. 316+80 - 319+10

Crown Excavation & Support, Sta. 319+10 - 319+70

Bench Excavation, Sta. 313+50 - 314+10

Bench Excavation, Sta. 314+10 - 316+80

Bench Excavation, Sta. 316+80 - 319+10

Bench Excavation, Sta. 319+10 - 319+70

10-Jul-15, Excavation & Temporary Support - Reach 3

Crown Excavation & Support, Sta. 319+70 - 321+20

Crown Excavation & Support, Sta. 321+20 - 321+80

Crown Excavation & Support, Sta. 321+80 - 323+00

Crown Excavation & Support, Sta. 323+00 - 324+10

Crown Excavation & Support, Sta. 324+10 - 324+70

Crown Excavation & Support, Sta. 324+70 - 325+00

Bench Excavation, Sta. 319+70 - 321+20

Bench Excavation, Sta. 321+20 - 321+80

Bench Excavation, Sta. 321+80 - 323+00

Bench Excavation, Sta. 323+00 - 324+10

Bench Excavation, Sta. 324+10 - 324+70

Bench Excavation, Sta. 324+70 - 325+00

21-Aug-15, Drainage System
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04.TUN.03800 Drainage System Installation 30 13-Jul-15 21-Aug-15 50

Waterproofing & MudslabWaterproofing & Mudslab 68 17-Aug-15 19-Nov-15 50

04.TUN.03815 Place Subbase Rock and Install Mudslab 13 17-Aug-15 02-Sep-15 50

04.TUN.03820 Shotcrete Smoothing Layer 10 03-Sep-15 17-Sep-15 50

04.TUN.03825 Waterproofing Installation 45 18-Sep-15 19-Nov-15 50

Invert SlabInvert Slab 14 11-Dec-15 07-Jan-16 37

04.TUN.03850 Pour Invert Slab 14 11-Dec-15 07-Jan-16 37

Concrete LinerConcrete Liner 91 01-Mar-16 07-Jul-16 0

04.TUN.03875 Place Concrete Liner 50 01-Mar-16 09-May-16 0

04.TUN.03925 Install Tunnel Liner Finish 40 11-May-16 07-Jul-16 0

Tunnel Systems and FinishesTunnel Systems and Finishes 177 08-Jan-16 15-Sep-16 57

04.TUN.03930 Install ITS Equipment 30 08-Jan-16 18-Feb-16 139

04.TUN.03885 Slip Concrete Barrier 10 10-May-16 23-May-16 25

04.TUN.03915 Install Electrical Conduits for Lighting/ITS 15 24-May-16 14-Jun-16 57

04.TUN.03900 Install Ventilation System 25 24-May-16 28-Jun-16 25

04.TUN.03895 Backfill and Place Concrete Walkway 5 15-Jun-16 21-Jun-16 57

04.TUN.03920 Install Fire Safety System 60 22-Jun-16 15-Sep-16 57

04.TUN.03910 Install Lighting Fixtures and Conduit 40 08-Jul-16 01-Sep-16 0

04.TUN.03905 Install Handrail 20 14-Jul-16 10-Aug-16 57

North PortalNorth Portal 329 22-Aug-14 18-Apr-16 117

04.POR.02100 Limestone Blasting & Rock Excavation, Elev. 520' to 500' 30 22-Aug-14 29-Sep-14 239

04.RET.17010 Rock Anchor Wall R17, North Portal Face 60 04-Sep-14 15-Dec-14 240

04.POR.02110 Waldron Shale Blasting/Excavation, Elev. 500' to 490' 15 30-Sep-14 20-Oct-14 294

04.POR.02120 Dolomite Blasting & Rock Excavation, Elev. 490' to 480' 15 21-Oct-14 07-Nov-14 294

04.POR.02130 Dolomite Blasting & Rock Excavation, Elev. 480' to 460' 30 08-Nov-14 23-Dec-14 294

04.POR.02140 Dolomite Over-Blasting and Bedding Preparations 20 02-Jan-15 04-Feb-15 294

04.RET.17020 Architectural Finishes for R17, North Portal Face 30 29-Feb-16 18-Apr-16 117

Tunnel Control Building & Control SystemsTunnel Control Building & Control Systems 315 27-Apr-15 31-Oct-16 0

04.BLD.01100 Site Excavation and Grading 10 27-Apr-15 12-May-15 38

04.BLD.01200 Utility Drops and Hookups 10 14-May-15 01-Jun-15 38

04.BLD.01300 Install Building Foundations 15 02-Jun-15 25-Jun-15 38

04.BLD.01310 Install Pump System Equipment 90 26-Jun-15 19-Nov-15 38

04.BLD.01400 Framing and Exterior Facing 30 20-Nov-15 01-Feb-16 38

04.BLD.01500 Interior Framing and Electrical/Water/Sewer 60 03-Feb-16 19-May-16 38

04.BLD.01510 Control System Equipment Installation and Testing 40 24-Jul-16 01-Sep-16 0

04.BLD.01530 Interior Finishes 25 02-Sep-16 13-Oct-16 11

04.BLD.01520 KYTC Testing and Integration 60 02-Sep-16 31-Oct-16 0

StructuresStructures 375 03-Oct-13 20-Aug-15 246

Bridge 1 - Harrod's CreekBridge 1 - Harrod's Creek 215 03-Oct-13 24-Oct-14 406

NorthboundNorthbound 172 08-Oct-13 21-Aug-14 192

04.BRG.01125 Install Piling Foundation, Abutment 2 3 08-Oct-13 11-Oct-13 7

04.BRG.01120 Install Piling Foundation, Pier 4 3 14-Oct-13 17-Oct-13 7

04.BRG.01275 Place Approach 2 Fill 15 14-Oct-13 04-Nov-13 260

04.BRG.01105 Install Piling Foundation, Pier 1 3 28-Oct-13 30-Oct-13 216

04.BRG.01100 Install Piling Foundation, Abutment 1 3 31-Oct-13 04-Nov-13 216

04.BRG.01210 F/P/S Footing, Pier 1 6 31-Oct-13 08-Nov-13 234

04.BRG.01205 F/P/S Abutment 2 10 05-Nov-13 21-Nov-13 260

Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4

2012 2013 2014 2015 2016 2017

Drainage System Installation

19-Nov-15, Waterproofing & Mudslab

Place Subbase Rock and Install Mudslab

Shotcrete Smoothing Layer

Waterproofing Installation

07-Jan-16, Invert Slab

Pour Invert Slab

07-Jul-16, Concrete Liner

Place Concrete Liner

Install Tunnel Liner Finish

15-Sep-16, Tunnel Systems and Finishes

Install ITS Equipment

Slip Concrete Barrier

Install Electrical Conduits for Lighting/ITS

Install Ventilation System

Backfill and Place Concrete Walkway

Install Fire Safety System

Install Lighting Fixtures and Conduit

Install Handrail

18-Apr-16, North Portal

Limestone Blasting & Rock Excavation, Elev. 520' to 500'

Rock Anchor Wall R17, North Portal Face

Waldron Shale Blasting/Excavation, Elev. 500' to 490'

Dolomite Blasting & Rock Excavation, Elev. 490' to 480'

Dolomite Blasting & Rock Excavation, Elev. 480' to 460'

Dolomite Over-Blasting and Bedding Preparations

Architectural Finishes for R17, North Portal Face

31-Oct-16, Tunnel Control Building & Control Systems

Site Excavation and Grading

Utility Drops and Hookups

Install Building Foundations

Install Pump System Equipment

Framing and Exterior Facing

Interior Framing and Electrical/Water/Sewer

Control System Equipment Installation and Testing

Interior Finishes

KYTC Testing and Integration

20-Aug-15, Structures

24-Oct-14, Bridge 1 - Harrod's Creek

21-Aug-14, Northbound

Install Piling Foundation, Abutment 2

Install Piling Foundation, Pier 4

Place Approach 2 Fill

Install Piling Foundation, Pier 1

Install Piling Foundation, Abutment 1

F/P/S Footing, Pier 1

F/P/S Abutment 2
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04.BRG.01285 Place Approach 1 Fill 10 05-Nov-13 21-Nov-13 250

04.BRG.01215 F/P/S Stem, Pier 1 8 11-Nov-13 22-Nov-13 234

04.BRG.01130 Drive Temp. Sheeting for Cofferdams 8 11-Nov-13 22-Nov-13 216

04.BRG.01020 Install Abutment 2 Slope Stabilization 5 22-Nov-13 02-Dec-13 260

04.BRG.01200 F/P/S Abutment 1 10 22-Nov-13 09-Dec-13 250

04.BRG.01255 F/P/S Footing, Pier 4 6 25-Nov-13 04-Dec-13 210

04.BRG.01115 Install Drilled Shaft Foundation, Pier 3 12 25-Nov-13 16-Dec-13 216

04.BRG.01260 F/P/S Stem, Pier 4 8 05-Dec-13 20-Dec-13 210

04.BRG.01010 Install Abutment 1 Slope Stabilization 5 11-Dec-13 20-Dec-13 250

04.BRG.01240 F/P/S Footing, Pier 3 6 18-Dec-13 10-Jan-14 218

04.BRG.01110 Install Drilled Shaft Foundation, Pier 2 12 18-Dec-13 24-Jan-14 216

04.BRG.01265 F/P/S Hammerhead Cap, Pier 4 10 03-Jan-14 24-Jan-14 210

04.BRG.01245 F/P/S Stem, Pier 3 8 13-Jan-14 29-Jan-14 218

04.BRG.01225 F/P/S Footing, Pier 2 6 27-Jan-14 05-Feb-14 216

04.BRG.01220 F/P/S Hammerhead Cap, Pier 1 10 27-Jan-14 14-Feb-14 210

04.BRG.01230 F/P/S Stem, Pier 2 8 07-Feb-14 24-Feb-14 216

04.BRG.01250 F/P/S Hammerhead Cap, Pier 3 10 17-Feb-14 04-Mar-14 210

04.BRG.01235 F/P/S Hammerhead Cap, Pier 2 10 06-Mar-14 21-Mar-14 210

04.BRG.01500 Erect Steel Bridge Beams 20 24-Apr-14 29-May-14 192

04.BRG.01600 Install Bridge Superstructure 35 30-May-14 25-Jul-14 192

04.BRG.01900 Install Approach Slab, Abutment 1 8 28-Jul-14 07-Aug-14 192

04.BRG.01910 Install Approach Slab, Abutment 2 8 08-Aug-14 21-Aug-14 192

SouthboundSouthbound 215 03-Oct-13 24-Oct-14 406

04.BRG.01175 Install Piling Foundation, Abutment 2 3 03-Oct-13 07-Oct-13 7

04.BRG.01170 Install Piling Foundation, Pier 4 3 18-Oct-13 22-Oct-13 7

04.BRG.01165 Install Piling Foundation, Pier 3 3 23-Oct-13 25-Oct-13 216

04.BRG.01340 F/P/S Footing, Pier 3 6 28-Oct-13 04-Nov-13 491

04.BRG.01150 Install Piling Foundation, Abutment 1 3 05-Nov-13 08-Nov-13 216

04.BRG.01345 F/P/S Stem, Pier 3 8 05-Nov-13 18-Nov-13 491

04.BRG.01305 F/P/S Abutment 2 10 05-Nov-13 21-Nov-13 504

04.BRG.01040 Install Abutment 2 Slope Stabilization 5 22-Nov-13 02-Dec-13 504

04.BRG.01300 F/P/S Abutment 1 10 22-Nov-13 09-Dec-13 494

04.BRG.01355 F/P/S Footing, Pier 4 6 25-Nov-13 04-Dec-13 484

04.BRG.01360 F/P/S Stem, Pier 4 8 05-Dec-13 20-Dec-13 484

04.BRG.01030 Install Abutment 1 Slope Stabilization 5 11-Dec-13 20-Dec-13 494

04.BRG.01160 Install Drilled Shaft Foundation, Pier 2 12 27-Jan-14 19-Feb-14 406

04.BRG.01325 F/P/S Footing, Pier 2 6 21-Feb-14 28-Feb-14 428

04.BRG.01155 Install Drilled Shaft Foundation, Pier 1 12 21-Feb-14 11-Mar-14 406

04.BRG.01330 F/P/S Stem, Pier 2 8 03-Mar-14 14-Mar-14 428

04.BRG.01310 F/P/S Footing, Pier 1 6 13-Mar-14 21-Mar-14 406

04.BRG.01315 F/P/S Stem, Pier 1 8 24-Mar-14 04-Apr-14 406

04.BRG.01320 F/P/S Hammerhead Cap, Pier 1 10 07-Apr-14 23-Apr-14 406

04.BRG.01335 F/P/S Hammerhead Cap, Pier 2 10 24-Apr-14 09-May-14 406

04.BRG.01350 F/P/S Hammerhead Cap, Pier 3 10 12-May-14 29-May-14 406

04.BRG.01365 F/P/S Hammerhead Cap, Pier 4 10 30-May-14 16-Jun-14 406

04.BRG.01550 Erect Steel Bridge Beams 20 17-Jun-14 18-Jul-14 406

Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4

2012 2013 2014 2015 2016 2017

Place Approach 1 Fill

F/P/S Stem, Pier 1

Drive Temp. Sheeting for Cofferdams

Install Abutment 2 Slope Stabilization

F/P/S Abutment 1

F/P/S Footing, Pier 4

Install Drilled Shaft Foundation, Pier 3

F/P/S Stem, Pier 4

Install Abutment 1 Slope Stabilization

F/P/S Footing, Pier 3

Install Drilled Shaft Foundation, Pier 2

F/P/S Hammerhead Cap, Pier 4

F/P/S Stem, Pier 3

F/P/S Footing, Pier 2

F/P/S Hammerhead Cap, Pier 1

F/P/S Stem, Pier 2

F/P/S Hammerhead Cap, Pier 3

F/P/S Hammerhead Cap, Pier 2

Erect Steel Bridge Beams

Install Bridge Superstructure

Install Approach Slab, Abutment 1

Install Approach Slab, Abutment 2

24-Oct-14, Southbound

Install Piling Foundation, Abutment 2

Install Piling Foundation, Pier 4

Install Piling Foundation, Pier 3

F/P/S Footing, Pier 3

Install Piling Foundation, Abutment 1

F/P/S Stem, Pier 3

F/P/S Abutment 2

Install Abutment 2 Slope Stabilization

F/P/S Abutment 1

F/P/S Footing, Pier 4

F/P/S Stem, Pier 4

Install Abutment 1 Slope Stabilization

Install Drilled Shaft Foundation, Pier 2

F/P/S Footing, Pier 2

Install Drilled Shaft Foundation, Pier 1

F/P/S Stem, Pier 2

F/P/S Footing, Pier 1

F/P/S Stem, Pier 1

F/P/S Hammerhead Cap, Pier 1

F/P/S Hammerhead Cap, Pier 2

F/P/S Hammerhead Cap, Pier 3

F/P/S Hammerhead Cap, Pier 4

Erect Steel Bridge Beams
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04.BRG.01650 Install Bridge Superstructure 45 21-Jul-14 29-Sep-14 406

04.BRG.01950 Install Approach Slab, Abutment 1 8 30-Sep-14 13-Oct-14 406

04.BRG.01960 Install Approach Slab, Abutment 2 8 14-Oct-14 24-Oct-14 406

Bridge 2 - KY 841/Ramp ABridge 2 - KY 841/Ramp A 120 13-Dec-13 30-Jul-14 83

04.BRG.02110 Install Foundation, Pier 1 5 13-Dec-13 03-Jan-14 105

04.BRG.02010 Erect Rock Anchor Wall, R3A 30 13-Dec-13 26-Feb-14 89

04.BRG.02050 Erect Rock Anchor Wall, R3B 30 13-Dec-13 26-Feb-14 89

04.BRG.02220 F/P/S Footing, Pier 1 6 06-Jan-14 17-Jan-14 105

04.BRG.02230 F/P/S Stem, Pier 1 8 20-Jan-14 03-Feb-14 105

04.BRG.02240 F/P/S Hammerhead Cap, Pier 1 10 05-Feb-14 25-Feb-14 105

04.BRG.02100 Install Foundation, Abutment 1 5 27-Feb-14 06-Mar-14 89

04.BRG.02130 Install Foundation, Abutment 2 5 27-Feb-14 06-Mar-14 89

04.BRG.02200 F/P/S Abutment 1 10 07-Mar-14 24-Mar-14 89

04.BRG.02210 F/P/S Abutment 2 10 07-Mar-14 24-Mar-14 89

04.BRG.02500 Erect Steel Bridge Beams 20 10-Apr-14 13-May-14 80

04.BRG.02600 Install Bridge Superstructure 30 15-May-14 07-Jul-14 80

04.BRG.02900 Install Approach Slab, Abutment 1 8 08-Jul-14 18-Jul-14 83

04.BRG.02910 Install Approach Slab, Abutment 2 8 21-Jul-14 30-Jul-14 83

Bridge 3 - Wolf Pen over KY-841Bridge 3 - Wolf Pen over KY-841 102 05-May-14 21-Oct-14 293

04.BRG.03010 Erect Rock Anchor Wall, R6 20 05-May-14 09-Jun-14 264

04.BRG.03050 Erect Rock Anchor Wall, R7 20 05-May-14 09-Jun-14 269

04.BRG.03110 Install Foundation, Pier 1 10 16-May-14 03-Jun-14 267

04.BRG.03220 F/P/S Footing, Pier 1 6 05-Jun-14 13-Jun-14 301

04.BRG.03100 Install Foundation, Abutment 1 5 10-Jun-14 17-Jun-14 264

04.BRG.03230 F/P/S Stem, Pier 1 8 16-Jun-14 26-Jun-14 301

04.BRG.03120 Install Foundation, Abutment 2 5 19-Jun-14 25-Jun-14 264

04.BRG.03200 F/P/S Abutment 1 10 19-Jun-14 03-Jul-14 307

04.BRG.03210 F/P/S Abutment 2 10 26-Jun-14 14-Jul-14 302

04.BRG.03240 F/P/S Hammerhead Cap, Pier 1 10 27-Jun-14 15-Jul-14 301

04.BRG.03500 Erect Concrete Bridge Beams 2 04-Aug-14 05-Aug-14 288

04.BRG.03600 Install Bridge Superstructure 40 07-Aug-14 10-Oct-14 293

04.BRG.03900 Install Approach Slab, Abutment 1 6 13-Oct-14 21-Oct-14 293

04.BRG.03910 Install Approach Slab, Abutment 2 6 13-Oct-14 21-Oct-14 293

Bridge 4 - KY ApproachBridge 4 - KY Approach 217 25-Jul-14 20-Aug-15 246

04.BRG.04135 Install Foundation, Pier 7 5 25-Jul-14 31-Jul-14 246

04.BRG.04130 Install Foundation, Pier 6 5 01-Aug-14 08-Aug-14 251

04.BRG.04295 F/P/S Footing, Pier 7 6 01-Aug-14 11-Aug-14 246

04.BRG.04125 Install Foundation, Pier 5 5 11-Aug-14 18-Aug-14 256

04.BRG.04280 F/P/S Footing, Pier 6 6 12-Aug-14 21-Aug-14 250

04.BRG.04300 F/P/S Columns, Pier 7 8 12-Aug-14 25-Aug-14 246

04.BRG.04120 Install Foundation, Pier 4 5 19-Aug-14 26-Aug-14 261

04.BRG.04265 F/P/S Footing, Pier 5 6 22-Aug-14 29-Aug-14 254

04.BRG.04285 F/P/S Columns, Pier 6 8 26-Aug-14 08-Sep-14 248

04.BRG.04305 F/P/S Bent Cap, Pier 7 10 26-Aug-14 11-Sep-14 246

04.BRG.04115 Install Foundation, Pier 3 5 27-Aug-14 04-Sep-14 266

04.BRG.04250 F/P/S Footing, Pier 4 6 02-Sep-14 11-Sep-14 258

Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4

2012 2013 2014 2015 2016 2017

Install Bridge Superstructure

Install Approach Slab, Abutment 1

Install Approach Slab, Abutment 2

30-Jul-14, Bridge 2 - KY 841/Ramp A

Install Foundation, Pier 1

Erect Rock Anchor Wall, R3A

Erect Rock Anchor Wall, R3B

F/P/S Footing, Pier 1

F/P/S Stem, Pier 1

F/P/S Hammerhead Cap, Pier 1

Install Foundation, Abutment 1

Install Foundation, Abutment 2

F/P/S Abutment 1

F/P/S Abutment 2

Erect Steel Bridge Beams

Install Bridge Superstructure

Install Approach Slab, Abutment 1

Install Approach Slab, Abutment 2

21-Oct-14, Bridge 3 - Wolf Pen over KY-841

Erect Rock Anchor Wall, R6

Erect Rock Anchor Wall, R7

Install Foundation, Pier 1

F/P/S Footing, Pier 1

Install Foundation, Abutment 1

F/P/S Stem, Pier 1

Install Foundation, Abutment 2

F/P/S Abutment 1

F/P/S Abutment 2

F/P/S Hammerhead Cap, Pier 1

Erect Concrete Bridge Beams

Install Bridge Superstructure

Install Approach Slab, Abutment 1

Install Approach Slab, Abutment 2

20-Aug-15, Bridge 4 - KY Approach

Install Foundation, Pier 7

Install Foundation, Pier 6

F/P/S Footing, Pier 7

Install Foundation, Pier 5

F/P/S Footing, Pier 6

F/P/S Columns, Pier 7

Install Foundation, Pier 4

F/P/S Footing, Pier 5

F/P/S Columns, Pier 6

F/P/S Bent Cap, Pier 7

Install Foundation, Pier 3

F/P/S Footing, Pier 4
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04.BRG.04110 Install Foundation, Pier 2 5 05-Sep-14 12-Sep-14 271

04.BRG.04270 F/P/S Columns, Pier 5 8 09-Sep-14 19-Sep-14 250

04.BRG.04235 F/P/S Footing, Pier 3 6 12-Sep-14 19-Sep-14 262

04.BRG.04290 F/P/S Bent Cap, Pier 6 10 12-Sep-14 25-Sep-14 246

04.BRG.04105 Install Foundation, Pier 1 5 15-Sep-14 19-Sep-14 276

04.BRG.04100 Install Foundation, End Bent 1 5 22-Sep-14 26-Sep-14 295

04.BRG.04220 F/P/S Footing, Pier 2 6 22-Sep-14 29-Sep-14 266

04.BRG.04255 F/P/S Columns, Pier 4 8 22-Sep-14 02-Oct-14 252

04.BRG.04275 F/P/S Bent Cap, Pier 5 10 26-Sep-14 13-Oct-14 246

04.BRG.04205 F/P/S Footing, Pier 1 6 30-Sep-14 09-Oct-14 270

04.BRG.04240 F/P/S Columns, Pier 3 8 03-Oct-14 16-Oct-14 254

04.BRG.04260 F/P/S Bent Cap, Pier 4 10 14-Oct-14 28-Oct-14 246

04.BRG.04225 F/P/S Columns, Pier 2 8 17-Oct-14 28-Oct-14 256

04.BRG.04210 F/P/S Columns, Pier 1 8 29-Oct-14 10-Nov-14 258

04.BRG.04245 F/P/S Bent Cap, Pier 3 10 29-Oct-14 13-Nov-14 246

04.BRG.04230 F/P/S Bent Cap, Pier 2 10 14-Nov-14 03-Dec-14 246

04.BRG.04215 F/P/S Bent Cap, Pier 1 10 05-Dec-14 23-Dec-14 246

04.BRG.04200 F/P/S Abutment, Bent 1 10 02-Jan-15 23-Jan-15 246

04.BRG.04010 Install Slope Stabilization Riprap, Abutment 1 5 26-Jan-15 04-Feb-15 246

04.BRG.04500 Erect Steel Bridge Beams 45 06-Feb-15 27-Apr-15 246

04.BRG.04600 Install Bridge Superstructure 60 28-Apr-15 06-Aug-15 246

04.BRG.04900 Install Approach Slab, Bent 1 8 07-Aug-15 20-Aug-15 246

Section 5 - East End BridgeSection 5 - East End Bridge 756 20-Jan-13 11-Oct-16 12

DesignDesign 616 20-Jan-13 06-Oct-14 540

Ohio River Bridge - Section 5 - Main Span BridgeOhio River Bridge - Section 5 - Main Span Bridge 616 20-Jan-13 06-Oct-14 540

Misc. Engineering StudiesMisc. Engineering Studies 489 20-Jan-13 30-May-14 80

S5-10140 Substructure Analysis / Designs 355 06-Mar-13 01-Mar-14 80

S5-10150 Superstructure Analysis / Designs 444 06-Mar-13 30-May-14 80

Vessel Collision StudiesVessel Collision Studies 70 06-Mar-13 14-May-13 141

S5-10080 Collect Vessel Data 28 06-Mar-13 02-Apr-13 141

S5-10160 Risk Assessment 14 27-Mar-13 09-Apr-13 141

S5-10260 Design Collision Loads 14 10-Apr-13 23-Apr-13 141

S5-10280 Vessel Collision Report 14 17-Apr-13 30-Apr-13 141

S5-10340 Navigational Simulations 14 01-May-13 14-May-13 141

Geotechnical StudiesGeotechnical Studies 126 20-Jan-13 25-May-13 18

S5-10020 Geotechnical Planning Report - (by Others) 42 20-Jan-13 02-Mar-13 21

S5-10120 Exploration 28 03-Mar-13 30-Mar-13 21

S5-10180 Testing 28 17-Mar-13 13-Apr-13 21

S5-10350 Geotechnical Analysis 21 14-Apr-13 04-May-13 21

S5-10440 Prepare Interim Geotechnical Design Memorandum 18 08-May-13 25-May-13 18

Seismological StudiesSeismological Studies 84 06-Mar-13 29-May-13 127

S5-10110 Exploration/Testing 28 06-Mar-13 02-Apr-13 127

S5-10170 Site Response Analysis 42 03-Apr-13 14-May-13 127

S5-10310 Interim Seismic Report 14 17-Apr-13 30-Apr-13 141

S5-10410 Final Seismic Report 14 15-May-13 29-May-13 127

Wind StudiesWind Studies 189 06-Mar-13 13-Sep-13 151

Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4

2012 2013 2014 2015 2016 2017

Install Foundation, Pier 2

F/P/S Columns, Pier 5

F/P/S Footing, Pier 3

F/P/S Bent Cap, Pier 6

Install Foundation, Pier 1

Install Foundation, End Bent 1

F/P/S Footing, Pier 2

F/P/S Columns, Pier 4

F/P/S Bent Cap, Pier 5

F/P/S Footing, Pier 1

F/P/S Columns, Pier 3

F/P/S Bent Cap, Pier 4

F/P/S Columns, Pier 2

F/P/S Columns, Pier 1

F/P/S Bent Cap, Pier 3

F/P/S Bent Cap, Pier 2

F/P/S Bent Cap, Pier 1

F/P/S Abutment, Bent 1

Install Slope Stabilization Riprap, Abutment 1

Erect Steel Bridge Beams

Install Bridge Superstructure

Install Approach Slab, Bent 1

11-Oct-16, Section 5 - East End Bridge

06-Oct-14, Design

06-Oct-14, Ohio River Bridge - Section 5 - Main Span Bridge

30-May-14, Misc. Engineering Studies

Substructure Analysis / Designs

Superstructure Analysis / Designs

14-May-13, Vessel Collision Studies

Collect Vessel Data

Risk Assessment

Design Collision Loads

Vessel Collision Report

Navigational Simulations

25-May-13, Geotechnical Studies

Geotechnical Planning Report - (by Others)

Exploration

Testing

Geotechnical Analysis

Prepare Interim Geotechnical Design Memorandum

29-May-13, Seismological Studies

Exploration/Testing

Site Response Analysis

Interim Seismic Report

Final Seismic Report

13-Sep-13, Wind Studies
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S5-10060 Wind Climate Analysis 21 06-Mar-13 26-Mar-13 78

S5-10100 Sectional Model Test 49 06-Mar-13 23-Apr-13 59

S5-10290 Buffeting Analysis of Completed Bridge 21 17-Apr-13 07-May-13 59

S5-10300 Cable Vibration Assessment 21 17-Apr-13 07-May-13 151

S5-10380 Aeroelastic Model Test of Completed Bridge 70 08-May-13 18-Jul-13 151

S5-11000 Aeroelastic Model Test - Two Critical Construction Stages 56 19-Jul-13 13-Sep-13 151

Hydraulic StudiesHydraulic Studies 78 06-Mar-13 22-May-13 21

S5-10130 Hydraulic Modeling / Analysis 50 06-Mar-13 24-Apr-13 21

S5-10370 Scour Analysis 14 25-Apr-13 08-May-13 21

S5-10420 Hydraulic Report 14 09-May-13 22-May-13 21

Main Span BridgeMain Span Bridge 616 20-Jan-13 06-Oct-14 540

Stage 1 Concept Design - (Cable-Stayed Bridge & Transition Spans)Stage 1 Concept Design - (Cable-Stayed Bridge & Transition Spans) 149 20-Jan-13 18-Jun-13 18

S5-10030 Bridge Design Criteria 45 20-Jan-13 05-Mar-13 99

S5-10040 Value Engineer Bridge Design 45 20-Jan-13 05-Mar-13 21

S5-10090 Refine Bid Design 28 06-Mar-13 02-Apr-13 71

S5-10050 Develop Design Package 78 09-Mar-13 25-May-13 18

S5-10430 QA / QC Stage 1 Design 14 26-May-13 09-Jun-13 18

S5-10490 Assemble & Submit Stage 1 Design 3 10-Jun-13 12-Jun-13 18

S5-10500 DQAM Review and Finding Resolution 5 13-Jun-13 17-Jun-13 18

S5-10520 Stage 1 Design Submittal 1 18-Jun-13 18-Jun-13 18

Stage 1 Design Review PackageStage 1 Design Review Package 16 18-Jun-13 05-Jul-13 42

S5-10530 Stage 1 Design Complete 0 18-Jun-13 42

S5-10580 IFA Document Completion Review 1 19-Jun-13 19-Jun-13 42

S5-10670 IFA Review & Comment 15 20-Jun-13 05-Jul-13 42

Cable-Stayed BridgeCable-Stayed Bridge 467 19-Jun-13 06-Oct-14 368

FoundationsFoundations 208 19-Jun-13 17-Jan-14 441

Pier 2 FoundationsPier 2 Foundations 183 19-Jun-13 21-Dec-13 431

Stage 2 DesignStage 2 Design 50 19-Jun-13 08-Aug-13 431

Stage 2 Design Review PackageStage 2 Design Review Package 16 08-Aug-13 24-Aug-13 431

RFC DesignRFC Design 52 09-Aug-13 30-Sep-13 431

RFC Review PackageRFC Review Package 27 01-Oct-13 27-Oct-13 485

Final DesignFinal Design 58 01-Oct-13 27-Nov-13 431

Final Design Review PackageFinal Design Review Package 23 27-Nov-13 21-Dec-13 431

Tower 3 FoundationsTower 3 Foundations 149 19-Jun-13 16-Nov-13 84

Stage 2 DesignStage 2 Design 59 19-Jun-13 17-Aug-13 18

S5-10630 Tower 3 Foundation Design 50 19-Jun-13 08-Aug-13 18

S5-10810 Address Stage 1 Review Comments 10 06-Jul-13 15-Jul-13 42

S5-11190 QA / QC Stage 2 Design 14 26-Jul-13 08-Aug-13 18

S5-11350 Assemble & Submit Stage 2 Design 3 09-Aug-13 11-Aug-13 18

S5-11420 DQAM Review and Finding Resolution 5 12-Aug-13 16-Aug-13 18

S5-11480 Stage 2 Design Submittal 1 17-Aug-13 17-Aug-13 18

Stage 2 Design Review PackageStage 2 Design Review Package 16 17-Aug-13 03-Sep-13 18

S5-11400 Stage 2 Design Complete 0 17-Aug-13 18

S5-11430 IFA Document Completion Review 1 18-Aug-13 18-Aug-13 18

S5-11450 IFA Review & Comment 15 19-Aug-13 03-Sep-13 18

RFC/Final DesignRFC/Final Design 76 09-Aug-13 24-Oct-13 84

S5-12990 Tower 3 Foundation Design 60 09-Aug-13 08-Oct-13 84

Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4

2012 2013 2014 2015 2016 2017

Wind Climate Analysis

Sectional Model Test

Buffeting Analysis of Completed Bridge

Cable Vibration Assessment

Aeroelastic Model Test of Completed Bridge

Aeroelastic Model Test - Two Critical Construction Stages

22-May-13, Hydraulic Studies

Hydraulic Modeling / Analysis

Scour Analysis

Hydraulic Report

06-Oct-14, Main Span Bridge

18-Jun-13, Stage 1 Concept Design - (Cable-Stayed Bridge & Transition Spans)

Bridge Design Criteria

Value Engineer Bridge Design

Refine Bid Design

Develop Design Package

QA / QC Stage 1 Design

Assemble & Submit Stage 1 Design

DQAM Review and Finding Resolution

Stage 1 Design Submittal

05-Jul-13, Stage 1 Design Review Package

Stage 1 Design Complete

IFA Document Completion Review

IFA Review & Comment

06-Oct-14, Cable-Stayed Bridge

17-Jan-14, Foundations

21-Dec-13, Pier 2 Foundations

08-Aug-13, Stage 2 Design

24-Aug-13, Stage 2 Design Review Package

30-Sep-13, RFC Design

27-Oct-13, RFC Review Package

27-Nov-13, Final Design

21-Dec-13, Final Design Review Package

16-Nov-13, Tower 3 Foundations

17-Aug-13, Stage 2 Design

Tower 3 Foundation Design

Address Stage 1 Review Comments

QA / QC Stage 2 Design

Assemble & Submit Stage 2 Design

DQAM Review and Finding Resolution

Stage 2 Design Submittal

03-Sep-13, Stage 2 Design Review Package

Stage 2 Design Complete

IFA Document Completion Review

IFA Review & Comment

24-Oct-13, RFC/Final Design

Tower 3 Foundation Design
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S5-12980 Address Stage 2 Review Comments 5 04-Sep-13 08-Sep-13 18

S5-11660 Issue Fabrication Package for Temporary Works of Foundation ... 0 08-Sep-13 18

S5-13960 QA / QC Final Design 14 02-Oct-13 15-Oct-13 84

S5-14120 Assemble & Submit Final Design 3 16-Oct-13 18-Oct-13 84

S5-14170 DQAM Review and Finding Resolution 5 19-Oct-13 23-Oct-13 84

S5-14300 Final Design Submittal 1 24-Oct-13 24-Oct-13 84

RFC/Final Design Review PackageRFC/Final Design Review Package 23 24-Oct-13 16-Nov-13 84

S5-14150 Final Design Complete 0 24-Oct-13 84

S5-14180 IFA Document Completion Review 1 25-Oct-13 25-Oct-13 84

S5-14240 IFA Review & Comment 15 26-Oct-13 09-Nov-13 84

S5-14460 Conduct Final Comment Resolution/ Approval Meeting 7 10-Nov-13 16-Nov-13 84

S5-14560 Design Complete - Section 5 Foundation 0 16-Nov-13 84

Tower 4 FoundationsTower 4 Foundations 156 19-Jun-13 23-Nov-13 139

Stage 2 DesignStage 2 Design 37 19-Jun-13 26-Jul-13 139

Stage 2 Design Review PackageStage 2 Design Review Package 16 26-Jul-13 11-Aug-13 139

RFC/Final DesignRFC/Final Design 80 12-Aug-13 31-Oct-13 139

RFC/Final Design Review PackageRFC/Final Design Review Package 23 31-Oct-13 23-Nov-13 139

Pier 5 FoundationsPier 5 Foundations 208 19-Jun-13 17-Jan-14 441

Stage 2 DesignStage 2 Design 37 19-Jun-13 26-Jul-13 441

Stage 2 Design Review PackageStage 2 Design Review Package 16 26-Jul-13 11-Aug-13 453

RFC DesignRFC Design 52 27-Jul-13 17-Sep-13 441

RFC Review PackageRFC Review Package 27 18-Sep-13 14-Oct-13 441

Final DesignFinal Design 69 15-Oct-13 23-Dec-13 441

Final Design Review PackageFinal Design Review Package 23 23-Dec-13 17-Jan-14 441

Waterline FootingsWaterline Footings 232 19-Jun-13 10-Feb-14 168

Tower 3 Waterline FootingTower 3 Waterline Footing 216 19-Jun-13 25-Jan-14 137

Stage 2 DesignStage 2 Design 73 19-Jun-13 31-Aug-13 137

Stage 2 Design Review PackageStage 2 Design Review Package 16 31-Aug-13 17-Sep-13 137

RFC/Final DesignRFC/Final Design 104 18-Sep-13 02-Jan-14 137

RFC/Final Design Review PackageRFC/Final Design Review Package 23 02-Jan-14 25-Jan-14 137

Tower 4 Waterline FootingTower 4 Waterline Footing 232 19-Jun-13 10-Feb-14 168

Stage 2 DesignStage 2 Design 95 19-Jun-13 23-Sep-13 168

Stage 2 Design Review PackageStage 2 Design Review Package 16 23-Sep-13 09-Oct-13 168

RFC/Final DesignRFC/Final Design 98 10-Oct-13 18-Jan-14 168

RFC/Final Design Review PackageRFC/Final Design Review Package 23 18-Jan-14 10-Feb-14 168

TowersTowers 299 19-Jun-13 18-Apr-14 130

Tower 3Tower 3 277 19-Jun-13 27-Mar-14 107

Stage 2 DesignStage 2 Design 131 19-Jun-13 29-Oct-13 107

Stage 2 Design Review PackageStage 2 Design Review Package 16 29-Oct-13 14-Nov-13 107

RFC/Final DesignRFC/Final Design 107 15-Nov-13 04-Mar-14 107

RFC/Final Design Review PackageRFC/Final Design Review Package 23 04-Mar-14 27-Mar-14 107

Tower 4Tower 4 283 06-Jul-13 18-Apr-14 130

Stage 2 DesignStage 2 Design 143 06-Jul-13 26-Nov-13 130

Stage 2 Design Review PackageStage 2 Design Review Package 16 26-Nov-13 13-Dec-13 130

RFC/Final DesignRFC/Final Design 101 14-Dec-13 26-Mar-14 130

RFC/Final Design Review PackageRFC/Final Design Review Package 23 26-Mar-14 18-Apr-14 130

Anchor PiersAnchor Piers 317 06-Jul-13 22-May-14 502

Anchor Pier 2Anchor Pier 2 287 06-Jul-13 22-Apr-14 453

Stage 2 DesignStage 2 Design 109 06-Jul-13 23-Oct-13 453

Stage 2 Design Review PackageStage 2 Design Review Package 16 17-Oct-13 02-Nov-13 513

Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4

2012 2013 2014 2015 2016 2017

Address Stage 2 Review Comments

Issue Fabrication Package for Temporary Works of Foundation Tubs

QA / QC Final Design

Assemble & Submit Final Design

DQAM Review and Finding Resolution

Final Design Submittal

16-Nov-13, RFC/Final Design Review Package

Final Design Complete

IFA Document Completion Review

IFA Review & Comment

Conduct Final Comment Resolution/ Approval Meeting

Design Complete - Section 5 Foundation

23-Nov-13, Tower 4 Foundations

26-Jul-13, Stage 2 Design

11-Aug-13, Stage 2 Design Review Package

31-Oct-13, RFC/Final Design

23-Nov-13, RFC/Final Design Review Package

17-Jan-14, Pier 5 Foundations

26-Jul-13, Stage 2 Design

11-Aug-13, Stage 2 Design Review Package

17-Sep-13, RFC Design

14-Oct-13, RFC Review Package

23-Dec-13, Final Design

17-Jan-14, Final Design Review Package

10-Feb-14, Waterline Footings

25-Jan-14, Tower 3 Waterline Footing

31-Aug-13, Stage 2 Design

17-Sep-13, Stage 2 Design Review Package

02-Jan-14, RFC/Final Design

25-Jan-14, RFC/Final Design Review Package

10-Feb-14, Tower 4 Waterline Footing

23-Sep-13, Stage 2 Design

09-Oct-13, Stage 2 Design Review Package

18-Jan-14, RFC/Final Design

10-Feb-14, RFC/Final Design Review Package

18-Apr-14, Towers

27-Mar-14, Tower 3

29-Oct-13, Stage 2 Design

14-Nov-13, Stage 2 Design Review Package

04-Mar-14, RFC/Final Design

27-Mar-14, RFC/Final Design Review Package

18-Apr-14, Tower 4

26-Nov-13, Stage 2 Design

13-Dec-13, Stage 2 Design Review Package

26-Mar-14, RFC/Final Design

18-Apr-14, RFC/Final Design Review Package

22-May-14, Anchor Piers

22-Apr-14, Anchor Pier 2

23-Oct-13, Stage 2 Design

02-Nov-13, Stage 2 Design Review Package
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RFC DesignRFC Design 99 24-Oct-13 02-Feb-14 453

RFC Review PackageRFC Review Package 27 03-Feb-14 01-Mar-14 453

Final DesignFinal Design 29 02-Mar-14 30-Mar-14 453

Final Design Review PackageFinal Design Review Package 23 30-Mar-14 22-Apr-14 453

Anchor Pier 5Anchor Pier 5 317 06-Jul-13 22-May-14 502

Stage 2 DesignStage 2 Design 109 06-Jul-13 23-Oct-13 502

Stage 2 Design Review PackageStage 2 Design Review Package 16 17-Oct-13 02-Nov-13 562

RFC DesignRFC Design 99 24-Oct-13 02-Feb-14 502

RFC Review PackageRFC Review Package 27 03-Feb-14 01-Mar-14 502

Final DesignFinal Design 59 02-Mar-14 29-Apr-14 502

Final Design Review PackageFinal Design Review Package 23 29-Apr-14 22-May-14 502

SuperstructureSuperstructure 467 19-Jun-13 06-Oct-14 66

Stage 2 DesignStage 2 Design 179 19-Jun-13 17-Dec-13 66

Stage 2 Design Review PackageStage 2 Design Review Package 16 11-Dec-13 28-Dec-13 206

RFC DesignRFC Design 179 18-Dec-13 17-Jun-14 66

RFC Review PackageRFC Review Package 27 18-Jun-14 15-Jul-14 66

Final DesignFinal Design 59 16-Jul-14 13-Sep-14 66

Final Design Review PackageFinal Design Review Package 23 13-Sep-14 06-Oct-14 66

Miscellaneous DetailsMiscellaneous Details 371 06-Jul-13 17-Jul-14 399

Stage 2 DesignStage 2 Design 223 06-Jul-13 17-Feb-14 401

Stage 2 Design Review PackageStage 2 Design Review Package 16 11-Feb-14 27-Feb-14 399

RFC DesignRFC Design 39 18-Feb-14 28-Mar-14 399

RFC Review PackageRFC Review Package 27 29-Mar-14 24-Apr-14 399

Final DesignFinal Design 59 25-Apr-14 23-Jun-14 399

Final Design Review PackageFinal Design Review Package 23 23-Jun-14 17-Jul-14 399

Kentucky Transition SpanKentucky Transition Span 318 20-Jun-13 08-May-14 688

Pier 1 SubstructurePier 1 Substructure 247 20-Jun-13 26-Feb-14 727

Stage 2 DesignStage 2 Design 69 20-Jun-13 28-Aug-13 727

Stage 2 Design Review PackageStage 2 Design Review Package 16 22-Aug-13 08-Sep-13 757

RFC DesignRFC Design 69 29-Aug-13 06-Nov-13 727

RFC Review PackageRFC Review Package 27 07-Nov-13 04-Dec-13 727

Final DesignFinal Design 59 05-Dec-13 03-Feb-14 727

Final Design Review PackageFinal Design Review Package 23 03-Feb-14 26-Feb-14 727

Pier 1 FoundationsPier 1 Foundations 198 20-Jun-13 08-Jan-14 605

Stage 2 DesignStage 2 Design 37 20-Jun-13 27-Jul-13 605

Stage 2 Design Review PackageStage 2 Design Review Package 16 21-Jul-13 06-Aug-13 628

RFC DesignRFC Design 52 28-Jul-13 18-Sep-13 605

RFC Review PackageRFC Review Package 27 19-Sep-13 15-Oct-13 605

Final DesignFinal Design 59 16-Oct-13 14-Dec-13 605

Final Design Review PackageFinal Design Review Package 23 14-Dec-13 08-Jan-14 605

SuperstructureSuperstructure 303 06-Jul-13 08-May-14 688

RFC DesignRFC Design 179 06-Jul-13 04-Jan-14 688

RFC Review PackageRFC Review Package 27 05-Jan-14 31-Jan-14 688

Final DesignFinal Design 74 01-Feb-14 15-Apr-14 688

Final Design Review PackageFinal Design Review Package 23 15-Apr-14 08-May-14 688

Indiana Transition SpanIndiana Transition Span 299 20-Jun-13 19-Apr-14 669

Indiana AbutmentIndiana Abutment 221 20-Jun-13 31-Jan-14 666

RFC DesignRFC Design 99 20-Jun-13 28-Sep-13 666

RFC Review PackageRFC Review Package 27 29-Sep-13 25-Oct-13 666

Final DesignFinal Design 72 26-Oct-13 08-Jan-14 666

Final Design Review PackageFinal Design Review Package 23 08-Jan-14 31-Jan-14 666

Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4

2012 2013 2014 2015 2016 2017

02-Feb-14, RFC Design

01-Mar-14, RFC Review Package

30-Mar-14, Final Design

22-Apr-14, Final Design Review Package

22-May-14, Anchor Pier 5

23-Oct-13, Stage 2 Design

02-Nov-13, Stage 2 Design Review Package

02-Feb-14, RFC Design

01-Mar-14, RFC Review Package

29-Apr-14, Final Design

22-May-14, Final Design Review Package

06-Oct-14, Superstructure

17-Dec-13, Stage 2 Design

28-Dec-13, Stage 2 Design Review Package

17-Jun-14, RFC Design

15-Jul-14, RFC Review Package

13-Sep-14, Final Design

06-Oct-14, Final Design Review Package

17-Jul-14, Miscellaneous Details

17-Feb-14, Stage 2 Design

27-Feb-14, Stage 2 Design Review Package

28-Mar-14, RFC Design

24-Apr-14, RFC Review Package

23-Jun-14, Final Design

17-Jul-14, Final Design Review Package

08-May-14, Kentucky Transition Span

26-Feb-14, Pier 1 Substructure

28-Aug-13, Stage 2 Design

08-Sep-13, Stage 2 Design Review Package

06-Nov-13, RFC Design

04-Dec-13, RFC Review Package

03-Feb-14, Final Design

26-Feb-14, Final Design Review Package

08-Jan-14, Pier 1 Foundations

27-Jul-13, Stage 2 Design

06-Aug-13, Stage 2 Design Review Package

18-Sep-13, RFC Design

15-Oct-13, RFC Review Package

14-Dec-13, Final Design

08-Jan-14, Final Design Review Package

08-May-14, Superstructure

04-Jan-14, RFC Design

31-Jan-14, RFC Review Package

15-Apr-14, Final Design

08-May-14, Final Design Review Package

19-Apr-14, Indiana Transition Span

31-Jan-14, Indiana Abutment

28-Sep-13, RFC Design

25-Oct-13, RFC Review Package

08-Jan-14, Final Design

31-Jan-14, Final Design Review Package
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SuperstructureSuperstructure 299 20-Jun-13 19-Apr-14 669

RFC DesignRFC Design 179 20-Jun-13 18-Dec-13 669

RFC Review PackageRFC Review Package 27 19-Dec-13 16-Jan-14 669

Final DesignFinal Design 70 17-Jan-14 27-Mar-14 669

Final Design Review PackageFinal Design Review Package 23 27-Mar-14 19-Apr-14 669

Section 5 - ITSSection 5 - ITS 276 07-Jun-13 14-Mar-14 106

Stage 2 DesignStage 2 Design 70 07-Jun-13 16-Aug-13 106

Stage 2 Design Review PackageStage 2 Design Review Package 37 08-Aug-13 14-Sep-13 106

RFC DesignRFC Design 79 15-Sep-13 03-Dec-13 106

RFC Review PackageRFC Review Package 27 04-Dec-13 31-Dec-13 106

Final DesignFinal Design 49 02-Jan-14 19-Feb-14 106

Final Design Review PackageFinal Design Review Package 23 19-Feb-14 14-Mar-14 106

ConstructionConstruction 756 21-Jan-13 11-Oct-16 12

05.CON.00100 Permit and Develop Offsite Pre-Cast Yard 110 21-Jan-13 01-Aug-13 54

Manufacturer Shop Drawings/Product DetailsManufacturer Shop Drawings/Product Details 164 09-Jun-14 02-Apr-15 61

05.SHP.00100 Structural Steel Plate Design/Requirements 30 09-Jun-14 08-Jul-14 234

05.SHP.00110 Structural Steel Fabrication Shop Drawings 90 07-Oct-14 02-Apr-15 61

Material Procurement / FabricationMaterial Procurement / Fabrication 418 09-Sep-13 04-Oct-15 54

05.MAT.00120 Early Reinforcing Steel Release for Tub/Shafts 20 09-Sep-13 10-Oct-13 12

05.MAT.00100 Release/Production of Plate Material from Steel Mill 90 09-Jul-14 06-Oct-14 234

05.MAT.00130 Fabrication of PT Strand/Anchor Heads 270 07-Oct-14 03-Jul-15 67

05.MAT.00110 Structural Steel Fabrication 240 07-Feb-15 04-Oct-15 111

Initial Erosion Control and Shore AccessInitial Erosion Control and Shore Access 10 25-Jun-13 11-Jul-13 68

05.ENV.00100 Launch Barges and Setup Drill Rig/Cranes 10 25-Jun-13 11-Jul-13 68

Approach SubstructureApproach Substructure 534 23-Sep-13 31-May-16 21

End Pier 1End Pier 1 45 01-Jul-14 12-Sep-14 320

04.EP1.01100 Install H-Pile Foundations 15 01-Jul-14 24-Jul-14 246

04.EP1.01120 F/P/S Footing 10 25-Jul-14 08-Aug-14 320

04.EP1.01130 F/P/S Columns 10 11-Aug-14 26-Aug-14 320

04.EP1.01140 F/P/S Pier Cap 10 27-Aug-14 12-Sep-14 320

Anchor Pier 2Anchor Pier 2 222 23-Sep-13 24-Oct-14 295

05.AP2.02130 Construct Land Access to Pier 2 15 23-Sep-13 15-Oct-13 269

05.AP2.02100 Install Drilled Shaft Foundations 20 07-Jul-14 04-Aug-14 132

05.AP2.02110 F/P/S Footing 10 05-Aug-14 21-Aug-14 195

05.AP2.02120 F/P/S Columns 10 22-Aug-14 08-Sep-14 195

05.AP2.02150 Install Falsework for Pier Cap 5 09-Sep-14 16-Sep-14 195

05.AP2.02160 F/P/S Pier Cap 10 17-Sep-14 30-Sep-14 195

05.AP2.02190 F/P/S Pier Bearing Wall 10 02-Oct-14 17-Oct-14 195

05.AP2.02180 Install Bearing Assemblies 3 20-Oct-14 22-Oct-14 297

05.AP2.02200 Remove Pier Cap Falsework 5 20-Oct-14 24-Oct-14 195

Anchor Pier 5Anchor Pier 5 252 24-Oct-13 11-Feb-15 245

05.AP5.05130 Construct Land Access to Pier 5 15 24-Oct-13 15-Nov-13 269

05.AP5.05100 Install Drilled Shaft Foundations 20 05-Aug-14 08-Sep-14 132

05.AP5.05110 F/P/S Footing 10 27-Oct-14 10-Nov-14 195

05.AP5.05120 F/P/S Columns 10 11-Nov-14 26-Nov-14 195

05.AP5.05150 Install Falsework for Pier Cap 5 01-Dec-14 10-Dec-14 195

05.AP5.05160 F/P/S Pier Cap 10 12-Dec-14 07-Jan-15 195

05.AP5.05190 F/P/S Pier Bearing Wall 10 09-Jan-15 30-Jan-15 195

Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4

2012 2013 2014 2015 2016 2017

19-Apr-14, Superstructure

18-Dec-13, RFC Design

16-Jan-14, RFC Review Package

27-Mar-14, Final Design

19-Apr-14, Final Design Review Package

14-Mar-14, Section 5 - ITS

16-Aug-13, Stage 2 Design

14-Sep-13, Stage 2 Design Review Package

03-Dec-13, RFC Design

31-Dec-13, RFC Review Package

19-Feb-14, Final Design

14-Mar-14, Final Design Review Package

11-Oct-16, Construction

Permit and Develop Offsite Pre-Cast Yard

02-Apr-15, Manufacturer Shop Drawings/Product Details

Structural Steel Plate Design/Requirements

Structural Steel Fabrication Shop Drawings

04-Oct-15, Material Procurement / Fabrication

Early Reinforcing Steel Release for Tub/Shafts

Release/Production of Plate Material from Steel Mill

Fabrication of PT Strand/Anchor Heads

Structural Steel Fabrication

11-Jul-13, Initial Erosion Control and Shore Access

Launch Barges and Setup Drill Rig/Cranes

31-May-16, Approach Substructure

12-Sep-14, End Pier 1

Install H-Pile Foundations

F/P/S Footing

F/P/S Columns

F/P/S Pier Cap

24-Oct-14, Anchor Pier 2

Construct Land Access to Pier 2

Install Drilled Shaft Foundations

F/P/S Footing

F/P/S Columns

Install Falsework for Pier Cap

F/P/S Pier Cap

F/P/S Pier Bearing Wall

Install Bearing Assemblies

Remove Pier Cap Falsework

11-Feb-15, Anchor Pier 5

Construct Land Access to Pier 5

Install Drilled Shaft Foundations

F/P/S Footing

F/P/S Columns

Install Falsework for Pier Cap

F/P/S Pier Cap

F/P/S Pier Bearing Wall
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05.AP5.05180 Install Bearing Assemblies 3 02-Feb-15 06-Feb-15 247

05.AP5.05200 Remove Pier Falsework 5 02-Feb-15 11-Feb-15 195

IN AbutmentIN Abutment 435 03-Apr-14 31-May-16 21

05.AB6.06120 Excavate to Foundation Elevation 20 03-Apr-14 06-May-14 348

05.AB6.06100 F/P/S Spread Footing Foundation 15 13-Feb-15 10-Mar-15 195

05.AB6.06130 F/P/S Abutment Wall 15 12-Mar-15 06-Apr-15 195

05.AB6.06140 Install MSE Wings and Backfill 20 07-Apr-15 11-May-15 195

05.AB6.06110 F/P/S Backwall 10 15-Apr-16 02-May-16 21

05.AB6.06150 Final Backfill and Install Approach Slab 15 03-May-16 31-May-16 21

Tower 3Tower 3 579 12-Jul-13 02-Jun-16 93

Temporary InstallationsTemporary Installations 579 12-Jul-13 02-Jun-16 93

05.TUB.03140 Temporary Piling for Trestle 10 12-Jul-13 26-Jul-13 68

05.TUB.03130 Temporary Pile Driving for Tower Crane Foundation 2 29-Jul-13 30-Jul-13 68

05.TUB.03150 Install Trestle 20 20-Aug-13 20-Sep-13 144

05.TUB.03120 Temporary Pile Driving & Dolphin Installation 2 23-Aug-13 26-Aug-13 68

05.TUB.03100 Fabricate Precast Foundation Tub 30 11-Oct-13 27-Nov-13 12

05.TUB.03110 Float and Set Foundation Tub 10 02-Dec-13 02-Jan-14 10

05.TUB.03160 Remove Trestle/Dolphin 5 23-May-16 02-Jun-16 92

Drilled Shaft FoundationsDrilled Shaft Foundations 179 12-Jul-13 24-Apr-14 39

05.FDN.00100 Drilled Shaft Load Test 30 12-Jul-13 19-Aug-13 110

05.FDN.03100 Vibro Permanent Shaft Casings 4 03-Jan-14 08-Jan-14 15

05.FDN.03240 Rock Coring Integrity Verification 2 11-Jan-14 13-Jan-14 15

05.FDN.03110 Drill/Set Cage/Pour, Shaft #01 4 15-Jan-14 20-Jan-14 15

05.FDN.03190 Shaft Integrity Testing 54 15-Jan-14 24-Apr-14 39

05.FDN.03120 Drill/Set Cage/Pour, Shaft #02 4 24-Jan-14 29-Jan-14 15

05.FDN.03130 Drill/Set Cage/Pour, Shaft #03 4 31-Jan-14 05-Feb-14 15

05.FDN.03140 Drill/Set Cage/Pour, Shaft #04 4 07-Feb-14 12-Feb-14 15

05.FDN.03150 Drill/Set Cage/Pour, Shaft #05 4 14-Feb-14 21-Feb-14 15

05.FDN.03160 Drill/Set Cage/Pour, Shaft #06 4 22-Feb-14 01-Mar-14 15

05.FDN.03170 Drill/Set Cage/Pour, Shaft #07 4 04-Mar-14 11-Mar-14 15

05.FDN.03180 Drill/Set Cage/Pour, Shaft #08 4 13-Mar-14 18-Mar-14 15

05.FDN.3190 Drill/Set Cage/Pour, Shaft #09 4 20-Mar-14 25-Mar-14 15

05.FDN.3200 Drill/Set Cage/Pour, Shaft #10 4 27-Mar-14 01-Apr-14 15

05.FDN.3210 Drill/Set Cage/Pour, Shaft #11 4 03-Apr-14 07-Apr-14 15

05.FDN.3220 Drill/Set Cage/Pour, Shaft #12 4 08-Apr-14 12-Apr-14 15

Waterline FoundationWaterline Foundation 23 14-Apr-14 22-May-14 29

05.FTG.03100 Set & Seal Tub 5 14-Apr-14 22-Apr-14 29

05.FTG.03110 PreTie and Install Reinforcing in Tub 10 23-Apr-14 08-May-14 29

05.FTG.03120 Pour/Cure Mass Concrete Footing (2 pours) 8 09-May-14 22-May-14 29

Tower BaseTower Base 61 15-Apr-14 28-Jul-14 29

05.TWR.03010 Foundation and Tower Crane Erection 30 15-Apr-14 17-Jun-14 54

05.LEG.03100 F/P/S Left Tower Leg, Pour 1 15 23-May-14 19-Jun-14 29

05.LEG.03110 F/P/S Right Tower Leg, Pour 1 15 02-Jun-14 25-Jun-14 29

05.LEG.03130 F/P/S Left Tower Leg, Pour 2 5 20-Jun-14 26-Jun-14 33

05.LEG.03140 F/P/S Right Tower Leg, Pour 2 5 26-Jun-14 03-Jul-14 29

05.LEG.03150 F/P/S Left Tower Leg, Pour 3 5 27-Jun-14 07-Jul-14 33

Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4

2012 2013 2014 2015 2016 2017

Install Bearing Assemblies

Remove Pier Falsework

31-May-16, IN Abutment

Excavate to Foundation Elevation

F/P/S Spread Footing Foundation

F/P/S Abutment Wall

Install MSE Wings and Backfill

F/P/S Backwall

Final Backfill and Install Approach Slab

02-Jun-16, Tower 3

02-Jun-16, Temporary Installations

Temporary Piling for Trestle

Temporary Pile Driving for Tower Crane Foundation

Install Trestle

Temporary Pile Driving & Dolphin Installation

Fabricate Precast Foundation Tub

Float and Set Foundation Tub

Remove Trestle/Dolphin

24-Apr-14, Drilled Shaft Foundations

Drilled Shaft Load Test

Vibro Permanent Shaft Casings

Rock Coring Integrity Verification

Drill/Set Cage/Pour, Shaft #01

Shaft Integrity Testing

Drill/Set Cage/Pour, Shaft #02

Drill/Set Cage/Pour, Shaft #03

Drill/Set Cage/Pour, Shaft #04

Drill/Set Cage/Pour, Shaft #05

Drill/Set Cage/Pour, Shaft #06

Drill/Set Cage/Pour, Shaft #07

Drill/Set Cage/Pour, Shaft #08

Drill/Set Cage/Pour, Shaft #09

Drill/Set Cage/Pour, Shaft #10

Drill/Set Cage/Pour, Shaft #11

Drill/Set Cage/Pour, Shaft #12

22-May-14, Waterline Foundation

Set & Seal Tub

PreTie and Install Reinforcing in Tub

Pour/Cure Mass Concrete Footing (2 pours)

28-Jul-14, Tower Base

Foundation and Tower Crane Erection

F/P/S Left Tower Leg, Pour 1

F/P/S Right Tower Leg, Pour 1

F/P/S Left Tower Leg, Pour 2

F/P/S Right Tower Leg, Pour 2

F/P/S Left Tower Leg, Pour 3
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05.LEG.03160 F/P/S Right Tower Leg, Pour 3 5 07-Jul-14 14-Jul-14 29

05.LEG.03170 F/P/S Left Tower Leg, Pour 4 5 08-Jul-14 15-Jul-14 33

05.LEG.03190 F/P/S Right Tower Leg, Pour 4 5 15-Jul-14 21-Jul-14 29

05.LEG.03120 F/P/S Bottom Tower Wall 10 15-Jul-14 28-Jul-14 29

05.LEG.03180 F/P/S Left Tower Leg, Pour 5 5 16-Jul-14 22-Jul-14 33

05.LEG.03200 F/P/S Right Tower Leg, Pour 5 5 22-Jul-14 28-Jul-14 29

Tower StrutTower Strut 45 29-Jul-14 09-Oct-14 151

05.SRT.03100 Erect Temporary Falsework 20 29-Jul-14 28-Aug-14 29

05.SRT.03110 F/P/S Tower Cross Beam 15 29-Aug-14 23-Sep-14 29

05.SRT.03120 Remove Temporary Falsework 10 24-Sep-14 09-Oct-14 151

Tower LegsTower Legs 326 24-Sep-14 19-May-16 68

05.TWR.03100 F/P/S Left Tower Leg, Lift 1 8 24-Sep-14 06-Oct-14 29

05.TWR.03195 F/P/S Right Tower Leg, Lift 1 8 26-Sep-14 09-Oct-14 29

05.TWR.03105 F/P/S Left Tower Leg, Lift 2 8 07-Oct-14 20-Oct-14 31

05.TWR.03200 F/P/S Right Tower Leg, Lift 2 8 10-Oct-14 22-Oct-14 29

05.TWR.03400 Erect Interior Platform/Ladder Access 120 10-Oct-14 29-May-15 34

05.TWR.03110 F/P/S Left Tower Leg, Lift 3 6 21-Oct-14 28-Oct-14 31

05.TWR.03205 F/P/S Right Tower Leg, Lift 3 6 23-Oct-14 30-Oct-14 29

05.TWR.03115 F/P/S Left Tower Leg, Lift 4 6 29-Oct-14 06-Nov-14 31

05.TWR.03210 F/P/S Right Tower Leg, Lift 4 6 31-Oct-14 10-Nov-14 29

05.TWR.03120 F/P/S Left Tower Leg, Lift 5 6 07-Nov-14 17-Nov-14 31

05.TWR.03215 F/P/S Right Tower Leg, Lift 5 6 11-Nov-14 20-Nov-14 29

05.TWR.03185 Erect Temporary Compression Strut 6 21-Nov-14 03-Dec-14 29

05.TWR.03125 F/P/S Left Tower Leg, Lift 6 6 05-Dec-14 16-Dec-14 29

05.TWR.03220 F/P/S Right Tower Leg, Lift 6 6 10-Dec-14 19-Dec-14 29

05.TWR.03130 F/P/S Left Tower Leg, Lift 7 6 17-Dec-14 05-Jan-15 31

05.TWR.03225 F/P/S Right Tower Leg, Lift 7 6 22-Dec-14 09-Jan-15 29

05.TWR.03135 F/P/S Left Tower Leg, Lift 8 6 07-Jan-15 19-Jan-15 31

05.TWR.03230 F/P/S Right Tower Leg, Lift 8 6 12-Jan-15 23-Jan-15 29

05.TWR.03140 F/P/S Left Tower Leg, Lift 9 6 21-Jan-15 02-Feb-15 31

05.TWR.03235 F/P/S Right Tower Leg, Lift 9 6 26-Jan-15 06-Feb-15 29

05.TWR.03145 F/P/S Left Tower Leg, Lift 10 6 04-Feb-15 16-Feb-15 31

05.TWR.03240 F/P/S Right Tower Leg, Lift 10 6 09-Feb-15 20-Feb-15 29

05.TWR.03150 F/P/S Left Tower Leg, Lift 11 6 18-Feb-15 26-Feb-15 31

05.TWR.03245 F/P/S Right Tower Leg, Lift 11 6 23-Feb-15 02-Mar-15 29

05.TWR.03155 F/P/S Left Tower Leg, Lift 12 6 27-Feb-15 09-Mar-15 31

05.TWR.03250 F/P/S Right Tower Leg, Lift 12 6 03-Mar-15 12-Mar-15 29

05.TWR.03190 Erect Temporary Compression Strut 6 13-Mar-15 23-Mar-15 29

05.TWR.03160 F/P/S Left Tower Leg, Lift 13 6 24-Mar-15 02-Apr-15 29

05.TWR.03255 F/P/S Right Tower Leg, Lift 13 6 27-Mar-15 06-Apr-15 29

05.TWR.03165 F/P/S Left Tower Leg, Lift 14 6 03-Apr-15 13-Apr-15 31

05.TWR.03260 F/P/S Right Tower Leg, Lift 14 6 07-Apr-15 16-Apr-15 29

05.TWR.03170 F/P/S Left Tower Leg, Lift 15 6 14-Apr-15 23-Apr-15 31

05.TWR.03265 F/P/S Right Tower Leg, Lift 15 6 20-Apr-15 27-Apr-15 29

05.TWR.03175 F/P/S Left Tower Leg, Lift 16 6 24-Apr-15 04-May-15 31

05.TWR.03270 F/P/S Right Tower Leg, Lift 16 6 28-Apr-15 07-May-15 29

Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4

2012 2013 2014 2015 2016 2017

F/P/S Right Tower Leg, Pour 3

F/P/S Left Tower Leg, Pour 4

F/P/S Right Tower Leg, Pour 4

F/P/S Bottom Tower Wall

F/P/S Left Tower Leg, Pour 5

F/P/S Right Tower Leg, Pour 5

09-Oct-14, Tower Strut

Erect Temporary Falsework

F/P/S Tower Cross Beam

Remove Temporary Falsework

19-May-16, Tower Legs

F/P/S Left Tower Leg, Lift 1

F/P/S Right Tower Leg, Lift 1

F/P/S Left Tower Leg, Lift 2

F/P/S Right Tower Leg, Lift 2

Erect Interior Platform/Ladder Access

F/P/S Left Tower Leg, Lift 3

F/P/S Right Tower Leg, Lift 3

F/P/S Left Tower Leg, Lift 4

F/P/S Right Tower Leg, Lift 4

F/P/S Left Tower Leg, Lift 5

F/P/S Right Tower Leg, Lift 5

Erect Temporary Compression Strut

F/P/S Left Tower Leg, Lift 6

F/P/S Right Tower Leg, Lift 6

F/P/S Left Tower Leg, Lift 7

F/P/S Right Tower Leg, Lift 7

F/P/S Left Tower Leg, Lift 8

F/P/S Right Tower Leg, Lift 8

F/P/S Left Tower Leg, Lift 9

F/P/S Right Tower Leg, Lift 9

F/P/S Left Tower Leg, Lift 10

F/P/S Right Tower Leg, Lift 10

F/P/S Left Tower Leg, Lift 11

F/P/S Right Tower Leg, Lift 11

F/P/S Left Tower Leg, Lift 12

F/P/S Right Tower Leg, Lift 12

Erect Temporary Compression Strut

F/P/S Left Tower Leg, Lift 13

F/P/S Right Tower Leg, Lift 13

F/P/S Left Tower Leg, Lift 14

F/P/S Right Tower Leg, Lift 14

F/P/S Left Tower Leg, Lift 15

F/P/S Right Tower Leg, Lift 15

F/P/S Left Tower Leg, Lift 16

F/P/S Right Tower Leg, Lift 16
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05.TWR.03180 F/P/S Left Tower Leg, Lift 17 6 05-May-15 14-May-15 31

05.TWR.03275 F/P/S Right Tower Leg, Lift 17 6 08-May-15 18-May-15 29

05.TWR.03500 Erect Falsework for Top Cross Beam 12 19-May-15 09-Jun-15 29

05.TWR.03510 F/P/S Top Cross Beam 15 11-Jun-15 06-Jul-15 29

05.TWR.03520 Remove Falsework 4 07-Jul-15 13-Jul-15 29

05.TWR.03030 Disassemble Tower Crane 3 16-May-16 19-May-16 68

Tower 4Tower 4 565 31-Jul-13 27-May-16 95

Temporary InstallationsTemporary Installations 565 31-Jul-13 27-May-16 95

05.TUB.04160 Temporary Piling for Trestle 10 31-Jul-13 15-Aug-13 68

05.TUB.04140 Temporary Pile Driving for Tower Crane Foundation 2 16-Aug-13 19-Aug-13 68

05.TUB.04120 Temporary Pile Driving & Dolphin Installation 2 20-Aug-13 22-Aug-13 68

05.TUB.04150 Install Trestle 20 23-Sep-13 23-Oct-13 156

05.TUB.04100 Fabricate Precast Foundation Tub 30 02-Dec-13 12-Feb-14 34

05.TUB.04110 Float and Set Foundation Tub 10 14-Feb-14 07-Mar-14 25

05.TUB.04130 Remove Trestle/Dolphin 5 20-May-16 27-May-16 95

Drilled Shaft FoundationsDrilled Shaft Foundations 76 08-Mar-14 12-Jul-14 28

05.FDN.04100 Vibro Permanent Shaft Casings 4 08-Mar-14 14-Mar-14 31

05.FDN.04240 Rock Coring Integrity Verification 2 15-Mar-14 18-Mar-14 31

05.FDN.04110 Drill/Set Cage/Pour, Shaft #01 4 14-Apr-14 21-Apr-14 15

05.FDN.04230 Shaft Integrity Testing 54 14-Apr-14 12-Jul-14 28

05.FDN.04120 Drill/Set Cage/Pour, Shaft #02 4 22-Apr-14 29-Apr-14 15

05.FDN.04130 Drill/Set Cage/Pour, Shaft #03 4 06-May-14 10-May-14 15

05.FDN.04140 Drill/Set Cage/Pour, Shaft #04 4 12-May-14 16-May-14 15

05.FDN.04150 Drill/Set Cage/Pour, Shaft #05 4 17-May-14 22-May-14 15

05.FDN.04160 Drill/Set Cage/Pour, Shaft #06 4 23-May-14 30-May-14 15

05.FDN.04170 Drill/Set Cage/Pour, Shaft #07 4 31-May-14 05-Jun-14 15

05.FDN.04180 Drill/Set Cage/Pour, Shaft #08 4 06-Jun-14 10-Jun-14 15

05.FDN.04190 Drill/Set Cage/Pour, Shaft #09 4 12-Jun-14 16-Jun-14 15

05.FDN.04200 Drill/Set Cage/Pour, Shaft #10 4 17-Jun-14 21-Jun-14 15

05.FDN.04210 Drill/Set Cage/Pour, Shaft #11 4 23-Jun-14 27-Jun-14 15

05.FDN.04220 Drill/Set Cage/Pour, Shaft #12 4 28-Jun-14 03-Jul-14 15

Waterline FoundationWaterline Foundation 23 07-Jul-14 08-Aug-14 12

05.FTG.04100 Set and Seal Tub 5 07-Jul-14 14-Jul-14 12

05.FTG.04110 PreTie and Install Reinforcing in Forms 10 15-Jul-14 28-Jul-14 12

05.FTG.04120 Pour/Cure Mass Concrete Footing (2 pours) 8 29-Jul-14 08-Aug-14 12

Tower BaseTower Base 65 07-Jul-14 17-Oct-14 12

05.TWR.04010 Foundation and Tower Crane Erection 30 07-Jul-14 22-Aug-14 46

05.LEG.04100 F/P/S Left Tower Leg, Pour 1 15 11-Aug-14 04-Sep-14 12

05.LEG.04110 F/P/S Right Tower Leg, Pour 1 15 22-Aug-14 16-Sep-14 12

05.LEG.04130 F/P/S Left Tower Leg, Pour 2 5 05-Sep-14 12-Sep-14 19

05.LEG.04150 F/P/S Left Tower Leg, Pour 3 5 15-Sep-14 19-Sep-14 19

05.LEG.04140 F/P/S Right Tower Leg, Pour 2 5 17-Sep-14 23-Sep-14 12

05.LEG.04170 F/P/S Left Tower Leg, Pour 4 5 22-Sep-14 26-Sep-14 19

05.LEG.04160 F/P/S Right Tower Leg, Pour 3 5 24-Sep-14 30-Sep-14 12

05.LEG.04180 F/P/S Left Tower Leg, Pour 5 5 29-Sep-14 06-Oct-14 19

05.LEG.04190 F/P/S Right Tower Leg, Pour 4 5 02-Oct-14 09-Oct-14 12

Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4

2012 2013 2014 2015 2016 2017

F/P/S Left Tower Leg, Lift 17

F/P/S Right Tower Leg, Lift 17

Erect Falsework for Top Cross Beam

F/P/S Top Cross Beam

Remove Falsework

Disassemble Tower Crane

27-May-16, Tower 4

27-May-16, Temporary Installations

Temporary Piling for Trestle

Temporary Pile Driving for Tower Crane Foundation

Temporary Pile Driving & Dolphin Installation

Install Trestle

Fabricate Precast Foundation Tub

Float and Set Foundation Tub

Remove Trestle/Dolphin

12-Jul-14, Drilled Shaft Foundations

Vibro Permanent Shaft Casings

Rock Coring Integrity Verification

Drill/Set Cage/Pour, Shaft #01

Shaft Integrity Testing

Drill/Set Cage/Pour, Shaft #02

Drill/Set Cage/Pour, Shaft #03

Drill/Set Cage/Pour, Shaft #04

Drill/Set Cage/Pour, Shaft #05

Drill/Set Cage/Pour, Shaft #06

Drill/Set Cage/Pour, Shaft #07

Drill/Set Cage/Pour, Shaft #08

Drill/Set Cage/Pour, Shaft #09

Drill/Set Cage/Pour, Shaft #10

Drill/Set Cage/Pour, Shaft #11

Drill/Set Cage/Pour, Shaft #12

08-Aug-14, Waterline Foundation

Set and Seal Tub

PreTie and Install Reinforcing in Forms

Pour/Cure Mass Concrete Footing (2 pours)

17-Oct-14, Tower Base

Foundation and Tower Crane Erection

F/P/S Left Tower Leg, Pour 1

F/P/S Right Tower Leg, Pour 1

F/P/S Left Tower Leg, Pour 2

F/P/S Left Tower Leg, Pour 3

F/P/S Right Tower Leg, Pour 2

F/P/S Left Tower Leg, Pour 4

F/P/S Right Tower Leg, Pour 3

F/P/S Left Tower Leg, Pour 5

F/P/S Right Tower Leg, Pour 4

    EAST END CROSSING

    OHIO RIVER BRIDGES PROJECT

PRELIMINARY

PROJECT BASELINE SCHEDULE

WVB TECHNICAL PROPOSAL

VOLUME 2 APPENDICES

Remaining Level of Effort

Actual Work

Remaining Work

Critical Remaining Work

Milestone

Summary

Technical Proposal

Page 35 of 63

41



Activity ID Activity Name Original
Duration

Start Finish Total
Float

05.LEG.04120 F/P/S Bottom Tower Wall 10 02-Oct-14 17-Oct-14 12

05.LEG.04200 F/P/S Right Tower Leg, Pour 5 5 10-Oct-14 17-Oct-14 12

Tower StrutTower Strut 45 20-Oct-14 19-Jan-15 81

05.SRT.04100 Erect Temporary Falsework 20 20-Oct-14 18-Nov-14 12

05.SRT.04110 F/P/S Tower Cross Beam 15 20-Nov-14 19-Dec-14 12

05.SRT.04120 Remove Temporary Falsework 10 22-Dec-14 19-Jan-15 81

Tower LegsTower Legs 276 22-Dec-14 19-May-16 68

05.TWR.04100 F/P/S Left Tower Leg, Lift 1 8 22-Dec-14 14-Jan-15 12

05.TWR.04195 F/P/S Right Tower Leg, Lift 1 8 07-Jan-15 23-Jan-15 12

05.TWR.04105 F/P/S Left Tower Leg, Lift 2 8 16-Jan-15 02-Feb-15 19

05.TWR.04200 F/P/S Right Tower Leg, Lift 2 8 26-Jan-15 11-Feb-15 15

05.TWR.04400 Erect Interior Platform/Ladder Access 120 26-Jan-15 24-Aug-15 12

05.TWR.04110 F/P/S Left Tower Leg, Lift 3 6 04-Feb-15 16-Feb-15 19

05.TWR.04205 F/P/S Right Tower Leg, Lift 3 6 13-Feb-15 24-Feb-15 15

05.TWR.04115 F/P/S Left Tower Leg, Lift 4 6 18-Feb-15 26-Feb-15 19

05.TWR.04210 F/P/S Right Tower Leg, Lift 4 6 25-Feb-15 05-Mar-15 15

05.TWR.04120 F/P/S Left Tower Leg, Lift 5 6 27-Feb-15 09-Mar-15 19

05.TWR.04215 F/P/S Right Tower Leg, Lift 5 6 06-Mar-15 16-Mar-15 15

05.TWR.04295 Erect Temporary Compression Strut 6 17-Mar-15 26-Mar-15 15

05.TWR.04125 F/P/S Left Tower Leg, Lift 6 6 27-Mar-15 06-Apr-15 15

05.TWR.04220 F/P/S Right Tower Leg, Lift 6 6 30-Mar-15 07-Apr-15 18

05.TWR.04130 F/P/S Left Tower Leg, Lift 7 6 07-Apr-15 16-Apr-15 15

05.TWR.04225 F/P/S Right Tower Leg, Lift 7 6 09-Apr-15 20-Apr-15 18

05.TWR.04135 F/P/S Left Tower Leg, Lift 8 6 20-Apr-15 27-Apr-15 15

05.TWR.04230 F/P/S Right Tower Leg, Lift 8 6 21-Apr-15 28-Apr-15 18

05.TWR.04140 F/P/S Left Tower Leg, Lift 9 6 28-Apr-15 07-May-15 15

05.TWR.04235 F/P/S Right Tower Leg, Lift 9 6 29-Apr-15 08-May-15 18

05.TWR.04145 F/P/S Left Tower Leg, Lift 10 6 08-May-15 18-May-15 15

05.TWR.04240 F/P/S Right Tower Leg, Lift 10 6 11-May-15 19-May-15 18

05.TWR.04150 F/P/S Left Tower Leg, Lift 11 6 19-May-15 29-May-15 15

05.TWR.04245 F/P/S Right Tower Leg, Lift 11 6 28-May-15 05-Jun-15 15

05.TWR.04155 F/P/S Left Tower Leg, Lift 12 6 01-Jun-15 09-Jun-15 19

05.TWR.04250 F/P/S Right Tower Leg, Lift 12 6 08-Jun-15 16-Jun-15 15

05.TWR.04305 Erect Temporary Compression Strut 6 18-Jun-15 25-Jun-15 15

05.TWR.04160 F/P/S Left Tower Leg, Lift 13 6 26-Jun-15 07-Jul-15 15

05.TWR.04255 F/P/S Right Tower Leg, Lift 13 6 30-Jun-15 10-Jul-15 15

05.TWR.04165 F/P/S Left Tower Leg, Lift 14 6 09-Jul-15 16-Jul-15 17

05.TWR.04260 F/P/S Right Tower Leg, Lift 14 6 13-Jul-15 20-Jul-15 15

05.TWR.04170 F/P/S Left Tower Leg, Lift 15 6 17-Jul-15 24-Jul-15 17

05.TWR.04265 F/P/S Right Tower Leg, Lift 15 6 21-Jul-15 28-Jul-15 15

05.TWR.04175 F/P/S Left Tower Leg, Lift 16 6 27-Jul-15 03-Aug-15 17

05.TWR.04270 F/P/S Right Tower Leg, Lift 16 6 29-Jul-15 06-Aug-15 15

05.TWR.04180 F/P/S Left Tower Leg, Lift 17 6 04-Aug-15 13-Aug-15 17

05.TWR.04275 F/P/S Right Tower Leg, Lift 17 6 07-Aug-15 17-Aug-15 15

05.TWR.04500 Erect Falsework for Top Cross Beam 12 18-Aug-15 04-Sep-15 15

05.TWR.04510 F/P/S Top Cross Beam 15 08-Sep-15 29-Sep-15 15

Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4

2012 2013 2014 2015 2016 2017

F/P/S Bottom Tower Wall

F/P/S Right Tower Leg, Pour 5

19-Jan-15, Tower Strut

Erect Temporary Falsework

F/P/S Tower Cross Beam

Remove Temporary Falsework

19-May-16, Tower Legs

F/P/S Left Tower Leg, Lift 1

F/P/S Right Tower Leg, Lift 1

F/P/S Left Tower Leg, Lift 2

F/P/S Right Tower Leg, Lift 2

Erect Interior Platform/Ladder Access

F/P/S Left Tower Leg, Lift 3

F/P/S Right Tower Leg, Lift 3

F/P/S Left Tower Leg, Lift 4

F/P/S Right Tower Leg, Lift 4

F/P/S Left Tower Leg, Lift 5

F/P/S Right Tower Leg, Lift 5

Erect Temporary Compression Strut

F/P/S Left Tower Leg, Lift 6

F/P/S Right Tower Leg, Lift 6

F/P/S Left Tower Leg, Lift 7

F/P/S Right Tower Leg, Lift 7

F/P/S Left Tower Leg, Lift 8

F/P/S Right Tower Leg, Lift 8

F/P/S Left Tower Leg, Lift 9

F/P/S Right Tower Leg, Lift 9

F/P/S Left Tower Leg, Lift 10

F/P/S Right Tower Leg, Lift 10

F/P/S Left Tower Leg, Lift 11

F/P/S Right Tower Leg, Lift 11

F/P/S Left Tower Leg, Lift 12

F/P/S Right Tower Leg, Lift 12

Erect Temporary Compression Strut

F/P/S Left Tower Leg, Lift 13

F/P/S Right Tower Leg, Lift 13

F/P/S Left Tower Leg, Lift 14

F/P/S Right Tower Leg, Lift 14

F/P/S Left Tower Leg, Lift 15

F/P/S Right Tower Leg, Lift 15

F/P/S Left Tower Leg, Lift 16

F/P/S Right Tower Leg, Lift 16

F/P/S Left Tower Leg, Lift 17

F/P/S Right Tower Leg, Lift 17

Erect Falsework for Top Cross Beam

F/P/S Top Cross Beam
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05.TWR.04520 Remove Falsework 4 05-Oct-15 09-Oct-15 12

05.TWR.04030 Disassemble Tower Crane 3 16-May-16 19-May-16 68

SuperstructureSuperstructure 632 27-Aug-13 11-Oct-16 12

Temporary InstallationsTemporary Installations 561 27-Aug-13 20-Jun-16 51

05.SUP.03275 Install KY Temporary Tie-Down Tower 60 27-Aug-13 03-Dec-13 304

05.SUP.04275 Install IN Temporary Tie-Down Tower 60 05-Dec-13 13-May-14 304

05.SUP.03285 Erect Tower 3 Superstructure Falsework Support 30 10-Oct-14 26-Nov-14 151

05.SUP.03295 Erect Tower 4 Superstructure Falsework Support 30 21-Jan-15 19-Mar-15 81

05.SUP.03305 Erect C-Access Platforms for Tower 3 Stays 20 20-Mar-15 23-Apr-15 81

05.SUP.03315 Erect C-Access Platform for Tower 4 Stays 20 08-Jun-15 10-Jul-15 78

05.SUP.03800 Remove Tower 3 Falsework 10 17-Aug-15 31-Aug-15 146

05.SUP.04350 Remove Tower 4 Falsework 10 12-Nov-15 30-Nov-15 102

05.SUP.03280 Remove KY Temporary Tie-Down Tower 10 16-May-16 02-Jun-16 61

05.SUP.04280 Remove IN Temporary Tie-Down Tower 20 16-May-16 20-Jun-16 51

Deck Erection - KY Simple Span TransitionDeck Erection - KY Simple Span Transition 30 11-Jan-16 10-Mar-16 59

05.SUP.12100 Erect Bridge Beams 5 11-Jan-16 20-Jan-16 59

05.SUP.12110 Install Bridge Superstructure 25 22-Jan-16 10-Mar-16 59

Deck Erection - KY BackspanDeck Erection - KY Backspan 202 28-Jul-15 21-May-16 22

05.SUP.03100 Composite Deck Erection Sequence KY-BS-01 7 28-Jul-15 04-Aug-15 34

05.SUP.03110 Composite Deck Erection Sequence KY-BS-02 7 06-Aug-15 14-Aug-15 34

05.SUP.03120 Composite Deck Erection Sequence KY-BS-03 7 17-Aug-15 25-Aug-15 73

05.SUP.03130 Composite Deck Erection Sequence KY-BS-04 7 27-Aug-15 03-Sep-15 73

05.SUP.03140 Composite Deck Erection Sequence KY-BS-05 & Tie-Down 9 05-Sep-15 17-Sep-15 73

05.SUP.03150 Composite Deck Erection Sequence KY-BS-06 7 19-Sep-15 28-Sep-15 73

05.SUP.03160 Composite Deck Erection Sequence KY-BS-07 7 30-Sep-15 08-Oct-15 73

05.SUP.03170 Composite Deck Erection Sequence KY-BS-08 7 10-Oct-15 19-Oct-15 73

05.SUP.03180 Composite Deck Erection Sequence KY-BS-09 7 22-Oct-15 29-Oct-15 73

05.SUP.03190 Composite Deck Erection Sequence KY-BS-10 12 31-Oct-15 16-Nov-15 73

05.SUP.03200 Composite Deck Erection Sequence KY-BS-11 12 19-Nov-15 05-Dec-15 73

05.SUP.03210 Erect Transition Segment & Bearings/Restrainers 7 07-Dec-15 18-Dec-15 73

05.SUP.03220 Install BackSpan Counterweight & Release Tie-Down 8 19-Dec-15 08-Jan-16 73

05.SUP.03630 Deck PT Stressing, Pier 2 2 17-May-16 19-May-16 20

05.SUP.03650 Grout Deck PT, Pier 2 2 20-May-16 21-May-16 22

Deck Erection - KY MainspanDeck Erection - KY Mainspan 282 14-Jul-15 23-Aug-16 53

05.SUP.03300 Erect Center Beam and Bearings at Tower 3 10 14-Jul-15 25-Jul-15 34

05.SUP.03400 Composite Deck Erection Sequence KY-MS-01 7 27-Jul-15 03-Aug-15 34

05.SUP.03410 Composite Deck Erection Sequence KY-MS-02 7 04-Aug-15 13-Aug-15 34

05.SUP.03420 Composite Deck Erection Sequence KY-MS-03 7 15-Aug-15 24-Aug-15 73

05.SUP.03430 Composite Deck Erection Sequence KY-MS-04 7 26-Aug-15 02-Sep-15 73

05.SUP.03440 Composite Deck Erection Sequence KY-MS-05 7 04-Sep-15 12-Sep-15 73

05.SUP.03450 Composite Deck Erection Sequence KY-MS-06 7 18-Sep-15 26-Sep-15 73

05.SUP.03460 Composite Deck Erection Sequence KY-MS-07 7 29-Sep-15 06-Oct-15 73

05.SUP.03470 Composite Deck Erection Sequence KY-MS-08 7 09-Oct-15 17-Oct-15 73

05.SUP.03480 Composite Deck Erection Sequence KY-MS-09 7 20-Oct-15 28-Oct-15 73

05.SUP.03490 Composite Deck Erection Sequence KY-MS-10 7 30-Oct-15 07-Nov-15 73

05.SUP.03500 Composite Deck Erection Sequence KY-MS-11 7 17-Nov-15 25-Nov-15 73

Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4

2012 2013 2014 2015 2016 2017

Remove Falsework

Disassemble Tower Crane

11-Oct-16, Superstructure

20-Jun-16, Temporary Installations

Install KY Temporary Tie-Down Tower

Install IN Temporary Tie-Down Tower

Erect Tower 3 Superstructure Falsework Support

Erect Tower 4 Superstructure Falsework Support

Erect C-Access Platforms for Tower 3 Stays

Erect C-Access Platform for Tower 4 Stays

Remove Tower 3 Falsework

Remove Tower 4 Falsework

Remove KY Temporary Tie-Down Tower

Remove IN Temporary Tie-Down Tower

10-Mar-16, Deck Erection - KY Simple Span Transition

Erect Bridge Beams

Install Bridge Superstructure

21-May-16, Deck Erection - KY Backspan

Composite Deck Erection Sequence KY-BS-01

Composite Deck Erection Sequence KY-BS-02

Composite Deck Erection Sequence KY-BS-03

Composite Deck Erection Sequence KY-BS-04

Composite Deck Erection Sequence KY-BS-05 & Tie-Down

Composite Deck Erection Sequence KY-BS-06

Composite Deck Erection Sequence KY-BS-07

Composite Deck Erection Sequence KY-BS-08

Composite Deck Erection Sequence KY-BS-09

Composite Deck Erection Sequence KY-BS-10

Composite Deck Erection Sequence KY-BS-11

Erect Transition Segment & Bearings/Restrainers

Install BackSpan Counterweight & Release Tie-Down

Deck PT Stressing, Pier 2

Grout Deck PT, Pier 2

23-Aug-16, Deck Erection - KY Mainspan

Erect Center Beam and Bearings at Tower 3

Composite Deck Erection Sequence KY-MS-01

Composite Deck Erection Sequence KY-MS-02

Composite Deck Erection Sequence KY-MS-03

Composite Deck Erection Sequence KY-MS-04

Composite Deck Erection Sequence KY-MS-05

Composite Deck Erection Sequence KY-MS-06

Composite Deck Erection Sequence KY-MS-07

Composite Deck Erection Sequence KY-MS-08

Composite Deck Erection Sequence KY-MS-09

Composite Deck Erection Sequence KY-MS-10

Composite Deck Erection Sequence KY-MS-11
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05.SUP.03510 Composite Deck Erection Sequence KY-MS-12 7 09-Jan-16 20-Jan-16 73

05.SUP.03520 Composite Deck Erection Sequence KY-MS-13 7 23-Jan-16 03-Feb-16 73

05.SUP.03600 Install Closure Segment 10 28-Apr-16 13-May-16 15

05.SUP.03640 Deck PT Stressing Center Span 2 14-May-16 16-May-16 15

05.SUP.03620 Grout PT Center Span 2 17-May-16 19-May-16 24

05.SUP.03610 Perform Final Cable Stay Stressing 3 20-Aug-16 23-Aug-16 53

Deck Erection - IN MainspanDeck Erection - IN Mainspan 129 10-Oct-15 27-Apr-16 15

05.SUP.04300 Erect Center Beam and Bearings at Tower 4 10 10-Oct-15 23-Oct-15 15

05.SUP.04400 Composite Deck Erection Sequence IN-MS-01 7 24-Oct-15 31-Oct-15 15

05.SUP.04410 Composite Deck Erection Sequence IN-MS-02 7 02-Nov-15 10-Nov-15 43

05.SUP.04420 Composite Deck Erection Sequence IN-MS-03 7 13-Nov-15 21-Nov-15 42

05.SUP.04430 Composite Deck Erection Sequence IN-MS-04 7 23-Nov-15 03-Dec-15 42

05.SUP.04440 Composite Deck Erection Sequence IN-MS-05 7 04-Dec-15 14-Dec-15 42

05.SUP.04450 Composite Deck Erection Sequence IN-MS-06 7 19-Dec-15 06-Jan-16 40

05.SUP.04460 Composite Deck Erection Sequence IN-MS-07 7 08-Jan-16 18-Jan-16 40

05.SUP.04470 Composite Deck Erection Sequence IN-MS-08 7 20-Jan-16 30-Jan-16 40

05.SUP.04480 Composite Deck Erection Sequence IN-MS-09 7 01-Feb-16 12-Feb-16 40

05.SUP.04490 Composite Deck Erection Sequence IN-MS-10 7 13-Feb-16 23-Feb-16 40

05.SUP.04500 Composite Deck Erection Sequence IN-MS-11 7 01-Mar-16 10-Mar-16 35

05.SUP.04510 Composite Deck Erection Sequence IN-MS-12 7 07-Apr-16 15-Apr-16 15

05.SUP.04520 Composite Deck Erection Sequence IN-MS-13 7 16-Apr-16 27-Apr-16 15

Deck Erection - IN BackspanDeck Erection - IN Backspan 136 26-Oct-15 24-May-16 20

05.SUP.04100 Composite Deck Erection Sequence IN-BS-01 7 26-Oct-15 02-Nov-15 15

05.SUP.04110 Composite Deck Erection Sequence IN-BS-02 7 03-Nov-15 12-Nov-15 15

05.SUP.04120 Composite Deck Erection Sequence IN-BS-03 7 13-Nov-15 21-Nov-15 15

05.SUP.04130 Composite Deck Erection Sequence IN-BS-04 7 23-Nov-15 03-Dec-15 15

05.SUP.04140 Composite Deck Erection Sequence IN-BS-05 & Tie-Down 9 04-Dec-15 18-Dec-15 15

05.SUP.04150 Composite Deck Erection Sequence IN-BS-06 7 19-Dec-15 06-Jan-16 15

05.SUP.04160 Composite Deck Erection Sequence IN-BS-07 7 08-Jan-16 18-Jan-16 15

05.SUP.04170 Composite Deck Erection Sequence IN-BS-08 7 20-Jan-16 30-Jan-16 15

05.SUP.04180 Composite Deck Erection Sequence IN-BS-09 7 01-Feb-16 12-Feb-16 15

05.SUP.04190 Composite Deck Erection Sequence IN-BS-10 12 13-Feb-16 29-Feb-16 15

05.SUP.04200 Composite Deck Erection Sequence IN-BS-11 12 01-Mar-16 17-Mar-16 15

05.SUP.04210 Erect Transition Segment & Bearings/Restrainers 7 18-Mar-16 26-Mar-16 15

05.SUP.04930 Install BackSpan Counterweight & Release Tie-Down 8 28-Mar-16 05-Apr-16 15

05.SUP.04630 Stress Deck Post Tensioning, Pier 5 2 20-May-16 21-May-16 20

05.SUP.04640 Grout Deck Post Tensioning, Pier 5 2 23-May-16 24-May-16 20

Deck Erection - IN Simple SpanDeck Erection - IN Simple Span 30 07-Apr-16 31-May-16 13

05.SUP.56100 Erect Bridge Beams 5 07-Apr-16 14-Apr-16 13

05.SUP.56110 Install Bridge Superstructure 25 15-Apr-16 31-May-16 13

Finishes and Aesthestic AccessoriesFinishes and Aesthestic Accessories 284 01-Jun-15 11-Oct-16 12

F/P/S OverhangsF/P/S Overhangs 190 17-Aug-15 27-Jul-16 27

05.FIN.05010 Erect Bridge Overhangs 190 17-Aug-15 27-Jul-16 27

Bridge Drainage PipeBridge Drainage Pipe 90 17-May-16 11-Oct-16 12

05.FIN.05050 Erect Bridge Drainage System 90 17-May-16 11-Oct-16 12

Expansion JointsExpansion Joints 11 20-May-16 09-Jun-16 21

Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4

2012 2013 2014 2015 2016 2017

Composite Deck Erection Sequence KY-MS-12

Composite Deck Erection Sequence KY-MS-13

Install Closure Segment

Deck PT Stressing Center Span

Grout PT Center Span

Perform Final Cable Stay Stressing

27-Apr-16, Deck Erection - IN Mainspan

Erect Center Beam and Bearings at Tower 4

Composite Deck Erection Sequence IN-MS-01

Composite Deck Erection Sequence IN-MS-02

Composite Deck Erection Sequence IN-MS-03

Composite Deck Erection Sequence IN-MS-04

Composite Deck Erection Sequence IN-MS-05

Composite Deck Erection Sequence IN-MS-06

Composite Deck Erection Sequence IN-MS-07

Composite Deck Erection Sequence IN-MS-08

Composite Deck Erection Sequence IN-MS-09

Composite Deck Erection Sequence IN-MS-10

Composite Deck Erection Sequence IN-MS-11

Composite Deck Erection Sequence IN-MS-12

Composite Deck Erection Sequence IN-MS-13

24-May-16, Deck Erection - IN Backspan

Composite Deck Erection Sequence IN-BS-01

Composite Deck Erection Sequence IN-BS-02

Composite Deck Erection Sequence IN-BS-03

Composite Deck Erection Sequence IN-BS-04

Composite Deck Erection Sequence IN-BS-05 & Tie-Down

Composite Deck Erection Sequence IN-BS-06

Composite Deck Erection Sequence IN-BS-07

Composite Deck Erection Sequence IN-BS-08

Composite Deck Erection Sequence IN-BS-09

Composite Deck Erection Sequence IN-BS-10

Composite Deck Erection Sequence IN-BS-11

Erect Transition Segment & Bearings/Restrainers

Install BackSpan Counterweight & Release Tie-Down

Stress Deck Post Tensioning, Pier 5

Grout Deck Post Tensioning, Pier 5

31-May-16, Deck Erection - IN Simple Span

Erect Bridge Beams

Install Bridge Superstructure

11-Oct-16, Finishes and Aesthestic Accessories

27-Jul-16, F/P/S Overhangs

Erect Bridge Overhangs

11-Oct-16, Bridge Drainage Pipe

Erect Bridge Drainage System

09-Jun-16, Expansion Joints

    EAST END CROSSING

    OHIO RIVER BRIDGES PROJECT

PRELIMINARY

PROJECT BASELINE SCHEDULE

WVB TECHNICAL PROPOSAL

VOLUME 2 APPENDICES

Remaining Level of Effort

Actual Work

Remaining Work

Critical Remaining Work

Milestone

Summary

Technical Proposal

Page 38 of 63

44



Activity ID Activity Name Original
Duration

Start Finish Total
Float

05.FIN.04100 Install KY Approach Finger Joint 5 20-May-16 27-May-16 27

05.FIN.04200 Install IN Approach Finger Joint 5 02-Jun-16 09-Jun-16 21

Concrete BarrierConcrete Barrier 13 02-Jun-16 22-Jun-16 13

05.FIN.02100 Install Expansion Cages and Slipform Median Barrier 4 02-Jun-16 07-Jun-16 13

05.FIN.02200 Slipform Eastbound Exterior Barrier 2 09-Jun-16 10-Jun-16 13

05.FIN.02300 Slipform Westbound Exterior Barrier 2 13-Jun-16 14-Jun-16 13

05.FIN.02400 F/P/S Barrier Gaps 5 16-Jun-16 22-Jun-16 13

Deck OverlayDeck Overlay 36 23-Jun-16 19-Aug-16 13

05.FIN.01100 Setup Screed and Prep for Pour on Eastbound Lanes 13 23-Jun-16 14-Jul-16 13

05.FIN.01200 Place Overlay on Eastbound Lanes and Allow for Cure 5 15-Jul-16 21-Jul-16 13

05.FIN.01300 Remove and Reset Screed for Pour on Westbound Lanes 13 22-Jul-16 11-Aug-16 13

05.FIN.01400 Place Overlay on Westbound Lanes and Allow for Cure 5 12-Aug-16 19-Aug-16 13

PaintingPainting 20 22-Aug-16 21-Sep-16 13

05.AES.05500 Steel Beam & Cable Stay Anchorage Touch-Up Painting 20 22-Aug-16 21-Sep-16 13

Walkway / Bike PathWalkway / Bike Path 12 22-Sep-16 10-Oct-16 13

05.FIN.05500 Install Handrail 12 22-Sep-16 10-Oct-16 13

LightingLighting 281 01-Jun-15 06-Oct-16 13

05.AES.01110 Install Interior/Aviation Tower 3 Lighting 30 01-Jun-15 20-Jul-15 34

05.AES.01120 Install Interior/Aviation Tower 4 Lighting 30 25-Aug-15 09-Oct-15 12

05.AES.01100 Erect Median Lighting 20 22-Aug-16 21-Sep-16 13

05.AES.01130 Architectural Walkway and Tower/Navigation Lighting 10 22-Sep-16 06-Oct-16 13

Section 6 - Indiana ApproachSection 6 - Indiana Approach 654 21-Dec-12 07-Apr-16 9118

Right of Way AcquisitionsRight of Way Acquisitions 808 21-Dec-12 08-Mar-15 581

06.ROW.61002 Parcel 2:  Permanent Easement Restriction - Buying in Progress 102 21-Dec-12 01-Apr-13 737

06.ROW.61028 Parcel 28:  Permanent Eastment Restriction - Buying in Progress 102 21-Dec-12 01-Apr-13 737

06.ROW.61027 Parcel 27:  Permanent Eastment Restriction - Buying in Progress 102 21-Dec-12 01-Apr-13 737

06.ROW.61034 Parcel 34:  Permanent Eastment Restriction - Buying in Progress 102 21-Dec-12 01-Apr-13 737

06.ROW.61057 Parcel 57:  Permanent Easement Restriction - Buying in Progress 102 21-Dec-12 01-Apr-13 839

06.ROW.61056 Parcel 56:  Permanent Easement Restriction - Buying in Progress 102 21-Dec-12 01-Apr-13 839

06.ROW.61042 Parcel 42:  Permanent Easement Restriction - Buying in Progress 102 21-Dec-12 01-Apr-13 878

06.ROW.61038 Parcel 38:  Permanent Easement Restriction - Buying in Progress 102 21-Dec-12 01-Apr-13 1126

06.ROW.61039 Parcel 39:  Permanent Easement Restriction - Buying in Progress 102 21-Dec-12 01-Apr-13 1126

06.ROW.61013 Parcel 13:  Permanent Easement Restriction - Buying in Progress 163 21-Dec-12 01-Jun-13 843

06.ROW.61006 Parcel 6:  Permanent Easement Restriction - Buying in Progress 163 21-Dec-12 01-Jun-13 1030

06.ROW.61050 Parcel 50:  Permanent Easement Restriction - Buying in Progress 163 21-Dec-12 01-Jun-13 817

06.ROW.61023 Parcel 23:  Permanent Easement Restriction - Buying in Progress 163 21-Dec-12 01-Jun-13 817

06.ROW.61058 Parcel 58:  Permanent Easement Restriction - No Appraisal 163 21-Dec-12 01-Jun-13 1065

06.ROW.61062 Parcel 62:  Permanent Easement Restriction - No Appraisal 163 21-Dec-12 01-Jun-13 1226

06.ROW.61060 Parcel 60:  Permanent Easement Restriction - No Appraisal 163 21-Dec-12 01-Jun-13 1226

06.ROW.61012 Parcel 12:  Permanent Easement Restriction - No Appraisal 163 21-Dec-12 01-Jun-13 1226

06.ROW.61025 Parcel 25:  Permanent Easement Restriction - Buying in Progress 180 21-Dec-12 18-Jun-13 614

06.ROW.61047 Parcel 47:  Permanent Easement Restriction - Buying in Progress 180 21-Dec-12 18-Jun-13 614

06.ROW.61026 Parcel 26:  Permanent Easement Restriction - Buying in Progress 180 21-Dec-12 18-Jun-13 1132

06.ROW.BH100 365 09-Mar-14 08-Mar-15 372

PermitsPermits 365 09-Mar-13 08-Mar-14 372

06.PER.BH100 365 09-Mar-13 08-Mar-14 372

Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4

2012 2013 2014 2015 2016 2017

Install KY Approach Finger Joint

Install IN Approach Finger Joint

22-Jun-16, Concrete Barrier

Install Expansion Cages and Slipform Median Barrier

Slipform Eastbound Exterior Barrier

Slipform Westbound Exterior Barrier

F/P/S Barrier Gaps

19-Aug-16, Deck Overlay

Setup Screed and Prep for Pour on Eastbound Lanes

Place Overlay on Eastbound Lanes and Allow for Cure

Remove and Reset Screed for Pour on Westbound Lanes

Place Overlay on Westbound Lanes and Allow for Cure

21-Sep-16, Painting

Steel Beam & Cable Stay Anchorage Touch-Up Painting

10-Oct-16, Walkway / Bike Path

Install Handrail

06-Oct-16, Lighting

Install Interior/Aviation Tower 3 Lighting

Install Interior/Aviation Tower 4 Lighting

Erect Median Lighting

Architectural Walkway and Tower/Navigation Lighting

07-Apr-16, Section 6 - Indiana Approach

08-Mar-15, Right of Way Acquisitions

Parcel 2:  Permanent Easement Restriction - Buying in Progress

Parcel 28:  Permanent Eastment Restriction - Buying in Progress

Parcel 27:  Permanent Eastment Restriction - Buying in Progress

Parcel 34:  Permanent Eastment Restriction - Buying in Progress

Parcel 57:  Permanent Easement Restriction - Buying in Progress

Parcel 56:  Permanent Easement Restriction - Buying in Progress

Parcel 42:  Permanent Easement Restriction - Buying in Progress

Parcel 38:  Permanent Easement Restriction - Buying in Progress

Parcel 39:  Permanent Easement Restriction - Buying in Progress

Parcel 13:  Permanent Easement Restriction - Buying in Progress

Parcel 6:  Permanent Easement Restriction - Buying in Progress

Parcel 50:  Permanent Easement Restriction - Buying in Progress

Parcel 23:  Permanent Easement Restriction - Buying in Progress

Parcel 58:  Permanent Easement Restriction - No Appraisal

Parcel 62:  Permanent Easement Restriction - No Appraisal

Parcel 60:  Permanent Easement Restriction - No Appraisal

Parcel 12:  Permanent Easement Restriction - No Appraisal

Parcel 25:  Permanent Easement Restriction - Buying in Progress

Parcel 47:  Permanent Easement Restriction - Buying in Progress

Parcel 26:  Permanent Easement Restriction - Buying in Progress

08-Mar-14, Permits
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Utility RelocationsUtility Relocations 1000 21-Dec-12 16-Sep-15 396

River RoadRiver Road 131 21-Dec-12 30-Apr-13 34

06.UTL.00100 AT&T at River Road, Type 1 131 21-Dec-12 30-Apr-13 34

06.UTL.00120 Duke Energy at River Road, Type 1 131 21-Dec-12 30-Apr-13 34

06.UTL.00130 Insight at River Road, Type 1 131 21-Dec-12 30-Apr-13 34

Station 244+50Station 244+50 370 21-Dec-12 25-Dec-13 469

06.UTL.00140 Vectren Transmission crossing @ Sta. 244+50, Type 3 260 21-Dec-12 06-Sep-13 579

06.UTL.00150 Watson Rural Water Co. crossing @ Sta. 244+50, Type 2 370 21-Dec-12 25-Dec-13 469

Salem RoadSalem Road 67 21-Dec-12 25-Feb-13 660

06.UTL.00160 Jeffersonville Wastewater at Salem Road, Type 1 67 21-Dec-12 25-Feb-13 660

BrookHollow SubdivisionBrookHollow Subdivision 247 21-Dec-12 24-Aug-13 660

06.UTL.00230 Watson Rural Water Co. at Brookhollow, Type 2 or 3 188 21-Dec-12 26-Jun-13 719

06.UTL.00220 Vectren Distribution at Brookhollow, Type 3 210 21-Dec-12 18-Jul-13 697

06.UTL.00170 AT&T at Brookhollow, Type 2 230 21-Dec-12 07-Aug-13 677

06.UTL.00190 Clark Co. REMC at Brookhollow, Type 2 or 3 230 21-Dec-12 07-Aug-13 677

06.UTL.00210 Insight at Brookhollow, Type 2 230 21-Dec-12 07-Aug-13 677

06.UTL.00250 Duke Energy at Brookhollow, Type 3 230 21-Dec-12 07-Aug-13 677

06.UTL.00180 Jeffersonville Wastewater at Brookhollow, Type 2 or 3 180 26-Feb-13 24-Aug-13 660

Utica SellersburgUtica Sellersburg 400 21-Dec-12 24-Jan-14 613

06.UTL.00290 Vectren Distribution at Utica Sellersburg, Type 3 220 21-Dec-12 28-Jul-13 760

06.UTL.00240 AT&T at Utica Sellersburg, Type 2 230 21-Dec-12 07-Aug-13 750

06.UTL.00260 Clark Co. REMC at Utica Sellersburg, Type 1 230 21-Dec-12 07-Aug-13 783

06.UTL.00280 Insight Communications at Utica Sellersburg, Type 2 230 21-Dec-12 07-Aug-13 750

06.UTL.00300 Watson Rural Water Co. at Utica Sellersburg, Type 2 315 21-Dec-12 31-Oct-13 665

06.UTL.00270 Level 3 at Utica Sellersburg, Type 2 400 21-Dec-12 24-Jan-14 580

Station 358+00Station 358+00 720 21-Dec-12 10-Dec-14 516

06.UTL.00310 Duke Energy crossing @ Sta. 358+00, Type 3 720 21-Dec-12 10-Dec-14 463

06.UTL.00390 Clark Co REMC @ Sta. 358+00, Type 3 200 25-May-14 10-Dec-14 516

SR-62 / 265 / Port RoadSR-62 / 265 / Port Road 1000 21-Dec-12 16-Sep-15 396

06.UTL.00320 AT&T at SR-62 / 265 / Port Road, Type 2 230 21-Dec-12 07-Aug-13 572

06.UTL.00350 IN American Water at SR-62 / 265 / Port Road, Type 2 284 21-Dec-12 30-Sep-13 518

06.UTL.00330 Jeffersonville Wastewater at SR-62 / 265 / Port Road, Abandon... 365 21-Dec-12 20-Dec-13 437

06.UTL.00360 Level 3 at SR-62 / 265 / Port Road, Type 2 365 21-Dec-12 20-Dec-13 437

06.UTL.00380 Watson Rural Water Co. at SR-62 / 265 / Port Road, Type 2 365 21-Dec-12 20-Dec-13 437

06.UTL.00340 Duke Energy at SR-62 / 265 / Port Road, Type 3 1000 21-Dec-12 16-Sep-15 396

Restricted Work ZonesRestricted Work Zones 0 31-Dec-13 31-Dec-13 0

06.RWZ.06100 Boulder Creek Sanitary Sewer Pump Station 0 31-Dec-13* 0

06.RWZ.06200 Excavation Restriction along SR-62 for Sanitary Sewer Relocation 0 31-Dec-13* 0

DesignDesign 419 09-Mar-13 07-May-14 13677

Roadwork - SouthRoadwork - South 361 09-Mar-13 10-Mar-14 783

RoadwayRoadway 343 09-Mar-13 20-Feb-14 796

Stage 1 Design - RoadwayStage 1 Design - Roadway 86 09-Mar-13 03-Jun-13 465

Stage 1 Design Review Package - RoadwayStage 1 Design Review Package - Roadway 31 26-May-13 26-Jun-13 465

Stage 2 Design - RoadwayStage 2 Design - Roadway 84 27-Jun-13 20-Sep-13 465

Stage 2 Design Review Package - RoadwayStage 2 Design Review Package - Roadway 31 13-Sep-13 13-Oct-13 484

RFC Design - RoadwayRFC Design - Roadway 64 21-Sep-13 23-Nov-13 465

RFC Review Package - RoadwayRFC Review Package - Roadway 27 23-Nov-13 21-Dec-13 465

Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4

2012 2013 2014 2015 2016 2017

16-Sep-15, Utility Relocations

30-Apr-13, River Road

AT&T at River Road, Type 1

Duke Energy at River Road, Type 1

Insight at River Road, Type 1

25-Dec-13, Station 244+50

Vectren Transmission crossing @ Sta. 244+50, Type 3

Watson Rural Water Co. crossing @ Sta. 244+50, Type 2

25-Feb-13, Salem Road

Jeffersonville Wastewater at Salem Road, Type 1

24-Aug-13, BrookHollow Subdivision

Watson Rural Water Co. at Brookhollow, Type 2 or 3

Vectren Distribution at Brookhollow, Type 3

AT&T at Brookhollow, Type 2

Clark Co. REMC at Brookhollow, Type 2 or 3

Insight at Brookhollow, Type 2

Duke Energy at Brookhollow, Type 3

Jeffersonville Wastewater at Brookhollow, Type 2 or 3

24-Jan-14, Utica Sellersburg

Vectren Distribution at Utica Sellersburg, Type 3

AT&T at Utica Sellersburg, Type 2

Clark Co. REMC at Utica Sellersburg, Type 1

Insight Communications at Utica Sellersburg, Type 2

Watson Rural Water Co. at Utica Sellersburg, Type 2

Level 3 at Utica Sellersburg, Type 2

10-Dec-14, Station 358+00

Duke Energy crossing @ Sta. 358+00, Type 3

Clark Co REMC @ Sta. 358+00, Type 3

16-Sep-15, SR-62 / 265 / Port Road

AT&T at SR-62 / 265 / Port Road, Type 2

IN American Water at SR-62 / 265 / Port Road, Type 2

Jeffersonville Wastewater at SR-62 / 265 / Port Road, Abandonment

Level 3 at SR-62 / 265 / Port Road, Type 2

Watson Rural Water Co. at SR-62 / 265 / Port Road, Type 2

Duke Energy at SR-62 / 265 / Port Road, Type 3

31-Dec-13, Restricted Work Zones

Boulder Creek Sanitary Sewer Pump Station

Excavation Restriction along SR-62 for Sanitary Sewer Relocation

07-May-14, Design

10-Mar-14, Roadwork - South

20-Feb-14, Roadway

03-Jun-13, Stage 1 Design - Roadway

26-Jun-13, Stage 1 Design Review Package - Roadway

20-Sep-13, Stage 2 Design - Roadway

13-Oct-13, Stage 2 Design Review Package - Roadway

23-Nov-13, RFC Design - Roadway

21-Dec-13, RFC Review Package - Roadway
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Final Design - RoadwayFinal Design - Roadway 36 22-Dec-13 28-Jan-14 796

Final Design Review / Approval - RoadwayFinal Design Review / Approval - Roadway 23 28-Jan-14 20-Feb-14 796

DrainageDrainage 361 09-Mar-13 10-Mar-14 730

Stage 1 Design - DrainageStage 1 Design - Drainage 85 09-Mar-13 02-Jun-13 561

Stage 1 Design Review Package - DrainageStage 1 Design Review Package - Drainage 30 03-Jun-13 02-Jul-13 561

Stage 2 Design - DrainageStage 2 Design - Drainage 78 03-Jul-13 20-Sep-13 561

Stage 2 Design Review Package - DrainageStage 2 Design Review Package - Drainage 30 21-Sep-13 20-Oct-13 561

RFC Design - DrainageRFC Design - Drainage 50 21-Oct-13 10-Dec-13 561

RFC Review Package - DrainageRFC Review Package - Drainage 29 10-Dec-13 10-Jan-14 561

Final Design - DrainageFinal Design - Drainage 36 11-Jan-14 15-Feb-14 730

Final Design Review / Approval - DrainageFinal Design Review / Approval - Drainage 23 15-Feb-14 10-Mar-14 730

PavementPavement 272 09-Mar-13 09-Dec-13 616

Stage 1 Design - Pavement DesignStage 1 Design - Pavement Design 72 09-Mar-13 19-May-13 616

Stage 1 Design Review Package - Pavement DesignStage 1 Design Review Package - Pavement Design 30 20-May-13 19-Jun-13 616

Stage 2 Design - Pavement DesignStage 2 Design - Pavement Design 57 20-Jun-13 16-Aug-13 616

Stage 2 Design Review Package - Pavement DesignStage 2 Design Review Package - Pavement Design 30 17-Aug-13 16-Sep-13 616

RFC Design - Pavement DesignRFC Design - Pavement Design 15 17-Sep-13 01-Oct-13 616

RFC Review PackageRFC Review Package 30 01-Oct-13 31-Oct-13 616

Final Design - Pavement DesignFinal Design - Pavement Design 15 01-Nov-13 15-Nov-13 616

Final Design Review / Approval - Pavement DesignFinal Design Review / Approval - Pavement Design 23 15-Nov-13 09-Dec-13 616

Lighting / IlluminationLighting / Illumination 218 06-May-13 13-Dec-13 638

Stage 1 Design - LightingStage 1 Design - Lighting 35 06-May-13 10-Jun-13 638

Stage 1 Design Review Package - LightingStage 1 Design Review Package - Lighting 30 11-Jun-13 11-Jul-13 638

RFC Design - LightingRFC Design - Lighting 71 12-Jul-13 21-Sep-13 638

RFC Review Package - LightingRFC Review Package - Lighting 30 21-Sep-13 21-Oct-13 638

Final Design - LightingFinal Design - Lighting 29 22-Oct-13 19-Nov-13 638

Final Design Review / Approval - LightingFinal Design Review / Approval - Lighting 23 19-Nov-13 13-Dec-13 638

Pavement Markings / StripingPavement Markings / Striping 173 06-May-13 28-Oct-13 913

Stage 1 Design - Pavement Markings / StripingStage 1 Design - Pavement Markings / Striping 21 06-May-13 26-May-13 913

Stage 1 Design Review Package - Pavement Markings / StripingStage 1 Design Review Package - Pavement Markings / Striping 30 28-May-13 26-Jun-13 913

RFC Design - Pavement Markings / StripingRFC Design - Pavement Markings / Striping 36 27-Jun-13 02-Aug-13 913

RFC Review PackageRFC Review Package 27 02-Aug-13 29-Aug-13 913

Final Design - Pavement Markings / StripingFinal Design - Pavement Markings / Striping 36 30-Aug-13 05-Oct-13 913

Final Design Review / Approval - Pavement Markings / StripingFinal Design Review / Approval - Pavement Markings / Striping 23 05-Oct-13 28-Oct-13 913

SigningSigning 204 06-May-13 29-Nov-13 882

Stage 1 Design - SigningStage 1 Design - Signing 28 06-May-13 03-Jun-13 882

Stage 1 Design Review Package - SigningStage 1 Design Review Package - Signing 30 04-Jun-13 03-Jul-13 882

RFC Design - SigningRFC Design - Signing 64 05-Jul-13 07-Sep-13 882

RFC Review Package - SigningRFC Review Package - Signing 30 07-Sep-13 07-Oct-13 882

Final Design - SigningFinal Design - Signing 29 08-Oct-13 05-Nov-13 882

Final Design Review / Approval - SigningFinal Design Review / Approval - Signing 23 05-Nov-13 29-Nov-13 882

Roadwork - NorthRoadwork - North 419 09-Mar-13 07-May-14 725

Traffic AnalysisTraffic Analysis 139 09-Mar-13 27-Jul-13 573

Stage 1 Design - Traffic AnalysisStage 1 Design - Traffic Analysis 50 09-Mar-13 27-Apr-13 573

Stage 1 Design Review - Traffic AnalysisStage 1 Design Review - Traffic Analysis 30 28-Apr-13 28-May-13 573

Stage 2 Design - Traffic AnalysisStage 2 Design - Traffic Analysis 22 29-May-13 19-Jun-13 573

Final Review  - Traffic AnalysisFinal Review  - Traffic Analysis 37 20-Jun-13 27-Jul-13 573

RoadwayRoadway 419 09-Mar-13 07-May-14 448

Stage 1 Design - RoadwayStage 1 Design - Roadway 112 09-Mar-13 29-Jun-13 425

Stage 1 Design Review Package - RoadwayStage 1 Design Review Package - Roadway 30 30-Jun-13 30-Jul-13 425

Stage 2 Design - RoadwayStage 2 Design - Roadway 84 31-Jul-13 23-Oct-13 425

Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4

2012 2013 2014 2015 2016 2017

28-Jan-14, Final Design - Roadway

20-Feb-14, Final Design Review / Approval - Roadway

10-Mar-14, Drainage

02-Jun-13, Stage 1 Design - Drainage

02-Jul-13, Stage 1 Design Review Package - Drainage

20-Sep-13, Stage 2 Design - Drainage

20-Oct-13, Stage 2 Design Review Package - Drainage

10-Dec-13, RFC Design - Drainage

10-Jan-14, RFC Review Package - Drainage

15-Feb-14, Final Design - Drainage

10-Mar-14, Final Design Review / Approval - Drainage

09-Dec-13, Pavement

19-May-13, Stage 1 Design - Pavement Design

19-Jun-13, Stage 1 Design Review Package - Pavement Design

16-Aug-13, Stage 2 Design - Pavement Design

16-Sep-13, Stage 2 Design Review Package - Pavement Design

01-Oct-13, RFC Design - Pavement Design

31-Oct-13, RFC Review Package

15-Nov-13, Final Design - Pavement Design

09-Dec-13, Final Design Review / Approval - Pavement Design

13-Dec-13, Lighting / Illumination

10-Jun-13, Stage 1 Design - Lighting

11-Jul-13, Stage 1 Design Review Package - Lighting

21-Sep-13, RFC Design - Lighting

21-Oct-13, RFC Review Package - Lighting

19-Nov-13, Final Design - Lighting

13-Dec-13, Final Design Review / Approval - Lighting

28-Oct-13, Pavement Markings / Striping

26-May-13, Stage 1 Design - Pavement Markings / Striping

26-Jun-13, Stage 1 Design Review Package - Pavement Markings / Striping

02-Aug-13, RFC Design - Pavement Markings / Striping

29-Aug-13, RFC Review Package

05-Oct-13, Final Design - Pavement Markings / Striping

28-Oct-13, Final Design Review / Approval - Pavement Markings / Striping

29-Nov-13, Signing

03-Jun-13, Stage 1 Design - Signing

03-Jul-13, Stage 1 Design Review Package - Signing

07-Sep-13, RFC Design - Signing

07-Oct-13, RFC Review Package - Signing

05-Nov-13, Final Design - Signing

29-Nov-13, Final Design Review / Approval - Signing

07-May-14, Roadwork - North

27-Jul-13, Traffic Analysis

27-Apr-13, Stage 1 Design - Traffic Analysis

28-May-13, Stage 1 Design Review - Traffic Analysis

19-Jun-13, Stage 2 Design - Traffic Analysis

27-Jul-13, Final Review  - Traffic Analysis

07-May-14, Roadway

29-Jun-13, Stage 1 Design - Roadway

30-Jul-13, Stage 1 Design Review Package - Roadway

23-Oct-13, Stage 2 Design - Roadway
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Stage 2 Design Review Package - RoadwayStage 2 Design Review Package - Roadway 30 24-Oct-13 22-Nov-13 425

RFC Design - RoadwayRFC Design - Roadway 78 22-Nov-13 10-Feb-14 425

RFC Review Package - RoadwayRFC Review Package - Roadway 27 10-Feb-14 09-Mar-14 425

Final Design - RoadwayFinal Design - Roadway 36 10-Mar-14 14-Apr-14 448

Final Design Review / Approval - RoadwayFinal Design Review / Approval - Roadway 23 14-Apr-14 07-May-14 448

DrainageDrainage 361 09-Mar-13 10-Mar-14 495

Stage 1 Design - DrainageStage 1 Design - Drainage 85 09-Mar-13 02-Jun-13 495

Stage 1 Design Review Package - DrainageStage 1 Design Review Package - Drainage 30 03-Jun-13 02-Jul-13 495

Stage 2 Design - DrainageStage 2 Design - Drainage 78 03-Jul-13 20-Sep-13 495

Stage 2 Design Review Package - DrainageStage 2 Design Review Package - Drainage 30 21-Sep-13 20-Oct-13 495

RFC Design - DrainageRFC Design - Drainage 50 21-Oct-13 10-Dec-13 495

RFC Review Package - DrainageRFC Review Package - Drainage 29 10-Dec-13 10-Jan-14 495

Final Design - DrainageFinal Design - Drainage 36 11-Jan-14 15-Feb-14 495

Final Design Review / Approval - DrainageFinal Design Review / Approval - Drainage 23 15-Feb-14 10-Mar-14 495

PavementPavement 274 09-Mar-13 11-Dec-13 593

Stage 1 Design - Pavement DesignStage 1 Design - Pavement Design 72 09-Mar-13 19-May-13 593

Stage 1 Design Review Package - Pavement DesignStage 1 Design Review Package - Pavement Design 30 20-May-13 19-Jun-13 593

Stage 2 Design - Pavement DesignStage 2 Design - Pavement Design 57 20-Jun-13 16-Aug-13 593

Stage 2 Design Review Package - Pavement DesignStage 2 Design Review Package - Pavement Design 30 17-Aug-13 16-Sep-13 593

RFC Design - Pavement DesignRFC Design - Pavement Design 15 17-Sep-13 01-Oct-13 593

RFC Review PackageRFC Review Package 30 01-Oct-13 31-Oct-13 593

Final Design - Pavement DesignFinal Design - Pavement Design 17 01-Nov-13 17-Nov-13 593

Final Design Review / Approval - Pavement DesignFinal Design Review / Approval - Pavement Design 23 17-Nov-13 11-Dec-13 593

Lighting / IlluminationLighting / Illumination 224 06-May-13 19-Dec-13 632

Stage 1 Design - LightingStage 1 Design - Lighting 35 06-May-13 10-Jun-13 632

Stage 1 Design Review Package - LightingStage 1 Design Review Package - Lighting 30 11-Jun-13 11-Jul-13 632

RFC Design - LightingRFC Design - Lighting 71 12-Jul-13 21-Sep-13 632

RFC Review Package - LightingRFC Review Package - Lighting 30 21-Sep-13 21-Oct-13 632

Final Design - LightingFinal Design - Lighting 35 22-Oct-13 25-Nov-13 632

Final Design Review / Approval - LightingFinal Design Review / Approval - Lighting 23 25-Nov-13 19-Dec-13 632

Pavement Markings / StripingPavement Markings / Striping 159 06-May-13 14-Oct-13 927

Stage 1 Design - Pavement Markings / StripingStage 1 Design - Pavement Markings / Striping 14 06-May-13 19-May-13 927

Stage 1 Design Review Package - Pavement Markings / StripingStage 1 Design Review Package - Pavement Markings / Striping 30 20-May-13 19-Jun-13 927

RFC Design - Pavement Markings / StripingRFC Design - Pavement Markings / Striping 36 20-Jun-13 26-Jul-13 927

RFC Review PackageRFC Review Package 27 26-Jul-13 22-Aug-13 927

Final Design - Pavement Markings / StripingFinal Design - Pavement Markings / Striping 29 23-Aug-13 21-Sep-13 927

Final Design Review / Approval - Pavement Markings / StripingFinal Design Review / Approval - Pavement Markings / Striping 23 21-Sep-13 14-Oct-13 927

SigningSigning 204 06-May-13 29-Nov-13 882

Stage 1 Design - SigningStage 1 Design - Signing 28 06-May-13 03-Jun-13 882

Stage 1 Design Review Package - SigningStage 1 Design Review Package - Signing 30 04-Jun-13 03-Jul-13 882

RFC Design - SigningRFC Design - Signing 64 05-Jul-13 07-Sep-13 882

RFC Review Package - SigningRFC Review Package - Signing 30 07-Sep-13 07-Oct-13 882

Final Design - SigningFinal Design - Signing 29 08-Oct-13 05-Nov-13 882

Final Design Review / Approval - SigningFinal Design Review / Approval - Signing 23 05-Nov-13 29-Nov-13 882

Traffic SignalTraffic Signal 257 09-Mar-13 23-Nov-13 657

Stage 1 Design - Traffic SignalStage 1 Design - Traffic Signal 36 09-Mar-13 13-Apr-13 657

Stage 1 Design Review Package - Traffic SignalStage 1 Design Review Package - Traffic Signal 30 14-Apr-13 13-May-13 657

Stage 2 Design - Traffic SignalStage 2 Design - Traffic Signal 57 14-May-13 11-Jul-13 657

Stage 2 Design Review Package - Traffic SignalStage 2 Design Review Package - Traffic Signal 30 12-Jul-13 10-Aug-13 657

RFC Design - Traffic SignalRFC Design - Traffic Signal 29 11-Aug-13 09-Sep-13 657

RFC Review Package - Traffic SignalRFC Review Package - Traffic Signal 30 09-Sep-13 09-Oct-13 657

Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4

2012 2013 2014 2015 2016 2017

22-Nov-13, Stage 2 Design Review Package - Roadway

10-Feb-14, RFC Design - Roadway

09-Mar-14, RFC Review Package - Roadway

14-Apr-14, Final Design - Roadway

07-May-14, Final Design Review / Approval - Roadway

10-Mar-14, Drainage

02-Jun-13, Stage 1 Design - Drainage

02-Jul-13, Stage 1 Design Review Package - Drainage

20-Sep-13, Stage 2 Design - Drainage

20-Oct-13, Stage 2 Design Review Package - Drainage

10-Dec-13, RFC Design - Drainage

10-Jan-14, RFC Review Package - Drainage

15-Feb-14, Final Design - Drainage

10-Mar-14, Final Design Review / Approval - Drainage

11-Dec-13, Pavement

19-May-13, Stage 1 Design - Pavement Design

19-Jun-13, Stage 1 Design Review Package - Pavement Design

16-Aug-13, Stage 2 Design - Pavement Design

16-Sep-13, Stage 2 Design Review Package - Pavement Design

01-Oct-13, RFC Design - Pavement Design

31-Oct-13, RFC Review Package

17-Nov-13, Final Design - Pavement Design

11-Dec-13, Final Design Review / Approval - Pavement Design

19-Dec-13, Lighting / Illumination

10-Jun-13, Stage 1 Design - Lighting

11-Jul-13, Stage 1 Design Review Package - Lighting

21-Sep-13, RFC Design - Lighting

21-Oct-13, RFC Review Package - Lighting

25-Nov-13, Final Design - Lighting

19-Dec-13, Final Design Review / Approval - Lighting

14-Oct-13, Pavement Markings / Striping

19-May-13, Stage 1 Design - Pavement Markings / Striping

19-Jun-13, Stage 1 Design Review Package - Pavement Markings / Striping

26-Jul-13, RFC Design - Pavement Markings / Striping

22-Aug-13, RFC Review Package

21-Sep-13, Final Design - Pavement Markings / Striping

14-Oct-13, Final Design Review / Approval - Pavement Markings / Striping

29-Nov-13, Signing

03-Jun-13, Stage 1 Design - Signing

03-Jul-13, Stage 1 Design Review Package - Signing

07-Sep-13, RFC Design - Signing

07-Oct-13, RFC Review Package - Signing

05-Nov-13, Final Design - Signing

29-Nov-13, Final Design Review / Approval - Signing

23-Nov-13, Traffic Signal

13-Apr-13, Stage 1 Design - Traffic Signal

13-May-13, Stage 1 Design Review Package - Traffic Signal

11-Jul-13, Stage 2 Design - Traffic Signal

10-Aug-13, Stage 2 Design Review Package - Traffic Signal

09-Sep-13, RFC Design - Traffic Signal

09-Oct-13, RFC Review Package - Traffic Signal
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Final Design - Traffic SignalFinal Design - Traffic Signal 22 10-Oct-13 31-Oct-13 657

Final Design Review / Approval - Traffic SignalFinal Design Review / Approval - Traffic Signal 23 31-Oct-13 23-Nov-13 657

Maintenance of TrafficMaintenance of Traffic 382 09-Mar-13 31-Mar-14 403

Stage 1 Design - Maintenance of TrafficStage 1 Design - Maintenance of Traffic 85 09-Mar-13 02-Jun-13 396

Stage 1 Design Review Package - Maintenance of TrafficStage 1 Design Review Package - Maintenance of Traffic 30 03-Jun-13 02-Jul-13 396

Stage 2 Design - Maintenance of TrafficStage 2 Design - Maintenance of Traffic 78 03-Jul-13 20-Sep-13 396

Stage 2 Design Review Package - Maintenance of TrafficStage 2 Design Review Package - Maintenance of Traffic 30 21-Sep-13 20-Oct-13 396

RFC Design - Maintenance of TrafficRFC Design - Maintenance of Traffic 64 21-Oct-13 24-Dec-13 396

RFC Review Package - Maintenance of TrafficRFC Review Package - Maintenance of Traffic 29 24-Dec-13 24-Jan-14 396

Final Design - Maintenance of TrafficFinal Design - Maintenance of Traffic 43 25-Jan-14 08-Mar-14 403

Final Design Review / Approval - Maintenance of TrafficFinal Design Review / Approval - Maintenance of Traffic 23 08-Mar-14 31-Mar-14 403

Bridge Structures No. 6 & 7Bridge Structures No. 6 & 7 296 08-May-13 05-Mar-14 604

Stage 1 Design - Bridge Structures No. 6 & 7Stage 1 Design - Bridge Structures No. 6 & 7 57 08-May-13 05-Jul-13 604

Stage 1 Design Review Package - Bridge Structures No. 6 & 7Stage 1 Design Review Package - Bridge Structures No. 6 & 7 19 06-Jul-13 24-Jul-13 604

Stage 2 Design - Bridge Structures No. 6 & 7Stage 2 Design - Bridge Structures No. 6 & 7 67 25-Jul-13 30-Sep-13 604

Stage 2 Design Review Package - Bridge Structures No. 6 & 7Stage 2 Design Review Package - Bridge Structures No. 6 & 7 19 01-Oct-13 19-Oct-13 635

RFC Design - Bridge Structures No. 6 & 7RFC Design - Bridge Structures No. 6 & 7 64 01-Oct-13 04-Dec-13 604

RFC Review Package - Bridge Structures No. 6 & 7RFC Review Package - Bridge Structures No. 6 & 7 27 04-Dec-13 02-Jan-14 604

Final Design - Bridge Structures No. 6 & 7Final Design - Bridge Structures No. 6 & 7 36 03-Jan-14 07-Feb-14 604

Final Design Review / Approval - Bridge Structures No. 6 & 7Final Design Review / Approval - Bridge Structures No. 6 & 7 26 07-Feb-14 05-Mar-14 604

Bridge Structures No. 9 & 10Bridge Structures No. 9 & 10 336 28-Apr-13 04-Apr-14 498

Stage 1 Design - Bridge Structures No. 9 & 10Stage 1 Design - Bridge Structures No. 9 & 10 57 28-Apr-13 24-Jun-13 498

Stage 1 Design Review Package - Bridge Structures No. 9 & 10Stage 1 Design Review Package - Bridge Structures No. 9 & 10 30 25-Jun-13 25-Jul-13 566

Stage 2 Design - Bridge Structures No. 9 & 10Stage 2 Design - Bridge Structures No. 9 & 10 113 25-Jun-13 17-Oct-13 498

Stage 2 Design Review Package - Bridge Structures No. 9 & 10Stage 2 Design Review Package - Bridge Structures No. 9 & 10 30 18-Oct-13 16-Nov-13 531

RFC Design - Bridge Structures No. 9 & 10RFC Design - Bridge Structures No. 9 & 10 77 18-Oct-13 05-Jan-14 498

RFC Review Package - Bridge Structures No. 9 & 10RFC Review Package - Bridge Structures No. 9 & 10 29 05-Jan-14 03-Feb-14 521

Final Design - Bridge Structures No. 9 & 10Final Design - Bridge Structures No. 9 & 10 37 04-Feb-14 12-Mar-14 498

Final Design Review / Approval - Bridge Structures No. 9 & 10Final Design Review / Approval - Bridge Structures No. 9 & 10 23 12-Mar-14 04-Apr-14 498

Bridge Structures No. 11 & 12Bridge Structures No. 11 & 12 304 30-May-13 03-Apr-14 385

Stage 1 Design - Bridge Structures No. 11 & 12Stage 1 Design - Bridge Structures No. 11 & 12 57 30-May-13 26-Jul-13 385

Stage 1 Design Review Package - Bridge Structures No. 11 & 12Stage 1 Design Review Package - Bridge Structures No. 11 & 12 27 27-Jul-13 22-Aug-13 429

Stage 2 Design - Bridge Structures No. 11 & 12Stage 2 Design - Bridge Structures No. 11 & 12 85 27-Jul-13 20-Oct-13 385

Stage 2 Design Review Package - Bridge Structures No. 11 & 12Stage 2 Design Review Package - Bridge Structures No. 11 & 12 29 21-Oct-13 18-Nov-13 410

RFC Design - Bridge Structures No. 11 & 12RFC Design - Bridge Structures No. 11 & 12 68 21-Oct-13 29-Dec-13 385

RFC Review Package - Bridge Structures No. 11 & 12RFC Review Package - Bridge Structures No. 11 & 12 29 29-Dec-13 28-Jan-14 385

Final Design - Bridge Structures No. 11 & 12Final Design - Bridge Structures No. 11 & 12 42 29-Jan-14 11-Mar-14 385

Final Design Review / Approval - Bridge Structures No. 11 & 12Final Design Review / Approval - Bridge Structures No. 11 & 12 23 11-Mar-14 03-Apr-14 385

Bridge Structures No. 13Bridge Structures No. 13 240 19-May-13 19-Jan-14 470

Stage 1 Design - Bridge Structures No. 13Stage 1 Design - Bridge Structures No. 13 57 19-May-13 16-Jul-13 470

Stage 1 Design Review Package - Bridge Structures No. 13Stage 1 Design Review Package - Bridge Structures No. 13 29 17-Jul-13 14-Aug-13 483

Stage 2 Design - Bridge Structures No. 13Stage 2 Design - Bridge Structures No. 13 56 17-Jul-13 11-Sep-13 470

Stage 2 Design Review Package - Bridge Structures No. 13Stage 2 Design Review Package - Bridge Structures No. 13 30 12-Sep-13 11-Oct-13 470

RFC Design - Bridge Structures No. 13RFC Design - Bridge Structures No. 13 44 12-Sep-13 25-Oct-13 470

RFC Review Package - Bridge Structures No. 13RFC Review Package - Bridge Structures No. 13 29 25-Oct-13 23-Nov-13 470

Final Design - Bridge Structures No. 13Final Design - Bridge Structures No. 13 31 24-Nov-13 26-Dec-13 470

Final Design Review / Approval - Bridge Structures No. 13Final Design Review / Approval - Bridge Structures No. 13 23 26-Dec-13 19-Jan-14 470

Bridge Structures No. 14Bridge Structures No. 14 219 17-Apr-13 24-Nov-13 662

Stage 1 Design - Bridge Structures No. 14Stage 1 Design - Bridge Structures No. 14 43 17-Apr-13 30-May-13 569

Stage 1 Design Review Package - Bridge Structures No. 14Stage 1 Design Review Package - Bridge Structures No. 14 30 31-May-13 29-Jun-13 574

Stage 2 Design - Bridge Structures No. 14Stage 2 Design - Bridge Structures No. 14 50 31-May-13 20-Jul-13 569

Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4

2012 2013 2014 2015 2016 2017

31-Oct-13, Final Design - Traffic Signal

23-Nov-13, Final Design Review / Approval - Traffic Signal

31-Mar-14, Maintenance of Traffic

02-Jun-13, Stage 1 Design - Maintenance of Traffic

02-Jul-13, Stage 1 Design Review Package - Maintenance of Traffic

20-Sep-13, Stage 2 Design - Maintenance of Traffic

20-Oct-13, Stage 2 Design Review Package - Maintenance of Traffic

24-Dec-13, RFC Design - Maintenance of Traffic

24-Jan-14, RFC Review Package - Maintenance of Traffic

08-Mar-14, Final Design - Maintenance of Traffic

31-Mar-14, Final Design Review / Approval - Maintenance of Traffic

05-Mar-14, Bridge Structures No. 6 & 7

05-Jul-13, Stage 1 Design - Bridge Structures No. 6 & 7

24-Jul-13, Stage 1 Design Review Package - Bridge Structures No. 6 & 7

30-Sep-13, Stage 2 Design - Bridge Structures No. 6 & 7

19-Oct-13, Stage 2 Design Review Package - Bridge Structures No. 6 & 7

04-Dec-13, RFC Design - Bridge Structures No. 6 & 7

02-Jan-14, RFC Review Package - Bridge Structures No. 6 & 7

07-Feb-14, Final Design - Bridge Structures No. 6 & 7

05-Mar-14, Final Design Review / Approval - Bridge Structures No. 6 & 7

04-Apr-14, Bridge Structures No. 9 & 10

24-Jun-13, Stage 1 Design - Bridge Structures No. 9 & 10

25-Jul-13, Stage 1 Design Review Package - Bridge Structures No. 9 & 10

17-Oct-13, Stage 2 Design - Bridge Structures No. 9 & 10

16-Nov-13, Stage 2 Design Review Package - Bridge Structures No. 9 & 10

05-Jan-14, RFC Design - Bridge Structures No. 9 & 10

03-Feb-14, RFC Review Package - Bridge Structures No. 9 & 10

12-Mar-14, Final Design - Bridge Structures No. 9 & 10

04-Apr-14, Final Design Review / Approval - Bridge Structures No. 9 & 10

03-Apr-14, Bridge Structures No. 11 & 12

26-Jul-13, Stage 1 Design - Bridge Structures No. 11 & 12

22-Aug-13, Stage 1 Design Review Package - Bridge Structures No. 11 & 12

20-Oct-13, Stage 2 Design - Bridge Structures No. 11 & 12

18-Nov-13, Stage 2 Design Review Package - Bridge Structures No. 11 & 12

29-Dec-13, RFC Design - Bridge Structures No. 11 & 12

28-Jan-14, RFC Review Package - Bridge Structures No. 11 & 12

11-Mar-14, Final Design - Bridge Structures No. 11 & 12

03-Apr-14, Final Design Review / Approval - Bridge Structures No. 11 & 12

19-Jan-14, Bridge Structures No. 13

16-Jul-13, Stage 1 Design - Bridge Structures No. 13

14-Aug-13, Stage 1 Design Review Package - Bridge Structures No. 13

11-Sep-13, Stage 2 Design - Bridge Structures No. 13

11-Oct-13, Stage 2 Design Review Package - Bridge Structures No. 13

25-Oct-13, RFC Design - Bridge Structures No. 13

23-Nov-13, RFC Review Package - Bridge Structures No. 13

26-Dec-13, Final Design - Bridge Structures No. 13

19-Jan-14, Final Design Review / Approval - Bridge Structures No. 13

24-Nov-13, Bridge Structures No. 14

30-May-13, Stage 1 Design - Bridge Structures No. 14

29-Jun-13, Stage 1 Design Review Package - Bridge Structures No. 14

20-Jul-13, Stage 2 Design - Bridge Structures No. 14
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Activity ID Activity Name Original
Duration

Start Finish Total
Float

Stage 2 Design Review Package - Bridge Structures No. 14Stage 2 Design Review Package - Bridge Structures No. 14 29 21-Jul-13 18-Aug-13 569

RFC Design - Bridge Structures No. 14RFC Design - Bridge Structures No. 14 43 21-Jul-13 01-Sep-13 569

RFC Review Package - Bridge Structures No. 14RFC Review Package - Bridge Structures No. 14 29 01-Sep-13 01-Oct-13 569

Final Design - Bridge Structures No. 14Final Design - Bridge Structures No. 14 31 02-Oct-13 01-Nov-13 662

Final Design Review / Approval - Bridge Structures No. 14Final Design Review / Approval - Bridge Structures No. 14 23 01-Nov-13 24-Nov-13 662

Bridge Structures No. 15Bridge Structures No. 15 218 14-Aug-13 23-Mar-14 421

Stage 1 Design - Bridge Structures No. 15Stage 1 Design - Bridge Structures No. 15 43 14-Aug-13 26-Sep-13 421

Stage 1 Design Review Package - Bridge Structures No. 15Stage 1 Design Review Package - Bridge Structures No. 15 29 27-Sep-13 25-Oct-13 428

Stage 2 Design - Bridge Structures No. 15Stage 2 Design - Bridge Structures No. 15 50 27-Sep-13 15-Nov-13 421

Stage 2 Design Review Package - Bridge Structures No. 15Stage 2 Design Review Package - Bridge Structures No. 15 29 16-Nov-13 15-Dec-13 421

RFC Design - Bridge Structures No. 15RFC Design - Bridge Structures No. 15 43 16-Nov-13 30-Dec-13 421

RFC Review Package - Bridge Structures No. 15RFC Review Package - Bridge Structures No. 15 29 30-Dec-13 29-Jan-14 421

Final Design - Bridge Structures No. 15Final Design - Bridge Structures No. 15 30 30-Jan-14 28-Feb-14 421

Final Design Review / Approval - Bridge Structures No. 15Final Design Review / Approval - Bridge Structures No. 15 23 28-Feb-14 23-Mar-14 421

Bridge Structures No. 16Bridge Structures No. 16 224 07-Apr-13 19-Nov-13 596

Stage 1 Design - Bridge Structures No. 16Stage 1 Design - Bridge Structures No. 16 48 07-Apr-13 24-May-13 596

Stage 1 Design Review Package - Bridge Structures No. 16Stage 1 Design Review Package - Bridge Structures No. 16 29 25-May-13 23-Jun-13 603

Stage 2 Design - Bridge Structures No. 16Stage 2 Design - Bridge Structures No. 16 50 25-May-13 15-Jul-13 596

Stage 2 Design Review Package - Bridge Structures No. 16Stage 2 Design Review Package - Bridge Structures No. 16 29 16-Jul-13 13-Aug-13 596

RFC Design - Bridge Structures No. 16RFC Design - Bridge Structures No. 16 43 16-Jul-13 27-Aug-13 596

RFC Review Package - Bridge Structures No. 16RFC Review Package - Bridge Structures No. 16 29 27-Aug-13 26-Sep-13 596

Final Design - Bridge Structures No. 16Final Design - Bridge Structures No. 16 31 27-Sep-13 27-Oct-13 596

Final Design Review / Approval - Bridge Structures No. 16Final Design Review / Approval - Bridge Structures No. 16 23 27-Oct-13 19-Nov-13 596

Bridge Structures No. 17Bridge Structures No. 17 246 19-May-13 25-Jan-14 539

Stage 1 Design - Bridge Structures No. 17Stage 1 Design - Bridge Structures No. 17 48 19-May-13 07-Jul-13 534

Stage 1 Design Review Package - Bridge Structures No. 17Stage 1 Design Review Package - Bridge Structures No. 17 29 08-Jul-13 05-Aug-13 552

Stage 2 Design - Bridge Structures No. 17Stage 2 Design - Bridge Structures No. 17 61 08-Jul-13 07-Sep-13 534

Stage 2 Design Review Package - Bridge Structures No. 17Stage 2 Design Review Package - Bridge Structures No. 17 29 08-Sep-13 06-Oct-13 541

RFC Design - Bridge Structures No. 17RFC Design - Bridge Structures No. 17 50 08-Sep-13 27-Oct-13 534

RFC Review Package - Bridge Structures No. 17RFC Review Package - Bridge Structures No. 17 29 27-Oct-13 25-Nov-13 534

Final Design - Bridge Structures No. 17Final Design - Bridge Structures No. 17 35 26-Nov-13 02-Jan-14 539

Final Design Review / Approval - Bridge Structures No. 17Final Design Review / Approval - Bridge Structures No. 17 23 02-Jan-14 25-Jan-14 539

Bridge Structures No. 19Bridge Structures No. 19 226 28-Apr-13 13-Dec-13 576

Stage 1 Design - Bridge Structures No. 19Stage 1 Design - Bridge Structures No. 19 43 28-Apr-13 10-Jun-13 576

Stage 1 Design Review Package - Bridge Structures No. 19Stage 1 Design Review Package - Bridge Structures No. 19 30 11-Jun-13 11-Jul-13 582

Stage 2 Design - Bridge Structures No. 19Stage 2 Design - Bridge Structures No. 19 50 11-Jun-13 31-Jul-13 576

Stage 2 Design Review Package - Bridge Structures No. 19Stage 2 Design Review Package - Bridge Structures No. 19 30 01-Aug-13 30-Aug-13 576

RFC Desgin - Bridge Structures No. 19RFC Desgin - Bridge Structures No. 19 44 01-Aug-13 14-Sep-13 576

RFC Review Package - Bridge Structures No. 19RFC Review Package - Bridge Structures No. 19 29 14-Sep-13 13-Oct-13 576

Final Design - Bridge Structures No. 19Final Design - Bridge Structures No. 19 37 14-Oct-13 19-Nov-13 576

Final Design Review / Approval - Bridge Structures No. 19Final Design Review / Approval - Bridge Structures No. 19 23 19-Nov-13 13-Dec-13 576

Bridge Structures No. 20Bridge Structures No. 20 219 10-Jun-13 19-Jan-14 541

Stage 1 Design - Bridge Structures No. 20Stage 1 Design - Bridge Structures No. 20 43 10-Jun-13 23-Jul-13 541

Stage 1 Design Review Package - Bridge Structures No. 20Stage 1 Design Review Package - Bridge Structures No. 20 30 24-Jul-13 22-Aug-13 546

Stage 2 Design - Bridge Structures No. 20Stage 2 Design - Bridge Structures No. 20 49 24-Jul-13 11-Sep-13 541

Stage 2 Design Review Package - Bridge Structures No. 20Stage 2 Design Review Package - Bridge Structures No. 20 30 12-Sep-13 11-Oct-13 541

RFC Design - Bridge Structures No. 20RFC Design - Bridge Structures No. 20 44 12-Sep-13 25-Oct-13 541

RFC Review Package - Bridge Structures No. 20RFC Review Package - Bridge Structures No. 20 29 25-Oct-13 23-Nov-13 541

Final Design - Bridge Structures No. 20Final Design - Bridge Structures No. 20 31 24-Nov-13 26-Dec-13 541

Final Design Review / Approval - Bridge Structures No. 20Final Design Review / Approval - Bridge Structures No. 20 23 26-Dec-13 19-Jan-14 541

Bridge Structures No. 25Bridge Structures No. 25 212 22-Aug-13 25-Mar-14 665

Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4

2012 2013 2014 2015 2016 2017

18-Aug-13, Stage 2 Design Review Package - Bridge Structures No. 14

01-Sep-13, RFC Design - Bridge Structures No. 14

01-Oct-13, RFC Review Package - Bridge Structures No. 14

01-Nov-13, Final Design - Bridge Structures No. 14

24-Nov-13, Final Design Review / Approval - Bridge Structures No. 14

23-Mar-14, Bridge Structures No. 15

26-Sep-13, Stage 1 Design - Bridge Structures No. 15

25-Oct-13, Stage 1 Design Review Package - Bridge Structures No. 15

15-Nov-13, Stage 2 Design - Bridge Structures No. 15

15-Dec-13, Stage 2 Design Review Package - Bridge Structures No. 15

30-Dec-13, RFC Design - Bridge Structures No. 15

29-Jan-14, RFC Review Package - Bridge Structures No. 15

28-Feb-14, Final Design - Bridge Structures No. 15

23-Mar-14, Final Design Review / Approval - Bridge Structures No. 15

19-Nov-13, Bridge Structures No. 16

24-May-13, Stage 1 Design - Bridge Structures No. 16

23-Jun-13, Stage 1 Design Review Package - Bridge Structures No. 16

15-Jul-13, Stage 2 Design - Bridge Structures No. 16

13-Aug-13, Stage 2 Design Review Package - Bridge Structures No. 16

27-Aug-13, RFC Design - Bridge Structures No. 16

26-Sep-13, RFC Review Package - Bridge Structures No. 16

27-Oct-13, Final Design - Bridge Structures No. 16

19-Nov-13, Final Design Review / Approval - Bridge Structures No. 16

25-Jan-14, Bridge Structures No. 17

07-Jul-13, Stage 1 Design - Bridge Structures No. 17

05-Aug-13, Stage 1 Design Review Package - Bridge Structures No. 17

07-Sep-13, Stage 2 Design - Bridge Structures No. 17

06-Oct-13, Stage 2 Design Review Package - Bridge Structures No. 17

27-Oct-13, RFC Design - Bridge Structures No. 17

25-Nov-13, RFC Review Package - Bridge Structures No. 17

02-Jan-14, Final Design - Bridge Structures No. 17

25-Jan-14, Final Design Review / Approval - Bridge Structures No. 17

13-Dec-13, Bridge Structures No. 19

10-Jun-13, Stage 1 Design - Bridge Structures No. 19

11-Jul-13, Stage 1 Design Review Package - Bridge Structures No. 19

31-Jul-13, Stage 2 Design - Bridge Structures No. 19

30-Aug-13, Stage 2 Design Review Package - Bridge Structures No. 19

14-Sep-13, RFC Desgin - Bridge Structures No. 19

13-Oct-13, RFC Review Package - Bridge Structures No. 19

19-Nov-13, Final Design - Bridge Structures No. 19

13-Dec-13, Final Design Review / Approval - Bridge Structures No. 19

19-Jan-14, Bridge Structures No. 20

23-Jul-13, Stage 1 Design - Bridge Structures No. 20

22-Aug-13, Stage 1 Design Review Package - Bridge Structures No. 20

11-Sep-13, Stage 2 Design - Bridge Structures No. 20

11-Oct-13, Stage 2 Design Review Package - Bridge Structures No. 20

25-Oct-13, RFC Design - Bridge Structures No. 20

23-Nov-13, RFC Review Package - Bridge Structures No. 20

26-Dec-13, Final Design - Bridge Structures No. 20

19-Jan-14, Final Design Review / Approval - Bridge Structures No. 20

25-Mar-14, Bridge Structures No. 25
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Activity ID Activity Name Original
Duration

Start Finish Total
Float

Stage 1 Design - Bridge Structures No. 25Stage 1 Design - Bridge Structures No. 25 43 22-Aug-13 04-Oct-13 665

Stage 1 Design Review Package - Bridge Structures No. 25Stage 1 Design Review Package - Bridge Structures No. 25 30 05-Oct-13 03-Nov-13 665

Stage 2 Design - Bridge Structures No. 25Stage 2 Design - Bridge Structures No. 25 44 05-Oct-13 17-Nov-13 665

Stage 2 Design Review Package - Bridge Structures No. 25Stage 2 Design Review Package - Bridge Structures No. 25 30 18-Nov-13 18-Dec-13 665

RFC Design - Bridge Structures No. 25RFC Design - Bridge Structures No. 25 44 18-Nov-13 03-Jan-14 665

RFC Review Package - Bridge Structures No. 25RFC Review Package - Bridge Structures No. 25 30 03-Jan-14 02-Feb-14 665

Final Design - Bridge Structures No. 25Final Design - Bridge Structures No. 25 28 03-Feb-14 02-Mar-14 665

Final Design Review / Approval - Bridge Structures No. 25Final Design Review / Approval - Bridge Structures No. 25 23 02-Mar-14 25-Mar-14 665

Bridge Structures No. 26Bridge Structures No. 26 215 05-Sep-13 10-Apr-14 707

Stage 1 Design - Bridge Structures No. 26Stage 1 Design - Bridge Structures No. 26 43 05-Sep-13 17-Oct-13 706

Stage 1 Design Review Package - Bridge Structures No. 26Stage 1 Design Review Package - Bridge Structures No. 26 30 18-Oct-13 16-Nov-13 706

Stage 2 Design - Bridge Structures No. 26Stage 2 Design - Bridge Structures No. 26 44 18-Oct-13 01-Dec-13 706

Stage 2 Design Review Package - Bridge Structures No. 26Stage 2 Design Review Package - Bridge Structures No. 26 30 02-Dec-13 02-Jan-14 706

RFC Design - Bridge Structures No. 26RFC Design - Bridge Structures No. 26 44 02-Dec-13 16-Jan-14 706

RFC Review Package - Bridge Structures No. 26RFC Review Package - Bridge Structures No. 26 30 16-Jan-14 15-Feb-14 706

Final Design - Bridge Structures No. 26Final Design - Bridge Structures No. 26 31 16-Feb-14 18-Mar-14 707

Final Design Review / Approval - Bridge Structures No. 26Final Design Review / Approval - Bridge Structures No. 26 23 18-Mar-14 10-Apr-14 707

Section 6 WallsSection 6 Walls 353 09-Mar-13 02-Mar-14 791

Stage 1 Design - Section 6 Walls (Noise, Safety & Retaining Walls)Stage 1 Design - Section 6 Walls (Noise, Safety & Retaining Walls) 72 09-Mar-13 19-May-13 448

Stage 1 Design Review Package - Section 6 Walls (Noise, Safety & Retaining Walls)Stage 1 Design Review Package - Section 6 Walls (Noise, Safety & Retaining Walls) 19 20-May-13 08-Jun-13 482

Stage 2 Design - Section 6 Walls (Noise, Safety & Retaining Walls)Stage 2 Design - Section 6 Walls (Noise, Safety & Retaining Walls) 117 20-May-13 16-Sep-13 448

Stage 2 Design Review Package - Section 6 Walls (Noise, Safety & Retaining Walls)Stage 2 Design Review Package - Section 6 Walls (Noise, Safety & Retaining Walls) 19 17-Sep-13 05-Oct-13 877

RFC Design - Section 6 Walls (Noise, Safety & Retaining Walls)RFC Design - Section 6 Walls (Noise, Safety & Retaining Walls) 78 17-Sep-13 04-Dec-13 448

RFC Review Package - Section 6 Walls (Noise, Safety & Retaining Walls)RFC Review Package - Section 6 Walls (Noise, Safety & Retaining Walls) 27 04-Dec-13 02-Jan-14 448

Final Design - Section 6 Walls (Noise, Safety & Retaining Walls)Final Design - Section 6 Walls (Noise, Safety & Retaining Walls) 36 03-Jan-14 07-Feb-14 791

Final Design Review / Approval - Section 6 Walls (Noise, Safety & Retaining Walls)Final Design Review / Approval - Section 6 Walls (Noise, Safety & Retaining Walls) 23 07-Feb-14 02-Mar-14 791

Section 6 - ITS-1Section 6 - ITS-1 279 07-Jun-13 17-Mar-14 13728

Stage 2 Design Review PackageStage 2 Design Review Package 47 08-Aug-13 24-Sep-13 792

Stage 2 DesignStage 2 Design 80 07-Jun-13 26-Aug-13 792

RFC DesignRFC Design 79 25-Sep-13 13-Dec-13 792

RFC Review PackageRFC Review Package 27 14-Dec-13 11-Jan-14 792

Final DesignFinal Design 49 12-Jan-14 01-Mar-14 792

Final Design Review PackageFinal Design Review Package 16 01-Mar-14 17-Mar-14 13728

Aesthetics / Landscape / HardscapeAesthetics / Landscape / Hardscape 380 09-Mar-13 29-Mar-14 405

Stage 1 Design - Aesthetics / Landscape / HardscapeStage 1 Design - Aesthetics / Landscape / Hardscape 67 09-Mar-13 14-May-13 405

Stage 1 Design Review Package - Aesthetics / Landscape / HardscapeStage 1 Design Review Package - Aesthetics / Landscape / Hardscape 19 15-May-13 03-Jun-13 492

Stage 2 Design - Aesthetics / Landscape / HardscapeStage 2 Design - Aesthetics / Landscape / Hardscape 127 15-May-13 21-Sep-13 405

Stage 2 Design Review Package - Aesthetics / Landscape / HardscapeStage 2 Design Review Package - Aesthetics / Landscape / Hardscape 19 22-Sep-13 10-Oct-13 462

RFC Design - Aesthetics / Landscape / HardscapeRFC Design - Aesthetics / Landscape / Hardscape 97 22-Sep-13 29-Dec-13 405

RFC Review Package - Aesthetics / Landscape / HardscapeRFC Review Package - Aesthetics / Landscape / Hardscape 27 29-Dec-13 26-Jan-14 405

Final Design - Aesthetics / Landscape / HardscapeFinal Design - Aesthetics / Landscape / Hardscape 46 27-Jan-14 13-Mar-14 405

Final Design Review / Approval - Aesthetics / Landscape / HardscapeFinal Design Review / Approval - Aesthetics / Landscape / Hardscape 16 13-Mar-14 29-Mar-14 405

EnvironmentalEnvironmental 331 09-Mar-13 08-Feb-14 813

Stage 1 Design - EnvironmentalStage 1 Design - Environmental 82 09-Mar-13 30-May-13 386

Stage 1 Design Review Package - EnvironmentalStage 1 Design Review Package - Environmental 30 31-May-13 29-Jun-13 386

Stage 2 Design - EnvironmentalStage 2 Design - Environmental 57 30-Jun-13 26-Aug-13 386

Stage 2 Design Review Package - EnvironmentalStage 2 Design Review Package - Environmental 30 27-Aug-13 26-Sep-13 386

RFC Design - EnvironmentalRFC Design - Environmental 57 27-Sep-13 22-Nov-13 418

RFC Review Package - EnvironmentalRFC Review Package - Environmental 30 22-Nov-13 23-Dec-13 418

Final Design - EnvironmentalFinal Design - Environmental 22 24-Dec-13 16-Jan-14 813

Final Design Review / Approval - EnvironmentalFinal Design Review / Approval - Environmental 23 16-Jan-14 08-Feb-14 813

Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4

2012 2013 2014 2015 2016 2017

04-Oct-13, Stage 1 Design - Bridge Structures No. 25

03-Nov-13, Stage 1 Design Review Package - Bridge Structures No. 25

17-Nov-13, Stage 2 Design - Bridge Structures No. 25

18-Dec-13, Stage 2 Design Review Package - Bridge Structures No. 25

03-Jan-14, RFC Design - Bridge Structures No. 25

02-Feb-14, RFC Review Package - Bridge Structures No. 25

02-Mar-14, Final Design - Bridge Structures No. 25

25-Mar-14, Final Design Review / Approval - Bridge Structures No. 25

10-Apr-14, Bridge Structures No. 26

17-Oct-13, Stage 1 Design - Bridge Structures No. 26

16-Nov-13, Stage 1 Design Review Package - Bridge Structures No. 26

01-Dec-13, Stage 2 Design - Bridge Structures No. 26

02-Jan-14, Stage 2 Design Review Package - Bridge Structures No. 26

16-Jan-14, RFC Design - Bridge Structures No. 26

15-Feb-14, RFC Review Package - Bridge Structures No. 26

18-Mar-14, Final Design - Bridge Structures No. 26

10-Apr-14, Final Design Review / Approval - Bridge Structures No. 26

02-Mar-14, Section 6 Walls

19-May-13, Stage 1 Design - Section 6 Walls (Noise, Safety & Retaining Walls)

08-Jun-13, Stage 1 Design Review Package - Section 6 Walls (Noise, Safety & Retaining Walls)

16-Sep-13, Stage 2 Design - Section 6 Walls (Noise, Safety & Retaining Walls)

05-Oct-13, Stage 2 Design Review Package - Section 6 Walls (Noise, Safety & Retaining Walls)

04-Dec-13, RFC Design - Section 6 Walls (Noise, Safety & Retaining Walls)

02-Jan-14, RFC Review Package - Section 6 Walls (Noise, Safety & Retaining Walls)

07-Feb-14, Final Design - Section 6 Walls (Noise, Safety & Retaining Walls)

02-Mar-14, Final Design Review / Approval - Section 6 Walls (Noise, Safety & Retaining Walls)

17-Mar-14, Section 6 - ITS-1

24-Sep-13, Stage 2 Design Review Package

26-Aug-13, Stage 2 Design

13-Dec-13, RFC Design

11-Jan-14, RFC Review Package

01-Mar-14, Final Design

17-Mar-14, Final Design Review Package

29-Mar-14, Aesthetics / Landscape / Hardscape

14-May-13, Stage 1 Design - Aesthetics / Landscape / Hardscape

03-Jun-13, Stage 1 Design Review Package - Aesthetics / Landscape / Hardscape

21-Sep-13, Stage 2 Design - Aesthetics / Landscape / Hardscape

10-Oct-13, Stage 2 Design Review Package - Aesthetics / Landscape / Hardscape

29-Dec-13, RFC Design - Aesthetics / Landscape / Hardscape

26-Jan-14, RFC Review Package - Aesthetics / Landscape / Hardscape

13-Mar-14, Final Design - Aesthetics / Landscape / Hardscape

29-Mar-14, Final Design Review / Approval - Aesthetics / Landscape / Hardscape

08-Feb-14, Environmental

30-May-13, Stage 1 Design - Environmental

29-Jun-13, Stage 1 Design Review Package - Environmental

26-Aug-13, Stage 2 Design - Environmental

26-Sep-13, Stage 2 Design Review Package - Environmental

22-Nov-13, RFC Design - Environmental

23-Dec-13, RFC Review Package - Environmental

16-Jan-14, Final Design - Environmental

08-Feb-14, Final Design Review / Approval - Environmental
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Activity ID Activity Name Original
Duration

Start Finish Total
Float

ConstructionConstruction 565 17-Jun-13 07-Apr-16 136

06.CCC.00100 Construct Temporary Yard - Indiana Approach 25 17-Jun-13 25-Jul-13 311

06.CCC.00300 Construct Haul Road/Creek Crossings from Salem Rd. to River ... 20 17-Jan-14 26-Feb-14 217

06.CCC.00200 Setup Crushing Plant at Salem Road Interchange 20 03-Apr-14 06-May-14 312

06.CCC.00400 Setup PCC Batch Plant at Salem Road Interchange 30 08-May-14 27-Jun-14 409

06.CCC.00210 Acquire INDOT Aggregate Plant Producer ID 30 08-May-14 27-Jun-14 312

Manufacturer Shop Drawings/Product DetailsManufacturer Shop Drawings/Product Details 220 02-Oct-13 09-May-14 792

06.SHP.00170 Bridge 14:  Prestressed Beams and Overhang Designs 20 02-Oct-13 21-Oct-13 578

06.SHP.00160 Bridge 13:  Prestressed Beams and Overhang Designs 20 24-Nov-13 13-Dec-13 542

06.SHP.00200 Bridge 17:  Prestressed Beams and Overhang Designs 20 26-Nov-13 15-Dec-13 543

06.SHP.00280 Bridge 14:  MSE Wall 30 03-Jan-14 01-Feb-14 602

06.SHP.00150 Bridge 12:  Prestressed Beams and Overhang Designs 20 29-Jan-14 17-Feb-14 518

06.SHP.00270 Bridge 11/12:  MSE Wall 45 29-Jan-14 14-Mar-14 428

06.SHP.00180 Bridge 15:  Prestressed Beams and Overhang Designs 20 30-Jan-14 18-Feb-14 495

06.SHP.00240 Bridge 25:  Prestressed Beams and Overhang Designs 20 03-Feb-14 22-Feb-14 741

06.SHP.00290 Bridge 25:  MSE Wall 30 03-Feb-14 04-Mar-14 679

06.SHP.00260 Bridges 9/10:  MSE Wall 30 04-Feb-14 05-Mar-14 766

06.SHP.00140 Bridge 11:  Prestressed Beams and Overhang Designs 20 18-Feb-14 09-Mar-14 818

06.SHP.00120 Bridge 9:  Prestressed Beams and Overhang Designs 20 19-Feb-14 10-Mar-14 648

06.SHP.00250 Bridge 26:  Prestressed Beams and Overhang Designs 20 23-Feb-14 14-Mar-14 764

06.SHP.00300 Bridge 26:  MSE Wall 30 05-Mar-14 03-Apr-14 701

06.SHP.00130 Bridge 10:  Prestressed Beams and Overhang Designs 20 11-Mar-14 30-Mar-14 648

06.SHP.00100 Bridge 6:  Prestressed Beams and Overhang Designs 20 31-Mar-14 19-Apr-14 658

06.SHP.00110 Bridge 7:  Prestressed Beams and Overhang Designs 20 20-Apr-14 09-May-14 792

Material Procurement / FabricationMaterial Procurement / Fabrication 230 22-Oct-13 08-Jun-14 792

06.MAT.00170 Bridge 14:  Prestressed Beams and Embeds 30 22-Oct-13 20-Nov-13 741

06.MAT.00200 Bridge 17:  Prestressed Beams and Embeds 30 16-Dec-13 14-Jan-14 543

06.MAT.00160 Bridge 13:  Prestressed Beams and Embeds 30 15-Jan-14 13-Feb-14 543

06.MAT.00280 Bridge 14:  MSE Wall 30 02-Feb-14 03-Mar-14 602

06.MAT.00150 Bridge 12:  Prestressed Beams and Embeds 30 18-Feb-14 19-Mar-14 518

06.MAT.00180 Bridge 15:  Prestressed Beams and Embeds 30 19-Feb-14 20-Mar-14 495

06.MAT.00240 Bridge 25:  Prestressed Beams and Embeds 30 23-Feb-14 24-Mar-14 741

06.MAT.00290 Bridge 25:  MSE Wall 30 05-Mar-14 03-Apr-14 679

06.MAT.00250 Bridge 26:  Prestressed Beams and Embeds 30 15-Mar-14 13-Apr-14 764

06.MAT.00270 Bridge 11/12:  MSE Wall 30 15-Mar-14 13-Apr-14 428

06.MAT.00140 Bridge 11:  Prestressed Beams and Embeds 30 21-Mar-14 19-Apr-14 807

06.MAT.00130 Bridge 10:  Prestressed Beams and Embeds 30 31-Mar-14 29-Apr-14 648

06.MAT.00300 Bridge 26:  MSE Wall 30 04-Apr-14 03-May-14 701

06.MAT.00120 Bridge 9:  Prestressed Beams and Embeds 30 14-Apr-14 13-May-14 764

06.MAT.00100 Bridge 6:  Prestressed Beams and Embeds 30 30-Apr-14 29-May-14 648

06.MAT.00260 Bridges 9/10:  MSE Wall 30 04-May-14 02-Jun-14 707

06.MAT.00110 Bridge 7:  Prestressed Beams and Embeds 30 10-May-14 08-Jun-14 792

Initial Erosion Control and ClearingInitial Erosion Control and Clearing 55 27-Sep-13 15-Jan-14 217

06.INI.10000 Install Pre-Clearing Erosion Control Measures 20 27-Sep-13 29-Oct-13 217

06.INI.10100 Tree Clearing 10 30-Oct-13 14-Nov-13 217

06.INI.10200 Topsoil Stockpiling & Sitework Preparation 15 30-Oct-13 22-Nov-13 217

Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4

2012 2013 2014 2015 2016 2017

07-Apr-16, Construction

Construct Temporary Yard - Indiana Approach

Construct Haul Road/Creek Crossings from Salem Rd. to River Bank

Setup Crushing Plant at Salem Road Interchange

Setup PCC Batch Plant at Salem Road Interchange

Acquire INDOT Aggregate Plant Producer ID

09-May-14, Manufacturer Shop Drawings/Product Details

Bridge 14:  Prestressed Beams and Overhang Designs

Bridge 13:  Prestressed Beams and Overhang Designs

Bridge 17:  Prestressed Beams and Overhang Designs

Bridge 14:  MSE Wall

Bridge 12:  Prestressed Beams and Overhang Designs

Bridge 11/12:  MSE Wall

Bridge 15:  Prestressed Beams and Overhang Designs

Bridge 25:  Prestressed Beams and Overhang Designs

Bridge 25:  MSE Wall

Bridges 9/10:  MSE Wall

Bridge 11:  Prestressed Beams and Overhang Designs

Bridge 9:  Prestressed Beams and Overhang Designs

Bridge 26:  Prestressed Beams and Overhang Designs

Bridge 26:  MSE Wall

Bridge 10:  Prestressed Beams and Overhang Designs

Bridge 6:  Prestressed Beams and Overhang Designs

Bridge 7:  Prestressed Beams and Overhang Designs

08-Jun-14, Material Procurement / Fabrication

Bridge 14:  Prestressed Beams and Embeds

Bridge 17:  Prestressed Beams and Embeds

Bridge 13:  Prestressed Beams and Embeds

Bridge 14:  MSE Wall

Bridge 12:  Prestressed Beams and Embeds

Bridge 15:  Prestressed Beams and Embeds

Bridge 25:  Prestressed Beams and Embeds

Bridge 25:  MSE Wall

Bridge 26:  Prestressed Beams and Embeds

Bridge 11/12:  MSE Wall

Bridge 11:  Prestressed Beams and Embeds

Bridge 10:  Prestressed Beams and Embeds

Bridge 26:  MSE Wall

Bridge 9:  Prestressed Beams and Embeds

Bridge 6:  Prestressed Beams and Embeds

Bridges 9/10:  MSE Wall

Bridge 7:  Prestressed Beams and Embeds

15-Jan-14, Initial Erosion Control and Clearing

Install Pre-Clearing Erosion Control Measures

Tree Clearing

Topsoil Stockpiling & Sitework Preparation
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06.INI.10300 Follow-On Erosion Control Measures 20 25-Nov-13 15-Jan-14 217

RoadwayRoadway 446 17-Jan-14 07-Apr-16 136

Mainline:  Section 6-1  (IN Approach to Utica Charleston)Mainline:  Section 6-1  (IN Approach to Utica Charleston) 327 27-Feb-14 28-Sep-15 222

Mass Haul / EarthworkMass Haul / Earthwork 143 27-Feb-14 24-Oct-14 307

06.RDY.61100 Blasting and Rock Excavation from 212+75 to 255+18 100 27-Feb-14 15-Aug-14 224

06.RDY.61115 Slope Stabilization from 212+75 to 255+18 45 22-Apr-14 08-Jul-14 307

06.RDY.61110 Rock Fill Embankment from 212+75 to 255+18 45 10-Jul-14 18-Sep-14 307

06.RDY.61200 Subgrade Treatment Sta. 212+75 to 255+18 8 14-Oct-14 24-Oct-14 307

DrainageDrainage 35 18-Aug-14 13-Oct-14 307

06.DRN.61100 Install Structure #101; 36" Culvert at Sta. 214+00 4 18-Aug-14 22-Aug-14 315

06.DRN.61110 Install Structure #102; 60" Culvert at Sta. 225+08 8 25-Aug-14 05-Sep-14 315

06.RDY.61300 Install Surface Drainage Sta. 212+75 to 255+18 15 19-Sep-14 13-Oct-14 307

PavementPavement 120 27-Oct-14 16-Jun-15 238

06.RDY.61510 Install 6" 53 Subbase Sta. 212+75 to 255+18 8 27-Oct-14 06-Nov-14 307

06.RDY.61520 Install 6" Underdrain Sta. 212+75 to 255+18 10 02-Apr-15* 20-Apr-15 238

06.RDY.61530 Install and Trim 3" Subbase Sta. 212+75 to 255+18 8 21-Apr-15 30-Apr-15 238

06.RDY.61540 PCC Paving Sta. 212+75 to 255+18 25 04-May-15 16-Jun-15 238

Signing / Lighting / ITS SystemsSigning / Lighting / ITS Systems 225 18-Aug-14 24-Sep-15 224

06.ITS.61100 Install ITS Systems 225 18-Aug-14 24-Sep-15 224

06.SGN.61100 Install Cantilever IGDO-1 10 18-Jun-15 02-Jul-15 238

06.SGN.61120 Erect Grount Mounted Signing 15 18-Jun-15 13-Jul-15 264

06.SGN.61110 Install Cantilever IGDO-2 10 06-Jul-15 20-Jul-15 238

FinishesFinishes 64 18-Jun-15 28-Sep-15 222

06.FIN.61100 Slip Barrier from Sta. 212+75 to 267+15 8 18-Jun-15 29-Jun-15 245

06.FIN.61300 Finish Grade and Pave Shared Use Path 5 30-Jun-15 09-Jul-15 245

06.FIN.61400 Place Shoulder Stone Wedge 3 21-Jul-15 23-Jul-15 238

06.FIN.61200 Install Guardrail and End Treatments 10 24-Jul-15 07-Aug-15 238

06.FIN.61500 Finish and Seed Slopes 10 10-Aug-15 21-Aug-15 187

06.FIN.61700 Grind Rumble Strips (Entire Section) 2 18-Sep-15 21-Sep-15 222

06.FIN.61510 Final Striping & RPM's (Entire Section) 5 22-Sep-15 28-Sep-15 222

Mainline:  Section 6-2  (Utica Charleston to Lentzier Creek)Mainline:  Section 6-2  (Utica Charleston to Lentzier Creek) 297 21-Feb-14 03-Aug-15 256

Mass Haul / EarthworkMass Haul / Earthwork 151 21-Feb-14 30-Oct-14 340

06.RDY.62100 Blasting and Rock Excavation from 259+81 to 296+08 124 21-Feb-14 18-Sep-14 273

06.RDY.62115 Slope Stabilization from  259+81 to 296+08 10 14-Apr-14 29-Apr-14 407

06.RDY.62110 Rock Fill Embankment from  259+81 to 296+08 20 22-Aug-14 23-Sep-14 340

06.RDY.62120 Subgrade Treatment Sta.  259+81 to 296+08 4 27-Oct-14 30-Oct-14 340

DrainageDrainage 23 19-Sep-14 24-Oct-14 340

06.DRN.62170 Install Structure #105; 48" Culvert at Sta. 314+80 3 19-Sep-14 23-Sep-14 340

06.RDY.62300 Install Surface Drainage Sta.  259+81 to 296+08 20 24-Sep-14 24-Oct-14 340

PavementPavement 130 31-Oct-14 10-Jul-15 256

06.RDY.62500 Install 6" 53 Subbase Sta.  259+81 to 296+08 8 31-Oct-14 13-Nov-14 340

06.RDY.62510 Install 6" Underdrain Sta.  259+81 to 296+08 10 04-May-15* 21-May-15 256

06.RDY.62520 Install and Trim 3" Subbase Sta.  259+81 to 296+08 8 21-May-15 05-Jun-15 256

06.RDY.62530 PCC Paving Sta.  259+81 to 296+08 20 05-Jun-15 10-Jul-15 256

Signing / Lighting / ITS SystemsSigning / Lighting / ITS Systems 10 10-Jul-15 24-Jul-15 262

06.SGN.62500 Erect Ground Mounted Signing 10 10-Jul-15 24-Jul-15 262

FinishesFinishes 16 10-Jul-15 03-Aug-15 256

Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4

2012 2013 2014 2015 2016 2017

Follow-On Erosion Control Measures

07-Apr-16, Roadway

28-Sep-15, Mainline:  Section 6-1  (IN Approach to Utica Charleston)

24-Oct-14, Mass Haul / Earthwork

Blasting and Rock Excavation from 212+75 to 255+18

Slope Stabilization from 212+75 to 255+18

Rock Fill Embankment from 212+75 to 255+18

Subgrade Treatment Sta. 212+75 to 255+18

13-Oct-14, Drainage

Install Structure #101; 36" Culvert at Sta. 214+00

Install Structure #102; 60" Culvert at Sta. 225+08

Install Surface Drainage Sta. 212+75 to 255+18

16-Jun-15, Pavement

Install 6" 53 Subbase Sta. 212+75 to 255+18

Install 6" Underdrain Sta. 212+75 to 255+18

Install and Trim 3" Subbase Sta. 212+75 to 255+18

PCC Paving Sta. 212+75 to 255+18

24-Sep-15, Signing / Lighting / ITS Systems

Install ITS Systems

Install Cantilever IGDO-1

Erect Grount Mounted Signing

Install Cantilever IGDO-2

28-Sep-15, Finishes

Slip Barrier from Sta. 212+75 to 267+15

Finish Grade and Pave Shared Use Path

Place Shoulder Stone Wedge

Install Guardrail and End Treatments

Finish and Seed Slopes

Grind Rumble Strips (Entire Section)

Final Striping & RPM's (Entire Section)

03-Aug-15, Mainline:  Section 6-2  (Utica Charleston to Lentzier Creek)

30-Oct-14, Mass Haul / Earthwork

Blasting and Rock Excavation from 259+81 to 296+08

Slope Stabilization from  259+81 to 296+08

Rock Fill Embankment from  259+81 to 296+08

Subgrade Treatment Sta.  259+81 to 296+08

24-Oct-14, Drainage

Install Structure #105; 48" Culvert at Sta. 314+80

Install Surface Drainage Sta.  259+81 to 296+08

10-Jul-15, Pavement

Install 6" 53 Subbase Sta.  259+81 to 296+08

Install 6" Underdrain Sta.  259+81 to 296+08

Install and Trim 3" Subbase Sta.  259+81 to 296+08

PCC Paving Sta.  259+81 to 296+08

24-Jul-15, Signing / Lighting / ITS Systems

Erect Ground Mounted Signing

03-Aug-15, Finishes
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06.FIN.62100 Place Shoulder Stone Wedge 3 10-Jul-15 15-Jul-15 256

06.FIN.62200 Install Guardrail and End Treatments 3 15-Jul-15 20-Jul-15 256

06.FIN.62300 Finish and Seed Slopes 10 20-Jul-15 03-Aug-15 256

Mainline:  Section 6-3  (Lentzier Creek to Port Road)Mainline:  Section 6-3  (Lentzier Creek to Port Road) 264 15-Jul-14 22-Oct-15 207

Mass Haul / EarthworkMass Haul / Earthwork 130 15-Jul-14 10-Mar-15 245

06.RDY.63100 Blasting and Rock Excavation from 302+48 to 375+00 90 15-Jul-14 10-Dec-14 245

06.RDY.63115 Slope Stabilization from 302+48 to 375+00 30 29-Aug-14 17-Oct-14 260

06.RDY.63110 Rock Fill Embankment from 302+48 to 375+00 20 11-Nov-14 19-Dec-14 245

06.RDY.63120 Subgrade Treatment Sta. 302+48 to 375+00 10 24-Feb-15 10-Mar-15 245

DrainageDrainage 35 01-Dec-14 23-Feb-15 245

06.DRN.63190 Install Structure #107:  PRCB at Sta. 362+00 7 01-Dec-14 15-Dec-14 248

06.DRN.63180 Install Structure #109; 72" Culvert at Sta. 334+60 5 12-Dec-14 19-Dec-14 245

06.RDY.63300 Install Surface Drainage Sta. 302+48 to 375+00 25 22-Dec-14 23-Feb-15 245

PavementPavement 108 12-Mar-15 11-Sep-15 205

06.RDY.63500 Install 6" 53 Subbase Sta. 302+48 to 375+00 10 12-Mar-15 27-Mar-15 245

06.RDY.63510 Install 6" Underdrain Sta. 302+48 to 375+00 15 30-Mar-15 23-Apr-15 245

06.RDY.63520 Install and Trim 3" Subbase Sta. 302+48 to 375+00 8 24-Apr-15 07-May-15 245

06.RDY.63530 PCC Paving Sta. 302+48 to 375+00 35 17-Jul-15 11-Sep-15 205

Signing / Lighting / ITS SystemsSigning / Lighting / ITS Systems 118 30-Mar-15 12-Oct-15 213

06.SGN.63100 Install Cantilever IGDO-8 7 30-Mar-15 09-Apr-15 280

06.SGN.63110 Install Box Truss IGDO-9 15 10-Apr-15 05-May-15 280

06.SGN.63120 Install Cantilever IGDO-10 7 07-May-15 18-May-15 280

06.SGN.63130 Install Box Truss IGDO-11 15 19-May-15 15-Jun-15 280

06.SGN.63140 Install Cantilever IGDO-12 7 16-Jun-15 25-Jun-15 280

06.SGN.63500 Erect Ground Mounted Signing 20 14-Sep-15 12-Oct-15 213

FinishesFinishes 26 14-Sep-15 22-Oct-15 207

06.FIN.63100 Place Shoulder Stone Wedge 4 14-Sep-15 17-Sep-15 205

06.FIN.63200 Install Guardrail and End Treatments 10 18-Sep-15 01-Oct-15 205

06.FIN.63300 Finish and Seed Slopes 15 02-Oct-15 22-Oct-15 150

I-265 / SR-62 InterchangeI-265 / SR-62 Interchange 420 10-Mar-14 07-Apr-16 136

MOT Phase 1AMOT Phase 1A 33 10-Mar-14 05-May-14 293

SR-62SR-62 33 10-Mar-14 05-May-14 197

06.MOT.1A100 Restripe and Install Temp. Barrier Wall along SB Lanes 3 10-Mar-14* 13-Mar-14 197

06.MOT.1A110 Construct Temp. Median Widening & Crossovers for SR-62 SB 30 14-Mar-14 05-May-14 197

I-265I-265 20 14-Mar-14 17-Apr-14 244

06.MOT.1A200 Restripe and Install Temp. Barrier Wall along WB Lanes 3 14-Mar-14 18-Mar-14 246

06.SGN.1A220 Erect New Panel Signs on Existing I-65 20 14-Mar-14 17-Apr-14 216

06.MOT.1A210 Construct Temporary Widening on I-265 WB 15 20-Mar-14 14-Apr-14 246

Existing SERExisting SER 15 17-Mar-14 11-Apr-14 306

06.MOT.1A500 Construct Shoulder Widening 10 17-Mar-14* 03-Apr-14 223

06.MOT.1A510 Extend 48" Pipe and Constuct Ramp 'MOT-Temp2" 15 17-Mar-14 11-Apr-14 306

MOT Phase 1BMOT Phase 1B 41 03-Apr-14 16-Jun-14 288

SR-62SR-62 23 06-May-14 16-Jun-14 197

06.MOT.1B100 Switch Traffic to 1B/Reset Temp. Barrier Wall 3 06-May-14 09-May-14 197

06.MOT.1B110 Construct Temp. Shoulder Widening for SR-62 SB 20 12-May-14 16-Jun-14 197

Port RoadPort Road 18 11-Apr-14 13-May-14 306

06.MOT1B200 Remove Existing Barrier and Temp. Widen Median of Port Road 18 11-Apr-14 13-May-14 306

Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4

2012 2013 2014 2015 2016 2017

Place Shoulder Stone Wedge

Install Guardrail and End Treatments

Finish and Seed Slopes

22-Oct-15, Mainline:  Section 6-3  (Lentzier Creek to Port Road)

10-Mar-15, Mass Haul / Earthwork

Blasting and Rock Excavation from 302+48 to 375+00

Slope Stabilization from 302+48 to 375+00

Rock Fill Embankment from 302+48 to 375+00

Subgrade Treatment Sta. 302+48 to 375+00

23-Feb-15, Drainage

Install Structure #107:  PRCB at Sta. 362+00

Install Structure #109; 72" Culvert at Sta. 334+60

Install Surface Drainage Sta. 302+48 to 375+00

11-Sep-15, Pavement

Install 6" 53 Subbase Sta. 302+48 to 375+00

Install 6" Underdrain Sta. 302+48 to 375+00

Install and Trim 3" Subbase Sta. 302+48 to 375+00

PCC Paving Sta. 302+48 to 375+00

12-Oct-15, Signing / Lighting / ITS Systems

Install Cantilever IGDO-8

Install Box Truss IGDO-9

Install Cantilever IGDO-10

Install Box Truss IGDO-11

Install Cantilever IGDO-12

Erect Ground Mounted Signing

22-Oct-15, Finishes

Place Shoulder Stone Wedge

Install Guardrail and End Treatments

Finish and Seed Slopes

07-Apr-16, I-265 / SR-62 Interchange

05-May-14, MOT Phase 1A

05-May-14, SR-62

Restripe and Install Temp. Barrier Wall along SB Lanes

Construct Temp. Median Widening & Crossovers for SR-62 SB

17-Apr-14, I-265

Restripe and Install Temp. Barrier Wall along WB Lanes

Erect New Panel Signs on Existing I-65

Construct Temporary Widening on I-265 WB

11-Apr-14, Existing SER

Construct Shoulder Widening

Extend 48" Pipe and Constuct Ramp 'MOT-Temp2"

16-Jun-14, MOT Phase 1B

16-Jun-14, SR-62

Switch Traffic to 1B/Reset Temp. Barrier Wall

Construct Temp. Shoulder Widening for SR-62 SB

13-May-14, Port Road

Remove Existing Barrier and Temp. Widen Median of Port Road
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Existing SERExisting SER 15 03-Apr-14 29-Apr-14 223

06.MOT.1B500 Construct Temp. Tie-In with SR-62/SER 15 03-Apr-14 29-Apr-14 223

MOT Phase 2MOT Phase 2 176 14-Mar-14 23-Jan-15 354

06.MOT.02600 Restripe and Set Temp. Barrier along Rt. Shoulder of Ramp IR-1 5 21-Apr-14 25-Apr-14 216

06.MOT.02630 Construct Temp. Widening at Gores w/ I-265 EB 12 06-Oct-14 23-Oct-14 201

06.MOT.02610 Construct Temp. Widening at Gore w/ I-265 WB 8 28-Oct-14 07-Nov-14 197

06.MOT.02620 Construct Temp. Pavement Areas on SR-62 NB 7 10-Nov-14 20-Nov-14 201

SR-265, Line 'A'SR-265, Line 'A' 89 17-Jun-14 06-Nov-14 198

EastboundEastbound 70 25-Jun-14 16-Oct-14 206

06.RDY.02200 Remove Existing Pavement 5 25-Jun-14 01-Jul-14 197

06.RDY.02210 Trim Slopes and Stockpile Topsoil 3 03-Jul-14 08-Jul-14 197

06.RDY.02220 Bench Slopes and Place Embankment 15 10-Jul-14 30-Jul-14 197

06.RDY.02230 Install Storm Water Surface Drainage 8 31-Jul-14 12-Aug-14 197

06.RDY.02240 Subgrade Treatment 6 14-Aug-14 22-Aug-14 197

06.RDY.02250 Install 6" 53 Subbase 5 25-Aug-14 29-Aug-14 197

06.RDY.02260 Install 6" Underdrain 3 02-Sep-14 05-Sep-14 197

06.RDY.02270 Install and Trim 3" Subbase 4 08-Sep-14 12-Sep-14 197

06.RDY.02280 PCC Paving 14 15-Sep-14 03-Oct-14 197

06.RDY.02290 Place Shoulder Stone 2 06-Oct-14 07-Oct-14 206

06.RDY.02350 Install Guardrail and End Treatments 5 09-Oct-14 16-Oct-14 206

WestboundWestbound 89 17-Jun-14 06-Nov-14 198

06.RDY.02100 Remove Existing Pavement 5 17-Jun-14 24-Jun-14 197

06.RDY.02110 Trim Slopes and Stockpile Topsoil 3 25-Jun-14 27-Jun-14 206

06.RDY.02120 Bench Slopes and Place Embankment 25 30-Jun-14 07-Aug-14 206

06.RDY.02130 Install Storm Water Surface Drainage 8 08-Aug-14 21-Aug-14 206

06.RDY.02140 Subgrade Treatment 6 22-Aug-14 29-Aug-14 206

06.RDY.02150 Install 6" 53 Subbase 5 02-Sep-14 09-Sep-14 206

06.RDY.02160 Install 6" Underdrain 3 11-Sep-14 15-Sep-14 206

06.RDY.02170 Install and Trim 3" Subbase 4 16-Sep-14 19-Sep-14 206

06.RDY.02180 PCC Paving 14 06-Oct-14 27-Oct-14 197

06.RDY.02190 Place Shoulder Stone 2 28-Oct-14 29-Oct-14 198

06.RDY.02370 Install Guardrail and End Treatments 5 30-Oct-14 06-Nov-14 198

SR-62 / LS-4SR-62 / LS-4 85 25-Jun-14 07-Nov-14 201

06.RDY.02300 Remove Existing Pavement 5 25-Jun-14 01-Jul-14 201

06.RDY.02310 Trim Slopes and Stockpile Topsoil 3 03-Jul-14 08-Jul-14 201

06.RDY.02320 Bench Slopes and Place Embankment 20 10-Jul-14 07-Aug-14 201

06.RDY.02330 Install Storm Water Surface Drainage 15 08-Aug-14 02-Sep-14 201

06.RDY.02340 Subgrade Treatment 8 04-Sep-14 16-Sep-14 201

06.RDY.02360 Install 6" Underdrain 6 17-Sep-14 24-Sep-14 201

06.RDY.02480 Asphalt Paving, 2 Lifts 8 25-Sep-14 07-Oct-14 201

06.RDY.02390 Slip Curb & Gutter Sections 12 09-Oct-14 27-Oct-14 201

06.RDY.02380 Asphalt Paving, 2 Lifts 8 28-Oct-14 07-Nov-14 201

Port RoadPort Road 56 17-Jun-14 16-Sep-14 288

06.RDY.02400 Remove Existing Pavement 3 17-Jun-14 20-Jun-14 288

06.RDY.02410 Bench Slopes and Place Embankment 15 23-Jun-14 16-Jul-14 288

06.DRN.02500 Install Structure #113:  PRCB @ Sta. 32+90 5 26-Jun-14 03-Jul-14 295

Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4

2012 2013 2014 2015 2016 2017

29-Apr-14, Existing SER

Construct Temp. Tie-In with SR-62/SER

23-Jan-15, MOT Phase 2

Restripe and Set Temp. Barrier along Rt. Shoulder of Ramp IR-1

Construct Temp. Widening at Gores w/ I-265 EB

Construct Temp. Widening at Gore w/ I-265 WB

Construct Temp. Pavement Areas on SR-62 NB

06-Nov-14, SR-265, Line 'A'

16-Oct-14, Eastbound

Remove Existing Pavement

Trim Slopes and Stockpile Topsoil

Bench Slopes and Place Embankment

Install Storm Water Surface Drainage

Subgrade Treatment

Install 6" 53 Subbase

Install 6" Underdrain

Install and Trim 3" Subbase

PCC Paving

Place Shoulder Stone

Install Guardrail and End Treatments

06-Nov-14, Westbound

Remove Existing Pavement

Trim Slopes and Stockpile Topsoil

Bench Slopes and Place Embankment

Install Storm Water Surface Drainage

Subgrade Treatment

Install 6" 53 Subbase

Install 6" Underdrain

Install and Trim 3" Subbase

PCC Paving

Place Shoulder Stone

Install Guardrail and End Treatments

07-Nov-14, SR-62 / LS-4

Remove Existing Pavement

Trim Slopes and Stockpile Topsoil

Bench Slopes and Place Embankment

Install Storm Water Surface Drainage

Subgrade Treatment

Install 6" Underdrain

Asphalt Paving, 2 Lifts

Slip Curb & Gutter Sections

Asphalt Paving, 2 Lifts

16-Sep-14, Port Road

Remove Existing Pavement

Bench Slopes and Place Embankment

Install Structure #113:  PRCB @ Sta. 32+90
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06.RDY.02420 Install Storm Water Surface Drainage 10 17-Jul-14 30-Jul-14 288

06.RDY.02430 Subgrade Treatment 6 31-Jul-14 08-Aug-14 288

06.RDY.02440 Install 6" 53 Subbase 4 11-Aug-14 15-Aug-14 288

06.RDY.02450 Install 6" Underdrain 5 18-Aug-14 25-Aug-14 288

06.RDY.02460 Install and Trim 3" Subbase 3 26-Aug-14 28-Aug-14 288

06.RDY.02470 PCC Paving 8 29-Aug-14 12-Sep-14 288

06.RDY.02490 Place Shoulder Stone 2 15-Sep-14 16-Sep-14 288

LS-3LS-3 146 06-May-14 23-Jan-15 334

06.RDY.02510 Place Embankment for Bridge Approaches 20 06-May-14 10-Jun-14 294

06.RDY.02520 Install Storm Water Surface Drainage 10 12-Jun-14 26-Jun-14 382

06.RDY.02530 Subgrade Treatment 8 27-Jun-14 11-Jul-14 382

06.RDY.02540 Install 6" 53 Subbase 6 14-Jul-14 21-Jul-14 382

06.SGN.03040 Erect Overhead Sign Structures (2 ea.) 15 14-Jul-14 01-Aug-14 399

06.RDY.02550 Install 6" Underdrain 8 22-Jul-14 31-Jul-14 382

06.RDY.02560 Install and Trim 3" Subbase 6 01-Aug-14 11-Aug-14 382

06.RDY.02570 PCC Paving at Round-a-Bout 12 12-Aug-14 29-Aug-14 382

06.RDY.02580 Slip Curb & Gutter & Round-a-Bout Interchange 20 02-Sep-14 02-Oct-14 382

06.RDY.03030 PCC Paving at Bridge Approaches 8 15-Dec-14 05-Jan-15 334

06.RDY.02590 Place Shoulder Stone & F/S Curb 8 07-Jan-15 23-Jan-15 334

RampsRamps 143 14-Mar-14 07-Nov-14 387

Ramp IR-2Ramp IR-2 53 28-Apr-14 25-Jul-14 304

06.RDY.02600 Remove Existing Pavement 2 28-Apr-14 29-Apr-14 304

06.RDY.02605 Trim Slopes and Stockpile Topsoil 3 30-Apr-14 05-May-14 304

06.RDY.02610 Bench Slopes and Place Embankment 20 06-May-14 10-Jun-14 304

06.RDY.02620 Install Storm Water Surface Drainage 5 12-Jun-14 19-Jun-14 304

06.RDY.02615 Subgrade Treatment 4 20-Jun-14 25-Jun-14 304

06.RDY.02625 Install 6" 53 Subbase 2 26-Jun-14 27-Jun-14 304

06.RDY.02630 Install 6" Underdrain 3 30-Jun-14 03-Jul-14 304

06.RDY.02635 Install and Trim 3" Subbase 2 07-Jul-14 08-Jul-14 304

06.RDY.02640 PCC Paving 7 10-Jul-14 18-Jul-14 304

06.RDY.02780 Place Shoulder Stone 5 21-Jul-14 25-Jul-14 304

Ramp IR-4Ramp IR-4 121 14-Mar-14 03-Oct-14 409

06.RDY.2700 Trim Slopes and Stockpile Topsoil 5 14-Mar-14 21-Mar-14 430

06.RDY.2710 Place Embankment 30 24-Mar-14 13-May-14 430

06.SGN.3040 Erect Overhead Sign Structures (2 ea.) 20 15-May-14 19-Jun-14 473

06.RDY.02700 Remove Pavement/Embankment at Ramps NEL & Port Road NB 20 23-Jun-14 23-Jul-14 409

06.RDY.2720 Install Storm Water Surface Drainage 10 24-Jul-14 07-Aug-14 409

06.RDY.2730 Subgrade Treatment 8 08-Aug-14 21-Aug-14 409

06.RDY.2740 Install 6" 53 Subbase 5 22-Aug-14 28-Aug-14 409

06.RDY.2750 Install 6" Underdrain 6 29-Aug-14 09-Sep-14 409

06.RDY.2760 Install and Trim 3" Subbase 4 11-Sep-14 16-Sep-14 409

06.RDY.2770 PCC Paving 10 17-Sep-14 30-Sep-14 409

06.RDY.2790 Place Shoulder Stone 2 02-Oct-14 03-Oct-14 409

Ramp IR-5Ramp IR-5 52 15-May-14 08-Aug-14 443

06.RDY.02650 Place Embankment 15 15-May-14 10-Jun-14 443

06.RDY.02660 Install Storm Water Surface Drainage 6 12-Jun-14 20-Jun-14 443

Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4

2012 2013 2014 2015 2016 2017

Install Storm Water Surface Drainage

Subgrade Treatment

Install 6" 53 Subbase

Install 6" Underdrain

Install and Trim 3" Subbase

PCC Paving

Place Shoulder Stone

23-Jan-15, LS-3

Place Embankment for Bridge Approaches

Install Storm Water Surface Drainage

Subgrade Treatment

Install 6" 53 Subbase

Erect Overhead Sign Structures (2 ea.)

Install 6" Underdrain

Install and Trim 3" Subbase

PCC Paving at Round-a-Bout

Slip Curb & Gutter & Round-a-Bout Interchange

PCC Paving at Bridge Approaches

Place Shoulder Stone & F/S Curb

07-Nov-14, Ramps

25-Jul-14, Ramp IR-2

Remove Existing Pavement

Trim Slopes and Stockpile Topsoil

Bench Slopes and Place Embankment

Install Storm Water Surface Drainage

Subgrade Treatment

Install 6" 53 Subbase

Install 6" Underdrain

Install and Trim 3" Subbase

PCC Paving

Place Shoulder Stone

03-Oct-14, Ramp IR-4

Trim Slopes and Stockpile Topsoil

Place Embankment

Erect Overhead Sign Structures (2 ea.)

Remove Pavement/Embankment at Ramps NEL & Port Road NB

Install Storm Water Surface Drainage

Subgrade Treatment

Install 6" 53 Subbase

Install 6" Underdrain

Install and Trim 3" Subbase

PCC Paving

Place Shoulder Stone

08-Aug-14, Ramp IR-5

Place Embankment

Install Storm Water Surface Drainage
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06.RDY.02670 Subgrade Treatment 7 23-Jun-14 01-Jul-14 443

06.RDY.02675 Install 6" 53 Subbase 5 03-Jul-14 11-Jul-14 443

06.RDY.02680 Install 6" Underdrain 5 14-Jul-14 18-Jul-14 443

06.RDY.02685 Install and Trim 3" Subbase 4 21-Jul-14 24-Jul-14 443

06.RDY.02690 PCC Paving 8 25-Jul-14 05-Aug-14 443

06.RDY.03000 Place Shoulder Stone 2 07-Aug-14 08-Aug-14 443

Ramp IR-6Ramp IR-6 21 12-Jun-14 16-Jul-14 459

06.RDY.02800 Place Embankment 7 12-Jun-14 23-Jun-14 450

06.RDY.02810 Install Storm Water Surface Drainage 1 24-Jun-14 24-Jun-14 459

06.RDY.02820 Subgrade Treatment 4 25-Jun-14 30-Jun-14 459

06.RDY.02825 Install 6" 53 Subbase 1 01-Jul-14 01-Jul-14 459

06.RDY.02830 Install 6" Underdrain 1 03-Jul-14 03-Jul-14 459

06.RDY.02835 Install and Trim 3" Subbase 1 07-Jul-14 07-Jul-14 459

06.RDY.02840 PCC Paving 4 08-Jul-14 14-Jul-14 459

06.RDY.03010 Place Shoulder Stone 2 15-Jul-14 16-Jul-14 459

Ramp IR-7Ramp IR-7 23 24-Jun-14 29-Jul-14 450

06.RDY.02850 Place Embankment 7 24-Jun-14 03-Jul-14 450

06.RDY.02860 Install Storm Water Surface Drainage 1 07-Jul-14 07-Jul-14 450

06.RDY.02870 Subgrade Treatment 4 08-Jul-14 14-Jul-14 450

06.RDY.02875 Install 6" 53 Subbase 1 15-Jul-14 15-Jul-14 450

06.RDY.02880 Install 6" Underdrain 1 16-Jul-14 16-Jul-14 450

06.RDY.02885 Install and Trim 3" Subbase 1 17-Jul-14 17-Jul-14 450

06.RDY.02890 PCC Paving 6 18-Jul-14 25-Jul-14 450

06.RDY.03020 Place Shoulder Stone 2 28-Jul-14 29-Jul-14 450

Ramp IR-9Ramp IR-9 80 03-Jul-14 07-Nov-14 387

06.RDY.02900 Remove Existing Pavement on Ramp SEL 5 03-Jul-14 11-Jul-14 402

06.RDY.02905 Trim Slopes and Stockpile Topsoil 3 14-Jul-14 16-Jul-14 402

06.RDY.02910 Place Ramp Embankment 20 08-Aug-14 11-Sep-14 387

06.RDY.02920 Install Storm Water Surface Drainage 5 12-Sep-14 18-Sep-14 387

06.RDY.02925 Subgrade Treatment 4 19-Sep-14 24-Sep-14 387

06.RDY.02930 Install 6" 53 Subbase 3 25-Sep-14 29-Sep-14 387

06.RDY.02935 Install 6" Underdrain 4 30-Sep-14 06-Oct-14 387

06.RDY.02940 Install and Trim 3" Subbase 3 07-Oct-14 10-Oct-14 387

06.RDY.02945 PCC Paving 6 13-Oct-14 21-Oct-14 387

06.SGN.02965 Install Box Truss IGDO-18 10 22-Oct-14 04-Nov-14 387

06.RDY.02955 Place Shoulder Stone 2 06-Nov-14 07-Nov-14 387

Ramp IR-11Ramp IR-11 28 17-Jul-14 28-Aug-14 431

06.RDY.02950 Place Embankment 7 17-Jul-14 25-Jul-14 431

06.RDY.02960 Install Storm Water Surface Drainage 1 28-Jul-14 28-Jul-14 431

06.RDY.02970 Subgrade Treatment 4 29-Jul-14 01-Aug-14 431

06.RDY.02980 Install 6" 53 Subbase 1 04-Aug-14 04-Aug-14 431

06.RDY.02985 Install 6" Underdrain 1 05-Aug-14 05-Aug-14 431

06.RDY.02990 Install and Trim 3" Subbase 1 07-Aug-14 07-Aug-14 431

06.RDY.02995 PCC Paving 8 08-Aug-14 21-Aug-14 431

06.RDY.03005 Place Shoulder Stone 5 22-Aug-14 28-Aug-14 431

MOT Phase 3MOT Phase 3 142 17-Sep-14 11-Jun-15 279

Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4

2012 2013 2014 2015 2016 2017

Subgrade Treatment

Install 6" 53 Subbase

Install 6" Underdrain

Install and Trim 3" Subbase

PCC Paving

Place Shoulder Stone

16-Jul-14, Ramp IR-6

Place Embankment

Install Storm Water Surface Drainage

Subgrade Treatment

Install 6" 53 Subbase

Install 6" Underdrain

Install and Trim 3" Subbase

PCC Paving

Place Shoulder Stone

29-Jul-14, Ramp IR-7

Place Embankment

Install Storm Water Surface Drainage

Subgrade Treatment

Install 6" 53 Subbase

Install 6" Underdrain

Install and Trim 3" Subbase

PCC Paving

Place Shoulder Stone

07-Nov-14, Ramp IR-9

Remove Existing Pavement on Ramp SEL

Trim Slopes and Stockpile Topsoil

Place Ramp Embankment

Install Storm Water Surface Drainage

Subgrade Treatment

Install 6" 53 Subbase

Install 6" Underdrain

Install and Trim 3" Subbase

PCC Paving

Install Box Truss IGDO-18

Place Shoulder Stone

28-Aug-14, Ramp IR-11

Place Embankment

Install Storm Water Surface Drainage

Subgrade Treatment

Install 6" 53 Subbase

Install 6" Underdrain

Install and Trim 3" Subbase

PCC Paving

Place Shoulder Stone

11-Jun-15, MOT Phase 3
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06.MOT.03140 Switch Traffic onto New Port Road Pavement 5 17-Sep-14 23-Sep-14 288

06.MOT.03110 Restripe and Reset Temp. Barrier Wall on I-265 EB 8 24-Oct-14 04-Nov-14 201

06.MOT.03130 Switch Traffic to IR-1 and Reset Temp. Barrier 5 10-Nov-14 17-Nov-14 239

06.MOT.03100 Restripe and Reset Temp. Barrier Wall on I-265 WB 10 10-Nov-14 25-Nov-14 197

06.MOT.03120 Restripe and Reset Temp. Barrier Wall on 62 NB 5 21-Nov-14 01-Dec-14 201

SR-265, Line 'A'SR-265, Line 'A' 95 06-Nov-14 14-May-15 197

EastboundEastbound 81 06-Nov-14 21-Apr-15 211

06.RDY.03200 Remove Existing Pavement 8 06-Nov-14 18-Nov-14 211

06.RDY.03210 Trim Slopes and Stockpile Topsoil 3 20-Nov-14 24-Nov-14 211

06.RDY.03220 Bench Slopes and Place Embankment 20 25-Nov-14 14-Jan-15 211

06.RDY.03230 Install Storm Water Surface Drainage 12 16-Jan-15 11-Feb-15 211

06.SGN.03290 Erect Box Truss IGDO-19, IGDO-21, & IGDO-22 25 16-Jan-15 06-Mar-15 236

06.RDY.03240 Subgrade Treatment 7 13-Feb-15 25-Feb-15 211

06.RDY.03250 Install 6" 53 Subbase 5 26-Feb-15 05-Mar-15 211

06.RDY.03260 Install 6" Underdrain 4 06-Mar-15 12-Mar-15 211

06.RDY.03270 Install and Trim 3" Subbase 4 13-Mar-15 19-Mar-15 211

06.RDY.03280 PCC Paving 18 20-Mar-15 21-Apr-15 211

WestboundWestbound 83 26-Nov-14 14-May-15 197

06.RDY.03100 Remove Existing Pavement 10 26-Nov-14 17-Dec-14 197

06.RDY.03110 Trim Slopes and Stockpile Topsoil 3 19-Dec-14 23-Dec-14 197

06.RDY.03120 Bench Slopes and Place Embankment 20 02-Jan-15 16-Feb-15 197

06.RDY.03130 Install Storm Water Surface Drainage 12 18-Feb-15 09-Mar-15 197

06.SGN.03190 Erect Box Truss IGDO-15 & IGDO-20 20 18-Feb-15 23-Mar-15 227

06.RDY.03140 Subgrade Treatment 7 10-Mar-15 20-Mar-15 197

06.RDY.03150 Install 6" 53 Subbase 5 23-Mar-15 30-Mar-15 197

06.RDY.03160 Install 6" Underdrain 4 31-Mar-15 06-Apr-15 197

06.RDY.03170 Install and Trim 3" Subbase 4 07-Apr-15 13-Apr-15 197

06.RDY.03180 PCC Paving 18 14-Apr-15 14-May-15 197

SR-62 / LS-4SR-62 / LS-4 96 03-Dec-14 11-Jun-15 201

06.RDY.03300 Remove Existing Pavement 5 03-Dec-14 12-Dec-14 201

06.RDY.03310 Trim Slopes and Stockpile Topsoil 3 15-Dec-14 17-Dec-14 201

06.RDY.03320 Bench Slopes and Place Embankment 20 19-Dec-14 09-Feb-15 201

06.RDY.03330 Install Storm Water Surface Drainage 20 11-Feb-15 17-Mar-15 201

06.SGN.03390 Erect Overhead Sign Structures (4 ea.) 30 11-Feb-15 03-Apr-15 239

06.RDY.03340 Subgrade Treatment 10 19-Mar-15 03-Apr-15 201

06.RDY.03360 Install 6" Underdrain 10 06-Apr-15 22-Apr-15 201

06.RDY.03350 Asphalt Paving, 2 Lifts 8 23-Apr-15 05-May-15 201

06.RDY.03370 Slip Curb & Gutter 12 07-May-15 28-May-15 201

06.RDY.03380 Asphalt Paving, 2 Lifts 8 29-May-15 11-Jun-15 201

Port RoadPort Road 128 24-Sep-14 26-May-15 288

06.RDY.03400 Remove Existing Pavement 3 24-Sep-14 26-Sep-14 288

06.RDY.03405 Trim Slopes and Stockpile Topsoil 1 29-Sep-14 29-Sep-14 288

06.RDY.03410 Bench Slopes and Place Embankment 12 30-Sep-14 20-Oct-14 288

06.RDY.03420 Install Storm Water Surface Drainage 8 21-Oct-14 30-Oct-14 288

06.RDY.03430 Subgrade Treatment 6 06-Apr-15 14-Apr-15 213

06.RDY.03440 Install 6" 53 Subbase 4 16-Apr-15 22-Apr-15 213

Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4

2012 2013 2014 2015 2016 2017

Switch Traffic onto New Port Road Pavement

Restripe and Reset Temp. Barrier Wall on I-265 EB

Switch Traffic to IR-1 and Reset Temp. Barrier

Restripe and Reset Temp. Barrier Wall on I-265 WB

Restripe and Reset Temp. Barrier Wall on 62 NB

14-May-15, SR-265, Line 'A'

21-Apr-15, Eastbound

Remove Existing Pavement

Trim Slopes and Stockpile Topsoil

Bench Slopes and Place Embankment

Install Storm Water Surface Drainage

Erect Box Truss IGDO-19, IGDO-21, & IGDO-22

Subgrade Treatment

Install 6" 53 Subbase

Install 6" Underdrain

Install and Trim 3" Subbase

PCC Paving

14-May-15, Westbound

Remove Existing Pavement

Trim Slopes and Stockpile Topsoil

Bench Slopes and Place Embankment

Install Storm Water Surface Drainage

Erect Box Truss IGDO-15 & IGDO-20

Subgrade Treatment

Install 6" 53 Subbase

Install 6" Underdrain

Install and Trim 3" Subbase

PCC Paving

11-Jun-15, SR-62 / LS-4

Remove Existing Pavement

Trim Slopes and Stockpile Topsoil

Bench Slopes and Place Embankment

Install Storm Water Surface Drainage

Erect Overhead Sign Structures (4 ea.)

Subgrade Treatment

Install 6" Underdrain

Asphalt Paving, 2 Lifts

Slip Curb & Gutter

Asphalt Paving, 2 Lifts

26-May-15, Port Road

Remove Existing Pavement

Trim Slopes and Stockpile Topsoil

Bench Slopes and Place Embankment

Install Storm Water Surface Drainage

Subgrade Treatment

Install 6" 53 Subbase
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06.RDY.03450 Install 6" Underdrain 5 23-Apr-15 29-Apr-15 213

06.RDY.03460 Install and Trim 3" Subbase 3 30-Apr-15 05-May-15 213

06.RDY.03470 PCC Paving 8 07-May-15 19-May-15 213

06.RDY.03480 Place Shoulder Stone 3 21-May-15 26-May-15 288

RampsRamps 103 18-Nov-14 11-Jun-15 279

Ramp IR-1Ramp IR-1 102 18-Nov-14 09-Jun-15 280

06.RDY.03500 Remove Existing Pavement 4 18-Nov-14 24-Nov-14 239

06.RDY.03510 Trim Slopes and Stockpile Topsoil 2 25-Nov-14 26-Nov-14 239

06.RDY.03520 Bench Slopes and Place Embankment 18 01-Dec-14 14-Jan-15 239

06.RDY.03530 Install Storm Water Surface Drainage 8 16-Jan-15 02-Feb-15 318

06.RDY.03540 Subgrade Treatment 7 16-Apr-15 27-Apr-15 279

06.RDY.03550 Install 6" 53 Subbase 5 28-Apr-15 05-May-15 280

06.RDY.03560 Install 6" Underdrain 5 07-May-15 14-May-15 280

06.RDY.03570 Install and Trim 3" Subbase 4 15-May-15 21-May-15 280

06.RDY.03580 PCC Paving 8 22-May-15 05-Jun-15 280

06.RDY.03590 Place Shoulder Stone 2 08-Jun-15 09-Jun-15 280

Ramp IR-3Ramp IR-3 102 20-Nov-14 11-Jun-15 279

06.RDY.03600 Remove Existing Pavement on Ramp SWL 5 20-Nov-14 26-Nov-14 323

06.RDY.03610 Trim Slopes and Stockpile Topsoil 3 01-Dec-14 05-Dec-14 323

06.RDY.03620 Excavate and Place Ramp Embankment 20 08-Dec-14 26-Jan-15 323

06.RDY.03630 Install Storm Water Surface Drainage 5 28-Jan-15 06-Feb-15 323

06.SGN.03700 Erect Box Truss IGDO-29 12 28-Jan-15 23-Feb-15 336

06.RDY.03640 Subgrade Treatment 4 28-Apr-15 04-May-15 279

06.RDY.03650 Install 6" 53 Subbase 3 05-May-15 08-May-15 279

06.RDY.03660 Install 6" Underdrain 4 11-May-15 15-May-15 279

06.RDY.03670 Install and Trim 3" Subbase 3 18-May-15 21-May-15 279

06.RDY.03680 PCC Paving 6 22-May-15 02-Jun-15 279

06.RDY.03690 Place Shoulder Stone 5 04-Jun-15 11-Jun-15 279

MOT Phase 4MOT Phase 4 81 08-May-15 21-Sep-15 197

06.MOT.04020 Restripe and Reset Temp. Barrier Wall on I-265 EB 10 08-May-15 26-May-15 201

06.MOT.04030 Restripe and Reset Temp. Barrier Wall on I-265 WB 10 15-May-15 02-Jun-15 197

06.MOT.04000 Final Stripe and Open LS-3 Interchange 5 12-Jun-15 19-Jun-15 201

06.MOT.04010 Construct Ramp 'MOT-Temp3' and Switch Traffic onto Ramp IR-9 20 22-Jun-15 22-Jul-15 201

SR-265, Line 'A'SR-265, Line 'A' 71 28-May-15 21-Sep-15 197

EastboundEastbound 67 28-May-15 15-Sep-15 201

06.RDY.04100 Remove Existing Pavement 8 28-May-15 09-Jun-15 201

06.RDY.04110 Bench Slopes and Place Embankment 20 11-Jun-15 14-Jul-15 201

06.RDY.04120 Install Storm Water Surface Drainage 8 15-Jul-15 24-Jul-15 201

06.RDY.04130 Subgrade Treatment 6 27-Jul-15 03-Aug-15 201

06.RDY.04140 Install 6" 53 Subbase 4 04-Aug-15 10-Aug-15 201

06.RDY.04150 Install 6" Underdrain 3 11-Aug-15 14-Aug-15 201

06.RDY.04160 Install and Trim 3" Subbase 4 17-Aug-15 21-Aug-15 201

06.RDY.04170 PCC Paving 14 24-Aug-15 15-Sep-15 201

WestboundWestbound 67 04-Jun-15 21-Sep-15 197

06.RDY.04200 Remove Existing Pavement 8 04-Jun-15 16-Jun-15 197

06.RDY.04210 Bench Slopes and Place Embankment 20 18-Jun-15 20-Jul-15 197

Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4

2012 2013 2014 2015 2016 2017

Install 6" Underdrain

Install and Trim 3" Subbase

PCC Paving

Place Shoulder Stone

11-Jun-15, Ramps

09-Jun-15, Ramp IR-1

Remove Existing Pavement

Trim Slopes and Stockpile Topsoil

Bench Slopes and Place Embankment

Install Storm Water Surface Drainage

Subgrade Treatment

Install 6" 53 Subbase

Install 6" Underdrain

Install and Trim 3" Subbase

PCC Paving

Place Shoulder Stone

11-Jun-15, Ramp IR-3

Remove Existing Pavement on Ramp SWL

Trim Slopes and Stockpile Topsoil

Excavate and Place Ramp Embankment

Install Storm Water Surface Drainage

Erect Box Truss IGDO-29

Subgrade Treatment

Install 6" 53 Subbase

Install 6" Underdrain

Install and Trim 3" Subbase

PCC Paving

Place Shoulder Stone

21-Sep-15, MOT Phase 4

Restripe and Reset Temp. Barrier Wall on I-265 EB

Restripe and Reset Temp. Barrier Wall on I-265 WB

Final Stripe and Open LS-3 Interchange

Construct Ramp 'MOT-Temp3' and Switch Traffic onto Ramp IR-9

21-Sep-15, SR-265, Line 'A'

15-Sep-15, Eastbound

Remove Existing Pavement

Bench Slopes and Place Embankment

Install Storm Water Surface Drainage

Subgrade Treatment

Install 6" 53 Subbase

Install 6" Underdrain

Install and Trim 3" Subbase

PCC Paving

21-Sep-15, Westbound

Remove Existing Pavement

Bench Slopes and Place Embankment
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06.RDY.04220 Install Storm Water Surface Drainage 8 21-Jul-15 30-Jul-15 197

06.RDY.04230 Subgrade Treatment 6 31-Jul-15 10-Aug-15 197

06.RDY.04240 Install 6" 53 Subbase 4 11-Aug-15 17-Aug-15 197

06.RDY.04250 Install 6" Underdrain 3 18-Aug-15 21-Aug-15 197

06.RDY.04260 Install and Trim 3" Subbase 4 24-Aug-15 27-Aug-15 197

06.RDY.04270 PCC Paving 14 28-Aug-15 21-Sep-15 197

SR-62 / LS-4SR-62 / LS-4 12 23-Jul-15 10-Aug-15 222

06.RDY.04.3010 Construct Final Pavement Section at Ramp IR-9 Tie-In 12 23-Jul-15 10-Aug-15 222

RampsRamps 33 23-Jul-15 15-Sep-15 201

Ramp IR-8 & IR-9Ramp IR-8 & IR-9 33 23-Jul-15 15-Sep-15 201

06.RDY.0580 Remove Existing Structure 10 23-Jul-15 06-Aug-15 201

06.RDY.0500 Remove Existing Pavement 2 07-Aug-15 10-Aug-15 201

06.RDY.0510 Place & Grade Embankment 3 11-Aug-15 14-Aug-15 201

06.RDY.0520 Install Storm Water Surface Drainage 2 17-Aug-15 18-Aug-15 201

06.RDY.0530 Subgrade Treatment 4 20-Aug-15 25-Aug-15 201

06.RDY.0540 Install 6" 53 Subbase 2 26-Aug-15 27-Aug-15 201

06.RDY.0550 Install 6" Underdrain 2 28-Aug-15 31-Aug-15 201

06.RDY.0560 Install and Trim 3" Subbase 3 01-Sep-15 04-Sep-15 201

06.RDY.0570 PCC Paving 5 08-Sep-15 15-Sep-15 201

Interchange Finish WorkInterchange Finish Work 143 21-Jul-15 07-Apr-16 136

06.SGN.06110 Install Ground Mounted Signing 30 21-Jul-15 04-Sep-15 236

06.RDY.06100 Final Stripe SR-265 and SR-62 10 22-Sep-15 05-Oct-15 197

06.RDY.06130 Remove Remaining Existing/Temporary Pavement 10 06-Oct-15 22-Oct-15 197

06.RDY.06140 Sod and Landscape Round-a-Bouts 10 23-Oct-15 12-Nov-15 140

06.RDY.06120 Final Slope Grading and Seeding 20 23-Oct-15 07-Apr-16 140

Salem Road InterchangeSalem Road Interchange 167 17-Jan-14 30-Oct-14 402

06.FIN.SR710 Place Shoulder Stone Wedge 3 29-Aug-14 04-Sep-14 402

06.SGN.SR110 Install Cantilever IGDO-4 10 05-Sep-14 19-Sep-14 402

06.SGN.SR100 Install Cantilever IGDO-6 10 22-Sep-14 06-Oct-14 402

06.FIN.SR720 Install Guardrail and Fencing 8 07-Oct-14 20-Oct-14 402

06.FIN.SR730 Finish and Seed Slopes 8 21-Oct-14 30-Oct-14 402

SR-265, Line 'A'SR-265, Line 'A' 40 17-Jan-14 01-Apr-14 312

06.DRN.00120 Install Structure #103; 78" Culvert at Sta. 267+90 20 17-Jan-14 26-Feb-14 312

06.DRN.00150 Install Structure #104; 108" Culvert at Sta. 283+87 20 27-Feb-14 01-Apr-14 312

Ramp 'NER'Ramp 'NER' 36 03-Apr-14 05-Jun-14 454

06.DRN.00130 Install Structure #110; 30" Culvert at Sta. 91+24 3 03-Apr-14 07-Apr-14 402

06.RDY.SR100 Place Embankment 12 08-Apr-14 28-Apr-14 402

06.RDY.SR110 Install Surface Drainage 3 29-Apr-14 01-May-14 454

06.RDY.SR120 Subgrade Treatment 4 05-May-14 09-May-14 454

06.RDY.SR125 Install 6" 53 Subbase 4 12-May-14 16-May-14 454

06.RDY.SR150 Install 6" Underdrain 2 19-May-14 20-May-14 454

06.RDY.SR175 Install and Trim 3" Subbase 3 22-May-14 27-May-14 454

06.RDY.SR200 PCC Paving 5 29-May-14 05-Jun-14 454

Ramp 'SER'Ramp 'SER' 38 29-Apr-14 03-Jul-14 437

06.RDY.SR210 Place Embankment 12 29-Apr-14 19-May-14 402

06.RDY.SR220 Install Surface Drainage 3 20-May-14 23-May-14 437

Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4

2012 2013 2014 2015 2016 2017

Install Storm Water Surface Drainage

Subgrade Treatment

Install 6" 53 Subbase

Install 6" Underdrain

Install and Trim 3" Subbase

PCC Paving

10-Aug-15, SR-62 / LS-4

Construct Final Pavement Section at Ramp IR-9 Tie-In

15-Sep-15, Ramps

15-Sep-15, Ramp IR-8 & IR-9

Remove Existing Structure

Remove Existing Pavement

Place & Grade Embankment

Install Storm Water Surface Drainage

Subgrade Treatment

Install 6" 53 Subbase

Install 6" Underdrain

Install and Trim 3" Subbase

PCC Paving

07-Apr-16, Interchange Finish Work

Install Ground Mounted Signing

Final Stripe SR-265 and SR-62

Remove Remaining Existing/Temporary Pavement

Sod and Landscape Round-a-Bouts

Final Slope Grading and Seeding

30-Oct-14, Salem Road Interchange

Place Shoulder Stone Wedge

Install Cantilever IGDO-4

Install Cantilever IGDO-6

Install Guardrail and Fencing

Finish and Seed Slopes

01-Apr-14, SR-265, Line 'A'

Install Structure #103; 78" Culvert at Sta. 267+90

Install Structure #104; 108" Culvert at Sta. 283+87

05-Jun-14, Ramp 'NER'

Install Structure #110; 30" Culvert at Sta. 91+24

Place Embankment

Install Surface Drainage

Subgrade Treatment

Install 6" 53 Subbase

Install 6" Underdrain

Install and Trim 3" Subbase

PCC Paving

03-Jul-14, Ramp 'SER'

Place Embankment

Install Surface Drainage
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06.RDY.SR230 Subgrade Treatment 4 27-May-14 02-Jun-14 437

06.RDY.SR240 Install 6" 53 Subbase 4 03-Jun-14 09-Jun-14 437

06.RDY.SR250 Install 6" Underdrain 2 10-Jun-14 12-Jun-14 437

06.RDY.SR260 Install and Trim 3" Subbase 3 13-Jun-14 17-Jun-14 437

06.RDY.SR270 PCC Paving 5 19-Jun-14 25-Jun-14 437

06.FIN.SR700 Finish Grade and Pave Shared Use Path 5 26-Jun-14 03-Jul-14 437

Ramp 'NWR'Ramp 'NWR' 65 08-Apr-14 28-Jul-14 422

06.DRN.00160 Install Structure #112; 36" Culvert at Sta. 104+50 3 08-Apr-14 11-Apr-14 458

06.RDY.SR280 Blasting and Rock Excavation 20 20-May-14 24-Jun-14 402

06.RDY.SR290 Install Surface Drainage 3 25-Jun-14 27-Jun-14 422

06.RDY.SR300 Subgrade Treatment 4 30-Jun-14 07-Jul-14 422

06.RDY.SR310 Install 6" 53 Subbase 4 08-Jul-14 14-Jul-14 422

06.RDY.SR320 Install 6" Underdrain 2 15-Jul-14 16-Jul-14 422

06.RDY.SR330 Install and Trim 3" Subbase 3 17-Jul-14 21-Jul-14 422

06.RDY.SR340 PCC Paving 5 22-Jul-14 28-Jul-14 422

Ramp 'SWR'Ramp 'SWR' 41 25-Jun-14 28-Aug-14 402

06.RDY.SR350 Blasting and Rock Excavation 20 25-Jun-14 25-Jul-14 402

06.DRN.00140 Install Structure #111; 48" Culvert at Sta. 64+95 5 14-Jul-14 18-Jul-14 407

06.RDY.SR360 Install Surface Drainage 3 28-Jul-14 30-Jul-14 402

06.RDY.SR370 Subgrade Treatment 4 31-Jul-14 05-Aug-14 402

06.RDY.SR380 Install 6" 53 Subbase 4 07-Aug-14 12-Aug-14 402

06.RDY.SR390 Install 6" Underdrain 2 14-Aug-14 15-Aug-14 402

06.RDY.SR400 Install and Trim 3" Subbase 3 18-Aug-14 21-Aug-14 402

06.RDY.SR410 PCC Paving 5 22-Aug-14 28-Aug-14 402

Brookhollow WayBrookhollow Way 319 27-Feb-14 16-Sep-15 216

MOT Phase 1MOT Phase 1 20 27-Feb-14 01-Apr-14 217

06.MOT.BH100 Temp. Roadway "MOT-LS5" 15 27-Feb-14 24-Mar-14 217

Brookview CourtBrookview Court 5 25-Mar-14 01-Apr-14 217

06.RDY.BH100 Install Permanent Pavement at Tie-In 5 25-Mar-14 01-Apr-14 217

MOT Phase 2MOT Phase 2 26 24-Oct-14 10-Dec-14 275

06.MOT.BH200 Construct Temp. Access "MOT-LS5A" 15 24-Oct-14 17-Nov-14 224

06.MOT.BH210 Construct Temp. Access "MOT-LS5B" 15 06-Nov-14 03-Dec-14 216

06.MOT.BH220 Remove Temp. Roadway "MOT-LS-5" 3 05-Dec-14 10-Dec-14 275

MOT Phase 3MOT Phase 3 69 26-May-15 16-Sep-15 216

06.RDY.BH310 Place & Grade Embankment 12 26-May-15 15-Jun-15 216

06.RDY.BH320 Install Storm Water Surface Drainage 4 16-Jun-15 22-Jun-15 216

06.RDY.BH330 Subgrade Treatment 6 23-Jun-15 30-Jun-15 216

06.RDY.BH340 Install 6" 53 Subbase 4 02-Jul-15 09-Jul-15 216

06.RDY.BH350 Install 6" Underdrain 4 10-Jul-15 15-Jul-15 216

06.RDY.BH360 Install and Trim 3" Subbase 4 16-Jul-15 21-Jul-15 216

06.RDY.BH370 PCC Paving 12 22-Jul-15 07-Aug-15 216

06.FIN.62400 Slip Curb and Install HMA Approach 10 10-Aug-15 25-Aug-15 216

06.FIN.62500 Place Shoulder Stone and Finish Slopes 2 26-Aug-15 27-Aug-15 216

06.FIN.62600 Install Guardrail and Fence 5 28-Aug-15 04-Sep-15 216

06.FIN.62700 Final Strip and Open to Traffic 1 08-Sep-15 08-Sep-15 216

06.MOT.BH300 Remove Temp. MOT Access Ramps 5 10-Sep-15 16-Sep-15 216

Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4

2012 2013 2014 2015 2016 2017

Subgrade Treatment

Install 6" 53 Subbase

Install 6" Underdrain

Install and Trim 3" Subbase

PCC Paving

Finish Grade and Pave Shared Use Path

28-Jul-14, Ramp 'NWR'

Install Structure #112; 36" Culvert at Sta. 104+50

Blasting and Rock Excavation

Install Surface Drainage

Subgrade Treatment

Install 6" 53 Subbase

Install 6" Underdrain

Install and Trim 3" Subbase

PCC Paving

28-Aug-14, Ramp 'SWR'

Blasting and Rock Excavation

Install Structure #111; 48" Culvert at Sta. 64+95

Install Surface Drainage

Subgrade Treatment

Install 6" 53 Subbase

Install 6" Underdrain

Install and Trim 3" Subbase

PCC Paving

16-Sep-15, Brookhollow Way

01-Apr-14, MOT Phase 1

Temp. Roadway "MOT-LS5"

01-Apr-14, Brookview Court

Install Permanent Pavement at Tie-In

10-Dec-14, MOT Phase 2

Construct Temp. Access "MOT-LS5A"

Construct Temp. Access "MOT-LS5B"

Remove Temp. Roadway "MOT-LS-5"

16-Sep-15, MOT Phase 3

Place & Grade Embankment

Install Storm Water Surface Drainage

Subgrade Treatment

Install 6" 53 Subbase

Install 6" Underdrain

Install and Trim 3" Subbase

PCC Paving

Slip Curb and Install HMA Approach

Place Shoulder Stone and Finish Slopes

Install Guardrail and Fence

Final Strip and Open to Traffic

Remove Temp. MOT Access Ramps
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Utica Sellersburg RoadUtica Sellersburg Road 107 01-Apr-14 27-Sep-14 287

06.BRG.14050 Remove Pavement and Excavate for Foundations 20 01-Apr-14 05-May-14 289

06.MOT.US110 Construction of Utica Sellersburg Bridge 102 01-Apr-14 19-Sep-14 289

06.MOT.US100 Six-Month Closure for Overpass Construction 180 01-Apr-14 27-Sep-14 537

06.RDY.US100 Construct Approach Embankments 20 06-May-14 10-Jun-14 325

06.RDY.US110 Subgrade Treatment 4 12-Jun-14 17-Jun-14 325

06.RDY.US120 Install 6" 53 Subbase 2 19-Jun-14 20-Jun-14 325

06.RDY.US130 Install 6" Underdrain 2 23-Jun-14 24-Jun-14 325

06.RDY.US140 Install and Trim 3" Subbase 3 25-Jun-14 27-Jun-14 325

06.RDY.US150 PCC Paving 8 30-Jun-14 14-Jul-14 325

06.RDY.US160 Install Class IV Drives & Curb 5 15-Jul-14 21-Jul-14 325

06.FIN.US100 Place Shoulder Stone and Finish Slopes 2 22-Jul-14 23-Jul-14 325

06.FIN.US200 Install Guardrail and End Treatments 2 22-Sep-14 23-Sep-14 289

06.FIN.US300 Final Strip and Open to Traffic 1 24-Sep-14 24-Sep-14 289

Line D-1Line D-1 8 12-Jun-14 24-Jun-14 345

06.RDY.US500 Place Embankment and Finish Grade 3 12-Jun-14 16-Jun-14 345

06.RDY.US510 Type IIIA Subgrade 2 17-Jun-14 19-Jun-14 345

06.RDY.US520 Asphalt Pave Drive 3 20-Jun-14 24-Jun-14 345

StructuresStructures 291 03-Apr-14 01-Sep-15 238

Bridge 6:  I-265 EB over Utica-CharlestonBridge 6:  I-265 EB over Utica-Charleston 167 11-Sep-14 16-Jul-15 268

06.BRG.06100 Install Piling Foundation, Bent 1 5 11-Sep-14 17-Sep-14 238

06.BRG.06200 F/P/S Abutment, Bent 1 10 18-Sep-14 02-Oct-14 273

06.BRG.06110 Install Piling Foundation, Pier 2 5 03-Oct-14 10-Oct-14 238

06.BRG.06280 Install Slope Stabilization Riprap, Bent 1 5 03-Oct-14 10-Oct-14 273

06.BRG.06120 Install Piling Foundation, Pier 3 5 13-Oct-14 20-Oct-14 238

06.BRG.06220 F/P/S Footing, Pier 2 6 13-Oct-14 21-Oct-14 249

06.BRG.06250 F/P/S Footing, Pier 3 6 21-Oct-14 28-Oct-14 244

06.BRG.06230 F/P/S Columns, Pier 2 8 22-Oct-14 31-Oct-14 249

06.BRG.06260 F/P/S Columns, Pier 3 8 29-Oct-14 10-Nov-14 244

06.BRG.06240 F/P/S Pier Cap, Pier 2 10 03-Nov-14 18-Nov-14 249

06.BRG.06130 Install Piling Foundation, Bent 4 5 04-Nov-14 11-Nov-14 238

06.BRG.06270 F/P/S Pier Cap, Pier 3 10 11-Nov-14 26-Nov-14 244

06.BRG.06210 F/P/S Abutment, Bent 4 10 13-Nov-14 01-Dec-14 238

06.BRG.06290 Install Slope Stabilization Riprap, Bent 4 5 03-Dec-14 12-Dec-14 238

06.BRG.06500 Erect Bridge Beams 6 15-Dec-14 23-Dec-14 238

06.BRG.06600 Install Bridge Superstructure 90 02-Jan-15 19-Jun-15 238

06.BRG.06900 Install Approach Slab, Bent 1 8 22-Jun-15 02-Jul-15 268

06.BRG.06910 Install Approach Slab, Bent 4 8 06-Jul-15 16-Jul-15 268

Bridge 7:  I-265 WB over Utica-CharlestonBridge 7:  I-265 WB over Utica-Charleston 192 18-Sep-14 01-Sep-15 238

06.BRG.07100 Install Piling Foundation, Bent 1 5 18-Sep-14 24-Sep-14 238

06.BRG.07110 Install Piling Foundation, Pier 2 5 25-Sep-14 02-Oct-14 238

06.BRG.07200 F/P/S Abutment, Bent 1 10 25-Sep-14 10-Oct-14 358

06.BRG.07220 F/P/S Footing, Pier 2 6 03-Oct-14 13-Oct-14 344

06.BRG.07140 Install Slope Stabilization Riprap, Bent 1 5 13-Oct-14 20-Oct-14 358

06.BRG.07230 F/P/S Columns, Pier 2 8 14-Oct-14 24-Oct-14 344

06.BRG.07120 Install Piling Foundation, Pier 3 5 21-Oct-14 27-Oct-14 238

Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4
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27-Sep-14, Utica Sellersburg Road

Remove Pavement and Excavate for Foundations

Construction of Utica Sellersburg Bridge

Six-Month Closure for Overpass Construction

Construct Approach Embankments

Subgrade Treatment

Install 6" 53 Subbase

Install 6" Underdrain

Install and Trim 3" Subbase

PCC Paving

Install Class IV Drives & Curb

Place Shoulder Stone and Finish Slopes

Install Guardrail and End Treatments

Final Strip and Open to Traffic

24-Jun-14, Line D-1

Place Embankment and Finish Grade

Type IIIA Subgrade

Asphalt Pave Drive

01-Sep-15, Structures

16-Jul-15, Bridge 6:  I-265 EB over Utica-Charleston

Install Piling Foundation, Bent 1

F/P/S Abutment, Bent 1

Install Piling Foundation, Pier 2

Install Slope Stabilization Riprap, Bent 1

Install Piling Foundation, Pier 3

F/P/S Footing, Pier 2

F/P/S Footing, Pier 3

F/P/S Columns, Pier 2

F/P/S Columns, Pier 3

F/P/S Pier Cap, Pier 2

Install Piling Foundation, Bent 4

F/P/S Pier Cap, Pier 3

F/P/S Abutment, Bent 4

Install Slope Stabilization Riprap, Bent 4

Erect Bridge Beams

Install Bridge Superstructure

Install Approach Slab, Bent 1

Install Approach Slab, Bent 4

01-Sep-15, Bridge 7:  I-265 WB over Utica-Charleston

Install Piling Foundation, Bent 1

Install Piling Foundation, Pier 2

F/P/S Abutment, Bent 1

F/P/S Footing, Pier 2

Install Slope Stabilization Riprap, Bent 1

F/P/S Columns, Pier 2

Install Piling Foundation, Pier 3
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06.BRG.07240 F/P/S Pier Cap, Pier 2 10 27-Oct-14 10-Nov-14 344

06.BRG.07130 Install Piling Foundation, Bent 4 5 28-Oct-14 03-Nov-14 238

06.BRG.07250 F/P/S Footing, Pier 3 6 28-Oct-14 04-Nov-14 329

06.BRG.07210 F/P/S Abutment, Bent 4 10 04-Nov-14 20-Nov-14 333

06.BRG.07260 F/P/S Columns, Pier 3 8 06-Nov-14 18-Nov-14 329

06.BRG.07270 F/P/S Pier Cap, Pier 3 10 20-Nov-14 10-Dec-14 329

06.BRG.07150 Install Slope Stabilization Riprap, Bent 4 5 21-Nov-14 01-Dec-14 333

06.BRG.07500 Erect Bridge Beams 6 12-Dec-14 22-Dec-14 329

06.BRG.07600 Install Bridge Superstructure 30 22-Jun-15 06-Aug-15 238

06.BRG.07900 Install Approach Slab, Bent 1 8 07-Aug-15 20-Aug-15 238

06.BRG.07910 Install Approach Slab, Bent 4 8 21-Aug-15 01-Sep-15 238

Bridge 9:  I-265 EB over Lentzier CreekBridge 9:  I-265 EB over Lentzier Creek 100 24-Jun-14 05-Dec-14 383

06.BRG.09100 Install Piling Foundation, Bent 1 4 24-Jun-14 27-Jun-14 238

06.BRG.09110 Install Piling Foundation, Bent 2 4 30-Jun-14 07-Jul-14 238

06.BRG.09200 F/P/S Abutment, Bent 1 10 30-Jun-14 16-Jul-14 373

06.BRG.09120 Install Piling Foundation, Bent 3 4 08-Jul-14 14-Jul-14 238

06.BRG.09220 F/P/S Footing, Bent 2 6 08-Jul-14 16-Jul-14 365

06.BRG.09130 Install Piling Foundation, Bent 4 4 15-Jul-14 18-Jul-14 238

06.BRG.09250 F/P/S Footing, Bent 3 6 15-Jul-14 22-Jul-14 361

06.BRG.09230 F/P/S Columns, Bent 2 8 17-Jul-14 28-Jul-14 365

06.BRG.09010 Install Slope Stabilization Riprap, Bent 1 10 17-Jul-14 30-Jul-14 373

06.BRG.09140 Install Piling Foundation, Bent 5 4 21-Jul-14 24-Jul-14 238

06.BRG.09280 F/P/S Footing, Bent 4 6 21-Jul-14 28-Jul-14 357

06.BRG.09260 F/P/S Columns, Bent 3 8 23-Jul-14 01-Aug-14 361

06.BRG.09150 Install Piling Foundation, Bent 6 4 25-Jul-14 30-Jul-14 238

06.BRG.09310 F/P/S Footing, Bent 5 6 25-Jul-14 01-Aug-14 353

06.BRG.09290 F/P/S Columns, Bent 4 8 29-Jul-14 08-Aug-14 357

06.BRG.09240 F/P/S Bent Cap, Bent 2 10 29-Jul-14 12-Aug-14 365

06.BRG.09020 Erect MSE Wall, Bent 6 10 31-Jul-14 15-Aug-14 353

06.BRG.09320 F/P/S Columns, Bent 5 8 04-Aug-14 15-Aug-14 353

06.BRG.09270 F/P/S Bent Cap, Bent 3 10 04-Aug-14 19-Aug-14 361

06.BRG.09300 F/P/S Bent Cap, Bent 4 10 11-Aug-14 26-Aug-14 357

06.BRG.09210 F/P/S Abutment, Bent 6 10 18-Aug-14 02-Sep-14 353

06.BRG.09330 F/P/S Bent Cap, Bent 5 10 18-Aug-14 02-Sep-14 353

06.BRG.09500 Erect Bridge Beams 10 04-Sep-14 18-Sep-14 353

06.BRG.09600 Install Bridge Superstructure 30 19-Sep-14 04-Nov-14 353

06.BRG.09900 Install Approach Slab, Bent 1 8 06-Nov-14 18-Nov-14 383

06.BRG.09910 Install Approach Slab, Bent 6 8 20-Nov-14 05-Dec-14 383

Bridge 10:  I-265 WB over Lentzier CreekBridge 10:  I-265 WB over Lentzier Creek 106 31-Jul-14 18-Feb-15 353

06.BRG.10100 Install Piling Foundation, Bent 1 4 31-Jul-14 05-Aug-14 238

06.BRG.10110 Install Piling Foundation, Bent 2 4 07-Aug-14 12-Aug-14 238

06.BRG.10200 F/P/S Abutment, Bent 1 10 07-Aug-14 22-Aug-14 379

06.BRG.10120 Install Piling Foundation, Bent 3 4 14-Aug-14 19-Aug-14 238

06.BRG.10220 F/P/S Footing, Bent 2 6 14-Aug-14 22-Aug-14 371

06.BRG.10130 Install Piling Foundation, Bent 4 4 21-Aug-14 26-Aug-14 238

06.BRG.10250 F/P/S Footing, Bent 3 6 21-Aug-14 28-Aug-14 367

Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4
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F/P/S Pier Cap, Pier 2

Install Piling Foundation, Bent 4

F/P/S Footing, Pier 3

F/P/S Abutment, Bent 4

F/P/S Columns, Pier 3

F/P/S Pier Cap, Pier 3

Install Slope Stabilization Riprap, Bent 4

Erect Bridge Beams

Install Bridge Superstructure

Install Approach Slab, Bent 1

Install Approach Slab, Bent 4

05-Dec-14, Bridge 9:  I-265 EB over Lentzier Creek

Install Piling Foundation, Bent 1

Install Piling Foundation, Bent 2

F/P/S Abutment, Bent 1

Install Piling Foundation, Bent 3

F/P/S Footing, Bent 2

Install Piling Foundation, Bent 4

F/P/S Footing, Bent 3

F/P/S Columns, Bent 2

Install Slope Stabilization Riprap, Bent 1

Install Piling Foundation, Bent 5

F/P/S Footing, Bent 4

F/P/S Columns, Bent 3

Install Piling Foundation, Bent 6

F/P/S Footing, Bent 5

F/P/S Columns, Bent 4

F/P/S Bent Cap, Bent 2

Erect MSE Wall, Bent 6

F/P/S Columns, Bent 5

F/P/S Bent Cap, Bent 3

F/P/S Bent Cap, Bent 4

F/P/S Abutment, Bent 6

F/P/S Bent Cap, Bent 5

Erect Bridge Beams

Install Bridge Superstructure

Install Approach Slab, Bent 1

Install Approach Slab, Bent 6

18-Feb-15, Bridge 10:  I-265 WB over Lentzier Creek

Install Piling Foundation, Bent 1

Install Piling Foundation, Bent 2

F/P/S Abutment, Bent 1

Install Piling Foundation, Bent 3

F/P/S Footing, Bent 2

Install Piling Foundation, Bent 4

F/P/S Footing, Bent 3
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06.BRG.10230 F/P/S Columns, Bent 2 8 25-Aug-14 05-Sep-14 371

06.BRG.10010 Install Slope Stabilization Riprap, Bent 1 10 25-Aug-14 09-Sep-14 379

06.BRG.10140 Install Piling Foundation, Bent 5 4 27-Aug-14 02-Sep-14 238

06.BRG.10280 F/P/S Footing, Bent 4 6 27-Aug-14 05-Sep-14 363

06.BRG.10260 F/P/S Columns, Bent 3 8 29-Aug-14 12-Sep-14 367

06.BRG.10150 Install Piling Foundation, Bent 6 4 04-Sep-14 09-Sep-14 238

06.BRG.10310 F/P/S Footing, Bent 5 6 04-Sep-14 12-Sep-14 359

06.BRG.10290 F/P/S Columns, Bent 4 8 08-Sep-14 18-Sep-14 363

06.BRG.10240 F/P/S Bent Cap, Bent 2 10 08-Sep-14 22-Sep-14 371

06.BRG.10020 Erect MSE Wall, Bent 6 10 11-Sep-14 24-Sep-14 359

06.BRG.10320 F/P/S Columns, Bent 5 8 15-Sep-14 24-Sep-14 359

06.BRG.10270 F/P/S Bent Cap, Bent 3 10 15-Sep-14 26-Sep-14 367

06.BRG.10300 F/P/S Bent Cap, Bent 4 10 19-Sep-14 03-Oct-14 363

06.BRG.10210 F/P/S Abutment, Bent 6 10 25-Sep-14 10-Oct-14 359

06.BRG.10330 F/P/S Bent Cap, Bent 5 10 25-Sep-14 10-Oct-14 359

06.BRG.10500 Erect Bridge Beams 10 13-Oct-14 27-Oct-14 359

06.BRG.10600 Install Bridge Superstructure 30 06-Nov-14 12-Jan-15 353

06.BRG.10900 Install Approach Slab, Bent 1 8 14-Jan-15 30-Jan-15 353

06.BRG.10910 Install Approach Slab, Bent 6 8 02-Feb-15 18-Feb-15 353

Bridge 11:  I-265 EB over BrookhollowBridge 11:  I-265 EB over Brookhollow 105 09-Mar-15 01-Sep-15 205

06.BRG.11000 Install Ground Improvements 20 09-Mar-15 10-Apr-15 205

06.BRG.11100 Install Piling Foundation, Bent 1 5 13-Apr-15 21-Apr-15 205

06.BRG.11110 Install Piling Foundation, Bent 2 5 22-Apr-15 28-Apr-15 205

06.BRG.11010 Erect MSE Wall, Bent 1 25 22-Apr-15 04-Jun-15 209

06.BRG.11120 Install Piling Foundation, Bent 3 5 29-Apr-15 07-May-15 205

06.BRG.11220 F/P/S Footing, Bent 2 6 29-Apr-15 08-May-15 215

06.BRG.11130 Install Piling Foundation, Bent 4 5 08-May-15 15-May-15 205

06.BRG.11250 F/P/S Footing, Bent 3 6 08-May-15 18-May-15 210

06.BRG.11230 F/P/S Columns, Bent 2 8 11-May-15 22-May-15 215

06.BRG.11140 Install Piling Foundation, Bent 5 5 18-May-15 26-May-15 209

06.BRG.11280 F/P/S Footing, Bent 4 6 18-May-15 28-May-15 205

06.BRG.11260 F/P/S Columns, Bent 3 8 19-May-15 02-Jun-15 210

06.BRG.11240 F/P/S Bent Cap, Bent 2 10 26-May-15 11-Jun-15 215

06.BRG.11210 F/P/S Abutment, Bent 5 10 28-May-15 12-Jun-15 209

06.BRG.11290 F/P/S Columns, Bent 4 8 29-May-15 11-Jun-15 205

06.BRG.11270 F/P/S Bent Cap, Bent 3 10 04-Jun-15 19-Jun-15 210

06.BRG.11200 F/P/S Abutment, Bent 1 10 05-Jun-15 22-Jun-15 209

06.BRG.11300 F/P/S Bent Cap, Bent 4 10 12-Jun-15 26-Jun-15 205

06.BRG.11020 Install Slope Stabilization Riprap 5 15-Jun-15 22-Jun-15 209

06.BRG.11500 Erect Bridge Beams 8 29-Jun-15 13-Jul-15 205

06.BRG.11600 Install Bridge Superstructure 25 14-Jul-15 20-Aug-15 205

06.BRG.11900 Install Approach Slab, Bent 1 8 21-Aug-15 01-Sep-15 205

06.BRG.11910 Install Approach Slab, Bent 5 8 21-Aug-15 01-Sep-15 205

Bridge 12:  I-265 WB over BrookhollowBridge 12:  I-265 WB over Brookhollow 129 04-Apr-14 04-Nov-14 216

06.BRG.12000 Install Ground Improvements 20 04-Apr-14 08-May-14 216

06.BRG.12100 Install Piling Foundation, Bent 1 5 09-May-14 16-May-14 216

Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4
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F/P/S Columns, Bent 2

Install Slope Stabilization Riprap, Bent 1

Install Piling Foundation, Bent 5

F/P/S Footing, Bent 4

F/P/S Columns, Bent 3

Install Piling Foundation, Bent 6

F/P/S Footing, Bent 5

F/P/S Columns, Bent 4

F/P/S Bent Cap, Bent 2

Erect MSE Wall, Bent 6

F/P/S Columns, Bent 5

F/P/S Bent Cap, Bent 3

F/P/S Bent Cap, Bent 4

F/P/S Abutment, Bent 6

F/P/S Bent Cap, Bent 5

Erect Bridge Beams

Install Bridge Superstructure

Install Approach Slab, Bent 1

Install Approach Slab, Bent 6

01-Sep-15, Bridge 11:  I-265 EB over Brookhollow

Install Ground Improvements

Install Piling Foundation, Bent 1

Install Piling Foundation, Bent 2

Erect MSE Wall, Bent 1

Install Piling Foundation, Bent 3

F/P/S Footing, Bent 2

Install Piling Foundation, Bent 4

F/P/S Footing, Bent 3

F/P/S Columns, Bent 2

Install Piling Foundation, Bent 5

F/P/S Footing, Bent 4

F/P/S Columns, Bent 3

F/P/S Bent Cap, Bent 2

F/P/S Abutment, Bent 5

F/P/S Columns, Bent 4

F/P/S Bent Cap, Bent 3

F/P/S Abutment, Bent 1

F/P/S Bent Cap, Bent 4

Install Slope Stabilization Riprap

Erect Bridge Beams

Install Bridge Superstructure

Install Approach Slab, Bent 1

Install Approach Slab, Bent 5

04-Nov-14, Bridge 12:  I-265 WB over Brookhollow

Install Ground Improvements

Install Piling Foundation, Bent 1
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06.BRG.12110 Install Piling Foundation, Bent 2 5 19-May-14 27-May-14 217

06.BRG.12010 Erect MSE Wall, Bent 1 15 19-May-14 13-Jun-14 216

06.BRG.12120 Install Piling Foundation, Bent 3 5 29-May-14 05-Jun-14 217

06.BRG.12220 F/P/S Footing, Bent 2 6 29-May-14 06-Jun-14 227

06.BRG.12130 Install Piling Foundation, Bent 4 5 06-Jun-14 13-Jun-14 217

06.BRG.12250 F/P/S Footing, Bent 3 6 06-Jun-14 16-Jun-14 222

06.BRG.12230 F/P/S Columns, Bent 2 8 09-Jun-14 20-Jun-14 227

06.BRG.12140 Install Piling Foundation, Bent 5 5 16-Jun-14 23-Jun-14 221

06.BRG.12280 F/P/S Footing, Bent 4 6 16-Jun-14 24-Jun-14 217

06.BRG.12200 F/P/S Abutment, Bent 1 10 16-Jun-14 30-Jun-14 216

06.BRG.12260 F/P/S Columns, Bent 3 8 17-Jun-14 27-Jun-14 222

06.BRG.12240 F/P/S Bent Cap, Bent 2 10 23-Jun-14 08-Jul-14 227

06.BRG.12290 F/P/S Columns, Bent 4 8 25-Jun-14 08-Jul-14 217

06.BRG.12270 F/P/S Bent Cap, Bent 3 10 30-Jun-14 16-Jul-14 222

06.BRG.12210 F/P/S Abutment, Bent 5 10 01-Jul-14 17-Jul-14 216

06.BRG.12300 F/P/S Bent Cap, Bent 4 10 10-Jul-14 23-Jul-14 217

06.BRG.12020 Install Slope Stabilization Riprap 5 18-Jul-14 24-Jul-14 216

06.BRG.12500 Erect Bridge Beams 8 25-Jul-14 05-Aug-14 216

06.BRG.12600 Install Bridge Superstructure 40 07-Aug-14 10-Oct-14 216

06.BRG.12900 Install Approach Slab, Bent 1 8 13-Oct-14 23-Oct-14 216

06.BRG.12910 Install Approach Slab, Bent 5 8 24-Oct-14 04-Nov-14 216

Bridge 13:  BrookhollowBridge 13:  Brookhollow 238 03-Apr-14 08-Jun-15 238

Phase 2Phase 2 44 03-Apr-14 19-Jun-14 238

06.BRG.13100 Install Piling Foundation, Bent 1 5 03-Apr-14 10-Apr-14 222

06.BRG.13110 Install Piling Foundation, Pier 2 5 11-Apr-14 21-Apr-14 222

06.BRG.13200 F/P/S Abutment, Bent 1 10 11-Apr-14 28-Apr-14 257

06.BRG.13120 Install Piling Foundation, Pier 3 5 22-Apr-14 28-Apr-14 222

06.BRG.13220 F/P/S Footing, Pier 2 6 22-Apr-14 29-Apr-14 243

06.BRG.13010 Install Slope Stabilization Riprap, Bent 1 5 29-Apr-14 06-May-14 257

06.BRG.13250 F/P/S Footing, Pier 3 6 29-Apr-14 08-May-14 238

06.BRG.13230 F/P/S Columns, Pier 2 8 30-Apr-14 13-May-14 243

06.BRG.13260 F/P/S Columns, Pier 3 8 09-May-14 22-May-14 238

06.BRG.13240 F/P/S Pier Cap, Pier 2 10 15-May-14 02-Jun-14 243

06.BRG.13270 F/P/S Pier Cap, Pier 3 10 23-May-14 10-Jun-14 238

06.BRG.13500 Erect Bridge Beams, Spans 1 & 2 5 12-Jun-14 19-Jun-14 238

Phase 3Phase 3 93 05-Dec-14 08-Jun-15 238

06.BRG.13130 Install Piling Foundation, Pier 4 3 05-Dec-14 10-Dec-14 216

06.BRG.13280 F/P/S Footing, Pier 4 6 12-Dec-14 22-Dec-14 216

06.BRG.13140 F/P/S Spread Footing Foundation, Bent 5 8 23-Dec-14 16-Jan-15 216

06.BRG.13290 F/P/S Columns, Pier 4 8 23-Dec-14 16-Jan-15 221

06.BRG.13210 F/P/S Abutment, Bent 5 10 19-Jan-15 09-Feb-15 216

06.BRG.13300 F/P/S Pier Cap, Pier 4 10 19-Jan-15 09-Feb-15 221

06.BRG.13015 Install Slope Stabilization Riprap, Bent 5 5 11-Feb-15 20-Feb-15 216

06.BRG.13505 Erect Bridge Beams, Spans 3 & 4 5 23-Feb-15 27-Feb-15 216

06.BRG.13600 Install Bridge Superstructure 40 02-Mar-15 08-May-15 216

06.BRG.13900 Install Approach Slab, Bent 1 8 11-May-15 22-May-15 216

Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4

2012 2013 2014 2015 2016 2017

Install Piling Foundation, Bent 2

Erect MSE Wall, Bent 1

Install Piling Foundation, Bent 3

F/P/S Footing, Bent 2

Install Piling Foundation, Bent 4

F/P/S Footing, Bent 3

F/P/S Columns, Bent 2

Install Piling Foundation, Bent 5

F/P/S Footing, Bent 4

F/P/S Abutment, Bent 1

F/P/S Columns, Bent 3

F/P/S Bent Cap, Bent 2

F/P/S Columns, Bent 4

F/P/S Bent Cap, Bent 3

F/P/S Abutment, Bent 5

F/P/S Bent Cap, Bent 4

Install Slope Stabilization Riprap

Erect Bridge Beams

Install Bridge Superstructure

Install Approach Slab, Bent 1

Install Approach Slab, Bent 5

08-Jun-15, Bridge 13:  Brookhollow

19-Jun-14, Phase 2

Install Piling Foundation, Bent 1

Install Piling Foundation, Pier 2

F/P/S Abutment, Bent 1

Install Piling Foundation, Pier 3

F/P/S Footing, Pier 2

Install Slope Stabilization Riprap, Bent 1

F/P/S Footing, Pier 3

F/P/S Columns, Pier 2

F/P/S Columns, Pier 3

F/P/S Pier Cap, Pier 2

F/P/S Pier Cap, Pier 3

Erect Bridge Beams, Spans 1 & 2

08-Jun-15, Phase 3

Install Piling Foundation, Pier 4

F/P/S Footing, Pier 4

F/P/S Spread Footing Foundation, Bent 5

F/P/S Columns, Pier 4

F/P/S Abutment, Bent 5

F/P/S Pier Cap, Pier 4

Install Slope Stabilization Riprap, Bent 5

Erect Bridge Beams, Spans 3 & 4

Install Bridge Superstructure

Install Approach Slab, Bent 1
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06.BRG.13910 Install Approach Slab, Bent 5 8 26-May-15 08-Jun-15 238

Bridge 14:  Utica-Sellersburg over I-265Bridge 14:  Utica-Sellersburg over I-265 82 06-May-14 19-Sep-14 289

06.BRG.14100 Install Piling Foundation, Bent 1 5 06-May-14 13-May-14 289

06.BRG.14110 Install Piling Foundation, Pier 2 5 15-May-14 22-May-14 289

06.BRG.14010 Erect MSE Wall, Bent 1 10 15-May-14 02-Jun-14 300

06.BRG.14120 Install Piling Foundation, Bent 3 5 23-May-14 02-Jun-14 290

06.BRG.14220 F/P/S Footing, Pier 2 8 23-May-14 06-Jun-14 289

06.BRG.14020 Erect MSE Wall, Bent 3 10 03-Jun-14 19-Jun-14 290

06.BRG.14200 F/P/S Abutment, Bent 1 10 03-Jun-14 19-Jun-14 300

06.BRG.14230 F/P/S Columns, Pier 2 8 09-Jun-14 20-Jun-14 289

06.BRG.14210 F/P/S Abutment, Bent 3 10 20-Jun-14 07-Jul-14 290

06.BRG.14240 F/P/S Pier Cap, Pier 2 10 23-Jun-14 08-Jul-14 289

06.BRG.14500 Erect Bridge Beams 3 10-Jul-14 14-Jul-14 289

06.BRG.14600 Install Bridge Superstructure 35 15-Jul-14 08-Sep-14 289

06.BRG.14900 Install Approach Slab, Bent 1 8 09-Sep-14 19-Sep-14 289

06.BRG.14910 Install Approach Slab, Bent 3 8 09-Sep-14 19-Sep-14 289

Bridge 15:  Ramp IR-1/2 over RailroadBridge 15:  Ramp IR-1/2 over Railroad 246 28-Apr-14 15-Jul-15 239

MOT Phase 2MOT Phase 2 91 28-Apr-14 25-Sep-14 216

06.BRG.15000 Demo Existing Bridge, Partial 10 28-Apr-14 13-May-14 216

06.BRG.15010 Place Abutment 1 Fill 5 15-May-14 22-May-14 216

06.BRG.15030 Install Piling Foundation, Abutment 1 2 23-May-14 27-May-14 216

06.BRG.15020 Place Abutment 4 Fill 5 23-May-14 02-Jun-14 225

06.BRG.15090 Install Piling Foundation, Pier 2 2 29-May-14 30-May-14 216

06.BRG.15050 F/P/S Abutment 1 5 29-May-14 05-Jun-14 230

06.BRG.15100 Install Piling Foundation, Pier 3 2 02-Jun-14 03-Jun-14 216

06.BRG.15110 F/P/S Footing, Pier 2 5 02-Jun-14 09-Jun-14 218

06.BRG.15040 Install Piling Foundation, Abutment 4 2 05-Jun-14 06-Jun-14 224

06.BRG.15120 F/P/S Footing, Pier 3 5 05-Jun-14 12-Jun-14 216

06.BRG.15070 Install Slope Protection, Abutment 1 3 06-Jun-14 10-Jun-14 230

06.BRG.15060 F/P/S Abutment 4 5 09-Jun-14 16-Jun-14 224

06.BRG.15130 F/P/S Columns, Pier 2 5 10-Jun-14 17-Jun-14 218

06.BRG.15140 F/P/S Columns, Pier 3 5 13-Jun-14 20-Jun-14 216

06.BRG.15080 Install Slope Protection Abutment 4 3 17-Jun-14 20-Jun-14 224

06.BRG.15150 F/P/S Pier Cap, Pier 2 8 19-Jun-14 30-Jun-14 218

06.BRG.15160 F/P/S Pier Cap, Pier 3 8 23-Jun-14 03-Jul-14 216

06.BRG.15170 Erect Bridge Beams 7 07-Jul-14 16-Jul-14 216

06.BRG.15180 Install Bridge Superstructure 35 17-Jul-14 11-Sep-14 216

06.BRG.15190 Install Approach Slab, Abutment 1 5 12-Sep-14 18-Sep-14 216

06.BRG.15200 Install Approach Slab, Abutment 4 5 19-Sep-14 25-Sep-14 216

MOT Phase 3MOT Phase 3 99 16-Jan-15 15-Jul-15 239

06.BRG.15210 Demo Existing Bridge, Remaining 5 16-Jan-15 26-Jan-15 239

06.BRG.15320 F/P/S Footing, Pier 2 8 28-Jan-15 13-Feb-15 239

06.BRG.15260 F/P/S Abutment 1 10 28-Jan-15 18-Feb-15 257

06.BRG.15340 F/P/S Columns, Pier 2 5 16-Feb-15 24-Feb-15 254

06.BRG.15330 F/P/S Footing, Pier 3 10 16-Feb-15 03-Mar-15 239

06.BRG.15270 F/P/S Abutment 4 10 20-Feb-15 06-Mar-15 257

Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4

2012 2013 2014 2015 2016 2017

Install Approach Slab, Bent 5

19-Sep-14, Bridge 14:  Utica-Sellersburg over I-265

Install Piling Foundation, Bent 1

Install Piling Foundation, Pier 2

Erect MSE Wall, Bent 1

Install Piling Foundation, Bent 3

F/P/S Footing, Pier 2

Erect MSE Wall, Bent 3

F/P/S Abutment, Bent 1

F/P/S Columns, Pier 2

F/P/S Abutment, Bent 3

F/P/S Pier Cap, Pier 2

Erect Bridge Beams

Install Bridge Superstructure

Install Approach Slab, Bent 1

Install Approach Slab, Bent 3

15-Jul-15, Bridge 15:  Ramp IR-1/2 over Railroad

25-Sep-14, MOT Phase 2

Demo Existing Bridge, Partial

Place Abutment 1 Fill

Install Piling Foundation, Abutment 1

Place Abutment 4 Fill

Install Piling Foundation, Pier 2

F/P/S Abutment 1

Install Piling Foundation, Pier 3

F/P/S Footing, Pier 2

Install Piling Foundation, Abutment 4

F/P/S Footing, Pier 3

Install Slope Protection, Abutment 1

F/P/S Abutment 4

F/P/S Columns, Pier 2

F/P/S Columns, Pier 3

Install Slope Protection Abutment 4

F/P/S Pier Cap, Pier 2

F/P/S Pier Cap, Pier 3

Erect Bridge Beams

Install Bridge Superstructure

Install Approach Slab, Abutment 1

Install Approach Slab, Abutment 4

15-Jul-15, MOT Phase 3

Demo Existing Bridge, Remaining

F/P/S Footing, Pier 2

F/P/S Abutment 1

F/P/S Columns, Pier 2

F/P/S Footing, Pier 3

F/P/S Abutment 4
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06.BRG.15360 F/P/S Pier Cap, Pier 2 10 25-Feb-15 12-Mar-15 254

06.BRG.15350 F/P/S Columns, Pier 3 10 05-Mar-15 20-Mar-15 239

06.BRG.15370 F/P/S Pier Cap, Pier 3 10 23-Mar-15 07-Apr-15 239

06.BRG.15380 Erect Bridge Beams 5 09-Apr-15 16-Apr-15 239

06.BRG.15390 Install Bridge Superstructure 35 20-Apr-15 18-Jun-15 239

06.BRG.15400 Install Approach Slab, Abutment 1 8 19-Jun-15 30-Jun-15 239

06.BRG.15410 Install Approach Slab, Abutment 4 8 02-Jul-15 15-Jul-15 239

Bridge 16:  I-265 WB over RailroadBridge 16:  I-265 WB over Railroad 152 25-Jun-14 30-Mar-15 223

MOT Phase 2MOT Phase 2 57 25-Jun-14 24-Sep-14 218

06.BRG.16005 Drive Phaseline Sheeting 3 25-Jun-14 27-Jun-14 215

06.BRG.16010 Demo Existing Bridge, Partial 5 30-Jun-14 08-Jul-14 218

06.BRG.16020 F/P/S Integral Abutment 1 7 10-Jul-14 18-Jul-14 218

06.BRG.16030 F/P/S Integral Abutment 4 7 21-Jul-14 29-Jul-14 218

06.BRG.16040 Erect Overhang and Pour Deck Widening 15 30-Jul-14 22-Aug-14 218

06.BRG.16050 Slip Outside Barrier Wall 5 25-Aug-14 29-Aug-14 218

06.BRG.16060 Mill and Overlay Existing Deck Surface 5 02-Sep-14 09-Sep-14 218

06.BRG.16070 Install Approach Slab, Abutment 1 5 11-Sep-14 17-Sep-14 218

06.BRG.16080 Install Approach Slab, Abutment 4 5 18-Sep-14 24-Sep-14 218

MOT Phase 3MOT Phase 3 57 26-Nov-14 30-Mar-15 223

06.BRG.16500 Demo Existing Bridge, Partial 5 26-Nov-14 08-Dec-14 223

06.BRG.16510 F/P/S Integral Abutment 1 7 10-Dec-14 22-Dec-14 223

06.BRG.16520 F/P/S Integral Abutment 4 7 23-Dec-14 14-Jan-15 223

06.BRG.16530 Erect Overhangs and Slip Concrete Barrier 12 16-Jan-15 11-Feb-15 223

06.BRG.16550 Mill and Overlay Existing Deck Surface 10 13-Feb-15 02-Mar-15 223

06.BRG.16560 Install Approach Slab, Abutment 1 8 03-Mar-15 16-Mar-15 223

06.BRG.16570 Install Approach Slab, Abutment 4 8 17-Mar-15 30-Mar-15 223

Bridge 17:  I-265 EB over RailroadBridge 17:  I-265 EB over Railroad 169 03-Jul-14 07-May-15 201

MOT Phase 2MOT Phase 2 49 03-Jul-14 19-Sep-14 215

06.BRG.17005 Drive Phaseline Sheeting 3 03-Jul-14 08-Jul-14 215

06.BRG.17010 Demo Existing Bridge, Partial 5 10-Jul-14 16-Jul-14 215

06.BRG.17020 F/P/S Integral Abutment 1 7 17-Jul-14 25-Jul-14 215

06.BRG.17030 F/P/S Integral Abutment 4 7 28-Jul-14 05-Aug-14 215

06.BRG.17040 Erect Overhangs and Slip Concrete Barrier 12 07-Aug-14 26-Aug-14 215

06.BRG.17050 Mill and Overlay Existing Deck Surface 5 27-Aug-14 04-Sep-14 215

06.BRG.17060 Install Approach Slab, Abutment 1 5 05-Sep-14 12-Sep-14 215

06.BRG.17070 Install Approach Slab, Abutment 4 5 15-Sep-14 19-Sep-14 215

MOT Phase 3MOT Phase 3 91 06-Nov-14 07-May-15 201

06.BRG.17300 Demo Existing Bridge, Partial 10 06-Nov-14 21-Nov-14 201

06.BRG.17310 Place Abutment 1 Fill 5 24-Nov-14 03-Dec-14 201

06.BRG.17330 Install Piling Foundation, Abutment 1 2 05-Dec-14 08-Dec-14 201

06.BRG.17320 Place Abutment 4 Fill 5 05-Dec-14 15-Dec-14 210

06.BRG.17350 Install Piling Foundation, Pier 2 2 10-Dec-14 12-Dec-14 201

06.BRG.17340 F/P/S Abutment 1 5 10-Dec-14 17-Dec-14 215

06.BRG.17360 Install Piling Foundation, Pier 3 2 15-Dec-14 16-Dec-14 201

06.BRG.17370 F/P/S Footing, Pier 2 5 15-Dec-14 22-Dec-14 203

06.BRG.17380 Install Piling Foundation, Abutment 4 2 17-Dec-14 19-Dec-14 209

Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4

2012 2013 2014 2015 2016 2017

F/P/S Pier Cap, Pier 2

F/P/S Columns, Pier 3

F/P/S Pier Cap, Pier 3

Erect Bridge Beams

Install Bridge Superstructure

Install Approach Slab, Abutment 1

Install Approach Slab, Abutment 4

30-Mar-15, Bridge 16:  I-265 WB over Railroad

24-Sep-14, MOT Phase 2

Drive Phaseline Sheeting

Demo Existing Bridge, Partial

F/P/S Integral Abutment 1

F/P/S Integral Abutment 4

Erect Overhang and Pour Deck Widening

Slip Outside Barrier Wall

Mill and Overlay Existing Deck Surface

Install Approach Slab, Abutment 1

Install Approach Slab, Abutment 4

30-Mar-15, MOT Phase 3

Demo Existing Bridge, Partial

F/P/S Integral Abutment 1

F/P/S Integral Abutment 4

Erect Overhangs and Slip Concrete Barrier

Mill and Overlay Existing Deck Surface

Install Approach Slab, Abutment 1

Install Approach Slab, Abutment 4

07-May-15, Bridge 17:  I-265 EB over Railroad

19-Sep-14, MOT Phase 2

Drive Phaseline Sheeting

Demo Existing Bridge, Partial

F/P/S Integral Abutment 1

F/P/S Integral Abutment 4

Erect Overhangs and Slip Concrete Barrier

Mill and Overlay Existing Deck Surface

Install Approach Slab, Abutment 1

Install Approach Slab, Abutment 4

07-May-15, MOT Phase 3

Demo Existing Bridge, Partial

Place Abutment 1 Fill

Install Piling Foundation, Abutment 1

Place Abutment 4 Fill

Install Piling Foundation, Pier 2

F/P/S Abutment 1

Install Piling Foundation, Pier 3

F/P/S Footing, Pier 2

Install Piling Foundation, Abutment 4
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06.BRG.17390 F/P/S Footing, Pier 3 5 17-Dec-14 02-Jan-15 201

06.BRG.17400 Install Slope Protection, Abutment 1 3 19-Dec-14 23-Dec-14 215

06.BRG.17410 F/P/S Abutment 4 5 22-Dec-14 07-Jan-15 209

06.BRG.17420 F/P/S Columns, Pier 2 5 23-Dec-14 09-Jan-15 203

06.BRG.17430 F/P/S Columns, Pier 3 5 05-Jan-15 14-Jan-15 201

06.BRG.17440 Install Slope Protection Abutment 4 3 09-Jan-15 14-Jan-15 209

06.BRG.17450 F/P/S Pier Cap, Pier 2 8 12-Jan-15 28-Jan-15 203

06.BRG.17460 F/P/S Pier Cap, Pier 3 8 16-Jan-15 02-Feb-15 201

06.BRG.17470 Erect Bridge Beams 7 04-Feb-15 18-Feb-15 201

06.BRG.17480 Install Bridge Superstructure 35 20-Feb-15 21-Apr-15 201

06.BRG.17490 Install Approach Slab, Abutment 1 5 22-Apr-15 28-Apr-15 201

06.BRG.17500 Install Approach Slab, Abutment 4 5 29-Apr-15 07-May-15 201

Bridge 19:  I-265 WB over SR-62Bridge 19:  I-265 WB over SR-62 149 30-Jun-14 30-Mar-15 223

MOT Phase 2MOT Phase 2 57 30-Jun-14 29-Sep-14 215

06.BRG.19010 Drive Phaseline Sheeting 3 30-Jun-14 03-Jul-14 215

06.BRG.19020 Demo Existing Bridge, Partial 5 07-Jul-14 14-Jul-14 215

06.BRG.19030 F/P/S Integral Abutment 1 7 15-Jul-14 23-Jul-14 215

06.BRG.19040 F/P/S Integral Abutment 4 7 24-Jul-14 01-Aug-14 215

06.BRG.19050 Erect Overhang and Pour Deck Widening 15 04-Aug-14 27-Aug-14 215

06.BRG.19060 Slip Outside Barrier Wall 5 28-Aug-14 05-Sep-14 215

06.BRG.19070 Mill and Overlay Existing Deck Surface 5 08-Sep-14 15-Sep-14 215

06.BRG.19080 Install Approach Slab, Abutment 1 5 16-Sep-14 22-Sep-14 215

06.BRG.19090 Install Approach Slab, Abutment 4 5 23-Sep-14 29-Sep-14 215

MOT Phase 3MOT Phase 3 57 26-Nov-14 30-Mar-15 223

06.BRG.19500 Demo Existing Bridge, Partial 5 26-Nov-14 08-Dec-14 223

06.BRG.19510 F/P/S Integral Abutment 1 7 10-Dec-14 22-Dec-14 223

06.BRG.19520 F/P/S Integral Abutment 4 7 23-Dec-14 14-Jan-15 223

06.BRG.19530 Erect Overhangs and Slip Concrete Barrier 12 16-Jan-15 11-Feb-15 223

06.BRG.19540 Mill and Overlay Existing Deck Surface 10 13-Feb-15 02-Mar-15 223

06.BRG.19550 Install Approach Slab, Abutment 1 8 03-Mar-15 16-Mar-15 223

06.BRG.19560 Install Approach Slab, Abutment 4 8 17-Mar-15 30-Mar-15 223

Bridge 20:  I-265 EB over SR-62Bridge 20:  I-265 EB over SR-62 134 03-Jul-14 06-Mar-15 236

MOT Phase 2MOT Phase 2 51 03-Jul-14 23-Sep-14 213

06.BRG.20020 Drive Phaseline Sheeting 3 03-Jul-14 08-Jul-14 213

06.BRG.20010 Demo Existing Bridge, Partial 5 10-Jul-14 16-Jul-14 213

06.BRG.20050 F/P/S Abutment 1 5 17-Jul-14 23-Jul-14 213

06.BRG.20110 Install Slope Protection, Abutment 1 3 24-Jul-14 28-Jul-14 218

06.BRG.20120 F/P/S Abutment 4 5 24-Jul-14 30-Jul-14 213

06.BRG.20150 Install Slope Protection Abutment 4 3 31-Jul-14 04-Aug-14 213

06.BRG.20190 Erect Overhang and Pour Deck Widening 15 05-Aug-14 28-Aug-14 213

06.BRG.20195 Mill and Overlay Existing Deck Surface 5 29-Aug-14 08-Sep-14 213

06.BRG.20200 Install Approach Slab, Abutment 1 5 09-Sep-14 16-Sep-14 213

06.BRG.20210 Install Approach Slab, Abutment 4 5 17-Sep-14 23-Sep-14 213

MOT Phase 3MOT Phase 3 56 06-Nov-14 06-Mar-15 236

06.BRG.20510 Demo Existing Bridge, Partial 5 06-Nov-14 13-Nov-14 236

06.BRG.20550 F/P/S Abutment 1 5 14-Nov-14 21-Nov-14 236

Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4

2012 2013 2014 2015 2016 2017

F/P/S Footing, Pier 3

Install Slope Protection, Abutment 1

F/P/S Abutment 4

F/P/S Columns, Pier 2

F/P/S Columns, Pier 3

Install Slope Protection Abutment 4

F/P/S Pier Cap, Pier 2

F/P/S Pier Cap, Pier 3

Erect Bridge Beams

Install Bridge Superstructure

Install Approach Slab, Abutment 1

Install Approach Slab, Abutment 4

30-Mar-15, Bridge 19:  I-265 WB over SR-62

29-Sep-14, MOT Phase 2

Drive Phaseline Sheeting

Demo Existing Bridge, Partial

F/P/S Integral Abutment 1

F/P/S Integral Abutment 4

Erect Overhang and Pour Deck Widening

Slip Outside Barrier Wall

Mill and Overlay Existing Deck Surface

Install Approach Slab, Abutment 1

Install Approach Slab, Abutment 4

30-Mar-15, MOT Phase 3

Demo Existing Bridge, Partial

F/P/S Integral Abutment 1

F/P/S Integral Abutment 4

Erect Overhangs and Slip Concrete Barrier

Mill and Overlay Existing Deck Surface

Install Approach Slab, Abutment 1

Install Approach Slab, Abutment 4

06-Mar-15, Bridge 20:  I-265 EB over SR-62

23-Sep-14, MOT Phase 2

Drive Phaseline Sheeting

Demo Existing Bridge, Partial

F/P/S Abutment 1

Install Slope Protection, Abutment 1

F/P/S Abutment 4

Install Slope Protection Abutment 4

Erect Overhang and Pour Deck Widening

Mill and Overlay Existing Deck Surface

Install Approach Slab, Abutment 1

Install Approach Slab, Abutment 4

06-Mar-15, MOT Phase 3

Demo Existing Bridge, Partial

F/P/S Abutment 1
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Activity ID Activity Name Original
Duration

Start Finish Total
Float

06.BRG.20600 Install Slope Protection, Abutment 1 3 24-Nov-14 26-Nov-14 241

06.BRG.20590 F/P/S Abutment 4 5 24-Nov-14 03-Dec-14 236

06.BRG.20620 Install Slope Protection Abutment 4 3 05-Dec-14 10-Dec-14 236

06.BRG.20650 Instal Overhangs and Slip Barrier 12 12-Dec-14 12-Jan-15 236

06.BRG.20660 Mill and Overlay Existing Deck Surface 10 14-Jan-15 04-Feb-15 236

06.BRG.20670 Install Approach Slab, Abutment 1 8 06-Feb-15 23-Feb-15 236

06.BRG.20680 Install Approach Slab, Abutment 4 8 24-Feb-15 06-Mar-15 236

Bridge 25:  LS-3 over IR-9Bridge 25:  LS-3 over IR-9 85 03-Jun-14 20-Oct-14 364

06.BRG.25100 Install Piling Foundation, Bent 1 5 03-Jun-14 10-Jun-14 334

06.BRG.25110 Install Piling Foundation, Bent 2 3 12-Jun-14 16-Jun-14 341

06.BRG.25010 Erect MSE Wall, Bent 1 10 12-Jun-14 26-Jun-14 334

06.BRG.25020 Erect MSE Wall, Bent 2 10 27-Jun-14 15-Jul-14 334

06.BRG.25120 F/P/S Abutment, Bent 1 10 27-Jun-14 15-Jul-14 344

06.BRG.25130 F/P/S Abutment, Bent 2 10 16-Jul-14 29-Jul-14 334

06.BRG.25140 Erect Bridge Beams 4 30-Jul-14 04-Aug-14 334

06.BRG.25150 Install Bridge Superstructure 30 05-Aug-14 23-Sep-14 334

06.BRG.25160 Install Approach Slab, Bent 1 8 24-Sep-14 06-Oct-14 364

06.BRG.25170 Install Approach Slab, Bent 2 8 07-Oct-14 20-Oct-14 364

Bridge 26:  LS-3 over I-265Bridge 26:  LS-3 over I-265 107 17-Jun-14 12-Dec-14 334

06.BRG.26060 Install Piling Foundation, Bent 1 3 17-Jun-14 20-Jun-14 358

06.BRG.26070 Install Piling Foundation, Bent 3 3 23-Jun-14 25-Jun-14 358

06.BRG.26030 Install Piling Foundation, Pier 2 3 26-Jun-14 30-Jun-14 358

06.BRG.26040 F/P/S Footing, Pier 2 6 01-Jul-14 11-Jul-14 358

06.BRG.26050 F/P/S Columns, Pier 2 8 14-Jul-14 23-Jul-14 358

06.BRG.26010 Erect MSE Wall, Bent 1 10 16-Jul-14 29-Jul-14 344

06.BRG.26100 F/P/S Pier Cap, Pier 2 10 24-Jul-14 07-Aug-14 358

06.BRG.26020 Erect MSE Wall, Bent 3 10 30-Jul-14 14-Aug-14 344

06.BRG.26080 F/P/S Abutment, Bent 1 10 30-Jul-14 14-Aug-14 354

06.BRG.26090 F/P/S Abutment, Bent 3 10 15-Aug-14 29-Aug-14 344

06.BRG.26110 Erect Bridge Beams 4 02-Sep-14 08-Sep-14 344

06.BRG.26120 Install Bridge Superstructure 30 24-Sep-14 10-Nov-14 334

06.BRG.26130 Install Approach Slab, Bent 1 8 11-Nov-14 24-Nov-14 334

06.BRG.26140 Install Approach Slab, Bent 3 8 25-Nov-14 12-Dec-14 334

O&M Period and HandbackO&M Period and Handback 12783 01-Nov-16 31-Oct-51 0

00.O&M.00000 Begin O&M Period 0 01-Nov-16 0

00.O&M.00110 O&M Operations 12783 01-Nov-16 31-Oct-51 0

00.O&M.00100 Final Handback (October 31, 2051) 0 31-Oct-51 0

InspectionsInspections 12448 01-Oct-17 30-Oct-51 1

General Rehabilitation MaintenanceGeneral Rehabilitation Maintenance 11708 01-Sep-19 21-Sep-51 40

Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4

2012 2013 2014 2015 2016 2017

Install Slope Protection, Abutment 1

F/P/S Abutment 4

Install Slope Protection Abutment 4

Instal Overhangs and Slip Barrier

Mill and Overlay Existing Deck Surface

Install Approach Slab, Abutment 1

Install Approach Slab, Abutment 4

20-Oct-14, Bridge 25:  LS-3 over IR-9

Install Piling Foundation, Bent 1

Install Piling Foundation, Bent 2

Erect MSE Wall, Bent 1

Erect MSE Wall, Bent 2

F/P/S Abutment, Bent 1

F/P/S Abutment, Bent 2

Erect Bridge Beams

Install Bridge Superstructure

Install Approach Slab, Bent 1

Install Approach Slab, Bent 2

12-Dec-14, Bridge 26:  LS-3 over I-265

Install Piling Foundation, Bent 1

Install Piling Foundation, Bent 3

Install Piling Foundation, Pier 2

F/P/S Footing, Pier 2

F/P/S Columns, Pier 2

Erect MSE Wall, Bent 1

F/P/S Pier Cap, Pier 2

Erect MSE Wall, Bent 3

F/P/S Abutment, Bent 1

F/P/S Abutment, Bent 3

Erect Bridge Beams

Install Bridge Superstructure

Install Approach Slab, Bent 1

Install Approach Slab, Bent 3

Begin O&M Period
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East End Bridge Construction Sequencing

East End Bridge Construction Sequencing (4.2.1.1)



LC TOWER 3 LC TOWER 4

2.  CONSTRUCT TOWER 4 (SEE NOTE 1).

1.  CONSTRUCT TOWER 3.

 
 

 

S45 45
BS

CH

EC

GD

 

LC TOWER 3

L

C TOWER 4

  STRAND STRESSES AND PERFORM STAGE 2 STRESSING.

5. INSTALL REMAINING STRANDS IN THE STAY CABLE. EQUALIZE

4. POUR IN SITU CLOSURE JOINTS.

3. PLACE PRECAST DECK PANELS INTO POSITION.

  STAGE 1 STRESSING.

2. PARTIALLY INSTALL AND STRESS STAY CABLES AND PERFORM

  BE LIFTED AS A SINGLE UNIT, OR ERECTED INDIVIDUALLY.

  THREE FLOOR BEAMS, AND THREE CANTILEVER BEAMS. STEEL MAY

1. ERECT STEEL GRILLAGE, CONSISTING OF TWO EDGES GIRDERS,

FOLLOWING PROCEDURE.

EACH TYPICAL SEGMENT OF THE DECK SHALL BE ERECTED BY THE

STAGE 1

STAGE 2

COMPOSITE DECK ERECTION SEQUENCE.

  CRANES OR DERRICKS ARE ASSUMED TO BE PLACED ON THE DECK.

  BASED CRANES. NO SIGNIFICANT ERECTION EQUIPMENT SUCH AS

2. ALL LIFTING IS ASSUMED TO BE PERFORMED BY BARGE OR GROUND

  BY VARIATIONS IN THE SCHEDULE BETWEEN THE TWO TOWERS.

  THE SEQUENCE SHOWN WOULD NOT BE SIGNIFICANTLY AFFECTED

  MAY VARY TO SUIT THE AVAILABILITY OF EQUIPMENT. 

  TOWERS 3 AND 4. THE ACTUAL STAGING OF EACH TOWER  

1. CONSTRUCTION IS SHOWN AS PROCEEDING SIMULTANEOUSLY AT 

6.  CONSTRUCT PILECAP AT TOWER 4.

5.  CONSTRUCT PILECAP AT TOWER 3.

4.  INSTALL DRILLED SHAFTS AT TOWER 4 (SEE NOTE 1).

3.  PLACE PRECAST SHELL AT TOWER 4.

2.  INSTALL DRILLED SHAFTS AT TOWER 3.

1.  PLACE PRECAST SHELL AT TOWER 3.

NOTES

PRELIMINARY SCHEMATIC-LEVEL DRAWING; NOT FOR CONSTRUCTION

CABLE-STAYED BRIDGE
ERECTION SCHEMATIC 1 OF 4
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2.  INSTALL TEMPORARY SHORING AT TOWER.

1.  ERECT CENTER BEAM AT TOWER CL.
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LC TOWER 3 LC TOWER 4

LC TOWER 3 LC TOWER 4

3. REMOVE TEMPORARY SHORING AT TOWER.

  COMPOSITE DECK ERECTION SEQUENCE.

  ON EITHER SIDE OF THE TOWER, PER THE TYPICAL

2. ERECT THE SECOND PAIR OF 45’ SEGMENTS

  COMPOSITE DECK ERECTION SEQUENCE.

  ON EITHER SIDE OF THE TOWER, PER THE TYPICAL

1. ERECT THE FIRST PAIR OF 45’ SEGMENTS

STAGE 3

STAGE 4

PRELIMINARY SCHEMATIC-LEVEL DRAWING; NOT FOR CONSTRUCTION
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LC TOWER 3 LC TOWER 4
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LC TOWER 3 LC TOWER 4

C TOWER 3 C TOWER 4

  ERECTION SCHEMATIC 1 OF 2"

1. FOR NOTES, SEE "CABLE-STAYED BRIDGE

  PANELS.

  WEIGHT OF ONE 45’ GRILLAGE AND THE CORRESPONDING DECK

  THE MAIN SPAN AND THE BACK SPAN SHALL NOT EXCEED THE

  CORRESPONDING BACK SPAN SEGMENT. THE IMBALANCE BETWEEN

2. THE MAIN SPAN SEGMENT SHALL BE ERECTED PRIOR TO THE

  DECK ERECTION SEQUENCE.

1. ERECT SEGMENTS 6 THROUGH 11 PER THE TYPICAL COMPOSITE

3. INSTALL TEMPORARY SUPPORT IN SEGMENT 5 BACK SPAN.

  WEIGHT OF ONE 45’ GRILLAGE AND THE CORRESPONDING DECK PANELS.

  THE MAIN SPAN AND THE BACK SPAN SHALL NOT EXCEED THE

2. DURING CANTILEVER CONSTRUCTION, THE IMBLANCE BETWEEN

  TOWER PER THE TYPICAL COMPOSITE DECK ERECTION SEQUENCE.

1. ERECT THE FIRST 5 SEGMENTS ON EITHER SIDE OF THE

TEMPORARY SUPPORT

STAGE 5

STAGE 6

NOTES

PRELIMINARY SCHEMATIC-LEVEL DRAWING; NOT FOR CONSTRUCTION
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LC TOWER 3 LC TOWER 4

LC TOWER 3 LC TOWER 4

LC PIER 1 LC PIER 2 LC PIER 5 LC ABUT. 6

LC PIER 1 LC PIER 2 LC PIER 5 LC ABUT. 6

STAGE 7

STAGE 8

  CORRESPONDING BACK SPAN STAY CABLE.

  ERECTING EACH SEGMENT, INSTALL AND STRESS THE

  TYPICAL COMPOSITE DECK ERECTION SEQUENCE. PRIOR TO 

7. ERECT SEGMENTS 12 AND 13 IN THE MAIN SPAN, PER THE

6. INSTALL ROCKER LINKS AT TRANSITION PIERS.

  PANELS IN TIE-DOWN SEGMENT.

5. CAST BALLAST, SUPPORTED ON FALSEWORK. INSTALL DECK 

  TRANSITION PIER.

4. ERECT TIE-DOWN SEGMENT STEEL BETWEEN SEGMENT 11 AND

3. ERECT FALSWORK BETWEEN SEGMENT 11 AND TRANSITION PIER.

  AT ANY POINT PRIOR TO THIS STAGE).

2. CONSTRUCT TRANSITION SPANS 1 AND 5 (MAY BE COMPLETED

  POINT PRIOR TO THIS STAGE).

1. CONSTRUCT PIERS 2 AND 5 (MAY BE COMPLETED AT ANY

5. RESTRESS ALL CABLES TO ACHIEVE REQUIRED PROFILE.

4. PLACE ALL SUPERIMPOSED DEAD LOADS.

3. STRESS DECK POST-TENSIONING.

2. REMOVE TEMPORARY SUPPORT.

1. INSTALL CENTRAL CLOSURE SEGMENT BETWEEN CANTILEVER TIPS.

PRELIMINARY SCHEMATIC-LEVEL DRAWING; NOT FOR CONSTRUCTION

CABLE-STAYED BRIDGE
ERECTION SCHEMATIC 4 OF 4
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PRELIMINARY ONLY

This document shall not be used for construction.

subject to the limitations and accuracy of Preliminary-level design. 

and construction estimating is the responsibility of others, and is 

Use of this information for quantity verification, quantity take-offs 

material quantities reflect Preliminary Schematic-level Design only. 

This document, and the associated engineering details and 

1"= 10’

1

AND DETAILS
MOT SCHEMATIC DRAWINGS

MOT SCHEMATIC DRAWINGS AND DETAILS

1

MOT CONCEPTUAL STAGING DIAGRAMS SHEET LISTING

 NAMESHEET  NUMBERSHEET  NumberPage
 REFERENCE ITP AND LISTSHEET 1

 DIAGRAMS STAGING CONCEPTUALMOT

 4SECTION

 (a) 4.2.1.3 - B EXHIBIT -ITP  1 Phase - I-71 - Diagram StagingConceptual  3 of 1Sheet 2

 (a) 4.2.1.3 - B EXHIBIT -ITP  2 Phase - I-71 - Diagram StagingConceptual  3 of 2Sheet 3

 (a) 4.2.1.3 - B EXHIBIT -ITP  3 Phase - I-71 - Diagram StagingConceptual  3 of 3Sheet 4

 (a) 4.2.1.3 - B EXHIBIT -ITP  1A Phase - 42 US - Diagram StagingConceptual  4 of1 Sheet 5

 (a) 4.2.1.3 - B EXHIBIT -ITP  1B Phase - 42 US - Diagram StagingConceptual 4  of2 Sheet 6

 (a) 4.2.1.3 - B EXHIBIT -ITP  2 Phase - 42 US - Diagram StagingConceptual  4 of 3heetS 7

 (a) 4.2.1.3 - B EXHIBIT -ITP  3 Phase - 42 US - Diagram StagingConceptual  4 of4 Sheet 8

 (a) 4.2.1.3 - B EXHIBIT -ITP  1A1 Phase - Road Branch Pen Wolf - Diagram StagingConceptual  3 of1 Sheet 9

 (a) 4.2.1.3 - B EXHIBIT -ITP 2 1A Phase - Road Branch Pen Wolf - Diagram StagingConceptual  3 of2 Sheet 10

 (a) 4.2.1.3 - B EXHIBIT -ITP B 1 Phase - Road Branch Pen Wolf - Diagram StagingConceptual  3 of 3heetS 11

 5SECTION

None

 6SECTION

 (a) 4.2.1.3 - B EXHIBIT -ITP  1 Phase - Interchange Road 62/Port 265/SR SR - Diagram StagingConceptual 4  of 1Sheet 12

 (a) 4.2.1.3 - B EXHIBIT -ITP  2 Phase - Interchange Road 62/Port 265/SR SR-  Diagram StagingConceptual 4  of 2Sheet 13

 (a) 4.2.1.3 - B EXHIBIT -ITP  3 Phase - Interchange Road 62/Port 265/SR SR-  Diagram StagingConceptual 4  of 3Sheet 14

 (a) 4.2.1.3 - B EXHIBIT -ITP  4 Phase - Interchange Road 62/Port 265/SR SR-  Diagram StagingConceptual  4 of4 Sheet 15

 (a) 4.2.1.3 - B EXHIBIT -ITP  "IR-1" Line - Sections Typical - Traffic ofMaintenance  11 of 1Sheet 16

 (a) 4.2.1.3 - B EXHIBIT -ITP  Road Port - Sections Typical - Traffic ofMaintenance  11 of 2Sheet 17

 (a) 4.2.1.3 - B EXHIBIT -ITP  62 SR - Sections Typical - Traffic ofMaintenance  11 of 3Sheet 18

 (a) 4.2.1.3 - B EXHIBIT -ITP  62 SR - Sections Typical - Traffic ofMaintenance  11 of 4Sheet 19
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DIAGRAM PHASE 2
CONCEPTUAL STAGING

PHASE 2

Existing Ramp SER remains open as a two-way connection to the existing Port Road ramps and Port Road.

Existing Ramp SWR remains open as access SB 10th Street from SR 265 EB.

SR 62 EB or left onto 10th Street.

NB Port road access to SR 62 EB / 10th Street via a left turn at the temporary intersection onto existing ramp SER, then right onto

Close existing ramp NER

intersection onto the existing NB Port Road ramp to SR 265 WB.

NB 10th Street access to SR 265 WB via a right turn at the temporary intersection onto existing ramp SER, then a left turn at the temporary

Close existing ramp NEL

existing ramp SER, then a right turn at the temporary intersection at 10th Street / SR 62.

SR 265 EB access to SR 62 EB via the existing SR 265 EB ramp onto Port Road, then a right turn at the temporary intersection onto

Close existing ramp SEL

SB 10th Street / SR 62 WB access to SB Port Road via a left turn at the temporary intersection of existing ramp SER at SR 62/10th Street.

Close existing ramp SWL

NB & SB Port Road traffic on existing SB pavement and temporary widening adjacent to the SB lane.

Build new NB Port Road (LS-3) from the south project limit to north.

Build all lanes of Port Road (LS-3) from just north of the tie-in at existing Port Road to north, including the LS-3 Roundabout.

Build new Ramps IR-4, IR-5, IR-6, IR-7 & IR-11

Build new Ramp IR-10 to just east of the existing NB Port Road ramp onto SR 265 WB.

Build new Ramp IR-9 from just east of the existing NB Port Road ramp onto SR 265 WB to east.

 Street to just west of the existing SR 265 EB ramp onto SB Port Road.
th

Build new Ramp IR-9 from SR 62 / 10

Traffic (two lanes NB & one lane SB plus turning lanes) on existing southbound pavement and temporary widening.

 Street.
th

Build NB lanes (east half) of SR 62/10

SR 265 EB traffic (one lane) on existing pavement.

Build the median lane of SR 265 EB from just west of the existing NB Port Road ramp onto SR 265 WB to the west project limit.

SR 265 EB closed to traffic in this segment

Build all lanes of SR 265 EB from just east of the existing NB Port Road ramp onto SR 265 WB to east.

SR 265 WB closed to traffic in this segment

Build all lanes of SR 265 WB from just east of the existing NB Port Road ramp onto SR 265 WB to east.

SR 265 WB traffic (one lane) on existing pavement.

Ramp IR-1 traffic entering SR 265 WB on outside lane

Build the outside lane of SR 265 WB from just east of the existing NB Port Road ramp onto SR 265 WB to the new Ramp IR-1 gore. 

SR 265 WB traffic (one lane) on existing pavement.

Build the outside lanes of SR 265 WB from just west of new Ramp IR-1 gore to the west project limit.

Build new Ramp IR-2 to just west of proposed LS-4 North Roundabout.

Ramp IR-1 traffic on existing ramp pavement

Build the inside lane of new Ramp IR-1 and gore area adjacent to SR 265 WB.

Complete widening for temporary intersection at existing ramp SER & LS-4.
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3

RAMP IR-3

DIAGRAM PHASE 3
CONCEPTUAL STAGING

PHASE 3

All directional traffic movements the same as for Phase 2 except those listed above.

EB SER traffic directed to the temporary intersection at Port Road this phase, then a right turn onto SB Port Road.

NB & SB Port Road (LS-3) traffic on new NB pavement completed in the previous phase and temporary widening adjacent to the NB lane.

Build new SB Port Road from south project limit to previously completed LS-3.

Build new Ramp IR-3.

SR 265 EB traffic (one lane) on new pavement completed in the previous phase.

 Street to the existing ramp SWR gore.
th

Build the outside lanes of SR 265 EB from just east of the bridge over SR 62 / 10

 Street.
th

Ramp IR-5 traffic entering SR 265 WB from pavement completed in a previous phase, crossing over to the median lane just west of the bridge over SR 62 / 10

 Street to east.
th

Build the median lane of SR 265 WB from just west of the bridge over SR 62 / 10

Traffic (two lanes NB & one lane SB plus turning lanes) on new northbound lanes completed in the previous phase.

 Street.
th

Build SB lanes (west half) of SR 62/10

Ramp IR-1 traffic on pavement constructed in previous phase.

Build the outside lane of new IR-1

 Street access to SR 265 WB via a left turn onto ramp IR-1.
th

NB 10

NB Port Road access to SR 265 WB via completed LS-3, the LS-3 Roundabout and new Ramp IR-5.

Close existing NB Port Road connection to SR 265 WB

14



M
ic
r
o

S
t
a
t
io

n
 
v
8
.
11
.
7
.
4
5
3

DESIGNED:

CHECKED:

DRAWN:

CHECKED:

RECOMMENDED

FOR APPROVAL

DESIGN ENGINEER DATE

BRIDGE FILE

PROJECT

DESIGNATION

DWG. NO. SHEET NO.

of

Ohio River Bridges - East End Crossing

CONTRACT

HORIZONTAL SCALE

VERTICAL SCALE

10/19/2012

REV. NO. DRAWING DATE

 
 
 
 
 
 
 
 

D
e
fa

u
lt

M
O

D
E
L
 

N
A

M
E
:

a
e
d

w
a
rd

s

10
/1
9
/2
0
12

U
S

E
R
:

D
A

T
E
 
P
L

O
T
T
E

D
:

F
IL

E
 

N
A

M
E
:
..
.\

2
0
11

0
0
8
8
6
.R

D
.T

P
.O

V
E

R
A

L
L
.P

H
4
.0

1.
d
g
n

P
R

E
L
IM

IN
A

R
Y

PRELIMINARY ONLY

This document shall not be used for construction.

subject to the limitations and accuracy of Preliminary-level design. 

and construction estimating is the responsibility of others, and is 

Use of this information for quantity verification, quantity take-offs 

material quantities reflect Preliminary Schematic-level Design only. 

This document, and the associated engineering details and 

MJK EAK

N/A

N/A

4

CECCEC

S
R
 
6
2
 
N

B

S
R
 
6
2
 
S
B

EXIST. SW
R

RAMP IR-3

SR 265 EB
SR 265 WB

RAMP IR
-1

RAMP IR
-2

EXIST. NEL

L
S
-
4

EXIST. NER

S
R
 
6
2
 
S
B

S
R
 
6
2
 
N

B

RA
MP 

IR-
5

RAMP IR-6

RAMP IR-7

RAMP IR-4

SR 265 WB

SR 265 EB RAMP IR-11

L
S
-
3

R
A

M
P
 
IR
-10

RAMP IR-9

EXIST. SER

EXIST. SEL

P
O
R
T R

D
. S

B

P
O
R
T R

D
. N

B

4

CONSTRUCTION AREA PHASE 1

LEGEND:

CONSTRUCTION AREA PHASE 2

CONSTRUCTION AREA PHASE 3

CONSTRUCTION AREA PHASE 4

DIRECTION OF TRAVEL

TEMPORARY PAVEMENT

CLOSED TO TRAFFIC

DIAGRAM PHASE 4
CONCEPTUAL STAGING

PHASE 4

All plan directional movements may be open to traffic at the completion of this phase.

 

Ramp IR-9 traffic access to SB Port Road via completed new Ramp IR-10.

Upon completion of IR-9 and IR 10, remove the temporary connection from the new Ramp IR-9 to existing SB Port Road constructed at the onset of this phase.

 Street via completed LS-4, the LS-4 Roundabout and new Ramp IR-4.
th

NB Port Road access to SR 62 EB / 10

Close existing ramp SER.

 Street via completed new Ramp IR-3.
th

SR 265 EB access to SB 10

Close existing ramp SWR.

SR 265 EB access to SB Port Road via completed new Ramp IR-3, the completed segment of new Ramp IR-9 and the temporary connection to SB Port Road.

Close existing SR 265 EB connection to SB Port Road.

Build the remaining outside lane of SR 265 EB from the existing ramp SEL gore to east.

 Street to the existing ramp SWR gore to the west project limit.
th

Build the remaining outside lane of SR 265 EB from just east of the bridge over SR 62 / 10

 Street to the west project limit.
th

Build the remaining median lane of SR 265 WB from just west of the bridge over SR 62 / 10

Build the remaining segments of new Ramp IR-9 and new Ramp IR-10.

 Street (LS-4) North Roundabout and South Roundabout to traffic.
th

Open SR 62/10

 Street.
th

Build the remaining new Ramp IR-3 merging lane to SB 10

Build the left turn lane for SR 62 EB (LS-4) at the Seller�s Court intersection.

Build the remaining segments of the LS-4 Roundabouts2

Remove the Temporary Intersections.

Build a temporary connection from new Ramp IR-9 to existing SB Port Road.
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1.0 OVERVIEW

1 . 1  PURPOSE
The purpose of the Aesthetics and Landscape Concept Master Plan (ALCMP) 
is to provide design solutions for landscape and aesthetic enhancements 
along the East End Crossing corridor that are sensitive to geographic, 
natural, historic and cultural context and responsive to the expressed 
preferences and desires of the local community and stakeholders.  The 
context sensitive design vision set forth in the Request for Proposal (RFP) and 
the Reference Information Documents (RIDs), including the 2007 Aesthetics 
and Landscape Architecture Guidelines and the Bridge Type Selection 
Process (BTSP) documents, provide information on the context, concepts 
and design criteria envisioned by the stakeholders, which WVB has integrated 
and translated into new proposed design solutions. The ALCMP addresses 
the needs and desires of the stakeholders to have an aesthetically pleasing 
environment along the new transportation corridor, while affirming the key 
goals of creating a context sensitive solution and preserving the integrity of 
historic landscapes and character areas.

The intrinsic philosophy for WVB’s master plan is to be sensitive to context 
and the expressed preferences and desires of the local community and 
stakeholders.  This unique Ohio River area possesses a cultural wealth of 
historic properties, such as the Country Estates Historic District, the Rosewell 
and Merriwether Houses, the lime kilns, and the Belleview Property among 
others, that should be preserved, honored, and celebrated throughout the 
East End Crossing.  This overarching philosophy is the basis for our approach 
to providing environmentally appropriate landscape and aesthetics design. 

Key principles of this approach are:

•	 Respect, restore, and emulate the character of the existing natural 
environments and cultural landscapes, both natural and man-
made topographic forms and built features, impacted by the new 
improvements.

•	 Utilize the material and architectural framework for context sensitive 
solutions provided by the design intent and material vocabulary of 
the various historic properties and the surroundings. 

•	 Reinterpret materials and architectural styles with modern materials 
and treatments where necessary for safety, durability, or efficiency.

•	 Leverage the new improvements to provide new and restored 
habitat for native wildlife and provide connectivity for plant and 
wildlife communities and for people.

•	 Select a sustainable planting palette that is adapted, native, low 
water use and non-invasive species.

Harrods CREEK BRIDGE -  view from the marina
The bridge crosses Harrods Creek, a recreational waterway, and will visible from the Harrods Creek  residential 
community, marina and river, and  River Road. Special consideration is given to the underside design aesthetics as 
well as the upper bridge structure with faux stone finishes and weathered steel girders.  

1
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1 .2 AESTHETIC APPROACH
WVB’s ALCMP is provided in a way to show our vision of the East 
End Crossing that can be developed with IFA, stakeholder and 
public involvement as allowed by the Project Landscaping and 
Aesthetic Work Allowance. The Reference Information Documents 
(RIDs), specifically the 2007 Aesthetics and Landscape Architecture 
Guidelines and the various documents involved in the Bridge Type 
Selection Process (BTSP), were the prime informants in reaching an 
understanding of the natural and cultural aesthetics of the area 
and the desires of the various stakeholders.  Site visits, photographs, 
and additional research of places and features referenced in these 
documents supplemented WVB’s research into the local context 
and provided inspiration and direction for our design.  A survey of 
built bridge, tunnel and wall structures throughout the area further 
informed the type of architectural surface treatments, textures and 
color palette used in our proposed features.  In addition, our design 
team includes local landscape architects with extensive local 

knowledge of the indigenous native plants, topography and built 
landscape elements of the area which have been incorporated 
into our design.

WVB’s  ALCMP respects to the aesthetic framework created by 
the historic landscapes designed by Fredrick Law Olmsted, the 
Olmsted Brothers, Marian Cruger Coffin, and Arthur Westcott Cowell, 
among others.  The Master Plan Design works within this cultural, 
historic framework to illustrate how context-sensitive architectural 
details, textures, finishes and colors can be consistently applied to 
a wide variety of elements throughout the Project.  Care has been 
given in the aesthetics design to apply solutions that minimize the 
visual and auditory impact while maximizing the safety, durability, 
and maintainability of the project components. The aesthetics 
palette visually unifies the various features along the corridor with 
an approach that adheres to the naturalistic qualities of the local 
vernacular, while reinterpreting them in a modern way where 
necessary.

In broad terms, WVB’s aesthetic approach aligns the Kentucky 
design solutions of Section 4 with the framework of the historic 
Country Estate vernacular, as detailed in the 2007 Aesthetics and 
Landscape Architecture Guidelines.  In Section 6, the Indiana design 
solutions reference the local quarry and agricultural vernacular.  
More specifically the improvements in Kentucky include faux 
natural stone described as “creekstone” in the RID for vertical walls 
and architectural features, natural vegetation with contoured land 
forms and decorative fencing that emulates adjacent estates.  By 
contrast, improvements in Indiana feature faux cut limestone for 
vertical walls and architectural features, native vegetation with flat 
land forms that transition the new improvements into the adjacent 
properties consisting of agricultural, residential, and open spaces.

CONTEXT MAP

Harrods CREEK BRIDGE
(page 16- 18

EAST END BRIDGE (OHIO RIVER)
(page 4-8

ramp a & drumanard tunnel
(page 19-25

wolf pen branch bridge
(page 9- 15)

NO
RTH

SECTION 4 (KENTUCKY) SECTION 6 ( INDIANA)SECTION 5
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The East End Bridge (Section 5) is the most dramatic and symbolic 
element within the project area providing a transitional design 
element between the Kentucky and Indiana vernaculars.  WVB’s 
design of the bridge heavily relies on the numerous recommendations 
and preferences derived from the Bridge Type Selection Process 
(BTSP).  In line with these recommendations, the bridge design 
complements the surroundings by efficiently minimizing potential 
impacts while referencing locally-significant li me kilns through its 
form and material-use to create an iconic new structure with which 
local residents can identify.

Collectively the context sensitive design response for Kentucky, 
Indiana and the Ohio River crossing demonstrates the commitment 
by WVB to deliver a superior aesthetic solution that respects this unique 
setting and the community that will live with these improvements for 
many generations to come.

The ALCMP contains narrative and graphic exhibits that illustrate WVB’s 
approach to aesthetic enhancements that are comprehensive 
and thorough for the new transportation spine of East End Crossing 
corridor. In addition to the booklet, the ALCMP is further illustrated 
in roll plans (included as appendix items) that annotate a plan 
view of the corridor. The roll plans contain specific descriptions 
and graphic sketches of the proposed roadway aesthetic features 
and landscape treatments. The aesthetic enhancements and 
landscape treatments are described in their relationship to existing 
and proposed built features, unique “character areas” (as identified 
in the RIDs) and historic buildings and landscapes.

Aesthetic design treatments for key elements and features addressed 
in the ALCMP design proposals include:

•	 Bridge structures (The East End Bridge over the Ohio River and 
bridges of the Kentucky and Indiana Approaches)

•	 Tunnel portals and approaches

•	 Walls and fences (including soundwalls, retaining walls, and 
screening and protection fencing)

•	 Roadway barrier walls and guardrails

•	 Architectural surface treatments

•	 Streetscape and shared use path enhancements (includes 
intersection hardscapes, site furnishings, bicycle facilities, 
ornamental fencing)

•	 Landscape plantings and contour grading

utica kiln

ohio river

belleview estate

rosewell house

3
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2.0 THE EAST END BRIDGE
WVB’s design for the East End Bridge (Section 5) is a product of the 
historic context, building traditions, and aesthetic character of this 
unique Ohio River region constructed in a 21st-century structure.  The 
recommendations and preferences of the Bridge Type Selection 
Process (BTSP) guided the design, which strives to honor the local 
historic and cultural context, to borrow from local building traditions 
where appropriate, and yet to strike a modern, efficient aesthetic 
tone where needed. The resulting aesthetics through an attention to 
form, scale, and detail create an understated architectural symbol 
for the community that strives to maximize natural views of the river 
and surroundings. Future generations will appreciate the East End 
Bridge’s modern levels of safety, efficiency, and durability, as they 
continue to enjoy the natural beauty of this unique Ohio River region.

The location of the East End Crossing has a rural character providing 
visitors a pastoral experience with mature native trees framing the 
shorelines on both sides of the river. The natural landscape and 
topography of the river and the shorelines mainly define the site since 
there are no other major visible structures nearby. On the Kentucky 
shore, a series of secluded historic residential country estates and 
houses mixed with more recent sparse residential developments 
are only outwardly marked by stacked limestone walls and arched 
gateways along the winding country roads. On the Indiana shore, a 
limestone bluff rises steeply from the river’s flood plain giving a clue 
to the renowned 19th and 20th century lime industry that supported 
the area’s limestone building tradition and created numerous 
historic structures, including the local ground hog type lime kiln. The 
understated beauty of the Ohio River flowing through the landscape 
and the locals’ interaction with the river has created a significant 
historic cultural legacy that continues to shape and bind the lives of 
the regions inhabitants.

WVB’s East End Bridge Design honors this local historic cultural legacy 
by modeling the largest scale elements of the bridge, the towers, 
in direct reference to an icon of the region: the historic ground hog 
type Utica Kiln. This particular kiln, unlike the other kilns in the area, is 
not purely utilitarian, but has a modest architectural flair: a Gothic 
arch opening.  In a similar fashion, the towers of the bridge possess 
an understated flair, yet they also possess a monumentality and 
attention to proportion reminiscent of the Louisville Water Company 
Pumping Station.  The gentle convex curve above and below the 
roadway lends a local style to the diamond shaped towers while 
efficiently serving their main structural function of supporting the 

roadway. Reminiscent to entering a lime kiln, drivers on the bridge 
will have the memorable experience of the stacked concrete 
sections of the towers gradually arching up and over them as they 
cross the river. 

Similar to the tower treatment, the design of the other elements of the 
bridge uses a number of key techniques to appropriately balance 
efficient structural safety with an understated local aesthetic flair 
to enhance the natural aspects of the river and the surrounding 
landscape in line with the BTSP.  First, the bridge design maximizes 
the efficiency of the various elements in order to minimize the size, 
number, and visual impact of the necessary elements. The span 
lengths have been optimized, for example, to reduce the number 
of elements located in the river to only the two towers, lessening 
impacts on the aquatic environment. Second, architectural 
devices, such as scale, proportion, and repetition, are employed 
to give bridge elements clarity and meaning for the different users 
and viewers of the bridge. Because a person’s experience of the 
bridge may occur at 55 mph in a car, at 15 mph on a bike, at 3 
mph walking, or as viewed from a distance, various elements of 

pedestrian walkway

the bridge must function and be meaningful at different scales. An 
example is the pedestrian barrier that uses mostly horizontal cables 
to create an open look for viewers of the bridge and drivers on the 
bridge while providing pedestrian walkway the needed safety for 
the pedestrian path. The horizontal cables are supported by vertical 
supports that are appropriately spaced to provide a meaningful 
sense of progression for bicyclists and pedestrians across the bridge 
while not being too closely spaced that they visually stack up and 
block drivers’ views. Lastly, the bridge design applies an aesthetic 
touch to the bridge elements in order to properly relate them to 
local building traditions and local natural landscape so that they 
blend in. The appearance of horizontal joints on all of the vertical 
concrete elements reflecting the same in the limestone walls 
throughout the area and the curving roadway light poles mimicking 
the organic lean of the trees along the shoreline are good instances 
of this technique.

The following sections provide more detail and additional description 
of the major components of the East End Bridge design and their 
aesthetic qualities.
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AESTHETIC LIGHTING TRANSVERSE ELEVATIONLONGITUDINAL ELEVATION

2. 1  TOWERS
The two main towers of the East End Bridge are the largest and most 
dynamic structural elements of the bridge.  As such, the towers 
have the greatest effect on the overall aesthetics of the bridge.  The 
towers also provide the greatest opportunity to create the bridge’s 
symbolic importance for the surrounding communities.  The most 
critically important structural members of the bridge design, the 
design of the towers needs to balance the aesthetics of the bridge 
with safety.

There are numerous man-made and natural curved forms that can 
be found in the surrounding context, such as winding country roads 
and meandering rural creeks.  These curved forms are translated 
into the architectural vocabulary of the bridge towers, as they boast 
an elegantly curved profile.  As the towers rise above the river’s 
surface, they curve outwards to accommodate the bridge deck 

running through, and then curve back to connect at the top.  This 
curved diamond shape frames the views for the users of the bridge 
as well as, creates an open transparency to allow the towers to 
better blend into the natural setting.  The two towers, in combination 
with the roadway and the river, help frame and enhance the views 
of the main span for people standing on the nearby shorelines or for 
boats on the river looking beyond the bridge.  The curving silhouette 
of the tower legs creates surfaces that do not block one’s view, but 
rather open up the overall view of the landscape beyond.

The bridge tower legs are comprised of naturally colored concrete.  
This surface material reflects the natural limestone colors and 
textures that are identified throughout the local natural landscape.  
As the tower legs raise high, their massive scale is broken down 
by introducing horizontal reveals at commonly quarried intervals, 

which provides a more human-scale to the structure and prevents 
the towers from being too imposing.  These score lines also help 
relate the tower to the stacked limestone building vernacular of the 
region.  This horizontal stacking combined with the towers curved 
shape also echoes the Gothic arch opening of the historic ground 
hog type lime kiln on the Indiana shoreline, connecting the towers 
to their cultural landscape.

The aesthetic lighting of the bridge towers will showcase both 
structures’ form and beauty.  As the bridge is designed to be sensitive 
to its surroundings, the lighting as well is designed to enhance the 
bridge without disturbing the natural setting at nighttime.  The bridge 
uses a classic white lighting scheme that minimizes the overall 
amount of light introduced to the natural environment.  At night, all 
towers and cables will be lit upward from the roadway, gradually 
fading out as they reach higher and disappear into the sky.  

tapered concrete 
tower legs with 
horizontal joints

tapered concrete 
tower legs with 
horizontal joints

concrete 
horizontal strut

ROAD WAY

ROAD WAY

CONCRETE PILE CAP

STEEL CABLES

pedestrian path

STEEL CABLES
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2 .2 ROADWAY & BARRIERS
The roadway of the East End Bridge is the main horizontal element 
that rises above the Kentucky shoreline, soars over the Ohio River, 
and touches down on top of the limestone bluffs along the Indiana 
shoreline.  Connecting the approaches, abutments, piers, and 
towers, the roadway creates a new, modern topographic datum in 
the area’s landscape.  The roadway itself is actually composed of 
numerous elements: beams and girders supporting a concrete deck 
with auto barriers, roadway lighting, signage, and the pedestrian 
path on top.    

The gentle rise of the roadway over the river mimics the gradual rise 
of the shore on the Kentucky side of the river.  The overwhelmingly 
horizontal nature of the roadway’s form fits in well with the area’s 
numerous natural horizontal forms, such as the surface of the river, the 
layered limestone outcroppings, and flat-topped bluffs overlooking 
the river.  The thin form of the roadway and the optimized shapes 

of its components are the minimum size necessary for safety and 
durability in order to lessen the impact of the roadway on the 
visibility of the surroundings.  The elements that must extend beyond 
the compact section of the roadway because of their function are 
made of organic forms to blend in with the natural landscape.  For 
example, roadway safety lighting is provided by curved vertical 
poles in the middle of the roadway, mirroring the gentle leaning 
growth of the mature trees along the shoreline.  

In order to minimize the impact of night lighting on the nocturnal river 
environment, the roadway safety lighting is spaced at the maximum 
safe distance between lights.  Highly efficient LED lights are used in 
the safety lighting to provide a low maintenance, classic white light 
level using the least amount of energy.  The roadway lighting will 
be mounted in the center of the roadway in order to be focused 
entirely on the driving surface preventing the excess escape of light 
intrusively flooding down on the river. 

ROADWAY LIGHTING ROADWAY AUTO components

steel beams &girders

CONCRETE AUTO BARRIERSsteel cable stays and cables

pedestrian pathLED pedestrian path safety light

concrete roadway deck
LED roadway safety light

The composite roadway is made up of a series of material layers: 
steel for the beams and girders, concrete for the deck and barriers, 
and metal for the roadway lighting, cable stays, and pedestrian 
path barriers and lighting.  These horizontal layers not only mimic 
the horizontal layers in the environment, they also correspond with 
the horizontal nature of the local building vernacular of stacked 
limestone walls.  The natural alternating colors of limestone and 
mortar in the walls that mark the area’s gateways are reflected in the 
alternating natural tones of the weathering steel structure, uncoated 
concrete deck and barriers, and warm gray metal elements above 
the deck. 
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LONGITUDINAL ELEVATION  TRANSVERSE ELEVATION 

concrete 
roadway deck

steel edge girder

concrete auto 
barrier

concrete pier 
cross beam

concrete pier 
with horizontal 

joints

2 .3 PIERS
The piers and other similar substructure elements of the overall bridge 
are designed to work cohesively with the architectural vocabulary 
set by the other bridge elements. The pier design puts emphasis on 
structural efficiency and openness in order to minimize the number 
of piers and their visual impact to the landscape.  

The piers include round column structures to not only correspond 
with the curvilinear vocabulary of the superstructure elements, but 
also to mimic the shape of the surrounding trees, tall and slender, 
and to provide maximum strength using the most naturally efficient 
section.  This approach minimizes the material used while lessening 
view obstruction for people on the shoreline or on the river.  In order 
to assimilate to the natural colors and textures of the surrounding 
natural landscape, the piers are made of plain uncoated 
architectural concrete marked with horizontal joints.  These score 
lines help create a human-scale for the piers, also relating them to 
the horizontal stacking effect seen in the natural limestone walls of 
the surrounding context. 

The cross beams that span over the tops of the piers are designed 
with an angular rock-cut shape to create a cohesive connection 
with the angular edge girders and roadway deck above.  A score 
joint is introduced halfway up in the beam to help break up the mass 
of the beam.  Simple and efficient, these cross beams minimize 
their overall size to understate their impact.

Due to the overall efficiency of the East End Bridge design, all 
of the piers will be on land.  This will enable the local vegetation 
and landscape additions to grow up around them and mask their 
presence, further lessening their visual impact. 

There is no aesthetic lighting for the piers to keep the natural light 
levels low near the river shorelines.  These are active areas for 
nocturnal animals, which could be affected by too much artificial 
light.  The shorelines are also dotted by residences, which should not 
be impacted by any unnecessary lighting.
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2 .4 PEDESTRIAN AND BIKE PATH
The pedestrian path of the East End Bridge is a thirteen-foot wide 
portion of roadway which is cantilevered off of the main bridge 
deck along its the southern edge.  The path is isolated from the 
vehicular lanes by a concrete auto barrier and a metal pedestrian 
barrier for safety reasons.  For the majority of the bridge’s main 
span crossing, the pedestrian path is additionally separated from 
the main roadway to make room for the cables and cable stays.  
The barriers along the path also feature a bicyclist rub rail and a 
pedestrian handrail to ease the long crossing and to help provide 
areas to relax and enjoy the unique views.

safety path lightingpavement pattern AT TOWER safety barrier AND FENCING

The elements comprising the pedestrian path are intentionally 
sized and spaced for maximum safety, visibility, and an enjoyable 
user experience.  A majority of the pedestrian path elements are 
horizontal elements, including the barrier cables, the bicycle rub rails, 
and the handrails.  These elements further emphasize the bridge’s 
horizontal aesthetic, which fits in with the natural surroundings and 
also minimizes the visual impact of the elements, helping to increase 
visual transparency.  The vertical posts of the pedestrian barrier are 
the only vertical elements and are shaped to follow the curvilinear 
vocabulary of other bridge elements, such as the roadway lighting 
poles.  These vertical elements are efficiently spaced along the entire 
path to create a sense of progression for bicyclists and pedestrians 
across the bridge without being too prevalent that they visually stack 

up to obstruct the view of the higher-speed drivers.  The pavement 
of the path also has differentiated bands spaced along the crossing 
to contribute to the sense of movement over the bridge and also to 
visually indicate the more generous portions of the path at the tower 
legs where users may stop and enjoy the views.

To prevent light pollution in the nocturnal river environment, the 
pedestrian path safety lighting is located in the handrails and 
focused on the pathway directly below.  This lighting system lights 
up the pathway without adding extra light to the night’s sky or to the 
water below.  In order to provide a low maintenance, classic white 
light level, highly efficient LED lights are used.  These lights use the 
least amount of energy to provide the required lighting levels, further 
lessen the impact on the environment.  

steel CABLES

LED lighting in handrail

concrete 
auto 
barrier

steel cable stay 
and cable

pedestrian path 
barrier
pedestrian path

bridge TOWER steel vertical support post

steel bicycle 
rub rail
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3.0 STRUCTURES OF THE KENTUCKY 
APPROACH

The primary structures of the Kentucky Approach (Section 4) to the 
Ohio River East End Bridge crossing are bridges and tunnel portals: 
Wolf Pen Branch Road Bridge, Ramp A and Harrods Creek Bridge. 
North and South Portals of the new Drumanard Tunnel are also 
significantly visible structures in the roadway corridor. Roadway 
retaining, barrier and sound walls are also structures but will be 
presented in Section 6.

3. 1  BRIDGES 
The bridge structures vary in size and function but they will have 
a unified aesthetic treatment.  Inspired by native stone indigenous 
to the area and identified as “creekstone” in the RID, the surfaces 
will have a faux stone finish.  In some locations this finish is created 
through formliner and in others through hand tooled texture and 
coloring techniques.

Wolf Pen Branch Road Bridge crossing will be a reversal of its 
existing condition as an “at grade” road that crosses under the 
existing highway; it will become an elevated bridge crossing 
over the new alignment. Because it is a connection between the 
residential communities in the Wolf Pen Branch neighborhood and 
the historic Allison-Barrickman House, the aesthetic qualities of the 
new bridge will be of a scale and quality that integrates well with 
the local vernacular.  The faux stone finish, pilasters and metal 
fencing are scaled and colored to resemble the homes in these 
historic neighborhoods.  Decorative post mounted lights enhance 
both safety and aesthetics.  The Wolf Pen Branch Road crossing is 
thoughtfully integrated into the existing roadway and surrounding 
landscape through the use of screen walls, decorative fencing 
and enhanced pavement.  The design details are reflected in the 
exhibits on pages 9 through 15.  

Ramp A is an offramp from the KY 841, but because it is a significant 
structure and visually prominent to vehicular travelers, it warrants 
enhanced aesthetic treatments that are cohesive with other bridge 
structures, roadway walls and barriers, and the South Portal in the 
distance.  The ramp is supported by a combination of native 
rock cuts, shotcrete and cast in place concrete.  The ramp has a 

wolf pen branch bridge -  KEY MAP

RETAINING WALL, TYP.

KY 841

SIDEWALK

SAFETY WALL,  TYP.

SEE wolf pen branch bridge - 
ENLARGEMENT PLAN( p- 10)

see WOLF PEN BRANCH ROAD - 
NORTHEAST OF OVERCROSSING (p- 12)
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continuous barrier wall and short bridge span as it approaches the 
tunnel portal wall.  Each of these concrete surfaces will receive a 
faux stone finish that matches the surfaces of the tunnel portal walls 
and adjacent retaining walls.  The design details are reflected in the 
exhibits on pages 19 through 22.

Harrods Creek Bridge crosses Harrods Creek, a recreational 
waterway, and will be highly visible from the Harrods Creek residential 
community, Marina and river, and River Road. Special consideration 
is given to the underside design aesthetics as well as the upper 
bridge structure.  The Bridge does not have a pedestrian walkway 
so the scale of its lighting and design of its parapet/barrier will be 
somewhat simple. The architectural surface treatments will be 
consistent with the other bridge structures of the Kentucky approach 
and include a faux stone barrier wall and cap, enhanced piers and 
faux columns where the abutment walls meet the roadway grade.  
Wood guard rails are located along River Road under the bridge to 
soften the visual impact to the adjacent Harrolds Creek.  The design 
details are reflected in the exhibits on pages 16 through 18.
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3 . 1 . 1  P IER DETAILS 
Piers present an opportunity for applying facing textures and edge 
accents from the palette of materials chosen for East End Crossing 
aesthetic treatments and materials. Wolf Pen Branch and Harrods 
Creek Bridges concrete bents and columns will receive stain or paint 
color that will match the color tone of the faux stone used on other 
surfaces of the bridge. A square column base with the signature 
“creekstone” formliner pattern, and smooth accent color base cap, 
will help anchor the pier and tie it into the parapet and abutments. 
For the rectangular pier columns, the same faux stone texturing 
will be applied to the wide face of the column. The textured field 
pattern will be framed by smooth, light colored concrete edges with 
reveals. The columns will also be anchored with a base wall with the 
same color and reveals as the column edges.   

3. 1 .2 PARAPET DETAILS 
The parapet walls of all three of the Kentucky Approach bridges will 
be textured with the signature “creekstone” formliner pattern. The 
parapet walls will have smooth light colored wall caps.

3. 1 .3 FENCING
Wolf Pen Branch Bridge will be the only bridge of the Kentucky 
Approach with ornamental fencing atop the parapet, because it 
has a pedestrian walkway. The fencing will be ornamental metal 
with historical styling, painted black, to reference historical estates 
in the area.

3. 1 .4  TEXTURE AND Color
Architectural Concrete Textures – The “creekstone” texture and 
pattern concrete formliner is the signature aesthetic enhancement 
for a full range of vertical surfacing locations. It is used not only on 
the bridges but also on retaining and barrier walls. This finish reflects 
the design recommendation in the RID for a native stone vernacular 
and will be a unifying aesthetic through the Kentucky corridor 
(Section 4).

Concrete Stains and Paints – Color will be applied to the concrete 
formliner textured surface and in some instances under the 
bridge superstructure on the concrete of the girder structure. For 

the “creekstone” textured formliner, the color will mimic the native 
Kentucky “creekstone”, which is a mottled blend of color in the gray/
golden/tan/brown range.  These colors are to be applied as stain 
onto the textured concrete surfaces after they have been placed.  
On painted girders such as Wolf Pen Branch Bridge, the color will be 
a dark brown in order to de-emphasize the structural member and 
blend in better with the surroundings.

Architectural Surface Finishes – Accent banding, edging and 
wallcaps will be a smooth, light gray colored or natural concrete to 
appear as cut stone.

Painted Steel Surfaces – Steel components, such as light poles and 
signage structure posts will be of a dark brown color in order to blend 
better with the natural surroundings and avoid vertical visual clutter. 

Unpainted Steel Surfaces – guardrails and steel bridge girders, such 
as at Harrods Creek and Ramp A will be weathered steel, which is a 
rustic surface favored by the community.

PILASTER, TYP.  per 
elevation

decorative fence

BRICK ACCENT band

bridge roadway

scored concrete

wolf pen branch bridge -  ENLARGEMENT PLAN

ABUTMENT CORNER 
SMOOTH
CONCRETE WITH 
REVEALS

rock cut 
slope

GIRDERS & BENT 
RECEIVE
STAIN OR PAINT

concrete barrier 
WALL w/SMOOTH CAP & 
faux stone finish

wolf pen branch bridge -  ENLARGEMENT elevation
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wolf pen branch bridge -  North Elevation

concrete abutment wall w/ 
faux stone finish

ORNAMENTAL metal FENCE 
mounted on BARRIEr wall

concrete barrier w/ smooth 
cap & faux stone finish

ROCK-CUT SLOPES 
(TOPOGRAPHY VARIES)

NORTHBOUND LANES SOUTHbound lanes

ABUTMENT pilaster w/ 
SMOOTH CONCRETE REVEALS

ORNAMENTAL post light 
mounted on pilaster

concrete RETAINING 
WALL w/ SMOOTH
CAP & faux stone finish
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ABUTMENT CORNER 
SMOOTH
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bridge cross
section

concrete RETAINING 
WALL w/SMOOTH CAP & 
faux stone finish

wolf pen branch bridge - 
abutment elevation

wolf pen branch bridge - 
pier elevation

wolf pen branch bridge - 
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WOLF PEN BRANCH ROAD - looking WEST
The Wolf Pen Branch Road Bridge overcrossing will provide a new, enhanced connection, both vehicular and pedestrian, between the residential communities in the 
Wolf Pen Branch neighborhood. The aesthetic qualities of the new bridge will be of a scale that integrates well with the local vernacular. Architectural finishes for bridge 
and abutment walls will have “creekstone” concrete texturing and smooth accent edging. Ornamental fencing and lighting on the bridge deck reference historical 
estate character of the area.
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concrete ABUTMENT WALL w/
SMOOTH CAP & faux stone finish

PILASTER. TYP.

RIVER ROAD

Harrods creek bridge -  abutment enlargement

BARRIER WALL w/SMOOTH CAP & 
faux stone finish

WEATHErED
STEEL GIRDERS

Harrods CREEK BRIDGE -  Column  front Elevation Harrods CREEK BRIDGE -  Column Side Elevation
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The shared use path merges with the River Road adjacent to the bridge abutment.  Bridge abutments, parapet walls and pier column faces will be 
textured with “creekstone” formliner pattern. Pier column and abutment wall will have smooth concrete borders bands and edges that resemble cut stone. 
Weathered steel  bridge girders and wood guardrails blend well into the natural earth tone color palette.
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Harrods CREEK BRIDGE 

Harrods CREEK BRIDGE -  viewed from river road
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3 .2 DRUMANARD TUNNEL

3.2 . 1  portals
The cut rock faces of the portals will be stabilized with a shotcrete 
application. The shotcrete will be hand carved and stained to mimic 
the natural “creekstone” pattern used throughout the corridor. The 
carved stone pattern will be of a larger scale than the formliner 
applications used on bridges and walls, due to the massiveness 
of the portal face. Accent banding across the face will be smooth 
troweled light gray or natural concrete to resemble cut stone. The 
tunnel openings will be enhanced with cast in place concrete 
border that resembles cut stone.

NO
RT

H

RAMP A & south drumanard tunnel portal -  KEY MAP

RETAINING WALL, TYP.

K
Y

 8
4

1

BARRIER, TYP.

noise/SAFETY WALL,  TYP.

SOUTH DRUMANARD 
TUNNEL PORTAL (p-20)

H
W

Y
 4

2

DRUMANARD 
TUNNEL

tunnel control 
building

NORTHBOUND

RAMP A 

RAMP B

SOUTHBOUND
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northbound lanes

ramp a

southbound lanes

faux stone 
shotcrete finish

tunnel coping 
with reveals

tunnel wall

textured & colored 
shotcrete

smooth finish concrete 
coping w/ reveals

CAST IN PLACE CONCRETE W/ 
FAUX STONE FINISH

MEDIAN W/ IMPORTED TOPSOIL
& PLANTING

smooth finish 
CAP w/ reveals 

(pre-cast)

natural rock-
cut

smooth finish concrete 
accent band (shotcrete)

faux stone concrete fascia 
beam

tunnel

SOUTH tunnel portal -  CROSS SECTION
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RAMP A BRIDGE -  approaching tunnel northbound

Ramp A is a sweeping off ramp structure and visually prominent therefore  it warrants enhanced aesthetic treatments that are cohesive with other the bridge structures, roadway walls and 
barriers, and the South Portal in the distance.   “Creekstone” textured barriers and retaining walls will blend in with the overall roadway aesthetics.
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SOUTH TUNNEL PORTAL -  looking north
The tunnel portal facade will be enhanced with textured/carved shotcrete to appear as a naturalistic stone wall. Smooth concrete border accent bands 
around the portal opening and across the faux stone add architectural interest. Plantings at top of portal surrounds will screen the tunnel service building.
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northbound lanes southbound lanes

tunnel portal -  CROSS SECTION NORTH tunnel portal -  wall cap detail

north tunnel portal -  wall ELEVATION

faux stone 
concrete finish
SHOTCRETE WALL

tunnel coping

tunnel wall

tunnel

textured & 
colored shotcrete

smooth finish CAP w/ 
reveals (pre-cast)

faux stone 
shotcrete finish

smooth finish 
concrete coping w/ 

reveals (pre-cast)
MEDIAN W/ IMPORTED 
TOPSOIL & PLANTING

smooth finish CAP 
w/ reveals (pre-

cast)

natural rock-cut
smooth finish 
concrete accent 
band (shotcrete)
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NORTH TUNNEL PORTAL -  looking south
View of the North face of the portal and enhanced retaining walls and barrier wall. The faux stone tunnel portal facade blends 
with the barrier wall and surrounding native rock cuts.
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3 .3 TUNNEL INTERIOR
The interior finishes of the Drumanard Tunnel reflect the modern 
sophistication of the state of the art fire and life safety systems 
our design employs.  Our selection of interior finishes are strongly 
influenced by safety, from our lighting design, selection and location 
of call/pull boxes, fire cabinets, safety railing, and selection and 
patterning of tile finishes.  The interior walls of the Tunnel are treated 
with extensive white ceramic tile work providing high reflectivity, and 
accented with occasional black accent bands which provide a 
screened channel for the systems cable work.  Light fixtures are 
oriented in pairs symmetrically around the crown of the tunnel, and 
evenly spaced typically 6 to 12 feet on center depending on the zone 
of the tunnel.   The paired rows of lights together with the alternating 
rows of white and black tile and the continuous black decorative 
safety railing along the Safety and Maintenance walkways form a 
series of strong longitudinal lines that follow the alignment of the 
bores.  The outcome is a simple, linear and bold contemporary 
design that accentuates the tunnel’s graceful curves.

drumanard tunnel -  interior
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4.0 STRUCTURES OF THE INDIANA 
APPROACH

Bridges in the Indiana Approach (Section 6) will be standard INDOT 
design. There is an opportunity to enhance these bridge structures 
similarly to the Kentucky Approach bridges with use of concrete 
formliner texturing and color on pier columns and parapet walls. 
In contrast to the “creekstone” formliner used in the Kentucky 
Approach, the enhancement of the Indiana bridge structures will 
use a layered limestone formliner which references the natural and 
quarried limestone outcroppings found in throughout Indiana. The 
layered limestone formliner will provide visual continuity with similar 
aesthetic treatments on the East End Bridge structure (Section 5). In 
some high visibility locations, the enhancements may include faux 
limestone finishes on piers, abutments, barriers, walls and related 
improvements.  Faux pilasters could also be introduced in these 
locations similar to those provided on the Wolf Pen Branch Road 
Bridge.

faux layered limestone WALLS

FAUX LIMESTONE PILASTER

typical bridge aesthetic of
the indiana approac

This view shows the final stretch of road in Indiana before the Ohio River Bridge.  Travelers will see the natural limestone 
rock slopes, decorative lighting, and the bold bridge towers ahead. . Reminiscent to entering a lime kiln, drivers on the 
bridge will have the memorable experience of the stacked concrete sections of the towers gradually arching up and 
over them as they cross the river.

THE INDIANA APPROACH - LOOKING TOWARD THE OHIO RIVER BRIDGE
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5.0 CONTOUR GRADING.
The Kentucky Approach (Section 4)

Contour grading will be a significant part of the landscape design 
solution for the Ohio River Terrace Character Area. This segment 
of the highway corridor will be a fill condition, with cut material 
generated from other areas of the site. A contouring solution that 
makes use of excess fill materials and allows for creative berming 
benefits the project from both a material cost savings and aesthetics 
perspective.

WVB’s goal is to create natural looking slopes and landforms that will 
match the existing character of this area. By utilizing the proposed 
berming plan, the scale of the sloped fill condition can be broken up 
and views improved toward the highway from adjacent properties. 
The use of landform berms and planting combined will effectively 
screen views from historic properties such as Rosewell and Belleview.

Detention Basins and swales required for drainage in this section 
can also be contoured in shapes that compliment the naturalistic 
landform approach. 

OHIO RIVER TERRACE -  CONCEPTUAL LANDSCAPE PLAN

Median plantings

Native grass plantings

Scattered native 
tree plantings

Retaining wall

KY 841

rosewell
estate

belleview
estate

Emergency access road

historic property buffer

Shared use path

Proposed trailhead

Formal specimen tree 
planting

Formal specimen tree 
planting

Scattered native tree plantings

White 4-board fence

Native grass plantings

Stormwater pond
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The Indiana Approach (Section 6)

There are currently no contour grading solutions identified within the 
Indiana corridor. The improvements here generally fall into one of 
two conditions: (1) rock-cut or (2) flat topography. If contour grading 
is beneficial to the transition or buffering or adjacent properties, then 
it will be considered in the final grading design.
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Threshold Berm 
and formal tree 

planting

Threshold Berm 
and formal tree 

planting

Rosewell 
House

BELLEVIEW 
House

Native grass 
plantings

Native grass 
plantings

Northbound 
Roadway

SOUTthbound 
Roadway

Historic 
orchard to be 

replanted

TREE BUFFER

Rosewell estate -  section

BELLEVIEW estate -  section
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Shared 
use 

Path

south
bound 

Roadway

Threshold 
Berm and 

formal tree 
planting

Threshold Berm 
and formal 

tree planting

Screening berm 
with scattered 

plantings

North
bound 

Roadway

Planted 
median

Native grass 
plantings

OHIO RIVER TERRACE -  section

FAUX STONE CONCRETE 
BARRIER (FORM LINER)

Roadway Light

FAUX STONE 
CONCRETE BARRIER 

(FORM LINER)

Native grass 
plantings
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OHIO RIVER TERRACE -  south bound
View from highway.  Landscape screening enhancements along the roadway combine natural landform berming with vegetation to provide a buffer for properties along 
the corridor. The historic landscapes of Rosewell and Belleview Estates are anticipated in the new design for highway fill slopes. Stormwater detention ponds and swales are 
contoured to flow with the undulating berming plan for this area.
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mse wall elevation (KENTUCKY)

SHOTCRETE wall elevation SHOTCRETE wall SECTION

MSE WALL section

faux PILASTER SMOOTH 
CONCRETE w/ reveals

RETAINING WALL faux 
stone concrete finish

RETAINING WALL faux 
stone concrete finish

mse wall panels
type 3type 2type 1

faux PILASTER 
SMOOTH 

CONCRETE w/ 
reveals

RETAINING WALL
faux stone 
concrete 

finish

smooth finish CAP 
w/ reveals

smooth finish CAP 
w/ reveals

decorative metal 
safety fence 

(as needed)

v
a

r
ie

s

v
a

r
ie

s

faux layered 
limestone 
WALLS

WALL elevATION (INDIANA)

6.0 WALLS & FENCES
Walls and fences are features used extensively throughout the 
corridor for safety, structure, screening and aesthetics purposes. 
Whether they are used as stand-alone elements such as safety 
barriers along the highway, or integrated into the landform as part 
of a screening and safety solution for the slope conditions between 
roadway and neighborhoods, the design of these built elements will 
appear as part of the existing natural and residential context.

6. 1  RETAINING STRUCTURES

The Kentucky Approach (Section 4)

Retaining walls occur throughout the corridor in cut conditions 
along the roadway, at the tunnel portals and bridge abutments. 
Their surface treatment will blend in with the portal face and bridge 
abutment walls. Where faux finish stone (creekstone) walls are used, 
the same texturing, color and wall cap treatments will be employed 
as on the retaining wall structures.  The type of construction of the 
retaining structures will not significantly change the appearance of 
the finished product, whether cast in place concrete with faux rock 
formliners, precast MSE wall panels (made with the same formliner 
pattern), or shotcrete that is hand carved in place.  All walls will 
be stained after the raw concrete is installed, poured or carved.  
This method, performed by a dedicated crew and using the colors 
specified in this document, will ensure consistent color and thereby 
unify the various walls in section 4.

the Indiana Approach (Section 6)

Layered limestone formliner texturing with light gray or natural 
concrete color will be used on retaining walls and bridge abutments 
in this Section.  Similar to section 4, all walls to receive this treatment 
will use the specified formliner pattern and colors specified herein, 
regardless of construction type.
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textures

colors

SHOTCRETE RETAINING WALLS
HAND CARVED, TROWELLED & STAINED 
WITH CREEKSTONE COLORS

CREEKSTONE COLOR A
PANTONE S 317-9
C=40 M=35 Y=40 K=5

CREEKSTONE COLOR B
PANTONE S 39-7
C=0 M=20 Y=35 K=25

CREEKSTONE COLOR C
PANTONE S 33-9
C=0 M=5 Y=10 K=3

SMOOTH CONCRETE COLOR
PANTONE S 325-7
C=0 M=0 Y=0 K=25

CONCRETE GIRDER & BENT COLOR
PANTONE S 324-9
C=50 M=55 Y=55 K=15

MSE AND CIP WALLS (SEGMENT 4)
FORMLINER PATTERN: “BRAYMAN DRYSTACK” 
BY FITZGERALD FORMLINERS
STAINED WITH CREEKSTONE COLORS

MSE AND CIP WALLS (SEGMENT 4)
SMOOTH CONCRETE FINISH
WITH 1”  REVEALS 
AT PILASTERS OR WALL/COLUMN EDGES

MSE AND CIP WALLS (SEGMENT 6)
custom PATTERN: light texture w/
revealS at 24” spacing
STAINED WITH creekstone color c(90%) & b(10%)
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6.2 BARRIER WALLS & GUARDRAILS
Roadway median barrier walls will be textured and capped in the 
same style as retaining and abutment walls to ensure a consistent 
and integrated aesthetic appearance. In the roadway median, 
standard “Jersey Barriers” will be textured with concrete formliner in 
the same treatment as bridge abutment walls and other masonry 
structures. This treatment is specific to the cut rock areas approaching 
the tunnel portals. 

Weathered steel guardrails with wood posts or wood rails will be 
used in the more pastoral roadway sections such as the Ohio River 
Terrace area.

The Kentucky Approach (Section 4)

Section 4 barrier walls will have a faux stone “creekstone” formliner 
finish.

the Indiana Approach (Section 6)

Section 6 barrier walls will be enhanced with faux layered limestone 
formliner with light gray or natural concrete color.

3
’

3
’

faux stone concrete finish 
w/ smooth finish cap

faux layered limestone 
concrete finish

safety barrier wall -  elevationS

STEEL BACKED wood railweathered steel guardrail
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decorative metal fencing

FOUR BOARD wood fence

faux stone pvc fence

vinyl coated chain link fence

6.3 FENCING AND SCREENING 

6.3 . 1  RIGHT-OF-WAY FENCING
Where right-of way fencing occurs in prominent locations or near 
residences, a faux stone PVC fence that resembles the same 
“creekstone” pattern used elsewhere will be used.  In cases where right-
of-way fencing is not highly visible, a vinyl coated chain link fence is 
to be used.  A dark green or dark brown color will reduce the visual 
impact of the fence and blend it in with the surrounding landscape.

6.3 .2 SAFETY AND STORMWATER FENCING
This fencing occurs above retaining walls, steep slopes and around 
stormwater facilities as needed.  It must be able to be seen through 
for safety and aesthetic purposes.   For locations of visual prominence, 
a decorative tubular steel or aluminum fence, painted black, is to 
be used.  The style of this fence will be the same as seen on Wolf 
Pen Branch bridge, with graceful arched tops that evoke the historical 
vernacular of the area. In less prominent locations, vinyl coated chain 
link fencing with dark color will be used.

6.3 .3 NOISE WALLS & SAFETY WALLS
In Kentucky, these walls will be constructed to appear similar to 
“creekstone” walls.  In Indiana, they will have a faux layered limestone 
texture.  Depending on location, these walls will utilize either cast in 
place concrete with formliner,  CMU with faux stone veneer, CMU with 
split face texture, or PVC paneling with a faux stone pattern.  Pilasters 
of smooth gray concrete will occur along the length of the walls in 
Kentucky.    

6.3 .4 SPECIALTY FENCING
Along the Wolf Pen Branch roadway, WVB proposes a white 4-board fence 
that matches existing fencing currently that is found along this corridor. 
A fence of this type reinforces the Wolf Pen Branch Neighborhood Plan 
design preferences. The same fence type would be used along the 
roadway frontage in the pastoral Ohio River Terraces area. 

6.3 .5 SCREEN PLANTING
Landscape plantings will also serve to enhance screening, whether 
used alone in massings or in conjunction with fencing and landform 
berms.  Where chain link fences are constructed, native trees and 
shrubs will be used to screen views and mask the sight of the fence 
itself.  As mentioned previously, plantings are an essential strategy in 
screening views of the roadway from properties along the roadway 
corridor.

5
’~

12
’

column spacing
varies

noise wall/SAFETY BARRIER -  elevation

faux PILASTER SMOOTH 
CONCRETE w/ reveals

faux stone finish

smooth finish CAP w/ 
reveals
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7.0 STREETSCAPE ENHANCEMENTS
The creation of more pedestrian friendly streetscape environment 
and adequate pedestrian circulation includes pedestrian 
connections at points along the interstate corridor as well as within 
the existing road corridors impacted by the interstate realignment 
and development. 

These opportunities are somewhat limited, occurring in just a few 
locations where local roadways intersect the new improvements.  
The majority of these occur in Kentucky (Section 4).  Where specific 
streetscape enhancements are needed, they will be provided with 
a similar level of treatment developed for Wolf Pen Branch Road 
and/or River Road.

White Four-Board 
Wood Fence

Wolf Pen Branch Road-
station WPB: 45+00

End Proposed 
Grading

End Proposed 
Grading

Potential additional plantings to screen 
drainage feature within easement

7 . 1  LANDSCAPE
Wolf Pen Branch Road – vegetation will utilized to maintain a narrow 
roadway appearance and to assist in traffic calming along this 
straightened passage. The overall planting concept for streetscape 
and trails is to tie into the existing landscape corridor of the adjacent 
areas as well as to provide shade and screening for both pedestrians 
and adjacent residences.

River Road – the landscape plantings along River Road and the 
adjacent creek will be native plantings with some riparian species 
along the water’s edge.  Species that can withstand occasional 
flooding will be provided.

Highway 42 Intersection – where Ramp A meets this highway, there 
will be an opportunity to provide a combination of native trees 
and grasses that blend the new improvements into the adjacent 
landscape.  Special attention towards screening the tunnel 
equipment building from Highway 42 and the new roadway will be 
a key aspect of the design.

7.2 FURNISHINGS
Appropriate streetscape furnishings will be provided in order to 
accommodate pedestrians and bicyclists as they move through 
and across the corridor. Streetscape and shared use path 
enhancements will include site furnishings such as benches, bollards, 
trash receptacles.

WOLF PEN BRANCH ROAD - CROSS SECTION
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WOLF PEN BRANCH ROAD - CROSS SECTIONS

Existing Trees

Wolf Pen Branch Road-
station WPB: 53+50

Wolf Pen Branch Road-
station WPB: 52+00

End 
Grading

walkplanting area

stone faced wall

Walk

end of 
grading

planting on slope

White Four-Board 
Wood Fence Replant 

Existing Row 
Trees WHERE 
POSSIBLE

Existing Trees 

Rock face 
safety wall
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springdale road - CROSS SECTIONS

walk planting area

stone faced 
safety wall

White 
Four-
Board 
Wood 
Fence

Proposed shrub and 
perennial entry plantings

Springdale Road-
Approaching Wolf Pen Branch Road

Grass strip
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7 .3 BICYCLE AND PEDESTRIAN FACILITIES
Adequate facilities for pedestrians and cyclists throughout the 
project area will be provided where appropriate. Proposed items 
include sidewalks, crosswalks, bike racks, site furnishings, drinking 
fountains and rest areas.

Wolf Pen Branch – the proposed sidewalk connection between 
Bridgepointe and Wolfpen Woods subdivisions will improve pedestrian 
circulation in this area with enhanced lighting and sidewalks.

Ohio River Terrance – Along the shared use path in the Ohio River 
Terraces area there is a proposed trail head and rest area.

7.4 HARDSCAPE TREATMENTS
Stamped, colored asphalt pedestrian crosswalks on Wolf Pen Branch 
Road will serve as traffic calming pedestrian amenities. 

OHIO RIVER TERRACE -  trail head w/ public art & signage

View along the Shared Use Path showing trail head amenities for bicyclists and pedestrians, which could include benches, 
bicycle parking, trash receptacles, wayfinding/interpretive signage and pedestrian scale lighting.
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7 .5 STREET AND HIGHWAY LIGHTING
Pedestrian scale ornamental light fixtures will be utilized on the Wolf 
Pen Branch Road Bridge. The proposed fixture is a historic replica 
post light, colored black to match with the ornamental fence on the 
bridge deck.

Other roadway light poles will vary with context, some higher and 
others lower and more closely spaced, depending on lighting 
levels recommended in guidelines. Full cut off luminaire fixtures will 
minimize light glare. Light fixtures will be an energy efficient type, 
colored warm gray, dark brown, or black. 

7.6 ROADWAY SIGNAGE POSTS
Post supports for roadway signage shall have a style and color 
consistent with adjacent light poles. Color to be warm gray, dark 
brown or black to minimize visual dissonance and to create a 
complementary family of vertical roadway signage and lighting 
appurtenances. 

Pedestrian signage may include wayfinding and interpretive signs 
along the shared use path in the Ohio River Terraces area.

bridge light
DOUBLE LUMINAIRE IN CENTER OF ROADWAY

22’-6” HT, WARM GRAY COLOR

CORRIDOR light
DOUBLE LUMINAIRE IN MEDIAN,
SINGLE LUMINAIRE W/O MEDIAN

30’ HT, DARK BROWN COLOR

WOLF PEN BRIDGE AND 
ROAD light
SINGLE LUMINAIRE 

15’-6” HT, BLACK COLOR
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8.0 VEGETATION
Vegetation is a key consideration in order to provide screening 
from adjacent neighborhoods and historic properties toward the 
roadway.

The WVB Team’s approach to planting is inspired by the natural and 
cultural landscape of the area:

•	 Natural: Rolling landforms, abrupt slopes, exposed rock 
faces. Scattered massings of vegetation; tall growing trees 
set in pastoral fields; and, verdant riparian environments.

•	 Cultural: Strong framing of pastoral views with contrasting of 
open grassy fields and arranged scattered specimen trees 
and dense tree and shrub massings. (Olmsted Brothers design 
for Drumanard is the essential example of this landscape 
design).

The goal of the vegetation aesthetic for the corridor is to tie into the 
existing naturalistic landscape character found in the area and also 
to restore key buffer areas where construction impacts might occur, 
using native tree, shrub and groundcover species that are more 
drought tolerant and provide habitat for native wildlife.

•	 Landscape planting and contour grading that: 

•	 Screens views from historic preservation areas 

•	 Restores historic landscapes affected by the highway 
construction

•	 Enhances residential circulation crossings and 
recreational areas along the corridor 

•	 Is sensitive to the existing natural landscape context, and 
uses a predominantly native planting palette 

Planting densities and arrangements will reflect the existing character 
of the landscape as follows: 

Kentucky (Section 4)

In the Ohio River Terraces area, native trees and shrubs will be in 
scattered groupings/massings with open grasslands which reflects 
the pastoral nature of the existing landscape context. 

More limited vegetation such as native shrubs and grasses are 
proposed adjacent to the tunnel portals and on either side of the 
roadway above the rock cut areas where there is also some potential 
for limited tree plantings with pockets of rock overexcavation for 
planting soils.

Along Wolf Pen Branch, vegetation is utilized to maintain a narrow 
roadway appearance and to assist in traffic calming along this 
straightened passage. 

OHIO RIVER BRIDGE (SECTION 5)

The shorelines of the Ohio River will be impacted by bridge piers and 
their footings, as well as construction activity.  These areas will be 
restored  through the planting of riparian vegetation which is suited 
to the riverside environment.  

Indiana (Section 6)

The same general criteria used for the Kentucky Approach will be 
applied to revegetated landscape in this area: the use of native, 
drought tolerant trees, shrubs and grasslands arranged in massings 
and densities that reflect the exiting landscape character and 
transition to adjacent properties. 

The proposed planting palette for trees and shrubs is based on the 
‘Approved Plant List’ taken from the Technical Provisions and includes 
the following deciduous trees, evergreen trees and shrubs:

•	 Acer rubrum (Red maple)

•	 Acer saccharum (Sugar maple)

•	 Carya ovate (Shagbark hickory)

•	 Cercis canadensis (Redbud)

•	 Cornus florida (Flowering dogwood)

•	 Ilex opaca (American holly)

•	 Liriodendron tulipifera (Tulip tree)

•	 Nyssa sylvatica (Black gum)

•	 Platanus occidentalis (Sycamore)

•	 Quercus bicolor (Swamp white oak)

•	 Quercus rubra (Red oak)

•	 Juniperus virginiana (Red cedar)

•	 Pinus strobus (White pine)

•	 Taxodium distichum (Bald cypress)

•	 Callicarpa americana (American beautybush)

•	 Cornus racemosa (Gray dogwood)

•	 Hamamelis virginiana (Witchhazel)

•	 Ilex verticillata (Winterberry holly)

•	 Physocarpus opulifolius (Ninebark)

•	 Rhus aromatic (Fragrant sumac)

In developing a more specific planting plan, microclimate conditions 
such as soil moisture, sun and shade as well as exposure and aspect 
will also be taken into consideration. Marian Cruger Coffin, one of 
the renowned landscape designers of historic country estates in the 
area, summed up our approach to selecting vegetation as using 
the “right plant in the right place.” 

The aesthetics “roll plan” attached to this submittal provides three 
categories of landscape conditions along the corridor.  These 
generalizations provide a framework for the vegetation strategy for 
the project.  Detailed plans will be prepared that reflect the nuances 
of each landscape area.

•	 Zone 1  Trees and native landscaping

•	 Zone 2  Natural limestone and native grass

•	 Zone 3  Riparian landscape

40
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9.0 HISTORIC PRESERVATION AREAS
The closest and most impacted historic properties are the following: 
Merriweather, Belleview, Rosewell, J. Determan and J. Schildknecht 
House.  Both the Belleview and Rosewell properties are addressed 
in our design concepts for the Ohio River Terrace Character Area.  
Treatments for this area include rolling berms and landforms to mimic 
the natural character of the area and break up the steep slopes in this 
area of fill as well as scattered native plantings to provide screening.  
The Merriweather House has views underneath the Harrods Creek so 
the more finished look proposed to the underside and columns of 
this structure will minimize impacts to this historic property.  Similarly, 
the J. Determan House and J. Schildknecht House are adjacent to 
the approach structure so a similar level of finish to the underside 
and columns of this structure will minimize impacts to these historic 
properties.  There is also the opportunity to utilize plantings outside 
the right-of-way to provide additional screening of these structures 
for the historic properties. 

The Ohio River Terrace Character Area is a main area of concern 
due the new highway’s proximity to historic properties (Belleview 
and Rosewell). The fill condition will elevate the roadway above the 
existing landform making screening a challenge.

In order to minimize the look of an engineered fill condition with 
consistent slopes, berms will be created along this fill area to break 
up the scale of the slopes and to provide more natural-looking 
landforms that fit in with the existing character.

Scattered naturalized plantings occur in swaths throughout this fill 
area both to screen and also to tie into the existing landscape 
character of the area.
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1.3 Context of The East End Crossing Contract 

The IFA is tendering a contract to develop, design, construct, finance, operate 
and maintain a tolled bridge and associated roadways and facilities across the 
Ohio River. The bridge will connect Clark County, Indiana and Jefferson County, 
Kentucky, forming part of a new section of highway joining the Indiana State 
Road 265 with the Kentucky Interstate-265.  

1.4 Scope of The East End Crossing Contract 

The East End Crossing works covered by this Project Management Plan (PMP) 
includes but is not limited to the detailed design, supply chain, labor and material 
management and construction and maintenance of the following structures as 
defined and detailed in the tender documentation:  

 Section 4 – The Kentucky Approach - Four lane reconstruction and extension of 
KY 841 to the new Ohio River East End Bridge, two lanes in each direction 
(distance approximately 3.3miles). This includes: reconstruction of the two-lane 
section of KY 841 between I-71 and US 42 to four lanes, a tunnel beneath US 42 
and the historic Drumanard Estate (approximately 2,000 feet long), each carrying 
two lanes with shoulders and then continuing with four-lanes northwesterly 
across Harrods Creek, River Road, Transylvania Avenue and Transylvania 
Beach Road to the proposed East End Bridge. 

 Section 5 – East End Bridge - Construction of an approximately 2,500 foot long 
4-lane bridge (which can accommodate 6 lanes (three lanes each, opposing, with 
median)) over the Ohio River with a 13-foot wide pathway on the southwesterly 
side of the bridge. 

 Section 6 -- The Indiana Approach – Excluding the Advance Construction 
Project, four-lane extension of SR 265 from SR 62 to the new East End Bridge, 
two lanes in each direction (distance approximately 4.1 miles). This includes 
reconstruction of the SR 265/SR 62/Port Road interchange and construction of a 
full-diamond interchange at an extension of Old Salem Road. 

 

1.5 Project Key Dates 

 Complete Main Span Pier Foundations – August 8, 2014 

 Complete Tunnel Excavation and Initial Liner – July 10, 2015 

 Complete Main Span Towers – October 9, 2015 

 Complete Western Limits of Section 6 Roadway – October 5, 2015 
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1 Introduction 

1.1 Purpose 

This document outlines the WVB Project Management Plan (PMP), which will be 
the core of the East End Crossing Project Integrated Management System (IMS). 
It captures the WVB processes to deliver all Project work activities, including 
those of WVB’s suppliers and subcontractors. 

The purpose of this PMP is to: 

 Provide the means by which the IFA derives confidence that its expectations 
are understood, met and exceeded and that the Project will be carried out in 
accordance with specified and regulatory requirements 

 Provide the objectives and policy statements which will bring direction to the 
business 

 Present the organization and resources which will be deployed by WVB to 
realize IFA’s Project goals 

 Define the management system, processes and procedures which will 
operate within WVB and will serve as a reference document for staff, 
subcontractors and suppliers 

 Define methods for controlling specialist service providers and subcontractors 

 Outline interfaces with Stakeholders including the client and other interested 
parties, such as supply chain members, designers, other trade contractors or 
regulators, to whom quality requirements will be communicated 

 Define the self-certification and control mechanisms, i.e. inspection, check, 
audit, reporting and key performance indicator (KPI) monitoring to ensure that 
WVB complies with all the specified requirements and that performance 
objectives are continually met or exceeded 

1.2 Normative and Other References 

PPA  

Technical Provisions:  

Related WBV documents: 

 WVB Design Build Quality Management Plan 

 WVB O&M Plan  

 WVB Sustainability Management Plan 

 WVB Organization Chart 

2



Volume 2 Appendices | Draft Preliminary Project Management Plan
WVB East End Partners

T H E  E A S T  E N D  C R O S S I N G  

 

PROJECT  
MANAGEMENT  

PLAN 

Doc n°: PMP 

Rev. T01 

Date October 2012 

Page 6 of 105 

  
 

 

 VINCI Concessions’ expertise in design, financing, construction, operations 
and maintenance makes it the preferred partner of public authorities globally 
for the development of transport infrastructure and public facilities.  

 The Bilfinger Berger Group, operates internationally, specializing in civil & 
industrial construction, engineering and services 

 Jacobs is one of the world’s largest and most diverse providers of 
professional technical services, including engineering, architecture, 
construction, and operations and maintenance. 

The composition of the SPV and CJV are as shown in the Figure below. 

 

 

 

Figure 1 – WVB delivery model 
 

The WVB Project team brings together a unique combination of specialists who 
have extensive experience of delivering P3 infrastructure Projects 

The WVB management team takes immediate responsibility for driving efficient 
and effective management systems, integrating performance management, 
benchmarking and improvement into day to day management of the Contract. 

The Integrated Management System (IMS) strategy presented in this PMP has 
been developed from tried and tested processes from each member organization 
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 Complete Eastern Limits of Section 4 Roadway – July 21, 2016 

 Complete Final Tunnel Liner – May 9, 2016 

 Complete Main Span Superstructure Erection – May 13, 2016 

 Substantial Completion – October 31, 2016 

 Final Acceptance – February 28, 2017  

1.6 Project Delivery Objectives 

WVB primary objectives for Project delivery are:  

 Completion of the work within time and budget, meet or exceed specified 
quality requirements and carried out in a safe manner 

 Compliance of the design and construction work with Regulatory controls  

 Self-delivery of the construction works, only subcontracted specialist 
packages 

 Customer focus and collaborative working 

 Leadership, commitment and active involvement of top personnel 

 Involvement of people, particularly training and evaluation of competences 

 A process based approach 

 A system based approach to management 

 Continuous improvement 

 Productivity benchmarking and improvement 

 A factual approach to decision making 

 Mutually beneficial relationships with all suppliers and subcontractors 

 Demonstrably effective Self Certification 

 Implementation of ‘right first time’ ethos 

2 The WVB Delivery Model 
The WVB Special Purpose Vehicle (SPV) brings together three major 
engineering and construction companies in, Walsh, Vinci and Bilfinger Berger.  

The Walsh-Vinci Construction JV (CJV) will be supported by our selected lead 
engineer, Jacobs. 

 The Walsh Group is one of North America’s largest general contracting, 
design-build and construction management firms. 

3
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Figure 2 - WVB Strategic Processes 
 

Each process identified above has an owner appointed by the WVB CJV 
Executive Committee. They are senior managers with direct responsibility for 
delivery and performance of the process through every level of the organization, 
and with the necessary authority, competence and resources to: 

 Disseminate procedures, objectives and targets across and through the WVB 
team, our internal group of companies and our supply chain partners as 
appropriate 

 Collect and review all information relating to the process and its operation, to 
ensure performance complies with pre-agreed targets set through 
benchmarking, both internally and externally 

 Decide on any action necessary to improve unsatisfactory performance 

 Implement improvements and measure success against agreed targets 
(Performance Indicators) 

 Reassess performance targets regularly to drive continuous improvement 
and relentless predictability 
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– selecting best in class – adapted specifically for the Project and combined into 
a fully functional set of documentation. 

WVB will be accountable for delivery of the Project and is committed to the IMS. 
WVB will ensure that staff, designers and subcontractors adhere to it through 
stringent management procedures. 

2.1 WVB Strategic Processes 

WVB has identified the strategic processes shown in Figure 2, necessary for its 
operations during and beyond the bid phase, as well as their interactions. All 
WVB employees, subcontractors and suppliers must comply with these 
processes. These are: 

 Control Processes , which control the definition of policy and the 
achievement of objectives. They provide guidance for delivery and support 
processes, ensuring their consistency. They relate to the business strategy, 
continuous improvement, sustainability, health and safety and Quality 
Assurance. 

 Delivery Processes , which are core WVB processes and contribute directly 
to the achievement of Client satisfaction and the fulfillment of all stakeholders’ 
objectives. 

 Support Processes , which ensure proper implementation of the delivery 
processes and provision of the required resources. 

4
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o Key events and achievements including safety performance 
o Client feedback 
o Stakeholder feedback,  
o Project objectives and Key Performance Indicators (KPIs) 
o Internal and external audit results analysis 
o Performance and productivity improvement 
o Organization and adequacy of resources 
o Design / Construction Progress 
o Procurement progress 
o Financial report: cash flow, profit and loss analysis 
o Risk inventory status 

 Regular management meetings are incorporated into our management 
communication structures 

 Monday morning team meeting (1-2 hours) will review exceptions and decide 
on quick-time actions based on: 

o “Flash” results (weekly spot business indicators) 
o Critical incidents 
o Feedback from stakeholders 

 Twice a year, the team will undertake the formal Management Review with a 
special focus on the performance of the IMS 

 Regular reporting and integration meetings will be agreed with the IFA in 
advance of the Project 

 

Project Delivery Structure 
The WVB Project delivery structure will evolve depending on the needs of the 
business. Figure 4 below shows the WVB management team during the design 
and construction delivery phase. 

The process owners are identified with a color code associated to the main 
process chart (Figure 2). 
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This allocation of responsibility for each process will generate the following 
benefits: 

 Focus on maintaining flexible processes which are constantly challenged 
throughout the life of the program at every level of the organization, and 
ensure a high quality of service 

 Provision of a single point of contact – accountable for performance of each 
process and accessible to WVB, Client, regulatory authorities, auditors and 
all stakeholders 

 Instigation of an innovative approach to improving processes through 
management level commitment to best value and industry leading solutions 

Process owners are shown in the design and construction phase organization 
chart in Figure 4. 

Each Strategic Process includes a series of Management Processes which are 
further developed in Section 7 (Control Processes), Section 8 (Support 
Processes) and Section 9 (Delivery Processes) of this document. 

Processes will be fully documented through process charts and associated 
documents such as management plans, operational processes, procedures or 
work instructions. All procedures will be disseminated to the supply chain, to 
ensure complete adherence throughout all operations. 

2.2 WVB’s Structure and Organization 

Introduction 
The structure of WVB’s management team is described below and outlines the: 

 Project Management Structure 

 Management structure for WVB 

 Roles and responsibilities of selected key personnel 

Project Governance Structure 
The Construction Manager, reporting to the CJV Executive Committee, will 
implement strategy, lead delivery, set objectives, make key decisions and act as 
a single point of contact for IFA representatives. Where matters need escalation, 
intervention from the CJV Executive Committee will be made as necessary. 

WVB’s Project management team  will be responsible for the integrated and 
sustainable delivery of the Project. This team will coordinate the on- and offsite 
design works, construction works, all subcontractor packages, review progress, 
performance and objectives and make appropriate decisions as follows: 

 Continuous communication with to review the whole Project and decide 
action plans based on: 

5
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Skills and Experience 

● A senior level professional experienced in the management and delivery of significant, 
complex and high value Project(s) / Programme(s) 

● Strong knowledge of health and safety legislation and application   
● A strong commercial leader, experienced in overseeing an operational business, 

delivering 
● Highly developed interpersonal skills, with the ability to build relationships and liaise 

effectively at the highest levels with client, joint-venture parties, sub-contractors, suppliers 
etc 

● Excellent communicator and leader of a multi-location, diverse team 
● Vision and Inspiration  - able to shape and communicate a vision of the future; expresses 

enthusiasm and inspires self-belief in others 
● Sound Judgement – ability to deal with complex problems requiring assessment of 

ambiguous information 
● Results focused – ability to identify and achieve outcomes satisfactory to all stakeholders, 

and empower others to deliver such outcomes 
 Business governance – competence in business and accounting principles 

 

Quality & HSE Manager 
      

Purpose and Scope of Role 

 lead on quality assurance, health and safety, sustainability, monitoring and 
reporting on compliance and performance 

 lead the development of the Integrated Management System, coordinating quality 
/ process improvement activities and monitoring and reporting on compliance and 
performance. 

 Owner of the Quality Management Process (C2). 
 Owner of the Health and Safety Management Process (C3). 
 Owner of the Sustainability and Environment Process (C4). 
 Ultimately responsible for the Document and Data Control, IT Process (S7)  

Main Responsibilities 

 Develop, deploy, review and maintain the Quality Assurance, Health & Safety, 
Environment Protection and Sustainability activities for WVB 

 Work to deliver a level of safety and quality that meets and exceeds expectations 
of the Client, stakeholders and regulatory authorities 

 Drive continuous improvement 

 S7  C4  C3  C2 
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 C1 

Responsibilities, job descriptions and SQEP records will be issued for each 
position – with a signed letter of appointment when required. Roles and 
responsibilities for key positions are outlined below. 

 

Roles and Responsibilities for WVB Key Personnel 
 
Project Manager  

Purpose and Scope of Role 

 To deliver the Project’s objectives, satisfying the requirements of the Client, all 
Stakeholders and the Shareholders while, at all times, taking responsibility for the 
health and safety of all involved, including road users.  To define, deploy, review 
and maintain the business vision, values and strategy.  The Project Manager is 
the owner of the Strategy and Project Controls Process C1. 

Main Responsibilities 

 Lead and direct the WVB team to ensure effective and efficient service delivery to 
the IFA’s aims and objectives 

 Maintain regulator relationships throughout the works 
 Lead the business relationship with IFA 
 Accountable to WVB Executive Committee and IFA for the delivery of the project 
 Define construction strategy, quality, safety and environment policy and 

objectives in line with WVB strategy 
 Champion a safe approach to construction; ensure health and safety is the 

highest priority across all operations and make certain the provision of a safe 
environment for WVB personnel 

 Develop business strategies, establishing WVB as a sustainable long-term 
business 

 Lead the effective integration of construction and operations 
 Lead the efficient management of all resource – people, financial, commercial 

and technical 
 Develop and drive continuous improvement through performance management 
 Achieve targeted performance objectives 

7
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 Owner of the Construction Process (D4) 

Main Responsibilities 

 TBD 

Skills and Experience 

 Results and process focus. 
 Experience of running multi-function teams. 
 Strong technical background. 
 Results focused – identifies and agrees outcomes and empowers others to 

deliver them. 
 Sound judgment – deals with complex problems and is prepared to make tough 

and timely decisions. 
 Approachability – is visible and approachable to all 
 Experienced leader of diverse teams 
 Contractually aware and commercially astute 
 

Finance Director  
 

Purpose and Scope of Role 

 To lead the attainmentof  Financial Close, and hereafter to oversee the finance 
management of the Project 

 Owner of the Finance Process (D1). 

Main Responsibilities 

● Coordinate and manage financial accounting and reporting across WVB 
● Implement robust systems and processes as appropriate 
● Coordinate and manage Statutory accounts preparation and Audit clearance   
● Cash / Treasury management 
● Management of the financial model, to include updating with actuals and any changes in 

forecast assumptions 
● Maintenance and development of a strong relationship with client, shareholders, funders 

and advisors 
 

Skills and Experience 

 Strong commercial background, from within construction, PFI or a similar 
technically demanding environment 

 D1 
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Quality 
 Develop, review and maintain the management system for effectiveness and 

performance 
 Develop adequate training program related to IMS implementation 
 Report on the performance of WVB’s IMS 
 Liaise with the IFA and any appointed Third Party inspectors on all matters 

related to quality management 
 Lead and drive the integrated audit program 
 Capture Client and stakeholder feedback with respect to QA matters 
 Assess, monitor and report on compliance against relevant legislation and WVB 

policies and objectives 
 Manage the Quality Control team 
 Oversee support function, (S7) for data control including the EDMS (Electronic 

Document Management System) and ensure records are being retained 
accordingly 

 Manage and Coordinate the QA Reporting process 
HSE 
 Improve the environment and reduce impacts 
 Provide advice and guidance on all environment and sustainability issues 

Skills and Experience 

  
 Ability to think laterally in finding solutions, exploiting new ideas 
 Excellent interpersonal skills – able to build and maintain strong relationships, 

communicate and influence at all levels, including with third parties 
 Leadership – tact and determination to be able to take forward the function and 

agenda, develop awareness and visibility across the business, securing 
commitment to actions and changes in behavior / working practices 

 Extensive experience in implementing quality systems and procedures and the 
development of policy and plans 

 

Deputy Project Manager Technical  
 

Purpose and Scope of Role 

 To oversee the Delivery of the Design - Build Contract, ensuring compliance with 
the Technical Provisions 

 Owner of the Design Process (D3) 

 D3  D4 

8
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● Familiar with new technologies; ability to extract and analyse relevant data, making 
judgements and decisions using high tech systems where appropriate  

● Customer focussed and excellent communicator, visible and approachable to all 
● Ability to think laterally in finding solutions, exploiting new ideas and technology 
● A broad knowledge of the needs of the customer 
 Adaptability – Adapts quickly and flexibly to change and encourages others to do 

the same 
 

Public Information Coordinator  
 

Purpose and Scope of Role 

 Oversee, manage and ensure compliance by WVB with the Public Information  
requirements under the PPA 

 Owner of the Liaison and Public Relations Process (S5). 

Main Responsibilities 

 TBD 

Skills and Experience 

 TBD 
 

Construction Manager  
 

Purpose and Scope of Role 

 To lead and direct the design and construction of the East End Crossing 
 Owner of the Strategy and Project Controls process for the Construction Joint 

Venture (C1) 
 Owner of the Mobilization Process (D2). 

 

Main Responsibilities 

● Prime responsibility for the safety of all workers involved within  
● Accountable to the CJV executive Committee and the IFA for the Delivery of the design 

and construction of the Works 
● Defines Construction strategy, quality, safety and environment policy and objectives in line 

with WVB strategy 
● Safe construction delivery to schedule and budget  

 S5 

 D2  C1 
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 Professional qualification desirable, e.g. or legal 
 Experienced in the financial reporting requirements on large complex projects to 

Board Directors 
 Strong communication and interpersonal skills – credible in dealing with internal 

companies, partners and external advisors; able to build relationships with supply 
chain 

 Excellent negotiation skills 
 Flexible and Client focused approach 
 Good understanding of the design and construction on large integrated Projects 
 

Operations and Maintenance Manager  
 

Purpose and Scope of Role 

 To lead and direct the operations and maintenance team to ensure effective and 
efficient service delivery.   

 Owner of the Operations & Routine Maintenance Process (D6). 
 Owner of the Lifecycle Maintenance & Major Rehabilitation Process (D7). 
 Owner of the Final Handover (D8). 

Main Responsibilities 

● Manage the O&M delivery team 
● Deliver Operational Services to Customer including day to day incident response 
● Deliver Routine Maintenance 
● Deliver Winter Service 
● Plan and schedule the rehabilitation works 
● Procure, organise and administer services resources 
● Ensure customer focus throughout the team 
● Develop improvement  solutions and schemes to deliver road performance 
● Continuously monitor and analyse performance of the network and customer satisfaction, 

producing reports as necessary 
● Liaise with the IFA in publishing performance and best practices, including lane 

availability, route and safety performance, incident management etc 
● Determine and manage the performance points system 
● Develop and drive continuous improvement 
● Ensure integration of all delivery plans 

Skills and Experience 

● Qualified Engineer 

 D6  D7  D8 

9
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Main Responsibilities 

 TBC 
  

Skills and Experience 

 TBC 
  
 

Logistics and Equipment Manager  
 

Purpose and Scope of Role 

 Manage and coordinate the logistics on the complex construction site 
 Reports to the Site Manager & Bridge Construction Manager. 
 Owner of the Logistics Support Process (S4). 

Main Responsibilities 

 Coordinate site activities with respect to physical site security, location of Project 
areas such as stores, lay down areas, location of facilities and equipment 

 Purchase facilities, equipment, and materials and works closely with the 
Contracts Manager to ensure processes are followed and records are kept 

 Manage traffic plans and signage 
 

Skills and Experience 

 Strong coordinating and communication skills 
 Strong leadership when working with different skill sets 
 Previous experience on large construction sites 

 

 S4 

 

 

PROJECT  
MANAGEMENT  

PLAN 

Doc n°: PMP 

Rev. T01 

Date October 2012 

Page 18 of 105 

  
 

 

● Efficient management of all resources – people, financial and technical  
● Manage relationship between construction, operations and asset management teams 
● Ensure all stakeholder requirements are appropriately accommodated within the design 

and construction of the works 
● Manage performance and achieve targeted performance objectives 
● Develop and drive continuous improvement 

 

Skills and Experience 

● Results focused - Identifies and decides outcomes and empowers others to deliver them 
● Sound Judgement - Deals with complex problems and is prepared to take tough and timely 

decisions 
● Approachability - Is visible and approachable to all 
● Experienced leader of diverse teams 
 Contractually aware and commercially astute 
 

Administration Manager  
 

Purpose and Scope of Role 

 TBC 
 Owner of the Human Resources Process (S1). 

Main Responsibilities 

 TBC 
  

Skills and Experience 

 TBC 
  
 

Design-Build Coordinator  
 

Purpose and Scope of Role 

 TBC 
 Owner of the Design Process D3 and Technical Support Process (S3). 

 S1 

 S3 

 S6 

 D3 

10
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3.2 Interfaces with Third Parties 

Key Liaison Party Activity Covered WVB contact point Procedure in place 

Design and Construction 

Emergency Services Site Emergency Construction 
Manager 

Emergency 
Response Plan 

Utilities Requirement to move 
or protect utilities 

Utilities Manager Utility Master Plan 

Utility Matrix 

Site Security Security matters Construction 
Managers 

Logistics Manager 
(Physical security) 

HR Manager 
(Personnel security) 

Site Security Plan 

Department Traffic 
Management Center 
in Indiana and the 
TRIMARC Traffic 
Operations Center 
(collectively known 
as the TMCs) 

Reporting of any 
Incidents, Accidents 
or Other Events 
During Construction 

Project Manager 

Quality and HSE 
Manager 

Internal reporting 
procedure 

Operation and Maintenance 

Emergency Services Accident, Incident or 
Other Emergency 

O&M Manager Emergency 
Response Plan 

Security Patrols of Roadway Road Agents 

Patrollers 

O&M Security Plan 

Safety Plan 

Department Traffic 
Management Center 
in Indiana and the 
TRIMARC Traffic 
Operations Center 
(collectively known 
as the TMCs) 

Reporting of any 
Incidents, Accidents 
or Other Events 
During Operations 

Project Manager 

O&M Manager 

Internal reporting 
procedure 

Figure 7 – Liaison with Third Parties 
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3 WVB External Interfaces 
Liaison procedures will be established during the mobilization period to deal with 
all external interfaces – including with IFA, INDOT and KYTC and other 
interested parties such as the transport agencies, emergency services, utilities, 
supply chain members, designers and other contractors working on the wider 
ORB Project. 

The tables below will be populated with more detail at the start of the contract. 

3.1 Interfaces with IFA 

Activity / Entity Subject WVB contact point IFA Representative 
contact point 

General Project Accountability Project Director 

To be completed at 
start of contract 

Contractual Change Senior Commercial 
Manager 

Design Design and 
constructability 

Physical interfaces 

Design and 
Engineering Manager 

Construction Client Liaison Project Manager 

Progress 

Inspection, Testing 
and Handover. 

Construction 
Managers 

Quality Manager 

Safety and 
environmental issues 

Sustainability & OHSE 
Director 

Operations and 
Maintenance 

Operations 

Routine Maintenance 

Rehabilitation Works 

Operations and 
Maintenance Manager 

Figure 6 – Communication with IFA and Third Parties 

11
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 Legal requirements 

 Internal risk analysis, e.g. Temporary Works Design Check 

 Criticality of items, e.g. inspection and reception of manufactured items 

Further reviews or inspection will be carried out: 

 By an appointed, competent WVB staff member who is not directly involved in 
task planning and execution 

 By an independent Quality Control Inspector (QCI) reporting to the Quality 
Manager 

 And / or by an independent third party inspection by IFA 

 

Who pe rforms t he 
work? 

Who is re sponsible 
for ‘R ight First 
Time’? 

Who is re sponsible 
for ind ependent 
inspection? 

Who is re sponsible 
for auditing? 

WVB WVB Site team QCI 
IFA Inspectors 

WVB internal auditors 
pool 
IFA auditors 

Subcontractor 
(on or off site) 

Subcontractor WVB site team 
QCI  
IFA Inspectors 

WVB internal auditors 
pool 
IFA auditors 

Figure 8 - Breakdown of responsibilities (principles) 
 

Inspection and testing activities are documented in Inspection and Test Plans 
(ITPs), which are based on the Project specifications as well as the following risk 
analysis principles: 

 Strong inspection regimen during “learning curve”, until expected outcomes 
are achieved according to performance 

 No systematic hold points unless necessary 

 Independent inspection only where value is added although IFA inspectors 
will be involved throughout delivery 

 Verification by physical examination that the certification process is 
demonstrably effective 

 Flexible and reactive organization to react to non-conforming product or 
service 

 Robust audit process to verify the effectiveness of the above principles and to 
capture any area for improvement 
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4 WVB Compliance and Performance Management – 
Self-Certification Principles 

4.1 Qualit y Management 

Principles of Process Surveillance 
Process owners and enablers are responsible for delivery and continuous 
improvement of their own process as well as product and service compliance to 
the Contract.  

Dedicated Quality Management Staff will: 

 Support process owners, reviewing process documentation compliance with 
standard 

 Ensure system documentation is available 

 Inspect and audit the activity for compliance with the system 

 Own the continuous improvement process 

 Liaise with IFA for all matters regarding the IMS 

 Each process is monitored for compliance and for performance: 

o Are we meeting the specifications? 

o Are our subcontractors and suppliers working to the necessary 
standards? 

o Have we implemented what we planned? 

o Are we meeting Project and internal objectives? 

Process review meetings will be organized periodically and be chaired by the 
Quality Manager. 

Product Compliance 
The WVB quality policy targets “right first time” production. The quality control 
approach depends on strong internal control and self-certification principles, 
together with the careful management of all external parties, including 
subcontractors and suppliers. Competent staff are responsible for self-checking 
their work and supervisory staff are responsible for review or inspection. The 
same principles apply for WVB’s own works and subcontracted works. 

Certain documentation or tasks will require further review or inspection 
depending on: 

 Contractual and regulatory requirements 

12
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In the case of subcontracted works, the subcontractor will conduct its own 
inspections. WVB will then perform an external review, approval and / or 
inspection and testing process on the basis of critical points and hold points 
defined in the subcontractor’s approved ITPs. 

IFA will carry out review and approval of documentation and external inspections 
of work, at random or on the basis of critical points and hold points previously 
defined in the ITPs. The procedure for notifying the IFA of the critical points and 
hold points will be discussed with the IFA through alignment meetings scheduled 
during the mobilization period. These will then be further detailed in the 
Construction Quality Management Plan. 
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Figure 9 – Organization of the Quality team  
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The self-certification process includes a robust internal audit regimen. This 
falls under the responsibility of the Quality Manager who will appoint qualified 
auditors from his team or from the parent companies to constitute the WVB 
audit pool. These auditors will audit the effective implementation of the IMS 
and processes at two levels: 

 WVB assurance engineers under the direct responsibility of the Quality 
Manager auditing WVB processes, designer and subcontractor activities 
on / off site 

 Parent company senior auditors, independent from WVB management, 
who will audit the whole Project system. Typical audit period is 6 to 8 
months 

The audit schedule will be prepared annually by the Quality Manager, 
reviewed and approved by the Project Manager and transmitted to IFA. 

All audit reports will be available to IFA, which may also conduct audits. 

4.2 S ustainability and Health and Safety Management 

All WVB personnel and subcontractor / supplier employees will be committed 
to the delivery of our Sustainability and Safety Strategies and Policies as set 
out in our Environmental Compliance and Mitigation Plan (and associated 
management plans) and Safety Plan. The responsibilities of each member of 
staff will be detailed in their specific job descriptions to ensure their 
responsibilities are understood and accepted. 
The Quality and HSE Manager owns both the Health and Safety Management 
(C3) and Sustainability and Environment (C4) control processes. She will: 

 Review related process documentation compliance with ISO 14001 and 
OSHA standards 

 Advise on environmental, health and safety regulations 

 Inspect and audit the activity for compliance with the above 

 Liaise with stakeholders for all matters regarding sustainability and safety 

 

 

Responsibilities related to Health and Safety, as well as sustainability are 
summarized in the organizational charts next pages. 

15
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5 WVB Management System Documentation 

5.1 Integrated Management System 

WVB will develop its own specific management system from its individual 
partner’s existing documentation. The system developed by WVB Joint 
Venture companies will be used as a reference. 

This system will be fully integrated and will comply with the requirements of 
and. All processes and procedures will address Quality, Safety and 
Environmental aspects where relevant and will be communicated to supply 
chain members to ensure they too are compliant. 

WVB will perform, review and improve tasks as necessary to fulfill its 
contractual obligations. The strategy for this is described in plans, processes 
and procedures, as well as design and execution documentation, drawings 
and method statements. 

Once tasks are implemented, records will be collected to provide evidence of 
product and service compliance with contract, client and legal requirements. 

Figure 11 - Upstream documentation leading to records 
 

All documentation will be stored in the Electronic Document Management 
System (EDMS). This will be accessible through the internet, subject to the 
completion of the necessary login process to gain access to the website.  

WVB will agree with IFA a collaboration and document management platform. 
WVB currently uses an application called DyMaDoc. The system is currently 
in use for VINCI Grands Projets Projects. 
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The organization of all records will allow for easy recovery of information and 
will comply with identification and traceability criterion agreed with the Client. 
Details of this are included in the Project quality plan. 

5.2 Control of Documents 

The control of documents and records is part of Support Process; S7 - 
Document Control, IT the owner of which is the Quality and HSE Manager. 
Refer to section 6.5 for details. 

A general management procedure will define rules for how to code, present, 
develop, check, approve, circulate, revise and file all Project documents. The 
procedure will be supported by the Document Control system. 

Document Control will fall under the responsibility of the Quality and HSE 
Manager. They will be responsible for auditing/ ensuring the following 
objectives are fulfilled: 

 Documents are reviewed and approved prior to circulation, in accordance 
with the corresponding Project procedure 

 Applicable documents are made available to users 

 Obsolete documents are clearly identified 

 Changes generating document revision are logged and managed in 
accordance with the corresponding Project procedure 

 Records are collected as the works and services progress, and quality 
packages are generated accordingly 

Our policy is to co-locate our designers and suppliers directly engaged in the 
Project delivery where possible. We recognize however that design functions 
require head office support, hence all remote design offices and 
subcontractors will access the Document Management System to upload / 
download documentation. There will be a fully trained document controller in 
each location – working closely with the WVB site and delivery team 
document controllers. 
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Access to DyMaDoc will be provided for members of the WVB team, IFA 
team, and members of the supply chain, with individual access levels altered 
as necessary. A Process View Interface will allow easy access from level 1 
Strategic Processes to the management processes which cascade down to 
the supporting procedures and documentation for implementation at delivery 
level. This is illustrated in the chart in Figure 12 below. 

WVB’s records will be provided to IFA in a format that will enable easy 
incorporation into the O&M records. 

 

Figure 12 – WVB’s IMS will be a full electronic, interactive system available on 
the intranet 

Records 
A key aspect of demonstrating that Works have been implemented in a 
compliant manner will be through the retention of records which verify that 
activities have been undertaken in accordance with contractual, legal and 
statutory requirements. 

Records will be either generated on paper format, on PDAs, or will be 
extracted from the data analysis and reporting software. 

Paper records will be systematically scanned and uploaded into the 
Document Management System. 
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Key Features  Throughout the Project development and delivery phase, establish 
and maintain a forum for two way communication with the variety of 
Project stakeholders  

 Use informal and formal opportunities to share information related 
to the Project and local improvements and benefits 

Documentation Presentations  

Correspondence 

7.1.2 Internal Communication 

Objectives To promote strategy and policies and ensure adhesion of all and 
collaborative behaviors. 

Key Features  WVB delivery team co-located in the team office and has regular 
engagement with JV company support function managers 

 Internal communication – Use of DyMaDoc to store and share 
Project information and documentation 

 Key members of WVB team appointed to specific roles 
 Social and team building events 

Documentation WVB Steering Committee reports 

Minutes of meetings 

Document Control Procedure 

 
7.1.3 Business Strategy 

Objectives To provide adequate direction and priorities to the business in line with 
Client, customer’s, shareholder’s and stakeholder’s expectations. 

Key Features  Determined by Project Manager and WVB Steering Committee 
members 

 Alignment with Client strategy 
 Develop in consultation with the Client during engagement and 

throughout the Bid Phase of the Project 
 Strategy cascaded through the WVB delivery team 

Documentation Strategy document and implementation plan 

Sustainability Strategy  
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6 Co ntrol Process 

6.1 C1: Strategy and Project Controls 

The aim of the first strategic control process is to deliver the business strategy 
and Project controls elements which are shown in the diagram below. 

 

Owner Project Manager 

Enablers Project Management Team and Project Team 

Performance 
Measures 

High level Key Peformance Indicators Dashboard 

Client satisfaction survey 

Employees and stakeholders satisfaction surveys  

 
7.1.1 Stakeholders Communication 

Objectives To ensure stakeholders’ requirements and expectations are met, and 
keep all stakeholders informed during progression of the project. 
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Key Features  Provide the right person, with required competences and adequate 
equipment at the right place at the right time – fundamental for 
quality and safety 

 Anticipate people leaving (staff turnover, adequate skilled resource)
 Identify key positions difficult to recruit and organize sufficient 

overlap (succession planning) 
 Clear description of responsibilities – staff letter of appointment for 

key positions to ensure commitment to program objectives is well 
understood and cascaded down to appropriate level 

 Complement internal skills and resources with internal companies, 
subcontractors – considered as partners 

 Provide working environment, facilities that meet needs 

Documentation Organization charts 

Staff planning 

Responsibilities and job descriptions 

Letters of appointment 

 
7.1.8 Systems and Processes 

Objectives Provide all staff in WVB with the appropriate work instructions or 
systems they need to perform their tasks. 

To ensure that these are continuously reviewed and improved for 
meeting WVB objectives. 

Key Features  Integrated management system to cover all aspects of quality, 
health and safety and environmental management 

 Processes monitored for compliance and performance through 
KPIs and audits 

 Delivered by the Quality & HSE Manager, reviewed internally and 
approved by WVB Project Manager 

 Submitted to Client according to the review procedure 
 Revised in line with organizational, regulatory or statutory changes, 

and/ or improvement actions (based on the advice of the Quality & 
HSE Manager and part of the management reviews) 

 Available to third party auditors during their audits or inspections 
 Training as part of orientation 

Documentation Management system documentation program 

Management review reports 
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7.1.4 Authority and Decision Making 

Objectives To define and appoint clear responsibilities and rules for decision 
making processes in such a way that outputs are transparent and not 
subject to discussion. 

Key Features  Decision making structure clearly described 
 Review team to support and substantiate decision making 
 Steering Committee meeting on a regular basis 

Documentation Project governance principles  

 
7.1.5 Policies and Objectives 

Objectives To provide direction to the business in line with Clients Project 
Objectives. 

Key Features  WVB Policy and objectives defined by Project Manager in 
consultation with the WVB Steering Committee 

 Managers to communicate policies to their employees 
 Update of policies is an output of management review. Reasons 

include changes of objectives, focus on weak performance or 
improvement 

Documentation Quality Policy 

Sustainability Policy 

Health & Safety Policy 

Equal Opportunities Policy 

Drugs & Alcohol Policy 

KPI dashboard 

 
7.1.6 Project Schedule 

Objectives  

Key Features   

Documentation  

 
7.1.7 Organization and Resources 

Objectives Organize adequate resources to suit policy and objectives 
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7.1.13 QSHE Report 

Objectives  

Key Features   

Documentation  

 

6.2 C2: Quality Management 

 

Owner Quality & HSE Manager 

Enablers Design & Engineering Team, Quality Team, Commercial Team 

Related 
strategic 
document 

Quality Strategy 
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7.1.9 Crisis Management 

Objectives To ensure that WVB Project Manager and the WVB Steering 
Committee takes prompt and adequate decisions regarding an 
unexpected event. 

Key Features  Review of progress, compliance and performance through: 
 Weekly meetings with the WVB delivery Team 
 Monthly Board Management meetings 
 Above subject to action logs with appointed owners 
 Availability of progress reports and key performance indicators  
 Access to detailed reports and associated documentation 

Documentation Meetings input documentation and decision logs. 

 
7.1.10 Progress Report 

Objectives  

Key Features   

Documentation  

 
7.1.11 Cost Control EVM 

Objectives  

Key Features   

Documentation  

 
7.1.12 Productivity  Report 

Objectives  

Key Features   

Documentation  
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7.2.4 Process Reviews 

Objectives To ensure that processes are fit for purpose, continuously challenged 
and improved. 

Key Features  Process owners responsible of process reviews 
 Compliance and performance monitoring 
 Effectiveness of process interfaces 
 Adequacy of resources 
 Generation of high level KPIs 
 Main review discussed during Board meetings 
 Analysis of system defect reports, NCRs 

Documentation Process review reports 

 
7.2.5 Review and Auditing 

Objectives To verify that activities are conducted according to the quality, safety 
and sustainability requirements of the integrated management system. 

Key Features  Initial audit plan  
 Annual audit schedule validated during Management Reviews. 

Once deployed, key elements of the IMS will be audited on a 
quarterly cycle focusing on key risk areas and any improvement 
areas identified in previous audits 

 Audit plan to cover internal suppliers and subcontracted activities 
 Internal auditor pool using JV partner’s resources 
 Regular review of the records on the Electronic Data management 

System (EDMS) 

Documentation Audit plan 

Audit reports 

Auditors qualification records 

 
7.2.6 Employ ee Feedback 

Objectives To capture employee’s feedback in order to feed the continuous 
improvement process. 
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Performance 
Measures 

High level Key Performance Indicators and selected KPIs 

Audit Discrepancy reports and Non-conformance closed as 
planned 

Audit and Action plans monitoring 

 
7.2.1 Material Sampling and Testing  

Objectives To check that the requirements established in the approved design are 
still met during construction activities. 

Key Features  Approval of Inspection and Test Plans (ITP) and Materials 
 ITPs define the records associated to the works and inspections 

which will constitute the work packages and go in the Final 
Assurance book 

 Key stage of quality assurance, i.e. to give confidence that 
organization, resources, materials, documents, etc. are in place 
prior to the works. 

 Surveillance from Client Representative 

Documentation Specifications 

Material Approval Requests, Inspection and Test plan 

 
7.2.2 Ke y Performance Indicators  

Objectives  

Key Features  

Documentation  

 
7.2.3 Major Events 

Objectives  

Key Features  

Documentation  
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Key Features  Defined and agreed inspection in ITPs 
 Day to day liaison with Client’s Inspectors and site teams for 

inspection program 
 Documented record of hold points 

Record of any field change or non-compliance and if any, ensure 
the change or the correction is compliant 

Documentation Inspection and test plans 

Weekly program 

Site records (Work Packages) 

 
7.2.10 Management Review 

Objectives To capture and analyses all available data to ensure IMS remains 
relevant, adequate and effective. 

Key Features  Management review panel  
 Opportunities to improve and / or to modify the system, policies and 

quality objectives are assessed. The Management Reviews 
analyses the results of performance and compliance indicators 

 Management Review input includes: 
 Results of audits 
 Client, customer and stakeholders feedback 
 Process performance and product or service conformity 
 Results of the analysis of accidents and near misses  
 Result of the analysis of environmental non conformances and near 

misses 
 Status of corrective and improvement actions 
 Results of action arising from previous Management Reviews 
 Changes that could affect the Management System 
 Recommendations for improvement 
 Management Review output consists of decisions and actions 

related to: 
 Improvement in the effectiveness of the Management System and 

its processes 
 Improvement of product or service related to Client requirement 

and satisfaction 
 Resource and training needs 
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Key Features  Consultation of employees through representatives attending 
Health and Safety Committees, toolbox meetings, idea boxes etc. 

 Employee surveys carried out periodically 
 Incentive schemes for near miss, best practice, and innovation 

reporting 

Documentation Employee survey questionnaire 

Committee action logs 

Action plans from employee feedback 

7.2.7 Non-Conforming Product  

Objectives To record and correct non-conforming product  

Key Features  Clear definition of non-conforming product 
 Adequate records and channels of reporting / decision making 
 Follow up of actions 

Documentation Non Conformance Reports (NCRs) process 

NCR trend analysis 

7.2.8 Client Feedback 

Objectives To capture Client feedback in order to feed the continuous 
improvement process. 

Key Features  Client surveys carried out periodically 
 Client attendance at meetings 
 Formal and informal feedback through Project Manager 

Documentation Client survey questionnaire 

Committee action logs 

 

7.2.9 Work Inspection 

Objectives To demonstrate compliance of the works with Client’s and regulatory 
requirements 

To detect and address any deviation and non-conformances and 
ensure compliance of the as built. 
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6.3 C3: Health and Safety Management 

 

Owner Quality & HSE Manager 

Enablers Safety Management Team 

Related 
strategic 
documents 

Health and Safety strategy 

Health & Safety Policy 

Performance 
Measures 

H&S KPIs 

Action plans monitoring 

 
7.3.1 Health, D&A and Welfare 

Objectives  

Key Features   

Documentation  
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Documentation Management Review procedure 

Management Reviews input data  

Action plans 

7.2.11 Improvement Plans 

Objectives To deliver continuous improvement of performance and productivity to 
achieve relentless predictability 

Key Features  Corrective and preventive actions issued as a result of systems or 
service discrepancies or non-conformance 

 Action plans with defined outputs, ownership and targets 
 Adequate resource allocation 
 Training and implementation plan 
 Review of effectiveness 

Documentation Corrective action procedure 

Preventive action procedure 

Corrective actions register 

Action Plan 

Systems defect reports 
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Key Features  Designing for safety workshops 
 Health and Safety Risk inventory and analysis tool to define 

adequate mitigations 
 Residual HSE risk tables and mitigations included in work method 

statements 

Documentation Health & Safety Plan 

Designers Hazards log 

Health and Safety Risk Analysis tool 

Procedure and process for work method statement preparation 

7.3.6 Competency and Training 

Objectives To ensure that personnel have adequate competence and knowledge 
of risks regarding Health & Safety to perform the duties they are 
responsible for. 

Key Features  Subcontractors assessment  
 Competency requirement matrix according to risks 
 Competency assessment and recording 
 Orientation and training program 
 Supervisor orientation 
 Non speaking English workers program 
 Records of the above for all staff and supply chain partners in WVB 

Staff Competency and Safety Management Systems 

Documentation Subcontractor assessment questionnaire 

Competency matrix 

Competency and training database and records 

 
7.3.7 Promotion and Incentive 

Objectives To ensure engagement and adherence of all employees and supply 
chain partners to Health & Safety polices. 

Key Features  Communicate and positively influence team behavior 
 Collective and personal incentive program based on positive 

interventions and contribution to best practices dissemination 
 Behavioral safety program 
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7.3.2 Site Rules 

Objectives  

Key Features   

Documentation  

 
7.3.3 Behavioral Program 

Objectives  

Key Features   

Documentation  

 
7.3.4 Accidents and Incidents 

Objectives To record accidents and incidents and prompt information/action. 

Key Features  Information issued to staff 
 Accident/incident investigation carried out by trained personnel. 

Support from WVB company H&S experts 
 Root cause analysis 
 Accidents and incidents reported to WVB companies. 
 Analysis of trends and causes 

Documentation Accident and incidents reports preparation, review and circulation 
process. 

Accident report 

Near Miss report 

 
7.3.5 H&S  Risks Management 

Objectives To reduce hazards and risks to personnel health and safety. 
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7.3.11 Emergency Preparedness and Response 

Objectives To be adequately prepared in case of H&S emergencies. 

Key Features  Risk analysis to identify emergency Health & Safety situations 
 Ensure construction planning incorporates the requirements of 

emergency preparedness and emergency response 

Documentation Emergency plan 

 
7.3.12 Review, Audit and Monitoring 

Objectives To verify that Health & Safety strategy is implemented. 

Key Features  Audit and measures through C2 related management process 
 Checklists 
 Indicators 

Documentation Health & Safety compliance checklist 

Reports 

Trend analysis 
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Documentation Safety strategy 

Promotion and incentive program 

Company Newsletters / bulletins on Sustainability 

 
7.3.8  Compliance & Communicationwith OSHA 

Objectives To ensure continuous compliance with OSHA requirements and 
communicate as necessary 

Key Features  Dedicated person to liaise and discuss with Client safety teams 
 Independence from production 
 Dedicated focus on Safety factors applicable to the site 

Documentation Health & Safety Plan 

Presentation documents when attending conferences and workshops 

JV company literature 

7.3.9 Co nsultation 

Objectives To ensure continuous communication and focus on safety throughout 
the WVB Project team to assess safety within all areas of the bid 
process. 

Key Features  Communication of the Project safety strategy and plan 
 Representatives of the WVB Joint Venture companies form the a 

safety working group to ensure sharing of best practice and 
continuous improvement from the JV companies 

Documentation WVB group companies safety documentation 

Safety strategy implementation plan 

7.3.10 Legal Compliance OSHA 

Objectives To ensure that WVB meets legal requirements and employer’s duties  

To enable HSE preventative actions and best practice sharing across 
the industry. 

Key Features  Safety Manager to attend forums, seminars and liaise with OSHA 
 Safety Manager to be on partner organizations mailing list for 

updates and alerts 

Documentation Applicable laws, regulations and standards  
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Key Features  Dedicated planning working group 
 Awareness and Training program 
 Internal communication, promotion of best practices and behavior 

change 
 Set up objectives on material recycling, water consumption, energy 

consumption 

Documentation Sustainability strategy 

Green House Gas (GHG) emissions tracking spreadsheet 

 
7.4.2 DBE 

Objectives  

Key Features   

Documentation  

 
7.4.3 Waste Management 

Objectives  

Key Features   

Documentation  

 
7.4.4 Environmental Incidents 

Objectives To record environmental incidents and prompt information/action. 

Key Features  Information issued to staff 
 Incident investigation carried out by trained personnel. Support 

from WVB company sustainability and environment experts 
 Root cause analysis 
 Accidents and incidents reported to WVB companies 
 Analysis of trends and causes 
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6.4 C4: Sustainability and Environment 

 

Owner Quality & HSE Manager 

Enablers Environmental Management Team 

Related 
strategic 
documents 

Sustainability Strategy 

Sustainability Policy 

Sustainability Management Plan 

Performance 
Measures 

Sustainability KPIs to be developed 

Process performance measures to be defined 

7.3.1 Carbon Footprint Management 

Objectives To maximize resources efficiency and recycling to achieve ‘reduce, re-
use, recycle’. 

To consider carbon footprint during the bid / planning process. 
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7.4.7 Water Management 

Objectives  

Key Features   

Documentation  

 
7.4.8 Community  Relations 

Objectives To ensure continuous communication of our focus on sustainability 
throughout the community 

Key Features  Communication of the Project sustainability strategy and plan 
 Representatives of WVB working with the community to ensure 

that all requirements and expectations related to sustainability are 
met and exceeded 

Documentation Sustainability management plans and correspondence 

 
7.4.9 Permits and Approvals 

Objectives  

Key Features   

Documentation  

 
7.4.10 Legal Compliance 

Objectives To ensure that WVB meets legal requirements and employer’s duties  

To enable HSE preventative actions and best practice sharing across 
the industry. 

Key Features  Environmental Compliance Manager to attend forums, seminars 
and liaise with HSE and environmental agencies 

 Environmental and Compliance Manager to be on partner 
organizations mailing list for updates and alerts 
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Documentation Environmental incidents reports preparation, review and circulation 
process. 

Environmental Incident report 

 
7.4.5 Environment Risk Management 

Objectives To reduce hazards and risks to the environment  

Key Features  Environmental targets and Program 
 Risk Inventory and analysis tool to identify significant 

environmental aspects and prioritize actions 
 Environmental risk tables and mitigations included in work method 

statements 

Documentation Environmental Management and Sustainability Plan 

Health & Safety Plan 

Designers Hazards log 

Environmental Risk Analysis tool 

Health and Safety Risk Analysis tool 

Procedure and process for work method statement preparation 

 
7.4.6 Competency and Training 

Objectives To ensure that personnel have adequate competence and knowledge 
of risks regarding sustainability and the environment to perform the 
duties they are responsible for. 

Key Features  Subcontractors assessment  
 Competency requirement matrix according to risks 
 Competency assessment and recording 
 Orientation and training program 
 Supervisor orientations 
 Non speaking English workers program 
 Records of the above for all staff and supply chain partners in WVB 

Staff Competency and Safety Management Systems 

Documentation Subcontractor assessment questionnaire 

Competency matrix 

Competency and training database and records 
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7 Delivery processes 

7.1 D1: Finance 

  

 
 

Owner Finance Director 

Enablers  

Objective  

Key Features   

Performance 
Measures 
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Documentation List of applicable laws, regulations and standards available online 

Alerts and best practices available online. 

 
7.4.11 Emergency Preparedness and Response 

Objectives To be adequately prepared in case of environmental emergencies. 

Key Features  Risk analysis to identify emergency situations in sustainability and 
environment 

 Ensure construction planning incorporates the requirements of 
emergency preparedness and emergency response 

Documentation Emergency plan 

 
7.4.12 Surveillance, Audit and Monitoring 

Objectives To verify that Sustainability strategy is implemented. 

Key Features  Audit and measures through C2 related management process 
 Carbon footprint assessment 
 Checklists 
 Indicators 

Documentation Environmental compliance checklist 

Reports 

Trend analysis 
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 Define with Client and implement site security rules and resources 

Performance 
Measures 

KPIs related to implemented / forecast programs for plans and process. 

 
8.2.1 Mobilization, Planning and Scheduling 

Objectives To schedule the project preparation and mobilization phase to enable 
the main Project Contract schedule. 

Key Features Management tool defining key performance targets, with a look-ahead 
program that will be published on a regular basis. This will include: 
 Administrative set up of WVB 
 Recruitment  
 Training 
 Management systems 
 IT systems 
 Site establishment 

Documentation Agreement with relevant Contract Documents 

Description of Activities 

Related Bill of Quantities  

Allowable unit time rates 

8.2.2 Alignment with Client and Stakeholders 

Objectives Ensure we understand the requirements and establish communication 
process with the Client and all stakeholders 

Key Features  Matrix of stakeholders and identification of responsible persons 
within WVB 

 Clearly identified responsibilities within mobilization team, allowing 
team to ensure alignment with Client and Stakeholder objectives 
according to defined plan 

 Maintain contact with regulatory authorities throughout Project 
 Where applicable, ensure registration with the relevant labor 

authorities, insurance companies, departments for taxes and 
miscellaneous duties) 

 Where necessary, set up and implement contractual arrangements 
with Client and Stakeholders 
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7.2 D2: Mobilization 

 
 

Owner Construction Manager 

Enablers Project team 

Objective Mobilize resources, set up organization, develop and implement 
systems and procure subcontractors, supplies and facilities. 

Key Features  Set up mobilization team and resources 
 Identify competencies needs and set up training program 
 Assist in the process of initial recruitment for the mobilization phase 
 Define activities organization 
 Procure subcontractors and supply of plant, site and compound 

facilities 
 Develop quality health, safety and environment plans 
 Develop and implement the management System IMS on site 
 Set up clear succession planning 
 Carry out documented readiness reviews with Client prior to 

commencing delivery processes and procurement 
 Other activities during phase

Design Scope check,
Planning & programming 
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8.2.4 IT Systems Development 

Objectives Design and deploy business systems and communication that serves 
the Project objectives and constraints  

Key Features  Document Management System (EDMS) supports culture of 
information sharing 

 Provision of a restricted network to ensure confidential or sensitive 
information is only accessed by approved parties  

 IT systems and EDMS will facilitate generation, release and 
publishing of Project documentation and therefore contribute to 
continuous improvement process 

 Underlying IT systems supporting the EDMS provide a widely 
accessible, secure, flexible and durable infrastructure 

 The benefits gained from the exceptional performance levels are 
driven from a combination of technology aligned with behavioral, 
organizational, and design and construction process improvements

 Technology aligned with behavioral, organizational and design and 
construction process improvements will drive exceptional 
performance 

Documentation Methods & responsibilities relating to Document Management & 
relevant interface with IT Management is detailed in: 

 Document Management Procedure 
 Project IT Plan/ Protocol 
 Security procedure list 

 
8.2.5 Office and Site Set-Up 

Objectives Development of temporary site facilities according to program. 

 Clearing, grubbing & landscaping 
 Embedded utilities 
 Exposed utilities 
 Road works & parking areas 
 Offices, Workshops & production facilities 

Key Features  Safe construction enabled by establishing effective site layout 
which minimizes health and safety risks 

 Site areas are developed and shared across disciplines throughout 
the whole life cycle of the Project to build a one team ethos, and 
instill shared respect of Project site rules 
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Documentation Agreement related contract documents 

Process & Plan 

8.2.3 Management Systems Development 

Objectives To ensure that Plans, processes and procedures are prepared, 
reviewed and deployed across WVB. 

Key Features The Project team mobilizes with the human and material resources to 
cover: 

 Technical: Design, Engineering, Methods, Site Facilities 
 Works, Scheduling 
 Health & Safety 
 Sustainability 
 Quality 
 Administration 
 Commercial 
 Human Resources & Stakeholders 
 Design & Engineering 
 Equipment & Logistics 
 IT Resources 
 Communication means 

Documentation Integrated Management System 

Planning 

All other related support documentation, forms & templates required to 
support the related activities generated by: 

 Technical: Design, Engineering, Methods, Site Facilities 
 Works, Scheduling 
 Safety, Environment, Quality 
 Administration 
 Commercial 
 Human Resources & Stakeholders 
 Design & Engineering 
 Equipment & Logistics 
 IT Resources 
 Communication 
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8.2.7 Site Security 

Objectives To perform the identified necessary Security tasks for the site 
installation. 
To provide the material, equipment and facilities to perform the 
Security tasks. 

Key Features Security plan for site, which outlines security provisions including: 
 Security Desk 
 Access Control 
  
 Security Alarm Point Monitoring 
  
 Personnel Database Management 
 Video Imaging 

Documentation Site Security Plan 

Service drawings 

 

Maintenance Information 

 
8.2.3 Design Scope Check and Mobilization 

Objectives Agree with Client on design scope, design deliverables. 

Key Features  Design Concept Report 
 Different stages of the design 
 Releasing the Design Deliverables 
 Approval processing  
 RFC of Design Deliverables 

Documentation Agreement & relevant contract documents 

Program of Works 

Construction Plan & relevant Lead Time Plan 

Schedule for Design Deliverables 
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Documentation Agreement & relevant contract documents regarding site installation(s)

Site Installation Program of Works 

Construction Plan & relevant Lead Time Plan 

Applicable Site Rules 

 
8.2.6 Establish Recruitment and Training Program 

Objectives To ensure that the entire Project team has the necessary 
competencies and training to fulfill their roles. 

Key Features  WVB job specific training provisions 
 Job titles, with brief description of roles, and organization structure 

which relate to the Project organization charts  
 Outline of roles and responsibilities for each job, with a summary 

detailing key functions of the position. 
 Description of main interfaces with other positions 
 Review of SQEP requirements for each individual role 
 Key Competencies, explaining requirements of each role 

Documentation ORB Job Specific Training Programs 
Job Description 
Applicant CV 
Assessment Review Report 

 
8.2.7 Mobilization and Team Building 

Objectives To ensure that WVB values and Project objectives are shared and 
understood by all 

To set the pace 

Key Features  Training and awareness sessions 
 Team building event 

Documentation N/A 
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8.3.1 Progress & Compliance Reporting 

Objectives  

Key Features   

Documentation  

8.3.2 Design and Interfaces Management 

Objectives  

Key Features   

Documentation  

8.3.3 Design Inputs Analysis 

Objectives To ensure design specifications comply with contract requirements. 

Key Features  Preliminary Design 
 Work in Progress design leading to 

- Detailed Design 
- Use of published RFC design deliverables (Specs & Drawings) 

to prepare release & publish the related Construction Drawings

Documentation Agreement & related contract documents (Contract Review) 

Design Program & Plan 

Design Control Process 

Clarification Requests 

Design hypothesis & calculation notes 

8.3.4 Design Development and Construction Review 

Objectives Releasing and publishing design deliverables (specs & drawings) in 
accordance with program. 

Key Features  Designer internal processing of the design input data 
 Full calculations after interfacing with relevant team members, 

such as CDM Coordinator 

Documentation Schedule of Design Deliverables Project wide 

Design input used in Design Input Analysis 
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7.3 D3: Design 

 

Owner Deputy Project Manager (Technical) 

Enablers Design and Engineering Team 

Performance 
Measures 

Design deliverables published (specs drawings) on time in 
accordance with Lead Time Plan. 

Site Request processing complies with the relevant process & 
feedback to site within specified time. 

Change control processing complies with relevant process & 
approval of change is within specified time. 

Validation of material published on time as per Lead Time Plan. 
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8.3.1 Permanent Materials Selection, Tests and Validation 

Objectives Ensure no permanent works material is delivered to the construction 
site unless previously validated. 

Key Features  Lead time plan to ensure adequate planning of all stages 
 Material Approval Request form and process clearly defining 

internal and external authorities 
 Each time the source of material changes a new Material Approval 

request is required the expected content of which is: 
- Certificate of compliance 
- Test Results 
- Product Data Sheet 
- Manufacturer Reference List 
- manufacturer Brochure 

 

Documentation Specification(s) 

Drawing(s) 

Material Approval Request “MAR” 

 
8.3.2 Configuration Management  

Objectives Identify and document the key characteristics of the facility and ensure 
that change to these are fully developed, assessed and verified.  

Key Features  Correlation between: 
 Design Requirements 
 Documentation 
 Manufacturing details 
 Installation details 
 Commissioning 
 Operation and Maintenance 
 Physical configuration of the works 
 Product Details 
 Modification 
 Decommissioning 
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8.3.5 Design Review 

Objectives  

Key Features   

Documentation  

8.3.6 Design Certification 

Objectives To have set of defined design deliverables published in accordance 
with the Program, covered by a Designer’s Statement (Design 
Certificate). 

Designer’s Statement will clearly state that the design deliverables are 
fully compliant with Project requirements (design input). 

Key Features  Designer clearly commits to producing design deliverables which, 
when executed in the construction phase, reflect the product 
Project requirements 

 Design Certificate is cross-referenced with the Work Package 
Certificate once works have been completed by the Construction 
delivery team 

Documentation Lead time plan for Design Deliverables 

Program and Plan for Project Design Certificates 

Designer’s agreed Template for Design Certification 

8.3.7 Pre RFC Design Change 

Objectives  

Key Features   

Documentation  

8.3.8 Post RFC Design Change 

Objectives  

Key Features   

Documentation  
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Key Features Description of situation that needs authorized response in order to 
proceed with the relevant related task. 
 Project specification not clear &/or contradictory between each 

other or to the relevant Codes (clarification request) 
 Improvement situation would result in modification of specification 

&/or drawings without affecting quality (field change) 
 Manufactured product or services (Alternative proposal) when RFI 

is raised) 

Documentation Design Deliverables 

Construction deliverables 

Process for RFI 

Template(s) for capturing RFIs 

 
8.3.8 Pre-construction Safet y Report (P CSR) Deliverables ‘IFC’ 
Drawings 

Objectives Provide information and instruction for the coordination of the 
necessary flow of .information starting with the Design Deliverables to 
be used as an “input” to provide the Pre- construction necessary 
safety assurance to the delivery construction team. 

Key Features Project information 

Health & Safety Information 

Equipment Details 

Design Information 
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Documentation Change registers 

Drawings and specifications 

O&M Manuals 

Health and Safety File 

 
8.3.6 Change Control 

Objectives Ensure Early Warning/Change Management for the Project are 
promptly processed (recorded/ managed/ approved & costed, as 
applicable. 

Design changes are recorded, managed, approved and costed. 

Employer and 3rd Party changes are recorded, managed and costed 

Construction changes raised are recorded, managed and costed. 

The HA are informed through the Early Warning process of the impact 
that the changes will have on the Forecast Scheme Outturn Cost. 

Key Features  The Owner/ Authority is informed through the Early Warning 
process of the impact that the changes will have on the Forecast 
Outturn Cost 

 Owner/ Authority and 3rd Party changes are recorded, managed 
and costed 

 Design changes are recorded, managed, approved and costed 
 Construction changes raised are recorded, managed and costed 

Documentation Management of the Change Control Process 

Management of the Change Control Register 

Management of the Change Template 

Change Control KPI 

 
8.3.7 Requests For Information 

Objectives To manage site requests for clarification, deviation & field change & 
their adaptation and incorporate in the design 
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7.4 D4: Construction 

 

Owner Deputy Project Manager (Technical) 

Enablers Construction team 

Design & Engineering Manager 

Support teams 

Performance 
Measures 

High level KPIs dashboard: progress, Quality, Safety and 
Environment 

Sections progress indicators 
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Documentation WVB Health & Safety Policy statement & Responsibilities 

Insurance certificates 

H&S Induction Register 

Method Statements 

Construction Risk Assessments 

Noise Assessments 

Training Matrix  

Permit to work Register 

Waste Transfer Register 

Internal Audit Register 

Accident / Incident / Near Miss / Dangerous Occurrence - Reports  

H&S Plan 
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Key Features Method statements, Risk assessments and mitigation measures 
transmitted and implemented  
Supervision of the works according Quality Control principles :  
 Internal inspection (self-checking and/ or inspection by supervisory 

staff) performed by those doing the work 
 External inspection, carried out by section quality controllers 
 Independent inspection carried out by the quality Assurance 

Inspectors 
 Client / Regulator hold points as per approved ITP 
 Records captured in Electronic Document Management System 
 Non-conforming product or processes will be recorded and 

submitted under Quality Assurance 
 Subcontractors’ works are subject to the same procedure 

Documentation Quality Assurance Plan 

Method Statements and Risk assessments 

Site records issued as per ITPs (Work Packages) 

8.4.5 Resource Management 

Objectives To set up resources, plant and equipment, Safe System of Work and 
Safe place of work to ensure a satisfactory works execution. 

Key Features  Support from Technical department 
 Support from Logistic department 
 Review of Method Statements by H&S Manager 

Documentation Method Statement procedure and template 

H&S Site inspections 

Equipment register 

8.4.6 Construction Inspection and Supervision 

Objectives  

Key Features   

Documentation  

8.4.7 Construction Certificates 

Objectives  
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8.4.1 Progress and Compliance Reporting 

Objectives To inform the management and the Client of the works progress and 
compliance. 

Key Features  Transparency 
 Report information and analysis to the management for decision 

making 

Documentation Programs updates and follow up 

Monthly reports inc. Dashboard 

8.4.2 Project Scheduling 

Objectives  

Key Features   

Documentation  

 
8.4.3 Material Selection and Approval 

Objectives Ensure that material delivered to construction site is of required 
quality, with supporting documentation 

Key Features  Materials related to Bulk order/ Call off 
 Materials related to other than Bulk order 

Documentation Procurement Schedule 

Requisition 

Delivery note 

Material Approval Request 

Material compliance certificate 

8.4.4 Works Plans 

Objectives To deliver, monitor and record the works performed according to the 
design, methods and ITPs. 
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Documentation Quality Assurance Plan 

Method Statements and Risk assessments 

Site records issued as per ITPs (Work Packages) 

 
8.4.5 Report Works or Process Conformity 

Objectives To inform the management and the Client of the works progress and 
compliance. 

Key Features  Transparency 
 Report information and analysis to the management for decision 

making 

Documentation Programs updates and follow up 

Monthly reports inc. Dashboard 
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Key Features   

Documentation  

 
8.4.3 Adequate resources and Co mpetences /Equipment / Work  
Conditions 

Objectives To set up resources, plant and equipment, Safe System of Work and 
Safe place of work to ensure a satisfactory works execution. 

Key Features  Support from Technical department 
 Support from Logistic department 
 Review of Method Statements by H&S Manager 

Documentation Method Statement procedure and template 

H&S Site inspections 

Plant register 

8.4.4 Works Execution, Subcontract ors Super vision, Inspection and 
Testing (8.44 WORKS PLANS) 

Objectives To deliver, monitor and record the works performed according to the 
design, methods (Safe System of Work) and ITPs. 

Key Features Method statements, Risk assessments and mitigation measures 
transmitted and implemented  
Supervision of the works according Quality Control principles :  
 Internal inspection (self-checking and/ or inspection by supervisory 

staff) performed by those doing the work 
 External inspection, carried out by Sections Quality Controllers 
 Independent inspection carried out by the Quality Assurance 

Inspectors 
 Client / Regulator Hold points as per approved ITP 
 Records captured in Electronic Document Management System 
 Non-conforming product or processes will be recorded and 

submitted under Quality Assurance 
 Seriousness of deficiency estimated according to the 

consequences on the delivered product (material, component, part 
of the work, etc.) or the finished works 

 A classification in defect categories is defined 
 Subcontractors’ works are subject to the same procedure 
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Documentation  

8.5.4 Site Restoration 

Objectives  

Key Features   

Documentation  

8.5.5 Construction Acceptance 

Objectives  

Key Features   

Documentation  

8.5.6 Commissioning and Handover 

Objectives  

Key Features   

Documentation  
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7.5 D 5: SPV Transfer 

 
 

Owner Construction Manager 

Enablers  

Performance 
Measures 

 

8.5.1 As-Built Drawings 

Objectives  

Key Features   

Documentation  

8.5.2 Construction Records 

Objectives  

Key Features   
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(HINKLEY D5 COMMISSIONING)  
8.5.1 Factory Ac ceptance Tests – (as applicable for purchased items 
for Main Civil Works) 
(Nuclear significant items have extra Third Party inspections.) 

Objectives To verify that manufacture of equipment follows quality procedures to 
achieve objectives. 

To check that characteristics of equipment comply with specification in 
term of material and functionalities before delivery. 

Key Features  Inspection and testing defined in ITPS 
 Inspection and testing planning in liaison with suppliers/ 

subcontractors 
 Dedicated resources for regular inspection and audit (specialized 

trades/ experts/3rd party as required) 
 For directly supplied item or assistance to the Client on request 

Documentation Procedures to monitor manufacturing 

Manufacture progress report 

Inspections and audits reports during manufacturing  

Manufacturing records  

Acceptance test report 

8.5.2 Site Acceptance Tests (as applicable for purchased items for 
Main Civil Works).  
(Nuclear significant items have extra Third Party inspections.) 

Objectives To ensure that equipment is installed correctly. 

Key Features  Inspection and test plans 
 Organization of onsite logistics in liaison with suppliers/ 

subcontractors 
 Management of interface between construction and QA team 

Documentation Procedures to monitor installation 

Installation and inspection records 

Site acceptance report 

 
8.5.3 Acceptance of Work Packages and Records 

Objectives To get Client’s acceptance of Work Packages 
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7.6 D 6: Operations & Routine Maintenance 

 

Owner Operations and Maintenance Manager 

Enablers  

Performance 
Measures 

 

8.6.1 Progress and Compliance Reporting 

Objectives  

Key Features   

Documentation  

8.6.2 Resource Planning 

Objectives  

Key Features   

Documentation  
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Key Features  Completion of Work packages as the works progress as per ITPs 
 Clearance of snags 
 Filing and accessibility to approved Work Packages 

Documentation Work Package program 

Final inspections 

Closed NCRs and snags 

Work packages 

8.5.4 F inal Sign-Off 

Objectives Client to formally approve deliverable installations. 

Key Features  Program of handover of deliverables as per key dates throughout 
the construction process to enable the final handover of the works 

Documentation Work packages program and status 

Work packages 

List of contract reference documents 

Client key dates 
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D7: Lifecycle Maintenance & Major Rehabilitation 
 
 

 
 
 

Owner Operations and Maintenance Manager 

Enablers  

Performance 
Measures 

 

8.7.1 Progress and Compliance Reporting 

Objectives  

Key Features   

Documentation  

8.7.2 Asset Inspection 

Objectives  
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8.6.3 Inc ident Management 

Objectives  

Key Features   

Documentation  

8.6.4 Winter  Maintenance 

Objectives  

Key Features   

Documentation  

8.6.5 Routine Inspections 

Objectives  

Key Features   

Documentation  

8.6.6 Performanc e Inspections 

Objectives  

Key Features   

Documentation  

8.6.7 Routine Maintenance 

Objectives  

Key Features   

Documentation  
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D8: Final Handover 

 

Owner Operations and Maintenance Manager  

Enablers Construction team, Quality team 

Performance 
Measures 

 Progress on the Work Package Execution 
 Progress on Work Package Construction Completion Certification 

(Program & Plan) 
 Completion of testing and commissioning as applicable for the works 

in accordance with the agreed time frames (Schedule & Plan) 
 Completion of system installations in order to meet the testing and 

Commissioning time schedule 
 Testing and Commissioning dependencies across Project and Work 

Packages understood and communicated to facilitate timely and 
effective decision making and effective action 

 Testing and Commissioning resource deployed effectively and 
efficiently to plan in each Work Package area  

 Stakeholders are not delayed or compromised in testing their 
operational processes (people and procedures) 
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Key Features   

Documentation  

8.7.3 Major Work Planning 

Objectives  

Key Features   

Documentation  

8.7.4 Major Work Design 

Objectives  

Key Features   

Documentation  

8.7.5 Inspection and Maintenance Scheduling 

Objectives  

Key Features   

Documentation  

8.7.6 Construction, Inspection and Testing 

Objectives  

Key Features   

Documentation  

8.7.7 Work Certification 

Objectives  

Key Features   

Documentation  
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8.6.1 Commissioning 

Objectives To enable delivery of systems, integrated with the construction 
process by providing detailed program & planning to successfully 
report and deliver systems to the expectations required for 
acceptance. 

Key Features  Commissioning activities appropriately managed throughout the 
Commissioning program 

 Commissioning is considered early in the program to reduce 
associated risks to the Project 

 Design criteria and acceptance standards for testing and 
commissioning activities are provided in due time as per program 

 Demonstrate the intent, process and method of commissioning 
activities for handover 

 Ensure consistent definition and understanding of commissioning 
activities 

Documentation  Process for Interrelationship and interdependencies between the 
Integration, Commissioning and Handover processes 

 Program & Plan for Commissioning 
 Schedule(s) for testing and commissioning  
 Testing & Commissioning method statements 
 Health and Safety considerations 
 ITP (Inspection and Test Plan) 
 Defined design and acceptance criteria/ tolerances 
 A Schedule of Testing and commissioning responsibilities 
 Detailed commissioning time schedule & logic diagram’s 
 A schedule of witnessing activities and hold points 
 Pro-Forma test sheets 
 Status of systems for handover 

 

8.6.2 O & M Manual 

Objectives Set of documents necessary to undertake correctly the maintenance of 
installations in optimized condition(s). 

Key Features  Detailing of the Access/ Cleaning and Maintenance Strategy from 
the Design Team (if applicable) 

 Detailing of the Plant/ Equipment Replacement (if applicable) 
 Listing of any Associated Equipment 
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8.8.1 Structures Inspection and Testing 

Objectives  

Key Features   

Documentation   

8.8.2 Pavement Inspection and Testing 

Objectives  

Key Features   

Documentation   

8.8.3 Records Compilation and Transfer 

Objectives All significant Project documents will be stored for an agreed duration 
according the statutory obligations relating to the nature of the 
document; e.g. quality and technical reports, commercial and 
accounting reports, employment, tax etc. 

Key Features  Statutory limitation starts to run from an agreed fixed date (date of 
acceptance) or date(s) based on the gradual execution completion 
date(s) (dates of gradual acceptance) 

  Storing the documents which make up the intellectual property of 
WVB in accordance with the “Experience feedback” 

Documentation  Project Document Filing Plan (with identification of filing duration 
per type of document) 

 Overall Project Document Archive Register 

8.8.4 Final Handover 

Objectives  

Key Features   

Documentation   
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Documentation Design Deliverables 

Construction Deliverables 

Work Package Construction Completion Certifications 

8.6.5 Final Assurance Book 

Objectives To set of both technical and quality assurance requirements that have 
been applied Project-wide for providing assurance to the Owner &/or 
key Stakeholders. 

Key Features  To trace the evidence in Product Assurance 
- Verification and Validation 
- Testing 
- Field Service Experience 
- Analysis of Design 
- Traceability 
- Configuration Consistency 

 To trace the evidence in process assurance: 
- Requirements Integrated Management System (IMS) 
- Configuration Management/ Configuration Control (CM/CC) 
- Risk Management 

Documentation Work Package Construction Completion Certificates 

As built design deliverables (specs and drawings among others) 

H&S File 

 
 

Objectives  

Key Features  

Documentation  
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Documentation  Commissioning manuals and safety instructions 
 User manuals for the equipment or installations and any 

restrictions for use 
 Maintenance manuals together with maintenance frequencies and 

maintenance note books 
 The list of consumables recommended for servicing operations 
 Instructions for assembly or dismantling of interchangeable 

equipment with corresponding diagrams 
 The list of spare parts, their quantity if provided and their suppliers 
 Inventory of the most frequent faults and the remedies 
 Attendance registers for the Client’s representatives at training 

sessions on the use of equipment or installations organized by the 
Company if they are contractual 

 The procedure for reporting defects under warranty, including the 
defect reporting form, the deadlines for intervention and the 
closure of defects 

8.6.3 Lifetime Records 

Objectives All Project significant documents are to be stored for an agreed 
duration according to the statutory obligation with regard to the nature 
of the document: quality and/ or technical records, commercial, 
accounting, employment, tax... 

Key Features  Statutory limitation starts to run from an agreed fixed date (date of 
acceptance) or date(s) based on the gradual execution completion 
date(s) (dates of gradual acceptance) 

  Storing the documents which make up the intellectual property of 
WVB in accordance with the “Experience feedback” 

Documentation Project Document Filing Plan (with identification of filing duration per 
type of document) 

Overall Project Document Archive Register  

8.6.4 H&S  File 

Objectives To provide information and instruction for the coordination of the 
necessary flow of information starting with the Design Deliverables to 
be used as an “input” to provide the Health & Safety File to the 
satisfaction of the CDM Coordinator. 

Key Features  Project Information 
 Health & Safety Information 
 Equipment Details  
 Design Information 
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Documentatio
n 

 

 
9.1.1 S1 Human Resources 

Objectives Assessing and defining the programmed people to be employed with 
the level of competence for individuals against, especially those key 
roles defined in the Project Organization Chart. 

It also defines the regime of assessment and auditable documentation 
supporting the individual’s assessment rating. 

Key Features  Staff planning, identifying needs 
 Definition and understanding of the skills gap 
 Competence Ratings is to provide authorization for individuals to 

prepare, originate, review, and authorize design & construction 
deliverable documentation; and where appropriate, increase and 
develop roles under supervision 

Documentation  

Agreed & updated Project Organization Chart 

Generic job roles and descriptions 

Project-wide histogram of people to be employed 

 
9.1.2 Assignment of Staff From Partners 

Objectives To ensure proper coordination with partners in recruitment. 

Key Features  Decision making process 
 Job description and person specifications 
 Interfaces with HR 
 Trainees and pre graduate internships 

Documentation Correspondence 

CVs 

 

9.1.3 Recruitment of Management, Skilled Engineers and Workforce 

Objectives To provide adequate resources as required by the business. 
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8 Support processes 

8.1 S1: Human Resources 

 

Owner Administration Manager 

Enablers Construction Managers 

HR Team 

Performance 
Measures 

Training rate 

Diversity index 

Achievement of individual interviews 

Industrial relations disputes / personnel claims 

Staff retention rate 

Provision of SQEP personnel 

Objective  

Key Features  

Stakeholder 
Requirements

Stakeholder
Satisfaction

Project Improvement

Training

Personnel 
Development  & 

Performance 
Review

Project Improvement

Induction

Unions R elations & Consultation

S1
Human 

Resources 
and 

laborforce Recruitment

Team Staff
From Partners

Recognition a nd 
Reward

Control Processes

Delivery 
Processes

Resource 
Planning & 

Job 
Descriptions

Administration of  Personnel

Progress & 
Performance

Reporting
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9.1.5 Promotion / Identification of Skills and Competences 

Objectives To set out the Project Management expectation & the achievement of 
them regarding both skills and Health & Safety competencies, how 
these may be specified, judged and improved over time. 

Key Features  Appointment of only Suitably Qualified and Experienced Personnel 
(SQEP) 

 Competency is the addition of Experience, Knowledge & 
Qualification 

 All Project Management staff employed are to have a 
demonstrable competence in both health & safety matters and 
appropriate management or supervisory skills 

 All tradesmen and operatives employed Project-wide are to have a 
demonstrable skill level incorporating health and safety training 

 Competence must be demonstrable for an individual’s core 
competence, as well as any other safety critical operations that the 
individual may carry out. For example, a tradesman would require 
the relevant skills card for his core competency, but may also 
require evidence of competency for the driving of a fork lift truck.,  

Documentation Training needs identification (training and development database) 

Performance management 

Appointment and recording of Suitably Qualified and Experienced 
Personnel (SQEP) 00000/WVB/S1-/04-/PRO/10007 
 

 
9.1.6 Introduction 

Objectives To ensure people understand the Project strategy, policy, organization 
and systems requirements. 

(Process may be delegated to Construction Manager deputy) 

Key Features  Orientation sessions chaired by member of senior management 
 Safety orientation session for all workers 
 Specific orientation for visitors, drivers etc. 
 Full orientation for management including contract, commercial, 

quality etc. 
 Multiple choice questionnaire to check knowledge and 

understanding 
 Orientation records maintained 
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Key Features  Staff planning 
 Cooperation with local Agencies 
 Anticipate staff turnover and difficult periods to provide dedicated 

resources 
 Identify key positions harder to recruit – organize succession plan 

Documentation Recruitment policy and strategy 

Equal opportunity policy 

Job descriptions and person specifications 

Recruitment and selection process 

Recruitment advertising process 

Application forms 

Succession planning and identification 

Orientation checklist 
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Documentation  

Staff assessment records 

Disciplinary process 

Sickness absence 

Probationary review 

 

9.1.9 Continuous Monitoring of Site Workforce Welfare 

Objectives To demonstrate welfare 

Key Features  Liaison with unions 

Documentation Workforce feedback 

Outputs of site inspections 

 
9.1.10 Occupational Health support 

Objectives To prevent danger incurred by any personnel potentially not fit for their 
position or under the influence of drugs or alcohol. 

To identify and prevent occupational illnesses. 

Key Features  Health and safety screening 
 Specific health checks for at risk positions 
 Drugs and alcohol testing 
 Availability of medical support and first aid for all personnel 

Documentation Storage of information on secure Document Management system. 

 
9.1.11 Consultation / Industrial relations 

Objectives To ensure collaborative and “employee welfare” focused relationship 
with employee representatives. 

Key Features  Setting up Union consultation  
  
 Develop continuous and transparent relationships with 

representatives 
 Employee’s representative attendance to Health and Safety 

Committee 
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Documentation Orientation training demonstrations 

Orientation booklet 

Orientation records 

Orientation procedure of WVB Team Members 00000/WVB/S1/06-
/PRO/10008 

 

9.1.7 Tr aining 

Objectives To develop and sustain people’s skills and competences to suit the 
needs of thebusiness 

Key Features  Training program established each year based on business 
strategic needs as defined in the training plan, succession 
planning requirement and personnel demands identified during 
yearly appraisals 

 Training program monitoring reports are reviewed by the 
Management Committee 

 Training organizations are selected by the HR Manager and 
evaluated according to the supply chain process 

Documentation Training Plan 

Appraisal process and guidance notes 

Behavioral competencies 

Competency framework 

Identification of skills 

Training needs identification(training and development database) 

Review and feedback process 

 
9.1.8 Performance Management and Recognition 

Objectives To ensure staff commitment to WVB’s values, objectives and working 
standards. 

Key Features  Promotion of Culture and Values 
 “Open door” management style 
 Individual staff assessment performed yearly 
 Bonus and incentive policy 
 Discipline and grievance procedure 
 Employee Relations 
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Performance 
Measures 

Commercial KPIs: 

 Management & mitigation of risks within mitigation plan 
requirements 

 Identification & conversion of opportunities within set 
opportunity plan 

 Procurement of suppliers 
 Supply chain 
 Management of change 
 Reliability of estimating & forecasting 
 Payment(s) made within the terms of agreement(s)/ contract(s)

Objective  

Key Features  

Documentatio
n 
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Documentation Employee representative communication. 

Security Aftercare Procedure 00000/WVB/S1-/12-/PRO/10010 

WVB/Nuvia Security Vetting Interface Procedure 00000/WVB/S1-/12-
/PRO/10009 

 

8.2 S2: Contracts and Subcontracts Management 

 

Owner Deputy PM Finance Administration Manager 

Enablers Project Site Manager, Construction Manager, Procurement 
Manager. 

Stakeholder 
Requirements

Stakeholder
Satisfaction

Project Improvement

Supply chain 
management, 

progress &  
payment

Project Improvement

Quotation 
Analysis & 
Selection

Contract Management / Contract Changes

Quotation 
Request

Subcontractors &  
DBE co mpetency 

assessment

Performance 
assessment

Control Processes

Delivery 
Processes

Risk Ma nagement

S2
Contracts 
and Sub 

Contracts 
management

Insurance

Agreement 
of vendors Contracting

Progress & 
Performance

Reporting
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9.2.3 Early Warning Notices and Risks Management 

Objectives To set out Early Warning/ Change Management to ensure: 

 Design changes are recorded, managed, approved and costed 
 Client and 3rd Party changes are recorded, managed and costed 
 Construction changes raised are recorded, managed and costed 

Key Features  The Client is informed through the Early Warning of the impact that 
the change(s) will have on the Cost 

 Risks and opportunities valuation 
 Risk management: mitigation measures, regular reviews 

Documentation Change Control Register 

Early warning to Client 

 
9.2.4 Contract Payments & Client Financial Meetings 

Objectives To ensure payments made within the terms of contract. 

Key Features  Prompt payment 
 Correct payment 

Documentation Payment certificate request 

 
9.2.5 Cost Control & Financial Approvals 

Objectives To secure the costs. 

Key Features  Accuracy of cost 
 Reporting internally & externally to 
 Accurate & prompt payment of suppliers 

Documentation WBS register 

Delivery tickets & invoices 

Analytical Costing Report(s) 

Analytical Spending Report(s) 

KPIs 
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9.2.1 S2 Contracts and Subcontracts Management 

Objectives   

Key Features   

Documentation  

 
9.2.1 Commercial Management Including Reporting, EVA and Audit 

Objectives To provide the works in compliance with Project requirements while 
keeping to the extent feasible & practicable the: 

 Lowest capital cost 
 Lowest whole life cost 
 Cost certainty 

Key Features  Ensure Project-wide commercial coordination (Supply chain) 
 Manage the cost estimate 
 Manage the Commercial Reporting (cost, EVA, audits) 
 Manage the Change Order process 

Documentation Overall Commercial Plan 

Relevant Commercial Procedures  

Relevant Commercial records 

Commercial KPIs 

 
9.2.2 Contractual (PMIs, Variations) 

Objectives To ensure contract changes, Client instructions & variations are 
captured & controlled. 

Key Features  Development of contracting strategy with Clients, partners 
 Legal analysis 

Documentation Design Changes after issue of IFC documentation 

Changes issued by the Client or Third Party 

All other changes that will affect cost or time  

Change Control Register 

Early warning to Client  
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Documentation Design Quality Plan & Procedures 

Survey Procedures 

Technical Queries Procedures 

8.4 S4: Logistics Support 

 

Owner Logistics and Equipment Manager 

Enablers Construction Manager and Procurement Manager 

Key features  Establish Framework agreements for products and services 
 Place orders, keep records for buying and hiring of items 
 One point of contact for arrangements of site establishment 

including workshops, stores and lay down areas 
 Waste skips etc. set up in set locations around the site as 

construction activities change 
 Keeping of records in accordance with the Waste Management 

Plan for categorization & disposal of waste. (Meet legal obligations) 
 Ensures plant and equipment comply with standards (Certification, 

safety and Noise) and the positions are as per the Construction site 
plans with safe operating envelopes 

 Ensures Plant Operators have CPCS and plant operator specific 
cards 

Stakeholder 
Requirements

Stakeholder
Satisfaction

Project Improvement

Control Processes

S4
Logistics 

and 
equipment

Project s Improvement 

Delivery 
Processes

Water 
Treatment & 

Recycling
Waste

Disposal
Storage & Lay 

Down Site Security

Temporary 
Utilities

Trucking Explosive M gtWorkshops

MOT Hoisting
Equipment 
Inspection 

Maintenance 
Servicing

Progress & 
Performance

Reporting
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8.3 S3: Technical Support 

 

Owner Design-Build Coordinator 

Enablers Engineering team 

Key Features  Provision of expert advice on Construction processes, Best 
Practice and new ideas 

 Planning and programming support to site based staff 
 CAD modeling and Construction sequencing 
 Geotechnical, site survey and temporary works 
 Technology advice, (Concrete etc.) 
 Offsite sampling and testing 
 Specialists support throughout design and construction 

Performance 
Measures 

KPIs To be defined. 

Technical advice costs monitored by partner companies. 

Objective To provide the delivery team with technical support and manage 
interface with the designers 

Key Features • Value engineering workshops 

• Design review 

• Expertise 

Stakeholder 
Requirements

Stakeholder
Satisfaction

Project Improvement

Control Processes

S3
Technical 
Support

Project Improvement 

Delivery 
Processes

Geotechnical Temporary 
Works

Construction 
Processes Innovation

Engineering, 
Survey & Site 

Layout
PermitsSpecialty 

Consultants
BIM / 4 D 

modelling

Progress & 
Performance

Reporting

Technical 
Asset 

Management

Utilities 
Relocation 

management 
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8.5 S5: Liaison and Public Relations 

 

 

Owner  Public Information Coordinator 

Enablers Liaison and PR team, Security team, Admin and Logistics team 

Key features  Support the Client in liaison with Stakeholders and Regulators 
 Support charities, schools and community initiatives – (via Site 

Licensee approvals) 
 Involvement in Project progress information and bulletins Audit 

satisfaction through surveys and complaints analysis to develop 
improvement actions 

 Where and when applicable revise procedure/ MS, add to register 
of commitments and inform Customer Services 

Performance 
Measures 

Query/ Complaints response time within allowable specified time 

Customer satisfaction 

Undesired publicity  

Smooth relationship with neighbors and stakeholders 

Objective To ensure the delivery and the feedback of information to the local 
communities 

Stakeholder 
Requirements

Stakeholder
Satisfaction

Project Improvement

Control Processes

S5
Public 

Relations

Project Improvement

Inquiry & Complaints
(Regulators, Client, other Stakeholders)

Communication

Community Involvement 

Consultation

Identification of 
Stakeholders 

and Issues

Delivery 
Processes

Progress & 
Performance

Reporting
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 Preventive maintenance plan for purchased plant 
 Creation of Safe Lifting plans for construction operations 
 Traffic Management solutions, segregation pedestrians / vehicles 
 Maintenance of Color code for lifting equipment on sites. 

Inspections of lifting gear 
 Set locations for plant, skips, stores, lay down areas 
 Responsibility for site security 

Performance 
Measures 

Plant performance: efficiency/ Productivity records 

Plant within program 

Plant compliance with maintenance requirements 

Supplies delivered to site destination within allocated unit time 

Breach to applicable Site Rules within acceptable allowable specified 
requirement (analytical approach & analysis) 

Waste production within forecast (analytical approach & analysis) 

 

Objective To provide and maintain Logistics support to the construction teams. 

Key Features • Plant and equipment complying with standards (safety and Noise) 

• Drivers with CPCS cards 

• Preventive maintenance plan 

•  

• Traffic Management solutions, segregation pedestrians / vehicles 

• Color code for lifting gears 

Documentation Plant register 

Compliance Certificates and Inspection records 

Maintenance planning 

Staff competency cards 
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Objective The supply support service covering all areas of basic administration 
necessary for the successful delivery of the Program. 

Key features  Control of the WVB Site Establishment ensuring welfare of 
personnel 

 Compliance with Office safety and site emergency procedures 
 Enabler for achieving energy efficient offices 
 Dedicated control and responsibility for the site establishment 

purchases 
 Administration team support for daily activities 
 Point of contact for site visits etc. 

Performance 
Measures 

Complaint related to welfare of personnel 

Conform to training dispensed to Office safety and site emergency 
procedures 

Compliance with site rules regarding energy efficient offices 

Site establishment purchases within allowable budget 

Site visit process complied with 

Objective  

Key Features  

Documentation Administration Plan 

Administration Procedures 

Administration Records 
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Key Features • 24-hour Freephone Project Helpline 

• Liaison with Stakeholders and local authorities 

• Support charities, schools and community initiatives 

• Clear information to local residents through information meetings 

and newsletters 

• Monitoring noise reduction and other mitigations effectiveness 

• Audit satisfaction through surveys and complaints analysis to 

develop improvement actions 

Documentation Newsletters 

Queries/ complains follow up register 

8.6 S6: Accounting and Administration 

 

Owner Deputy PM Finance Administration Manager 

Enablers Admin team, IT technician, Logistics Manager 

Stakeholder 
Requirements

Stakeholder
Satisfaction

Project Improvement

Control Processes

S6

Accounting and

Administration

Project Improvement

Daily Communications, Meetings, Admin Support to Teams

Application for Payment

Office Management

Daily Reports

Accounts

Financial Reporting

Financial Audit

Delivery 
Processes

Progress & 
Performance

Reporting

54



Volume 2 Appendices | Draft Preliminary Project Management Plan
WVB East End Partners

T H E  E A S T  E N D  C R O S S I N G  

 

 

PROJECT  
MANAGEMENT  

PLAN 

Doc n°: PMP 

Rev. T01 

Date October 2012 

Page 104 of 105 

  
 

 

Key Features • DyMaDoc as unique platform for correspondence, drawings and 
records 

• Double filing system for records allowing for quality packages or 
health and safety files content retrieval. 

• Specific reporting database to provide Client with easy access to key 
data 

• WVB will have its own ICT team for co-ordination of internal and 
external 

providers. 

• WVB will provide helpdesk for staff 

Documentation Document Control System, (DyMaDoc) user manual 

Quality Plan 

Document control procedures and processes 
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8.7 S7: Document & Data Control, IT 

 
 

Owner Quality & HSE Manager 

Enablers Document controller, Construction team, Design and Engineering team

Key features  Electronic Document Control system “EDMS” as unique platform 
for correspondence, drawings and records 

 Specific search/ retrieve functions to provide easy access to key 
data 

Performance 
Measures 

Design deliverables released and published on EDMS (progress as per 
lead time plan) 

Construction deliverable released & published on EDMS (progress as 
per lead time plan) 

Objective To ensure Project documentation is prepared, collected, captured and 
disseminated in a controlled manner according to TW specification. 

Stakeholder 
Requirements

Stakeholder
Satisfaction

Project Improvement

Control Processes

S7

Document 
&  Data 

Control, 
IT

Project Improvement

Archiving

Document Management (EDMS)

Document Te mplates and Numbering

Records and Works Package Compilation

Delivery 
Processes

IT Support and Data Security

Progress & 
Performance

Reporting

Computerised Maintenance Management (CMMS)
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DBE PERFORMANCE & WORKFORCE/EEO PROJECT PLAN

The WVB DBE Performance and Workforce/EEO Plan 
reflects our grass-roots approach to exceeding the goals 
with our DBE plan identifying at least 9% DBE participa-
tion, establishing partnerships, and leaving a measureable 
impact on the community.

WVB  East End Partners (WVB) understands that the Ohio 
River Bridge East End Crossing Project (Project) requires a 
diverse and well-trained workforce to stimulate economic 
growth and viability of Southern Indiana and Kentucky. From 
experience, WVB incorporates the following to achieve a 
successful DBE Performance and Workforce Project Plan:

 � Leadership Commitment
 � Defined Goals
 � Community Involvement

The commitment from the WVB and its partners is 
throughout this DBE/Workforce Plan. WVB assures 
our commitment to exceeding the 9% DBE goal, 15% 
minority and 10% women workforce goals in this DBE/
Workforce Plan. Lastly, our proudest approach is the 
interpersonal contacts and personal relationships with 
the Louisville/Southern Indiana workforce and business 
community throughout this DBE/Workforce Plan.

4.1.2 PRELIMINARY DBE PERFORMANCE PLAN

Individual members of WVB have a proven history 
of exceeding the DBE and workforce/EEO goals on 
projects. Under the direction of 49 CFR Part 26, the 
following are key components to the WVB’s DBE plan:

A. Dedicated DBE Team

B. Proactive outreach and community engagement

C. Specialized DBE attention

D. Packaged work scopes

E. Required DBE participation from major 
subcontractors

F. DBE progress reported to IFA and WVB’s 
Executive Committee and Senior Management

G. A capacity-building program to ensure a legacy

In addition to attracting, retaining, and improving sub-
contractors and material suppliers already prequalified, 
WVB’s objective is to identify companies that have po-
tential to perform work on this and future projects. WVB 
will achieve this through the cumulative efforts of our 
designers, consultants, and subcontractors. WVB will 
strengthen the individual DBE companies that participate 
in this Project for greater opportunities in the future.

A. DEDICATED WVB DBE TEAM

WVB has assembled a team with over 60 years of com-
bined experience to execute the DBE Plan. The WVB 
DBE Team is led by four individuals with extensive 
DBE/EEO experience:

�� Brenda Wolf, DBE Coordinator
�� Doug Cunningham, DBE Compliance Advisor
�� Marvin Jackson, Assistant DBE Advisor
�� Maurice Sweeney, Diversity and Inclusion Advisor

Brenda Wolf is the DBE Coordinator. Brenda’s quali-
fications include:

�� 17 years of construction experience; 7 years as the 
Regional EEO Officer/DBE Coordinator for Walsh 
Construction Company.

�� Led DBE solicitation and procurement activities for 
Walsh Construction Company’s Milton/Madison 
Bridge project in Madison, Indiana; project is cur-
rently exceeding DBE goals.

�� Led DBE/EEO efforts for Walsh Construction 
Company’s I-69 White River to CSX project in 
Washington, Indiana.

Doug Cunningham is the DBE Compliance Advisor. 
Doug’s qualifications include:

�� 35 years of construction experience; 21 years working 
in the implementation, monitoring and enforcement 
of diversity programs.

�� Led DBE/EEO efforts on Walsh Construction Com-
pany’s Dan Ryan Expressway Reconstruction Project 
to achieve 48 percent minority and female workforce 
(exceeding the goal of 19.6 percent); earning Walsh 
the Road Builders Association “Workforce Diversity 
Award.”

�� Led DBE/EEO efforts on Walsh Construction Com-
pany’s Marquette Interchange Project to achieve 22 
percent DBE participation (exceeding the goal of 12 
percent) by working with local community leaders 
to develop strategies maximizing hiring of local 
employees and minority contractors.

Marvin Jackson is the Assistant DBE Compliance 
Advisor, who has experience on several Walsh proj-
ects to exceed M/W/DBE participation goals. Marvin’s 
qualifications include:

�� 14 years construction experience, 7 years working 
with public school systems, faith-based organiza-
tions, W/M/DBE firms and participation goals.

�� DART Green Line Expansion Project, working with 
seasonal interns, Dallas Public Schools, and com-
munity organizations to achieve 42 percent M/DBE 
participation (exceeding the goal of 39 percent)

Maurice Sweeney is the Diversity and Inclusion Ad-
visor for our DBE Team. Maurice brings with him an 
impressive résumé in community involvement and DBE 
participation and retention directly in the Greater Lou-
isville Area. Maurice's résumé highlights include:

�� More than 30 years of diversified experience in 
leadership and strategic planning

�� Co-Creator and Director of the Kentucky Engineering 
Scholar Program

�� Creator of the Minorities in Construction (MIC) 
Training Program

�� Executive Director for the Office of Minority Affairs, 
Kentucky Transportation Cabinet

�� Co-founder of Project BUILD, Business United in 
Leadership Development

�� Creator and founder of Kentucky State Governments’ 
Management Trainee Program

�� Founding board member of the Hispanic/Latino 
Business Council

�� President of the Kentucky Chapter, National As-
sociation of Human Rights Workers

W V B  D B E / E E O  T E A M 
Doug Cunningham, Maurice Sweeney, and Marvin Jackson will 
assist with the DBE efforts for the Project.

T H E  2007 W O R K F O R C E 
D I V E R S I T Y  AWA R D  F O R 
D A N  RYA N  E X P R E S S WAY 
Doug led the DBE/EEO program 
on the $724 million Dan Ryan 
Expressway projects. The 
project had a 19.6 percent 
goal for minority and female 
workforce. Walsh achieved 48 
percent — nearly 2.5 times the 
goal. As a result, the Illinois Road 
and Transportation Builders 
awarded Walsh their first-ever 
“Workforce Diversity Award.”
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The WVB DBE Team has initiated personal contact with 
DBEs early in the project pursuit process. These initial 
meetings began in early March and have progressed 
over the last seven months. WVB recognizes that the 
importance and scope of the Project will require the 
DBE Team’s full-time dedication with multiple layers 
of support (e.g., community, faith-based, public school, 
chambers of commerce, etc.). The DBE Team has se-
lected supporting outreach/community relation firms 
native to the Louisville/Southern Indiana area to assist 
with diversity and inclusion for the Project. We have met 
with the following certified DBE firms and individuals 
expressing interest as DBE consultants:

�� NAACP, Antia Fields
�� Vick Strategic, Talmadge Vick
�� Indiana Strategic Resource Group, Aleta Mungal
�� Engaging Solutions, Venita Moore, Debra Wilson

The WVB DBE Team, along with our management staff, 
will be co-located at the Project office. IFA management 
and WVB management will have direct access to the 
DBE Team.

B. PROACTIVE OUTREACH & 
COMMUNITY ENGAGEMENT

WVB realizes the importance of community engage-
ments and relationships to the success of the DBE plan. 
The DBE Team is actively reaching out to the local 
business community and have identified three levels 
of businesses:

1. Certified and prequalified DBEs
2. Certified but not yet prequalified DBEs

3. Companies that are not certified or prequalified, 
yet qualify

WVB has hosted several community outreach events 
identifying these companies on all three levels. The 
events are listed in Table 4-1.

In addition to outreach events and direct calls to previ-
ously identified DBEs, WVB used published lists from 
KYTC and INDOT, and the database resources of the 
following agencies and local organizations to identify 
2,033 DBE firms:

�� Louisville Metro Human Relations Commission
�� Women Business Center of Kentucky
�� Ohio River Valley Women’s Business Council
�� Louisville Hispanic/Latino Coalition
�� Lexington Minority & Women Contractor Training 

Program
�� Kentucky Minority Business Council
�� National Association of Women Business Owners 

(NAWBO)
�� Kentucky Procurement Assistance Program
�� Tri-State Minority Diversity Supply Coalition 
�� Minority Enterprise Development of Western 

Kentucky

WVB presented Project information to DBE firms at all 
WVB-sponsored DBE Outreach meetings and provided 
information describing our team and the Indiana and 
Kentucky DBE certification and prequalification pro-
cedures. These informational documents can be found 
at the end of this Preliminary Plan. The presentation 
included the following topics:

�� Introduction of WVB
�� ORB East End Crossing Project Overview
�� ORB East End Crossing Project Details
�� DBE Opportunities
�� DBE Certification Information
�� Prequalification Information

An important part of the WVB DBE Plan includes per-
sonal contact with local community organizations and 
agencies. From these contacts, we received information 
concerning local certified DBE firms, mentoring oppor-
tunities, and local DBE capacity. The WVB met with 
the DBE firms, agencies and community organizations 
shown in Table 4-2.

TA B L E  4 - 1:  W V B  CO M M U N I T Y  O U T R E AC H  E V E N T S  H O S T E D  O R  AT T E N D E D

Date Host Event DBE’s Location

03/13/12 WVB WVB hosted a DBE outreach meeting 35 Muhammad Ali Center, Louisville, KY

03/14/12 WVB WVB hosted a DBE outreach meeting 31 Sheraton Hotel, Jeffersonville, IN

03/20/12 KYTC WVB attended a DBE outreach meeting 42  Memorial Auditorium, Louisville, KY

03/23/12
One Southern 
Indiana

Diversity conference 21  Horseshoe Casino, New Albany, IN

05/16/12 NAWBO ORB information meeting 23 Hyatt Regency, Indianapolis, IN

06/28/12
Metro 
Government

9th Window of  Opportunity Reception 13 Water Tower, Louisville, KY

06/29/12 IFA IFA DBE Networking Event 64 St. Stephen Church, Jeffersonville, IN

08/06/12 WVB WVB hosted a DBE Outreach Meeting 56
Simmons College Campus, Louisville, 
KY

TA B L E  4 - 2:  W V B  CO M M U N I T Y  AG E N C I E S  A N D  O R G A N I Z AT I O N S  CO N TAC T E D

Date Host Event Contact Location

06/07/12 TMG WVB met with TMG, Brad Mook Brad Mook TMG Offices, Louisville, KY

06/19/12
Louisville Urban 
League

WVB met with Engaging Solutions, 
Venita Moore

 Venita Moore
Louisville Urban League offices, 
Louisville, KY

06/20/12
Louisville Urban 
League

WVB met with Indiana Strategic 
Resource Group, Aleta Mungal

 Aleta Mungal
Louisville Urban League offices, 
Louisville, KY

06/21/12 WVB
WVB met with Kentuckiana 
Trucking, Kenny Aubrey

 Kenny 
Aubrey

Crown Suites, Louisville, KY

06/29/12 WVB WVB met with C. Lee Construction  Chip Lee St. Stephen Church, Jeffersonville, IN

06/29/12 WVB
WVB met with Messier & 
Associates, Inc.

Fernando 
Messier

St. Stephen Church, Jeffersonville, IN

06/29/12 WVB
WVB met with J&B Steel Erectors, 
Inc

Brian Rummel St. Stephen Church, Jeffersonville, IN

06/29/12 WVB WVB met with TKT & Associates
Christy R. 
Jarboe

St. Stephen Church, Jeffersonville, IN

07/12/12 TSMSDC
Tri-State Minority Supplier Diversity 
Council Business Opportunity 
Expo

 Suzanne 
Ruark

Kentucky International Convention 
Center, Louisville, KY

07/19/12 NAWBO
NAWBO 10th Year Anniversary 
Open House

 Ellen 
Reitmeyer

Persimmon Golf  Course

07/26/12
American Ready 
Mix

WVB met with American Ready 
Mix, Joe Lee Phillips

 Joe Lee 
Phillips

American Ready Mix Offices, 
Louisville, KY

08/15/12 WVB
DBE/Workforce Community 
Inclusion Round Table and 
Discussion

 Glenda Berry Guthrie Mayes Offices, Louisville, KY

09/12/12 ASCE U of  L ASCE Meeting
 Brooke 
Benton

University of  Louisville

O U T R E AC H  AT  S I M M O N S  CO L L E G E 
WVB DBE outreach at Simmons College hosted over 56 DBE 
companies and 95 individuals.
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WVB will look first to the local community to fulfill 
the DBE goals of the Project. We understand that local 
involvement is important and will strive to maximize 
it through a concerted local outreach led by our DBE 
Team. Our second emphasis to obtain DBEs will be on a 
regional basis. WVB will look to the surrounding states 
for DBE firms that are or can be certified and eventually 
prequalified by INDOT for participation in the Project. 
Finally, WVB will look nationally for DBE firms that 
have demonstrated a positive track record with experi-
ence on other large projects similar to the Project. 

A copy of WVB’s DBE Matrix is at the end of this Pre-
liminary Plan. Table 4-3 represents information from 
the Matrix.

C. SPECIALIZED DBE ATTENTION

WVB recognizes the Project’s DBE firms require spe-
cialized attention. WVB provides this attention in the 
following areas:

1. Assistance and Resource Programs
2. Business Management
3. Mentor Protégé Program

The specialized attention is the combined efforts of the 
WVB and community agencies and organizations.

1. Assistance & Resource Programs

The trained WVB staff will meet the differing needs of 
small and disadvantaged businesses with a true sense of 
cooperation and partnership. This support will include:

�� Pre-bid scope clarification
�� Bid preparation

�� Contract compliance
�� Payment and procedural processes
�� Determination of goals and standards
�� Bonding
�� Cash flow management
�� Material purchasing

WVB took the initiative to identify community organiza-
tions and agencies that assist in disadvantage business 
development, including:

Women Business Center of Kentucky (WBC): WBC 
Director, Sharron Johnson, under the umbrella of the 
Small Business Administration, provides a platform 
for women entrepreneurs to start and grow their busi-
nesses. The WBC will be offering Women in Construc-
tion classes, which WVB identified as a DBE assistance 
program.

Louisville Community Development Bank Enterprise 
Group (LEG): The LEG provides emerging businesses 
with training, workforce services and assistance. WVB 
has identified the LEG as a DBE assistance agency and 
location for a DBE plan room.

Youth Build Louisville (YBL): YBL Director, Lynn 
Rippy, and WVB have a shared focus on the development 
of lives and communities in the Louisville area. WVB 
and YBL will work together on workforce development 
and DBE firm development training classes at the YBL 
campus in Louisville, Kentucky.

Metro Bank: WVB met with Metro Bank’s President, 
Mr. Pedro Bryant, and have identified small business 
development loans that base the loan amount on contract 
award and two-party check systems that will allow DBE 
firms to add capacity without losing cash value.

In addition to the community-based resources, WVB of-
fers in-house training classes benefiting the DBE firms. 
The training classes are as follows:

�� Safety Training (e.g. OSHA 10-hour and 30-hour)
�� Superintendent and Foreman Training
�� Project Engineer Training
�� Crane Awareness
�� Profit/Loss Statement Training

WVB will offer these in-house classes free to DBE firms.

M A N AG E M E N T  T R A I N I N G 
WVB jobsite project management training classes will be offered 
to all DBE firms..

2. Business Management

WVB regularly extends technical assistance to its DBE 
firms. Two areas of especial benefit to DBE firms on this 
Project and future projects include:

�� Assistance with bonding
�� Invoicing and payment

Assistance with Insurance and Bonding: Walsh Con-
struction has introduced DBE firms to insurance and 
surety brokers in the past that have resulted in long-
standing business relationships. Walsh-Vinci JV can also 
offer bonding assistance to DBE firms. Walsh-Vinci JV 
has a corporate bonding policy requiring all subcontrac-
tors and suppliers with contracts over $250,000 to provide 
payment and performance bonds unless upper manage-
ment specifically waives this requirement. Walsh-Vinci 
JV specifically provides for this waiver based upon the 
firm’s DBE status. For the Project, Walsh-Vinci JV will 
continue to assist DBE firms on an as-needed basis.

As part of the WVB DBE plan, we will provide as-
sistance in overcoming limitations such as inability to 
obtain bonding or financing. This can be completed by 
simplifying the bonding process, reducing the require-
ments, eliminating the impact of surety costs from bids, 
and providing services to help DBEs and other small 
businesses obtain bonding and financing.

Explanation of Invoicing and Payment: All Walsh 
-Vinci JV subcontract agreements will contain a pay-
ment clause. This applies whether the subcontractor is 
a DBE firm or not.

�� Subcontractors submit progress payment applications 
to Walsh-VINCI JV on a monthly basis for work 
performed for the previous month.

�� Walsh-VINCI JV pays progress payments to subcon-
tractors or DBEs no later than ten days after receipt 
of payment from Owner.

�� As a prerequisite for payment, Walsh-VINCI JV 
requires subcontractors to provide certified payrolls, 
waivers, and affidavits as specified by applicable 
statute.

�� To facilitate payments to all subcontractors and major 
material suppliers, Walsh-VINCI JV will implement 
TEXTURA as an electronic clearing house.

As part of the WVB DBE Plan, Walsh-VINCI JV will 
monitor and verify work committed and performed by 
DBEs on the Project. This information will be reported 
to IFA via affidavits to IFA stating the payments made 
to DBE firms. 

DBE firms face unique financial challenges affecting their 
ability to respond to projects of this size and complexity. 
WVB realizes these challenges exist and commits to 
expediting the payment process to DBEs when possible 
such as weekly payments versus monthly payments thus 
offering financial assistance.

3. Mentor Protégé Program

The mission of the Mentor Protégé Program is to build 
effective working relationships between leaders of es-
tablished companies and emerging DBE firms. This al-
lows the emerging DBE businesses to benefit from the 
knowledge and experience of the established firm. The 
framework of the Mentor-Protégé Program is:

�� Objective
�� Process
�� Selection
�� Responsibilities

The WVB Mentor-Protégé Program is specific to the 
protégé’s scope of work.

Program Objective: The objective of the WVB Mentor-
Protégé Program is to cultivate an established small 

TA B L E  4 - 3:  D B E  I N V I TAT I O N / R E S P O N S E 
B R E A K D O W N

DBE Contractors Identified by WVB 2,033

DBE E-Mail Invitation 1,459

DBE Attendees at WVB Outreach Events 237

Number of  Expressions of  Interest 54

3
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business ready to grow to the next level, promote 
growth in the Louisville/Southern Indiana economy, 
and leave a positive benchmark on the community. 
The program enables DBE firms to:

�� Secure financing and loans, allowing them to take 
on additional responsibilities and scope

�� Train existing staff and prepare newly-trained 
tradespeople to round out their workforces

�� Diversify existing services and add new services
�� Train and recruit to broaden their base of services

Program Process: WVB strongly believes that be-
ing a mentor is not just subcontracting work to small 
businesses. The mentor-protégé relationship involves:

�� Working together in monthly meetings
�� Developing and implementing the protégé business 

plan to obtain the desired results
�� 24 module classroom training provided by Mentor
�� Providing guidance to allow these firms to be suc-

cessful in the short and long term.

Program Selection: The companies targeted to par-
ticipate will have a desire to make their business plan 
work and are committed to making their business 
successful. WVB targets firms that are looking for a 
long-term relationship, which increases the likelihood 
of success. WVB will team these firms with large 
subcontracting firms who offer opportunities to share 
skills and expertise in areas of design, engineering, 
and construction. Working through faith-based and 
community-based organizations with our Mentor-
Protégé Program, we will target established local DBE 
firms in the Louisville Community.

Roles and Responsibilities: The mentor assists the pro-
tégé in developing implementation plans, which identify 
the needs, actions, and results required for the protégé to 
be successful.

WVB management team will provide mentoring opportu-
nities to DBE firms on the Project. Through the one-on-one 
mentoring experience, many of our subcontractors increase 
their technical capability, staff size, and ability to pursue a 
larger scope of future work. As a seasoned mentor, WVB 
provides formalized mentoring to subcontractors who 
show exceptional determination and potential. In those 
cases, we offer side-by-side review and discussions with 
key staff, strategies and encouragement regarding work 

procurement, risk management, planning, scheduling, 
billing, productivity, safety, and quality.

WVB is actively meeting with DBE firms concerning 
mentoring possibilities. Additionally, WVB has mentor-
protégé commitments with the following DBE firms on 
this Project:

�� C. Lee Construction Services, Griffith, IN 
Owner: Frederick “Chip” Lee

�� Messier & Associates Inc., Jeffersonville, IN 
Owners: Fernando and Juan Messier

A copy of the preliminary WVB Mentor-Protégé Plan 
can be found at the end of the Section.

D. ENCOURAGING PARTICIPATION OF DBE 
FIRMS AND IDENTIFYING POTENTIAL SCOPES 
OF WORK AND PACKAGING OF WORK SCOPES

WVB will structure scope packages and buildable 
units to provide the maximum availability of work to 
the DBE firms. We will consider, where appropriate, 
breaking bid packages in time units as well as scope 
units, which  will aid in providing maximum opportuni-
ties to identified DBE firms limited by prequalification 
or bonding limits.

Dividing Work Into Economically Feasible Units

The size and complexity of the Project lends itself to 
dividing the work by the three Project sections: the 
Kentucky Approach; the Ohio River Bridge; and In-
diana Approach. Instead of one large complex project, 
WVB will construct three smaller projects concurrently.

The design and construction of the Project will extend 
over multiple construction seasons. In order to create size-
appropriate bid packages (economically feasible units) for 
small and emerging business capabilities, Walsh-VINCI 
JV will consider dividing project packages by section 
and construction season. This division will assist DBEs 
faced with prequalification and bonding limitations. For 
example, if a potential DBE firm is currently prequalified 
to execute $5,000,000 annually in bridge construction, but 
is interested in quoting $8,000,000 over duration of the 
project, Walsh-VINCI JV will issue two annual $4,000,000 
subcontracts and submit a Subcontract Request Form for 
$4,000,000. A second Subcontract Request Form will be 

issued when the first $4,000,000 of work is completed. 
This will help to achieve the DBE goal, and will help in the 
overall growth of the DBE company as it builds financial 
strength and confidence to perform larger projects. This 
approach maximizes the engagement of local DBE firms.

Identifying Percentage of the Total Project

WVB has identified many subcontracting opportunities 
for construction and design, as well as opportunities 
for material supply. WVB communicates these oppor-
tunities through personal contacts, outreach meetings 
and DBE opportunity seminars. A complete listing of 
all DBE contacts made by WVB is included in our 
Project DBE Matrix, found at the end of this section.

WVB will base anticipated DBE participation for 
the Project on the values of subcontracting packages 
intended for award to DBEs. We will express our an-
ticipated DBE participation amount as a percentage 
of the total amount of the Project. Table 4-4 lists these 
anticipated procurements by scope packages, interested 
DBEs, and potential percentage. As indicated in this 
Table, WVB intends to exceed the 9% DBE goal for 
the Project.

After award, WVB will communicate and track the 
actual DBE participation on a continual basis through-
out the Project using a monthly DBE Report. The 
DBE Report will list each DBE firm, their estimated 
value of work, original contract amount, amount paid 
for period, and amount paid to date. A Sample DBE 
Report can be found at the end of the Section.

C H I P  L E E  O F  C . L E E  CO N S T R U C T I O N 
C. Lee Construction, founded by Frederick ‘Chip’ Lee, is an 
established excavation, demolition and trucking company based 
in Griffith, Indiana. C. Lee Construction, founded in 2005, has 
been working with WVB on various projects in Northern Indiana 
for several years. C. Lee is a certified Indiana DBE/MBE firm 
selected by WVB to participate in the Mentor Protégé Program.

M E S S I E R  L E T T E R  TO  W V B 
“In addition, we are extremely excited that you and your 
team have offered us the opportunity to participate in your 
Mentorship program.” - Fernando Messier, CEO
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Scope Package Potential DBEs Potential %

Aggregate Haul Messier & Associates 0.07%

Clearing King’s Trucking & Excavation 0.01%

Bridge Builders

Cherokee Construction and Excavation, LLC

0.01%

Free Contracting, Inc. 

Jones and Bourland, Inc.

NWK Construction Inc. 

PBTHNOJJ Constrcution Company, Inc.

Vic Enterprises

Concrete and Flatwork - 
Miscellaneous

Pioneer Associates, Inc.

0.04%

Eaton Construction Co., Inc.

DC Concrete, LLC

Martin Asphat and Concrete Construction 

Seven Seas Construction

DBE Consultants

Engaging Solutions

0.01%
Indiana Strategic Resource Group

United Construction & Design Group

Vick Strategic

Design 
Consultants

Corn Island Archaeology

0.01%

K&S Engineers

Khafra Engineering; 

Rangaswamy & Associates

Shrewsberry & Associates

Third Rock Consultants

Drainage

Spartan Construction Inc.

0.01%

Corbitt & Sons

Seven Seas Construction

Leong Enterprises

C & L General & Mechanical Maintenance

Reyes Group, Ltd.

Electrical T.E.M. Electric Company 1.01%

Excavation and 
Embankment 
Construction

HTA Enterprises

1.16%C Lee Construction

Central Engineering & Construction Assoc.

Fuel and Petroleum 
Supplier

Big Meadow Oil, Inc.
0.01%

Jacobi Oil Services

General 
Conditions

Mezzetta Construction 0.01%

Scope Package Potential DBEs Potential %

Guardrail, 
Attenuators, 
Fence, Signals

NWK Construction Inc.

0.16%

Contractors Corporation

C-Tech Corporation

Dallas Dean, Inc.

JAG, Inc.

CLS Industries

Professional Fence Co.

Highway Lighting, Traffic 
Signals, Fiber Optic 
Cables, ITS

Bansal Construction Inc.
0.01%

The Hoosier Company

Landscaping

B&B Contracting

0.31%

C.A. Fulkerson

Cedar Valley

Earth Images

Environmental Landscape

NWK Construction Inc. 

Precast Beams - Furnish/
Install

Choice Construction

0.53%Javier Steel Corporation; 

Amelie Construction & Supply, LLC

Quality Control and 
Materials Testing

Barr & Provost
0.01%

Resource International,Inc.

Reinforcing Steel - 
Furnish

Circle City Rebar, Inc. 0.76%

Reinforcing 
Steel - Install

J & B Steel Erectors 

0.01%
D.T. Read Steel Company

Bar-Tie Reinforcing, Inc. 

Javier Steel Corporation

SIP Forms - 
Furnish and Install

J & B Steel Erectors
0.30%

Javier Steel Corporation

Structural removal and 
demolition

Cherokee Construction and Excavation, LLC

0.01%
CINCO, Inc

L.L. Brown Construction

HCL, Inc.

Structural Steel - 
Furnish and Install

Choice Construction 

0.01%Amelie Construction & Supply, LLC

Javier Steel Corporation; Louisville 

Scope Package Potential DBEs Potential %

Structural Steel - 
Painting and 
Coating

Atlantic Painting 

0.01%Central Painting

Antoine Adams Painting, Inc.

Survey

Barr & Provost, Inc

0.01%

Classicle, Inc.

Jacobi, Toombs and Lanz

Structure Designs

United Construction & Design Group

Vision Engineering; 

Sealing and 
Masonry Coating

Cardinal Indiana, Inc.
0.01%

Eaton Construction Co., Inc.

Readymix 
Concrete

Advanced Ready Mix

2.89%
AR Concrete & Supplies, LLC

American Ready Mix

Bancroft Group

Traffic 
Maintenance

K.V.W.V. Traffic Control Holdings, Inc.

0.01%
M.A.S. Markers, Inc.

S&T Partners, LLC d/b/a Traffic Control Services

B&B Contracting

Trucking

King’s Trucking & Excavation

1.84%

C Lee Construction

Hoosier Bulk Transport, Inc.

K&A Trucking, Inc.

LRP Trucking

Messier & Associates

Nubian Transport Management, Inc.

Oatts Trucking

MU Trucking

POTENTIAL TOTAL DBE PARTICIPATION 9.23%

TABLE 4.4-1:  WVB ANTICIPATED DBE PARTICIPATION
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E. REQUIRING MAJOR SUBCONTRACTORS 
TO PROVIDE DBE PARTICIPATION

Major subcontractors on this Project include design 
consultants, electrical, signage, asphalt paving, excava-
tion, aggregate suppliers, guardrail/fencing, structural 
and reinforcing steel erection, bridge construction, tun-
neling, landscaping, and trucking. This accounts for 30 
percent of the overall Project value. WVB will require, 
and assist, any subcontractor awarded on the Project to 
meet the DBE goal for their individual scope of work 
whenever it is reasonably achievable.

Walsh-VINCI CJV will utilize the same Subcontract 
Agreement document for all subcontractors. All subcon-
tractors will be required to report their DBE participation 
on a monthly basis throughout the life of their contract 
for inclusion on the DBE Report. Additionally, the WVB 
Team will review the subcontractor DBE progress re-
ports monthly.

F. REPORTING OF DBE PROGRESS TO IFA 
AND WVB EXECUTIVE MANAGEMENT

WVB will provide monthly DBE status reports to IFA 
as well as our Executive Committee. This report will 
summarize recruitment strategies and results to date, 
reporting on outreach events, and communication to the 
community. WVB will provide current DBE participation 
percentages details, discussions of status and progress. 
WVB will also outline future strategies to achieve or 
exceed the goals.

Dispute Resolution Process

All Walsh-VINCI CJV subcontract agreements contain 
a dispute resolution clause. This applies whether the 
subcontractor is a DBE firm or not. The law of the state 
in which the project is located governs these agreements. 
All claims resulting from work on the Project will fol-
low the administrative process outlined in this section. 
This applies to all firms.

Process for Effective and Timely 
Communications with DBE Subcontractors

Communication with the DBE and small business com-
munity and stakeholders organizations is an important 
component in making the DBE subcontracting plan a 
success.

Advertising: Dissemination of information to the com-
munity will come in multiple forms and include infor-
mation on the contracting process, contact information, 
supply, subcontracting and consulting opportunities with 
the timelines, technical assistance opportunities, and 
scheduled events. These forms include:

�� Project website
�� Electronic communications through e-mail
�� Quarterly newsletters
�� Social media through Facebook or Twitter
�� Interest form
�� Feedback form

WVB will evaluate the feedback and interest forms on 
a regular basis and implement strategies and changes 
that should be made based on information from the 
evaluations.

Process for Managerial and Technical Performance 
Reviews, Feedback, and Improvement

Not all DBE or small business firms have the managerial 
or technical resources necessary to compete with their 
industry peers thus affecting their ability to successfully 
respond to procurements of this size and complexity. 
WVB provides DBE subcontractors direct support re-
lated to cost estimating, staffing, scheduling, contract 
compliance, bid preparation, financial assistance, cash 
flow management, job planning, certified payroll pro-
cessing, and record keeping.

On this Project, WVB will review DBE firm performance 
and provide feedback:

�� Daily: Walsh-VINCI CJV jobsite personnel will 
work with DBE staff on a daily basis concerning 
job planning and job scheduling. This will include 
discussion of means and methods to accomplish 
the required construction tasks. Each DBE firm has 
an assigned Project Engineer or Assistant Project 
Manager to assist and direct the DBE firm on a daily 
basis.

�� Weekly: Attendance at weekly job progress meetings 
by DBE firms is encouraged to discuss important 
project topics and future scheduling requirements.

�� Monthly: Each month, WVB will review and discuss 
the monthly progress payment application, certified 
payroll submittals, monthly schedule updates, and 
other record keeping requirements.

�� Annually: WVB will review, verify, and report to 
IFA the DBE firms completed work amount that 
contributes to DBE Participation Goal.

G. ONGOING POST BID ACTIVITY LEGACY

The nature of the design-build process provides for 
potential post-bid involvement of DBE firms. Through 
the pre-bid period we have, through outreach events and 
personal contacts, created an extensive list of potential 
DBE firms. As the design process progresses, WVB 
will continue to evaluate the work available with the 
capabilities of the potential DBE firms in mind. We are 
committed to providing opportunities to the DBE com-
munity throughout the duration of the project.

O U T R E AC H  E V E N T 
WVB Project Manager, David Sikorski, along with personnel 
from Walsh and Jacobs, at an outreach event.

E X A M P L E  M O N T H LY  D B E  R E P O R T 
This is an example of a Monthly DBE Report the WVB will provide to IFA.
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4.1.3 PRELIMINARY WORKFORCE DIVERSITY AND SMALL BUSINESS PERFORMANCE PLAN

WVB’s Preliminary Workforce Diversity/Small Business 
Performance Plan is designed to grow a workforce, not 
just for this Project, but also for sustainable careers in the 
construction industry. A diverse and well-trained work-
force is vital to the economic growth and longevity of 
the Louisville and Southern Indiana area. The challenge 
is getting an adequate labor pool to meet the demands 
of this Project, future transportation projects, and the 
construction industry in general. With the commitment 
of the WVB leadership and management, the WVB will 
exceed the 15 percent minority and 10 percent female 
workforce goals using the following Workforce/EEO 
Plan outline:

A. WVB Diversity Management Team
B. Proactive Workforce Outreach and Recruitment
C. Education and Training Employees
D. Retention
E. Benchmark and Accountability
F. Integration and Legacy

A. WVB DIVERSITY MANAGEMENT TEAM

WVB’s Diversity Management Team consists of Brenda 
Wolf, Doug Cunningham, Marvin Jackson, and Maurice 

Sweeney. Each has extensive experience in the diversity 
and workforce development field. The Team’s role will be:

�� Identifying and aligning the supply of local minority 
and female workers.

�� Establishing partnerships, using existing workforce 
and disadvantaged business supportive services.

�� Identifying “assist agency” community-based and 
faith-based organizations for training programs.

The role of community-based and faith-based commu-
nity organizations will include supplying and training 
skilled and unskilled labor personnel. The faith-based 
community organizations will further facilitate outreach 
and communication to neighborhoods and surrounding 
communities.

B. PROACTIVE WORKFORCE OUTREACH 
AND RECRUITMENT

WVB’s team is sensitive to the importance the Project 
has in energizing the local economy and providing jobs 
either directly through employment on the Project or 
through subcontracting with local firms and suppliers. 

WVB is fully aware of the work volume projected for the 
Louisville region through 2016 and has factored those 
anticipated workforce demands into planning for the 
Project.

As a member of the WVB Team, Walsh Construction 
Company brings a wealth of experience in developing 
and implementing similar programs throughout the area. 
For example:

�� The Dan Ryan Expressway Project, Chicago, IL 
Minority hiring goal of 19.6 percent and achieving 
48 percent

�� Marquette Interchange, Milwaukee, WI 
Achieving 22 percent minority workforce

While past performance is one indicator used to forecast 
future results, the WVB DBE Workforce/EEO Plan serves 
to assure that WVB will work diligently to build the neces-
sary resources to support proven approaches. Furthermore, 
concentrated efforts will focus on the development of 
new creative strategies to enhance community integra-
tion through equal employment opportunities (EEO). The 
result will be a viable plan designed to achieve ambitious 
yet realistic workforce utilization goals on the Project.

WVB’s approach for encouraging participation in the 
Workforce/EEO Plan begins with knowing the area demo-
graphics and collaborating with the existing community 
organizations to find interested and qualified minority and 
female applicants to enter the project training programs. 
WVB will develop a candidate pool that is representa-
tive of the population to meet the goals of the Project. 
At the same time, we will increase our apprenticeship 
requirements to give more individuals an on-the-job 
experience. This does not happen on its own. We have 
to get individuals into these positions, assist them, and 
bring them together with those who can help. We will 
make this happen!

The WVB Workforce/EEO Management Team actively 
participated in events shown in Table 4-5.

TA B L E  4 - 5:  W V B  W O R K F O R C E / E E O  M A N AG E M E N T  T E A M  CO M M U N I T Y  O U T R E AC H  E V E N T S

Date Event Photo Host Event Location

06/27/12
Louisville 
Urban League

2012 Career Expo
Jeffersontown Community Center, 
Jeffersontown, KY

07/27/12
Congressman 
Yarmuth

Congressman John 
Yarmuth’s Veterans Job and 
Resource Fair

United Auto Workers Hall

08/02/12
MBE 
– Lexington

Minority Business Expo RUPP Arena, Lexington, KY

08/23/12
Power of Work 
KY

Kentuckiana Works – Power 
of Work Job Fair

The Heyburn Building, Louisville, 
KY

08/29/12
University of 
Louisville

U of L Part-Time Job Fair
University of Louisville Campus, 
Louisville, KY

J O B - R E A D I N E S S  P L A N  I N  AC T I O N 
WVB has proactively set the Job Readiness Plan in action through the Louisville Urban League’s Construction Pipeline Training Program. 
Graduate Nacee Sarver is currently working on the Walsh Construction Company’s Milton-Madison Bridge project as a laborer in the Local 
Union 795. 
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C. EDUCATING AND TRAINING EMPLOYEES

WVB is not recruiting a workforce simply to achieve 
or satisfy a number. We are recruiting individuals to 
invest in and train, strengthening the Louisville/South-
ern Indiana workforce. WVB will educate employees 
by utilizing a combination of the following programs:

1. WVB Job Readiness Training Program
2. WVB On-the-Job Training Programs (OJT)
3. Career Partnering and Mentoring
4. Kentucky Engineering Scholars Program (KESP)

The training will be the combined efforts of the WVB 
and community-based programs.

1. WVB Job Readiness Training Program

Working directly with local organizations that have 
established training programs is an important first step 
in building participation. WVB has started this process 
by meeting directly with the Louisville Urban League 
and discussing how WVB can use their Kentucki-
ana Works Construction Pipeline Pre-Apprenticeship 
Training Program as an avenue for feeding qualified 
individuals into union apprentice programs and WVB 
OJT programs. It is our intent to capitalize on the 
already established local community organization pro-
grams as a source for local qualified applicants. WVB 
proactively set the Job Readiness Plan into action: 
WVB Team Member, Walsh Construction Company, 
has employed a recent Construction Pipeline Training 

Program graduate, Nacee Sarver. Nacee is a laborer 
on Walsh’s current Milton-Madison Bridge Project, 
a project that connects Milton, Kentucky, with Madi-
son, Indiana, over the Ohio River. Nacee arrived on 
the project with all the soft-skill requirements for the 
position. His employment with Walsh Construction 
Company stands as a testimonial to the success of this 
local job-readiness training program.

During the design phase of the Project, WVB will 
continue to use pre-apprentice job-readiness training 
programs to target and integrate local residents to 
fill laborer and skilled trades construction jobs. The 
databases from these programs will:

�� Provide the number of people that are interested 
in careers in construction.

�� Assist with increasing minorities and women into 
the workforce.

�� Attract active cooperation of participants in the 
WVB DBE Mentor-Protégé Program.

�� Provide applications from interested individuals.

�� Provide a break down on minority and women in 
various trades and skill levels.

In addition to the Urban League’s program, WVB will 
utilize other job-readiness resources from these local 
organizations:

�� Kentuckiana Power of Work Program 
Director: Elvin Stampley

�� Lexington Minority & Women Contractor 
Training Program 
Director: Marilyn Clark

�� Hispanic/Latino Coalition 
Director: Emily Dyer

�� Canaan Community Development Center 
Director: Terra Leavell

�� Women Business Center of Kentucky 
Director: Sharron Johnson

The WVB Workforce Team has contacted or met with 
the following community-based workforce agencies 
and businesses in defining their respective or potential 
roles within the Project’s implementation of the com-
munity outreach element of the Workforce/EEO Plan 
shown on Table 4-6.

WVB has begun taking the following steps to work 
with community-based organizations to identify quali-
fied individuals for participation in this Project:

�� Advise all employment offices, trade schools, and 
colleges attended by substantial numbers of minori-
ties that the Project-related contractors are hiring 
minorities/women qualified for various trades/
crafts positions.

�� Review any allegations or reasons for rejection 
of any minority/women individual referred for 
employment (should circumstances require).

�� Visit employment and minority/women-owned 
organizations who can refer qualified applicants 
and develop relationships with them.

�� Send written notices to all appropriate organiza-
tions to solicit qualified applicants.

2. WVB On-the-Job Training Program (OJT)

The primary objective of the WVB On-the-Job Train-
ing Program (OJT) is to bring minorities, women, and 
disadvantaged persons from apprentice status to a fully-
experienced employee. The OJT Program provides the 
opportunity and training for disadvantaged individuals 
that may not otherwise have such an opportunity to 
learn a skill or trade. WVB is committed to participate 
in an OJT program consistent with INDOT and KYTC’s 
On-the-Job Training Programs. The WVB Workforce/
EEO Plan will exceed the Project goals. WVB Team 
Member, Walsh Construction Company, presently has 
eleven trainees enrolled in approved training programs 
on four INDOT projects. WVB addresses OJT through 
the following three avenues:

�� College and High School Co-Ops
�� Professional OJT
�� Trade specific OJT

TA B L E  4 - 6:  W V B  CO M M U N I T Y  B A S E D  O U T R E AC H  M E E T I N G S

Date Host Event Contact Location

06/19/12
WVB met with the Canaan Community 
Development Corporation

Terra Levell
Canaan Community Development 
Corporation, Louisville, KY

06/20/12
WVB met with Louisville Urban League, 
Center for Workforce Development

 Juanita 
Sands

Louisville Urban League offices, 
Louisville, KY

06/20/12 WVB met with WBC of  KY.
 Sharron 
Johnson

 Women’s Business Center of  
Kentucky Offices, Louisville, KY

06/20/12 WVB met with GTS Staffing
 Sonya 
Ragland

Goodwill Temporary Staffing 
Offices, Louisville, KY

06/21/12
WVB met with Americana Community 
Center

Emile Dyer
Americana Community Center, 
Louisville, KY

07/12/12 WVB met with Metro Bank
Pedro 
Bryant

Metro Bank Offices, Louisville, KY

07/13/12
WVB met with Whitney M. Young Job 
Corp., Louisville, KY

Felicia Lee Job Corp, Louisville, KY

07/26/12
Kentuckiana Works – Power of  Work 
Program

Elvin 
Stampley

Power of  Work Offices, Louisville, 
KY

08/06/12
WVB met with the Greater Louisville 
Building and Construction Trades, 
AFL-CIO

Dr. Joe Wise
Greater Louisville Building Const. 
Trades Office, Louisville, KY

08/23/12 Met Youth Build Louisville Lynn Rippy Youth Build Offices, Louisville, KY

08/29/12
OUR FATHER’S 

HOUSE
Met Our Fathers House Mike White

Our Fathers House Campus, 
Louisville Kentucky

09/21/12
Harambee Community Outreach 
Celebration Job Opportunity Fair

Terra Levell
Canaan Development Corp. 
Offices, Louisville, KY

10/03/12
University of  Louisville Engineering 
Career Fair

Angela Cline
Papa John’s Stadium, Louisville, 
KY
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Walsh-VINCI JV is very familiar with EEO require-
ments on federal-aid highway contracts, and Walsh 
currently is signatory to the INDOT 2012 OJT Training 
Program and Partnership Agreement.

College and High School Co-Ops: WVB will provide 
construction industry exposure to local community 
high schools and colleges in a variety of ways. WVB 
will use established contacts with these schools to 
offer speaking engagements to talk about the Project 
and the professionals or trades involved. WVB will 
offer students the opportunity to be involved with a 
tour of the site as part of a field trip. These efforts to 
expose students to the Project and related professions 
have been very successful in the past. WVB members 
began this process by meeting with the University of 
Louisville ASCE Student Chapter on September 12, 
2012, presenting Project highlights and information.

WVB will work closely with local universities to re-
cruit, train, and retain professional workers. WVB 
will employ both interns and co-op trainees and target 
minority and female trainees from:

�� Iroquois High School
�� Fairdale High School
�� Central High School
�� University of Kentucky
�� University of Western Kentucky
�� University of Louisville
�� Purdue University
�� Ball State University
�� Rose-Hulman Institute of Technology

Walsh-VINCI JV will use existing, time-tested intern-
ship/co-op programs as the basis for the white-collar 
OJT program.

Professional OJT: WVB’s lead design firm, Jacobs, 
and its design consulting firms and subconsultants, 
will employ a minimum of four trainees on the Proj-
ect. These trainees will gain experience in the areas 
of bridge design, highway design, CAD drawing, and 
shop drawing reviews as well as other design functions.

Walsh-VINCI JV and subcontractors will employ ten 
professional trainees for a minimum of 800 hours 
(Table 4-7).

TA B L E  4 - 7:  W H I T E  CO L L A R  T R A I N I N G 
P R O G R A M  M I N I M U M  800 H O U R S  P E R 
T R A I N E E

Firm Tasks Hours

C
O

N
S

T
R

U
C

T
IO

N Safety 100

Surveying 200

Construction Services 100

Quality Control 100

Construction Management 100

Quality Accounting 100

Cost Accounting 100

Total 800

 D
E

S
IG

N

Bridge Design 100

Highway Design 200

Drainage Design 100

CAD Design 300

MOT Design 100

Total 800

Trade-Specific OJT: WVB will offer a pre-apprentice 
program that provides training in the skilled construc-
tion trade classifications. Standard training programs 
for each craft classification are included in the OJT 
Program. The program ensures that the trainees consis-
tently receive the level and quality of training necessary 
to perform in their respective skilled trade classifica-
tions. Each developed training program details the 
skills provided to the trainee and the minimum number 
of training hours received in each trade. As each train-
ing activity is completed, periodic reviews are required 
and specific detailed information provided indicating 
when, where, and the number of hours completed for 
each activity.

Often minorities and women have difficulty in pursu-
ing skilled labor jobs because of a lack of exposure to 
the trades and an understanding of the prerequisites 
required to enter the trades. WVB will work through 
faith-based and community-based organizations to 
educate potential applicants about the different trades 
and the skills needed to enter these trades. The program 
provides an opportunity for interested candidates to go 
through a multi-step, pre-screening process to evalu-
ate each candidate’s ability to pass the requirements 
necessary to enter the training program.

As a union employer, Walsh-VINCI JV will work 
closely with local labor unions to recruit trainees/
apprentices. Walsh-VINCI JV and the unions will 
distribute the trainees among the work classifications 
based on the Project needs and the availability of jour-
neymen. The anticipated number of trade trainees to 
be used is shown in Table 4-8. Trainees from the local 
area will be encouraged and utilized. In addition to 
the local labor unions providing minority and female 
apprentices, WVB will conduct systematic and direct 
recruitment through public and private sources likely 

to yield minority and women trainees, to the extent 
that such persons are available.

Walsh-VINCI JV will retain primary responsibility for 
meeting the training requirements for trade trainees 
employed and trained by project subcontractors. Where 
applicable, training special provisions will be a part 
of the subcontract agreements.

WVB has already contacted the local unions to discuss 
OJT requirements. On August 8, 2012, WVB met 
with Joe Wise of the Construction Trades Council 
along with Tim Murphy, Job Placement Director for 
the Construction Pipeline. The group discussed a plan 
to “ramp-up” the number of individuals entering the 
construction trades training programs in anticipation of 
the Project. the Louisville Urban League offers gradu-
ates from the Construction Pipeline Pre-Apprentice 
Program, “fast-tracking” through union-sponsored 
“boot-camps”. This “fast-tracking” will prepare in-
dividuals for formal entry into the established trade 
union apprentice programs. 

WVB will furnish detailed workforce requirements on 
a timely basis to aid in the scheduling of these training 
programs. The union apprenticeship programs have 
pre-established offsite training in addition to the on-
the-job training that will take place. Apprentices have 
school-type training that they will attend during the 
construction season. They will attend these training 
sessions away from their normal duties (usually one 
week in duration) on the Project with no fear of los-
ing their employment. Upon return, they will return 
to their previous position.

3. Partnering and Mentorship Program

Another unique component of the WVB Workforce/
EEO Plan is our Partnering and Mentorship Program. 
This program includes mentoring opportunities for 
unskilled labor desiring to enter the skilled trades, and 
high school, college, and graduate students intersted 
in construction management, engineering, and archi-
tecture. WVB also supports existing locally-based 
individuals who may need assistance to re-enter the 
construction workforce.

The mentoring program offers opportunities to disad-
vantaged high school and college students with intern-
ships on the Project. The program will give students 
hands-on exposure to the day-to-day operations of the 
Project during both summer and winter breaks. WVB 
will seek prospective candidates from local higher 
educational facilities and will select the most quali-
fied students at varying grade levels, based on grades, 
community service, and recommendations from their 
professors. The internships will continue throughout 

TA B L E  4 - 8:  T R A D E S  T R A I N I N G  P R O G R A M 
Walsh-VINCI JV and its subcontractors estimate the number 
of trade trainees utilized is to be no less than 65 over the 
duration of the project.

Trade Number
Pile Drivers 5

Iron Workers 10

Carpenters 13

Operating Engineers 12

Laborers 25

TOTAL 65

J O B S I T E  S A F E T Y  T R A I N I N G
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the duration of the Project as long as interns maintain 
their grades. WVB will replace any intern that leaves 
the program with a qualified applicant. Upon successful 
college graduation, WVB will seek a permanent position 
for graduates depending on their education and field of 
concentration.

As an integral part of the Workforce/EEO Plan, WVB 
will conduct training and mentoring educational work-
shops throughout the life of the Project. We plan to 
have training meetings or mentoring workshops in the 
following areas:

�� Safety Training
�� General Training
�� Project Progress Meetings
�� Project Partnering Meetings
�� Training Workshops for OJT Trainees
�� Training Workshops for Individual Mentorships

4. Kentucky Engineering Scholars Program (KESP)

WVB will reinstate the Kentucky Engineering Scholars 
Program (KESP). Maurice Sweeney, WVB’s Diversity 
and Inclusion Advisor, was the co-creator and director of 
the Kentucky Engineering Scholars Program. As in the 
original KESP, all of WVB’s Team Members are com-
mitted to creating and leaving a legacy as a product of 
the Project. As a part of this lasting legacy, WVB plans 
to reach out to the community, particularly to women 
and minorities, encouraging them to consider a career 
in the civil engineering field. The intent of KESP is to 
inform young adults of support and guidance available 
for in the form of mentoring, information, and employ-
ment opportunities.

The primary goal of the KESP is to graduate traditionally 
under-utilized students in the transportation field of civil 
engineering by sustaining interest in and assisting with 
appropriate preparation for the work force. The KESP 
will target economically- and socially-disadvantaged high 
school students interested in civil engineering and guide 
them into the appropriate programs at their respective 
schools, promote the field of transportation engineering, 
provide part-time and summer employment opportunities, 
and offer mentoring services to participants.

The number and quality of underprivileged students 
entering the work force is a general concern among 
the engineering community. Colleges and universities 

are deficient in minority or female students with proper 
preparation for continued education in the civil engineer-
ing field. WVB hopes to increase this number through 
efforts involved with the KESP and the cooperation of 
high school and university staff.

WVB will require all member firms, including design-
ers, consultants and subcontractors, to participate in the 
KESP on a volunteer basis. A draft copy of WVB’s KESP 
can be found in the appendix of this section.

D. RETENTION

A part of WVB’s commitment to workforce diversity 
and long-term investment in the Kentuckiana area is 
the retention of employees. WVB is working with lo-
cal agencies and support services to provide avenues 
for continuing education classes and workshops for 
employees. WVB has initiated this installment of the 
workforce plan by meeting with local agencies such as:

�� Greater Louisville Building and Construction Trades 
Office

�� Job Corps, Whitney M. Young Center
�� Kentuckiana Minority Business Council
�� Kentucky Division of Workforce

WVB requires all subcontractors and suppliers to commit 
to achieve the Project goals. Project-specific contract lan-
guage and contract response forms, outlined in the EEO 
agreement, will be made a part of all contract documents. 
WVB will use the resources of inclusion consultants, 
designers, subcontractors, and local resources to help 
create positive economic impact and provide significant 
areas of economic opportunity as a result of this Project.

E. BENCHMARK AND ACCOUNTABILITY

WVB will monitor the Workforce/EEO Plan, along with 
people who are local advocates, for the commitments 
we plan to announce and the successes we will achieve. 
We will exceed the 15 percent minority and 10 percent 
female workforce goals for the Project.

WVB will track and review results, and modify the 
Project-specific plan, to ensure targets are achieved. By 
measuring WVB performance on a specific basis using 
up-to-date utilization statistics the Workforce Team can 
make adjustments that will satisfy both WVB and Project 
goals. This process includes:

�� Monitoring with multiple levels of input and com-
munity oversight.

�� Assessing the defined performance criteria.
�� Modifying to accommodate the workforce needs 

and Project requirements.

To measure the Project’s success in obtaining broad-
based diversity, WVB will verify workforce participa-
tion by:

�� Holding monthly meetings with IFA, INDOT and 
KYTC to review workforce participation against 
the Project goals.

�� Submitting monthly and semi-annual reports.
�� Requiring monthly reports from subcontractors and 

reviewing performance with them.

To measure the Project’s success in obtaining OJT goals, 
we will verify participation by:

�� Holding all subcontractors to EEO regulations

�� Submitting trainee introduction and termination/
completion forms, and monthly trainee reports

�� Submitting monthly total workforce reports
�� Submitting quarterly trainee evaluations
�� Submitting annual report

WVB will verify the success of the program through 
proven methods of tracking and reporting, striving for 
constant improvement.

F. INTEGRATION AND LEGACY 

Once the Project is completed, WVB is committed to 
leaving the workforce with retained skills to ensure their 
future productivity. WVB’s Workforce/EEO Plan will 
train and integrate the minority/disadvantaged workforce 
into the construction industry, leaving them with jobs 
skills they can apply locally or nationally.

In order to achieve the Project’s goals and objectives, 
WVB has outlined a plan of action that moves words 
from paper to pavement. WVB does not take these com-
mitments lightly and sees the Workforce/EEO Plan as a 
document stressing interdependent activities designed 
to bring multiple benefits to all stakeholders of the Lou-
isville and Southern Indiana community. 

F I G U R E  17:  K E N T U C K Y  E N G I N E E R I N G  S C H O L A R S  P R O G R A M 
Maurice Sweeney, WVB’s Diversity and Inclusion Advisor and creator/former director of the KESP, presenting a student award.

O U T R E AC H 
DBE Compliance Advisor, Doug Cunningham, speaking to job 
applicants at the Jeffersontown Career Fair.
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Please provide contact information:
FIRM NAME CONTACT NAME

STREET ADDRESS CITY STATE ZIP

OFFICE PHONE CELL PHONE EMAIL

What scope of services does your firm provide? (check as applicable)
[ ] Aggregate Supply [ ] Earthwork [ ] Landscaping [ ] Trucking

[ ] Asphalt Paving [ ] Electrical [ ] Painting [ ] Utility Services

[ ] Concrete Paving [ ] Excavation [ ] Rebar [ ] Other:_________________

[ ] Demolition [ ] Fencing [ ] Signage [ ] Other:_________________

[ ] Drainage [ ] Formwork [ ] Site Clearing [ ] Other:_________________

Tell us about your DBE and Prequalification status:
Are you currently a certified DBE Firm? (check one)

[ ] Yes, in Kentucky

[ ] Yes, in Indiana

[ ] No

Are you currently prequalified? (check one)

[ ] Yes, in Kentucky

[ ] Yes, in Indiana

[ ] No

If certified, please provide the following information:
CERTIFYING AGENCY CERTIFICATION NUMBER CERTIFICATION TYPE:

[ ] Disadvantaged Business Enterprise (DBE)

[ ] Minority Business Enterprise (MBE)

[ ] Woman-Owned Business Enterprise (WBE)

CERTIFYING AGENCY CERTIFICATION NUMBER CERTIFICATION TYPE:

[ ] Disadvantaged Business Enterprise (DBE)

[ ] Minority Business Enterprise (MBE)

[ ] Woman-Owned Business Enterprise (WBE)

CERTIFYING AGENCY CERTIFICATION NUMBER CERTIFICATION TYPE:

[ ] Disadvantaged Business Enterprise (DBE)

[ ] Minority Business Enterprise (MBE)

[ ] Woman-Owned Business Enterprise (WBE)

Other Comments?

OHIO RIVER BRIDGES
East End Phase
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Interested in working together? 
Fill out the form below and e-mail to 

ORBEastEndProject@walshgroup.com

Build the Future with us…
OHIO RIVER BRIDGES

NEXT STEPS…
OBTAIN DBE CERTIFICATION with either the Indiana Department of
Transportation or the Kentucky Transportation Cabinet.

Indiana: Visit the Indiana government website to first register with the 
State of Indiana: http://www.in.gov/idoa/2464.htm

Kentucky: Visit the KYTC website for the application and additional  
information: http://transportation.ky.gov/Civil-Rights and Small Business-
Development/Documents/UCP-Application.pdf 
 
Then, complete the application for DBE/ACDBE certification by visiting: 
http://www.in.gov/indot/2748.htm

PREQUALIFY YOUR BUSINESS with either the Indiana Department of
Transportation or the Kentucky Transportation Cabinet.

Indiana: For more information about INDOT's prequalification process 
visit the following website for complete details and the application form:
http://www.in.gov/indot/2740.htm

Kentucky: For information regarding KTYC prequalification, see the 
information included in this packet and visit: 
http://www.transportation.ky.gov/Construction-Procurement/Pages/
Prequalification.aspx 

STAY INFORMED! Complete the Subcontractor Expression of Interest 
form in this packet to keep up-to-date on specific subcontracting 
opportunities. 

A wealth of DBE information specific to the Ohio River Bridge Projects 
can be found at: http://www.kyinbridges.com/disadvantaged-business-en-
terprise/

Or, email us:  
ORBEastEndProject@WalshGroup.com  

1

2

3
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Build the Future with us…
OHIO RIVER BRIDGES

Indiana Forms…
OBTAIN DBE CERTIFICATION 

Attached is the Indiana State Registration form for Indiana as 

well as the DBE/ACDBE Certification form. For more information, 

visit the Indiana government website http://www.in.gov/idoa/2464.htm 

and Indiana DOT’s website http://www.in.gov/indot/2748.htm.

PREQUALIFY YOUR BUSINESS 

Attached is the Indiana Prequalification Application. For infor-

mation regarding INDOT’s prequalification process, visit http://www.

in.gov/indot/2740.htm.

If you need help, email us:  

ORBEastEndProject@WalshGroup.com  

1

2

Build the Future with us…
OHIO RIVER BRIDGES

Kentucky Forms…
OBTAIN DBE CERTIFICATION 

Attached is the Kentucky UCP Application. You can also visit the 

KYTC website for the application and additional information: http://

transportation.ky.gov/Civil-Rights-and-Small-Business-Development/Docu-

ments/UCP-Application.pdf

PREQUALIFY YOUR BUSINESS 

Also attached is the Kentucky Prequalification Application. For 

more information about KYTC prequalification, visit: http://transporta-

tion.ky.gov/Construction-Procurement/Pages/Prequalification.aspx

If you need help, email us:  

ORBEastEndProject@WalshGroup.com 

1

2
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Walsh DBT Follow-Up

DBE MATRIX
Louisville-Southern Indiana Ohio River Bridges Project
Downtown Crossing

Contractor Service Detail Contact Address City State Zip Phone Fax County Email IN KY OH KYTC 
Pre-Qual.

Email Brochure Interest Form Business Card E-Mail Sub 
Reply

Meeting Phone

 Indiana Minority Supplier Development Council Agency Agency Debbie Simmons Wilson
2126 North Meridian Street 
3700 Bellemeade Ave. Ste Indianapolis IN 46202 317/923-2110 Marion info@imsdc.org

Community Ventures Corp. Agency Financial Johnetta Roberts 1450 N Broadway Lexington KY 40505 859/231-0054 Fayette jroberts@cvcky.org YES YES
Greater Louisville Building & Construction Trades 
Council (Mayors Office) Agency Union Dr. Joe Wise 1734 Mellwood Avenue Louisville KY 40206 502/551.5673 Jefferson jwise@insightbb.com YES YES YES 8/2/12
Greater Louisville Small Business Development 
Center Agency Agency 2900 W Broadway Box 315 Louisville KY 40211 502/574-1378 Jefferson mashcraft@greaterlouisville.com

Greater Louisville-The Metro Chamber of Commerce Agency Economic Development Lauren Hardwick 614 West Main St. Louisville KY 40202 502/625-0132 Jefferson LaurenHardwick@GreaterLouisville.com

Job Corp - Whitney M Young Center Agency Work Force Felicia L . Lee 8460 Shellbyville Rd Simpsonville KY 40067 502/722.3527 Shelby lee.felicia@jobcorps.org YES YES 07.13.12

Kentuckiana Minority Business Council (KMBC) Agency Business Development Verna Goatley
614 West Main Street, Suite 
5500 Louisville KY 502/625-0159 #N/A

KentuckianaWorks Agency Work Force Michael Gritton
410 West Chestnut Street, 
Suite 200 Louisville KY 46202 (502) 574-2500 Marion YES YES 7/17/12

Kentucky Commission on Women Agency Work Force 700 Capitol Avenue, Ste 146 Frankfort KY 40601 502/564-2611 Franklin
Kentucky Federation of Business and Pro. Women's 
Clubs, Inc. Agency Agency #N/A

Kentucky Procurement Assistance Program (KPAP) Agency Agency Marisa Neal 300 West Broadway Frankfort KY 40601 502/782-1984 Franklin marisa.neal@ky.gov YES

Kentucky Small Business Deveopment Center Agency Agency Dee Dee Harburt 1 Qulaity St. Ste. 635 Lexington KY 40507 859/257.7668 Fayette dharburt@uky.edy YES
KY Division of Workforce and 
Employment Services Agency Workforce Pat Dudgeon 

275 East Main Street 2nd 
Floor Frankfort KY 40601 Franklin PatriciaO.Dudgeon@ky.gov

Lexington KY - Fayette County Urban Government Agency Agency Marilyn Clark, CCCP 200 East Main St. Room 338 Lexington KY 40507 859/258.3320 Fayette mclark@lexingtonky.gov YES
Lexington Minority & Women Contractor Training 
Program Agency Program Marilyn Clark, CCCP 200 East Main St. Room 338 Lexington KY 40507 859/258.3320 Fayette mclark@lexingtonky.gov YES
Louisville Community Development Bank Enterprise 
Group Agency Construction Services Suzanne Carter 2900 West Broadway Louisville KY 40214 502-776-6000 Jefferson suzannec@morethanconsultants.org 

Louisville Hispanic Lation Coalition (HLC) Agency Agency 4801 Southside Dr. Louisville KY 40214 502/366-7813 Jefferson

Louisville Human Relations Commision Agency Businesses Bobbi Selmon
410 West Chestnut Street, 
Suite 300A Louisville KY 40211 502/574.3413 Jefferson YES YES

Louisville NAACP Agency Agency 1245 Catalpa Court Louisville KY 40211 502/776-7608 Jefferson

Louisville Urban League Agency Agency Juanita F. Sands 1535 West Broadway Louisville KY 40203  502/561-6830 Jefferson Jsands@lul.org YES YES YES 6/14/12 6/20/12

Metro Development Center Agency Government Verna' Goatley 444 S. 5th Street, Ste. 600 Louisville KY 40202 502/574.1141 Jefferson verna.goatley@louisvilleky.gov YES YES YES
Minority Economic Development Initiative of Western 
Kentucky, Inc Agency Agency Henry Snorton, III 1101A South Main St. Hopkinsville, KY 42240 270/885-8885 Christian YES YES
National Association of Women Business Owners 
(NAWBO) Agency Agency Ellen Reitmeyer, Exec. Dir. 614 West Main St. Louisville KY 40202 502/625-0248 Jefferson director@nawbolouisville.org YES

Ohio River Valley Women's Business Council Agency Work Force Maudie Moreno 3458 Reading Road Cincinnati OH 45229 513/487.6503 Hamilton www.orvwbc.com YES YES

One Southern Indiana Agency Work Force 4100 Charlestown Rd. New Albany IN 47150  812/945-0266 Floyd Kalisha@1si.org

S.C.O.R.E. Agency Business Development
4600 Dr. Martin Luther King, 
Jr. Place Louisville KY 40202

 502/582-5976
Jefferson louisville.score.org No 7/17/12

State of Indiana Minority and Business Enterprises Agency State Nate Lofton
402 W. Washoington St. Rm 
W469 Indianapolis IN 46204 317/234.5360 Marion mwbe@idoa.in.gov YES YES

Tri-State Minority Supplier Devlopment Council Agency Supplier 614 W. Main St. Ste 5500 Louisville KY 40202 Jefferson info@tsmsdc.com YES YES YES
Accelerating Opportunity Kentucky (KY Comm. Tech 
Coll) Community Adult Education/Training Dan O'Bryan 109 East Broadway Louisville KY 40202 502/213.2589 Jefferson 6/13/12
Americana Community Center "Where Louisville 
Meets" Community Community Center Emilie Dyer

4801 Southside Drive
Louisville, Kentucky 40214 Louisville KY 40214 502/366-7813 Jefferson emilie@americanacc.org 6/13/12 6/21/12 6/13/12

Women Business Center Agency Outreach Sharron Johnson 811 South 2nd Street Louisville KY 40203 502/566.6076 Jefferson sjohnson@cvcky.org 6/20/12 6/13/12

Goodwill Industries (Workforce Development Office) Community Workforce S. Ragland Louisville KY 40201 502/581.0058 Jefferson sragland@gtsstaffing.org YES 6/20/12 6/14/12

Canaan Community Development Center Community Church Community Center Terra Leavell 2840 Hikes Lane Louisville KY 40218 502/776.6369 502/554.3341 Jefferson tleavell@ccdcky.org YES YES 6/15/12 6/15/12 6/19/12 6/12/12

St. Stephens Church Community Church Rev. Pat Taylor 1801 S. 15th St. Louisville KY 40201 502/583.6798 Jefferson 6/12/12

Academy of Shawnee Community High School Dr. Keith Look 4018 W. Market St. Louisville KY 40212 502/485.8326 Jefferson 6/12/12
Fayette County Public Schools (It's About Kids)

Community Public School System Darryl D. Thompson 701 East Main St., Rm 112 Lexington KY 40502 859/684.4710 Fayette darryl.thompson@fayette.kyscools.us YES YES

Iroquois High School Magnet Career Academy Community High School Tony Mitchell, VP 4615 Taylor Blvd. Louisville KY 40215 502/485.8269 Jefferson 6/13/12

University of Kenbtucky Community College/University George A. Brown Jr.
Franklin D. Peterson Srv Bldg. 
Rm 232 Lexington KY 40506 859/312.7513 Fayette gbrown@email.uky.edu YES YES

#1 JS Trucking, LLC Trucking Masonry, Trucking Jacqueline Saunders 33523 Cromwell Dr. Solon OH 44139 440/498-1333 440/498-1333 Cuyahoga jstrucking@att.net E

#1 Sourcing Solutions, Inc. Supplier Construction Material Gail Coates 8347 Washington Ave. Evansville IN 47715 812/430-5332 812/423-5499 Vanderburgh gbcoates2000@yahoo.com E

1st American Steel, LLC Supplier Metals David Castellanos 700 Chase St. Gary IN 46404 219/944-9040 Lake amersteellc@sbcglobal.net I DBE I DBE E

2 Sign Guys, LLC Contractor Signage Sally Fischer 990 Fairview Ave. Jasper IN 47546 812/482-9136 Dubois sallygogel@insightbb.com W E

212ths, LLC Services Muti-Media Mr. Lamar Wilson 562 Haskins Drive Lexington KY 40508 Fayette K DBE K DBE

3D Company, Inc. Contractor Commercial, Site Work Deanna Case 3200 East CR 350 North Muncie IN 47303 765/288-3326 765/288-3344 Delaware dcase@3dcompanyinc.com D/W E

3D Properties of Indiana, LLC Services Landscape, Erosion Dane Middlebrook 130 E. Northfield Drive Brownsburg IN 46112 317/513-2369 317/852-0516 Hendricks threedproperties@yahoo.com D/M E

5H Technolgies, Inc. Consultant Engineering Environmental, HAZMAT 1646 Kentucky Ave. Paducah KY 42003 270)/448-0755 McCracken ch@5htech.com D E

A & A Concrete Sawing & Drilling Contractor Concrete, Drilling Melissa Malone 7002 John Adams Way Louisville KY 40272 502/995-7500 Jefferson aaconcretesawing@msn.com D YES

A & D Contracting, Inc. Contractor Dirt Jane A. Wolf 3620 Pearl Rd. Cleveland OH 44109 216/749-8600 216/749-8610 Cuyahoga janew748@aol.com D E

A & L Manufacturing Co., Inc. Manufacturing Steel, Structural Erection Lee Lattis 4219 S. Brook St. Louisville KY 40214 502/366-3037 502/368-9547 Jefferson almfg@bellsouth.net YES

A & M Door, Inc. Contractor Doors, Windows Christy Herron 7124 Fields Way Indianapolis IN 46239 317/222-5897 Marion gladys@aandmdoor.com W

A D E  CONTRACTING, INC. Contractor Concrete, Structures Ms. Angela English 102 Preston Court Versailles KY 40383 859/621-7941 859-879-0164 Woodford ADEINC1@aol.com W D Y YES

A H & H Trucking, LLC Trucking Asphalt, Masonry, Trucking Frankie Howard 8038 Springwater Dr. Indianapolis IN 46256 317/607-8883 Marion franksr38@hotmail.com E

A Js Tool Rental, Inc. Trucking Trucking Kimi Roberts 270 Gable Drive Avon IN 46123 317-271-4971 Hendricks ajskimiinc@aol.com DMW E

A Martin Company, LLC Contractor Concrete Jennifer A. Martin 642 E. 5th Ave. Columbus OH 43201 614/429-6080 614/429-6087 Franklin E

A Plus Cleaning Company, Inc. Service Cleaning Willie Faulkner 5451 North 300 West Michigan City IN 46360 219/362-0190 La Porte willie@visorshade.com D

A Sign by Design, Inc. Contractor Signage Beverly Miller P.O. Box 691 Zionsville IN 46077 317/876-7900 Boone bevm@asignbydesign.com E

A V Consulting Engineering Consultant Engineering Alvaro Villata 14307 Adios Pass Carmel IN 46032 317-818-1068 Hamilton avillalta@avconsultingeng.com D E YES YES

A Vet Communications, Inc. Contractor Electric Andres Avilez 5619 S. Kolin Ave. Chicago IL 60629 708/268-6443 773/634-8443 Cook gil@avetcommunication.com E

A&A Painting Service Painting Harriet Dirienzo 74 Creed Circle Campvell OH 44405 330/750-0637 Mahoning aapaintingplus@aol.com Y E

A.G. Maas Co. Supplier Cleaning Laura Sniadecki 25 E. McCarty St. Indianapolis IN 46225 317/632-8315 Marion DW YES YES

A-1 Tree Service Contractor Landscape 5559 State Route 73 Hillsboro OH 45133 937-393-4141 937-393-9282 Highland A1_tree@yahoo.com E

A2SO4 Architecture, LLC Architecture Construction Management Sanford Garner 300 S. Meridian Street Indianapolis IN 46225 317/388-8850 317/280-0692 Marion sgarner@a2so4.com I DBE I DBE E

AAA Flexible Pipe Cleaning Corp. Contractor Utilities, HVAC 7277 Bessemer Ave. Cleveland OH 44017 216-341-2900 216-341-6681 Cuyahoga service@aaaflexiblepipe.com

Response to Walsh Solicitation
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WVB Follow-Up

DBE MATRIX
Louisville-Southern Indiana Ohio River Bridges Project
East End Crossing
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WVB Follow-Up

DBE MATRIX
Louisville-Southern Indiana Ohio River Bridges Project
East End Crossing

Contractor Service Detail Contact Address City State Zip Phone Fax County Email IN KY OH
KYTC 
Pre-

Qual.
Email Brochure

Interest 
Form

Business 
Card

E-Mail
Sub 

Reply
Meeti

ng
Phone

Response to WVB Solicitation 

AAA Flexible Pipe Cleaning Corp. Contractor Utilities, HVAC 7277 Bessemer Ave. Cleveland OH 44017 216-341-2900 216-341-6681 Cuyahoga service@aaaflexiblepipe.com

AAA Queen Bee Construction, Inc. Contractor
Earthwork, 

Excavation, Demo, 
SWPPP

Pamela Sterrett P.O. 91 Camby IN 46113 765/913-9012 Morgan aaaqueenbee@gmail.com DM D E YES

Sent 
request 

5/22/201
2

######

AABA Trucking & Hauling, LLC Trucking Trucking
Barbara J. 

Thompson-Ford
26 W. Weber Toledo OH 43608 419/241-2753 419/241-2753 Lucas bjthompson@buckeyeexpress.com E

AAC Environmental Consulting, LLC Consultant Environmental Angela Crump PO Box 36196 Indianapolis IN 46236 317/201-0840 317/826-8644 Marion acrump@aacenvironmental.com D E
Aamazon Natural Resources 
Consulting LLC

Consultant Environmental Bobbi Sabine 703 Lake Avenue
Grand 
Haven

MI 49417 616-844-5092 616-844-5092 #N/A aamazonwoman@juno.com D

Abari Construction, Inc. (Acura, Inc.) Contractor Concrete Flatwork Miguel Digioia 556 County Lane Road Bensenville IL 60106 630/766-9979 Du Page miguel@abariconstruction.com D E
Abbie Jones Engineering Survey Abbie Jones KY 859/559-3443 #N/A abbie@abbie-jones.com DW Y E

Abcon, Inc. Supplier
Construction 
Equipment

3125 Shady Run Rd. Youngstown OH 44502 330/788-3671 330/788-9919 Mahoning triad3125@aol.com E E

Abednegro Construction, Inc. Contractor
Residential, Light 

Comm., Arch., Engr.
Patrick Jones 1029 Wedgewood Lexington KY 40514 859/312-0924 Fayette abednegroconstruction@yahoo.com D YES ######

ABK Services, LLC Contractor Traffic Control 5155 Groveport Rd. Groveport OH 43125 614/325-6126 614/569-0087 Franklin burtmister@aol.com M E
ABM Electric Contractor Electric 11472 Oxfordshire Ln. Cincinnati OH 45240 513/383-9519 Hamilton kelvinadms@yahoo.com M E
Absolute Mobile Welding Company Contractor Welding Leonard Darring 7808 Somerset Bay #A Indianapolis IN 46240 317-255-8789 Marion amobilewelding@sbcglobal.net D E
Absolute Title Services, LLC Service Real Estate Tamara Brown 6065 Michigan Road Indianapolis IN 46228 317/697-6232 Marion tamara@absolutetitleservices.com D
ACCC Co., LLC Supplier Construction Carolyn Walters PO Box 15062 Evansville IN 47716 812/428-7077 Vanderburgh acccco@aol.com D E
Access Garage Doors, LLC Contractor Doors, Gates Theresa Sapp 8070 Castleton Rd. Indianapolis IN 46250 317/570-5436 Marion W
Accu-Dig, Inc. Contractor Digging & Trenching Kathryn Cleaver 3731 S. Freeman Rd. Monticello IN 47960 574/583-4814 White kcleaver@accudigservices.com W E
Accurate Conveyor Service Equipment Rental Robert Torres P. O. Box 1883 Bristol CT 6011 860/582-3745 #N/A accurateconveyor@sbcglobal.net I DBE I DBE

Accurate Group, Inc Service
Construction 
Management

Syed Hussaini 101 Schelter Road, Suite B200 Lincolnshire IL 60069 847/613-1100 Lake shussaini@accurategroupinc.com I DBE I DBE E

Accurate Painting Services, Ltd. Contractor Painting 6036 Leafridge Ln. Columbus OH 43232 614-604-2947 614-834-4304 Franklin mmccaa15@hotmail.com E
Ace Steel Erection Contractor Steel Erection Rudy Pou 2775 8th Street shelbyville MI 49344 269/792.0311 #N/A rpou@aol.com YES
Acosta Medical Testing Corporation Services Testing Labs Janie Acosta 1010 165th Street Hammond IN 46324 800/578-2682 Lake jacosta@acostamed.com I DBE I DBE

Actin, Inc. Contractor
Environmental, Clean-

up, Waste
Michael Lopez 1102 E. Columbus Drive East Chicago IN 46312 219/397-5020 219-397-5028 Lake paula@actininc.com DM E ######

Acura, Inc. Contractor Concrete Domenico Digioia 556 County Line Rd. Bensenville IL 60106 630/766-9979 630/766-6826 #N/A Nico@Acurainc.com D/M E
Adams Cleaning Service Service Cleaning Mark Adams P.O. Box 11186 Louisville KY 40251 502/376-2596 Jefferson YES YES YES
Adams Construction Group, LLC Contractor Erosion Control Vicki Adams 4519 S. 50 W. Anderson IN 46013 765/425-1195 765/609-7812 Madison adamsconstructiongroup@gmail.com W E
Addison Trucking, Inc. Trucking Trucking 57 E. Harrison Ave. Northbend OH 45052 513-616-1548 513-941-7506 Hamilton paddison@fuse.net E E

Adohr Corp. Consultant
Construction 
Management

5040 Eber Rd. Monclova OH 43542 419-877-5312 Lucas adohrcorp@yahoo.com E E

Advance Construction Services, LLC Contractor Masonry Daryl Kenney 9148 Louisiana St., Suite F Merrillville IN 46410 219/794-1277 Lake contactus@advancecs.com M E
Advance Electronic Instruments Service Computers Manuel Rivera 118 N. Peoria Street, Suite 5 Chicago IL 60607 312/217-5955 Cook jalvarez@aeistratus.com I DBE I DBE
Advanced Electrical Professionals, 
LLC

Contractor Electrical P.O. Box 294
West 

Jefferson
OH 43162 614-879-7993 614-879-6965 Madison aepincohio@aol.com E E

Advanced Electrical Systems, Inc. Contractor Electrical James Strange III 3312 Gilmore Industrial Blvd. Louisville KY 40213 502/962-1102 Jefferson james@aeslou.com D E YES YES YES
Advanced Engineering Consultants, 
Ltd.

Engineering Electrical, Mechanical Lisa Huang 1310 Dublin Road Columbus OH 43215 614/486-4778 614/486-4082 Franklin lisah@aecmep.com
INDOT 
DBE

INDOT 
DBE

E

Advanced Engineering Services Engineering
Structural, Civil, 

Water
Akhtar Zaman 1607 Poplar Lane Munster IN 46321 219/440-2263 Lake adveng2010@gmail.com

INDOT 
DBE

INDOT 
DBE

E

Advanced Ready-Mix Concrete
Ready Mix Concrete, 

Batch Plant

Camilla Shroeder, 
Chad Detters 

(Sales)
161 North Shelby Street Louisville KY 40202 502/587-1881 Jefferson WBE WBE YES YES YES YES ######

Advanced Structural, LLC Contractor Steel, Concrete Lonnie Person 408 W. Seymour Ave. Cincinnati OH 45216 513/761-8333 513/761-0157 Hamilton DE E
Advanced Technologies In Elec & 
Comm, Inc.

Contractor Electrical
Christopher 

Conner
417 Lafayette Ave. Lebanon IN 46052 765/482-8926 765/482-8936 Boone s.conner@atec-electric.com DM E

Advanced Technologies Integration, 
Inc.

Services Computers Lenny Huie 7301 Ohms Lane, Suite 500 Minneapolis MN 55439 952/832-0033 #N/A lhuie@atico.com I DBE I DBE

Advanced Underground Inspection, 
Inc.

Contractor Manholes Jeana Garcia 38657 Webb Dr. Westland MI 48185 734/721-0081 734/721-0108 #N/A sheila_aui@yahoo.com MW

AEC Design, Inc. Consultant CADD Anthony Carson 4739 Grand Haven Lane Suite I Indianapolis IN 46280 317/484-9311 #N/A anthonycarson@aecdesigninc.com I DBE I DBE E
Aero Mechanical Systems, Inc. Contractor HVAC, Plumbing Jim Holmes 416 Winston Ave. Dayton OH 45403 937/254-9224 937/254-9226 Montgomery hvac@aeromechanical.biz D
Aerofinity, Inc. Contractor Commercial Susan Schalk 51 S. New Jersey St., 2nd Floor Indianapolis IN 46204 317-955-8395 Marion sschalk@aerofinity.com I DBE I DBE E

AES Services, Inc. Engineering Civil/Structural
Mohammed 

Saleem
13 W US Highway 30 Schererville IN 46375 773/756-3388 773/756-3387 Lake msaleem@aesser.com

INDOT 
DBE

INDOT 
DBE

E YES

Affordable Building Supplier, LLC Supplier
Rebar, Steel, 

Concrete, Masonry, 
Pipe

Keith Payne 55 S State Ave # 100 Indianapolis IN 46201 317/636-0445 Marion Info@affordablebuildingSupplier.com
K/I DBE 

CERT
K/I DBE 

CERT
E

Affordable Towing & Associates Service Towing Ronnie Major P.O. Box 2563 Gary IN 46409 219-985-6206 Lake affordt@aol.com I DBE I DBE E

AFRAM Corporation Engineering Construction Services D. Akinduro 1601 Olive Street St. Louis MO 63103 314/645-6299 314/645-7653 #N/A dsa@aframcorp.com
INDOT 
DBE

INDOT 
DBE

Agee Concrete & Construction, Inc. Contractor Concrete, Structures Cleveland Agee, 921 Aetna Street Gary IN 46403 219/938-4869 Lake jr4520@sbcglobal.net I DBE I DBE E
Aggressive Mechanical, Inc. Contractor HVAC Dan Bosworth 638 Greenlawn Ave. Columbus OH 43223 614-443-3280 614-443-5470 Franklin aggmech@aol.com E

AirProjects, Inc. Consultant Food Services Ann Ferraguto 908 King Street, Suite 400E Alexandria VA 22314 703/683-5507 703/683-5508 #N/A annf@airprojects.net
INDOT 
DBE

INDOT 
DBE

AJ & S Trucking, Inc. Trucking Trucking Annette Perz 1500 - 119th Street Whiting IN 46394 219/473-9428 219/472-9464 Lake anetp@aol.com IN DBE IN DBE E YES YES
AJA CONTRACTING, LLC Contractor Bridge, Concrete Ms. Amy Aubrey 2342 Weisenberger Mill Midway KY 40347 859/421-2737 Woodford aubrey8@aol.com KY DBE KY DBE E YES YES YES YES 6/5/12

Aja Industries, LLC Contractor Signage 3857 Wintergreen Blvd. Gahanna OH 43230 614-216-6172 614-948-3329 Franklin jchubb@ajaindustries.com E
AK Lynros Construction Services Const. Management 335 S. Wayne Ave. Cincinnati OH 45215 513-761-1747 513-761-1896 Hamilton ywillingham@aklynros.com E
AKA Construction Management 
Team, Inc.

Contractor
Steel, Concrete, 

Wastewater 
Ariane B. 

Kirkpatrick
15508 Miles Ave. Cleveland OH 44128 216/751-2000 216/812-3617 Cuyahoga ali@akateam.com E

Ake Environmental & Construction 
Services, Inc.

Contractor
Wastewater 
Treatment

503 Broadway Ave.
Bedford 
Heights

OH 44146 440-232-0042 440-232-0155 Cuyahoga jmarriott@akelab.com

Alan Stone Co., Inc. Contractor
Masonry, 

Highway/Bridge 
Construction

Claudia A. Staley 1324 Ellis Run Rd. Cutler OH 45724 740/448-1100 740/448-1112 Washington asckim@frontier.com E

Alarm Core, LLC Contractor Electric Kenneth Liddell 4635 Richmond Rd., Suite 106
Warrensville 

Heights
OH 44128 216/831-2871 216/831-2917 Cuyahoga alarmcorellc@alarmcore.com E

Algento, LLC Contractor Landscape Leah M. Myers 415 O'Bannon Ave. Newark OH 43055 740/349-5796 Licking basictc@windstream.net E
All American Environmental 
Service, LLC

Supplier
Construction, 

Electrical
Jose J. Patino 10205 Hartley Dr. Louisville KY 40223 502/778-5566 502/778-1022 Jefferson AAES@bellsouth.net E

All American Envornmental Service, 
Inc.

Services Training
7484 Candlewood Road, Suite E
Hanover, Maryland 21076 Hanover MD 21076 410/694-9471 #N/A AAES@bellsouth.net

KY DBE 
CERT

KY DBE 
CERT

All American Trucking, LLC Trucking Trucking 1340 Windsor Ave. Columbus OH 43211 614-291-5931 614-291-9054 Franklin E

All Aspects Contracting, Inc. Trucking
Trucking, Demolition, 

Excavation
2800 Euclid Ave., Suite 312C Cleveland OH 44115 440-315-0904 Cuyahoga allaspectscontracting@hotmail.com E

All Painting +, LLC Contractor Painting Melissa Snider 2410 Lakewood Blvd. Jeffersonvill IN 47130 502/552-2284 502/239-5493 Clark all.painting@insightbb.com E
All Tech Energy, Inc. Contractor Electric Kathy Esposito 1000 E. State Pkwy. Schaumburg IL 60173 847/882-0500 Cook kesposito@alltechenergy.com E

14



T H E  EAST END  C RO S S I N G  

Volume 2 Appendices |  DBE Performance and Workforce/EEO WVB East End Partners

WVB Follow-Up

DBE MATRIX
Louisville-Southern Indiana Ohio River Bridges Project
East End Crossing

WVB O
utre

ach

3/13/12 M
uhammad Ali O

utre
ach

 M
tg

3/14/12 Sherato
n H

ote
l O

utre
ach

 M
tg

3/20/12 M
emoria

l A
udito

riu
m O

utre
ach

 

Mtg

3/23/12 D
ive

rsi
ty 

& In
clu

sio
n Exp

o

One South
ern

 In
diana

5/16/12 N
AWBO Lu

nch &
 Le

arn
 - 

Indianapolis

6/27/12 Je
ffe

rso
nto

wn Career E
xp

o

6/28/12 Louisv
ille

 Jo
int U

til
ity

 R
ecp

tio
n

6/29/12 St. S
te

phens E
ast 

End O
utre

ach

Atte
nded 7/12/12 TS

MSDC O
pportu

nity
 

Fair

7/27/2012 Congresm
an Yarm

uth

Veterans J
ob Fair

August 
2, 2

012 - M
inorit

y B
usin

ess
 Exp

o

8/6/2012 Sim
mons C

olle
ge Outre

ach

8/15/2012 Sta
te R

ep. M
ara

 R
eard

on

DBE O
utre

ach

8/28/2012 W
omens B

usin
ess

 Exp
o - 

Lo
usiv

ille

WVB Follow-Up

DBE MATRIX
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Pre-

Qual.
Email Brochure

Interest 
Form
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Card

E-Mail
Sub 

Reply
Meeti

ng
Phone

Response to WVB Solicitation 

Allan L. Johnson Contractor
Landscape, Erosion 
Control, Aggregates

14536 S.R. 595 Logan OH 43138 740-385-8743 740-385-8743 Hocking joyjohnsoncountry@yahoo.com E

Allen Construction and Engineering Engineering Design/Build Allen Dennison 4136 W. Washington Rd. Ft. Wayne IN 46818 260/489-5665 Allen adennison@ace-mech.com E
Allen Engineering, Inc. Engineering Survey, Architecture Ms. Lilli Allen 2509 Lenlake Ct. Lexington KY 40513 859/229-7362 859-223-1948 Fayette lmallen2509@yahoo.com KY DBE KY DBE Y E 8/8/12

Allen Mayers Electric, Ltd. Contractor Electric 830 Melbourne St. Cincinnati OH 45229 513-221-2400 513-421-2289 Hamilton tallen@fuse.net E
Alliance Environmental Group, Inc. Contractor Environmental Sandy Shadley 5340 Commerce Circle, Ste E Indianapolis IN 46237 317/783-7523 Marion sshadley@aegindy.com NA NA E YES YES YES

Allstar Paving, Inc. Contractor
Highway/Bridge 

Construction
Kevin Hiliman PO Box 1109 Seymour IN 47274 812/522-4477 Jackson kevinh@allstarpaving.net E

All-State Seeding, Inc. Contractor Landscape 21104 S.R. 31 Marysville OH 43040 937-642-1366 937-642-7624 Union alstat937@aol.com E
Alonna's Trucking, LLC Trucking Trucking 1689 Woodhurst Dr. Toledo OH 43614 419-491-8169 419-491-8169 Lucas E
Alpha Concrete Corp. Contractor Concrete Mark McAllister PO BOX 518 MARSHALL MI 49068 269/558-1000 #N/A info@alphaconcrete.us I DBE I DBE
Al's Electric Service Contractor Electric Albert S. Johnson 1273 Rosedale Dr. Dayton OH 45402 937/307-2148 Montgomery E
Alva Electric, Inc. Contractor Electric Lori Ricketts 118 W. Franklin St. Evansville IN 47710 812/401-2582 Vanderburgh lricketts@alvaelectricinc.com E
Always Available Mobile Wash Contractor Painting Ronald Smith 6242 Teacup Drive Indianapolis IN 46235 317-897-2567 Marion I DBE I DBE E
Always Haulin', LLC Trucking Trucking Lauren M. Beane 233 W. North St. Medina OH 44256 330/416-8667 330/723-7147 Medina E

Amcon Construction Products, Inc. Contractor Design Build
1715 Yankee Doodle Road, Suite 
200

Eagan MN 55121 651/379-9090 #N/A vickielynncody@aol.com
KY DBE 
CERT

KY DBE 
CERT

Amelie Construction & Supply, LLC Contractor
Concrete, Masonry, 

Highway/Bridge 
Construction

Danielle Proctor 725 Saxonburg Blvd., Suite 2 Saxonburg PA 16056 724/352-4700 724/352-4710 #N/A E YES

American Marine Express, Inc. Trucking Trucking 765 E. 140th St. Cleveland OH 44110 216-268-3005 216-268-3006 Cuyahoga dhillon105@yahoo.com E
American Material Services, LLC / 
American ready Mix

Supplier Ready Mix Concrete Joseph Phillips 4121 Algonquin Pkwy Louisville KY 40211 502/447-5720 Jefferson joelee@americanreadymix.biz
KY/IN 
DBE

KY/IN 
DBE

E YES YES YES YES YES 6/6/12 ###### ######

American Roadway Logistics, Inc. Contractor
Signage, Trucking, 

Highway/Bridge 
Construction

Heidi A. Claxton 1256 Krumroy Rd. Akron OH 44306 330/645-1145 330/645-1152 Summit hclaxton@arlinc.us E

American Surveying & Engineering, 
P.C.

Engineering Survey Coventine Fidis 8604 W. Catalpa Avenue, Suite 912 Chicago IL 60656 773/444-0800 Cook c.fidis@americansurvey.com I DBE I DBE E

Americas Engineers Inc. Engineering Architecture Kailash Jain 1449 Kimber Lane Evansville IN 47715 812/473-1905 812/402-1379 Vanderburgh kcjain@americasengineers.com
INDOT 
DBE

INDOT 
DBE

E YES YES

America's Finest Filters, Inc. Supplier Filters Michael White 2910 West Jefferson St. Louisville KY 40212 52/778-1983 Jefferson mwhite@americasfinestfilters.com
KY DBE 
CERT

KY DBE 
CERT

E YES YES

AMJ Construction Trucking Trucking, Site Prep
Anderson Moore, 

Jr.
4135 E. 142nd St. Cleveland OH 44128 216/283-6400 216-283-9500 Cuyahoga E

AML Enterprises, Inc. Services Cleaning Ava Latimer 2263 Summer Street Hammond IN 46320 219-844-6030 Lake sales@aml-enterprises.com I DBE I DBE

AmTech Engineering, Inc. Engineering Environmental Zafar Ansari P.O. BOX 68846 Indianapolis IN 46268 317-291-7285 317-293-1440 Marion amtecacctg@sbcglobal.net
INDOT 
DBE

INDOT 
DBE

E

AnBro Electric Co., Inc. Contractor Electric Julie Anderson PO Box 1622 Bloomington IN 47404 812/336-4992 Monroe anbro@iquest.net E
Andersen Concrete Pumping & 
Equip Rental

Contractor Concrete Pumping Joan Andersen 60 East Taft Drive
South 

Holland
IL 60473 708/333-4433 708/333-4443 #N/A joan@andersenpump.com IN DBE IN DBE E

Andersen Concrete Pumping & 
Equip. Rental

Contractor Concrete Joan Andersen 60 E. Taft Dr.
South 

Holland
IL 60473 708/333-4433 708/333-4443 #N/A joan@andersenpump.com E

Anderson Decorating, Inc. Contractor Painting 5247 Longrifle Rd. Westerville OH 43081 614-891-4336 614-891-4395 Franklin andersondecoratinginc@hotmail.com E
Anderson Enterprises, LLC Services Ad Agency F Anderson P.O.Box 3552 Carmel IN 46032 317/569-1099 Hamilton aenterprises2@indy.rr.com I DBE I DBE
Anderson Industrial Construction 
Company

Supplier Const. Materials PO Box 385
North 

Olmsted
OH 44070 440-471-7996 440-471-7998 Cuyahoga E

Anew Technology Solutions, Inc. Consultant Environmental 3310 Gilmore Industrial Louisville KY 40213 502/472-7461 Jefferson anewtechnology@aol.com
KY DBE 
CERT

KY DBE 
CERT

E

Angel Abatement, LLC Contractor Abatement Shelagh Paganelli 2301 Cline Avenue, Suite 207 Schererville IN 46375 219-865-1177 Lake angelllc@surfnetinc.com I DBE I DBE E
Angel Flight Marketing Services, Services Ad Agency Gabriel Mitchell 679 North Milwaukee Chicago IL 60622 312/933-1878 Cook gmitchell@angelfly.com I DBE I DBE

Antia Fields Consultant
Public Relations, Bus. 

Dev.
Antia Fields P.O. Box 783

Jeffersonvill
e

IN 47131 502/751-2554 Clark ronaldantia@sbcglobal.net N N E YES ######

Antoine Adams Painting, Inc. Contractor Painting 828 East High Street Lexington KY 40502 859/270-7111 Fayette antoineadams1@yahoo.com
KY DBE 
CERT

KY DBE 
CERT

E

AO Construction and Restoration, 
Inc.

Contractor Concrete 887 Mathews Rd. Youngstown OH 44512 937-707-9647 Mahoning aoconstructioninc@gmail.com E

APA & Associates Corp. Contractor Electric Alfred Harrison 540 E. 105th St., Suite 370 Cleveland OH 44108 216/531-2411 216/531-9215 Cuyahoga E
Apex Construction & Management 
Co., Inc.

Supplier Const. Materials 5261 Clement St.
Maple 

Heights
OH 44137 216-518-0666 216-518-1666 Cuyahoga E

Aplus Construction, LLC Contractor Contractor Residential 407 Forest Park Boulevard Knoxville TN 37919 #N/A agaplus01@yahoo.com
KY DBE 
CERT

KY DBE 
CERT

E

Applied Coatings, Inc. Contractor Painting Fleta Ellis 6301 E. 32nd Ct., Suite C Indianapolis IN 46226 317-546-5116 Marion acifleta@att.net E
Applied Controls & Contracting 
Services

Contractor Electrical George Kinnison 539-541 W. Taft Drive
South 

Holland
IL 60473 708-596-7400 #N/A gkinnison@accshome.com I DBE I DBE E

Applied Technology, Inc. Consultant Business Services Jim Yelverton 10078 Lantern Road Indianapolis IN 46038 317-842-0722 Hamilton jyelverton@apptechinc.com I DBE I DBE E
Approved Appraisals of Indiana, LLC Services Appraisals James Merritt 8995 Riverbend Court Indianapolis IN 46250 317/283-6015 Marion approvedappraisalsindiana@msn.com I DBE I DBE
APX Consulting Group, LLC Consultant Engineering 1606 Dogwood Ridge Rd. Wheelersbur OH 45694 740-574-2534 740-574-6009 Scioto E
AR Concrete & Supplies, LLC Contractor Concrete Kim Roederer 1122 Ulrich Ave. Louisville KY 40219 502/968-2284 502/969-8694 Jefferson rdy2mix@bellsouth.net E
Architectural Concrete Solutions, Contractor Concrete, Steel Brian T. Snyder 2233 Hardy Pkwy. St. Grove City OH 43123 614/496-6364 614/801-1602 Franklin andreb@acs-oh.com E
Architectural High Performance 
Products

Contractor Painting, Fabrication Maryann Morrow 5208 E. 25th St. Indianapolis IN 46218 317/541-8802 Marion E

Architectural Maintenance 
Services, LLC

Contractor Concrete 8324 Upper Miamisburg Rd. Miamisburg OH 45342 937-859-0895 937-866-5638 Montgomery maintain@woh.rr.com E

Area Wide Electric, Inc. Contractor Electric Karen 2520 E. Stop 11 Rd. Indianapolis IN 46227 317/862-3780 Marion kstephen@areawideelectric.com E

ARessler, Inc. Contractor
Landscape, 
Aggregates

12750 Broadway Ave.
Garfield 
Heights

OH 44125 216-518-1804 216-518-1806 Cuyahoga dte@dteohio.com E

Arexco, Inc. Contractor

Erosion control, 
Drainage, Landscape, 

Utilities, Dam 
construction

Donna Roberts 1784 Park View Dr. Spencer IN 47460 812/829-2306 Owen E

Aricks Environmental Management 
Services, Inc.

Contractor
Machinery, 
Landscape

19718 Kings Hwy. Warrensville OH 44122 216-469-2427 216-767-1460 Cuyahoga aemsinc19718@aol.com E

Aries Engineering Engineering Environmental Deborah Leighty RR#2 Box 143 Odon IN 47562 812/636-7162 Daviess aries@dmrtc.net I DBE I DBE E

ARK Engineering Services, Inc. Engineering Environmental Wesley Paul 7750 Madison Avenue Indianapolis IN 46227 317-787-3700 317-787-4700 Marion wpaul@ark-esi.com
INDOT 
DBE

INDOT 
DBE

E

Armed Forces Construction Group Supplier Const. Materials Anthony Muriel 1628 Sturm Ave. Indianapolis IN 46201 317/681-4009 Marion armedforcesconstruction@gmail.com E
Armstrong Electric Contractor Electric, Utilities 602 Selma Rd. Springfield OH 45505 937-521-1222 Clark armstrongelectric@fuse.net E

Armstrong Steel Erectors, Inc. Contractor Steel Erection
Diane Bednar 

(Reed)
50 S. Fourth St. Newark OH 43055 740/345-4503 740/345-4505 Licking armsteel@aol.com E

Arris Environmental Consulting LLC Consultant Environmental Tamra Reece 704 So 10th Street Gas City IN 46933 260/610-2600 Grant tamra-reece@indy.rr.com IN DBE IN DBE E
Art & Negative Graphics, Inc. Contractor Painting Adrienne Myers 4621 Boston Way Lanham MD 20706 301/459-8911 #N/A amyers@artneg.com I DBE I DBE

ASC Group, Inc. Consultant Environmental Shaune Skinner 800 Freeway Drive North, Suite 101 Columbus OH 43229 614/268-2514 614/268-7881 Franklin sskinner@ascgroup.net
INDOT 
DBE

INDOT 
DBE

E

ASC Industries, Ltd. Contractor Rigging, Slings Tony Fastuca 1406 W. 174th St.
East Hazel 

Crest
IL 60429 708/647-4923 Cook taf@ascindustries.com E YES YES
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Asher Realty & Appraisals, Inc. Services Appraisals
Sandra Asher-

Camden
7856 Centerstone Court Indianapolis IN 46259 317/862-7920 Marion sasher25@yahoo.com I DBE I DBE

ASISTA Resource Company, LLC Services Accounting Michele Crenshaw 7243 N. Michigan Road Indianapolis IN 46268 317/290-1040 Marion asista2@sbcglobal.net I DBE I DBE
ASP Industries, Inc. Contractor Fabrication Suzanne M. 9 Evelyn St. Rochester NY 14606 585/254-9130 585/254-9139 #N/A
Asphalt Sealing Professionals, Inc. Contractor Paving Leisa Lock 5429 Hopkinsville Rd. Cadiz KY 42211 270/522-0060 270/522-0062 Trigg asphaltpros2010@aol.com E
Associated Excavating, Inc. Contractor Concrete, Site Prep. 10532 Westbrook Rd. Brookville OH 45309 937-833-5681 937-833-5721 Montgomery cavan03@aol.com E
ATC Associates, LLC Contractor Traffic Control Etta John 2516 E. Stop 11 Rd. Indianapolis IN 46227 317/888-4418 Marion ckjindy@gmail.com E
ATC Energy Consultant Energy Management Bill Davis P.O. Box 3507 Carmel IN 46082 317-833.6893 Hamilton bill.davis@atc-energy.com K MBE K MBE E
ATEC Construction, Inc. Contractor Const. Materials 29 Overhill Rd. Boardman OH 44512 330-782-0691 Mahoning Rahman101@sbcglobal.net E
Atec Electrical Supplier Electric Christopher 417 Lafayette Ave. Lebanon IN 46052 765/482-8926 Boone s.conner@atec-electric.com E
Athos Contracting Contractor Painting 7207 Rustic Oval Seven Hills OH 44131 216-573-1433 216-642-0271 Cuyahoga athoscontracting@cox.net E

Atiner Star Construction Co., LLC Contractor
Concrete, Site 

Cleaning
Renita Myles 5426 W. 32nd St. Indianapolis IN 46224 317/388-4990 317/388-4990 Marion E

Atlantic Painting Company, Inc. Contractor Painting Rozina Karnavas 10019 Southwest Highway Oak Lawm IL 60453 708/636-2040 #N/A bids@atlanticpainting.com IN DBE IN DBE E
Atlas Appraisals Services Appraisals Monica Alexander 11495 N. Pennsylvania Ste. 200 Carmel IN 46032 502/844-2235 Hamilton YES

Atlas Excavating, Inc. Contractor
Excavation, Site 
Prep., Utilities, 

Tina Dillon 4740 Swisher Rd.
West 

Lafayette
IN 47906 765/429-4800 765/429-5400 Tippecanoe tinad@atlasexcavating.com E

Atwood Fence, Co. Contractor
Fencing, Signage, 

Guardrail
Ms. Kay H. Atwood P. O. Box 565 Kosciusko MS 39090 662/289-6338 662-289-7463 #N/A atwoodfence@aol.com KY DBE KY DBE Y

Austgen Recycling, Inc. Services Recycling
Kerrie L. Cole-

Austgen
1042 E. Commercial Avenue Lowell IN 46356 219/712-7594 219/690-0905 Lake austgenk@sbcglobal.net IN DBE IN DBE E

AVC Security, Inc. Services Security Linda Hillenbrand 1801 Frankfort Ave. Louisville KY 40206 502/897-7373 Jefferson lhillenbrand@avcsecurity.com E

Avenue Fabricating, Inc. Contractor
Fabrication, Pipe, 

Steel
Gretchen M. 

Nichols
1281 Clough Pike Batavia OH 45103 513/752-1911 513/752-0044 Clermont E

AWA Business Corporation, Inc. Consultant
Utilities, Const. 

Materials
Ben Nwankwo 425 Oak St. Cincinnati OH 45219 513-291-5450 Hamilton ben@awa-construction.com E YES YES

Aztec Electric, Inc. Contractor Electric George J. 702 Brown St. Dayton OH 45402 937/223-5736 937/223-0805 Montgomery george@aztecelectricinc.com E
Aztec Resource Co. of Indiana, LLC Services Human Resources Rodney Webb 3524 E. Raymond Street Indianapolis IN 46203 317/803-4795 Marion rod@aztecresource.com I DBE I DBE E
Aztec WFR Contractor Welding Joe Escamilla 5101 Massachusetts Avenue Indianapolis IN 46218 317/545-4233 317/545-4288 Marion aztecwfrinc@att.net IN DBE IN DBE E
B & B Barricades, LLC Supplier Traffic Control Rose Black 1357 W. 18th Street, Suite 101 Indianapolis IN 46202 317/506-9697 Marion bbblackrose@sbcglobal.net I DBE I DBE E

B & B Contracting Contractor
Traffic Control, 

Supplies
Diana Brenner 1357 W. 18th Street, Suite 101 Indianapolis IN 46202 317/636-7459 317/636-7449 Marion diana@bbcontracting.net

IN 
D/WBE

IN 
D/WBE

E YES YES YES 6/6/12

B & B Truck Service IN Trucking Trucking Kathy L. Buck PO Box 1118 Anderson IN 46015 765/643-3628 Madison kbuck0178@aol.com I DBE I DBE E
B & H Elite Complete Lawn & 
Garden Care

Contractor Landscape 5138 Colerain Ave. Cincinnati OH 45223 513-314-3817 Hamilton bh_elite1@yahoo.com E

B & J Excavation Contractor Excavation, Dirt Eveline O'Neal 1104 W Donald Street South Bend IN 46613 574/287-1071 574/287-1030 St Joseph bjexcavation@yahoo.com IN DBE IN DBE E
B & T Transport, LLC Trucking Trucking Bonnie Sizemore 17365 Hazel Dell Rd. Noblesville IN 46062 317/428-8090 #N/A bonniesizemore@att.net E

B. A. T. Enterprise, Inc. Contractor
Aggregates, 

Landscape, Concrete
30430 Bracken Lewisville OH 43754 740-567-9807 Monroe batentinc@gmail.com E

B. G. Trucking & Construction, Inc. Contractor
Masonry, 

Highway/Bridge 
Construction

Bernard Lewis 1280 Superior Ave. Akron OH 44307 330/535-9278 330/535-6258 Summit karenbgtrucking@aol.com E

B. J. Transport and Brokerage, Inc. Services Financial Betty Reynolds 5841 Bar Del W. Drive Indianapolis IN 46221 317-856-1606 Marion bettyjeanr@sbcglobal.net I DBE I DBE
B. Jones Construction Services Cleaning Brent Jones RR 3 Box 10A Princeton IN 47670 812-386-9600 Gibson bhjones@gibsoncounty.net I DBE I DBE

B. Murray Excavating Contractor Excavation, Dirt William Murray 10106Broen Ct. Louisville KY 40299 502/266-6631 Jefferson williammurray@netzero.net
KY DBE 
CERT

KY DBE 
CERT

E

BA Construction, LLC Contractor Electric Randy Jones 5443 Drum Rd. Indianapolis IN 46216 765/208-1583 317/545-1597 Marion rjones127@yahoo.com E
Babbs Engineering Consultants, 
LLC

Engineering Construction Services T. Babbs 2025 East 4th St. Suite A Montgomery AL 36106-  334/558-0273 #N/A tbabbs@babbsengrg.com
KY DBE 
CERT

KY DBE 
CERT

Backstrom, McCarley, Berry & Co, 
LLC

Services Financial Vincent McCarley 115 Sansome Street Mez A
San 

Francisco
CA 94104 415/392-5505 #N/A vmccarley@bmcbco.com I DBE I DBE

Baja Contractors, Inc. Contractor
Residential 

Construction
Humberto Jaimes 1410A Sadlier Circle West Drive Indianapolis IN 46239 317/354-1905 Marion bajaeva@aol.com I DBE I DBE

Bakarr Enterprises, Inc. Trucking Trucking, Masonry Abu B. Bundu 935 Wake Dr. Westerville OH 43082 614/898-7214 614-898-9814 Delaware E

Ballast Construction, Inc. Contractor Fencing Ann M. Nerone 19501 S. Miles Rd., Suite 2
Warrensville 

Heights
OH 44128 216/662-2436 216/587-9458 Cuyahoga greynolds@ballastfence.com E

Bancroft Electric, Inc. Contractor Electrical Joyce Bancroft 829 Boyd Boulevard La Porte IN 46350 219-326-8090 La Porte bancroftelectric@verizon.net I DBE I DBE E

Bancroft Group, LLC Contractor Ready Mix Concrete Eric Winston 1160 Equity St. Shelbyville KY 40065 502/235-6210 Shelby EWinston@bancroftgroup.us
KY 

DBE/M
BE

KY 
DBE/M

BE
E YES YES YES YES

Banneker Energy, LLC Contractor Petroleum Lothario Tolbert 4855 River Green Pkwy., Suite 320 Duluth GA 30096 770/407-7451 770/407-7456 #N/A ltolbert@bannekerenergy.com

BANSAL CONSTRUCTION Contractor General Contractor Mr. Anurag Bansal 3263 Homeward Way, Suite 1 Fairfield OH 45014 513/874-5410 513-874-1346 Butler bansal.co.inc@gmail.com 
IN/KY 
DBE

IN/KY 
DBE

Y E

Bansal Construction, Inc. Contractor
Site Prep., Trucking, 
Electric, Landscape, 

Utilities
Anurag Bansal 3263 Homeward Way, Suite 1 Fairfield OH 45014 513/874-5410 513/870-5932 #N/A E

BAR Flooring Inc. Supplier Flooring Mark Rosemond 516 High Street Fort Wayne IN 46808 260/918-3436 Allen mark.r@barflooring.com I DBE I DBE

Barbicas Construction Co., Inc. Contractor
Trucking, 

Highway/Bridge 
Construction

Carla M. Barbicas 124 Darrow Rd. Akron OH 44305 330/733-9101 330/733-9051 Summit carla.barbicas@barbicas.com E

Bare Mechanical, Inc. Contractor HVAC, Plumbing Sherri Bare 2874 Silverwood Ln. Greenwood IN 46143 317/422-8858 Johnson Baremechanical@aol.com

Barr & Prevost, Inc. Contractor Survey
Stuart Edwards, 

P.E.
10815Indeco Dr. Cincinnati OH 45421 513/271-0623 Columbiana sedwards@barreng.com

KY DBE 
CERT

KY DBE 
CERT

E YES YES YES YES YES

Barrettt Partners, Inc. Consultant Architecture, Survey 209 E High St # 302 Lexington KY 40507 859/381-9697 Fayette brenda@barrettpartnersinc.com
KY DBE 
CERT

KY DBE 
CERT

E

BAR-TIE REINFORCING Supplier Steel and Metal
Ms. Mary Jane 

Kincaid
14748 Red Hog Pike Rising Sun IN 47040 812/534-3707 812-534-3719 Ohio bartiereinforcing@earthlink.net 

IN/KY 
DBE

IN/KY 
DBE

Y YES Sent 8/8/12

Baseline Supply, LLC Supplier Construction Material 65 Turnberry Drive
Monroe 

Township
NJ 8831 732/835-2080 #N/A baselinesupply@gmail.com

KY DBE 
CERT

KY DBE 
CERT

Battle Axe Construction, LLC Contractor Concrete, Machinery P.O. Box 16139 Cincinnati OH 45216 513-616-4695 513-641-0183 Hamilton jackjoe.battleaxeconstruction@gmail.com E
Bauer Latoza Studio, Ltd. Consultant Environmental Joanne Bauer 541 South Lake Street Gary IN 46403 219/938-8782 Lake jbauer@bauerlatozastudio.com I DBE I DBE E
Baxter Construction Services Contractor Concrete, Machinery 113 W. South St. Jackson OH 45640 740-710-1290 740-577-3165 Jackson baxterconstructionservices@hotmail.com E

Bay Ridge Consulting Consultant
Construction 
Management

Karen Mathu 316 E. Silver Spring Drive Milwaukee WI 53217 414/964-1400 #N/A karen@bayridgeconsulting.com I DBE I DBE

Bayside Supply, LLC Contractor
Concrete, Electric, 

Signage
770 E. Hickory Grove Port Clinton OH 43452 419-357-2020 419-732-1144 Ottawa E

BBF Engineering Services, P.C. Contractor Pipeline, Utilities Bellandra B. 24445 Northwestern Hwy., Suite 110 Southfield MI 48075 248/262-5777 248/262-5778 #N/A

BCC Ohio, Inc. Contractor
Highway/Bridge 

Construction
1199 Chenango Rd. New London OH 44851 419-929-9210 419-929-9401 Huron bgiven@bccohioinc.com E

Bebley Enterprises, Inc. Contractor Painting, Fabrication
University of Toledo, 200 W. Scott 
Park Dr.

Toledo OH 43606 419-389-9424 419-389-9417 Lucas gwhite@bebleyenterprises.com E

BeeHive Diversity Group, LLC Services Facility Maintenance Jerry Clark P.O. Box 5172 Evansville IN 47716 812/455-7185 Vanderburgh jclark@beehivedg.com I DBE I DBE
Begonia Park & Company Contractor Landscape 10184 Brock Rd. Plain City OH 43064 614-873-1454 Madison mwhite45@columbus.rr.com E
Belgray, Inc. Supplier Construction 820 E. Monument Ave. Dayton OH 45402 937-220-9955 937-220-9953 Montgomery kipp@belgrayinc.com E
Bellsom Electric, Inc. Contractor Electric Tricia Bellich 6809 Columbia Ave., Suite E Hammond IN 46324 219/554-1100 Lake drussell@bellsom.com E
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DBE MATRIX
Louisville-Southern Indiana Ohio River Bridges Project
East End Crossing

Contractor Service Detail Contact Address City State Zip Phone Fax County Email IN KY OH
KYTC 
Pre-

Qual.
Email Brochure

Interest 
Form

Business 
Card

E-Mail
Sub 

Reply
Meeti

ng
Phone

Response to WVB Solicitation 

Benge Trucking, Inc. Trucking Masonry, Trucking Jean Benge 2161 Eaton Rd. Hamilton OH 45013 513/887-6770 513/887-6770 Butler bengemusic@aol.com E
Bernard R. Doyle, Inc. Contractor Signage 2102 St. Clair Ave. Cleveland OH 44114 216-523-2288 Cuyahoga E

Bernie Jenkins, Inc. Contractor
Concrete, Masonry, 

Landscape, Site Prep.
Bernard P. 

Jenkins
401 Market Ave. N., Suite 103 Canton OH 44702 330/455-9126 330/455-9176 Stark bernajenki@sbcglobal.net E

Berry's Clean-up, LLC Services Cleaning #N/A berryscleanup@gmail.com
KY DBE 
CERT

KY DBE 
CERT

Best Products Co., Inc. Services Cleaning Claire McDaniel 1601 Wickersham Drive Arlington TX 76014 817-467-5146 #N/A cemodaniel@yahoo.com I DBE I DBE

Best Weld, Inc. Contractor Steel, Rebar
Sharon 

Montgomery
1315 W. 18th St. Anderson IN 46016 765/641-7720 765/641-7784 Madison E

Beth & I Trucking Trucking Trucking Charlotte Ipsan 8861 Lakepoint Dr. Georgetown IN 47122 502/643-1988 812/951-2220 #N/A bethanditrucking@insightbb.com E

Beth & I Trucking, LLC Trucking Trucking Ron Ispan 812/897-1863 #N/A BETHANDITRUCKING@insightbb.com
KY/IN 
DBE 
CERT

KY/IN 
DBE 
CERT

YES YES YES

Beth's Trucking, LLC Trucking Trucking Beth Rariden 4388 Vernal Pike Bloomington IN 47040 812/334-9896 Ohio bethstrucking@sbcglobal.net I DBE I DBE E
Better Built Construction Services, 
Inc

Contractor General Contractor Karen Halsey 1240 Central Avenue Middleton OH 46044 513/726-4557 Madison ksh@betterbuiltcs.com I DBE I DBE E

Bevan's Group, Inc. Contractor Electrics Brittany Beverly 1122 W. 35th St. Indianapolis IN 46208 317/544-8107 Marion E

Bgreen 2, LLC Consultant Environmental Maria kotter P.O.Box 6105 Louisville KY 40206 502/296-0063 Jefferson Maria@bgreen2.com
KY DBE 
CERT

KY DBE 
CERT

E

BGT, Inc. Trucking Trucking 323 Pleasant Grove Rd. Zanesville OH 43701 740-450-7020 740-450-8780 Muskingum E

Bibbs Hauling LLC Trucking Trucking
Richard Kyle 

Bibbs
PO Box 844 Indianapolis IN 46206 317/545-1704 317/542-1605 Marion kylebibbs@bibbshauling.com info@bibbshauling.com

IN 
M/DBE

IN 
M/DBE

E YES YES YES YES 6/6/12

Big "K" Excavating Contractor
Trucking, Site Prep., 

Water & Sewer, 
Excavation

Kesalon Harris 1660 S. Yellow Springs St. Springfield OH 45506 937/323-9370 937/882-6204 Clark E

Big G Construction Contractor Concrete George W. 1006 Wilberforce Clifton Rd. Xenia OH 45385 937/789-4077 Greene E

Big Meadow Oil, Inc. Service Fuel
Sheila Pruitt 
/Betty Gentry

219 Industrial Drive Glasgow KY 42142 270/651-5212 Barren bigmoil@scrtc.com
K/I 

D/WBE
K/I 

D/WBE
E YES YES YES YES YES YES

BIG SANDY GUARD RAIL Supplier Guard Rail, Materials Ms. Barbara Ada 194 Adams Lane Pikeville KY 41501 606/432-3166 606-432-3167 Pike KY DBE KY DBE E
Bishop Heating & Cooling, LLC Contractor HVAC Adrian Bishop 5903 Robinhood Ln. Louisville KY 40218 502/210-1301 Jefferson bishop_hvac@yahoo.com
Bishop HVAC Contractor HVAC Adrian Bishop 5903 Robin Hood Louisville KY 40219 502.210.1301 Jefferson bishop_hvac@yahoo.com YES YES YES

Bison Services, Inc. Contractor Mechanical Jason Meloche 7152 N. AA Hwy. Foster KY 41043 606/747-0322 Bracken bisonservice@yahoo.com
KY DBE 
CERT

KY DBE 
CERT

E

Bit-Mat Products of Ohio, Inc. Contractor Concrete Joel Pyle 3250 County Road 427 Waterloo IN 46793 260/837-7332 De Kalb ksmith@bitmatproductsofohio.com E
BJB Iron & Fence, Inc. Contractor Fencing Freedie Johnson 5030 Industrial Hwy. Gary IN 46406 219/944-5333 Lake bjbironfence@yahoo.com E

Black Swamp Steel, Inc. Contractor
Electric, Aggregates, 

Concrete
1761 Commerce Rd. Holland OH 43528 419-446-7825 Lucas lorisiler@dynamiccurrents.com E

Blackhawk Environment & 
Industrial Servi

Consultant Environmental Joseph Peterson 616 139th Street East Chicago IN 46312 317/401-4161 Lake bheisinc@yahoo.com I DBE I DBE E

Blackstone Trades Management 
Group, LLC

Contractor Concrete P.O. Box 6 Pataskala OH 43062 614-296-7810 740-739-6112 Licking tradesmgt@gmail.com E

Blake Excavating, Inc. Contractor Excavation Ron Blake 7276 N. Highland Rd. Indianapolis IN 46268 317/291-8484 Marion blakeexcavating@ameritech.net E
Blalock & Brown Consultant Business Services Judith Brown 9120 Otis Ave., Ste 106A Indianapolis IN 46216 317/546-2349 317/698-8298 Marion jbrown@blalock-and-Brown.com I DBE I DBE E YES YES
Bland Electric Company, Inc. Contractor Electric Lynda Bland 10015 Grassland Dr. Louisville KY 40299 502/297-8525 502/297-8524 Jefferson blandelectric@blandelectric.com E
Bland Paving, Inc. Contractor Paving 4015 W. 63rd Cleveland OH 44144 216-961-2040 216-961-0054 Cuyahoga blandasphalt@att.net E

Blaylock Chemical Supplier Biochemical
Inez Blaylock 

Harkins
5706 W 131st Terrace

Overland 
Park

KS 66209 913/681-2050 #N/A iharkins@kc.rr.com I DBE I DBE

BLL and Associates, Inc. Consultant Business Services Gwendolyn Griffith 4244 McPherson St. Louis MO 63108 314/381-8770 #N/A gtgriff@bllllc.com I DBE I DBE
Bloomfield Corporation Contractor HVAC Linda Bloomfield P.O. Box 755 Portage IN 46368 219/763-7470 Porter info@bloomfieldmechanical.com
Bloomington Quality Heating & A/C, 
Inc.

Contractor HVAC Lisa Sullivan 1412 W. Kirkwood Ave. Bloomington IN 47402 812/336-3372 Monroe qualityheat@sbcglobal.net

Blue Sky Engineering, Inc. Engineering Environmental Angela Martin 503 E Miller Road Bloomfield IN 47424 317/670-1223 812/227-8084 Greene amartin@blueskyengineering.biz
INDOT 
DBE

INDOT 
DBE

N E YES YES

Bluebird Solution Inc Serives Document Storage Charles Hughlett 530 N Sam Houston Pkwy E Houston TX 77060 832/257-5584 #N/A Bluebird9115@att.net I DBE I DBE
Bluegrass Lightning Consultants, 
Inc.

Consultant Electrical 859/371-2583 #N/A bluegrass@bardstown.com
KY DBE 
CERT

KY DBE 
CERT

Y

BMC, LLC Services Financial Melvin Brown 3148 Kenilworth Drive Indianapolis IN 46228 317/435-7242 Marion mbrown@bmcllc.org I DBE I DBE
Bobbitt Electrical Services, Inc. Contractor Electric Bernard Bobbitt 6259 Coffman Rd. Indianapolis IN 46268 317/536-6086 317/536-2453 Marion bernard@bobbittelectrical.com E
Bodden Construction Contractor Concrete, Masonry Stephen R. 124 Village Green Dr. Sidney OH 45365 937/489-1001 937-492-1963 Shelby stephenbodden@yahoo.com E
Bolts Carriers, LLC Trucking Trucking, Masonry Jason E. Brown 86 Township Rd. 37 W. Bellefontain OH 43311 614/634-6315 937/599-6315 Logan boltscarriersllc@yahoo.com E
Booker & Son Trucking, LLC Trucking Trucking 3884 Wendy Dr. Cleveland OH 44122 216-752-0721 216-752-9736 Cuyahoga sonnytuff@msn.com E

Booker Engineering, Inc. Engineering Civil/Structural 234 5th Ave 4th floor New York NY 10001 212/213-3919 #N/A bookerbee@bookerengineering.com
KY DBE 
CERT

KY DBE 
CERT

Booth & Associates, LLC Services Real Estate Milton Booth 3833 N. Meridian Street Indianapolis IN 46208 317/926-3314 #N/A mbooth@mibor.net I DBE I DBE

Borzych Construction Contractor
Highway/Bridge 

Construction
Jeanette Borzych 8927 N. 300 E.

Rolling 
Prairie

IN 46371 219/205-0061 La Porte borzychconstruction@yahoo.com E

Bouie Construction, Inc. Construction General Contractor Elijah Bouie 21652 White Avenue Joliet IL 60433 815-722-7478 Will bouies9@aol.com I DBE I DBE E
Boyd Electric Contractor Electric Kathy Boyd 9588 Fisherville Rd. Elberfeld IN 47613 812/457-9769 Warrick kathyboyd@speedex.net E

Bracken Services, LLC Services Cleaning Robert Bracken
Post Office Box 1324

Shelbyville KY 40066 502/551-2096 Shelby Lmorris@brackenservices.com
KY DBE 
CERT

KY DBE 
CERT

Branch Electric, LLC Contractor Electric Tyron Anderson 2702 Granada Circle Indianapolis IN 46222 317/428-8018 Marion branchelectric@ymail.com E
Branchs, LLC Contractor Landscape Donald R. Branch 1050 Hyde Park Dayton OH 45429 937/657-6555 Montgomery E
Branscombe Cable Company Contractor Electrical Penelope Johnson 1200 W. Cermak Road Chicago IL 60608 312/226-7718 Cook bccsupply@sbcglobal.net I DBE I DBE E
Breakers Galore Supplier Electrical Derry Owens 5525 Indian Cove Road Indianapolis IN 46268 317/297-0219 Marion breaker1@msn.com I DBE I DBE E

Brenner Design Design
Architecture, 
Construction

Diana Brenner 620 N Delaware St Indianapolis IN 46204 317/262-1220 317/262-1260 Marion dbrenner@brennerdesign.com IN DBE IN DBE N E YES YES YES

Brenner Design, Inc. Services
Construction 
Management

Diana Brenner 620 N. Delaware St. Indianapolis IN 46204 317-262-1220 317/262-1260 #N/A dbrenner@brennerdesign.com E

Brewster Trucking, Inc. Trucking Trucking 7641 Tylers Hill Ct. West OH 45069 513-889-3816 513-889-1194 Butler brewstertrucking@gmail.com E

Bridge Concepts, Inc Engineering
Construction 
Management

Hector Medina 15100 Hutchison Road Suite 105 Tampa FL 33625 813/265-4474 #N/A hmedina@bridgeconceptsusa.com I DBE I DBE

BridgeCo Construction, LLC Contractor

Aggregates, 
Landscape, 

Highway/Bridge 
Construction

Michael Bridges 2755 Johnstown Rd. Columbus OH 43219 614/414-7332 614/414-0971 Franklin mbridges3899@sbcglobal.net E

Bridges Bros. Trucking, LLC Trucking Trucking, Masonry Michael Bridges 3899 Scotsfield Drive Gahanna OH 43230 614-475-5003 614/475-5055 Franklin mbridges@bridgestrucking.com E

Bridges Hauling, LLC Trucking
Trucking, Landscape, 

Traffic Control
Michael A. Bridges 153 Cady Ct. Blacklick OH 43004 614/975-8606 Franklin way2bridges@yahoo.com E

Bright Street, LLC Contractor Electric Julia K. Wilkie 1500 Farr Dr., Suite 2 Dayton OH 45404 937/424-3000 937/424-2999 Montgomery E
Brightwood Trucking Inc Trucking Trucking Priscilla Easter 2840 Brookside Ave Indianapolis IN 46218 317/444-1202 Marion easterpriscilla2@aol.com IN DBE IN DBE E
Brightwood Trucking, Inc. Trucking Trucking Priscilla Easter 2840 Brookside Ave. Indianapolis IN 46218 317/444-1202 317/541-0191 #N/A easterpriscilla2@aol.com E
Briljent, LLC Services Multi Media Kathy Carrier 7615 W. Jefferson Boulevard Fort Wayne IN 46804 260/434-0990 Allen kcarrier@briljent.com I DBE I DBE
Britton Baker Enterprises Contractor Painting 5717 Argus Rd. Cincinnati OH 45224 513-405-1071 Hamilton solomon5@zoomtown.com E
Brooks Concrete, Inc. Trucking Trucking, Concrete 4556 Clifton Ave. Lorain OH 44055 440-245-7690 440-244-1100 Lorain brooksconcrete1@yahoo.com E

Brooks Hayden Electrical Company Contractor Electrical
Natalie Brooks-

Hayden
P.O. Box 781134 Indianapolis IN 46268 317/228-8411 Marion nbrooks@brooks-hayden.com I DBE I DBE E
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Brown Transfer Co., LLC Trucking Masonry, Trucking Mario R. Brown 17228 Mapleboro Ave.
Maple 

Heights
OH 44137 216/870-8204 216/342-4859 Cuyahoga E

Bryant Associates, Inc. (d/b/a B A 
Engineers)

Engineering Engineering
Richard Storm. 

P.E.
2900 West Broadway, ste 204 Louisville KY 40211 502/775-5741 Jefferson jdiller@bryant-engrs.com

KY DBE 
CERT

KY DBE 
CERT

E YES YES YES YES

Bryson Tucker Electric, LLC Contractor Electric 50 Elmdale Toledo OH 43607 419-536-2293 419-536-2799 Lucas E
B's Trucking Trucking Masonry, Trucking Arkevia L. Brown 599 Dorchester Rd., PO Box 22244 Akron OH 44302 419/545-1789 330/835-4224 Summit arkeviabrown@aol.com E
BSI Traffic Control Products, LLC Contractor Traffic Control Barbara Stevens 11561 N. 600 W. Fountaintow IN 46130 317/501-9997 Shelby bs27@earthlink.net E

Buckeye Bituminous Transport, LLC Trucking
Masonry, Trucking, 
Aggregates, Fuel

Megan L. 
Galloway

6500 Old Railroad Rd. Sandusky OH 44870 419/202-5690 Erie buckeyebtllc@aol.com E

Buckner & Sons Masonry, Inc. Contractor Masonry 3800 Sullivant Ave. Columbus OH 43228 614-279-9777 614-279-7855 Franklin bucknerson@sbcglobal.net E
Budd The Furnace Man & Son's, Contractor HVAC, Plumbing Dana Booth 586 Fayette St. Hammond IN 46320 219-931-1073 Lake bmshvac@sbcglobal.net
Budget Maintenance & 
Construction, Inc.

Construction Construction Patricia Bes 4900 Railroad Avenue East Chicago IN 46312 219/398-2844 219-397-5979 Lake budget@netnitco.net IN DBE IN DBE E

Budget Services & Supplies, LLC Contractor Landscape SWPPP Willie Billingslea P. O. Box 3006 Clarksville IN 47131 812-285-9499 Clark willie@win.net I DBE I DBE E YES

BUDS, Inc. Contractor
Landscape, 

Highway/Bridge 
Construction

Brandie Scott 6260 Newark Rd. Nashport OH 43830 740/297-8729 740/297-8731 Muskingum budsinc04@yahoo.com E

Buffalo Excavation, LLC Trucking
Trucking, Landscape, 

Site Prep.
Inocencia R. 

Keller
10294 Deepcut Rd. Millersport OH 43046 614-562-7804 Fairfield buffalokeller@frontier.com E

Bunny Trucking, Inc. Trucking Trucking Jennifer Whitaker 426 Whiteland Road, Apt C Whiteland IN 46184 317/753-5771 866/632-0440 Johnson bunnytrucking @aol.com IN DBE IN DBE E
Burley Trucking Trucking Masonry, Trucking Kelvin Burley 775 Rose Ave. Columbus OH 43219 614/258-7406 614/238-9281 Franklin E
Busch Landscaping, LLC Contractor Landscape Melodie Busch 5703 N. US 421 Osgood IN 47037 812/852-5920 812/852-5920 Ripley mabusch@etczone.com IN DBE IN DBE E

Business Health Plus, Inc Services Lab Drug Screening
Jacqueline 
Brannon

1615 Blackiston View Drive Clarksville IN 47129 812/282-4037 Clark jbrannon@businesshealthplus.com I DBE I DBE

BWI Contractors, LLC Contractor Electric Gary Hobbs 5902 E. 34th St. Indianapolis IN 46218 317/377-1790 866/653-3038 Marion gary@bwillc.com E

C & B Construction Co. #1, Ltd. Contractor
Electric, HVAC, 

Plumbing
Barbara T. Coker 1894 Colonnade Rd. Cleveland OH 44112 216/905-2617 216/531-5829 Cuyahoga E

C & B Trucking, Inc. Trucking Trucking Gary Bennett 7830 Roy Rd. Indianapolis IN 46219 317/522-3791 Marion gary.3155@hotmail.com E
C & C Sheet Metal, LLC Contractor HVAC Cindy Trimpe 1400 W. Sunday Dr. Indianapolis IN 46217 317/783-1871 Marion
C & D Enterprise, Inc. Contractor Electric Carrie Fong 3188 W. I-74 Frontage Rd. Greensburg IN 47240 812/662-5038 Decatur E
C & D Hughes, Inc. Contractor Landscape Cheryl Hughes 3097 Lansing Road Charlotte MI 48813 517-645-0111 #N/A I DBE I DBE
C & E Midwest Concrete 
Construction Co.

Contractor Concrete 219 Summit Ridge Dr. N.
Reynoldsbur

g
OH 43068 740-207-1947 614-237-5610 Franklin E

C & J Services & Supplies, Inc. Contractor Guardrail Denise Messman 335 Gradle Dr. Carmel IN 46032 317/569-7222 Hamilton denise@candjservices.net E
C & L General & Mechanical 
Maintenance Cont.

Contractor
Guardrail, Fencing, 
Drainage, Concrete

Yohance Cheek 528 Venus Dr. Indianapolis IN 46214 317/333-2383 317/481-8037 #N/A yohancec@gmail.com I DBE I DBE YES ######

C & M Wrecking, Inc. Contractor Demolition Dei Johnson 1515 E. 18th St. Indianapolis IN 46218 317/822-9667 317/822-9668 Marion cmwrecking@att.net E
C A Whittaker & Associates, LLC Services Financial Curtis Whittaker 487 Broadway, Suite 207 Gary IN 46402 219/880-0850 Lake cwhittaker@cawhittakercpa.com I DBE I DBE
C Cat, Inc. Supplier Telecom Kristi Johnson 3913 North Keystone Avenue Indianapolis IN 46205 317/568-2899 Marion kjohnson@ccat.com I DBE I DBE
C Js, Inc. Trucking Trucking Cathy Jo Houston 2021 W. Raymond Street Indianapolis IN 46221 317/822-3478 Marion chou243191@aol.com I DBE I DBE E
C J's, Inc. Trucking Trucking Cathy Jo Houston 2021 W. Raymond Street Indianapolis IN 46221 317/822-3477 317/822-3479 Marion cjhtrucks@yahoo.com IN DBE IN DBE E
C&L General & Mechanical 
Maintence Contr

Construction
Storm Sewer 
Installation

Yohance Cheek 528 Venus Drive Indianapolis IN 46241 317/333-2383 317/858-3334 Marion yohancec@hotmail.com IN DBE IN DBE E

C. Blair Enterprises, Inc Services Real Estate Charles Blair, Jr. 7909 Welshire Boulevard Fort Wayne IN 46815 260/418-3650 Allen charlesablair@gmail.com I DBE I DBE
C. C. Boone & Company, Inc. Contractor Electrical Carolyn Walters P.O. Box 5563 Evansville IN 47716 812-428-7177 Vanderburgh ccbooneco@aol.com I DBE I DBE E
C. C. Catering, LLC Services Cleaning Luis Martinez 210 West US Highway 30 Schererville IN 46375 219/378-1798 Lake xiao-55@msn.com I DBE I DBE
C. I. Drywall, Inc. Contractor Interior Build-out Ike Coats P.O. Box 18317 Indianapolis IN 46218 317-542-0083 Marion cidrywall@prodigy.net I DBE I DBE
C. Lee Construction Contractor Roads, Bridges Frederick B. Lee 1200 W Main Street Griffith IN 46319 219/922-7733 Lake c.lee2859@sbcglobal.net I DBE I DBE E YES YES

C. Miller Excavating, LLC Contractor

Concrete, Aggregates, 
Landscape, Trucking, 

Demolition, Site 
Prep., Sewer, Utilities

Shelly A. Miller 2615 N. County Line Rd. Tipp City OH 45371 937/698-4390 937/698-5596 Miami E

C.A. FULKERSON, Contractor General Contractor 
Mrs. Carol 
Fulkerson

P. O. Box 336, Lanesville IN 47136 812-952-1777 812-952-1770 Harrison cafulkersonllc@aol.com 
IN/KY 
DBE

IN/KY 
DBE

Y E YES YES YES YES YES

Cabello Associates Consultant
Public Relations, Bus. 

Dev.
Kathy Cabello, 

MBA
8340 Little Eagle Ct. Indianapolis IN 46234 317/209-9909 Marion kg_cabello@cabelloassociates.com

I/K 
W/DBE

I/K 
W/DBE

E YES YES YES

Cable Design, Inc. Supplier Supplier Kathleen Pope PO Box 8071 Wilmette IL 60091 847/256-9813 847/256-9814 #N/A kathleen@cabledesigninc.com IN DBE IN DBE E

CAD Concepts, Inc. Engineering CADD Joyce Johnson 2323 W 5th Avenue Columbus OH 43204 614/485-0670 614/485-0677 Franklin certifications@ccitechs.com
INDOT 
DBE

INDOT 
DBE

E

Cadit Company, Inc Contractor General Contractor Kathryn Carlisle P. O. Box 784 Roanoke TX 76262 817/430-4409 817/430-0409 #N/A kcarlisle@caditcompany.com IN DBE IN DBE

CAD-Vantage, Inc. Engineering CADD Rachel Sebree P.O. Box 53913 Indianapolis IN 46253 317/272-0254 317/272-0348 Marion cvi@indy.net
K/I 

D/M/W
BE

K/I 
D/M/W

BE
E YES YES YES YES YES YES

CAF Enterprises, Inc. Trucking Trucking, Masonry Cynthia A. Forest 540 Taylor Blair Rd.
West 

Jefferson
OH 43162 614/582-0971 614-879-7394 Madison E

Cahlik Electric, Inc. Contractor Electric Karie L. Cahlik 3530 Ridge Rd. Cleveland OH 44102 216/961-6494 440/834-9571 Cuyahoga E
Cain Signs, LLC Contractor Signage Brenda Cain 6363 E. S.R. 44 Glenwood IN 46133 765-679-5448 Fayette sales@cainsigns.com E
CAM Management and Services, Contractor Landscape PO Box 328 Englewood OH 45322 937-673-2819 Montgomery julia@cammanagementandservices.com E
Camacho Equipment & Janitorial 
Supply

Services Cleaning Cleaning Jesse Camacho PO Box 36887 Indianapolis IN 46226 317/891-1736 Marion jsscamacho@aol.com I DBE I DBE

Cameron Fence Company Contractor Fencing William Cameron PO Box 462 Zionsville IN 46077 317/873-6950 Boone cameronfence@sbcglobal.net E
Capco Contracting Company Supplier Supplies Metals Thomas Cousar 3711 Walnut Street Mckeesport PA 15132 412-754-2620 #N/A tcousar@capcocontracting.com I DBE I DBE
Cardinal Data Press, Inc. Services Printing Jesse Harris P.O. Box 6306 Gary IN 46406 219-977-9681 Lake cdpoyd@aol.com I DBE I DBE
Cardinal Electric Power, Inc. Contractor Electric 5984 W. South Range Rd. Salem OH 44460 330-398-2077 330-533-5173 Columbiana rrs.cep@gmail.com E
Cardinal Indiana, Inc. Contractor Painting Patricia Smith 2470 W. Industrial Park Drive Bloomington IN 47404 812-335-1084 812-335-1394 Monroe cardin812@aol.com IN DBE IN DBE YES YES 8/8/12

Cardinal Technology, PLLC Consultant
Construction 
Management

Cecil Talbot 2903 CLIFFWYNDE Louisville KY 40241 502/339-0717 Jefferson cardinaltech@bellsouth.net
KY DBE 
CERT

KY DBE 
CERT

E

Carol Steven's Commercial 
Services, LLC

Contractor Site Prep.
Katrina Canady-

Belcher
1610 Walpole Way Indianapolis IN 46231 317/241-4008 Marion carolstevenscommercialservices@gmail.com E

Carson Jack Enterprises, LLC Contractor Interior Build-out Darrick Scott 3018 Greenbrier Avenue
West 

Lafayette
IN 47906 765-463-0505 Tippecanoe carsonjackentrp@aol.com I DBE I DBE

Carver Design Studio, Inc. Engineering Architecture Lester Carver 1621 West 76th Place Indianapolis IN 46260 317-259-7448 Marion artios357@usa.net I DBE I DBE E
CASS JV LLC Nothing Nothing Charles Alexander 3104 Springcrest Dr. Louisville KY 40241 502/600.2227 Jefferson charles.alexander69@yahoo.com
Cassady Electrical Contractors, Inc. Contractor Electric Mae Cassady PO Box 53 Ellettsville IN 47429 812/332-7361 Monroe mae.cassady@cassadyelectric.com E
Catt Lyon Design, Inc. Services Multi Media Charleen Lyon 212 Ludlow Avenue Cincinnati OH 45220 513/221-3500 Hamilton wayfind@one.net I DBE I DBE

Caver Brothers, Inc. Contractor
Landscape, Concrete, 

Aggregates
3770 E. 93rd St. Cleveland OH 44105 216-751-0260 216-751-0346 Cuyahoga caverbrothersinc@sbcglobal.net E

Cavotta Landscapers, Inc. Contractor Landscape Marilyn C. Pride 19517 Nottingham Rd. Cleveland OH 44110 216/486-2505 216/486-2594 Cuyahoga cli1@sbcglobal.net E
Cazares Concrete LLC Contractor Concrete, Structures Francisco Cazares 6358 North 100 West Alexandria IN 46001 765/649-7159 765/649-7281 Madison francisco@cazaresconcretellc.com IN DBE IN DBE E
CBD Fabrication, Inc. Contractor Fabrication Dina M. Gay 3480 Millikin Ct. Columbus OH 43228 614/554-2705 614/448-4832 Franklin E
CBK Enterprises, Inc. Trucking Trucking Krista Lee P.O. Box 9159 Fort Wayne IN 46899 260/312-3397 Allen kbay10@aol.com E
CCI, LLC Contractor Flooring Otto Kolditz 3639 N. Raceway Rd., #100 Indianapolis IN 46234 317-299-0541 Marion gisa@cci-indy.net

CEDAR VALLEY Contractor
Fencing, Landscape, 
Guardrail, Signage

Ms. Susan D. 
Redmon

851 Redmon Road Paris KY 40361 859-987-1497 859-987-1497 Bourbon cvseeding@wildblue.net KY DBE KY DBE Y YES

Central Engineering & Construction 
Assoc

Engineering Engineering Karen Powers 3862 N. Commercial Parkway Greenfield IN 46140 317-894-1990 317-894-1890 Hancock karen@central-eng.com IN DBE IN DBE YES ######
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Sub 
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Meeti

ng
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Response to WVB Solicitation 

Central Engineering & Construction 
Associates, Inc.

Contractor

Site Prep., 
Landscape, 

Demolition, Drainage, 
Concrete, 

Water/Sewer 

Karen Powers 3862 N. Commercial Pkwy. Greenfield IN 46140 317-894-1990 317-894-1890 #N/A karen@central-eng.com E

Central Indiana Ready Mix Contractor Concrete Marci Bennett P.O. Box 2069 Bedford IN 47421 812/935-5666 Lawrence marci.bennett@comcast.net E
Central Painting, Inc Contractor Painting Domina Vardaros P.O. Box 606 Saint John IN 46373 219/942-3623 219/940-9464 Lake centralpnt@aol.com IN DBE IN DBE E
CGM Precast Concrete Contractor Concrete, Aggregates Susan Machledt 5402 Massachusetts Ave. Indianapolis IN 46218 317/545-6557 Marion cgmmfg@aol.com E
Chagrin Valley Steel Erectors, Inc. Contractor Fabrication, Steel 4500 Hamann Pkwy. Willoughby OH 44094 440-975-1556 Lake E
Chameleon Right-of-Way Services, 
LLC

Consultant Right-of-Way 4777 Olive Creek Road Benton KY 42025 224/558-3672 Marshall Chameleonrw@yahoo.com
KY DBE 
CERT

KY DBE 
CERT

E

Charles Walker General 
Construction

Contractor Housing Charles Walker 3167 Boulevard Place Indianapolis IN 46208 317/925-5569 Marion cwalk3167@sbcglobal.net I DBE I DBE

Charlier Clark & Linard, PC Engineering Construction Services Gerald Charlier 1 N. Pennsylvaina Street, Suite 920 Indianapolis IN 46204 317/624-1600 317/624-1400 Marion gcharlier@cclpc.com
INDOT 
DBE

INDOT 
DBE

E

Charlie's Electric Service, Inc. Contractor Electrical
Charles 

McCutchen Sr.
109 John J Johnson Ave. Franklin KY 42134 Simpson charliesinc@bellsouth.net

KY DBE 
CERT

KY DBE 
CERT

Y E YES YES

CHC Technologies, Inc. Engineering Environmental William Higgins 5632 Walden Lane Indianapolis IN 46228 317/891-8341 Marion chctechnologies@earthlink.net I DBE I DBE E

Chellena, Inc. Contractor
Highway/Bridge 

Construction
6880 Sharon Ct. Columbus OH 43229 614-882-8166 Franklin tgiorgis12@yahoo.com E

CHEROKEE CONSTRUCTION & 
EXCAVATING 

Contractor Commercial
Mr. Dennis 
Humphrey

13125 Middletown Industrial Blvd Louisville KY 40223 502-589-9737 502-361-7862 Jefferson dennyh@cherokeellc.net KY DBE KY DBE Y E YES

Cherokee Construction & 
Excavating, LLC

Contractor
Landscape, 

Ditch/Shoulder, 
Demolition, Utilities

Kenny Acton 13125 Middletown Industrial Blvd. Louisville KY 40223 502-589-9737 502-361-7862 Jefferson dennyh@cherokeellc.com E

Cherry Consulting of the Carolinas, 
Inc.

Consultant Construction Services Rebecca Cherry 6227 Gothic Court Charlotte NC 28210 704-556-1415 #N/A cherryconc@aol.com I DBE I DBE

Chicago Decking, Inc. Contractor Steel Susan Tipton 4433 E. 83rd Ave. Merrillville IN 46410 219/947-3939 Lake susantipton@chicagodecking.com E

Chieftain Trucking & Excavating Contractor
Site Prep., 

Aggregates, Trucking
Eileen M. Martin 3926 Valley Rd., Suite 300 Cleveland OH 44109 216/485-8034 216/485-8036 Cuyahoga chieftaintrucking@yahoo.com E

Childress & Associates, LLC Consultant Environmental 3640 Timberwood Lane Lexington KY 40515 (859) 272-7667 Fayette achildress@childressassociates.biz
KY DBE 
CERT

KY DBE 
CERT

E

Childress Transport Trucking Trucking Curtis Childress 3554 N. Chester Avenue Indianapolis IN 46218 317-546-7196 Marion I DBE I DBE E
Chocolate Trucking Trucking Trucking 552 Miller Ave. Columbus OH 43205 614-496-2412 Franklin rollin16hotcoco@yahoo.com E

Chrysalis Consulting, LLC Services
Construction 
Management

Suzanne Phelps 11711 N. Pennsylvania Street Carmel IN 46032 317/844-1400 Hamilton suzanne.phelps@chrysalisglobal.com I DBE I DBE E

CIC Services, LLC Services Administrative 531 Tom Hackley Road Danville KY 40422 859/936-0027   Boyle loulou@kymail.com
KY DBE 
CERT

KY DBE 
CERT

CINCO, INC. Contractor
Concrete Struct., 

Erosion, Demolition
Mr. Terry Taul, 725 Old Owingsville Rd. Mt. Sterling KY 40353 859-498-6363 859-498-6363 Montgomery cincoinc@bellsouth.net KY DBE KY DBE Y E YES YES YES 6/6/12 ######

Cindy Fox Landscaping, LLC Contractor Landscape Cindy Fox 2656 S. Sunrise Dr.
New 

Palestine
IN 46163 317/442-6339 Hancock ohriverb@aol.com E

Circle "R" Mechanical, Inc. Contractor HVAC, Plumbing Linda Fogus 6620 Sheperd Ave. Portage IN 46368 219/787-5566 Porter linda@circlermechanical.com

Circle City Rebar, LLC Contractor Rebar, Const. Mgr. Frank Davis 4002 Industrial Blvd Indianapolis IN 46254 317/917-8566 317/917-8729 Marion fdavis@circlecityrebar.com
KY/IN 

D/MBE
KY/IN 

D/MBE
E YES YES YES YES 6/6/12 6/6/12

Circle Janitorial Supply, Inc. Services Cleaning Eladio Quiles 5 East 12 Street Paterson NJ 7524 973/345-1212 #N/A rhilliard@circlejanitorial.com I DBE I DBE
City Management and Property 
Acquisitions, LLC

Trucking Trucking David M. Stiggers 7617 Reading Rd., Suite 211-212 Cincinnati OH 45237 513/821-0500 513/821-0501 Hamilton E

City Wide Paving, Inc. Contractor Concrete, Structures Abdul Ohab 6341 W. Minnesota Street Indianapolis IN 46241 317/241-7502 317/241-7304 Marion citywidepaving@sbcglobal.net IN DBE IN DBE E

CivCon Services, Inc. Engineering
Civil/Construction 

Management
Jorge Moreno 230 West Monroe Chicago IL 60606 312/379-2220 312/379-2221 #N/A jmoreno@civconinc.com

INDOT 
DBE

INDOT 
DBE

E YES YES YES YES

Civic Consultants Inc. Architecture Architecture Jill Smith (502) 244-1160 #N/A jill@jlsarch.com Yes Yes

Civil Design, Inc. Engineering Civil Vicki LaRose 1552 South 7th Street St Louis MO 63104 314.863.5570 #N/A vlarose@civildesigninc.com
INDOT 
DBE

INDOT 
DBE

CJM Group LLC Services Financial Victor Mowatt 1032 West Monroe Street Chicago IL 60607 312/243-9878 Cook vmowatt@cjmgroupllc.com I DBE I DBE
CK United Sheet Metal & 
Mechanical, Inc.

Supplier Metal #N/A m_coatesjr@ckunitedinc.com
KY DBE 
CERT

KY DBE 
CERT

CK United Trucking, Inc. Trucking Trucking Maurice Coates P.O. Box 16095 Evansville IN 47716 812/423-5090 Vanderburgh m.coatesjr@ckunited.com IN DBE IN DBE E
CKREU Consulting LLC Consultant Marketing Connie Kreutzjans 3069 Sentury Dr Edgewood KY 41017 (859) 653-2175 Kenton connie@ckreu.com Yes Yes E
Claire Bennett Associates, Inc. 
(d/b/a Landstory)

Architecture Landscape Joanna Green 901 N East St. Indianapolis IN 46202 317-951-0000 Marion Jgreen@cbala.com D E YES YES YES YES

Clark Mechanical, Inc. Contractor HVAC 18850 Miles Rd.
Warrensville 

Heights
OH 44128 216-581-8101 216-581-0297 Cuyahoga mclark000@ameritech.net

Clarkes Family Trucking, Inc. Trucking Trucking, Masonry Charita M. Clarke 5669 Columbia Dr.
Bedford 
Heights

OH 44146 216/571-3391 216/439-6320 Cuyahoga charitaclarke1615@sbcglobal.net E

Clark's Excavating, LLC Contractor
Excavation, 
Demolition

9061 Pasco-Montra Rd. Sidney OH 45365 937-493-0365 937-493-0365 Shelby jlksclark@aol.com E

ClarkTel Tele-Communications, Inc. Contractor Electric Terence N. Clark 1661 Copley Rd. Akron OH 44320 330/869-8657 330/869-8515 Summit E

Classickle, Inc. Engineering
Survey, Site 

Development
Anthony Sickles 4127 E. Indian Trail Lousiville KY 40218 502/493-2722 Jefferson asickles@classickle.com

KY DBE 
CERT

KY DBE 
CERT

E YES ######

CLB Trucking, Inc. Trucking Trucking PO Box 2548 Westerville OH 43086 614-496-9174 740-936-5250 Franklin chris.clbtrucking@yahoo.com E

Cleaning With Pride Services Cleaning
Janice Mason-

Porter
3935 Clarendon Road Indianapolis IN 46208 317/921-9496 Marion cleaningwpride@prodigy.net I DBE I DBE

Cleland Environmental Engineering, 
Inc.

Engineering Environmental Judith Cleland 8308 Thorn Bend Drive Indianapolis IN 46278 317-733-0351 317/733-8837 Marion jcleland3603@att.net
INDOT 
DBE

INDOT 
DBE

E

CLEM'S PLUMBING, Contractor
Drainage, Curb & 

Gutter, Sewer, 
Sidewalk

Mr. Daniel Clem, P. O. Box 4113, 111 Elizabeth St Winchester KY 40391 859-745-1377 859-745-1391 Clark Clemsco@adelphia.net KY DBE KY DBE Y YES 8/8/12

Cleveland Industrial Concrete 
Floors, Inc.

Contractor
Concrete, 

Water/Sewer, Site 
Prep.

Christine M. 
Abramo

13200 York Delta Rd.
North 

Royalton
OH 44133 440/582-0606 440/582-3171 Cuyahoga christineabramo@aol.com E

Cliff Cutz, LLC Contractor Landscape, Clearing Randy L. Cliff 13505 Saddlecreek Dr. Louisville KY 40245 502/418-1862 502/243-9958 Jefferson E

Clifton, Weiss & Associates, Inc. Engineering Design Services Elizabeth Clifton 524 Plymouth Road
Gwynedd 

Valley
PA 19437 215/628-2640 #N/A msabatina@cliftonweiss.com I DBE I DBE

CLS Industries, Inc. Contractor Heavy Highway Carolyn Short PO Box 138 Salem IN 47167 812-883-4492 812-883-4317 Washington cls@blueriver.net IN DBE IN DBE E YES
CLW Trucking Trucking Trucking 4137 Kingsbury Ave. Toledo OH 43612 419-283-7013 Lucas clwoodson3@att.net E
CMG Trucking, Inc. Trucking Trucking Summer Ballard 7050 South County Road 700 West Daleville IN 47334 317/430-3106 317/288-3734 Delaware cmgtrucking@gmail.com IN DBE IN DBE E
CO Painting, LLC Contractor Painting 2217 Lilacwood Ave. Columbus OH 43229 614-332-6963 614-423-7249 Franklin bwilliamscopaint@yahoo.com E
Coast to Coast Advertising, Inc. Contractor Signage Karen Bannon 1911 Unruh Ct. New Albany IN 47150 812/949-9842 Floyd E
Cobb Outdoor Services Contractor Landscape Stanley Cobb 4322 E. 40th St. Indianapolis IN 46226 317/710-2825 Marion angelcobbfam@aol.com E
Coleman Trucking, Inc. Trucking Trucking 3580 E. 93rd St. Cleveland OH 44105 216-441-7615 216-441-7618 Cuyahoga E
Collins Cleaning & Punchout Services Trucking Darren Collins 273 Palmer Lane Cynthia KY 41031 859/235-0731 Harrison darren@collinscleaning.org E YES YES

Columbus Coal & Lime Company Contractor
Landscape, Steel, 

Concrete, Aggregates
1150 Sullivant Ave. Columbus OH 43223 614-224-9241 614-224-1721 Franklin E

Columbus Transport, Inc. Trucking Trucking Tina Bishop P.O. Box 856 Columbus IN 47202 812-376-0532 812-376-3909 Bartholomew tinabishop313@sbcglobal.net IN DBE IN DBE E
Comm Steel, Inc. Contractor Fabrication, Steel, Eddie B. Perkins 900 E. 69th St. Cleveland OH 44103 216/881-4600 216/881-7643 Cuyahoga eperkins@commsteel.com E

19



T H E  EAST END  C RO S S I N G  

Volume 2 Appendices |  DBE Performance and Workforce/EEO WVB East End Partners

WVB Follow-Up

DBE MATRIX
Louisville-Southern Indiana Ohio River Bridges Project
East End Crossing

WVB O
utre

ach

3/13/12 M
uhammad Ali O

utre
ach

 M
tg

3/14/12 Sherato
n H

ote
l O

utre
ach

 M
tg

3/20/12 M
emoria

l A
udito

riu
m O

utre
ach

 

Mtg

3/23/12 D
ive

rsi
ty 

& In
clu

sio
n Exp

o

One South
ern

 In
diana

5/16/12 N
AWBO Lu

nch &
 Le

arn
 - 

Indianapolis

6/27/12 Je
ffe

rso
nto

wn Career E
xp

o

6/28/12 Louisv
ille

 Jo
int U

til
ity

 R
ecp

tio
n

6/29/12 St. S
te

phens E
ast 

End O
utre

ach

Atte
nded 7/12/12 TS

MSDC O
pportu

nity
 

Fair

7/27/2012 Congresm
an Yarm

uth

Veterans J
ob Fair

August 
2, 2

012 - M
inorit

y B
usin

ess
 Exp

o

8/6/2012 Sim
mons C

olle
ge Outre

ach

8/15/2012 Sta
te R

ep. M
ara

 R
eard

on

DBE O
utre

ach

8/28/2012 W
omens B

usin
ess

 Exp
o - 

Lo
usiv

ille

WVB Follow-Up

DBE MATRIX
Louisville-Southern Indiana Ohio River Bridges Project
East End Crossing

Contractor Service Detail Contact Address City State Zip Phone Fax County Email IN KY OH
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Commercial Construction, Inc Construction General Contractor Robert Garcia 2239 Fyke Drive Milford MI 48381 248/685-3263 248/685-9892 #N/A rgarcia@cci-rigging.com IN DBE IN DBE
Commercial Tech Painting Contractor Painting John Muhammad 3737 N. Meridian Street, Suite 210 Indianapolis IN 46208 317/283-1822 Marion commercialtechpainting@yahoo.com I DBE I DBE E
Compulink Technologies, Inc. Contractor Electric Rafael Arboleda 214 W. 29th St., Suite 201 New York NY 10001 212/695-5465 212/695-5560 #N/A

Concrete Connection, Inc. Contractor Concrete, Structures
Lorene 

Beauchamp
4631 West 800 North Fairland IN 46126 317-835-9104 317-835-4303 Shelby lori@concreteconnectioninc.com IN DBE IN DBE E

Concrete Constructors, Inc Contractor Concrete Merle Hobbs 684 N. 600 E. Westville IN 46391 219/447-6437 La Porte E
Concrete Material Supply, LLC Contractor Concrete 875 E. Main St. Woodville OH 43469 419-261-6404 419-849-3240 Sandusky tbischoffjr@gmail.com E
Connico, Inc. Consultant Construction Connie Gowder 2594 N Mount Juliet Road Mount Juliet TN 37122 615/758-7474 615/758-7477 #N/A cgowder@connico.com IN DBE IN DBE E
Construction Concepts, Inc. Construction General Contractor James W. 5937 Coburn Avenue Indianapolis IN 46228 317/253-7853 317/253-9564 Marion roderick81@ameritech.net D E
Construction Contracting Services, 
Inc

Services Staffing Calvin Williams P.O. Box 221 Schererville IN 46375 219/779-0900 Lake calvin@ccsi-midwest.com IN DBE IN DBE E

Construction Force, LLC Supplier Construction 3982 Powell Rd., Suite 104 Powell OH 43065 614-679-5737 614-792-7614 Delaware construction.force@yahoo.com E

Construction Consultant Consultant
Construction 
Management

Shawn Brown 904 S. Rosetta Road, Ste 173 Schamburg IL 60193 630/307-3570 Cook sbrown@cca-gp.com YES YES

Construction Site Services, LLC Services Construction #N/A kathyw@csspipe.com
KY DBE 
CERT

KY DBE 
CERT

Construction Solutions of Kentucky, 
LLC

Trucking
Trucking, Asphalt, 

Grade/Drain, Sewer, 
Concrete

Melissa Trego 3404 Hardwood Forest Dr. Louisville KY 40214 502/935-1088 502/935-1764 Jefferson CSKN07269@aol.com E

Context, LLC Landscape Architect Melissa Glazier 12 South Main Street, Suite 100 Fortville IN 46040 317/485-6900 Hancock mglazier@context-design.com I DBE I DBE E

Continental Welding Supply 
Corporation

Supplier Machinery Vicki Swofford P. O. Box 2610 Terre Haute IN 47803 812-232-2488 Vigo vswofford@continentalweld.com I DBE I DBE E

Contracting & Supply, LLC Contractor Fiberglass Christine Cox 214 Fenster Dr. Indianapolis IN 46234 317/850-4265 317/209-1233 Marion contractingandsupply@gmail.com E

CONTRACTORS CORPORATION Contractor Landscape
Ms. Jackie 
Reynolds

P. O. Box 946, 
Bowling 
Green

KY 42102 270-846-0989 270-846-1050 Warren contrcorp@aol.com KY DBE KY DBE Y YES 8/8/12

Contractors Services Unlimited, Inc. Supplier Rebar Marc Oca 2101 Utica Pike Jeffersonvill IN 47130 812-283-8744 Clark I DBE I DBE E
Convergent Strategies Consulting, 
Inc.

Consultant Design Aviation Marco Prieto 17066 Allamanda Drive West
Sugarloaf 

Key
FL 33042 305/744-0486 305/744-3497 #N/A mprieto@cscinc.com

INDOT 
DBE

INDOT 
DBE

Cook Paving & Construction 
Company, Inc.

Contractor

Highway/Bridge 
Construction, 
Excavation, 

Landscape, Paving

11360 Brookpark Rd., Suite 212 Brooklyn OH 44130 216-267-7705 216-267-7595 Cuyahoga rarcontractingco@att.net E

Cooley & Spalding Electric, Inc. Contractor Electrical Alice Parido 700 Industrial Boulevard New Albany IN 47150 812-945-5405 Floyd aparido@cooleyandspaldingelectric.com I DBE I DBE E

Cooper Trading, Inc. Contractor
Concrete, Plumbing, 

Masonry, HVAC
Peter G. Cooper 1078 Portal Ln.

North 
Huntington

PA 15642 724/861-8830 724/861-8832 #N/A

Cooper Zietz Engineers, Inc. Contractor
Highway/Bridge 

Construction, 
Water/Sewer

Herbert J. Fricke 620 SW. 5th Ave., Suite 1225 Portland OR 97204 503/253-5429 503/253-5412 #N/A

Coover-Clark & Associates, Inc. Landscape Architect 1936 Market Street Denver CO 80202  303/783-0040 #N/A marketing@coover-clark.com
KY DBE 
CERT

KY DBE 
CERT

Coover-Clark & Associates, P.C. Contractor
Landscape/Erosion 

Control
Carol Coover-Clark 1936 Market Street Denver CO 80202 303-783-0040 #N/A carolcoover-clark@coover-clark.com I DBE I DBE

Corbitt & Sons Construction Co., Contractor General Contractor Stephen Corbitt 8728 Robbins Road Indianapolis IN 46268 317/334-1810 317/334-1820 Marion scorbitt@corbittconst.com IN DBE IN DBE E

Cordova Enterprises, LLC Trucking
Trucking, Concrete, 

Masonry
Corina L. Cordova 3100 E. 45th St., Suite 322 Cleveland OH 44127 216/441-9860 866/661-2858 Cuyahoga corstoneltd@aol.com E

CORLISS STONE-LITTLES, LLC Services
Restaurant - fast food 

and carry-out
Corliss Stone-Little 2200 Pool Road, Suite 206 Grapevine TX 76051 817.421.6399 #N/A corliss@cslllc.biz I DBE I DBE

Corn Island Archaeology, LLC Consultant Historic Preservation Anne Bader 10320 Watterson Trl Lousiville KY 40299 502/614-8828 Jefferson cornislandarch@insightbb.com
KY DBE 
CERT

KY DBE 
CERT

E

Cornerstone Construction Services, 
Inc.

Engineering Civil Structural Kristy Contreras 330 S. Naperville Road, Suite 401 Wheaton IL 60187 630/588-0221 630/588-0223 #N/A kcontreras@cornerscsi.com IN DBE IN DBE E YES YES YES YES

Cornerstone Engineering, Inc. Engineering Structural Chella Subram 2302 Hurstbourne Village Drive Louisville KY 40299 502/493-2717 502/491-4824 Jefferson chella@cei-engineering.com
K/I 

D/MBE
K/I 

D/MBE
E YES YES YES YES

Cornerstone Planning & Design, Landscape Architect Debra Schmucker 10985 Loyola Court Fishers IN 46038 317/849-0600 Hamilton dltrail@sbcglobal.net I DBE I DBE E
Cortez Environmental Services, LLC Engineering Environmental Vikki Cortez 370 W. County Road 1175 N. Farmersburg IN 47850 812/696-2439 Sullivan cortezenv2004@yahoo.com I DBE I DBE E

Cosmos Industrial Services, Inc. Contractor
Painting, Concrete, 

Highway/Bridge 
Construction

Penelope H. 
Dourountakis

9103 Detroit Ave. Cleveland OH 44102 216/861-8361 216/861-4032 Cuyahoga E

Cotter Consulting Consultant
Construction 
Management

Carma Woods 8150 South Cass Aveniue Darien IL 60561 630/724.9730 Du Page c.wood@cotterconsulting.com I DBE I DBE E YES YES YES YES YES

Cotton Services Company, LLC. 
(CSC)

Services Cleaning Missi Thomas 1105 Ulrich Avenue Louisville KY 40219 502/276.2500 Jefferson missit@cscllcky.com - - YES YES

Countryside Gardens, Inc. Contractor Landscape Kathy LeMaster 3272 S.R. 502 Greenville OH 45331 937-547-9775 937-547-6188 Darke ljohnkathy@aol.com E
County Materials, Inc. Contractor Aggregates, Concrete Debra Brown North IN 47265 812/346-9767 Jennings dbrown@leesreadymix.com E
Courtland Title & Escrow, Inc. Services Real Estate Beatrice Craney 245 Morton Ave Martinsville IN 46151 765/342-2400 Morgan bcraney@courtlandtitle.info I DBE I DBE
Cousco Brown, LLC Contractor Landscape, Water 111 Burbank Dr. Toledo OH 43607 419-861-4296 419-861-4319 Lucas rjbrown@couscobrown.com E
Covenant Care Contractor Landscape SWPPP Joseph Wilkins 7297 Mendenhall Road Camby IN 46113 317/856-1040 Morgan jwilkins7297@comcast.net I DBE I DBE E
Cox's Plumbing, Inc. Contractor Plumbing George Cox 7321 Brook Meadow Dr. Louisville KY 40228 502/231-4562 502/231-4542 Jefferson carneliacox@yahoo.com

Coyle & Associates, Inc. Engineering Environmental Elizabeth Coyle 414 N. Taggart Ave Clarksville IN 47129 502/548-3410 Clark eecoyle@juno.com
INDOT 
DBE

INDOT 
DBE

E YES YES YES

CPS Acquisitions Consultant Financial Debra Taylor 3211 Annally Dr. Carmell IN 46032 317/523-9057 Hamilton debtaylor@cpsaquisitions.net YES YES

CR CLEARING, INC. Contractor Dirt
Ms. Sandy 

Hockensmith
P. O. Box 1648, 

Russell 
Springs

KY 42642 270-866-5600 270-866-5106 Russell crclear@duo-county.com KY DBE KY DBE E

Crane Environmental Services, LLC Consultant Environmental Ellen Crane 1120 Star Gate Court Evansville IN 47725 812-868-0709 812-868-1232 Vanderburgh ces@crane-es.com
INDOT 
DBE

INDOT 
DBE

E

Crawford Fence & Guardrail, Inc. Supplier Guard Rail, Materials Rupert Crawford 3076 Albion Road Cleveland OH 44120 216-921-5812 216-921-5828 Cuyahoga IN DBE IN DBE E

CRC Enterprises, LLC Trucking Trucking, Flooring Paul Newlin 5395 Westerville Rd. Westerville OH 43081 614/557-8541 614/898-5312 Franklin E
CRE HVAC Services, Inc. Contractor HVAC, Mechanical Curtis Evans 3501 Sutherland Avenue Indianapolis IN 46218 317/927-7425 Marion crehvac@aol.com I DBE I DBE
Creative Solutions Services Financial Shelley White 111 North Branch Road Patriot IN 47038 812/290-6843 Switzerland creativeproduct@aol.com I DBE I DBE

Creelman & Associates, Inc. Consultant IT Lynn Creelman 280 Harvest Ridge Way
Pasco 
Robles

CA 93446 805/237-9500 805/237-2384 #N/A info@lynncreelman.com
INDOT 
DBE

INDOT 
DBE

Cremeans Concrete & Supply Co., 
Inc.

Contractor Concrete 160 Georges Creek Rd., PO Box 475 Gallipolis OH 45631 740-446-1142 740-446-1492 Gallia E

Cretebusters, LLC Contractor Concrete 5323 Tompkins Ave. Cincinnati OH 45227 513-271-4226 513-271-0832 Hamilton tpitts2@cinci.rr.com E
Crew Corporation Contractor Electrical Kathy G. Reehling 7439 Woodland Drive Indianapolis IN 46278 317/713-7707 Marion kreehling@crewtech.com I DBE I DBE E
Cripe Arichitects & Engineers Engineering Architecture Bonnie Higgins 3939 Priority Way South Dr., Ste 400 Indianapolis IN 46240 317/706-6322 Marion bhiggins@cripe.biz In MBE In MBE E YES YES YES YES

Crisilis Development Company, LLC Services Real Estate
Deborah 

Somerville
PO Box 460 New Albany OH 43054 614/245-6042 Franklin dsomerville@crisilis.com I DBE I DBE

Crown Welding and Fabricating, Contractor Fabrication Kipp Grier 3850 E. 5th Ave., Suite C Columbus OH 43219 614-778-0906 614-604-8783 Franklin crownweldingandfabricating@gmail.com E
Crutch Truckin, LLC Trucking Trucking Kelly Garner 5571 South 750 West Russiaville IN 46979 765-883-4770 Howard ktrucker63@sbcglobal.net I DBE I DBE E
Crystal Steel Fabricators, Inc. Contractor Fabrication William L. Lo 9317 Old Racetrack Rd. Delmar DE 19940 302/846-0613 302/846-3223 #N/A
CSN Industries, Inc. Contractor Electric Carolyn Neff 571 Industrial Blvd. Bargersville IN 46106 317/697-6549 Johnson csnindustriesinc@earthlink.net E
CSU, Inc. Contractor Drilling, Boring Lori Paul 3658 Shady Ln. Plainfield IN 46222 317/972-0802 Marion loripaul892@aol.com E
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KYTC 
Pre-
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Interest 
Form
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Card

E-Mail
Sub 

Reply
Meeti

ng
Phone

Response to WVB Solicitation 

C-Tech Corporation Inc. Contractor
Guardrail, Traffic 
Control, Fencing, 

Signage
Dana Sherwood 5300 W 100 North Boggstown IN 46110 317/835-2745 317-835-2781 Shelby dsherwood@c-techinc.net IN DBE IN DBE YES YES YES YES 8/8/12 8/8/12

CTI and Associates, Inc. Engineering Civil
Morgan 

Subbarayan
51331 W Pontiac Trail Wixom MI 48393 248/486-5100 248/486-5050 #N/A rjames@cticompanies.com

INDOT 
DBE

INDOT 
DBE

CTL Engineering, Inc. Engineering Geotechnical Steve Chastain P.O. Box 44548 Columbus OH 43204 317/295-8650 Franklin schastain@ctleng.com N N E ####### YES
Cundiff Steel Fabricators & 
Erectors, Inc.

Contractor Steel Fabrication #N/A sandyrobison@cundiffsteel.com
KY DBE 
CERT

KY DBE 
CERT

Curb Appeal Lawn Care and 
Landscaping

Contractor Landscape 4803 Westerville Run Dr. Gahanna OH 43230 614-327-2954 Franklin sales@curbappealohio.com E

Curdco, LLC Engineering Civil Engineering Danny Curd 2746 A Maidens Loop Maidens VA 23102 804/556-9157 703/991-5598 #N/A
Custom Contracting, LLC Contractor Electric Rhonda Ison 115 O. Wagers Rd. Hazel Green KY 41332 606/791-6920 606/662-6385 Wolfe custom.contracting@live.com E

Custom Floor Techs, Inc. Services
Construction 
Management

Acey Byrd 1761 North Sherman Drive, Suite L Indianapolis IN 46218 317/423-8600 Marion acey@custmefloortechs.com I DBE I DBE E

Custom Mechanical Systems, Corp Contractor Mechanical Mercedes Enrique 691 Industrial Boulevard Bargersville IN 46106 317/736-8421 317/422-4470 Johnson menrique@cms-corporation.com IN DBE IN DBE E
Custom Repairs & Excavating, LLC Contractor Excavation 412 Hettle Rd. Willard OH 44890 419-465-4011 419-465-4011 Huron ddquerin@hmcltd.net E
Cut Rite, LLC Contractor Landscape Solomon Webb 3304 East 50th Street Indianapolis IN 46205 317-255-4419 317-255-4719 Marion mowfun@yahoo.com IN DBE IN DBE E
Cutting Edge Electric, Inc. Contractor Electrical Mark Morales 6852 West Archer Avenue Chicago IL 60638 773/362-2060 Cook mmorales@cuttingedgeelectic.com I DBE I DBE E

Cutting Edge Supply Company, LLC Contractor Landscape, Masonry
Kathryne K. 

Zachrich
10105 Haller St. Defiance OH 43512 419/438-2219 419/782-1433 Defiance E

Cuyahoga Bridge & Road, Inc. Contractor
Highway/Bridge 

Construction
Joyce M. Schemp 8871 Ryan Rd. Seville OH 44273 330/769-2999 330/769-3235 Medina jschemp@cbr2003.com E

Cuyahoga Fence, LLC Contractor Fencing Rita Samorezov 2189 Professor Ave. Cleveland OH 44113 216/830-2200 216/830-2255 Cuyahoga donz@cuyahogafence.com E

Cuyahoga Supply & Tool, Inc. Supplier
Construction 

Materials
Debbie Muzzin 5340 Perkins Rd.

Bedford 
Heights

OH 44146 440/439-9393 440/439-8723 Cuyahoga E

Cymbion LLC Distributor Medical Vinod Narula 2307 River Rd. Louisville KY 40206 502/259-9100 Jefferson - -

Cyngier Systems Management, Inc. Contractor HVAC, Plumbing
Roseann M. 

Cyngier
4656 Warner Rd.

Garfield 
Heights

OH 44125 440/846-2665 216/641-5856 Cuyahoga

D & C Plumbing Services Contractor Plumbing Dennis Cheatem 6607 E. 46th St. Indianapolis IN 46226 317/945-0958 317/546-7732 Marion cheatem.dennis@att.net
D & R Site Services Trucking Trucking, Site Prep. Alfred Rodgers P.O. Box 502 East Chicago IN 46312 219/398-4013 Lake drsiteservices@aol.com E

D & S Lawn Management Contractor
Aggregates, Site 
Prep., Concrete, 

1382 S. Fourth St. Columbus OH 43207 614-258-9680 Franklin E

D&B Roofing Contractor Roofing Stephan Roethke 2904 Aspendale Court Louisville KY 40241 502/589-5151 Jefferson dbroofin@bellsouth.net

D. A. G. Construction Co., Inc. Services
Construction 
Management

4924 Winton Rd. Cincinnati OH 45232 513-542-8597 513-542-9286 Hamilton m.lotz@dag-cons.com E

D. B. A. Pearce, LLC Trucking Trucking, Masonry Nathan Royal 1447 Fair Ave. Columbus OH 43205 614/516-6089 Franklin E
D. C. Heating, Cooling & Plumbing, 
LLC

Contractor HVAC, Plumbing Dairion Capers 1809 W. Riverview Dayton OH 45402 937/524-8101 Montgomery

D. Dickinson Construction Services, 
LLC

Contractor Landscape 869 U.S. Route 68 S. Xenia OH 45385 937-372-5921 937-372-3500 Greene E

D. O. C. Enterprises, LLC Trucking Trucking, Masonry Patricia A. McGee 12833 St. James Dr. Mantua OH 44255 440/334-7352 Portage E
D. Schickel Co., Inc. Contractor Masonry Phyllis Schickel 5715 Scottsville-Navilleton Rd. Floyds IN 47119 812/923-9442 812/923-3726 Floyd E
D. T. Read Steel Co., Inc. Contractor Steel, Concrete Donald T. Read, 1725 West Rd. Chesapeake VA 23323 757/487-2047 757/487-0768 #N/A dtread@dtreadsteel.com
D. Thompson General Contracting, 
LLC

Contractor Concrete 4935 Willowdale Rd. Springfield OH 45502 937-408-5250 Clark dalethomson@att.net E

D. Wilson Consulting Group, LLC Consultant
Public Relations, Bus. 

Dev.
Diedre Kyle 1211 Southwestern Pkwy Jacksonville FL 502.509.1284 #N/A ddkyle@dwilsongroup.net

KY DBE 
CERT

KY DBE 
CERT

YES YES ######

D.A.D. S Bobcat Service, LLC Services Concrete, Excavation 8325 KY HIGHWAY 154 Butler KY 41006 859/472-6950 Pendleton Mainsscott@aol.com
KY DBE 
CERT

KY DBE 
CERT

E

D.J. Mosier & Associates, Inc. Services Financial Delores Mosier PO Box 1644 Laporte IN 46352 888/452-1161 La Porte info@djmfinancial.com I DBE I DBE

D.T. Read Steel Company, Inc. Contractor Steel Fabrication #N/A dtread@dtreadsteel.com
KY DBE 
CERT

KY DBE 
CERT

Dad and Me, LLC Contractor 1004 Walker Rd Waynesville NC 28786 828/246-7218 #N/A revleach@aol.com
KY DBE 
CERT

KY DBE 
CERT

Dallas Dean, INC. Contractor
Fencing, Erosion, 

Guardrail
Ms. Cindy Dean 

Tyler
P. O. Box 296, Harrodsburg KY 40330 859-734-7071 859-734-7072 Mercer dallasdeaninc@gmail.com KY DBE KY DBE Y E YES YES YES YES YES YES 6/6/12

Dallmann Systems, Inc. Services Security Stella Dallmann P. O. Box 728 Jeffersonvill IN 47130 812-283-7255 #N/A I DBE I DBE E
Dan Ray Construction, LLC Contractor Concrete, Utilities 4500 Lee Rd., Suite 207 Cleveland OH 44128 216-518-8484 216-663-6909 Cuyahoga danrayconstructionllc@yahoo.com E

Daniel Santiago Plumbing, Inc. Contractor HVAC, Plumbing 3298 Clague Rd.
North 

Olmsted
OH 44070 216-374-7630 440-734-0215 Cuyahoga dsplumbinginc@hotmail.com

DART Electric Company, Inc. Contractor Electric Amy Olson 5202 E. 24th St. Indianapolis IN 46218 317/536-0711 Marion amy@dartelectric.us E
DAS Transportation, LLC Trucking Trucking Darrell A. Spencer 7555 Pinecrest Ln. Glenwillow OH 44139 216/287-1779 440-786-9707 Cuyahoga E

Dave's Welding and Excavating Contractor Excavation 9664 Gilmore Rd. SE
Gnadenhutt

en
OH 44629 740-254-4858 Tuscarawas E

Daviess County Sand & Gravel, Inc. Supplier Aggregate, Dirt Carolyn Adams 6133 U S 60 East Owensboro KY 42303 270-684-3278 Daviess I DBE I DBE E
Davis & Associates, Inc. Contractor Lighting Gary Davis 2852 N. Webster Street Indianapolis IN 46219 317-263-9947 317-238-9209 Marion gary@davisassocindy.com IN DBE IN DBE E
Davis Custom Installation Division, 
Inc.

Contractor
Site Prep., Concrete, 

Water/Sewer
John H. Davis, Jr. 2077 Embury Park Rd. Dayton OH 45414 937/277-4799 518/671-4799 Montgomery E

DAVIS FREIGHT MANAGEMENT, INC. Trucking Freight Trucking Wendy Schlabach 1927 ELMWOOD AVE. BUFFALO NY 14207 716/871-1780 #N/A DAVISFRT@VERIZON.NET I DBE I DBE

Dawn Underground Engineering Engineering Utilities Elizbieta Zurawski 10 Village Court Hazlet NJ 07730 732/739-8840 732/739-8870 #N/A llpglodkowski@optonline.net
INDOT 
DBE

INDOT 
DBE

Dawn, Inc. Trucking Trucking, Aggregates Dawn R. Ochman 1352 Springwood Trace SE Warren OH 44484 330/652-7711 330/652-7714 Trumbull dawn@dawnincorporated.com E
Day & Night Certified Heating & 
Cooling

Contractor HVAC Wonda Day 1500 Chase Street Gary IN 46408 219/981-9309 Lake wondaday@hotmail.com I DBE I DBE

Days Asphalt Paving, Inc. Contractor Concrete Robert Day 855 Taft Street Gary IN 46404 219/363-4606 Lake Dpaving@att.net I DBE I DBE E
Day's Construction, Inc. Contractor Residential Robert Day 855 Taft Street Gary IN 46404 219/944-1810 219/944-2101 Lake Dpaving@att.net IN DBE IN DBE E
Dayton Professional Ironworks, Inc. Contractor Fabrication 1850 Bartley Rd. Dayton OH 45414 937-898-6438 937-898-6438 Montgomery E
Dayton Sweeping Service, Inc. Contractor Landscape Viki S. Kroeger 1520 Nicholas Rd. Dayton OH 45418 937/262-0123 937/262-9323 Montgomery E

DB Engineering Engineering Civil Rachel Doba 1200 Madison Avenue Indianapolis IN 46225 317/414-6671 317/602-4766 Marion rdoba@dbengineeringonline.com
INDOT 
DBE

INDOT 
DBE

E YES

DC Concrete, LLC Contractor Concrete James Dixon 8151 New Lagrange Rd. Louisville KY 40222 502/415-5364 Jefferson james@dcconcrete-llc.com
KY DBE 
CERT

KY DBE 
CERT

E

DC Heating & Cooling, Inc. Contractor HVAC 870 Bank St. Akron OH 44305 330-762-1992 330-762-1991 Summit
DCS Trucking, Inc. Trucking Trucking Dianne Smith 7935 South State Road 39 Clayton IN 46118 317/539-5855 317/539-5506 Hendricks dtwohappy@tds.net IN DBE IN DBE E

Debbie Mann Consulting, Inc. Engineering Electrical Debbie Mann 121 N. 4th Street Lafayette IN 47901 765/429-5956 765/429-6123 Tippecanoe dmann@debbiemann.com
INDOT 
DBE

INDOT 
DBE

E

Debbie Sutherland Excavating Contractor Excavation
Debbie 

Sutherland
585 Browningtown Rd.

Shepherdsvil
le

KY 40165 502/955-7161 502/548-3583 Bullitt E

Deborah Gonzales Contractor HVAC Deborah Gonzales 410 N. Woodlawn Ave. Griffith IN 46319 219/924-1103 Lake acosta_heating@comcast.net

Decision Distribution Contractor
Masonry, Const. 

Materials
Daniel J. Goldman 33 S. Delaware Ave., Suite 106H Yardley PA 19067 215/493-4400 215/493-4471 #N/A

DECO Group, Inc. Contractor Painting Janet South 7216 U.S. 31 South Indianapolis IN 46227 317/782-9290 Marion janetsouth@decogroup.biz I DBE I DBE E
Dee A. Young Services Real Estate Dee Young 5219 E Edgewood Ave Indianapolis IN 46247 317/786-1111 Marion deeayoung@aol.com I DBE I DBE
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DBE MATRIX
Louisville-Southern Indiana Ohio River Bridges Project
East End Crossing

Contractor Service Detail Contact Address City State Zip Phone Fax County Email IN KY OH
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Deere/Short Excavating Trucking

Trucking, Landscape, 
Aggregates, 

Highway/Bridge 
Construction

Alfred L. Short 14830 Fladt Rd. Marysville OH 43040 937/644-0407 937-644-3181 Union E

DEH Electric, LLC Contractor Electric 2997 Durham Dr. Columbus OH 43207 614-284-5304 Franklin davidhenry1@msn.com E

Delta Asphalt Company Contractor
Asphalt, Paving, 
Highway/Bridge 

Construction
1286 Eastwood Ave. Tallmadge OH 44278 330-633-2506 Summit janette@deltaasphaltco.com E

Delta Protection Solutions Services Security Arnold Rivera 2823 Alta Vista Ct. Louisville KY 40206 (502)664-2043 Jefferson Arivera@deltaprotectionky.com
KY DBE 
CERT

KY DBE 
CERT

E

Demolition, Inc. Contractor
Demolition, 
Excavation

7601 School Rd. Cincinnati OH 45249 513-470-9458 513-489-0003 Hamilton demolitionco@hotmail.com E

Demond Henry Trucking, LLC Trucking Trucking Demond Henry 3135 Orchard Ave. Indianapolis IN 46218 317/698-8473 #N/A henrytrucking@att.net E
Denise's Flagging and Construction 
Services

Contractor Traffic Control
Denise L. 
Stallworth

4541 St. Germain Blvd.
Warrensville 

Heights
OH 44128 216/403-2429 216/765-0467 Cuyahoga denise-smith2158@sbcglobal.net E

Departure Media, Inc Services Ad Agency Leslie Bensen P. O. Box 31323 Charlotte NC 28231 704/333-7715 #N/A info@departure-media.com I DBE I DBE
Derbytown Services, LLC Contractor Electric James White 224 N. Longworth Ave. Louisville KY 40212 502/494-8052 502/778-0114 Jefferson white4923@bellsouth.net E

d'Escoto, Inc. Engineering
Construction 
Management

Federico d'Escoto 420 N. Wabash Chicago IL 60611 312/787-0707 312/787-7322 #N/A fdescoto@descotoinc.com IN DBE IN DBE E

Design concepts Interiors Consultant Interior Design Conii Head- 3155 Chickering Woods Dr. Louisville KY 40241 502/592.6744 Jefferson coniioverton@insightbb.com YES YES
Design Electric, LLC Contractor Electric 17203 Grovewood Ave. Cleveland OH 44119 216-531-0300 216-531-0301 Cuyahoga E

Design Solutions FL, Inc. Contractor Asphalt
Kenneth 
Patterson

6239 Edgewater Dr., Bldg. N2, Suite 
3B

Orlando FL 32810 407/532-8323 407/532-8324 #N/A kpatterson@designsolutionsfl.com

Design Solutions, Inc. Engineering Civil CADD
6239 Edgewater Drive, Building N2, 
Suite 3B

Orlando FL 407/532-8323 #N/A kpatterson@designsolutionsfl.com
KY DBE 
CERT

KY DBE 
CERT

Destiny Transportation Services, Trucking Trucking Janis Hess 65 E. Garner Rd., Suite 800 Brownsburg IN 46112 317/852-0402 Hendricks destnytran@aol.com E
DHA Trucking Trucking Trucking Dana Amos 3135 Orchard Ave. Indianapolis IN 46218 317/698-8473 317/924-1218 Marion E
DHS Construction Contractor Concrete 1747 E. Main St. Columbus OH 43205 614-296-3602 Franklin dhscon1@gmail.com E

Diadon Enterprises Services
Construction 
Management

3585 Florian Dr. Columbus OH 43219 614-554-8499 614-471-0705 Franklin Diadonenterprises@hotmail.com E

Diamond Construction Company, 
Inc.

Contractor Steel, Aluminum Victor Cobin 1414 E. Southport Rd. Indianapolis IN 46227 317/945-6344 Marion v_cobian@yahoo.com E

Diamond Trucking, Inc. Trucking Trucking Teresa Pendleton 2653 South 400 West Peru IN 46970 765/472-4600 765/472-4519 Miami tjpendleton71@yahoo.com IN DBE IN DBE E

Diaz Construction, Inc. Services
Construction 
Management

535 Seif Rd. Piketon OH 45661 740-289-4898 740-289-2521 Pike diazconstinc@frontier.com E

Diesel Electrical Equipment, Inc. Services Service Auto Susan Pappas 139 N. Griffith Boulevard Griffith IN 46319 219-922-1848 #N/A dieseleqpt@aol.com I DBE I DBE
Digital Connections Plus Services Web Design Dean Schamore 120 Ballpark Rd. Hardingburg KY 40143 270/756-1222 Breckinridge dean.schamore@webdclus.com YES YES YES
DINATCO, Inc. Contractor Electric Ramon A. Segarra 814 Morrison Rd. Gahanna OH 43230 614/367-1910 614/573-7636 Franklin gladys-segarra@dinatco.com E
Disciples Plumbing, Inc. Contractor Plumbing Lawrence Tolley 7744 Woodstream Drive Indianapolis IN 46239 317/294-1831 Marion lrtolley@aol.com I DBE I DBE E

Discover Digital Signage, LLC Supplier Signs Judy Laffoon 8401 Shelbyville Rd. Ste 211 Louisville KY 40222 502/439-0910 Jefferson judy@discoverdigitalsignage.com
KY DBE 
CERT

KY DBE 
CERT

E

DisposAll Water Servicess LLC Services Waste Dick Halm 6201 W. Canal Bank Rd. Forest View IL 60402 708/458-9800 708/458-2955 Cook dhalm@disposalwaste.com E YES YES
Distel Construction Co., Inc. Contractor Utilities 2227 6th St. Portsmouth OH 45662 740-353-2815 740-354-0632 Scioto E

Distribution One, LLC Supplier
Prefabricated 

Structures
Ramon Morrison 5391 W. 86th Street Indianapolis IN 46268 317/222-4950 317/222-4951 Marion ramon@d1supply.com IN DBE IN DBE E

Diversified Mechanical Systems, 
LLC

Contractor
Fabrication, HVAC, 

Pipe
1717 Wesleyan Rd. Dayton OH 45406 937-902-7178 937-277-5200 Montgomery ehardawayjr@sbcglobal.net E

Diversified Steel Trading, Inc. Contractor Steel, Fabrication PO Box 15364 CIncinnati OH 45215 513-235-5813 513-821-1586 Hamilton E

Diversity Adventures Supplier Promotional Michele Hackett Winchester Rd. Louisville KY 40207 502/664-2043 Jefferson michele@diversityadventures.com
KY DBE 
CERT

KY DBE 
CERT

Diversity LawnCare Contractor Landscape Timothy Boyd P.O. Box 20788 Indianapolis IN 46220 317/201-7698 Marion diversitylawncare@yahoo.com IN DBE IN DBE E

Diversity Supply Supplier Construction Supplies Jerome Stewart 318 Main St. Ste. 503 Evansville IN 47708 812/962-0300 812/422-6242 Vanderburgh jerome@diversitysafety.com
INDOT 
DBE

INDOT 
DBE

E YES ####### YES

Division One Services Cleaning Larry Johnson 350 Adams Louisville KY 40232 502.587.7675 502.583.2933 Jefferson ljohnson@divisionone.us KY BDE KY BDE YES YES

DKA Associates Inc. Consultant
Management 

Consulting Services
David Higgs 2780 Middlecoff place Falls Church VA 22043 703/362-5201 #N/A DKAAssoc@Aol.Com I DBE I DBE

DKN Enterprises, LLC Contractor Commercial Nazan Wolfe 2147 Duffers Lane Evansville IN 47725 812/629-0335 812/402-8082 Vanderburgh nwolfe@dkn-llc.com IN DBE IN DBE E
DKW Construction, Inc. Contractor Steel and Metal Dorrie Wise 303 N. Union Boulevard, Suite 200 St. Louis MO 63108 314-367-0303 #N/A maisha_kamau@dkwconstruction.com I DBE I DBE
DLC Industrial Services, Inc. Contractor Site Prep., Trucking Debbie Cruz 10971 Four Seasons Plaza, Suite Crown Point IN 46307 219/226-0336 Lake dlcind@sbcglobal.net E
DLH Trucking LLC Trucking Trucking Deanna Hines 160 Raceway Park Drive Moscow MO 63362 636/366-4260 888/389-4996 #N/A dlhtrucking@sbcglobal.net IN DBE IN DBE

DLZ Industrial, LLC Contractor
Drilling, Civil 
Engineering

Vikram 
Rajadhyaksha

316 Tech Dr.
Burns 
Harbor

IN 46304 219/764-4700 219/764-4156 Porter skelly@dlz.com E

Dmytryka Jacobs Engineers, Inc. Engineering Civil Engineering 1101 Research Dr. Toledo OH 43614 419-380-4900 419-380-4907 Lucas ddmytryka@djeinc.com E
DOC Enterprises, LLC Contractor Aggregates 12833 St. James Dr. Mantua OH 44255 440-334-7352 440-334-7352 Portage doctrucking@yahoo.com E
Doc's Electrical Service, Inc. Contractor Electric James Blanton 2332 S. Arlington Ave. Indianapolis IN 46203 317/322-5944 Marion docselectricalsvc@sbcglobal.net E
Dodd Title Corporation Services Real Estate Jackie Dodd 9011 North Meridian Street, Ste 250 Indianapolis IN 46260 317/580-9301 Marion jackie@preferredtitlecorp.com I DBE I DBE
Don Hardesty Excavating, Inc. Contractor Excavation Toni Hardesty 805 Blue Spring Caverns Rd. Bedford IN 47421 812/583-3804 812/279-5860 Lawrence donhardestyexcavating@yahoo.com E

Don Koo and Associates, LLC Contractor
HVAC, Plumbing, Site 

Prep., Painting
Donny Gamble 588 Bishop Rd.

Highland 
Heights

OH 44143 216/849-7495 Cuyahoga

Don Meeks Construction, LLC Contractor Donnie Meeks 1440 Territorial
Benton 
Harbor

MI 49022 269/925-5262 #N/A dmeeksconst@sbcglobal.net IN DBE IN DBE

Doron Distribution, Inc. Contractor Electric Christine Doron 8802 Bash St., Suite E Indianapolis IN 46256 317/594-9259 317/594-9406 Marion cjdoron@trafficsignalcompany.com E

Doss & Horky, Inc. Contractor Commercial 108 Gose Pike Danville KY 40422 859/236-2690 Boyle Rhonda@dosshorky.com
KY DBE 
CERT

KY DBE 
CERT

E

Dot Weld, Inc. Contractor Welding #N/A dotweldinc@bellsouth.net
KY DBE 
CERT

KY DBE 
CERT

Double Jay Construction, Inc. Trucking Trucking, Concrete 25 Harrisburg Dr. Englewood OH 45322 937-832-3123 937-832-2596 Montgomery randy@doublejayinc.com E
Double W Construction, LLC Contractor Industrial Gary Wininger 3207 S County Road 1050 W French Lick IN 47432 812-936-2656 Orange garydoublew@bluemarble.net I DBE I DBE E
Doug & Steve Construction, Inc. Contractor Concrete Terry Sammons 204 Division St. Schererville IN 46375 219/322-9112 Lake konkretee@yahoo.com E
Douglas Brothers Painting, Inc. Contractor Painting Marvin Douglas 4452 Priscella Avenue Indianapolis IN 46226 317/547-6743 Marion douglas0731@sbcglobal.net I DBE I DBE E
Douglass Environmental Services, 
Inc.

Consultant Environmental Paul Douglass 5750 Castle Creek Parkway North Dr Indianapolis IN 46250 317-595-9108 317-595-9360 Marion IN DBE IN DBE E

Down Load Enterprises, Inc. Trucking Trucking, Masonry
Theodus C. 
Edgerton, III

784 Beechwood Rd. Whitehall OH 43213 614/332-8918 614/235-7080 Franklin kymmyr@hotmail.com E

DRB, Inc. Contractor Electric Darlene Yuncker 6106 Mud Lake Rd. Seville OH 44273 330/769-3563 Medina E

Dropseed Native Plant Nursery, LLC Contractor Landscape Margaret Shea 1205 S. Buckeye Ln. Goshen KY 40026 502/439.9033 Oldham margaret@dropseednursery.com
KY DBE 
CERT

KY DBE 
CERT

E YES YES

Druids Woodworking, Inc. Contractor Carpentry/Cabinetry Kimberly MacLean 104 Gratiot St. Louis MO 63102 314/361-5931 #N/A gretadruids@swbell.net I DBE I DBE

dsi Associates Incorporated Services
Construction 
Management

Susanne Hogan 7420 County Line Road Burr Ridge IL 60527 630/734-3333 630/325-3317 #N/A shogan@dsiasssociates.com IN DBE IN DBE E

DT Trucking, LLC Trucking Trucking, Masonry Tamara Geuy 1700 Riverside Dr. Sidney OH 45365 937/492-2280 937-492-6244 Shelby E
DTM Real Estate Services, LLC Services Real Estate Ezra Burdix PO Box 40215 Indianapolis IN 46240 317.253.9905 Marion dtmrealestate@sbcglobal.net I DBE I DBE
Dugman Enterprises, LLC Services Shipping, Freight Melinda Chapman 4256 West 525 South Trafalgar IN 46181 317/459-1955 Johnson dugman.melinda@live.com IN DBE IN DBE E
Duke Energy Supplier Energy Paula Konrad 30 Jackson St. New Albany IN 47150 502/773-8089 Floyd paula.konrad@duke-energy.com E YES YES YES
Dumpsters, Inc. Trucking Trucking, Demolition Craig L. Sifford 5921 Faun Ln. Brecksville OH 44141 440/740-2190 440-740-2190 Cuyahoga cbs1984@att.net E
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DBE MATRIX
Louisville-Southern Indiana Ohio River Bridges Project
East End Crossing
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KYTC 
Pre-

Qual.
Email Brochure

Interest 
Form

Business 
Card

E-Mail
Sub 

Reply
Meeti

ng
Phone

Response to WVB Solicitation 

Dunlop Industries, Inc. Contractor
Fabrication, Steel, 

Pipe
Betty J. Palsa 12345 Valley Vista Dr. Chesterland OH 44026 440/729-7543 440/729-7543 Geauga Dunlop@roadrunner.com E

Durham Electric, Inc. Contractor Electric Kenneth Durham 8169 Long Walk Ct. Noblesville IN 46060 317/292-2794 Hamilton durhamelectric@sbcglobal.net E

Durham Engineering, Inc. Engineering Survey Richard Durham 6215 West 8th Street Anderson IN 46011 765/425-7423 765/734-1309 Madison rdurham@durhamengineering.com
INDOT 
DBE

INDOT 
DBE

E YES

Durkin & Villalta Partners 
Engineering

Engineering Engineering Alvaro Villalta 8440 Woodfield Croosing Boulevard indianapolis IN 46240 317/472-3883 317/472-3884 Marion avillalta@dvpe.net
INDOT 
DBE

INDOT 
DBE

E YES YES

Durmon Jones Associates Contractor Commercial Durmon Jones 4806 E. 30th Street Indianapolis IN 46218 317-542-9423 Marion djones@indyweb.net I DBE I DBE E
Dwyer Construction & Acoustic 
Services

Contractor Acoustics #N/A jdwyer.dcas@fuse.net
KY DBE 
CERT

KY DBE 
CERT

Dyer Environmental Services Engineering Environmental Sara Dryer 5890 Travis Road Greenwood IN 46143 317/422-8805 317/422-8805 Johnson dyerenv@yahoo.com
INDOT 
DBE

INDOT 
DBE

E

Dyer Vault Co., Inc. Contractor Concrete Susan Karvasale 1750 Sheffield Avenue Dyer IN 46311 219/865-2521 219/865-1505 Lake kckarvasale@sbcglobal.net IN DBE IN DBE E
Dynamic Currents Corporation, Inc. Supplier Rebar Steel David Coronado P.O. Box 990 Holland OH 43528 419/861-2036 Lucas davecoronado@dynamiccurrents.com I DBE I DBE E
Dynamic Electric, LLC Contractor Electric 4930 Labelle Dr. Columbus OH 43232 614-859-4462 614-367-7928 Franklin dynamicelectricllc@gmail.com E

Dynamic Sheet Metal, Ltd. Contractor
Fabrication, Sheet 

Metal, HVAC
5880 Houchard Rd. Dublin OH 43016 614-789-9429 614-789-9435 Franklin dynamicsheetmetal@yahoo.com E

Dynotec, Inc. Engineering Engineering Terry Dull
2931 E. Dublin-Granville Rd., Suite 
200

Columbus OH 43231 614-880-7320 614-880-7324 Franklin tiloka@dynotecinc.com E YES YES

E & E Mechanical, Inc. Contractor Pipe, HVAC, Plumbing Melissa Deddons 6702 Artisan Way Louisville KY 40228 502/969-4503 502/966-9992 Jefferson E
E & H Taylor Construction, Inc. Trucking Trucking Bobby J. Howard 39 Blucher St. Toledo OH 43607 419/242-4526 419/242-4701 Lucas howardbobby@yahoo.com E

E & J Concrete, Inc. Contractor Concrete
Clayton 

Merriweathe
8550 Fairway Trail Indianapolis IN 46250 317/223-8016 317/288-0079 Marion E

E & J Trucking Trucking Trucking Evelyn J. Doring 3642 Five Oaks Dr. Richfield OH 44286 216/276-0076 330/659-6781 Summit evejtruck@windstream.net E

E & K Retail Inc. Sales
Retail --gifts and 

souvenirs
Elliott Threatt 816/651-1125 #N/A Ikecomic@aol.com I DBE I DBE

E & L Son Enterprise, LLC Supplier Construction James Leonard 803 E. 38th St., Suite C Indianapolis IN 46205 317/926-4663 866/391-0550 Marion James@elsonllc.com E
E & M Construction, Inc. of 
Indianapolis

Contractor Masonry Eddie Cox, Jr. 8502 Skyway Dr. Indianapolis IN 46219 317/590-9636 Marion eddiecox38@yahoo.com E

E & R Electric, Inc. Contractor Electric Emery Dowe PO Box 68614 Indianapolis IN 46268 317/407-6502 Marion edowe11@msn.com E
Eagle Electrical Services, LLC Contractor Electric 2430 W. Mound St. Columbus OH 43204 614-206-4890 614-873-3004 Franklin dondi@eesohio.com E
Eagle Hauling & Conveying, Inc. Trucking Trucking Connie Sorensen 3131 Newcastle Road Lafayette IN 47905 765/296-7781 765/296-7783 Tippecanoe conniesorensen2@aol.com IN DBE IN DBE E
Eagle Machine and Welding, Inc. Contractor Fabrication, Pipe 18 W. Walnut St. Newark OH 43055 740-345-5210 740-345-8752 Licking wade@eaglemw.com E
Earl Building Products, Inc. Contractor Fabrication, Pipe PO Box 563 Miamisburg OH 45343 937-847-9000 937-847-9002 Montgomery earlbldg@att.net E

Early Morning Software, Inc. Engineering

Computer aided 
design 

services/software 
(CAD)

Donna Stevenson 227 - 229 N. Holliday Street Baltimore MD 21202 410/539-0901 #N/A donna@emslab.com I DBE I DBE

Earth Images, Inc. Contractor
Landscape, Sodding, 

Seeding
Laura Yurs PO Box 267 Greenwood IN 46142 812/923-8386 317-885-1529 Johnson laurayurs@gmail.com

IN/KY 
DBE

IN/KY 
DBE

Y YES Sent 8/8/12

Easley and Associates Contractor
Concrete, Masonry, 

Landscape
Richard Easley 3947 N. Sheridan Ave. Indianapolis IN 46226 317/654-6286 Marion reasley@indy.rr.com E

Eastern Engineering Supply Services Legal Mary Langdon 2810 N. Wheeling Avenue Muncie IN 47303 765-284-3119 Delaware I DBE I DBE
Eastern Steel Constructors, Inc. Contractor Steel, Concrete Judith L. 2813 Bel Air Rd., Suite 201 Fallston MD 21047 410/893-0580 410/893-3988 #N/A judy@easternsteel.net
Easton Trucking Trucking Trucking, Masonry Ellandra C. Easton 1349 S.R. 322 Orwell OH 44076 440/422-3459 440/422-3028 Ashtabula E
Eastport Lawn Maintenance & 
General Cont

Contractor Landscape SWPPP Ryan Fly 243 Pleasant Avenue
Michigan 

City
IN 46360 219-874-6534 La Porte eastportlawn88@yahoo.com I DBE I DBE E

Eastside Trucking, Inc. Trucking Trucking Darrell Rhodes 1545 E. 35th Street Indianapolis IN 46218 317-283-6774 317-283-6785 Marion eastsidetrucking@sbcglobal.net
IN/KY 
DBE

IN/KY 
DBE

E

East-West Construction Company, 
Inc.

Contractor
Concrete, Electric, 

Signage, Aggregates, 
Painting, Landscape

7120 Harvard Ave. Cleveland OH 44105 216-883-0445 216-883-0473 Cuyahoga harishp@ameritech.net MBE E 8/8/12

Eaton & Hancock Associates, Inc. Services
Construction 
Management

Dorothy Hancock 2066 Oldfields Circle Indianapolis IN 46228 317/291-6513 Marion eatonhancock@comcast.net I DBE I DBE E

Eaton Construction Company, Inc. Concrete
Trucking, Concrete, 

Highway/Bridge 
Construction

Deborah Manson P.O. Box 684 Circleville OH 43113 740/474-3414 740/474-9616 Pickaway debbie.eaton@frontier.com IN DBE IN DBE Y YES 8/8/12

Ebony Construction Co Inc Contractor

Asphalt Paving, 
Const. Materials, 

Painting, Masonry, 
Landscape, Concrete, 

Aggregates, 
Highway/Bridge 

Amy Hall 3510 Centennial Rd. Sylvania OH 43560 419/841-3455 419/841-7845 Lucas ahall@ebonyco.com IN DBE IN DBE E

ECI, Inc. Services Cleaning Leticia Herrera 2133 West 18th Street Chicago IL 60608 312-421-1313 Cook eci@e-c-i.com I DBE I DBE

Eclipse Controls, Inc. Engineering Design Build
Stephen 

LaMontagne
7161 North 43rd Street Milwaukee WI 53209 414/228-1145 414/228-1305 #N/A eclipse@eclipsecontrols.com

INDOT 
DBE

INDOT 
DBE

Ecological Specialists, Inc. Engineering Environmental Heidi Dunn 1417 Hoff Industrial Drive O'Fallon MO 63366 636/281-1982 636/281-0973 #N/A hdunn@ecologicalspecialists.com
INDOT 
DBE

INDOT 
DBE

Ed Green Electric, Inc. Contractor Electric 406 W. 2nd St. Logan OH 43138 740-385-8624 740-385-0024 Hocking jane.green@edgreenelectric.com E

Edificio Specifications, Inc. Services
Construction 
Management

Ivette Bruns 5125 McHenry Lane Indianapolis IN 46228 317-202-9468 Marion irbruns@edificiospec.com I DBE I DBE E

Edwards Moving and Riggng Trucking Trucking Andy Burns (502) 633-1961 #N/A aburns@edwardsmoving.com
In 

Progres
In 

Progres

Effective Erosion Control, Inc. Consultants Environmental 9201 Seaton Springs Pkwy Lousiville KY 40222 (502) 426-5040 Jefferson Fax:  502-412-0729
KY DBE 
CERT

KY DBE 
CERT

E

Egloff Trucking Company, Inc. Trucking Trucking Stephanie Egloff 301 East 5th Street Ferdinand IN 47532 812/367-1821 Dubois eglofftrucking@psci.net I DBE I DBE E

EHI Consultants Engineering Civil, Environmental Ed Holmes 333 West Vine Street Lexington KY 40507 859/425-4881 Fayette holmes@ehiconsultants.org
KY DBE 
CERT

KY DBE 
CERT

E YES YES YES ######

Eilts Consulting Services, Inc. Engineering Engineering Lori Rushin 4237 West Stones Crossing Road Greenwood IN 46143 317/535-6174 Johnson lorirushin@aol.com IN DBE IN DBE E YES YES YES YES YES

EJI METALS Contractor Metal Fabrication 7 Charlin Drive Wilder KY 41076 513/721-2525 Campbell ejimetals@fuse.net
KY DBE 
CERT

KY DBE 
CERT

E

EKOLOW, LLC Contractor
Plumbing, Utilities, 

Sewer
Kym Flowers 5139 Callan Dr. Indianapolis IN 46254 317/362-3659 Marion kym@ekoflow.com

Electrical Maintenance & 
Construction

Contractor Electric Tamara Glaser PO Box 6255 Evansville IN 47719 812/465-4362 812/465-0362 Vanderburgh tammy@4emc.net E

Electrical Mechanical Services Contractor Electrical Leon E. Bates P.O. Box 88907 Indianapolis IN 46208 317-924-9265 Marion lebates@sbcglobal.net I DBE I DBE E
Elements Engineering, LLC Engineering Environmental Jennifer Roberts 6213 Behner Way Indianapolis IN 46250 317/490-7054 Marion jrobertspe@iquest.net I DBE I DBE E

Elex, Inc. Contractor
Electric, Trucking, 

Utilities
Mary Powers 11000 Winton Rd. Cincinnati OH 45218 513/851-3539 513/851-0403 Hamilton E

Eleys Construction, Inc. Contractor Demolition, Steel 12202 Thornwood Ave. Cleveland OH 44108 216-392-2580 Cuyahoga jeromeeley@aol.com E
Elite Painting, LLC Contractor Painting Keenan Darby 2399 E. 98th St. Indianapolis IN 46280 317/490-6491 Hamilton keenandarby@hotmail.com E

Elizabeth Niemann & Assoc Engineering Civil
Elizabeth 
Niemann

3703 Taylorsville Rd # 102 Lousiville KY 40220 502/458-0788 Jefferson enaengineering@bellsouth.net
KY DBE 
CERT

KY DBE 
CERT

E

Elizur Construction, LLC Contractor Residential Cassandra Strode 2610 Blue Grass Drive Indianapolis IN 46228 317/280-1255 866/610-8854 Marion gary.elizur@gmail.com IN DBE IN DBE

Elkhart Service Company Services Cleaning Lora Thompson PO Box 1604 Elkhart IN 46515 574/215-7350 574/295-7704 Elkhart lora@corporatecleaninginc.com IN DBE IN DBE
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ng
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Response to WVB Solicitation 

Ellington Trucking LLC Trucking Trucking Sharon Harris 1829 Blankenship Drive Indianapolis IN 46217 317/246-9103 317/807-3228 Marion ellingtontrucking@sbcglobal.net IN DBE IN DBE E
Ellington Trucking, LLC Trucking Trucking Sharon Harris 1829 Blankenship Dr. Indianapolis IN 46217 317/246-9103 317/807-3228 #N/A ellingtontrucking@sbcglobal.net E
Elveta Trucking, LLC Trucking Trucking Ella W. Silva 3068 E. State St. Fremont OH 43420 419/332-6491 419/355-9096 Sandusky E
EM Painting, LLC Contractor Painting P.O. Box 670692 Northfield OH 44067 216-440-0900 330-468-9849 Summit Emadd621@aol.com E
EMC (Electrical Maint. & Const., Contractor Electrical Tammy Glaser P.O. Box 6255 Evansville IN 47719 812/465-4362 Vanderburgh tammy@4emc.net E #######
Emis & Cobs Corporation Contractor Commercial Adewole Ige PO Box 9262 Gary IN 46402 219/682-5547 219/884-0181 Lake aaige@hotmail.com IN DBE IN DBE E

Empower Results, LLC Consultant
Public Relations, Bus. 

Dev.
Jill Hoffmann 1939 Rockford Road Indianapolis IN 46229 317/891-8820 317/891-8820 Marion hoffmannjill@hotmail.com

INDOT 
DBE

INDOT 
DBE

E YES YES

EMV Trucking, LLC Trucking Trucking Elizabeth Verbryck 2421 Bonita Dr. Lafayette IN 47909 765/477-0241 Tippecanoe E
Energy Savings Systems of 
Kentuckiana

Contractor Interior Build-out Joanne Poe P.O. Box 6831 New Albany IN 47151 812-944-2242 Floyd joapoe@aol.com I DBE I DBE

Energy Tech 21, LLC Contractor Electrical Chris Kanemitsu 8126 John Pectol Road Georgetown IN 47122 812/923-6520 812/923-6517 Floyd chrisk@energytech21.com
INDOT 
DBE

INDOT 
DBE

E

Engaging Solutions Consultant
Public Relations, Bus. 

Dev.
Robin Shackleford 3965 North Meridian St. Indianapolis IN 46208 c Marion robin@engagingsolutions.net IN DBE IN DBE E YES YES YES YES YES YES YES YES YES ###### ######

Engel-Man Family Trucking Trucking Trucking Sherry Engel 7408 N Tree Farm Road Solsberry IN 47459 812/876-0646 Greene engel.sherry@aol.com IN DBE IN DBE E
Engel-Man Trucking, Inc. Trucking Trucking Sherry Engel 7408 N. Tree Farm Rd. Solsberry IN 47459 812/876-0646 812/577-5097 Greene engel.sherry@aol.com E

Engineering Services Group, Inc. Services
Construction 
Management

Imtiaz Rehman 1649 Montgomery Rd., Suite 13 Aurora IL 60504 630/780-2800 630/566-5168 #N/A info@esgcorp.us E

Enginuity Management & 
Consulting

Consultant Engineering Sahara Williams 5610 Crawfordsville Road Indianapolis IN 46224 317/297-5601 317/241-5041 Marion swilliams@enginuitymanagement.com
IN 

DBE/M
BE/WB

IN 
DBE/M
BE/WB

E YES YES YES YES YES

EnReview Consulting Consultant Environmental Sharyn LaCombe 6637 Waverly Park Morrow OH 45152 513/899-9430 513/899-9264 Warren sharyn.lacombe@enreviewconsulting.com
INDOT 
DBE

INDOT 
DBE

E

Enviro Recycling Group, LLC Contractor Paving, Trucking Liza M. Wilson 1155 Bonham Ave. Columbus OH 43211 614/332-7252 614/573-6601 Franklin performancepaving@yahoo.com E
Envirokinetics, Inc. Engineering Environmental James A. Mosley 5411 Park Drive Newburgh IN 47630 812/858-9043 Warrick mosleyjas@aol.com I DBE I DBE E YES YES
Environ Corp. of Illinois Contractor Concrete Al Young 1827 MIllers Court Noblesville IN 46060 317/441-0541 Hamilton lorettay1@sbcglobal.net I DBE I DBE E

ENVIRONMENTAL LANDSCAPE Contractor Clearing, Landscape
Ms. Jennifer M. 

Braddock
2723 Muir Station Road Lexington KY 40516 859-294-5002 859-294-5003 Fayette environmentallandscape@windstream.net KY DBE KY DBE Y YES 8/8/12

Environmental Management 
Associates, LLC

Engineering Environmental Subhen Ghosh 16 Whisperwood Ct Brownsburg IN 46112 317/858-0245 Hendricks environmentalmgmt@sbcglobal.net I DBE I DBE E

Environmental Planning Solutions, 
Inc.

Engineering Environmental Deanna Glosser 22 Hollyhock Drive Riverton IL 62561 217/629-8949 Sangamon dglosser@insightbb.com I DBE I DBE E

Environs, Inc. Contractor Landscape
Josephine K. 

Smiley
1402-B Evergreen Rd. Louisville KY 40223 502-243-1091 502-415-7347 Jefferson jsmiley@environsinc.com E

Era Valdivia Contractors, Inc. Contractor Industrial Interiors Jose Valdivia 11909 S. Avenue O Chicago IL 60617 773/721-9350 773/721-8027 Cook general@eravaldivia.com IN DBE IN DBE
Ergon Site Construction, LLC Trucking Trucking 2389 Oaktree Pl. Cincinnati OH 45238 513-313-0938 513-661-8818 Hamilton kjordan@ergonsite.com E
Erosion Resources & Supply, Inc. Supplier SWPPP Jane Ann Fleener 900 N Baker Road Boonville IN 47610 812/897-6074 812/897-8883 Warrick janeann@erosionresources.us IN DBE IN DBE E
Erosion Runner Midwest Inc. Supplier SWPPP Amber Bowers 390 Congress Park Drive Dayton OH 45459 937/435-1920 614/448-4572 Montgomery amber@erosionrunner.com IN DBE IN DBE E

EROSION SOLUTIONS Contractor
Clearing, Trucking, 

Landscape, Site Prep.
Mandy Robertson 1026 County Road 439 Athens TN 37303 423-745-0038 423-745-1941 #N/A erosionsolutions@hotmail.com D E

Escobar Construction, Inc. Contractor Painting Jhony Escobar 7621 Crawfordsville Rd. Indianapolis IN 46214 317/757-5647 Marion escobarpd@yahoo.com E

Esense Incorporated Consultant IT Sanjay Vaze 11256 Hearthstone Drive Fishers IN 46037 317/490-2570 888/505-2236 Clinton sanjay.vaze@esense-inc.com
INDOT 
DBE

INDOT 
DBE

E-Squared Consulting Corporation Engineering Transportation Richard Easley 43969 Tavern Drive, Suite 200 Ashburn VA 20147 703-858-5588 703-724-0983 #N/A reasley@e-squared.org
INDOT 
DBE

INDOT 
DBE

Essential Architectural Signs, Inc. Contractor Signage Cynthia Hulen 6464 N. Rucker Rd. Indianapolis IN 46220 317/253-6000 317/253-6100 Marion cindy@essentialsigns.com E
Evacus Technologies, LLC Contractor Signage Jerry Clark 5200 Washington Ave.,  Suite D Evansville IN 47715 812/455-7185 Vanderburgh admin@evacustech.com E
Ever Ready Trucking, Inc. Trucking Trucking Ronald B. Scott 3588 Fishinger Mill Dr. Hilliard OH 43026 614/372-8084 614-760-4380 Franklin E
Everlast Construction, LLC Contractor Concrete 7770 Winton Rd. Cincinnati OH 45224 513-683-2000 513-729-3777 Hamilton mmkilgore2@aol.com E
EWOL Trucking & Construction Trucking Trucking, Site Prep. Kelvin D. Lowe 4015 Kammer Ave. Dayton OH 45417 937/313-5987 Montgomery E

Excelsior Design Consultants, LLC Consultant Engineering Noretta Boyd P.O. Box 90141 Indianapolis IN 46016 317/361-2094 Madison norettaboyd@excelsiordesign.net
IN 

WBE/M
BE

IN 
WBE/M

BE
E YES YES

Exponent Strategies, LLC Consultant
Public Relations, Bus. 

Dev.
Doran  Moreland (317) 319-2737 #N/A doran@exponentstrategies.com

In 
Progres

In 
Progres

Extreme Cabling, Inc. Contractor Electric John M. Costella 17216 Sedalia Ave. Cleveland OH 44135 216/688-0187 216/252-7274 Cuyahoga E

E-Z Transport Contractor
Demolition, Trucking, 

Digging/Trenching
Edgar Rodriguez 2803 S. Shelby St. Indianapolis IN 46203 317/538-7676 Marion e_ztransport@yahoo.com E

Ezzie Contractors, LLC Contractor Site Prep., Trucking Darrell Mays 9927 Stonebridge Dr. Loveland OH 45140 513/677-6199 513/677-6191 Clermont Dmmays@ZoomTown.com E
F.M. Shelton, Inc. Supplier Industrial Fawn M. Shelton 972 Donnelly Avenue, Suite #2 Atlanta GA 30310 404/755-9448 #N/A fmshelton@bellsouth.net I DBE I DBE

Facemyer Landscaping, LLC Contractor
Landscape, 
Aggregates

PO Box 304 Sunbury OH 43074 740-965-4828 740-965-4616 Delaware afacemyer@facemyer.com E

Facility Management & 
Engineering, Inc.

Engineering Engineering
Wayne 

Washington
PO Box 3631 Evansville IN 47735 812/437-4300 Vanderburgh wlwashington@facilitymgmt.com I DBE I DBE E

Faith Builders Masonry, LLC Contractor Masonry Neville Merchant 6201 E. Prospect Indianapolis IN 46203 317/357-4471 317/357-4881 Marion merchantda@yahoo.com E
Faith Cleaning Services Cleaning Patricia Allen 1442 Cayton Road Florence KY 41042 859/746-8484 Boone patriciafaith8@aol.com I DBE I DBE

Farah & Sons, Inc. Engineering Civil Kenadid Farah 9694 Decatur Drive Indianapolis IN 46256 317/833-0060 317/845-9391 Marion kfarah@farahandsons.com
INDOT 
DBE

INDOT 
DBE

E YES

Fast Formliners, Inc. Supplier Concrete Kevin Pangilinan 115 W, Flier Suite 109 Pacfic MO 63069 636/271-6291 #N/A kevinpangilinan@sbcglobal.net I DBE I DBE
Faught Building Restoration, LLC Contractor Concrete 846 McGiffins Rd. Jackson OH 45640 740-418-2670 740-384-2998 Jackson tfaught1@yahoo.com E
Ferragon Corporation Contractor Nonferrous Metal Eduardo Gonzalez 11103 Memphis Ave. Brooklyn OH 44144 216/671-6161 216/671-4078 Cuyahoga E

Ferrous Metal Transfer Co. Contractor
Trucking, Site Prep., 

Highway/Bridge 
Construction

Eduardo Gonzalez 11103 Memphis Ave. Brooklyn OH 44144 216/671-8500 216/671-4078 Cuyahoga E

FGLL Contractor Trucking Trucking, Painting 226 Curry Pl. Youngstown OH 44504 330-565-0861 330-743-9804 Mahoning gfreeman1941@aol.com E

Figment Group, Inc. Consultant
Construction 
Management

Mary L. Wellnitz 2328 North U.S. 35 LaPorte IN 46350 219/326-8880 La Porte mwellnitz@figmentgroupinc.com I DBE I DBE E

Finch Constructors, Inc. Contractor Mechanical Robert Finch P.O. Box 681275 Indianapolis IN 46268 317/916-6770 317/916-6774 Marion finch@finchconstructors.com IN DBE IN DBE E
First Electric Supply Co., LLC Contractor Electric John Thompson 1550 S. Franklin Rd. Indianapolis IN 46239 317/931-3675 317/931-3681 Marion E

First Light Resources Supplier Materials Lighting Dawn Hickey
189 Rivergate Drive, Franklin, TN 
37064

Franklin TN 37064  615/479-1114 #N/A firstlight@bellsouth.net D E

First Star Safety, LLC Contractor Signage Kelly Hollatz 4 Kovach Dr., Suite 430 Cincinnati OH 45215 513/661-7827 513/661-7829 Hamilton E
Fischer Design, LLC Contractor Landscape Ronda Fischer 5085 E. S.R. 32 Lebanon IN 46052 317/910-8164 Boone fischerdesign@tds.net E
Fish and Wildlife Associates Consultant Environmental Pamela Boaze 25 Water Tower Lane Whittier NC 28789 828/497-6505 #N/A
Five Star Electric, Inc. Contractor Electric 2134 Schappelle Ln. Cincinnati OH 45240 513-851-6182 513-851-6184 Hamilton litmanenterprises@live.com E

Flexible H.R. Solutions, LLC Services
Construction 
Management

Diane Pinkins 7058 Hidden Valley Drive Plainfield IN 46168 317/839-6899 #N/A diane@flexiblehr.net I DBE I DBE E

FLNC, Inc. Services Medical Dawn Rice 921 E. Dupont Rd., Ste 736 Fort Wayne IN 46825 800/930-3562 Allen dawn@flncinc.com I DBE I DBE
Floyd-Hunter Enironmental, LLP Contractor Water/Sewer Brandi Floyd 3275 N. Morning Star Ave. Sullivan IN 47882 812/397-0341 Sullivan bfloyd@floydhunter.com E

Flu-Allen Trucking, LLC Trucking Trucking
Christopher J. Flu-

Allen
1199 Cleveland Ave. Columbus OH 43201 614/424-1045 614/875-5886 Franklin E

Flying Leap, Inc. Sales
Retail --gifts and 

souvenirs
Anita Leopold 2854 North Hills Drive Atlanta GA 30305 404/234-5474 #N/A anita_l@bellsouth.net I DBE I DBE

FNO Professional Services, Inc. Engineering CADD Florence Onochie 5455 W. 86th Street Indianapolis IN 46268 317/872-3437 Marion fonochie@fnoprofservices.com I DBE I DBE E
Forest Run Ready Mix, LLC Contractor Concrete 32760 TR 202 Racine OH 45771 740-992-2067 740-992-2936 Meigs shs@frognet.net E
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DBE MATRIX
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Contractor Service Detail Contact Address City State Zip Phone Fax County Email IN KY OH
KYTC 
Pre-

Qual.
Email Brochure

Interest 
Form

Business 
Card

E-Mail
Sub 

Reply
Meeti

ng
Phone

Response to WVB Solicitation 

Forever Green Landscaping and 
Lawn Care, LLC

Contractor
Landscape, 
Aggregates

726 Greene St. Toledo OH 43609 419-917-6967 Lucas forevergreenl.l.csutherland@gmail.com E

Formula Construction, LLC Contractor
Trucking, Landscape, 
Aggregates, Utilities

2390 N. S.R. 590 Graytown OH 43432 419-345-8379 419-898-8326 Ottawa E

Foster Results Services Financial Jennifer Foster
1950 E. Greyhound Pass, Suite 18-
367

Westfield IN 46033 317/399-8920 Hamilton jennifer@fosterresults.com I DBE I DBE

Four Square Aggregates, Ltd. Trucking Trucking 221 Prince of Wales Dr. Gahanna OH 43230 614-475-3656 614-475-5505 Franklin E
Fox Contractors Corporation Contractor Concrete, Site Prep. Dallas Day 5430 Ferguson Rd. Fort Wayne IN 46809 260/747-7461 Allen dday@foxcontractors.com E

Fox Engineering, PLLC Engineering Structural Jennifer Fox 101 North Court Street Ripley WV 25271 304/372-3705 304/372-4100 #N/A jfox@foxengineering.net
KY, IN 
DBE

KY, IN 
DBE

YES YES YES

Fox Solutions Corp Services Multi Media John Fox IV PO Box 24192 Indianapolis IN 46242 317/466-1368 Marion jfox@foxcorporation.com I DBE I DBE
Frances Neal Trucking Trucking Trucking 247 S. Bridge St. Struthers OH 44471 330-502-8445 330-757-8365 Mahoning Aries051@live.com E
Francis Screen Printing Services Printing Kurt Francis Lexington KY 859/299.3710 #N/A kurt@fsgrphics.com E YES YES

Franco Consulting Engineers, LLC Engineering
Highway, 

Environmental
Gabriel Franco 4668 Pearcrest Way Greenwood IN 46143 317/458-0255 317/458-0255 Johnson gfranco@francoengineers.com

INDOT 
DBE

INDOT 
DBE

E YES YES YES

Frankie Thompson Enterprises Supplier Materials Industrial Frankie Thompson P. O. Box 310027 Atlanta GA 31131 770/948-8337, #N/A frankie@frankiethompson.cor
KY DBE 
CERT

KY DBE 
CERT

Frankie Turner Trucking Trucking Trucking 1086 Hart Rd. Columbus OH 43223 614-496-2413 Franklin E
Franklin Drywall, LLC Contractor Interior Build-out Adrian Franklin 3124 Chiders Drive Jeffersonvill IN 47130 812/989-9481 Clark franklindrywall@insightbb.com I DBE I DBE
Franklins Development Group, LLC Trucking Trucking Keith I. Franklin 1597 Brice Rd. Columbus OH 43058 614/578-2458 614/423-7168 Licking fdg.llc@gmail.com E

FREE CONTRACTING Contractor

Guardrail, 
Grade/Drain, 

Concrete, Sidewalk, 
Curb/Gutter, Paving

Ms. Rhonda W. 
Fister

1620 Old Frankfort Pike Lexington KY 40504 859-255-2236 859-259-0458 Fayette rhonda@freecontracting.com KY DBE KY DBE Y YES 8/8/12

Fresh and Clean, LLC Services Cleaning Larry Curtis 4417 Evanston Avenue Indianapolis IN 46205 317/603-9086 317/251-2503 Marion freshandclean277@yahoo.com IN DBE IN DBE
Friedel Trucking Company, Inc. Trucking Trucking, Masonry Michele F. Friedel 5714 Archmere Ave. Cleveland OH 44144 440/237-5377 440/237-5377 Cuyahoga E
Frye Mechanical, Inc. Contractor HVAC OH 45424 937-222-8750 937-222-8751 Montgomery
FST Trucking Trucking Trucking Christopher 7852 Musket St. Indianapolis IN 317/457.2353 #N/A ctonline@yahoo.com E YES
FST Trucking, LLC Trucking Trucking Christopher 7852 Musket St. Indianapolis IN 46256 317/457-2353 Marion fst_trucking_llc@yahoo.com E

Fuhrmann Engineering, Inc. Engineering Civil Kathy Shelton 2852 South 11th St. Springfield IL 62703 217/529-5577 Sangamon kshelton@fuhrmann-eng.com
IN 

DBE/W
BE

IN 
DBE/W

BE
E ####### YES

Fulkerson Contracting, Inc. Contractor Residential Terri Rochner 2637 Crandall Lanesville Road, NE Lanesville IN 47136 812-952-2662 812-952-2662 Harrison fcibridges@frontier.com IN DBE IN DBE

G & G Paving & Construction, Inc. Contractor

Asphalt Paving, 
Concrete, 

Grade/Drain, 
Excavation, 

Landscape, Site Prep.

Marvin Gateskill P.O. Box 35 Lexington KY 40588 859/255-6029 859/233-2365 Fayette GGPaving@insightbb.com E

G & M Construction, Inc. Contractor Concrete 703 Pershing Rd. Zanesville OH 43701 740-452-0153 740-452-0469 Muskingum gmconstruction@columbus.rr.com E

G&G Paving & Constr Contractor Concrete #N/A GGPaving@insightbb.com
KY DBE 
CERT

KY DBE 
CERT

G. E. Construction Company, Inc. Contractor HVAC, Plumbing Gale E. Shepherd 11107 Ashbury Ave., Suite 2 Cleveland OH 44106 216/791-5601 216/721-5283 Cuyahoga
G. E. Masonry Contractors, LLC Contractor Masonry Gale E. Shepherd 11107 Ashbury Ave., Suite 2 Cleveland OH 44106 216/791-5601 216/721-5283 Cuyahoga E
G. E. Mechanical Contractors, LLC Contractor HVAC, Plumbing Gale E. Shepherd 11107 Ashbury Ave., Suite 2 Cleveland OH 44106 216/791-5601 216/721-5283 Cuyahoga
G. G. Trucking, Inc. Trucking Trucking George Grigsby 10535 Woodlawn Dr. Indianapolis IN 46280 317/925-6450 Hamilton ggtruckinginc@hotmail.com E

G. Stephens, Inc. Contractor

Water/Sewer, 
Concrete, 

Highway/Bridge 
Construction

Glen L. Stephens 133 N. Summit St. Akron OH 44304 330/762-1386 330/762-0044 Summit gstephens@gstephensinc.com E

G. W. Peoples Contracting 
Company, Inc.

Engineering Civil Engineering Renee Y. Banks 2011 Crystal Dr., Suite 400 Arlington VA 22202 202/488-7185 703/682-6804 #N/A

Gaddis & Son, Inc. Contractor
Concrete, 

Highway/Bridge 
Construction

Randal L. Gaddis, 
I

739 Mulberry St. Columbus OH 43219 614/252-3109 614/252-8456 Franklin rlgaddis@gaddisandsoninc.com E

Gaines Mechanical Contractors, Contractor Fabrication, HVAC 528 Hall Ave. Dayton OH 45404 937-276-2206 Montgomery E

Gandhi And Associates, Inc. Consultant Engineering P.K. Gandhi
6035 N. Northwest Highway, Suite 
306

Chicago IL 60631 773-774-5910 773-774-3815 #N/A pkg@pkgandhi.com
INDOT 
DBE

INDOT 
DBE

E

Garber Excavating, Inc. Contractor Excavation, Utilities 84 Wesptpark Rd. Centerville OH 45459 937-296-1940 937-296-1940 Montgomery sspurlock@dixieexc.com E
Gardens of Growth, Inc. Contractor Landscape Casey May 928 E. 38th St. Indianapolis IN 46205 317/251-4769 Marion rikki@gardensofgrowth.com E
Gary Transfer Co., Inc. Trucking Trucking Carlos Jr. 912 W. Ave. H Griffith IN 46319 219/980-1165 Lake E

Garza Construction, Ltd. Contractor
Trucking, 

Highway/Bridge 
Construction

Rudolfo B. Silva 3068 E. State St. Fremont OH 43420 419/355-0830 419/355-9096 Sandusky garzaconstructioninc@yahoo.com E

Garza Maintenance & Construction Contractor Concrete Richard Garza 308 Industrial Drive Griffith IN 46319 219/924-8600 Lake rgarzamc@comcast.net I DBE I DBE E
Gasparac Trucking, LLC Trucking Trucking, Masonry Cathy L. Gasparac 6230 Rome South Rd. Shiloh OH 44878 419/512-0401 567/222-0007 Richland E
Gateway Electric, Inc. Contractor Electric 4450 Johnston Pkwy. Cleveland OH 44128 216-518-5500 216-518-5099 Cuyahoga E

Gator Construction, Inc. Contractor Landscape 4724 Butterbridge Rd.
North 

Lawrence
OH 44666 330-854-0860 330-854-3864 Stark E

GAW Enterprises, LTD. Supplier Construction 12544 Forest Rd. Huntsburg OH 44046 440-454-0215 440-635-0760 Geauga E
GCCS, Inc. Contractor Commercial David Gonzalez 811 South 2nd St. Louisville KY 40203 502/365-2850 Jefferson Gdonzalezgccsky.com K DBE K DBE E ####### YES
G-Diamond Construction, LLC Contractor Concrete Donnie Moore 840 Marshall St., Suite 2 Louisville KY 40204 502/365-6215 Jefferson E

GECO Enterprises Contractor
Concrete, Aggregates, 
Landscape, Guardrail, 

Fencing
Gigi Bacon P.O. Box 463 London KY 40743 606.864.7550 Laurel gigibacon@windstream.net

KY DBE 
CERT

KY DBE 
CERT

E YES

Geiger Brothers Mechanical 
Contractors, Inc.

Contractor
Water/Sewer, HVAC, 

Utilities
P.O. Box 469 Jackson OH 45640 740-286-0800 740-286-0900 Jackson emassie@geigerbrothers.com E

Genesis Farms, LLC Contractor
Landscape, Erosion 

Control
Kristina Downey Genesis Farms, LLC Noblesville IN 46060 317/627-6511 Hamilton genesisfarmsllc@gmail.com E

Gentile Trucking, Inc. Contractor Aggregates 101 Forest Creek Dr. Struthers OH 44471 330-750-1600 330-750-1600 Mahoning katie33165@hotmail.com E
Geo Services, Inc. Engineering Geotechnical Julian Rueda 805 Amherst Court, Suite 204 Naperville IL 60565 630-355-2838 630-355-2838 Du Page julianrueda@geoservicesinc.net IN DBE IN DBE E
George E. Ellis Excavating Engineer, 
Inc.

Contractor
Excavation, 
Demolition

Jackie Garrett 2222 Bluff Rd. Indianapolis IN 46225 317/783-5416 317/783-3172 Marion gellis2222@sbcglobal.net E

GeoSolutions, Inc. Engineering Geotechnical
Arumugam 

Skandarajah
8275 Indy Ct Indianapolis IN 46214 317/273-0070 Marion skandaraj@aol.com I DBE I DBE E

Geotek Engineering Company Engineering Geosciences 2909 Elizabeth Street Nashville TN 37211 615/833-3800 #N/A mishur@geotektn.com
KY DBE 
CERT

KY DBE 
CERT

E

GG Consulting, Inc. Engineering Structural Guadalupe Garcia 1117 Kosciusko Blvd East Chicago IN 46312 219/391-1000 219/931-1872 Lake ggconsultinginc@att.net
INDOT 
DBE

INDOT 
DBE

E

Gibson & Associates, LLC Services
Public Relations, Bus. 

Dev.
Elizabeth Gibson 8334 Pine Branch Lane Indianapolis IN 46234 317/313-8242 Marion liz@gibsonandassociates.biz I DBE I DBE E

Giesler Electric, Inc. Contractor Boring, Electric Stanley Giesler P.O. Box 296 Valparaiso IN 46384 219/464-3296 Porter stan@gieslerelectric.com E

Gil Holmes Associates LLC Services
Public Relations, Bus. 

Dev.
Gilbert Holmes 4466 Braedon Wood Indianapolis IN 46228 317/925-2874 Marion glholmes@comcast.net I DBE I DBE E

Glass Depot, Inc. Contractor Interior Build-out John Williams 4451 W. 5th Avenue Gary IN 46406 219/949-1705 Lake glassdepot-sales@sbcglobal.net I DBE I DBE

Global Industrial Supply, Inc. Supplier
Construction 

Materials
Mahershall 

Gardner
5594 Western Ave. Connersville IN 47331 317/450-0757 18775712478 Fayette mgardner@globalindustrialsupply.us E

25



T H E  EAST END  C RO S S I N G  

Volume 2 Appendices |  DBE Performance and Workforce/EEO WVB East End Partners

WVB Follow-Up

DBE MATRIX
Louisville-Southern Indiana Ohio River Bridges Project
East End Crossing

WVB O
utre

ach

3/13/12 M
uhammad Ali O

utre
ach

 M
tg

3/14/12 Sherato
n H

ote
l O

utre
ach

 M
tg

3/20/12 M
emoria

l A
udito

riu
m O

utre
ach

 

Mtg

3/23/12 D
ive

rsi
ty 

& In
clu

sio
n Exp

o

One South
ern

 In
diana

5/16/12 N
AWBO Lu

nch &
 Le

arn
 - 

Indianapolis

6/27/12 Je
ffe

rso
nto

wn Career E
xp

o

6/28/12 Louisv
ille

 Jo
int U

til
ity

 R
ecp

tio
n

6/29/12 St. S
te

phens E
ast 

End O
utre

ach

Atte
nded 7/12/12 TS

MSDC O
pportu

nity
 

Fair

7/27/2012 Congresm
an Yarm

uth

Veterans J
ob Fair

August 
2, 2

012 - M
inorit

y B
usin

ess
 Exp

o

8/6/2012 Sim
mons C

olle
ge Outre

ach

8/15/2012 Sta
te R

ep. M
ara

 R
eard

on

DBE O
utre

ach

8/28/2012 W
omens B

usin
ess

 Exp
o - 

Lo
usiv

ille

WVB Follow-Up

DBE MATRIX
Louisville-Southern Indiana Ohio River Bridges Project
East End Crossing

Contractor Service Detail Contact Address City State Zip Phone Fax County Email IN KY OH
KYTC 
Pre-

Qual.
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Interest 
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Business 
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E-Mail
Sub 
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Meeti

ng
Phone

Response to WVB Solicitation 

Global Insurance Managers, Inc. Sales Insurance Kathy Kebo 800 E. 96th Street, Suite 130 Indianapolis IN 46240 317/660-4935 Marion kkebo@GIMglobal.com I DBE I DBE

Global Land Surveying LLC Engineering Survey Hesham Khalil 601 Franklin Street
Michigan 

City
IN 46360 219/872-4444 219/879-9920 La Porte shem@global-landsurveying.com

INDOT 
DBE

INDOT 
DBE

E

Global Parking System of Indiana Services Parking Hal Darring 6175 W. Raymond Street Indianapolis IN 46241 317-710-4133 Marion hdarring@sbcglobal.net I DBE I DBE

Global Solutions, LLC Engineering
Construction 
Management

Vinay K. Polepalli
2302 Hurstbourne Village Drive, Ste. 
600

Louisville KY 40299 502/296-2534 Jefferson vpolepalli@global-solutions.com
KY DBE 
CERT

KY DBE 
CERT

E YES YES YES YES YES YES

Global Water Technology, Inc. Contractor Water/Sewer Maria Villarreal 14604 John Humphrey Dr. Orland Park IL 60462 630/758-0061 Cook mvillarreal@gwt-inc.com E

GLR Environmental, LLC Consultant Environmental Lynn Riddle (317) 422-9454 #N/A lriddle@glrenvironmental.com
In 

Progres
In 

Progres
GLS, INC. Contractor Dirt Granville Singh PO Box 21085 Indianapolis IN 46221 317/538-2876 317/433-5994 Marion glsindy88@live.com IN DBE IN DBE E
GMC Industrial Sandblasting & 
Painting

Contractor Painting George Charles 11611 South Racine Avenue Chicago IL 60643 773/928-7513 Cook charlesregina@hotmail.com IN DBE IN DBE E

GMS Signs & Graphics, Inc. Contractor Signage 8155 Highland Point Pkwy. Macedonia OH 44056 330-467-0888 330-467-4046 Summit gina@gmssigns.com E
Goldman Electrical Contracting, Inc. Contractor Electric Melanie Goldman 2313 E. Washington St. Indianapolis IN 46201 317/787-9967 317/784-6654 Marion E
Gooder Masonry, Inc. Contractor Masonry Allen S. Gordan 800 Mapleside Dr. Trotwood OH 45246 937/718-3612 937-718-3612 Hamilton allen_gordon2002@yahoo.com E

Goolsby Trucking, LLC Trucking
Trucking, Site Prep., 

Masonry
Brian L. Goolsby 622 Rigdon St. Hamilton OH 45011 513/894-2509 513/894-0028 Butler E

Gould Electric,LLC Contractor Electrical Christina Gould 3312 Calais Drive Louisville KY 40299 502/290-5751 Jefferson gouldelectric@insightbb.com K/I DBE K/I DBE E
Goyal Industries, Inc. Contractor Pipe, Fabrication Jay P. Goyal 382 Park Ave. East Mansfield OH 44905 419/522-7099 419/522-7111 Richland E

Grace Analytical Lab, Inc. Lab Lab Grace Kim 5300-B McDermott Drive Berkeley IL 60163 708-449-9449 708-449-3663 #N/A gkim@gracelabinc.com
INDOT 
DBE

INDOT 
DBE

Grandscapes, Inc. Contractor Landscape Lisa A. Weigandt 9699 S.R. 29 Sidney OH 45365 937/492-7055 937/492-7215 Shelby grandscapes@nktelco.net E

Granger Trucking, Inc. Trucking Trucking, Aggregates 8001 Old Granger Rd.
Garfield 
Heights

OH 44125 216-641-5015 216-641-7156 Cuyahoga E

Grant Leighton Horticultural Contractor Landscape Charlene King 222 S. Arsenal Ave. Indianapolis IN 46201 317/442-2954 Marion nkuliesis@sbcglobal.net E
Graphic Expressions Signs & More, 
Inc.

Contractor Signage Ann M. Landgraf 8540 S.R. 14, Suite D Streetsboro OH 44241 330/422-7446 330/422-7448 Portage E

Gray Guy Group, LLC Contractor HVAC, Painting 106 E. Ticonderoga Dr. Westerville OH 43081 614-464-7803 614-890-8693 Franklin jgray@grayguygroup.com

GRC Underground Utilities, LLC Contractor
Water/Sewer, 

Pipeline, Site Prep.
Jennifer Agresta 23209 Miles Rd., Suite 120B

Warrensville 
Heights

OH 44128 440/552-9400 Cuyahoga E

Great Lakes Electrical 
Maintenance, Inc.

Contractor Electrical Charlene King 3817 Hayes Street Gary IN 46408 219-980-2710 #N/A g.l.e.m@sbcglobal.net I DBE I DBE E

Great Lakes Soil & Environmenal 
(Interra Engr.)

Consultant Engineering
Sudhakar 

Doppalapudi
600 Territorial Drive Bolingbrook IL 60440 630/754-8700 630/754-8705 #N/A dsrao@greatlakessoil.com

INDOT 
DBE

INDOT 
DBE

E YES YES YES YES

Great Quality Industries, LLC Trucking Trucking Willie Riley 4550 Allisonville Rd. Indianapolis IN 46205 317/377-1190 Marion willie_c_riley@hotmail.com I DBE I DBE E
Green 3, Inc. Contractor Landscape Dawn Kroh 1104 Prospect St. Indianapolis IN 46203 317-634-4110 866-422-2046 #N/A dawn@green3LLC.com E

Green 3, Incorporated Architecture Landscape Dawn Kroh 1104 Prospect Street Indianapolis IN 46203 317-634-4110 866-422-2046 Marion dawn@green3LLC.com
K/I DBE 

MBE
K/I DBE 

MBE
E YES YES YES YES YES

Green Arbor Landscape Contractors Contractor Landscape Laura Harbert 1407 W. Epler Ave. Indianapolis IN 46217 317/783-0582 317/782-1343 Marion harbert422@sbcglobal.net E

Green Box Heating & Air Contractor
Plumbing, HVAC, 

Doors
Gwen Riley 726 National Ave. Lexington KY 40502 859/278-0281 859/280-9133 Fayette gwen@greenboxair.com

Green City Recycling, LLC Trucking Trucking Joy Basu 1344 Beech St. Louisville KY 40211 502/569-2365 502/587-0349 Jefferson debiw@greencityrecycling.com E
Green City Resources Contractor Landscape Rose A. Seeger 5912 Kellogg Ave. Cincinnati OH 45230 513/383-1071 513/231-1823 Hamilton E

Green Star Trucking, Inc. Trucking Trucking, Site Prep.
Joyce Sutton 

Cameron
426 Glenview Rd. Trotwood OH 45426 937/837-7703 937/837-7303 Montgomery E

Green Steal, Inc. Contractor Rebar Theodore Green 1332 W. 26th St. Indianapolis IN 46208 317/531-7899 Marion tedgreen47@yahoo.com E
Green Stone, LLC Contractor Masonry Zach LeCount 5849 Crittenden Ave. Indianapolis IN 46220 317/414-6881 Marion zach@greenstonecompany.com E

Greenbrier Enterprises, Inc. Trucking
Trucking, Aggregates, 
Landscape, Masonry

David S. Jordan 252 W. Main St., Suite A St. Clairsville OH 43950 740/699-2882 740/699-2828 Belmont Greenbrier1954@live.com E

Greene Thumb Landscape, Inc. Contractor Landscape Ronald Davenport P.O. Box 29321 Indianapolis IN 46229 317/390-4248 317/390-4247 Marion greenethumbup@aol.com IN DBE IN DBE E

Grissom Construction, LLC Contractor
Steel, Concrete, 
Highway/Bridge 

Construction
Carol K. Grissom 8333 N. Mulberry Grove Rd. Covington OH 45318 937/773-2475 937/773-8771 Miami E

Grove Trucking, LLC Trucking Trucking, Masonry Cheri I. Griffith 1300 Collins Rd. Lancaster OH 43130 740/325-7927 Fairfield E
Grubb Excavating, Inc. Contractor Excavation, Dirt Rhonda Grubb R#1 Box 221B Oakland City IN 47661 812-749-6204 #N/A I DBE I DBE E
GSG Consultants, Inc. Engineering Environmental Guillermo Garcia 855 W. Adams Street Chicago IL 60607 312/733-6262 312/733-5612 Cook ggarcia@gsg-consultants.com IN DBE IN DBE E YES

GTG Electrical Corp Contractor Electrical Velena Lenston P.O. Box 3763 Lousiville KY 40201 502/533-1774  Jefferson V.Lenston@gtgelectrical.com
KY DBE 
CERT

KY DBE 
CERT

E

Guinto Schirack Engineering, LLC Contractor

Site Prep., Logging, 
Highway/Bridge 

Construction, Civil 
Engineering, Concrete

Jennifer F. Guinto 1400 Newman Ave. Lakewood OH 44107 216/642-7530 216/803-3444 Cuyahoga jguinto@gsengineer.com E

Gunnar Electric, Inc. Contractor Electric Lois Walters 7960 Eden Prairie Rd. Eden Prairie MN 55347 952/937-9262 952/937-1034 #N/A

Guy Brown Management, LLC Services
Equipment Repairs--

Office
Ashoke Mukherji 9003 Overlook Boulevard Brentwood TN 37027 615/777-1500 #N/A alison@guybrown.com I DBE I DBE

H & A Services Transportation, LLC Trucking Masonry, Trucking James D. Hough 2520 McCutcheon Rd. Columbus OH 43219 614/419-1090 614/478-7247 Franklin E
H & G Plumbing & Heating, Inc. Contractor HVAC, Plumbing Christine Schwark 1355 E. S.R. 2 LaPorte IN 46350 219/362-1632 La Porte chris@hgplumbing.com

H & H Construction Services, Inc. Contractor
Concrete, Digging, 

Trenching
Janet Haste 1111 S. Franklin Rd. Indianapolis IN 46239 317/375-0114 Marion hhconstjanet@aol.com E

H & M Medina Painting & 
Construction

Contractor
Painting, Site 

Cleaning
Manuel Medina PO Box 17003 Indianapolis IN 46217 317/491-5732 Marion handmmedinaspainting@gmail.com E

H & MS LLC Supplier Flooring Michele Mitchell 5335 N. Tacoma Avenue, Ste 24 Indianapolis IN 46220 317/283-1206 Marion msmitchelm@sbcglobal.net I DBE I DBE
H & W Construction, LLC Contractor Concrete Tiffany Wakeley 12816 Ledges Dr. Louisville KY 40243 502/254-9617 502/749-6936 Jefferson E

H&H Associates, LLP Contractor
Consultant Historic 

Preservation
Candace Hudziak 218 E North Street Greenfield IN 46140 317/462-7177 Hancock historian@hhpast.com

INDOT 
DBE

INDOT 
DBE

E

H&S Environmental Consultant Environmental
160 E Main St # 2F Westboroug

h
MA 508/366-7442 #N/A dhelms@hsenv.com

KY DBE 
CERT

KY DBE 
CERT

H. Davis and Sons Trucking Trucking Trucking Henry L. Davis 3824 Detroit Ave. Toledo OH 43614 419/467-8493 888/516-8492 Lucas E

H. T. Griffin Excavating, Inc. Trucking
Trucking, Masonry, 

Landscape
3950 S. Berkey Southern Rd. Swanton OH 43558 419-826-0230 419-865-1088 Fulton henrytgriffin@aol.com E

HAFCO Services, Inc. Engineering
Trucking, Civil 

Engineering, Const. 
Materials

Humberto A. 
Friede

11411 Bristle Oak Trail Austin TX 78750 512/925-1193 512/996-0722 #N/A

Hager-Richter Geoscience, Inc. Consultant Geosciences Dorothy Richter 8 Industrial Way - DIO Salem NH 03079 603-893-9944 #N/A dorothy.richter@hager-richter.com
INDOT 
DBE

INDOT 
DBE

Hagerty Engineering Engineering Engineering
Peggy Hagerty 

Duffy, P.E.
229 Walnut St.

Jeffersonvill
e

IN 47130 812/725-7583 Clark pduffy@construct-solutions.com E YES YES

Hairston Services, LLC Contractor HVAC PO Box 272022 Columbus OH 43227 614-237-9231 Franklin dwood40@aol.com

Hall-Harmon Engineers Consultant Engineering 1081 Dove Run Rd Ste Lexington KY 40502
859/269-3150

Fayette kitty.hall-harmon@HHEnet.co
KY DBE 
CERT

KY DBE 
CERT

E

Hammond Corporation Contractor HVAC 1285 E. 49th St. Cleveland OH 44114 216-431-7861 216-431-7864 Cuyahoga hammondco@aol.com
Handgen-Johnson Equipment, Inc. Services Real Estate Sabrina Johnson 4021 E. Lakeview Trail Leesburg IN 46538 574-453-2711 Kosciusko I DBE I DBE
Hanks Construction, Inc. Contractor Commercial Tamara Eilts-Helm 559 N. State Road # 15 Wabash IN 46992 260/563-7713 260/563-0198 Wabash hanksconstruction@comcast.net IN DBE IN DBE E

Hanna Xcavating, Inc. Contractor
Grade/Drain, 
Excavation

Deoborah Hanna Hanna Xcavating Bloomington IN 47402 812/339-5656 Monroe xcavatingcorp@aol.com E

Hard Knox Enterprises, Inc. Trucking Trucking, Masonry Anthony L. Davis 4122 Highland Ave. Warren OH 44481 330-395-1465 330-399-5482 Trumbull hkeinc@sbcglobal.net E

26



T H E  EAST END  C RO S S I N G  

Volume 2 Appendices |  DBE Performance and Workforce/EEO WVB East End Partners

WVB Follow-Up

DBE MATRIX
Louisville-Southern Indiana Ohio River Bridges Project
East End Crossing

WVB O
utre

ach

3/13/12 M
uhammad Ali O

utre
ach

 M
tg

3/14/12 Sherato
n H

ote
l O

utre
ach

 M
tg

3/20/12 M
emoria

l A
udito

riu
m O

utre
ach

 

Mtg

3/23/12 D
ive

rsi
ty 

& In
clu

sio
n Exp

o

One South
ern

 In
diana

5/16/12 N
AWBO Lu

nch &
 Le

arn
 - 

Indianapolis

6/27/12 Je
ffe

rso
nto

wn Career E
xp

o

6/28/12 Louisv
ille

 Jo
int U

til
ity

 R
ecp

tio
n

6/29/12 St. S
te

phens E
ast 

End O
utre

ach

Atte
nded 7/12/12 TS

MSDC O
pportu

nity
 

Fair

7/27/2012 Congresm
an Yarm

uth

Veterans J
ob Fair

August 
2, 2

012 - M
inorit

y B
usin

ess
 Exp

o

8/6/2012 Sim
mons C

olle
ge Outre

ach

8/15/2012 Sta
te R

ep. M
ara

 R
eard

on

DBE O
utre

ach

8/28/2012 W
omens B

usin
ess

 Exp
o - 

Lo
usiv

ille

WVB Follow-Up

DBE MATRIX
Louisville-Southern Indiana Ohio River Bridges Project
East End Crossing

Contractor Service Detail Contact Address City State Zip Phone Fax County Email IN KY OH
KYTC 
Pre-

Qual.
Email Brochure

Interest 
Form

Business 
Card

E-Mail
Sub 

Reply
Meeti

ng
Phone

Response to WVB Solicitation 

Hardlines Design Company Engineering Architecture Charissa Durst 4608 Indianola Avenue Columbus OH 43214 614/784-8733 Franklin cdurst@hardlinesdesign.com D D E
Harmon Construction Co. Contractor Commercial Drew Romans 1004 West Troy Ave. Indianapolis IN 46225 812/767-6554 Marion I DBE I DBE E YES YES YES

Harmony Associates Services
Construction 
Management

Harriet Miller 4119 Highwood Drive Fort Wayne IN 46815 260-483-4828 Allen mohar@aol.com I DBE I DBE E

Harris and Stewart Electrical, Inc. Contractor Electric 3263 Bidlington Dr. Columbus OH 43224 614-554-8749 614-554-8749 Franklin handselectric@att.net E

HASCO, Inc. Contractor
Digging, Asphalt 
Paving, Grading, 

Pavement Marking
Carla Merrill 49 Boone Villiage Zionsville IN 46214 317/873-5050 Marion carla@hascoinc.com E

Hawk Enterprises, Inc. Contractor Electrical Johanna Plank 1850 E. North Street Crown Point IN 46307 219-662-8090 219-662-8093 Lake joann@hawk-inc.com IN DBE IN DBE E
Hays Landscape Architecture 
Studio, Ltd.

Contractor Landscape 145 E. Main St. St. Clairsville OH 43950 740-695-6505 Belmont E

HCL, Inc. Contractor
Demolition, 
Abatement

Brad Mook, VP 1520 Algoquin Pkwy Louisville KY 40210 317-923-3737 Jefferson brad@jmook.net I DBE I DBE E YES

HCO, Inc. Contractor General Contractor Henry Onochie 3921 N. Meridian Street, Suite 100 Indianapolis IN 46208 317-923-3737 Marion honochie@hcoarchitects.com I DBE I DBE E

HDDS, Inc. Services CADD Milton Haskins Jr 900 W. Market St., Ste 101 Louisville KY 40202 502/389-3903 502.587.6416 Jefferson mhaskins@hddsinc.com
KY DBE 
CERT

KY DBE 
CERT

E YES YES YES YES YES YES YES YES YES

Health Connection, LLC Supplier Medical Sarah Haydon 303 North Doctor Street Springfield KY 40069 859/805-0507 Washington sarahhaydon@healthconnectionllc.com I DBE I DBE
Heartland Ready Mix, LLC Contractor Ready Mix Concrete Charles Garcia 6002 N. Michigan Rd. Indianapolis IN 46228 317/254-3240 Marion cgarcia@garciaconstructiongroup.net E

Heavy Equipment Rental Services Equipment Rental Reno Grimes 12514 Reynolds Dr. Fishers IN 46038 317/845-1618 Hamilton reno@rentfromher.com
KY 

D/WBE
KY 

D/WBE
YES YES YES YES YES

Heavy Equipment Rental, LLC Services Const. Equipment Reno Grimes 12514 Reynolds Dr., Suite B Fishers IN 46038 317/845-1618 317/845-1691 Hamilton reno@rentfromher.com E

Hederick Partnerships Services
Construction 
Management

Charlene Hederick 4530 Berkshire Road Indianapolis IN 46226 317/549-0230 Marion chedrick@comcast.net I DBE I DBE E

Henderson Contractors Corporation Contractor
Electric, HVAC, 

Plumbing, Site Prep.
Dan Henderson 427 E. Rich St. Columbus OH 43215 614/223-9620 614/223-9621 Franklin dan@hccohio.com E

Hendrix Electric, Inc. Contractor Electrical Shirley Hendrix 175 S.R. 109 N. Clay KY 42404 270/664-2349 270/664-2000 Webster shirley@hendrixelectric.com E
Henry Davis Trucking Trucking 3824 S. Detroit Ave. Toledo OH 43614 419-467-8492 888-516-8492 Lucas hdavisandsons@yahoo.com E
Henry Trucking Trucking Trucking George Henry 4705 Andover Square Indianapolis IN 46226 317-549-2106 Marion I DBE I DBE E
Henry Trucking Inc. Trucking Trucking George Henry 3135 Orchard Ave. Indianapolis IN 46218 317.698.8473 Marion henrytrucking @att.net IN DBE IN DBE E
Henry Trucking, Inc. Trucking Trucking George Henry 3135 Orchard Ave. Indianapolis IN 46218 317-549-2106 Marion henrytrucking@att.net E
Henson Excavating, Inc. Contractor Site Prep., Excavation Benita Henson 10 Grape St. Gallipolis OH 45631 740/441-3098 740/441-3098 Gallia E
Hernandez Mechanical Contractor HVAC Dana Hernandez 701 Norbeh Drive Hebron IN 46341 219/996-5181 Porter danah11@verizon.net I DBE I DBE
Hernandez Mechanical, Inc. Contractor HVAC Dana Hernandez 701 Norbeh Dr. Hebron IN 46341 219/996-5181 219/996-5182 Porter danah@hernandezmech.com

Herring Construction Contractor

Grade/Drain, 
Excavation, 

Demolition, Utilities, 
Clearing/Grubbing, 

Drainage

1216 State Route 373 N Eddyville KY 42038 270/388-2657 Lyon herringjanet@bellsouth.net
KY DBE 
CERT

KY DBE 
CERT

Hew Horion Steel Supplier Steel Corey Smith 8304 Clay Street Merrillville IN 46410 773/844.2861 Lake www.newhorizonstell.us I I E YES YES YES YES

HG Metals Supply, Inc. Supplier Metals Fabrication Cynthia Gardner 1720 Wales Avenue Indianapolis IN 46218 317/351-9500 317/351-9504 Marion cgardner@hgmetals.com
IN 

DBE/M
BE/WB

IN 
DBE/M
BE/WB

E YES YES YES YES

HGMC Supply, Inc. Contractor Steel, Rebar, Fencing Cynthia Gardner 1720 Wales Ave. Indianapolis IN 46218 317/351-9500 317/351-9504 #N/A cgardner@hgmetals.com E
Hicks Trucking II, LLC Trucking Trucking 1872 Olde Haley Centerville OH 45458 937-604-6990 937-938-9143 Montgomery E
Hightowers Petroleum Company, Contractor Fuel 3577 Commerce Dr. Franklin OH 45005 513-423-4272 513-423-5750 Warren sales@hightowerspetroleum.com E

Highway Safety Services Safety #N/A highwaysafety@zoominternet.net
KY DBE 
CERT

KY DBE 
CERT

Highway Safety Service, Inc. Services Safety Michael Madrid PO Box 4697 Lafayette IN 47909 765/474-1000 765/446-1502 Tippecanoe mike.madrid@hss-mmco.com IN DBE IN DBE E

Highway Safety, Inc. Contractor
Traffic Control, 

Pavement Marking
Lisa P. Booth P.O. Box 908 Ceredo WV 25507 304/453-5636 304/453-5635 #N/A highwaysafety@zoominternet.net

Highway Solutions Contractor Striping #N/A jeromeperry@highwaysolutionsinc.com
KY DBE 
CERT

KY DBE 
CERT

Highway Solutions, Inc. Contractor
Signage, Pavement 

Marking
Jerome Perry 5865 Neal Ave., Suite 308 Stillwater MN 55082 612/817-3310 715/549-6162 #N/A jeromeperry@highwaysolutionsinc.com

Hi-Mark Construction Group, Inc. Services
Construction 
Management

3577 Commerce Dr. Franklin OH 45005 513-423-4272 513-423-5750 Warren denise@himarkcg.com E

HLA Trucking, LLC Trucking Trucking Howard Amos 2607 Robin Rd. W. New Albany IN 47150 812/944-1285 Floyd lts11940@sbcglobal.net E
Hodge & Sons Masonary 
Contractors

Contractor Masonry Mark Hodge, Jr. 2348 Walden Glen Circle Cincinnati OH 45231 513/825-3569 513/825-0174 Hamilton E

Hogan Electric Company, Inc. Contractor Electric John W. Hogan 3633 E. 78th St. Cleveland OH 44105 216/883-6190 216/883-6198 Cuyahoga E
Holland & Holland, Inc. Contractor HVAC, Plumbing 5033 Winton Rd. Cincinnati OH 45232 513-542-3355 513-542-3354 Hamilton starccw@yahoo.com

Holloway, Henderson & Martin, LLC Services
Construction 
Management

7700 Eagle Creek Dr. Pickerington OH 43147 614-302-2610 Fairfield hhm.cathy@gmail.com E

Home Run Trucking, Inc. Trucking Trucking
Nancy 

Snellenberger
R. R. 1 Box 305B Jasonville IN 47438 812/665-2783 812/665-9216 Greene crt@joink.com IN DBE IN DBE E

Hometown Engineering, LLC Engineering Construction Services Ethel Morgan 3417 South Sherman Drive, Suite B Beech Grove IN 46107 317-780-8805 317-780-8806 Marion hometowneng@sbcglobal.net
INDOT 
DBE

INDOT 
DBE

E

Honaker Enterprises Contractor Water/Sewer, Utilities Tim Honaker 113 Hibbard Street, Apt. 2 Pikeville KY 41501 606/205-9081 606/437-4677 Pike honakerdbe@yahoo.com
KY DBE 
CERT

KY DBE 
CERT

Hoosier Bulk Transport, Inc. Trucking Trucking Linda Carpenter 509 Southwest 3rd Richmond IN 47374 765-489-5348 765/489-4126 Wayne carpenter.l@insightbb.com IN DBE IN DBE E
Hoskins Trucking, Inc. Trucking Trucking Cris Hoskins 6301 Price Ln. Louisville KY 40229 502/968-0823 502/968-0823 Jefferson autocar95@insightbb.com E
Hot Shot Transportation Trucking Trucking Gena Roland 2115 Morton Avenue Indianapolis IN 46221 317-972-9727 317-972-9727 Marion hotshotrucking@aol.com IN DBE IN DBE E
House Doctor Renovations Contractor Barney Brooks 2015 Baldwin Drive Niles MI 49120 574/286-4823 #N/A barneyleebrooks@yahoo.com IN DBE IN DBE

Houston-Johnson, Inc. Services
Logistics/Supply 

Management
Derek Bland 13200Complete Court Louisville KY 502.638.8024 #N/A dbland@houston-johnson.com YES YES ####### YES

HRS Hotel Group Services Lodging Sam Patel 447 Farmington Ave. Louisville KY 40209 502/634.6776 Jefferson info@hrshotelsgroup.com YES YES
HRV Conformance Verification 
Assoc. Inc.

Consultant Quality Control Rochelle Stachel 200 Hightower Blvd. Pittsburgh PA 15205 412/788-2522 412/788-1697 #N/A hrstachel@hrvinc.com
INDOT 
DBE

INDOT 
DBE

HSE Contractors, Inc. Consultant Consultant Tom Norman 646/202-9313 #N/A Tom@hsecontractors.com N N
HTA Enterprises, Inc Contractor Drilling, Blasting Harold Valentine P.O. Box 72635 Louisville KY 40272 502/933-5900 502-933-0501 Jefferson cae.faughn@htaenterprises.com IN DBE IN DBE E YES ######

Hubinger Landscaping Corporation Contractor Landscape Donna Hubinger 210 E. 113th Ave. Crown Point IN 46307 219/662-9911 Lake donna@hubingers.com E
Hudson Waste & Recycling & Lawn 
Care LLC

Contractor Landscape Charles Hudson 7625 North Michigan Road Indianapolis IN 46268 317/456-6077 Marion charles@hudsonwaste.com IN DBE IN DBE E

Hudson Waste & Recycling & Lawn 
Care, LLC

Contractor
Landscape, Erosion 

Control
Charles Hudson 7625 N. Michigan Rd. Indianapolis IN 46268 317/456-6077 #N/A E

Huff's Trucking Trucking Trucking George W. Huff, Jr. 5300 Butts Rd. Powell OH 43065 614/554-4378 740-881-5321 Delaware huffstrucking@hotmail.com E

Hughes Contracting, Inc. Contractor

Trucking, 
Highway/Bridge 

Construction, Site 
Prep., Chip/Seal

Edith L. Hughes 595 Waterloo Rd., Suite H Suffield OH 44260 330/628-7400 330/628-5916 Portage hcichipseal@aol.com E

Humbles Electrical Maintenance 
Service

Contractor Electrical Joseph J. Humbles 5048 Coburn Street Indianapolis IN 46228 317/697-5600 Marion humbleselectric@prodigy.net I DBE I DBE E

Humbles Electrical Maintenance 
Service, LLC

Contractor Electric Joseph Humbles 5048 Corurn St. Indianapolis IN 46228 317/697-5600 317/259-4614 Marion humbleselectric@prodigy.net E
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DBE MATRIX
Louisville-Southern Indiana Ohio River Bridges Project
East End Crossing

Contractor Service Detail Contact Address City State Zip Phone Fax County Email IN KY OH
KYTC 
Pre-
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Interest 
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E-Mail
Sub 

Reply
Meeti

ng
Phone

Response to WVB Solicitation 

Hunsi Group, Inc. Contractor
Landscape, 

Highway/Bridge 
Construction

Ahunsimhenre G. 
Arheghan

1011 S. Green Rd. South Euclid OH 44121 234/525-0741 631/791-1051 Cuyahoga E

Hurt's Trucking & Demolition Trucking
Trucking, Demolition, 

Masonry
Mark Hurt 13111 S.R. 347 Marysville OH 43040 937/642-8826 937/642-7223 Union E

Hybrid-3 Inc. Services
Construction 
Management

Joyce Brummett 1430 Maynard Drive Indianapolis IN 46227 317/789-0515 Marion jdbrummett3897@sbcglobal.net
INDOT 
DBE

INDOT 
DBE

E

Hydro, Inc. Contractor
Concrete, 

Water/Sewer, 
Excavation, Site Prep.

James Compton 2346 S. Lynhurst Dr., Suite 704 Indianapolis IN 46241 317/243-9500 Marion hydro@att.net E

Hydro-Lawn Landscaping & Design, 
Inc.

Contractor Landscape 1221 7th Ave. Akron OH 44306 330-882-5506 330-882-5568 Summit cathyj@cconwheels.com E

Hygrade Excavating, Inc. Contractor
Excavation, Trucking, 
Landscape, Fencing, 

Site Prep.
Adele Corya 5062 W. Base Rd. Greensburg IN 47240 812/663-5175 Decatur acorya@hygradeexcavating.com E

Hylton & Son Enterprises, LLC Trucking Trucking 14414 Grove Rd. Garrettsville OH 44231 440-487-1638 Portage kypolton@windstream.net E
I. P. M. S., Inc. Contractor Painting, Site Debra Koons 6422 Quailwood Dr. Floyd Knobs IN 47119 502/634-9220 502/447-7640 Floyd debra.koons@att.net E

I.T. Business Corporation Consultant
Public Relations, Bus. 

Dev.
Eric Green 2611 Wtaerfront Pkwy E Dr., Ste 390 Indianapolis IN 46214 317/295-8346 Marion egreen@ituscorp.net E YES YES

IAP-EMI, Inc. Contractor Landscape 4249 Easton Way, Suite 220 Columbus OH 43219 614-416-0614 614-416-0613 Franklin tgbanks@iap-gsg.com E
ICS Mechanical Contractor HVAC, Plumbing Susan Smith 6191 W. 400 N. Greenfield IN 46140 317/894-1955 Hancock ssmith@icsmechanical-in.com
Ideal Construction LLC Contractor Excavation, Dirt Saideh Hobbs 1506 Crums Lane Louisville KY 40216 502/368-0060 502/368-0067 Jefferson andrea@idealconstr.com IN DBE IN DBE E YES YES YES 6/6/12

II In One Contractors, Inc. Contractor
Excavation, Clearing, 
Grubbing, Grading, 

Bridge Const.
Robert J. 4344 W. 45th St. Chicago IL 60632 773/847-2100 773/847-4501 Cook ebodinet@2-in1.com E

Illumination Arts LLC Engineering Architecture Faith Baum 330 Glenwood Avenue Bloomfield NJ 7003 973/771-1556 #N/A fabum@illuminationarts.com I DBE I DBE

IMDC, Inc. Engineering Design Build Gergory Mundy
1060 Maitland Center Commons Ste. 
300

Maitland FL 32751 407/645-4049 #N/A gsmundy@imdc-inc.com I DBE I DBE

Imperial Mechanical, Inc. Contractor HVAC, Plumbing
Kimberly A. 

Ozanich
30685 Solon Industrial Pkwy. Solon OH 44139 440/498-1788 440/498-1388 Cuyahoga

Imperial Trucking & Contracting, Trucking Trucking 225 Erkenbrecher Ave. Cincinnati OH 45229 513-281-7534 Hamilton imperialtruckn@yahoo.com E
Imported Enterprises, Inc. Trucking Trucking 2300 Rolling Rock Dr. Columbus OH 43229 614-551-7138 614-449-6680 Franklin importedenterprise@att.net E
In Every Language LLC Services Translation Linda Golden 2030 Speed Ave. Louisville KY 40205 502/213.0317 Jefferson terenabell@ineverylanguage.com - -
In The Mix Contractor Concrete, Paving Damon Johnson 9827 Split Rock Way Indianapolis IN 46234 317/691-6868 Marion damonj11@yahoo.com E
Independent Trucking Trucking Trucking, Site Prep. Kevin L. Nared 1517 N. Main St. Dayton OH 45405 937/396-4882 Montgomery E
Indiana Acquisition of Indiana LLC Services Real Estate Angela Whicker 7623 Farm View Circle West Indianapolis IN 46256 317/841-6560 Marion in.acquisition@gmail.com I DBE I DBE
Indiana Bridge-Midwest Steel, Inc. Contractor Steel, Fabrication Chunilal Gala 1810 S. Macedonia Ave. Muncie IN 47302 765/288-1985 Delaware rheany@ibmws.com E

Indiana Innovative Technology Services
Construction 
Management

Leroy Benjamin 5592 Western Avenue Connersville IN 47331 765-827-5665 Fayette iitechnology1@verizon.net I DBE I DBE E

Indiana Monument & Cut Stone, 
Inc.

Contractor
Concrete, Aggregates, 

Masonry
Kathy Baker-

Heckard
616 Guthrie Rd. Bedford IN 47421 812/275-0264 Lawrence kathy_baker.heckard@indystone.com E

Indiana Reclamation and 
Excavating, Inc.

Contractor
Concrete, 

Sewer/Water, 
Asphalt, Drainage, 

Jennifer Phillippi 2130 N. Winter Ave. Indianapolis IN 46218 317/926-3770 Marion jphillippi@inrecex.com E

Indiana Sign & Barricade, Inc Supplier Traffic Controls Janet Schutt 5240 E. 25th Street Indianapolis IN 46218 317/377-8000 317/337-8008 Marion jschutt@indianasb.com IN DBE IN DBE E

Indiana Sign & Barricade, Inc. Contractor
Signage, Traffic 

Control, Pavement 
Marking

Janet Schutt 5240 E. 25th St. Indianapolis IN 46218 317/377-8000 317/337-8008 #N/A jschutt@indianasb.com E

Indiana Strategic Resource Group Consultant
Public Relations, Bus. 

Dev.
Aleta Mungal P.O. 3083 Carmel IN 46082 317/607-4660 Hamilton amugal@IndianaStrategicResourceGroup.com E YES ###### ######

Indiana Traffic Services, LLC Contractor
Traffic Control, 

Pavement Marking
Kathi Ottesen 3867 N. Commercial Parkway Dr. Greenfield IN 46140 317/891-8065 317/891-8248 Hancock E

Indy Bus Buy Sell Net Services Auto Wallace Martin 6435 Oak View Drive North Indianapolis IN 46278 317/514-4819 Marion wallacefromindy@aol.com I DBE I DBE
Indy Force, Inc. Contractor Demolition Gerado Puente 10219 College Place Dr. Indianapolis IN 46280 317/997-0889 Hamilton indyforce@gmail.com E
Inet Airport Systems Engineering Design Build Michael Colaco 4111 N. Palm Street Fullerton CA 92835 714/888-2700 #N/A abarry@inetas.com I DBE I DBE

Infrastructure Engineering, Inc. Engineering Structural Dustin Quincy 2601 Fortune Circle Indianapolis IN 46421 317/243-9800 317/281-0443 Lake dquincy@infrastructure-eng.com
INDOT 
DBE

INDOT 
DBE

E YES YES YES YES YES

Ingram & Son Trucking & 
Demolition, Inc.

Contractor Demo, Trucking Ethel Ingram 2423 Mounds Road Anderson IN 46016 765-617-7878 Madison eingram369@aol.com I DBE I DBE E

Innovative Modular Design Contractor Design Modular Grace Jernstrom PO Box 472 Plymouth IN 46563 574/936-5023 Marshall maryjernstrom@innovativemodulardesign.com IN DBE IN DBE

Intec Building Services Services Cleaning Cesar Vanegas P.O. Box 18706 Louisville KY 40261 502/452-6111 Jefferson cesarv@intecps.com
KY DBE 
CERT

KY DBE 
CERT

Integrated Engineering Engineering

Concrete, Civil 
Engineering, 

Highway/Bridge 
Construction

Eddie Mesta, P.E. 1716 Sharkey Way, Ste 200 Lexington KY 40511 859/368-0145 859/904-1538 Fayette harsha@int-engineering.com
KY DBE 
CERT

KY DBE 
CERT

Y E YES YES YES YES YES

Integrated Environmental 
Solutions, Inc

Consultant Environmental Ralph Mora 7550 E. Melton Road Gary IN 46403 219-939-5000 219-939-6950 Lake rgmora@iesolution.com
INDOT 
DBE

INDOT 
DBE

E

Integrity Wire, Inc Construction Supplies Sharon Irwin 503 Bridge Street Huntington WV 25702 304/525-9300 #N/A kim@integritywire.com I DBE I DBE
Interclean Equipment, Inc. Services Cleaning Mia Lamminen 3939 Bestech Road, #B Ypsilanti MI 48197 734-975-2967 #N/A I DBE I DBE
International Global Solutions Supplier Telecom Clarence Lyles 5813 W. 74th Street Indianapolis IN 46278 317/388-1540 Marion clarencelyles@igsdistributing.com I DBE I DBE
International Pipe Consultants & 
Sales

Supplier Pipe Tamara Blevins 3716 W CR 750 N Orleans IN 47452 812/653-1657 Orange tamarab@internationalpipeconsultants.com IN DBE IN DBE E

Interra Consultant Environmental
Sudhakar 

Doppalapudi
600 Territorial Dr., Suite G Bolingbrook IL 60440 630/754-8700 Will dsrao@interra.co E YES YES

In-ter-space Services, Inc. Ad Agency
Marianne 

Lieberman
4635 Crackersport Road Allentown PA 18104 800/628-6800 #N/A tschwoyer@iaateam.com I DBE I DBE

Interstate Safety & Service Co., Inc. Contractor
Aggregates, Signage, 

Trucking
Stacey M. Allen 3566 E. 55th St. Cleveland OH 44105 216/641-6776 216/641-8999 Cuyahoga interstate1981@aol.com E

Interstate Sealant & Concrete, Inc Contractor Concrete Cheryl Sment S40 W 24211 Rockford Way Waukesha WI 53189 262/547-6316 262/547-6844 #N/A csment@interstatesealant.com
IN/KY 
DBE

IN/KY 
DBE

Y

Intrgral Guide Contractor General Contractor Kenneth Chestnut 133 Peachtree St NE Atlanta GA 30303 404/856-4400 #N/A kchestnut@integralgude.com YES YES YES
Inventory Suppy Solutions 
International (ISSI)

Supplier Machinery/Tools Susie Heath 3815 River Crossing Pkwy, Ste 100 Indianapolis IN 46240 800/890-1428 Marion sheath@iss-i.com E YES YES

Inxcess, LLC Trucking Trucking, Masonry Donna M. White 2469 N. Detroit Ave. Toledo OH 43620 419/243-8313 419/243-8313 Lucas E
IPM Services Services Cleaning Debra Koons P.O. Box 318 New Albany IN 47151 502/634-9220 Floyd KY FBE KY FBE YES YES

Iroquois Bar Corp. Contractor

Steel, Concrete, 
Trucking, 

Highway/Bridge 
Construction

Thomas Saia 155 Commerce Dr. Lackawanna NY 14218 716/270-0433 716/824-5313 #N/A

Island Promotions, LLC Services Ad Agency David Rogers 13442 Sweet Briar Parkway Noblesville IN 46060 317-578-8190 Hamilton darogers@insightbb.com I DBE I DBE E
Iword Wellness Center, Inc. Services Health Richard Brooks 329 West Oak St Louisville KY 40203 502.540.4999 Jefferson realrgb@gmail.com YES YES
J & A Asphalt / Flaggers Contractor Traffic Control Annie Williams 1525 South 400 East Marion IN 46952 765/662-6576 Grant anniedwilliams@aol.com IN DBE IN DBE E
J & A Plumbing/Drains, Inc. Contractor Plumbing P.O. Box 328577 Columbus OH 43232 614-657-3307 614-607-5860 Franklin plum4u365@aol.com

J & B Steel Erectors Inc. Contractor
Rebar Install, Steel 

Erection
Lisa Dilibeto 9430 Suttton Place Hamilton OH 45011 513/874-1722 513/870-6383 Butler ldiliberto@jbsteel.com

IN/KY 
DBE

IN/KY 
DBE

Y E YES YES YES YES 6/6/12 6/8/12
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DBE MATRIX
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KYTC 
Pre-

Qual.
Email Brochure

Interest 
Form

Business 
Card

E-Mail
Sub 

Reply
Meeti

ng
Phone

Response to WVB Solicitation 

J & P Paving Masonry & Sealant, Contractor Masonry Shirley A. Adkins 3858 Alum Creek Dr. Columbus OH 43207 614/491-0658 614/497-2230 Franklin E
J & R Trucking, Inc. Trucking Trucking Joann Radabaugh 2207 West Cook Road Ft. Wayne IN 46818 260/490-7654 Allen jrtrucking@comcast.net I DBE I DBE E
J & T Trucking, Inc. Trucking Trucking Tina Walters 2924 Emerald Lake Drive Fort Wayne IN 46804 260/609-5020 Allen tmwalters67@aol.com IN DBE IN DBE E

J. A. Manning Construction Co., Inc. Contractor

Site Prep., Civil 
Engineering, 

Highway/Bridge 
Construction, 
Grade/Drain

Nilaree Manning 46420 U.S. Hwy. 231 N. Oneonta AL 35121 205/594-3505 205/594-3552 #N/A nilaree@jamanning.com

J. Beard Management, Inc. Services
Construction 
Management

Jimmy Beard 250 East 96th Street, Suite 510 Indianapolis IN 46240 317/581-1521 Marion jbeard@jbeardmanagement.com I DBE I DBE E

J. Burks Painting, Inc. Contractor Painting Judith Burks 10830 Bennett Pkwy., Unit D Zionsville IN 46077 317/733-8585 Boone broberts@jburkspainting.com E
J. D. Kems Supplier Construction Supplies Haila Nash 108 E. Main Street Knightstown IN 46148 765-345-5088 Henry I DBE I DBE E
J. E. Ragland, Inc. Contractor Concrete 315 W. Main St. Jackson OH 45640 740-286-6109 740-286-5662 Jackson E
J. Jarrett Trucking, Inc. Trucking Trucking Toni Jarrett 3316 W. 45th Ave. Gary IN 46408 219/902-6660 Lake JJTruck@ymail.com E

J. L. Cline Asphalt Sealing & 
Striping, LLC

Contractor
Landscape, Asphalt 
Paving, Pavement 

Marking
306 Tick Ridge Rd.

Wheelersbur
g

OH 45694 740-776-9922 740-776-9922 Scioto sandy_n_johnny@yahoo.com E

J. M. Johnson Construction, Inc. Contractor Concrete James Johnson 318 Main St. Evansville IN 47708 812/204-2272 Vanderburgh mikejohnson56jci@hotmail.com E

J. M. Verostko, Inc. Contractor Engineering 1216 Ameritech Blvd. Youngstown OH 44509 330-799-1339 330-799-2199 Mahoning E

J. Sons, Inc. Contractor

Trucking, 
Sewer/Water, 

Concrete, Site Prep., 
HVAC, Plumbing

Darryl Green 16781 Chagrin, # 197
Shaker 
Heights

OH 44120 216/310-7527 216/382-4075 Cuyahoga E

J2 Systems and Supply Supplier Lubricants 803 E. 38th Street Indianapolis IN 46205 317/602.3940 Marion sales@j2ssllc.com I I E YES YES YES YES

JA Manning Construction Contractor #N/A nilaree@jamanning.com
KY DBE 
CERT

KY DBE 
CERT

JA-AN Services, LLC Services Cleaning Antuan Barnes 1147 West 89th Drive Merrillville IN 46410 219/977-8137 Lake ja-anservices@prodigy.net I DBE I DBE
Jack Isom Construction Company, 
Inc.

Contractor Residential Ruby Isom 622 South S.R. 43 Reynolds IN 47980 219-984-5765 219/984-5761 White jicci@home.ffni.com IN DBE IN DBE

Jackie S. Dodd, Attorney at Law Services Legal Jackie Dodd 9011 N. Meridian Street, Ste 250 Indianapolis IN 46260 317/580-9305 Marion jackie@jsdlaw.com I DBE I DBE

Jackson Industries Corporation Contractor
Landscape, 
Aggregates

1489 Milburn Ave. Toledo OH 43606 419-215-6292 Lucas booandtj@aol.com E

Jackson Services Services Cleaning Beverly Jackson 1674 North 750 West Rochester IN 46975 574/542-2871 574/542-9214 Fulton jacksons@pwrtc.com IN DBE IN DBE
Jackson Trucking Trucking Trucking Eugene Jackson 3503 N. Erie Toledo OH 43611 419/340-7045 419/729-4856 Lucas ejacksontrucking@yahoo.com E
Jacobi Oil Service, Inc. Services Fuels Elaine Jacobi 5686 Navilleton Rd. Floyds IN 812/923-5174 #N/A ejacobi@jacobioil.com IN DBE IN DBE E YES YES YES YES

Jacobi, Toombs and Lanz, Inc. Consultant Engineering Jorge Lanz 120 Bell Avenue Clarksville IN 47129 812-288-6646 812-288-6656 Clark j.lanz@jtleng.com
K/I-

MBE/D
BE

K/I-
MBE/D

BE
E YES YES YES YES YES YES-2 YES YES YES

Jacobsen/Daniels Associates, LLC Consultant Const. Darryl H. Daniels 121 Pearl Street Ypsilanti MI 48197 734/961-3200 734/961-3204 #N/A certifications@jacobsendaniels.com
INDOT 
DBE

INDOT 
DBE

JAG, INC. Contractor
Signage, Guardrail, 
Landscape, Steel, 

Clearing
Mrs. Gena Ruth, 657 Bayswater Way Lexington KY 40503 859-523-7507 859-523-7508 Fayette genaruth@insightbb.com KY DBE KY DBE Y YES 8/8/12

JAG'D Construction, Inc. Contractor Painting John N. Grillis 545 Coitsville Hubbard Rd. Youngstown OH 44505 330/506-2323 800/238-9604 Mahoning E
JAK Construction Contractor Residential John Knox 8057 Valley Farms Trail Indianapolis IN 46214 317/506-4844 Marion jakconstruciton@live.com IN DBE IN DBE
Jalan Enterprises, Inc. Services Dry-Cleaning Hyun Bernard 2409 S. Shely St. Louisville KY 40217 502/426-2008 Jefferson mbersr@aol.com

Jane's Earth LLC Contractor
Demolition, 
Landscape, 
Aggregates

Lora Brumett 11191 West Grandview Drive Columbus IN 47201 812/350-8874 866/465-6460 Bartholomew lb@janesearth.com IN DBE IN DBE E

Jani-King Services Cleaning Guillermo Ramirez 8104 Chesterhill Way Indianapolis IN 46239 317/358-0625 Marion pspearmon@aol.com I DBE I DBE

Javier Steel Corporation Contractor Steel Rebar Erection Nilo Javier P.O. Box 7448 Louisville KY 40207 502-426-2008 502-426-1538 Jefferson njavier@bellsouth.net
IN/KY 
DBE

IN/KY 
DBE

Y YES 8/8/12

JC Hauling Company Trucking Trucking Peggy Todd PO Box 12 Millstadt IL 62260 618/476-1900 Saint Clair jchauling@norcom2000.com I DBE I DBE E

JC Supply & Manufacturing Manufacturer #N/A connie@jcsupply.us
KY DBE 
CERT

KY DBE 
CERT

JCOS, Inc. Contractor Painting, Landscape Sung Kim 8669 Bash St. Indianapolis IN 46256 317/632-7659 Marion support@jcosinc.com E

Jean Henry WBE, LLC Contractor
Concrete, Drainage, 

Sidewalk
Jean Henry 3418 Frankfort Ave., Suite 365 Louisville KY 40207 502/899-9588 502/899-9587 Jefferson jhenry@lawrenceconcrete.com E

JEI, Inc. Services Staffing 1876 CUSTER ROBERTS HOLLOW LN Custer KY 40115 847/689-3954 Breckinridge JEI2200@aol.com
KY DBE 
CERT

KY DBE 
CERT

E

Jennings Parts Services Auto Janet Tower 126 N. Jennings St. North IN 47265 812/346-6272 Jennings drtower@comcast.net I DBE I DBE

Jensha Enterprises, Ltd. Contractor Signage 20534 Southgate Park Blvd.
Maple 

Heights
OH 44137 216-663-1000 216-663-5223 Cuyahoga ehamilton@SignsByTomorrow.com E

Jerico Metals Specialties, Inc. Supplier Metals PO Box 7016 Bloomington IN 47407 812-339-3182 812-339-3186 Monroe jerrylou@jericometals.com IN DBE IN DBE E

Jet Industries, LLC Contractor
Steel, Metal, 
Fabrication

Donald E. Williams 700 2nd St. Ellwood City PA 16117 724/758-5601 724/758-5146 #N/A

JetBridge Technology, Inc
Conveyors and 

accessories
Renea Keish P. O. Box 1288 Kennedale TX 76060 817/561-9001 #N/A rkeish@jetbridgetech.com I DBE I DBE

Jetts Mechanical Contractor HVAC, Mechanical James Jett Jr. 11735 Pawleys Court Indianapolis IN 46235 317/525-2819 Marion jr9102@sbcglobal.net I DBE I DBE
JJ'S Concrete Construction, LLC Contractor Concrete Janet Wagler JJ'S Concrete Construction, LLC Montgomery IN 47558 812/636-0173 Daviess Jan@jjsconcrete.com E

JLH Consulting Services
Construction 
Management

Jeanette 
Hasenkamp

5027 E 69th Street Indianapolis IN 46220 317/450-3865 Marion jeanetehasenkamp@aol.com I DBE I DBE E

JLI Enterprises, LLC Contractor Landscape Jamie L. Jackson 3070 Lakecrest Circle, Suite 400 Lexington KY 40513 859/219-1806 859/422-5909 Fayette Jamie.Jackson@uslawns.net E
JLon Trucking, Inc Trucking Trucking Susan Helms 2207 West Cook Road Fort Wayne IN 46818 260/348-7063 Allen susanradabaugh@comcast.net I DBE I DBE E

JM Johnson Construction, Inc. Contractor
Commercial, 

Flatwork, Interiors
James Johnson PO Box 3133 Evansville IN 47713 812/204-2272 812/475-8827 Vanderburgh mikejohnson56jci@hotmail.com IN DBE IN DBE YES YES

JMC Mechanical, Inc. Contractor
HVAC, Pipe, 
Fabrication

9 Broadway St. Wapakoneta OH 45895 419-739-2300 419-739-2301 Auglaize dsh@jmc-mechanical.com

JN Graham Trucking, LLC Trucking Trucking Jenny K. Graham 22840 Canel Rd. Circleville OH 43113 740/477-3094 740/477-3094 Pickaway jen1126@roadrunner.com E
J-N-S Electrical Service Co., Inc. Contractor Electric Stacey Shipley P.O. Box 634 Beech Grove IN 46107 317/945-2488 Marion Jesco_inc@yahoo.com E
Jobe's Motor Service, Inc. Trucking Freight Barbara Jobe 2173 Bluff Road Indianapolis IN 46225 317-782-9309 Marion barb@jobesmotorservice.com I DBE I DBE E

John Bays Inc. Trucking #N/A jbays@zoominternet.net
KY DBE 
CERT

KY DBE 
CERT

John Bays, Inc. Contractor
Boring, Steel, 

Underground Utilities
Alice S. Bays 264 Sandy Cove Greenup KY 41144 606/473-7094 606/473-5849 Greenup jbays@zoominternet.net E

John Cecil Construction, LLC Contractor
Water/Sewer, Site 

Prep., 
Highway/Bridge 

Franklin E. Harris 740 N. James Rd. Airport Plaza Columbus OH 43219 740/606-1787 Franklin E

John K. Leohner Company, Inc. Contractor Landscape Kendra M. Riggs 3605 Carroll Southern Rd. Carroll OH 43112 740-756-7036 740-756-7065 Fairfield KendraRiggs5@att.net E

John Price Trucking, Inc. Trucking Trucking Ethel J. Price 2605 Shaker Rd.
Cleveland 
Heights

OH 44118 216/932-5874 Cuyahoga E

Johnson Concrete Inc Contractor Concrete James Johnson 756 Lincoln Ave. Evansville IN 47713 812/204-2272 Vanderburgh mikejohnson56jci@hotmail.com I DBE I DBE E
Johnson Energy Company Contractor Fuel 1 Prestige Pl., Suite 565 Miamisburg OH 45342 937-435-5401 937-435-5402 Montgomery E
Johnson Excavating & Truck Contractor Excavation, Trucking 479 E. Starr Ave. Columbus OH 43201 614-291-2451 614-291-6628 Franklin E
Jones & Bourland, Inc. Contractor Bridges, Culverts, Mr. Willis G. Jones 1714 Ky. Hwy 1428 P.O. Box 953 Prestonburg KY 41653 606-874-9315 606-874-9313 Floyd WGJ@suddenlinkmail.com KY DBE KY DBE Y E YES 6/6/12
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Jones & Scott Fence, Inc. Contractor Fencing Teresa Jones 10620 Keys Ferry Rd. Fairdale KY 40118 502/690-8029 502/690-8819 Jefferson jonesscottfence@insightbb.com E
Jones Maintenance, Inc. Contractor Landscape SWPPP Michael Jones 880 Burdsal Parkway Indianapolis IN 46208 317/710-6447 Marion jmimike@sbcglobal.net I DBE I DBE E

Jones Technologies Enterprises, 
Inc.

Contractor
Electric, Plumbing, 

HVAC, 
Highway/Bridge 

James Jones 13836 Union Ave. Cleveland OH 44120 216/561-2772 216/991-1406 Cuyahoga jtecorp@aol.com E

Jostin Construction, Inc. Contractor Concrete Albert 2335 Florence Ave. Cincinnati OH 45206 513/559-9390 513/559-1997 Hamilton asmitherman@jostinconstruction.com E

Journey Engineering Engineering Civil, Highway
Jeanne Chandler, 

P.E.
2001 N. Alabama St Indianapolis IN 46202 317/289-8395 Marion jchandler@journeyeng.com E YES YES YES YES YES

Journey Trucking, Inc Trucking Trucking Lisa Shively 1914 W. Washington Center Rd. Fort Wayne IN 46818 260.755.5825 Allen E
JR Wilson Contracting, Inc Trucking Freight Jennifer Robinson 13836 South Wilson Road Decker IN 47524 812/769-5321 812/769-9611 Knox jrwilsoncontracting@yahoo.com IN DBE IN DBE E
JRED Services, LLC Contractor Landscape Justiniano G. Duro 5907 Privilege Dr. Hilliard OH 43026 614/562-7012 614/777-7980 Franklin E

JRM Environmental Engineering Environmental Robin Feller P.O. Box 926 Brownsburg IN 46112 317/286-3751 317/286-3702 Hendricks jrmenvironmentalinc@comcast.net
INDOT 
DBE

INDOT 
DBE

E

JS Trucking Trucking Trucking James Patrick 3124 Roosevelt Avenue Indianapolis IN 46218 317/728-4196 Marion D E
JTK Rental & Construction, LLC Contractor Landscape P.O. Box 496 Hinckley OH 44233 330-239-1468 330-239-1728 Medina E
JTM Concepts, Inc. Services Technical Writing Janet Masamoto PO Box 3215 Rock Island IL 61201 309-794-1057 Rock Island jmasamoto@jtmconcepts.com I DBE I DBE
Judo Steel Co., Inc. Contractor Steel, Fabrication Judith A. Law 1526 Nicholas Rd. Dayton OH 45418 937/268-7613 937/268-2245 Montgomery www.compassconsultingservices.com E
Judy A. Dalton Contractor Demolition, Trucking Judy Dalton 3637 Coliseum Avenue Indianapolis IN 46205 317/926-6300 317/926-6300 Marion wmtdaltonwrkco@aol.com IN DBE IN DBE E
JUDY C. HARP CO., INC. Contractor Brides 70' < Ms. Judy C. Harp 385 Browns Lane Frankfort KY 40601 502-227-4572 502-227-4611 Franklin jslh48@gmail.com KY DBE KY DBE Y YES 8/8/12

JY Legner Associates Services Staffing Matt Linville 340 N. Evergreen Rd. KY 502.585.9021 #N/A jlegner@jyla.com
KY DBE 
CERT

KY DBE 
CERT

E YES

K & A Trucking, Inc. Trucking Earthwork, Excavation Kathryn Kellams P.O. Box 1305 Bedford IN 47421 812/279-3632 Lawrence ka_trucking@yahoo.com IN DBE IN DBE E YES YES YES YES YES YES 6/8/12

K & K Dirtworks, Inc. Contractor Excavation, Site Prep. Robin Knepper 11830 E. 925 N. Evanston IN 47531 812/529-8172 Spencer kkdirtworks@psci.net E
K & M Metal Works, Inc. Contractor HVAC Kimberly Mann 203 Earlywood Dr. Franklin IN 46131 317/736-6059 Johnson

K & M Thompson, Inc. Contractor Underground Utilities
Kathleen 

Thompson
5060 E. 62nd St., Suite 132 Indianapolis IN 46220 317/255-6011 317/255-6301 Marion kmthomps@prodigy.net E

K & S Engineers, Inc. Engineering Geotechnical Dibakar Sundi 9715 Kennedy Avenue Highland IN 46322 219-924-5231 219-924-5271 Lake ksengineers@sbcglobal.net IN DBE IN DBE E YES YES YES YES YES YES
K & S Markers, Inc. Contractor Traffic Control Kara Johnson 2189 N. 600 W. Thorntown IN 46071 765/482-6184 Boone ksmarkers@sbcglobal.net I DBE I DBE E

K Energy LLC Contractor
Wrecking, Demolition, 

Site Prep
Mia Geiger 16708 Minnich Road Hoagland IN 46745 260/424-0300 877/507-0410 Allen miageiger@aol.com IN DBE IN DBE E YES YES 6/8/12

K W 3 Trucking Company Trucking Trucking Kathleen Hipsher 925 North 1050 E Indianapolis IN 46234 317/273-8806 Marion kw3trucking@sbcglobal.net I DBE I DBE E

K&S Engineers, Inc. Engineering Geotechnical Srinivas Gone 11620 Arbor St # 100 Omaha NE 68144 402/932-0100 #N/A fir0022andi@sboglobal.net
INDOT 
DBE

INDOT 
DBE

YES

K. Energy, LLC Contractor

Trucking, Site Prep., 
Demolition, 
Excavation, 

Trenching, Dredging

Maria Geiger 16708 Minnich Rd. Hoagland IN 46745 260/424-0300 877/507-0410 #N/A miageiger@aol.com E

K. HAYES LIMITED Contractor

Drainage, Utilities, 
Ditch/Shoulder, 

Grubbing, 
Curb/Gutter, Clearing, 

Water/Sewer

Mr. Kunte Hayes 1500 Leestown Road, Ste 310 Lexington KY 40511 859-333-8887 859-226-0826 Fayette kunte@khayeslimited.com KY DBE KY DBE Y YES 8/8/12

K. S. Construction Co., Inc. Contractor
Highway/Bridge 

Construction
Kevin H. 

Sutherland
4525 Vliet St. Canton OH 44710 330/477-3574 330/477-3576 Stark E

K.V. WV Traffic Control Holdings Contractor
Traffic Control, 

Pavement Marking
4731 KY RT. 1428 Allen KY 41601 Floyd sondra@abacusinc.net

KY DBE 
CERT

KY DBE 
CERT

Y YES 8/8/12

Karen Haan Inc. Services Support
Traffic Control, Const. 

Materials
Karen Haan 1825 South Hadley Road Fort Wayne IN 46804 260/740-8876 260/432-1617 Allen khaaninc@frontier.com IN DBE IN DBE E

Katanas Corporation Contractor
Demolition, Trucking, 

Excavation, Site 
Prep., Water/Sewer

Bob Deskins 3300 E. 87th St. Cleveland OH 44127 216/883-0017 216/883-0024 Cuyahoga Demolish@Windstream.net E

Kavanaugh Plumbing & HVAC Contractor HVAC, Plumbing #N/A cmk1124@bellsouth.net
KY DBE 
CERT

KY DBE 
CERT

KB Environmental Sciences Engr. Environmental L. Carrol Fowler 9500 Koger Boulevard Suite 211
St. 

Petersburg
FL 33702 727/578-5152 727/578-5210 #N/A cfowler@kbenv.com

INDOT 
DBE

INDOT 
DBE

K-Cor, LLC Contractor Steel, Concrete Kevin Walker 11071 Main St. Cincinnati OH 45241 513/769-8200 513/785-0924 Hamilton E
KDV Inc. Contractor Electrical Bill Hoskinson 3560 Bashford Ave., Ste 200 Louisville KY 40218 502/456-3420 502/454-0110 Jefferson bhoskinson@kydisabledvet.com E YES YES
Kelley Trucking and Materials, Inc. Contractor Concrete, Trucking 4200 Regent St., Suite 200 Columbus OH 43219 614-944-5795 614-944-5796 Franklin akelley@kelleycorp.net E

Kelly Brothers Construction, Inc. Contractor
Site Prep., Clearing, 

Grade/Drain, 
Underground Utilities

PO Box 311 Elyria OH 44036 440-322-1030 440-322-8363 Lorain E

Ken Weeden & Associates, Inc.
Environmental 

Engineering Services
Kenneth Weeden PO BOX 3113 Wilmington NC 28406 910/762-6297 #N/A spulliam@kwaplanning.com I DBE I DBE

Kendrick Excavating, Inc. Contractor Excavation, Utilities 4280 New Riley Rd. Dresden OH 43821 740-454-8527 Muskingum E
Kennedy Expressline Inc Trucking Trucking Marcus Northern 4324 Ashard Dr. South Bend IN 46628 574/876-8881 574/272-2302 St Joseph kennedyexpressline@yahoo.com IN DBE IN DBE E
KENTUCKIANA OFF DUTY POLICE & 
SURVEILLANCE (KOPS)

Service Security
Mrs. Teresa 

Daniel
P. O. Box 75, Bardstown KY 40004 877-880-5677 502-957-2224 Nelson kopsinfo@kopsinc.com KY DBE KY DBE Y E YES YES 6/8/12

Kentuckiana Sheet Metal, Inc. Contractor HVAC, Fabrication James Marshall, 1501 S. Preston St., Area B Louisville KY 40217 502/635-7689 502/634-1726 Jefferson tmkentuckiana@bellsouth.net
Kentuckiana Trucking Trucking Trucking Kenny Aubrey P.O. Box 2544 Clarksville KY 47129 812/282-0908 Clark kenny@kentuckianatrucking.com N N E YES YES YES ######

Kentucky Industrial Metals, Ltd. Supplier
Iron, Fabrication, 

Bridge Const.
Kimberly Clark 6615 Battletown Rd. Brandenburg KY 40108 270/422-4344 270/422-4929 Meade E

Keough Construction, Inc. Contractor Interiors Ronnie Keough P. O. Box 20841 Indianapolis IN 46220 317-926-0643 Marion rkeough@keoughconstruction.com I DBE I DBE
Keramida Environmental, Inc. Engineering Environmental Vasiliki Keramida 401 North College Avenue Indianapolis IN 46202 317-685-6600 Marion capple@keramida.com I DBE I DBE E

Kermit Caldwell's Hauling & 
Demolition, Inc.

Contractor
Trucking, Demolition, 

Clearing
194 W. 6th St. Mansfield, OH 44903 419-524-9359 419-522-2357 Richland E

KES Harris Trucking, LLC Contractor
Trucking, Landscape, 
Masonry, Plumbing, 

HVAC, Site Prep.
Kesalon Harris 1660 S. Yellow Springs St. Springfield OH 45506 937-601-1111 937-324-0235 Clark kestruck@aol.com E

Kessinger Construction & Concrete, 
LLC

Contractor Concrete Leigh Kessinger 15601 Bridle Gate Rd. Louisville KY 40299 502/266-8848 502/266-8984 Jefferson leighkessi@aol.com E

Kestone Corporation Contractor Electrical Parmjit Pabla 7633 S. Raber Road Columbia IN 46725 260-396-2660 #N/A I DBE I DBE E

Keville Enterprises, Inc. Contractor

Water/Sewer, Civil 
Engineering, 

Highway/Bridge 
Construction

Christine Keville 475 School St., Suite 11 Marshfield MA 2050 781/837-3884 #N/A

Keyeco, LLC Contractor HVAC 4550 Lake Forest Dr. Cincinnati OH 45242 513-563-3078 513-563-3077 Hamilton keyecoins@gmail.com

Keystone Construction, Inc. Contractor
Fabrication, Concrete, 

Pipe
2415 S. High St. Columbus OH 43207 614-443-3819 614-443-3873 Franklin hn@ohiokeystoneconstruction.com E

KFH Group, Incorporated Studies and Research Sue Knapp 4920 Elm Street, Suite 350 Bethesda MD 20814 301-951-8660 #N/A sknapp@kfhgroup.com I DBE I DBE

KHAFRA Engineering Consultants Engineering Structural Elias Zewde, P.E. 304 West Liberty St. Louisville KY 40202 502/584-8599 Jefferson ezewde@khafra.com
KY DBE 
CERT

KY DBE 
CERT

E YES YES YES YES YES YES YES YES

Kim Construction Company, Inc. Contractor Sewer Kim Vallow PO Box 276 Steger IL 60475 708/754-1181 708/754-1183 Cook info@kimconstruction.com E

Kimberly A. Kalapos, LLC Contractor Site Prep., Trucking
Kimberly A. 

Kalapos
905 Bennett Dr. Elyria OH 44035 440/315-0904 440/365-0920 Lorain E
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ng
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Kimberly Donnelly, LLC Contractor Landscape
Kimberly Fleming 

Donnelly
7143 Stemen Rd. Pickerington OH 43147 614/419-0979 614/866-9551 Fairfield E

KIMBERLY RASH FENCE & 
CONSTRUCTION

Contractor
Guardrail, Fencing, 

Concrete
Ms. Kimberly Ann 

Rash
1605 E. Mt. Zion Road Crestwood KY 40014 502-744-3136 502/225-8251 Oldham rashka05@aol.com KY DBE KY DBE Y YES 8/8/12

Kimble's Plumbing Contractor Contractor Plumbing Carl Kimble P.O. Box 11442 South Bend IN 46634 574/233-7402 St Joseph kimble840@comcast.net
Kin-Co Contractor Concrete, Trucking Mark A. Kinney 10808 Bryant Ave. Cleveland OH 44108 216/253-9152 216-761-5604 Cuyahoga amyrickelman@yahoo.com E

KING OF COMFORT,INC. Contractor HVAC, Mechanical Mark Wilson 8090 CARDINAL COVE E. DRIVE
INDIANAPOLI

S
IN 46256 317/596-9639 Marion KINGMARKWILSON@AOL.COM I DBE I DBE

King's Trucking & Excavation, Inc Contractor
Sewer, Site Work, 
Trucking, Utilities

Travis, Estimaot 9804 E CO RD 800 N Seymour IN 47274 812/522-6973 812/523-8484 Jackson travis @kingstrucking.net IN DBE IN DBE YES

KIVA LLC Consultant Financial
Elizabeth 
Wilkinson

630 Putnam Street Terre Haute IN 47802 812/235-6574 812/235-7127 Vigo kivase@cs.com
INDOT 
DBE

INDOT 
DBE

E

KKM, INC. Real Estate Title Research Karolyn Musser 263 Brooks Bend Brownsburg IN 46112 317/445-7269 #N/A kkmabstract@hotmail.com I DBE I DBE

KLE Construction Company Contractor
Steel, Electric, 

Concrete, Excavation
P.O. Box 3737 Akron OH 44314 330-745-2670 330-745-2672 Summit E

KLI, Inc. Contractor Electrical Lisa Carso 304 Roma Jean Parkway Streamwood IL 60107 630/213-1282 Cook support@kli-inc.com I DBE I DBE E

KM Chng Environmental Inc. Consultant Envior. Joan Kimball 400 TradeCenter Suite 5900 Woburn MA 01803 781/272-4060 781/272-8867 #N/A jkimball@kmchng.com
INDOT 
DBE

INDOT 
DBE

KM Consulting, LLC-DBE Services IT Khalid Malik PO Box 463 Plainfield IN 46168 317-331-3429 Hendricks I DBE I DBE E
KMZ Enterprise, Inc. Trucking Masonry, Trucking Kim K. Cramer 2754 Halton Woods Ct. Columbus OH 43204 614/496-5456 Franklin E
Knable Concrete, Inc. Contractor Concrete Catherine Knable 3005 Fox Hill Drive Floyds IN 47119 812-948-5874 Floyd knableconcrete@aol.com I DBE I DBE E

Knight & Stoler, Inc. Contractor Landscape
Kathleen A. 
Jankowski

3029 Prospect Ave. East Cleveland OH 44115 216/391-0910 216/391-0920 Cuyahoga E

Knight Electric, Inc. Contractor Electric
Robert A. 

Hernandez
1155 N. Cassady Ave. Columbus OH 43219 614/299-4445 614/299-5135 Franklin rhernandez@knightelectric.com E

Knight Grading, LLC Contractor
Grade/Drain, 
Excavation

5700 S.R. 668 Somerset OH 43783 740-405-4499 Perry E

Koetter Pave, Inc. Contractor Paving Kelly Koetter 2999 Industrial Pkwy. Jeffersonvill IN 47130 812/284-5665 812/284-9996 Clark ttasb@koetterpave.com E
KOPS Security Teresa Daniel #N/A kopsinfo@kopsinc.com
Kopton Electric Co. Contractor Electric Yvonne Kopton 215 S. Lindberg St. Griffith IN 46319 219/922-1385 Lake ykoptonel@sbcglobal.net E
Kormex Metalcraft, Inc. Contractor Steel, Metal Maureen Lorenzo 961 N. Dupage Lombard IL 60148 630/953-8856 #N/A maureen2@covad.net E
Kormex Metalcraft,Inc. Contractor Plumbing Maureen Lorenzo 961 N. DUPAGE LOMBARD, IL 60148 630/953-8856 #N/A maureen2@covad.net IN DBE IN DBE
Kris Co Trucking Trucking Trucking, Masonry Kristine A. Klink 190 Oglesbee Rd. Wilmington OH 45177 937/654-4135 937/383-8699 Clinton E

KS Ware & Associates Engineering Environmental Kathy Ware 54 Lindsley Avenue Nashville TN 37210 615/255-9702 #N/A kware@kswarellc.com
KY DBE 
CERT

KY DBE 
CERT

E YES YES

KSO Metalfab, Inc Supplier Steel, Metal Dora Kuzelka 250 Roma Jean Parkway Streamwood IL 60107 630/372-1200 630/372-1251 #N/A dkuzelka@kso.com IN DBE IN DBE E
KT Trucking, Inc. Trucking Trucking Vicky Springer 3601 W 200 N Huntington IN 46750 260/359-9480 260/224-6419 Huntington vsspringer@hotmail.com IN DBE IN DBE E
Kwik-Set Fasteners, Inc. Supplier Construction Myrna Burke 1151 Commercial Dr. Lexington KY 40505 859/252-7518 859/254-7473 Fayette E
Kyle Laster and Son Trucking Trucking Trucking Joseph Kyle 2621 Prast South Bend IN 46617 574/261-3047 St Joseph pyarbro@hainslawfirm.com E

L & C Management, Inc. Services
Construction 
Management

Charles Thomas 2453 Rockminster Road Lexington KY 40509 859/621-2482 859/264-0974 Fayette Cthomasbuilder@aol.com IN DBE IN DBE E

L & J Contractors Contractor Painting 1144 Miami St. Youngstown OH 44505 330-519-6881 Mahoning leonjackson1928@yahoo.com E
L&L Bulk Transport, Inc. Trucking Trucking Dawn Littleton 1098 N. 125 West Franklin IN 46131 317/281-0780 Johnson llittlehorsey@aol.com I DBE I DBE E

L. L. BROWN CONSTRUCTION Contractor
Guardrail, Fencing, 

Demolition, Concrete 
Ms. Vickie L. 

Brown
1549 State Road 203 Scottsburg IN 47170 812-752-4930 812-752-5494 Scott abrown1126@sprintpcs.com INDBE KY DBE Y

L.I. Smith & Associates Engr. Survey 302 North Caldwell Paris TN 38242 731/644-1014 #N/A survey4fun@aol.com
KY DBE 
CERT

KY DBE 
CERT

E

Labor Express Plus, LLC Services Staffing Georgetta Dunn P.O. Box 2984 Louisville KY 40201 502/582-5552 Jefferson laborexpress@yahoo.com E
L'Acquis Consulting Enterprises 
Indpls.

Consultant Engineering Lisa Jeff 280 East 96th Street, Suite 280 Indianapolis IN 46240 317/706-2075 #N/A ljeff@laceindy.com I DBE I DBE E YES YES YES YES YES YES YES

LaDame Distributing Inc. d/b/a A-1 
Convention & PA

Contractor Distribution Christina Kaplan 9214 Parkington Ct. Louisville KY 40222 502/584-0251 Jefferson christy@a-1cp.com E

Lake County Cartage, Inc. Trucking Trucking Michele Dolci 879 Joliet Street, #210 Dyer IN 46311 219/365-1326 219/365-1326 Lake lakecountycartage@comcast.net IN DBE IN DBE E

Lake Effect Engineering, LLC Engineering Electrical Janine Weber 1388 North 600 East
Michigan 

City
IN 46360 219/395-1976 La Porte lakeeffect@csinet.net

INDOT 
DBE

INDOT 
DBE

E

Lambert Asphalting and 
Sealcoating, Inc.

Contractor Asphalt Paving Brian Lambert 12649 White Rabbit Dr. Indianapolis IN 46235 317/985-8061 Marion blambert126@comcast.net E

Land Clearing, Inc. Contractor
Clearing, Erosion 

Control
Kimberly Deetsch 2405 Blankenbaker Rd. Louisville KY 40299 502/269-0253 502/266-9985 Jefferson kimdeetsch@aol.com E

Land Commercial Construction, LLC Contractor Landscape 4965 US Hwy. 42, Suite 1000 Louisville KY 40222 502-498-5688 502-498-5688 Jefferson tyraoldham@landconstruct.com E
Landrums Cleaning, LLC Services Cleaning Troy Landrum 8770 Commerce Park Place, Suite E Indianapolis IN 46268 317/228-0780 317/228-0781 Marion troy.landrum@landrumscleaning.com IN DBE IN DBE

Landscaper's Corner, Inc. Landscape
Landscape, 
Aggregates

Mary Elaine Pence 1305 Old Frankfort Pike Lexington KY 40504 859/225-9433 859/255-1053 Fayette elainelandscaper@aol.com D E

Lane Trucking Trucking Trucking Colling Lane 3995 Yoder Rd. Lima OH 45806 419/222-3593 419/222-2044 Auglaize E
Langham Logistics Trucking Trucking Brad Moore 5335 W. 7th St. Indianapolis IN 46241 317/523-8200 317.471.5146 Marion BradMoore@elangham.com E YES YES ####### YES YES
Lanham & Sons Mechanical, Inc. Contractor HVAC, Plumbing Lois Lanham 4474 E. 575 N. Whiteland IN 46184 317-535-4833 Johnson

Lannie Jones Excavation Contractor Dirt #N/A jonesexcavation@yahoo.com
KY DBE 
CERT

KY DBE 
CERT

Lannie Jones Excavation, LLC Contractor
Excavation, 
Demolition

Lannie Jones 8311 Unionville Rd. Brookport IL 62910 270/832-0985 618/564-3506 Massac jonesexcavation@yahoo.com E

LaPorte Construction Company, Inc. Contractor Dirt, Tunnels Lori Schrad P.O. Box 577 LaPorte IN 46352 219/393-5555 219/393-5556 La Porte lschrad@csinet.net IN DBE IN DBE E

Larry Richards & Associates Traffic Control #N/A larry@lratrafficcontrol.com
KY DBE 
CERT

KY DBE 
CERT

Laura Kopetsky Tri-Ax, Inc. Contractor

Site Prep., Trucking, 
Aggregates, 

Clearing/Grubbing, 
Masonry

Laura Kopetsky 5320 S. Belmont Indianapolis IN 46217 317-788-7825 317-780-6132 Marion cathy@laurakopetsky.com IN DBE IN DBE E

Law Office of Karen Celestino 
Horseman

Services Legal Karen Horseman 717 S. East Street Indianapolis IN 46225 317/357-9110 Marion khorseman@sbcglobal.net I DBE I DBE

Law Office of Marla E. Muse Services Legal Marla Muse PO Box 532642 Indianapolis IN 46214 317/757-6846 Marion marlamuse@aol.com I DBE I DBE
Lawn Medic, LLC Contractor Landscape Larry Holden, Jr. 5010 General Ln. Louisville KY 40218 502/416-4145 Jefferson lawnMedic@hotmail.com E
Lawrence & Associates (Jean Henry 
WBE d/b/a)

Contractor Concrete Jean Henry 3418 Frankfort Ave. Louisville KY 40207 502/899.9587 Jefferson jhenry@lawrenceandassoc.com
KY DBE 
CERT

KY DBE 
CERT

E

LCR Electrical Services, Inc. Contractor Electric Luis Cisneros 7321 Wildcat Run Ct. Indianapolis IN 46239 317.862.1693 Marion lcisne@comcast.net E
LDL 42, LLC Contractor Painting Tonda Lovins 1090 Randall Way Brownsburg IN 46112 317/331-4372 317/692-2441 Hendricks ldl42llc@gmail.com E
Leader Corporation of Indiana Contractor Electric Donna Foreman PO Box 26590 Indianapolis IN 46226 317/545-4833 Marion E

LECGI, Inc. Engineering CADD Don Lui 11900 Brinkley Ave. Suite 100 Louisville KY 40243 502/425.1547 Jefferson dlui@lecgi.us
KY DBE 
CERT

KY DBE 
CERT

E YES YES

Ledford Consulting Services Engineering Architecture Ronald Ledford PO Box 55012 indianapolis IN 46205 317/979-3768 Marion ledford_consultingservices@yahoo.com I DBE I DBE E
Lee's Heating & Cooling, Inc. Contractor HVAC 6725 Little Richmond Rd. Trotwood OH 45426 937-479-3417 Montgomery jlee015@woh.rr.com
LeFamille Trucking Trucking Leon Kaye 4407 Cosby Ct. Louisville KY 40218 502/473-1776 Jefferson lefamille@msn.com - - E
Legal Shield Consultant Legal Candice Brady 502/314.3301 #N/A candicebrady@legalshield.com - - YES YES YES
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Leong Enterprises Contractor

Clearing/Grubbing, 
Sidewalk, Drainage, 

Water/Sewer, 
Demolition, Curb & 

Gutter

G. Steven Leong P.O. Box 19619 Louisville KY 40259 502-364-7611 502-364-7612 Jefferson gsleong@bellsouth.net E

Leroy & Kurt Construction, LLC Trucking Trucking Leroy Jackson 4433 Zuber Rd. Orient OH 41314 614/554-2614 614/871-9522 Owsley llj527@sbcglobal.net E

Leslie E. Barras Services Attorney Leslie E. Barras 2337 Frankfort Ave. Ste #350 Louisville KY 40206 502/298-1505 Jefferson lebarras@gmail.com
KY DBE 
CERT

KY DBE 
CERT

Leslie Saunders Insurance Agency, 
Inc

Services Insurance Leslie Saunders 1535 N Dale Mabry Lutz FL 33548 813/949-8964 #N/A browdon@lsimi.com I DBE I DBE

Lestar Inc Services Industrial Fuels Lester Boyd 1109 Verailles Rd. Lexington KY 40508 859/608-9926 Fayette lester@lesterinc.com E YES YES YES
Lesure's Trucking, Inc. Trucking Trucking M. Lesure 3722 N. Tacoma Indianapolis IN 46218 317/444-1529 Marion I DBE I DBE E
Levy Electrical & Plumbing Supply Supplier Electrical Toniu Levy 1608 W. Broadway Louisville KY 40203 502/566-3030 Jefferson tl@tonilevya.com E YES YES
Lewis Family Trucking, Inc. Trucking Trucking 6731 Grange Ct. Cincinnati OH 45239 513-549-8832 Hamilton E
LEXINGTON CONTRACTING, Contractor Residential Mr. Allen Carter, 1500 Leestown Road, Suite 326 Lexington KY 40511 859-281-6881 859-281-6850 Fayette aclexcontracting@aol.com KY DBE KY DBE Y YES YES YES YES

Life's Eyes Media, LLC Services Multi Media Kristan Getsy (859) 363-3916 #N/A kgetsy@lifeseyesmedia.com
In 

Progres
In 

Progres
Liggon, Inc. Trucking Trucking Keith White 741 S. Hebron Ave. Evansville IN 47714 812/483-1867 Vanderburgh keith.white@insightbb.com IN DBE IN DBE E
Lightcap Industries Contractor Rebar, Steel, Connie Lightcap 1612 S. Cucamonga Ave. Ontario CA 91761 909/373-1773 909/373-1785 #N/A Connie@jcsupply.us
Lightning Trucking, LLC Trucking Trucking 10398 Irvin Rd. Creston OH 44217 330-435-3040 330-435-4535 Wayne LightningL107@yahoo.com E
Linda F. Russell Services Real Estate Linda Russell P.O. Box 875 Goshen IN 46527 574/535-0780 Elkhart russellapprsvc@verizon.net I DBE I DBE
Link Electric Co., Inc. Contractor Electric Shirley George 3817 Fitzgerald Rd. Louisville KY 40216 502/778-1155 502/558-2868 Jefferson shirley@link-electric.com E

Linne Brothers Landscaping Contractor
Landscape, 

Grade/Drain, Erosion 
Control

Leo Linne (Rivera) 10487 Newport Rd.
Bowling 
Green

IN 47833 812/322-5058 Clay E

Linward Electric, Inc. Contractor
Electric, Traffic 

Signals, Lighting, 
Signage

Nancy K. 
Widenmeyer

5167 Sleepy Hollow Rd. Valley City OH 44280 330-225-5934 330-273-5350 Medina E

Lion Construction, LLC Contractor Residential Lajobie Mosley 1311 East 19th Avenue Gary IN 46407 219/868-2782 219/868-2782 Lake lajobiemosley@att.net IN DBE IN DBE

Lionel Construction Company Contractor

Concrete, 
Water/Sewer, 

Highway/Bridge 
Construction

Lionel R. Watiker 1233 Maple Ave. Zanesville OH 43701 740/453-7502 740/454-1753 Muskingum E

LL Bailey & Sons, LLC Supplier Construction Linda Bailey 3165 W. Cedar Springs Rd. Palmrya IN 74164 812/364-6712 812/364-6712 #N/A bailey536@msn.com E
LL Brown LLC Supplier Guardrails Vickie L. Brown 1549 N. State Road 203 Scottsburg IN 47170 812-752-4930 Scott abrown1126@springpcs.com I DBE I DBE E

LMS Construction, Inc. Contractor
Concrete, Site Prep., 

Highway/Bridge 
Construction

Kathy Hammond 58970 Kirkland Hill Bellaire OH 44390 740/676-7786 740/676-7786 #N/A E

LNS Trucking Trucking Trucking, Site Prep. Theodis Foy 945 Dingledine Lima OH 45804 937/419-9281 937/710-4636 Allen E

Loftus Engineering, Inc. Engineering Mechanical Karen Loftus 233 McCrea Street, Suite 700 Indianapolis IN 46225 317/352-5822 317/352-5821 Marion kloftus@loftusengineering.com
INDOT 
DBE

INDOT 
DBE

E

LongWay Solutions Services IT Matthew Long 8623 Sunningdale Boulevard Indianapolis IN 46234 317/291-3960 Marion govsales@longwaysolutions.com I DBE I DBE

Lori's Transportation & Excavation, 
LLC

Contractor

Asphalt Paving, Site 
Prep., Demolition, 

Concrete, Trucking, 
Excavation

Lori Marxmiller 2824 Frontier Trail Atlanta GA 30341 765/793-4970 765/793-4393 #N/A ldmarxmiller@aol.com IN DBE IN DBE

Loudermilk Contracting, Inc. Contractor Excavation, Dredging Deborah Pinney 2048 N. Loudermilk Rd. Vincennes IN 47591 812/726-4474 Knox michael.d.edwards1@navy.mil E
Louisville Business First Publicaion News Journal Debbie Denton 455 South Fourth Street, Ste 278 Louisville KY 40202 502/583.1731 Jefferson ddenton@bixjournal.com YES YES

LRP Trucking Trucking Trucking Leonard Paige P.O. Box 25 Horse Cave KY 42749 270/786-2797 270/834-7360 Hart lrptruck100@hotmail.com
KY DBE 
CERT

KY DBE 
CERT

E YES YES YES YES YES

LRT Diversified Service Corporation Contractor General Contractor Ian Thompson 4543 E. 38th Street Indianapolis IN 46218 317-568-1460 Marion I DBE I DBE E

LSM Trucking, LLC Contractor

Trucking, Aggregates, 
Highway/Bridge 

Construction, 
Demolition

6299 Janice Pl. Dayton OH 45415 937-890-0876 937-890-6476 Montgomery lsmtruckingllc@aol.com E

Lutz Irrigation and Drainage Contractor
Landscape, Drainage, 

Water/Sewer
Lisa Lutz 704 S. 5th St. Boonville IN 47601 812/431-0637 Warrick Llutz138138@cs.com IN DBE IN DBE E

LW Concrete and Construction Co. Contractor Concrete 8883 Daly Rd. Cincinnati OH 45231 513-390-4584 Hamilton lwconcreteandconstruction@gmail.com E

Lyca Construction Contractor General Contractor Francis Frempong 1205 Durrett Lane Louisville KY 40213 502/419-3510 502/366-1182 Jefferson ffpfrem2@aol.com
KY DBE 
CERT

KY DBE 
CERT

E

Lykins Nutrition By Design LLC Consultant Nutrition Terri Lykins 4230 Alton Rd. Louisville KY 40207 502/727-1485 Jefferson terrilyk@bellsouth.net
KY DBE 
CERT

KY DBE 
CERT

LyndCo, Inc. Contractor

Painting, Landscape, 
Utilities, Signage, 

Aggregates, Concrete, 
Highway/Bridge 
Const., Masonry, 

Trucking

Lynda Hendershot 56301 Ferry Landing Rd. Shadyside OH 43947 740/671-4855 740/671-4856 Belmont lnco@lyndcoinc.com E

Lynn Trucking Trucking Trucking Pam Hall 6448 South CR 675 East Plainfield IN 46168 317-839-0318 317-839-3000 Hendricks phall0284@aol.com IN DBE IN DBE E
M & B Trucking, LLC Trucking Trucking Monique Grigsby 3721 Schofield Ave. Indianapolis IN 46218 317/205-4226 317/844-9920 Marion E
M & K Construction Supply, LLC Supplier Materials Manoj Mulki P O Box 379 Byron Center MI 49315 616/918-6778 866/666-7069 #N/A karenmulki@mnksupply.com IN DBE IN DBE
M & M Delivery, LLC Trucking Trucking 53485 Marietta Rd. Pleasant City OH 43772 740-685-9600 740-685-1715 Guernsey E

M & R Enterprises, Inc. Contractor

Site Prep., Concrete, 
HVAC, Plumbing, Pipe, 

Water/Sewer, 
Highway/Bridge 

Construction

Ralph Jones 1588 E. 40th St., Suite 1E Cleveland OH 44103 216/881-0223 216/881-0572 Cuyahoga mrenterprises111@aol.com E

M&M Manufacturing Manufacturer #N/A jennifermcbride1@hotmail.com
KY DBE 
CERT

KY DBE 
CERT

M. A. S. Markers, Inc. Contractor
Traffic Control, 

Signage, Pavement 
Marking

Michele Johnson 1625 S. 400 E. Lebanon IN 46052 317-769-7200 317-769-7201 #N/A chelejohnson@tds.net
IN/KY 
DBE

IN/KY 
DBE

Y YES 8/8/12

M. Brooks Trucking, LLC Trucking Trucking, Aggregates 1158 Bergenia Dr. Reynoldsbur OH 43068 614-743-1020 614-626-0696 Franklin E
M. Bryant Construction, LLC Contractor Concrete Melissa Bryant 202 Sam Dr. Louisville KY 40202 502/356-0655 502/742-0713 Jefferson melanie.bryant74@gmail.com E

M. J. S. Trucking, LLC Trucking Trucking Cheryl A. Snyder 8629 S. Emerald Oval
Olmsted 

Township
OH 44138 440/749-8006 Cuyahoga E

M. R. Brown & Company, LLC Contractor
Painting, Digging, 

Clearing
Max Brown 6752 S. CR 800 West Reelsville IN 46171 765/672-4675 765-672-4527 Putnam jocko@ccrtc.com IN DBE IN DBE E

M. S. Trucking, Inc. Trucking
Trucking, Aggregates, 

Masonry
Milinda J. Groves 6387 Pontius Rd. Groveport OH 43125 614/492-8907 614/492-8933 Franklin mstrucking2@netzero.net E

M.A.C. Trucking, Inc. Trucking Trucking Tracey Mitchell 1116 North West 5th Street Richmond IN 47374 765/962-5113 765/966-4548 Wayne ombrae2929@aol.com IN DBE IN DBE E

M.S. Clark Enterprises, Inc.
Parking Lots and 
Parking Services

Morris Clark 600 17th St.- Suite 2800 South Denver CO 80202 303/378-2453 #N/A nationwidepark@comcast.net I DBE I DBE

MAC Consulting, LLC Consultant Financial Julie Mattlin 6368 Cook Road Guilford IN 47022 812/487-2547 Dearborn jmattlin@macconsultingllc.com I DBE I DBE

32



T H E  EAST END  C RO S S I N G  

Volume 2 Appendices |  DBE Performance and Workforce/EEO WVB East End Partners

WVB Follow-Up

DBE MATRIX
Louisville-Southern Indiana Ohio River Bridges Project
East End Crossing

WVB O
utre

ach

3/13/12 M
uhammad Ali O

utre
ach

 M
tg

3/14/12 Sherato
n H

ote
l O

utre
ach

 M
tg

3/20/12 M
emoria

l A
udito

riu
m O

utre
ach

 

Mtg

3/23/12 D
ive

rsi
ty 

& In
clu

sio
n Exp

o

One South
ern

 In
diana

5/16/12 N
AWBO Lu

nch &
 Le

arn
 - 

Indianapolis

6/27/12 Je
ffe

rso
nto

wn Career E
xp

o

6/28/12 Louisv
ille

 Jo
int U

til
ity

 R
ecp

tio
n

6/29/12 St. S
te

phens E
ast 

End O
utre

ach

Atte
nded 7/12/12 TS

MSDC O
pportu

nity
 

Fair

7/27/2012 Congresm
an Yarm

uth

Veterans J
ob Fair

August 
2, 2

012 - M
inorit

y B
usin

ess
 Exp

o

8/6/2012 Sim
mons C

olle
ge Outre

ach

8/15/2012 Sta
te R

ep. M
ara

 R
eard

on

DBE O
utre

ach

8/28/2012 W
omens B

usin
ess

 Exp
o - 

Lo
usiv

ille

WVB Follow-Up

DBE MATRIX
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Form
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E-Mail
Sub 

Reply
Meeti

ng
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Response to WVB Solicitation 

Macy, Inc. Trucking Trucking Thomas Lee Macy 2132 S. Harding St. Indianapolis IN 46221 317/635-9550 317/635-9586 Marion macyinc@att.net E

Madura Steel Sales, Inc. Contractor
Steel, Metal, 
Fabrication

Deborah L. 
Madura

200 N. Irivine Ave. Sharon PA 16146 724/962-8114 724/962-2266 #N/A

Magnatex, Inc. Supplier
Steel, Metal, HVAC, 

Plumbing
H. Palmer 2520 Ridgemar Court Louisville KY 40299 502/493-0558 502/493-9862 Jefferson magnatex@magnatexinc.com I/K DBE I/K DBE E

Major Engineering & Land 
Surveying, Inc.

Engineering Civil Design Anuj Verma 1319 E. Stop 10 Road Indianapolis IN 46227 317-888-4496 317-887-4447 Marion averma@majorengineering.com
INDOT 
DBE

INDOT 
DBE

E YES YES YES YES YES

Malacological Consultants
Environmental 

Engineering Services
Marion Havlik 1603 Mississippi Street Lacrosse WI 54601 608-782-7958 #N/A havlikme@aol.com I DBE I DBE

Malone Five Star Concrete, LLC Contractor
Concrete, Site Prep., 

Highway/Bridge 
Construction

Kathey Malone 2717 Grandview Ave. Portsmouth OH 45662 740/352-6947 740/354-0619 Scioto fi5estar@yahoo.com E

Mamula Contracting, LLC Contractor
Electric, Concrete, 

Masonry
7019 Oak Hill Dr.

West 
Farmington

OH 44491 330-847-5323 330-847-6033 Trumbull kmamula@hotmail.com E

Marcres Manufacturing Manufacturer #N/A mdpalmer@marcres.com
KY DBE 
CERT

KY DBE 
CERT

Marcres Manufacturing, Inc. Contractor Metal Marlene Palmer 600 W. Carboy Rd. Mt. Prospect IL 60056 847/439-1808 847/439-0553 Cook mdpalmer@marcres.com E
Maria Hammond Trucking, LLC Trucking Trucking Maria Hammond 2363 Meloy Rd. Kent OH 44240 330/678-7448 Portage stella2608@neo.rr.com E

Marine Solutions
Marine Engineering and 

Commercial Diving
Scott Korab (859) 608-8983 #N/A awilkins@MSIdiving.com

KY DBE 
CERT

KY DBE 
CERT

Mark Hodge, Jr. Contractor Concrete 2348 Walden Glen Circle Cincinnati OH 45231 513-825-3569 513-825-0174 Hamilton E

Mark-Lang, Inc. Contractor
Highway/Bridge 

Construction
Glenda Boswell 430 Obrect Rd. Millersville MD 21108 410/647-2244 410/647-2257 #N/A

Marshall Lawn Care Contractor Landscape Sherrell Marshall 525 Belhaven Pl., Apt. 4 Indianapolis IN 46229 317/724-4744 Marion E
Martin Asphalt and Concrete 
Construction

Contractor
Concrete, Asphalt and 

Supplies
Bruce Martin 1832 Koefoot Dr. Indianapolis IN 46214 317/492-7210 Marion slammabamer17@yahoo.com

IN/KY 
D/MBE

IN/KY 
D/MBE

E YES YES YES YES 6/8/12

Martin Concrete & Trucking, Inc. Contractor Concrete, Trucking K. P. Martin 1218 S. Broadway Dayton OH 45408 937/223-0235 937-223-0134 Montgomery E

Martin Construction Construction General Contractor Frederick 1207 Durrett Lane Louisville KY 40213 Jefferson kofi@martinconc.com
KY DBE 
CERT

KY DBE 
CERT

E YES

Martin Construction Company Contractor Steel, Fencing
Frederick 
Frempong

1207 Durrett Ln. Louisville KY 40213 502/375-3701 Jefferson joe@martinconc.com E

Martin General Contracting Contractor Painting Anthony Martin Richmond KY 859-979-0133 #N/A anthony@amartindrywall.com E
Martin J Concrete, Inc Concrete Martin Juarez 241 W Randall Coopersville MI 49404 616/997-6388 616/997-6117 #N/A martin@martinjconcrete.com IN DBE IN DBE
Martin J Concrete, Inc. Contractor Concrete Martin Juarez 241 W. Randall Coopersville MI 49404 616/997-6388 616/997-6117 #N/A martin@martinjconcrete.com

Martinez Geospatial, Inc. Survey Anthony Martinez 8011 34th Avenue S, C47 Minneapolis MN 55425 952/698-0230 952/698-0234 #N/A lauram@mtzgeo.com
INDOT 
DBE

INDOT 
DBE

Marvin A. Crayton Construction Co., 
Inc.

Contractor Concrete Marvin Crayton 305 S. Lake Street South Bend IN 46619 574/232-4175 866/793-0944 St Joseph macraytonconst@att.com IN DBE IN DBE E

Mason Excavating, Inc. Contractor
Excavation, Trucking, 

Asphalt, Concrete, 
Landscape

Julie Mason 6378 N. Kylie Ln. Monrovia IN 46157 765/557-2185 Morgan E

Master Filter Corporation Supplier Construction Const. Materials Ronald L. Orr P.O. Box 18523 Indianapolis IN 46218 317/545-3335 Marion ronorr46218@yahoo.com I DBE I DBE E
Mastercraft Masonry, LLC Contractor Masonry 811 Cummington Rd. Columbus OH 43213 614-861-2371 614-861-2371 Franklin patinker@sbcglobal.net E
MasterSource Co., Inc. Contractor Metal 1208 Massillon Rd., Suite 2 Akron OH 44306 330-794-8700 330-794-8833 Summit E
Mathis & Sons Specialties, LLC Supplier Materials Signs Maureen Mathis 3600 Chamberlain Rd. Ste 230 Louisville KY 40241 502/426-3528 Jefferson m.mathis@mathisinc.com KY MBE KY MBE E #######
Matias Trucking, Inc Trucking Trucking Libardo Lizarazo 8755 W. 82nd Place Justice IL 60458 708/563-2820 708/563-2821 #N/A matiastrucking@sbcglobal.net IN DBE IN DBE E
Matias Trucking, Inc. Trucking Trucking Libardo Lizarazo 8755 W. 82nd Place Justice IL 60458 708/563-2820 708/563-2821 #N/A matiastrucking@sbcglobal.net E
McClung's Heating, Air Condition & 
Refri

Contractor HVAC Jesse McClung 8720 Flintlock Ct. Indianapolis IN 46256 317/577-9497 Marion mcclungshvac@sbcglobal.net

McCormick Engineering, LLC Services PR Firm Tracy McCormick 401 East Colfax Ave South Bend IN 46617 574.232.6800 574.232.6868 St Joseph tracy@mccormickengineering.com
INDOT 
DBE

INDOT 
DBE

E

McDaniels Construction Corp., Inc. Contractor

Landscape, 
Aggregates, Utilities, 

Highway/Bridge 
Const., Trucking

Dan Moncrief 1069 Woodland Ave. Columbus OH 43219 614/252-5852 614/258-3097 Franklin E

McDowell & Assoc. Trucking Co. Trucking Trucking 13790 Carlstead Dr. NW Pickerington OH 43147 740-964-0425 740-927-3210 Fairfield mcdowelltrucking@earthlink.net E
McFarland Corbitt Construction, Contractor Commercial Tutino McFarland 11421 Cane Crossing Rd. #1111 Charlotte NC 28277 317.334.1810 #N/A tmcfarland@mcfarlandcorbitt.com IN DBE IN DBE
McGhee's Demo Concrete and 
Supply, LLC

Contractor Landscape, Concrete 4914 Ridge Ave. Cincinnati OH 45209 937-515-3470 513-731-2340 Hamilton wvumcghee@gmail.com E

McGuiness Unlimited Services Const. Management Erin McGuiness 15520 Norway Ave. Cleveland OH 44111 216/941-8411 216/941-4980 Cuyahoga erinm@mcguinessunlimited.com IN DBE IN DBE E

McGuinessUnlimited, Services
Construction 
Management

Erin McGuiness 15520 Norway Ave. Cleveland OH 44111 216/941-8411 Cuyahoga erinm@mcguinessunlimited.com I DBE I DBE E

McIntyre Jones, Inc. Concrete Demolition, Concrete Kelly Healey 2603 North Foundation Drive South Bend IN 46628 574/259-5415 574/259-5416 St Joseph mcintyrejonesinc@aol.com IN DBE IN DBE E
McMann Electric, Inc. Contractor Electric Terri McMann P.O. Box 225 Osceola IN 46561 574/674-5748 St Joseph terrimcmann@mcmannelectric.com E
McMillan Masonry Contractor Masonry James McMillan 8132 Afterglow Dr. Louisville KY 40214 502/210-0367 502/618-1424 Jefferson E
McNeely Owned, Inc. Contractor HVAC, Plumbing Kim Prifogle 2607 Orchard Ave. Indianapolis IN 46218 317/926-2411 Marion kprifogle@mcneelyowned.com
McTech Corporation Contractor Concrete 8100 Grand Ave., Suite 700 Cleveland OH 44104 216-391-5076 Cuyahoga info@mctechreadymix.com E
McVeas Landscaping & Garden 
Center

Contractor Landscape SWPPP Michael McVea 255 East 61st Avenue Merrillville IN 46410 219-884-9030 Lake carlaamcvea41@yahoo.com I DBE I DBE E

McVea's Landscaping & Garden 
Center

Contractor Landscape SWPPP Michael McVea 255 East 61st Avenue Merrillville IN 46410 219-884-9030 219-884-9030 Lake carlaamcvea41@yahoo.com IN DBE IN DBE E

McVey Quality Demolition, LLC Contractor

Concrete, 
Water/Sewer, 
Landscape, 
Demolition

4402 Harrison Ave. Cincinnati OH 45211 513-258-6560 513-407-6585 Hamilton mcveyqualitydemolition@yahoo.com E

McWhorter's Landscape Company, 
LLC

Contractor Landscape
Loretta 

McWhorter
4548 Dover Commons Ct. New Albany OH 43054 614/855-8265 614/855-8206 Franklin rjlololand@wowway.com E

MD Solutions, Inc. Contractor Signage 8225 Estates Pkwy. Plain City OH 43064 614-873-2222 Madison govt_sales@md-signs.com E
MD Strum Housing Services, Inc Services Housing M. Strum 3733 N Meridian Indianapolis IN 46208 317/568-1953 317/568-1957 Marion mdstrum@mdstrum.com IN DBE IN DBE

MD Strum Housing Services, Inc. Services
Construction 
Management

M. Strum 3733 N. Meridian Indianapolis IN 46208 317/568-1953 317/568-1957 #N/A mdstrum@mdstrum.com E

MDS Contractor Services Contractor Landscape Michelle Drwal 6868 N. 600 W. Rensselaer IN 47978 219/866-8028 219/866-8463 #N/A michelledrwal@hotmail.com E
Mechanical Concepts, Inc. Contractor HVAC, Plumbing Melissa Neff 750 S. County Line Rd. Gary IN 46403 219/938-1941 Lake melissan@mechanicalconceptsinc.com

Mechanical Construction Co., Inc. Contractor
HVAC, Plumbing, Pipe, 

Water/Sewer
2302 8th St. Portsmouth OH 45662 740-353-5668 Scioto dstapleton@mechanicalconstruction.us

Mel-Kay Electric Co. Contractor Electric Linda Garrett 1511 N. Garvin St. Evansville IN 47711 812/423-1128 Vanderburgh lgarrett@mel-kayelectric.com E
Mendez Electric Contractor Electric Anthony Mendez 631 Schmitt Rd. Indianapolis IN 46239 317/894-7464 Marion tonymendez68@gmail.com E
Mendoza Landscape Contractor Contractor Landscape Javier Mendoza 6870 N. 25 W. Whiteland IN 46184 317-535-5607 Johnson E
Merrick Company, LLC Contractor HVAC, Plumbing Michelle Walker 2114 S. 7th St. Louisville KY 40208 502/636-1511 502/636-1587 Jefferson mmerrick@merrickco.com
Mesenburg Bros., Inc. Trucking Trucking 2386 Wells Rd. Collins OH 44826 419-668-5691 Huron E
Meshberger Brothers Stone 
Corporation

Contractor Masonry Carolyn Fryback PO Box 372 Berne IN 46711 260/334-5311 Adams carolynf@meshbergerbros.com E

Messier & Associates Inc. Trucking Trucking Fernando Messier P.O. Box 21293 Louisville KY 40221 502/515-2451 502/213-9040 Jefferson fermessier@messainc.com
IN/KY 
DBE

IN/KY 
DBE

Y E YES YES YES YES YES YES YES

Metal Specialists of Indy, LLC Services Brokers Joyce Kramer 9073 Technology Drive Fishers IN 46038 317/845-5674 Hamilton jkramer@metalspecialistsofindy.com I DBE I DBE
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Metro Bank MB Banking Banking Pedro Bryant 2901 W. Broadway Louisville KY 40211 502/778-7000 Jefferson pedrob@metrobankky.com YES YES ######

Metro Fence Industries, Inc. Contractor Fencing, Guardrail David G. Johnson 4521 Bishop Ln. Louisville KY 40218 502-458-8701 502-458-8703 Jefferson david@metrofenceinc.com Pending YES YES YES ######

Metropolis Construction Construction General Contractor Robin Ray 3710 Lees Lane Louisville KY 40216 502/447-4250 Jefferson robinray@insighttbb.com E YES YES

Mezzetta Construction Services, 
Inc.

Contractor
Commercial 
Construction

Darlene Mezzetta 6893 Corporate Circle Indianapolis IN 46278 317/328-8003 317/328-8013 Marion darlenem@mcfsi.com
K/I 

D/M/W
BE

K/I 
D/M/W

BE
E YES YES YES YES YESX2 YES YES YES ######

MGR Masonry, LLC Contractor Masonry Manolo Dosal P.O. Box 443 Goshen IN 46526 574/320-2610 Elkhart Mgrmasonry1293@yahoo.com E
Miami Valley Masonry, Inc. Contractor Masonry Joy L. Chaney 2300 Ome Ave. Dayton OH 45414 937/274-2179 937/274-9975 Montgomery diholliman@bizwoh.rr.com E

Michael Harris Construction 
Company

Contractor

Landscape, 
Highway/Bridge 

Construction, Asphalt 
Paving, Fencing, 

Grade/Drain, 
Aggregates

Michael Harris 2100 Howards Mill Road Mt. Sterling KY 40353 859/498-7688 859/498-7779 Montgomery mharrisconst@yahoo.com IN DBE IN DBE E

Michael M. Simpson & Associates Engr. Design Michael Simpson 213 East Broad Street Greenville SC 29601 864/331-1201 #N/A msimpson@mmsainc.com I DBE I DBE
Michael's Blacktop Sealing and 
Repair

Contractor Asphalt 3791 Ashton Rd. Columbus OH 43227 614-237-9511 Franklin michaelsblacktopsealing@gmail.com E

MICK-MURF CONSTRUCTION Contractor Sidewalks, Walls Mickeye Murphy 930 Shive Lane
Bowling 
Green

KY 42103 270-843-2216 270-843-6914 Warren Mmurphy@mickmurfinc.com
K 

D/WBE
K 

D/WBE
Y YES ###### 8/8/12

MicroGlobe Networks
Communications and 

Broadcasting
Gregory Brown PO Box 441261 Kennesaw GA 30160 404/526-6232 #N/A gregbrown@microglobenetworks.com I DBE I DBE

Mid-Atlantic Maintenance Corp. Contractor
Signage, 

Highway/Bridge 
Construction

Amber M. 
Semones

56 Clay Lick Rd. Ripley WV 25271 304/372-7770 304/372-7770 #N/A

Midtown Trucking Co. Trucking Trucking, Masonry Michael C. Collins 9000 Aetna Rd. Cleveland OH 44105 216/341-5399 216/341-5433 Cuyahoga E
Midwest Building Supplies, Inc. Supplier Const. Materials Elmer Dixon 15319 Dale Street Suite B Detroit MI 48223 313/592-4989 #N/A elmerdx@aol.com I DBE I DBE
Midwest Psychological Center, Inc. Services Medical Shelvy Keglar 3676 Washington Boulevard Indianapolis IN 46205 317-923-3930 Marion orphan42@sbcglobal.net I DBE I DBE
Midwest Seedling Supply LLC Contractor Landscape Patricia Phelps 534 Spunky Ridge Road Meredosia IL 62665 217/584-1125 217/584-1112 #N/A mss@adams.net IN DBE IN DBE E
Midwest Seedling Supply, LLC Contractor Landscape Patricia Phelps 534 Spunky Ridge Rd. Meredosia IL 62665 217/584-1125 217/584-1112 #N/A mss@adams.net E
MightyfFruit Trucking Trucking Trucking, Masonry Richard L. Shaw 375 W. Fifth St. Mansfield OH 44903 419-775-7320 419-775-7320 Richland mightyfruit@gmail.com E
Milestone Contractors Construction General Contractor Kevin Ely 812/579-5379 #N/A kevin.ely@milestonelp.com YES
Milestone Performance, Inc. Trucking Trucking Stephen Green P.O. Box 3612 Evansville IN 47735 812/484-8948 Vanderburgh hondo-3@hotmail.com E
Milhouse Engineering & 
Construction Inc

Engineering Architecture, Civil Wilbur Milhouse 60 E. Van Buren Street Chicago IL 60605 312/987-0061 312/987-0071 #N/A business.admin@milhouseinc.com IN DBE IN DBE E

Milhouse Engineering & 
Construction, Inc

Contractor Concrete Wilbur Milhouse 60 E. Van Buren St., Suite 1501 Chicago IL 60605 312/987-0061 312/987-0071 #N/A business.admin@milhouseinc.com E

Miller's Construction Service, Inc. Trucking Trucking Sandie Miller 9896 W. 300 N. Michigan IN 46360 219/874-4949 219/874-3523 La Porte ryan@dandmexcavating.com E
Mink Construction Contractor Painting 1973 Fairfax Ave. Cincinnati OH 45207 513-268-1050 513-370-5779 Hamilton minkconstruction101@gmail.com E
Minkis Construction Corporation Contractor General Contractor Sherry Minkis 2528 N. Broadway Indianapolis IN 46205 317/926-1223 Marion sherry@minkishomes.com I DBE I DBE E
Minority Business Development 
Agency

Consultant
Public Relations, Bus. 

Dev.
James Knight 2126 N. Meridian St. Indianapolis IN 46202 317/483-7062 317/923-2204 Marion jknight-mbc@imsdc.org E YES YES YES

Minority Electric Co., Inc. Contractor Electric
Howard S. 

Washington, Jr.
200 E. 28th St. Lorain OH 44055 440/245-3532 440/245-2107 Lorain valplumber@att.net E

Mirich Construction & Development 
Corp.

Contractor Modular, Field Offices Kathleen Mirich P.O. Box 34615 Indianapolis IN 46234 317-858-0300 317-858-0303 Marion mirichco@sbcglobal.net IN DBE IN DBE E

Mitchell Equipment Sales Supplier Const. Equipment 4569 E. 49th St.
Cuyahoga 
Heights

OH 44125 216-513-8351 Cuyahoga mitchellequip@gmail.com E

MJS Trucking, LLC Trucking Trucking 8629 S. Emerald Oval
Olmsted 

Township
OH 44138 440-749-8006 Cuyahoga E

MKC Associates Consultant
Transit Planning and 

Research
Mary Christopher 3112 Maple Avenue Berwyn IL 60402 708/269-1380 Cook marykay@mkcassociates.com I DBE I DBE E

ML Group, LLC Contractor Striping D. Lozano 1507 East 53rd Street #807 Chicago IL 60615 773/254-7171 Cook dlozano@mlgroupllc.com E #######

MLP Group Services IT Mike Page 1023 Pearl St. Aurora IL 60505 630/844-1404 Du Page mike@mlpgroupinc.com
KY DBE 
CERT

KY DBE 
CERT

YES YES YES YES

Mo' Better Marketing LLC Services Multi Media Carl Brazley 214 South 8th Street, Suite 100 Louisville KY 40202 502/583-2327 Jefferson deebroaddus@gmail.com K DBE K DBE YES
Mobility Works, Inc. Services IT, Computer Cindy Johnson 1605 Green River Way Green River WY 82935 888/806-6595 #N/A mobilitat@msn.com I DBE I DBE
Modern Drug Testing Services, LLC Services Testing Sharon Thomas 5316 David Street Indianapolis IN 46226 317/496-1950 Marion sharon@moderndrugtesting.com I DBE I DBE E
Modern Fire & Security Systems, Services Security Terrell Daniels 20 Stevens SW Grand MI 49501 616/243-9771 #N/A mfss@comcast.net I DBE I DBE
Moe Const & Const Inspection 
Servs, Inc

Services Inspection Eke Maclean 10715 U S Highway 136, Suite A Indianapolis IN 46234 317/328-9564 317/328-9435 Marion ekemcclean@sbcglobal.net IN DBE IN DBE E

Moe Construction Company, Inc. Contractor Concrete Eke McClean 6214 Morenci Trail, Suite #210 Indianapolis IN 46268 317/328-9564 Marion ekemcclean@sbcglobal.net I DBE I DBE E
Moellman Land Maintenance, LLC Contractor Landscape Peggy Moellman 7947 Ashton Dr. Indianapolis IN 46226 317/545-9421 Marion E
Mohawk Re-bar Services, Inc. Contractor Rebar Sheryl 15110 Foltz Pkwy., Suite 106 Strongsville OH 44149 440-268-0780 440-268-0780 #N/A jabrantes@ejcg.com No No E 8/8/12

Monarch Trucking Services, Inc. Trucking Trucking Charlene Devalal 247 W. Troy Ave. Indianapolis IN 46225 317/786-7988 Marion E
Mondo Mechanical, Inc. Contractor HVAC, Plumbing Susan Hinojosa 705 Burbank Dr. Toledo OH 43607 419/531-7303 419/531-7351 Lucas
Montecalvo Electric, Inc. Contractor Electric 1942 Newton St. Akron OH 44305 330-794-4900 330-794-4901 Summit E

Montgomery Consulting Group, Inc. Consultant
Scientific and 

Technical 
Montgomery 

Gettys
341 N. Maitland Boulevard, Ste 340 Maitland FL 32751 407-539-7030 #N/A monty.gettys@mcgi-us.com I DBE I DBE

Montgomery Trucking Inc., of Trucking Trucking Karen 233 NW Passage Trail Fort Wayne IN 46825 260/312-2632 260/399-6497 Allen karenmontgomery56@hotmail.com IN DBE IN DBE E
Moore is Better LLC d/b/a Dundee 
Candy Shop

Sales Candy Maria Moore 2112 Bardstown Rd. Louisville KY 40205 502/458.0788 Jefferson eatabonbon@dundeecandy.com - -

Morelta, Inc. Contractor
Concrete, 

Water/Sewer
Mark Morris P.O. Box 270735

Flower 
Mound

TX 75027 877/554-4547 469/533-1985 #N/A mark.morris@nationalgunite.com

Morgan Contract Services Supplier Construction Charlotte Morgan P.O. Box 280 Seelyville IN 47878 812/232-0141 812/235-8359 Vigo cservicem@aol.com E
Mosley Construction, Inc. Contractor Asphalt Jobie Mosley 2530 South 14000 East Road St. Anne IL 60964 815/944-5610 Kankakee jobiemosley@aol.com I DBE I DBE E
Mouse's Trucking, LLC Trucking Trucking Mindy Mousoulias 2701 Eber Rd. Monclova OH 43542 419/861-0151 419/861-0217 Lucas E
Mow-Green Lawn Service, LLC Contractor Landscape Gregory Bilal 4804 London Dr. Indianapolis IN 46254 317/442-8047 Marion gregorybilal@yahoo.com E
Mozo, Inc. Contractor Concrete Okeke Okoye 921 Aetna St. Gary IN 46403 219/980-1949 219/938-4869 Lake okeke_okoye@mozoinc.net IN DBE IN DBE E
MP Stone, LLC Contractor Masonry Molly Mount 1954 Kenton Ave. Kilbourne OH 43032 614/554-4267 740/524-2455 Delaware E
MP4 Trucking, LLC Trucking Trucking 1147 Chittenden Ave. Columbus OH 43211 614-371-7128 Franklin E
M-PACT Corporation Contractor Electric 5005 Winton Rd. Cincinnati OH 45232 513-679-2023 513-679-2032 Hamilton mgriffie@m-pactcorp.com E
Mr. Green Landscaping Service Contractor Landscape 5767 Evelyn Rd. Cincinnati OH 45247 513-544-9612 Hamilton e61allway@aol.com E

MS Logistics Staffing Staffing Chris Clawson 6325 N. Guilford Ave. Ste 208 Indianapolis IN 46220 317/469-3253 Marion
IN 

WBE/M
BE

IN 
WBE/M

BE
E YES YES

MSC Ventures Contractor Landscape #N/A msc.ventures.llc@gmail.com
KY DBE 
CERT

KY DBE 
CERT

MSC Ventures, LLC Trucking Trucking, Aggregates Stan Holmes 120 Haycraft St.
Elizabethtow

n
KY 42701 270/754-9306 270/360-0360 Hardin msc.ventures.llc@gmail.com E

MU Trucking, Inc. Trucking
Trucking, Site Prep., 
Masonry, Excavation

John B. Harris 77 E. Wilson Bridge Rd., Suite 111 Worthington OH 43085 614/419-2523 614/505-6242 Franklin jharris@mutrucking.com E YES

Munster Steel Company, Inc. Contractor Steel Jeanne Robbins 9505 Calumet Ave. Munster IN 46321 219/924-5198 Lake E
My Personal Gardener, LLC Contractor Landscape 930 E. 17th Ave. Columbus OH 43211 614-483-0720 Franklin dglsswht@yahoo.com E
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N. H. STONE, INC. Contractor

Fencing, Guardrail, 
Landscape, 

Highway/Bridge 
Construction, 

Mrs. Vicki Curry, 
President

P. O. Box 239 Sharpsburg KY 606/247-2311 #N/A
KY DBE 
CERT

KY DBE 
CERT

Y E YES

N. I. Spanos Painting, Inc. Contractor Painting Dalia Spanos PO Box 10908 Merrillville IN 46410 219/662-9092 Lake daliaspanos@comcast.net E

NAC (Newage Communications) Services Marketing Twana Bain 2305 urstbourne Village Dr. Louisville KY 40299 502/365.2202 Jefferson
tbain@newage-communication.com jsparks@newage-
communnications.com

- - E YES YES

Nash & Sons Trucking Company, Trucking Trucking William Keith 1308 E. 6th Street Muncie IN 47302 765-281-0424 765/281-0424 Delaware snash9@yahoo.com IN DBE IN DBE E

National Gunite Contractor Concrete #N/A mark.morris@nationalgunite.com
KY DBE 
CERT

KY DBE 
CERT

National Insurance Consultants, Services Insurance Herman Ross 8687 W. Sahara Avenue Las Vegas NV 89117 800/689-2698 #N/A am@niciinsure.com I DBE I DBE
Nationwide Const. & Traffic Safety 
LLC

Services Safety Robert Watson 206 W57th Ave Merrillville IN 46410 219/313-5311 Lake rroblww@comcast.net IN DBE IN DBE E

Nationwide Const. & Traffic Safety, 
LLC

Contractor Traffic Control Robert Watson 206 W. 57th Ave. Merrillville IN 46410 219/313-5311 #N/A rroblww@comcast.net E

Natural Construction, Inc. Contractor
Site Prep., Drainage, 
Concrete, Excavation

Sherrie Palmer P.O. Box 306 Fortville IN 46040 317/485-2145 317/485-2146 Hancock naturalsherrie@aol.com IN DBE IN DBE E YES YES YES YES YES YES YES

Natural Stone Specialist Supplier Stone Material Laura Christy 483 Gradle Dr. Carmel IN 46032 317/846-2660 Hamilton laura@nissindy.com IN WBE IN WBE E YES YES YES
Nature's Edge Enterprises, Inc. Contractor Landscape Leslie Winings 4314 Guion Rd., Suite C Indianapolis IN 46254 317/710-3952 317/298-2075 Marion gocolts200848@yahoo.com E
Nellis Landscape Inc Contractor Landscape SWPPP Rebecca Nellis PO Box 6524 Evansville IN 47719 812/424-5272 Vanderburgh nellislssv@aol.com I DBE I DBE E
Nelson Oil Company, Inc. Contractor Fuel Robin Nelson PO Box 926 Indianapolis IN 46225 317/783-3165 317/783-3201 Marion rnelson@nelsonoil.com E

Net Quest Services, LLC Contractor

Aggregates, Steel, 
Concrete, 

Highway/Bridge 
Construction

Dwight Quinn 5583 Dockside Dr. Mason OH 45040 513/234-8646 513/234-8646 Warren dquinn@netquestservices.com E

New Beginnings Construction, LLC Contractor
Patching and 

Widening Services
Samuel McQueen 212 West 10th Street, Suite B470 Indianapolis IN 46218 317/638-0870 Marion samuelmcqueen@hotmail.com I DBE I DBE E

New Earth Concepts, Inc.
Industrial Parts and 

Supplies
Pamela Cordier 26 Snowy Owl Stanley NM 87056 219-764-0727 #N/A newearth@netnitco.net I DBE I DBE

New Horizon Steel Contractor Steel Corey Smith 8304 Clay St. Hobart IN 46410 773/844-2861 Lake csmith@newhorizonsteel.us E
Nrew Towne Consultants (NTC) Consultant Business Services Robin K. Hall 103 Cambridge Station Rd. Louisville KY 40223 502/410.1027 Jefferson newtowneconsultants@gmail.com E YES YES
Newark Materials, LLC Contractor Masonry, Metals 2232 Sleepy Hollow Rd. Newark OH 43055 740-503-3886 Licking newarkmaterials@gmail.com E
NGO, Inc. Contractor Steel and Metal Dinh Ngo P O Box 1285 Marion IN 46952 765-668-7547 Grant deanngo_gcs@sbcglobal.net I DBE I DBE E
Nicholson Printing Services Printing Dena Bentley 209 Eatern Boulevard Jeffersonvill IN 47130 812/283-1200 Clark YES YES

Nightingale Designs, Inc. Consultant
Historic Building 

Renovation Design
Carolyn Schleif 10517 Hyde Park Carmel IN 46032 317-580-1658 Hamilton I DBE I DBE E

Norris & Associates, Inc.
Environmental 

Engineering Services
Rick Norris 9001 N. 76th Street, Suite 306 Milwaukee WI 53223 414/362-0063 #N/A rnorris@norris-assoc.com I DBE I DBE

North Coast Paving Company Contractor Paving, Aggregates 2417 Woodhill Rd. Cleveland OH 44104 216-421-1203 216-421-1203 Cuyahoga E

North Electric, Inc. Contractor Electric Jose Rivera 23103 Miles Rd.
Warrensville 

Heights
OH 44128 216-377-4927 216-663-3303 Cuyahoga E

North Regional Builders, Inc. Contractor
Highway/Bridge 

Construction
Jackie L. Ruffin 2915 Collingwood Blvd. Toledo OH 43610 419/250-7592 Lucas E

Northern Fl Recruiting and 
Consulting

Business 
professional/managem

ent services
Willard Payne, Jr. 4280 Bleinheim Jacksonville FL 32225 904/928-9254 #N/A willardjr@aol.com I DBE I DBE

Northpointe Surveying, Inc. Contractor Survey Donna Smithers 401 Camby Court Greenwood IN 46142 317/884-3020 317/884-3025 Johnson donna@northpointesurveying.com
INDOT 
DBE

INDOT 
DBE

E

Northstar Contracting, Inc. Contractor Survey
Stephen L. 
Coleman

11730 Harvard Ave. Cleveland OH 44105 216/999-7595 216/999-7598 Cuyahoga phil@ohionorthstar.com E

Northwest Consultants, Inc. Consultant Civil, Transportation Ernest Ch'ang 3220 Central Park West Toledo OH 43617 317/577-9050 317/577-9063 Lucas echang@nci-eng.com
INDOT 
DBE

INDOT 
DBE

E

Northwest Plumbing Supply, Inc. Supplier Building Robert Lee 1121 Clark Road Gary IN 46404 219-944-0588 Lake I DBE I DBE E
Noslen Company, LLC Contractor Landscape Steven Nelson 2225 N. Capitol Indianapolis IN 46208 317/437-3310 #N/A noslenco.sn@gmail.com E
NRC Business Development 
Consulting

Services Ad Agency Natalie Carter 2701 Enterprise Drive, Suite 112 Anderson IN 46013 765/274-8699 Madison health@nrcconsulting.net I DBE I DBE E

NS Services Consultant Environmental Nadeem Siddiki 4974 S Cobblestone drive Zionsville IN 46077 317/973-4718 317/973-4718 Boone n.siddiki@nsenvservices.com
INDOT 
DBE

INDOT 
DBE

E

Nu Tek Steel, LLC Contractor Steel Sarah Bates 6202 Trust Dr. Holland OH 43528 419-724-0891 419-724-0885 Lucas sarah.bates@ntsteel.net E
Nubian Transport Management, 
Inc.

Trucking
Trucking, Const. 

Management
Deborah Oatts P.O. Box 18236 Indianapolis IN 46218 317-545-4285 317/591-7239 Marion doatts@nubiantransportmanagement.com IN DBE IN DBE E

NuSurge Electric, Inc. Contractor Electric London N. Burnett 8100 Grand Ave., Suite 700 Cleveland OH 44104 216/431-7580 216/431-7581 Cuyahoga londonb@nusurge700.com E

Nutter Excavating, LLC Contractor
Excavation, Utilities, 

Landscape, Site Prep.
Linda C. Nutter 13918 Walnut Creek Pike Ashville OH 43103 740/983-3200 740/983-0788 Pickaway digdirt@nutterexcavating.com E

NWK CONSTRUCTION, INC. Landscape Fencing
Bridge Const., 

Signage, Landscape, 
Fencing, Guardrail

Ms. Nikki 
Kendrick, 

P. O. Box 486 Harrodsburg KY 40330 877-733-0763 877-733-0768 Mercer nwkconst@aol.com KY DBE KY DBE Y YES 8/8/12

NXL Construction Company, Inc.
Construction 
Management

Nico DeLeon 114 E. Cary Street, Suite 200 Richmond VA 23219 804.644.4600 #N/A nico@nxl.com I DBE I DBE

Oakland Consulting Group, Inc.
Management 

Consulting Services
Cedric Nash 1611 Telegraph Street, Suite 1112 Oakland CA 94612 510-251-1401 #N/A lschmitt@ocg-inc.com I DBE I DBE

Oakley Blacktop, Inc. Contractor
Paving, 

Highway/Bridge 
Construction

Sheila M. Oakley 1421 Springfield St. Dayton OH 45403 937/252-9994 937/252-0047 Montgomery E

OAS, Inc. Services Photography
Elizabeth O'Neal 

Booth
PO Box 823 Seymour IN 47274 812/523-1918 812/524-1918 Jackson e_o_neal@hotmail.com

INDOT 
DBE

INDOT 
DBE

E

Oatts Trucking Trucking Trucking Nathan Oatts 3925 East 26th Street Indianapolis IN 46218 317-546-7005 317-546-7022 Marion noatts@oattstrucking.com IN DBE IN DBE E
ODOT Certifications Contractor #N/A
Officeworks Services, LLC Supplier Furniture Tom O'Neil 12000 Exit Five Parkway Fishers IN 46038 317/577-3510 Hamilton toneil@officeworks.net I DBE I DBE

Ohio Diversified Services, Inc. Contractor
Highway/Bridge 

Construction
Phyllis Pantona 20226 Detroit Rd. Rocky River OH 44116 440/356-7000 Cuyahoga E

Ohio Heating & Refrigeration Contractor HVAC PO Box 91203 Columbus OH 43209 614-863-6666 614-238-0896 Franklin hvac@ohheating.com
Ohio Valley Concrete Walls, Inc. Contractor Concrete Michael Windell 81 Shiloh Road SW Corydon IN 47112 812-738-7341 Harrison IN DBE IN DBE E
Oiler Trucking Trucking Trucking Donya Oiler 2253 S.R. 602 Crestline OH 44827 419/834-0171 Crawford E

Okason Group, LLC Contractor
Trucking, Concrete, 

Aggregates, Masonry
3301 Kady Ln. Columbus OH 43232 614-886-3145 614-837-9168 Franklin okasongroup@yahoo.com E

Ollier Masonry, Inc. Contractor Masonry Mary Ollier 13 E. George St., Suite B Batesville IN 47006 812/934-3072 Ripley mollier@olliermasonry.com E
OMAC Hauling, Inc. Trucking Trucking P.O. Box 3082 Springfield OH 45501 937-324-7567 937-521-2471 Clark kdowens@hughes.net E
Omega Professional Coatings, LLC Contractor Painting Ric Smith 1362 S. 10th St., Suite 100 Noblesville IN 46060 317/565-8008 317/565-8018 Hamilton rsmith@preferredglobal.net E

Omni Distribution & Supply Supplier Electrical #N/A mackiebischoff@mac.com
KY DBE 
CERT

KY DBE 
CERT

Omni Distribution & Supply, LLC Supplier Construction Michelle Bischoff 627 Grabuck St. Danville KY 40422 859/755-4277 859/919-2278 Boyle mackiebischoff@mac.com E

On-Site Safety Contractor
Site Prep., Painting, 

Traffic Control
William P. 
Hickman

5 Hartman Rd. The Plains OH 45780 740/438-7945 Athens willmhickman@yahoo.com E

On-Site Supply, LLC Services Cleaning John A. Gallagher 5546 Shorewood Drive, Ste101 Indianapolis IN 46220 317/259-7788 Marion johng@onsiteontime.com I DBE I DBE
Our Construction Solutions, LLC Contractor Concrete, Painting 1265 Paddock Hills Ave. Cincinnati OH 45229 513-242-5005 513-242-4602 Hamilton ourconstructionsolutionsllc@gmail.com E
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Card

E-Mail
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ng
Phone
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Oxendine Enterprises, Inc. Trucking Trucking Willie Oxendine 814 East Jefferson Blvd Fort Wayne IN 46803 260-410-2404 Allen I DBE I DBE E
P & AP, LLC Services Cleaning Paul Pimpton 6435 Timber Walk Drive Indianapolis IN 46236 317/374-7554 Marion annpimpt@yahoo.com I DBE I DBE

P & G Construction Co. Contractor
Concrete, Sidewalk, 

Highway/Bridge 
Construction

Peggy Roberts 1217 Buffalo Creek Rd. Huntington WV 25704 304/429-1663 304/429-1664 #N/A

P B and J Design, Inc. Services Graphic design
Patsy Wood 

Spencer
6723 Limerick Court Indianapolis IN 46250 317/696-2962 Marion britchie@pbandjgraphicdesign.com I DBE I DBE

P&G Construction Contractor #N/A davpegroberts@aol.com
KY DBE 
CERT

KY DBE 
CERT

P. G. T. Construction, Inc. Trucking Trucking, Masonry
Julie M. 

Cunningham
9900 York Theta Dr., Suite B

North 
Royalton

OH 44133 440/237-1155 440/877-9312 Cuyahoga E

P. L. Freeman Company
Roofing and sheet 

metal work
Prentice Freeman, 

Jr
8520 W. Lisbon Ave Milwaukee WI 53222 414/873-5549 #N/A prenticejr@plfreeman.com I DBE I DBE

P. L. Mechanical, LLC Contractor HVAC, Plumbing Bobby A. Brown 241 E. Social Row Rd. Centerville OH 45458 937/626-8817 937/233-6732 Montgomery

Paige and Witherspoon Group, LLC Contractor
Commercial 
Construction

Anthony Perry 2213 Hazelwood Avenue Ft. Wayne IN 46805 260/387-5056 Allen anthonyp460@aol.com I DBE I DBE E

Palmer engineering Engineering Engineering
Charles D. Wood, 

PE
3403 Stony Spring Circle Louisville KY 46123 502/491.2411 Hendricks cheryl@pcsengineers.com

IN/KY 
DBE 
WBE

IN/KY 
DBE 
WBE

E YES YES YES YES YES

Pangea Group Engineering Structural, Civil
Michael 

Zambrana
2604 South Jefferson Ave. St. Louis MO 63118 314/333-0600 #N/A mzambrana@pangea-group.com N N YES ######

Paradigm Engineering Structural
Blaine C. Van 

Gansbeke
P.O. Box 436223 Louisville KY 40253 502/339-8511 Jefferson E YES YES

Paramount Safety Consultant Safety Training Trenton D. 502/224.4536 #N/A paramountsafety@gmail.com YES YES

Parker Corporation Contractor
Trucking, 

Highway/Bridge 
Construction

Anna M. Parker S.R. 7, P.O. Box 129
Tuppers 
Plains

OH 45783 740/667-6921 740/667-3699 Meigs abaho152@hotmail.com E

Parker Enterprises, LLC Contractor Electric 625 Acklin Ave. Toledo OH 43620 419-508-5981 419-386-5056 Lucas karl.parker@parkerenterprisesllc.com E
PARS Environmental, Inc. Consultant Environmental Tiffany Horning 455 S 4th St. Ste 1446 Louisville KY 40202 502/365.3530 Jefferson thorning@parsenviro.com IP IP E YES YES ####### YES YES
Parsons Cunningham & Shartle 
Engineers, Inc. PCS Engineers

Engineering Utilities Chet Parsons, P.E. 1924 South Dan Jones Rd. Avon IN 46123 317/837.9900 Hendricks cwood@palmernet.com - - E YES YES YES

Parsons, Cunningham & Shartel Engineering Design Cheryl 1924 S. Dan Jones Road Avon IN 46123 317/837-9900 Hendricks cheryl@pcsengineers.com I DBE I DBE E
Parsons, Cunningham & Shartle 
Engineers, Inc.

Contractor Inspections
Cheryl 

Cunningham
1924 S. Dan Jones Rd. Avon IN 46123 317/837-9900 317/837-9925 #N/A cheryl@pcsengineers.com E

Pathway Services, Inc. Engr. Design Rodolfo Blanco P. O. Box 472105 Tulsa OK 74147 918/259-9883 #N/A rblanco@pathwayservices.com I DBE I DBE
Patrick E. Harris Contractor Landscape 847 Gulliver Dr. Columbus OH 43207 614-208-6541 Franklin patlawncare@yahoo.com E
Patriot Engineering & 
Environmental, Inc

Engineering
Environmental, 
Geotechnical

Mr. Mark Hussung 400 Production Court Louisville KY 40299 502/961.5652 Jefferson mhussung@patriotengr.com No No E YES YES

Patriot Group, LLC Services Insurance Lawrence Herring P.O. Box 6657 Louisville KY 40206 502.727.4877 502.429.5465 Jefferson lherring@patriotinsurnace.com YES YES YES
Paul T. Morgan Contractor Landscape 432 Parkview Dr. Girard OH 44420 330-233-0575 330-545-2828 Trumbull test@yahoo.com E
Payne Electric Company, Inc. Contractor Electric Bernard Kissel 5802 Fern Valley Rd. Louisville KY 40228 502/969-3115 502/969-6369 Jefferson bkissel@payneelectricco.com E
PBS Enterprises, LLC Trucking Trucking Barbara Iddings 12027 Blaine St. Crown Point IN 46307 219/663-5210 Lake letitsnowpbs@aol.com E

PBTHNOJJ CONSTRUCTION Contractor
Bridge 70' > 100', 
Sidewalk, Culverts, 

Concrete

Mr. Kenneth L. 
Gambill, 

2670 New Paintsville Road Salyersville KY 41465 606-349-1913 606-349-6900 Magoffin pbthnojj@foothills.net KY DBE KY DBE Y YES 8/8/12

Peachtree Telecommunications
Telecommunications 

and Utilities Consulting
Sandra Stewart

11465 Johns Creek Parkway, Suite 
350

Duluth GA 30097 770/242-1970 #N/A kaystew@peachtreetelecom.com I DBE I DBE

Peak Electric, Inc. Contractor Electric
Milton T. McIntyre, 

Jr.
2801 W. Bancroft Rd., MS Stop #410 Toledo OH 43606 419/726-4848 419/472-9233 Lucas mmcintyre@peakelectrictoledo.com E

Pearson Service, Inc. Trucking Trucking, Landscape George Pearson 1728 Chester Rd., Apt. 2 Louisville KY 40216 502/448-2150 502/447-5225 Jefferson georgepe@bellsouth.net E

Peggy A. Brown Contractor Landscape 3293 Clarendon Rd.
Cleveland 
Heights

OH 44118 216-932-1231 216-932-6231 Cuyahoga E

Peoples Transit, Ltd. Shuttle services Charles Covington 30022 Beverly Road Romulus MI 48174 734/467-7000 #N/A chuck@peoplestransit.com I DBE I DBE

Performance 3 Services Business Services
Thresette Briggs, 

SPHR
8875 Covington Blvd., Ste. 300 Fishers IN 46037 317/403-5653 Clinton Thresette@/bestperformance3.com E YES YES YES

Performance Companies, LLC Contractor Concrete 1040 Brentnell Ave. Columbus OH 43219 614-258-3114 614-258-6614 Franklin performancecompaniesllc@gmail.com E

Performance Painting, LLC Contractor Painting 7603 First Place
Oakwood 

Village
OH 44146 440-735-3340 440-735-3341 Cuyahoga performpaintlynn@aol.com E

Performance Paving, LLC Contractor

Asphalt Paving, 
Landscape, 

Highway/Bridge 
Construction

1040 Brentnell Ave. Columbus OH 43219 614-258-3114 614-258-6614 Franklin E

Perna Design & Advertising Services Multi Media Paula Richards 10523 Lighthouse Road Indianapolis IN 46256 317/596-9180 Marion paula@pernadesign.com I DBE I DBE
Personal Touch Lawn Care, LLC Contractor Landscape Steven Murry 3713 W. 42nd Terrace Indianapolis IN 46228 317/407-3369 Marion murrysteven@att.net E
Peters Trucking Trucking Trucking Shirley Peters 11055 Yellow Bank Road Metamora IN 47030 765-647-6656 765-647-0616 Franklin IN DBE IN DBE E
Petersen Signal & Light, LLC Contractor Electric Charlene Peterson 29 1/2 E. Main St., Room 10 Norwalk OH 44857 567/424-6676 567/424-6703 Huron cap@neohio.twcbc.com E
Peterson's Lawn Care & Landscape 
Maintenance

Contractor
Landscape, 
Aggregates

2215 Seton Dr. Lewis Center OH 43035 614-571-0979 740-549-0711 Delaware E

Petty Group, LLC Contractor Landscape 550 Harvard Ave., Rear
Cuyahoga 
Heights

OH 44105 216-206-2600 216-206-2325 Cuyahoga nick-pettygroup@sbcglobal.net E

PGT Construction, Inc. Trucking Trucking, Aggregates 9900 York Theta Dr., Suite B
North 

Royalton
OH 44133 440-237-1155 440-877-9312 Cuyahoga E

Phelco Technologies, Inc. Services IT Tasha Phelps 156 East Market Street, 7th Floor Indianapolis IN 46204 317/898-0334 Marion tasha@phelco.com I DBE I DBE

PHILMOR CONTRACTING, INC. Contractor Grade/Drain
Ms. Jacqueline 

Weddington
209 Chardonnay Court Winchester KY 40391 859-737-8005 859-737-8017 Clark philmor2002@aol.com KY DBE KY DBE Y E 8/8/12

Piling Essentials LLC Supplier Piles Emma 1806 Colony Drive Fort Wayne IN 46825 (260) 415-3042 Allen Eankenbruck@pilingessentials.com WBE WBE E YES

Piling Essentials, LLC Contractor Rebar, Steel Maria Ankenbruck 1806 Colony Dr. Fort Wayne IN 46825 260/415-3042 260/387-6269 Allen eankenbruck@pilingessentials.com E

Pillow Express Delivery, Inc. Trucking Trucking George Pillow 5434 N. Keystone Avenue Indianapolis IN 46220 317/253-3220 Marion gpillow@pillowex.com I DBE I DBE E
Pillow Logistics Services Courier Logistics Chris Pillow 1146 W. 17th St. Chicago IL 60608 312/415-4000 Cook YES YES
Pilot Steel, Inc. Contractor Steel Susan Assmar 2301 Triad Dr. Owensboro KY 12301 270/684-8030 270/684-9030 #N/A susan.assmar@pilotsteel.com E

Pinnacle Construction & 
Development Group

Contractor

Concrete, Landscape, 
Utilities, Excavation, 

Highway/Bridge 
Construction

Lynlee B. Altman 38220 Willoughby Pkwy., Unit A Willoughby OH 44094 440-975-0981 440/975-9019 Lake lynlee@pinnacleconstruction.bz E

Pinnacle Equipment Company, Inc. Services Micro- Const. Materials Andre Jones PO Box 55310 Indianapolis IN 46205 317-259-1180 Marion awjones@pinnaclequipment.com I DBE I DBE E
Pinnacle Mapping Technologies, 
Inc.

Services Photography Brenda King 9084 Technology Drive, Suite 800 Fishers IN 46038 317-585-2011 317-585-2014 Hamilton brking@pinnaclemapping.com
INDOT 
DBE

INDOT 
DBE

E

Pioneer Associates, Inc. Concrete
Demolition, Concrete, 

Bridge Const.
Kathy D. Jones 728 East 400 North Albion IN 46701 260/636-3000 260/636-3001 Noble admin@pioneerassociates.com IN DBE IN DBE E

Pioneer Tire and Wheel Group Trucking Materials Phillig Shoulders 2208 Sieger Villa Court, Ste. 108 Louisville KY 40218 502/479-3546 Jefferson pioneergroup@msn.com
K/I 

D/MBE
K/I 

D/MBE
E YES YES YES

Pires Construction Contractor Masonry, Concrete 280 Buckeye Ridge Rd. Chesterhill OH 43728 740-554-7306 740-554-7306 Morgan E
Pizana Trucking, Inc. Trucking Trucking Jose Pizana 938  W. Troy Ave. Indianapolis IN 46225 317/339-0366 Marion jpizana@pizanatrucking.com E
PK Controls, Inc. Contractor Electric Matthew S. Patel 8000 Corporate Blvd. Plain City OH 43064 614/733-0979 614/733-0639 Madison E
PKBN Hauling, LLC Trucking Trucking Kathy L. Adams 318 East St. Sugar Grove OH 43155 740/808-3251 Fairfield E

36



T H E  EAST END  C RO S S I N G  

Volume 2 Appendices |  DBE Performance and Workforce/EEO WVB East End Partners

WVB Follow-Up

DBE MATRIX
Louisville-Southern Indiana Ohio River Bridges Project
East End Crossing

WVB O
utre

ach

3/13/12 M
uhammad Ali O

utre
ach

 M
tg

3/14/12 Sherato
n H

ote
l O

utre
ach

 M
tg

3/20/12 M
emoria

l A
udito

riu
m O

utre
ach

 

Mtg

3/23/12 D
ive

rsi
ty 

& In
clu

sio
n Exp

o

One South
ern

 In
diana

5/16/12 N
AWBO Lu

nch &
 Le

arn
 - 

Indianapolis

6/27/12 Je
ffe

rso
nto

wn Career E
xp

o

6/28/12 Louisv
ille

 Jo
int U

til
ity

 R
ecp

tio
n

6/29/12 St. S
te

phens E
ast 

End O
utre

ach

Atte
nded 7/12/12 TS

MSDC O
pportu

nity
 

Fair

7/27/2012 Congresm
an Yarm

uth

Veterans J
ob Fair

August 
2, 2

012 - M
inorit

y B
usin

ess
 Exp

o

8/6/2012 Sim
mons C

olle
ge Outre

ach

8/15/2012 Sta
te R

ep. M
ara

 R
eard

on

DBE O
utre

ach

8/28/2012 W
omens B

usin
ess

 Exp
o - 

Lo
usiv

ille

WVB Follow-Up

DBE MATRIX
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PLANET, INC. Painting Painting
Ms. Janet M. 

Manuel 
920 N. Front Avenue Rockwood TN 37854 865-354-0605 865-577-0743 #N/A planetinc@.com KY DBE KY DBE Y E

Platt Construction, Inc. Contractor
Concrete, 

Highway/Bridge 
Construction

Richard A. Platt 7407 S. 27th St. Franklin WI 53132 414/761-3868 414/761-3591 #N/A

Plina, Inc. Trucking Landscape, Trucking Plina Kilgore 7941 Monroe Avenue Munster IN 46321 219-746-9217 219/746-9818 Lake plinainc@sbcglobal.net IN DBE IN DBE E YES
Poindexter Trucking Trucking Trucking Vernon Poindexter 2518 John Street Fort Wayne IN 46803 219-745-1089 Allen I DBE I DBE E
Porter Site Construction Specialists, 
Inc.

Contractor
Concrete, Excavation, 

Trucking
Shauna Porter 1304 N. 1st St. Terre Haute IN 47807 812/232-7415 Vigo E

POU INC / Ace Steel Erection Construction General Contractor Rudy Pou 2775 8TH Street Shelbyville MI 49344 269/792-0311 269/792-0372 #N/A RPOU@AOL.COM IN DBE IN DBE YES YES
Powell's Trucking Group, Inc. Trucking Trucking Frederick A. 2363 Karendale Dr. Toledo OH 43614 419/787-4502 419/385-0756 Lucas spowellbrown@aol.com E
Power Plant Industrial, LLC Services Cleaning Laporia Chambers 813 East Franklin Street Evansville IN 47711 812/422-3932 Vanderburgh powerplantindust@aol.com I DBE I DBE

Powers & Sons Construction Co. Contractor
Highway/Bridge 

Construction
Mamon Powers, 

Jr.
2636 W. 15th Ave. Gary IN 46404 219-949-3100 Lake lgolden@powersandsons.net E

Powers Engineering, Inc Engineering Industrial Lise D. Powers 14901 Wheatcroft Lane Evansville IN 47725 812/618-6889 812/867-2703 Vanderburgh ldp@powersengineeringinc.com
INDOT 
DBE

INDOT 
DBE

E

POZZOLANIC CONTRACTING & 
SUPPLY CO.

Contractor Dirt
Ms. Anna L. 

Cantrell
2531 Asbury Road Knoxville TN 37914 865-546-7676 865-546-3261 #N/A acantrell@pozz.com KY DBE KY DBE Y E

Pozzolanic Contracting & Supply 
Co., Inc.

Contractor
Aggregates, Highway 
Const., Landscape, 

Concrete
Anna L. Cantrell P.O. Box 14186 Knoxville TN 37914 865/225-0090 865/225-0095 #N/A acantrell@pozz.com E

PRD Tech, Inc. Contractor Water/Sewer 1776 Mentor Ave., Suite 400 A Cincinnati OH 45212 513-731-1800 513-984-5710 Hamilton monagovind108@aol.com E
Preacher's Painters, Inc. Contractor Painting 6220 Prentice St. Cincinnati OH 45227 513-693-2698 513-271-0269 Hamilton preacherspainters@hotmail.com E
Precise Printing Plus Signs Contractor Signage Bobbie Howard 4501 Edmondson Ave. Indianapolis IN 46226 317-545-5117 Marion preciseprinting@sbcglobal.net E
Precisely Write, Inc. Services Technical Writing Ruth Nickolich 10142 Brooks School Road, Ste 209 Fishers IN 46037 317/585-7701 Clinton ruth@precisely.com I DBE I DBE

Precision Directional Boring, LLC Contractor
Boring, Water/Sewer, 

Utilities
Gloria J. Roth 740 Marks Rd., Unit A Valley City OH 44280 330/220-1274 330/273-6440 Medina E

Precision Engineering & 
Contracting, Inc.

Contractor

Demolition, 
Excavation, 

Highway/Bridge 
Const., Underground 
Utilities, Grade/Drain

31340 Solon Rd., Suites 25 & 26 Solono OH 44139 440-349-1204 440-349-1205 Cuyahoga info@precisioneng.us E

Precision Grading, LLC Contractor
Excavation, 

Grade/Drain, 
Water/Sewer

Allison M. Hall 25836 S.R. 159 Circleville OH 43113 740/420-7500 740/420-7462 Pickaway E

Precision Mechanical Contractors, 
Inc.

Contractor HVAC, Plumbing Nelson Jordan 5720 Industrial Road Fort Wayne IN 46825 260/482-4600 Allen njordan@precisionmechanical.com I DBE I DBE

Premium Concrete Services, Inc. Concrete Concrete Becky Yeakey 4331 Pine Creek Road Elkhart IN 46516 574/264-0196 574/266-5392 Elkhart becky@premiumconcreteonline.com IN DBE IN DBE Y YES ######

Premium Technical Service Contractor Water/Sewer #N/A mybrax1@yahoo.com
KY DBE 
CERT

KY DBE 
CERT

PREMIUM TRANSIT SERVICES Supplier Rail Road DOROTHY BROWN 1415 RIDING MALL EAST SOUTH IN 46614 574/291-8020 St Joseph dtbrown@premiumtransit.com I DBE I DBE E
Premiums Plus, Inc. Services Ad Agency Diane Dickson 101 Plaza East Blvd, Suite 224 Evansville IN 47715 812-471-5700 Vanderburgh plus@evansville.net I DBE I DBE E
PR-I Green Clean Engineering Engineering Phil Collins 600 E. Main St., Ste 214 Louisville KY 40202 502/585-3702 Jefferson collins214@insightbb.com IP IP E YES YES YES

PRI, Inc. Contractor
Landscape, 

Clearing/Grubbing, 
Excavation, Concrete

Paula Rone 6232 Vine Road Sesser IL 62884 618-625-3417 618-625-3008 #N/A pripaula@midwest.net IN DBE IN DBE E

Price and Sons Inc. Contractor
Electric, Const. 

Materials
Sterling Hyman 3008 W. Capitol Dr. Milwaukee WI 53216 414/449-0564 414/873-9583 #N/A prcsons@aol.com

Prime Engineering, Inc. Engineering Civil Engineering
Kumar 

Buvanedaran
300 Red Brook Blvd., Suite 410 Owings Mills MD 21117 410/654-3790 410/654-3791 #N/A

Prime Focus, LLC
Consultant Freight 

Transportation
Elizabeth Ogard

918 Fox River Drive
DePere, WI 54115

DePere WI 54115 920/217-7222 #N/A

Prime State Electrical Contractors, 
Inc.

Contractor Electric
Ralph R. Landers, 

Jr.
2375 Valley View Dr. Columbus OH 43204 614-276-2200 614-276-2203 Franklin primestateelectric@sbcglobal.net E

Priti, Inc. Consultant Consultant ADA Priti Patel 77 Street Girlsschool Road Indianapolis IN 46231 317/244-1314 Marion melissa.wilkes@sheedypc.com I DBE I DBE E
Pro Am International Ad Agency David Smith 734/214-7014 #N/A dsmith@proamintl.com I DBE I DBE

Pro Construction, Inc. Contractor

Excavation, 
Water/Sewer, Civil 

Engineering, 
Highway/Bridge 

Construction

Delbert E. Jordan 24400 Highland Rd., Suite 97
Richmond 

Heights
OH 44143 216/383-1520 216/383-1521 Cuyahoga E

Pro Paving & Excavating, Inc. Contractor
Excavation, Asphalt 

Paving
1820 Dodgeville Rd. Rome OH 44085 440-563-3177 440-563-3790 Ashtabula sfmader@yahoo.com E

Pro Tree Trim & Removal Contractor Landscape 4561 Channing Ln. Dayton OH 45416 937-609-8831 Montgomery protree@zoomtown.com E
Pro7 Interactive LLC Services IT Carl Brazley 214 South 8th Street Louisville KY 40202 502/583-2327 Jefferson deebroaddus@gmail.com I DBE I DBE
Pro-Fab, Inc. Contractor Fabrication, Metal Anna C. Myers 2570 Pressler Rd. Akron OH 44312 330/644-0044 330/644-0189 Summit E
Professional Admin Support Services Support Services Angela Schock 1829 Berry Rd Greenwood IN 46143 317/796-1435 Johnson passindy@aol.com YES
PROFESSIONAL FENCE COMPANY Contractor Fencing, Guardrail Mrs. Brenda P. O. Box 143 Crestwood KY 40014 502-222-0513 502-222-0329 Oldham bobosmer@bellsouth.net KY DBE KY DBE Y YES YES YES 8/8/12

Professional Group, Inc. - Jagdish Dave 5537 Broadway Indianapolis IN 46220 317-253-5687 Marion jadpgi79@yahoo.com
INDOT 
DBE

INDOT 
DBE

E

Professional Link, Inc. Contractor Traffic Control Chris Scheitlin 332 W. Broadway, Suite 1505 Louisville KY 40202 502/554-4410 502/581-1430 Jefferson E
Professional Management 
Enterprises Inc.

Services
Construction 
Management

Haskell Portee P.O. Box 361023 Indianapolis IN 46236 317/723-3512 Marion dportee@pme-indy.com I DBE I DBE E

Professional Masonry Services Contractor Masonry, Concrete 954 W. Northbend Rd., Suite 301 Cincinnati OH 45224 513-310-8973 513-522-0123 Hamilton professionalmasonryservices@yahoo.com E
Professional Rebar Installers Inc. Material Rebar Danny Herrera 1108 West Main St. Norman OK 73069 405/971-4951 #N/A dherrera_pri@yahoo.com IN DBE IN DBE
Professional Rebar Installers, Inc. Contractor Rebar Danny Herrera 1108 W. Main St., PO Box 183 Norman OK 73069 405/971-4951 #N/A dherrera_pri@yahoo.com
Professional Sweeping Contractors Services Cleaning Donna Warner 1775 Royal Oaks Drive Monticello IN 47960 574-583-8143 White dwarner276@hotmail.com I DBE I DBE
Proforma Services Promotional Jeanne Tighe 1166 Athenia Dr. Lexington KY 40504 859.278.4280 Fayette jeanne.tighe@proforma.com E YES YES

Progressive Electrical Services Services Electrical 4077 Second Street Wayne MI 48184 #N/A jbravo00@aol.com
KY DBE 
CERT

KY DBE 
CERT

Progressive Electrical Services, Inc. Contractor Electric Odie J. Smith 4077 Second St. Wayne MI 48184 734/728-9500 734-728-9504 #N/A jbravo00@aol.com
Project Associated Contractors, Inc. Contractor HVAC Alicia Witt 203 Earlywood Dr. Franklin IN 46131 317/736-6059 Johnson sharkwitt@hotmail.com

Pro-Mark Contractor General Contractor 2181 Stepstone Rd. Mt. Sterling KY 40352 #N/A promarkinc@knology.net
KY DBE 
CERT

KY DBE 
CERT

E

Pro-Mark, Inc. Contractor
Pavement Marking, 

Landscape, Guardrail
Sandra Holbrook 2181 Stepstone Rd. Mt. Sterling KY 40352 859/497-2255 859/497-2270 #N/A promarkinc@knology.net E

ProMed Medical Management, Inc. Services
Construction 
Management

Diana Maxam PO Box 304 Carmel IN 46082 317/566-9117 Hamilton dianamaxam@promedmedical.net I DBE I DBE E

Prudential Commercial Services Services
Design - Real estate 

Acquisitions
Paul Ogden 295 N Hubbards Ln. Louisville KY 40207 502/896-1234 Jefferson paul@PaulOrdenRealtor.com K WBE K WBE E YES YES

PSA Constructors, Inc. Contractor Commercial Const. Management Patrick Aliu 1516 E. Hillcrest Street, Suite 310 Orlando FL 32803 407-898-9119 407-898-9077 #N/A chichi@psaonline.com IN DBE IN DBE
Puente One Construction Group, Contractor Painting, Masonry Marco Puente 6122 Chadsworth Way Indianapolis IN 46236 317/710-9998 Marion puente1construct@aol.com E
Push 4 J Construction Company, Contractor Concrete Lafayette Johnson 333 N. Main St. Dyer TN 38330 731-692-2526 731-692-2528 #N/A 4jinc@bellsouth.net E

Push 4J Construction Co Contractor #N/A 4jinc@bellsouth.net
KY DBE 
CERT

KY DBE 
CERT
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Putnam Industries Inc Services Financial Jim Pickens 501 Congressional Blvd Carmel IN 46032 317/275-3153 Hamilton Jpickens@putnamindustriesinc.com I DBE I DBE

Quality Building Supplies for 
Industry, Inc.

Contractor

Const. Materials, 
HVAC, Concrete, 

Masonry, Electric, 
Pipe, Metals

Edward L. Haynes 17485 Saylor Ln.
Grand 
Rapids

OH 43522 419/832-2202 419/832-8106 Wood qualitybldginc@aol.com E

Quality Commercial Cleaning 
Services, LLC

Contractor
Site Prep., Site 

Cleaning
3251 Cross Keys Rd. Columbus OH 43232 614-226-4242 614-237-3760 Franklin E

Quality Control Services, LLC Consultant Quality Control David Nolan 4721 Archmere Avenue Cleveland OH 44109 216/276-8539 216/749-0272 Cuyahoga dave@qcsinspections.com IN DBE IN DBE E YES YES YES
Quality Environmental Prof. Assoc, 
Inc.

Consultant Envior. Dollis Wright 2966 East 135th Way Thornton CO 80241 303/254-9605 303/451-5909 #N/A dmwright@earthlink.net
INDOT 
DBE

INDOT 
DBE

Quality Environmental 
Professionals, Inc

Consultant Environmental Deborah Peters 1611 S. Franklin Road Indianapolis IN 46239 317/351-4255 317/351-4265 Marion kmcdonald@qepi.com
INDOT 
DBE

INDOT 
DBE

E

Quality Insurance Providers, Inc. Services Insurance Lita Filippo 1011 N. Shelby Street Gary IN 46403 219-938-6870 Lake qualityinsures@aol.com I DBE I DBE

Quality Landscape Services Contractor
Landscape, Concrete, 
Aggregates, Masonry, 

Electric
11025 Haverhill Cr. Hartville OH 44632 330-354-5189 330-587-4021 Stark qualitylandscapeservices@gmail.com E

Quality Partners II, LLC Contractor HVAC, Plumbing 3424 Sunbury Ln. Cincinnati OH 45251 513-200-7629 513-741-1026 Hamilton pebbles1@fuse.net

Quality Services, Inc. Services Cleaning
Landscape, Site 
Prep., Excavation

Kristina Johnson
10798 South County Road 1020 
West

Westport IN 47283 812/591-3695 812/591-2694 Decatur kejqualityservices@yahoo.com IN DBE IN DBE

Quality Setters Contractor
Field Offices, 
Residential

Grace Jernstrom PO Box 472 Plymoth IN 46563 574/936-5023 574/936-5069 Marshall gracejernstrom58@hotmail.com IN DBE IN DBE

Quantum Enterprises, Inc. Contractor Demolition Jennifer Austin 3501 Bashford Ave. Louisville KY 40218 502/961-0551 502/961-0575 Jefferson jaustin@team-quantum.com E
Quest Environmental & Safety 
Products

Services Security Const. Materials Sam Yadav 9892 East 121st Fishers IN 46037 317-594-4500 Clinton samy@questsafety.com I DBE I DBE E

Quinox, LLC Trucking Masonry, Trucking
Christopher 
Quinones

2902 Grantwood Dr. Parma OH 44134 216/255-7672 440/481-3541 Cuyahoga cq200175@yahoo.com E

R & G Excavating Contractor
Excavation, 

Underground Utilities
Greg Davenport 5138 Devon Dr. Indianapolis IN 46226 317/696-6577 317/546-0762 Marion rgconstruction@comcast.net E

R & J Solutions, Inc. Trucking Trucking Renatha Mitchell 1530 Joyce Ave. Columbus OH 43219 614/294-6087 614/294-2773 Franklin n2hauling@sbcglobal.net E

R & L Plumbing Services, LLC Contractor
Plumbing, Utilities, 

Water/Sewer
3120 Franklin Ave. Toledo OH 43608 419-418-0066 419-241-4191 Lucas rnlcannon@sbcglobal.net

R & R Mechanical, Inc. Contractor Plumbing 3519 E. 75th St. Cleveland OH 44105 216-341-9300 216-341-3018 Cuyahoga
R & S Cement, Inc. Contractor Concrete 1435 B 4th St. SE Canton OH 44707 330-705-0166 330-693-2227 Stark rscement@gmail.com E
R. H. Cochran and Associates, Inc. Contractor Plumbing, HVAC Sandra Benish 30133 Euclid Ave., Suite B Wickliffe OH 44092 440/585-5940 440/585-5942 Lake

R. J. Runge Company, Inc. Contractor
Highway/Bridge 

Construction
Amy Runge 2868 E. Harbor Rd. Port Clinton OH 43452 419/740-5781 419/797-9379 Ottawa arunge@rjrunge.com E

R. Jay's Hauling, Inc. Trucking Trucking 1543 Jonathan Ave. Cincinnati OH 45243 513-325-9286 513-221-2874 Hamilton rjwood1958@yahoo.com E

R. L. Cole Enterprise, Inc. Trucking
Trucking, Aggregates, 

Clearing
2504 E. 124th St. Cleveland OH 44120 216-316-0281 216-707-9550 Cuyahoga E

R. L. Williams Concrete, LLC Contractor Concrete 1235 N. Huron St. Toledo OH 43604 419-467-1702 567-225-3135 Lucas chas617@gmail.com E
R. M. T. Transport, Inc. Trucking Trucking, Excavation 3225 Forman Rd. Rock Creek OH 44084 440-563-9840 440-563-3373 Ashtabula rmtexcavating@windstream.net E

Rack Transport, LLC Trucking Trucking, Masonry Holly L. Petersen 5545 Wilson Mills, Suite 103
Highland 
Heights

OH 44143 440/823-2726 Cuyahoga E

Radio Joe's Amazing Sound 
Productions Inc.

Services Sound Production J. Will Adams 120 Webster St. Ste. 110 Louisville KY 40205 502/585.5058 Jefferson will@radiojoe.net

Railroad Industries Incorporated
Management 

Consulting 
Gary Hunter 1575 Delucchi Lane Reno NV 89502 775/329-4855 #N/A reg@railroadindustries.com I DBE I DBE

Ralph C. Tyler, P.E., P.S., Inc. Contractor
Highway/Bridge 

Construction
Ralph Tyler 1120 Chester Ave., Suite 200 Cleveland OH 44114 216/623-0808 216/623-0979 Cuyahoga E

Ralston Paving Corporation Concrete
Trucking, Masonry, 

Const. Materials
Nan Ralston 651 Axe Avenue Valparaiso IN 46383 219/477-3770 219-465-0296 Porter nancyralston@comcast.net IN DBE IN DBE E

RAM Construction, Inc. Contractor General Contractor Juan Ramirez 1957 Denslow Drive South Bend IN 46614 574-231-0982 St Joseph jnnfrram@aol.com I DBE I DBE E
Ram Lawn Care Contractor Landscape 545 Meadowsedge Ln. Indianapolis IN 46217 317/748-3111 Marion ram_lawn_care@hotmail.com E
Ramirez, M.A. & Co., Inc. Services Financial Manuel A. 4709 Theather Drive Evansville IN 47715 812/477-0400 Vanderburgh ramirezmainc@gmail.com I DBE I DBE

Ramon Excavating Contractor
Excavation, Trucking, 
Dredging/Trenching

Tom Ramon 7690 W. Gifford Road Bloomington IN 47403 812/825-2164 812/825-2164 Monroe ramontom@aol.com IN DBE IN DBE E

Ramos Trucking Corp. Trucking Trucking Jose L. Ramos 3841 W. 132nd St. Cleveland OH 44111 216/337-0859 216/862-7440 Cuyahoga Ramostruck@roadrunner.com E

Rangaswamy & Associates, Inc. Engineering Structural, Civil
Thangam 

Rangaswamy
304 W. Liberty Street, Suite 420 Louisville KY 40202 502/589-2212 502/589-2240 Jefferson robin@rangaswamy.com

K 
D/MBE

K 
D/MBE

E YES YES YES YES YES YES YES

Ransom Company Contractor Demolition 581 Woodland Ave. Columbus OH 43203 614-252-4041 614-253-1757 Franklin E
Rapid Freight Solutions, LLC Trucking Trucking Megan Bissmeyer 11611 N. Meridian St. Carmel IN 46032 317/843-5474 Hamilton bolson@rapidfreightsolutions.com E
Rapid Safety & Supply Company, Supplier Parts Janis Gilmer 2686-A Willow Creek Rd. Portage IN 46368 219-764-3899 Porter jlgilmer@verizon.net I DBE I DBE E

RAR Contracting Co. Trucking Trucking, Masonry Keith L. Rogers 6740 Hedgeline Dr.
Beford 
Heights

OH 44146 216/857-5620 440/735-3946 Cuyahoga E

Rath Builders Supply, Inc. Contractor
Concrete, Pipe, 

Aggregates, Metal, 
Masonry

Barbara A. Rath 07482 S.R. 66
North 

Defiance
OH 43512 419/782-7284 419/782-3698 Defiance rathbldr@defnet.com E

Raul V. Bravo & Associates, Inc. Engr. Transportation Civil Engineering Raul Bravo 1889 Preston White Drive, Suite 202 Reston VA 20191 703-326-9092 703/326-9096 #N/A cherylmetcalfe@rvba.com IN DBE IN DBE

RBS General Contracting, LLC Contractor

Water/Sewer, Steel, 
Concrete, 

Highway/Bridge 
Const.

Melisa Roseman 1217 3rd St. NW Massillon OH 44647 330/830-4655 330/830-9227 Stark E

RC Anderson, Inc. Trucking Trucking, Masonry
Christina L. 
Anderson

541 Supreme Ct. Delaware OH 43015 740/363-8657 740/363-8657 Delaware E

R-CAP Security, LLC Contractor Traffic Control 540 E. 105th St., Suite 250 Cleveland OH 44108 216-881-7743 216-881-7764 Cuyahoga rcap217@aol.com E
RCP Metals, Inc. Contractor Metal 2898 Nuway Rd. Columbus OH 43207 614-497-8390 614-497-8390 Franklin rpoindexter@rcpmetals.com E
RD & D Enterprise Trucking Trucking Roland Johnson 3110 Kessler Blvd. East Dr. Indianapolis IN 46220 317/475-0092 317/475-0092 Marion E
RD Services, LLC Services Transportation Ryan Bridgeman 4703 Brownboro Gardens Dr. Louisville KY 40241 502/749-6983 Jefferson ryanbridgeman1@msn.com

RDG Concessions LLC
Retail --gifts and 

souvenirs
Ralph Glenn 2104 Adams Ave. San Leandro CA 94577 510/569-7969 #N/A ralph@rdgconcessions.com I DBE I DBE

RDS Trucking, Inc. Trucking Trucking
Deborah A. 
Schuette

3616 Horseshoe Rd. Delaware OH 43015 740/362-0201 740-369-1431 Delaware E

Rebar Corp. of Indiana Contractor Rebar Tracy May PO Box 15944 Fort Wayne IN 46885 260/471-2002 Allen tracy@rebarcorp.com E

Rebecca Langford, LLC Services Environmental
Landscape, Erosion 

Control
Rebecca Langford 5301 Cunningham Drive Evansville IN 47711 812/425-1413 812/425-1413 Vanderburgh becklangford@insightbb.com IN DBE IN DBE E

RecycleGuy, Inc. Trucking Trucking, Dumpsters Suzy Edwards 115 N. East St. Tipton IN 46072 765/675-6200 Tipton suzy@recycleguy.com E
Redirections, Inc. Contractor Signage Kathleen Mackey 5157 E. 64th St. Indianapolis IN 46220 317/731-5157 Marion kmackey@re-directions.com E

Redwing Ecological Services Engineering Environmental Kiersten Fuchs 1139 S. Fourth St. Louisville KY 40203 502/625-3009 Jefferson kfuchs@redwing.win.net
KY DBE 
CERT

KY DBE 
CERT

E

Reece Rebholz Co., Inc. Contractor Painting Julienne Rebholz 440 N. Bancroft Indianapolis IN 46201 317/359-0633 317/359-0642 Marion julie@rebholzinc.com E

Regina Webster & Associates, Inc. Engineering Transportation Regina Webster 8619 West Bryn Mawr, Suite 602 Chicago IL 60631 773/283-2600 773/283-2602 Cook rwebster@rwaengineers.com
INDOT 
DBE

INDOT 
DBE

E

Region Signs, Inc. Contractor Signage Carolyn Sarvanidis 1345 119th St. Whiting IN 46394 219-473-1616 Lake regionsigns@aol.com E

Regional Companies, LLC Construction D/B
Steel, Metal, 

Concrete, Drainage, 
Teresa Argadine 660 S. Court St. Crown Point IN 46307 219/663-9549 219/663-9549 Lake regionalcollc@aol.com IN DBE IN DBE E
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Remarkable Creative Enterprises Landscape
Landscape, Const. 

Materials
Reginald Moore 12978 Ambergate Drive Fishers IN 46037 317/450-9865 317/863-1222 Clinton eperkins@remarkablecreative.net IN DBE IN DBE E

Rembert Enterprises Inc Contractor Electrical Peter Rembert 5544 Burdette Lane Newburgh IN 47630 812/457-8079 Warrick peterrembert@yahoo.com IN DBE IN DBE E
Rembert Enterprises, Inc. Contractor Inspections Peter Rembert 5544 Burdette Ln. Newburgh IN 47630 812/457-8079 812/490-1101 #N/A peterrembert@yahoo.com E
Renu Securities, LLC Contractor Traffic Control Rebecca Nuckels PO Box 161531 Louisville KY 40256 502/963-6685 Jefferson rynuck01@yahoo.com E
Repower Solutions, LLC Contractor Electric Erika M. Weliczko 2434 Hamilton Ave. Cleveland OH 44114 216/268-2775 216/803-6739 Cuyahoga E
Repro Graphix Services Printing, Doc. Mgmt Jill Hall 437 N. Illinois St. Indianapolis IN 46236 317/637-3377 Marion jhall@reprographix.com YES YES YES YES

RepuCare, Inc. Services
Construction 
Management

Billie Dragoo 8900 Keystone Crossing, Suite 600 Indianapolis IN 46240 317-578-2858 Marion bdragoo@repucare.com I DBE I DBE E

Resolution Group, Inc Engineering Civil David Replogle 5246 N Park Ave. Indianapolis IN 46220 317/558-2911 Marion dreplogle@resogrp.com E YES YES

RESOlution Group, Inc. Services
Construction 
Management

Emily Sochacki 5246 N. Park Avenue Indianapolis IN 46220 317/523-5140 Marion emily_sochaski@yahoo.com I DBE I DBE E

Resource Construction, Inc. Contractor Const. Management
Alexandria 
Cammack

3077 East 98th Street Indianapolis IN 46280 317/569-8181 317/569-8199 Hamilton acammack@resourceconst.com IN DBE IN DBE E

Resource International Services
Excavation, 

Highway/Bridge 
Const.

Farah Majidzadeh 6350 Presidential Gateway Columbus OH 43231 614/823-4949 614/823-4990 Franklin farahm@resourceinternational.com E YES YES

Revrac Construction Contractor
Concrete, Excavation, 

Drainage
Rhynia Weaver 14303 Woodland Ridge Dr. Louisville KY 40245 502/876-8437 502/290-8604 Jefferson revrac24@insightbb.com E YES

Reyes Group, Ltd. Services Const. Mgmt. Drainage, Concrete Marcos Reyes 15515 S. Crawford Avenue Markham IL 60428 708/596-7100 #N/A marc@reyesgroup.com I DBE I DBE YES ######

Rez Threads, Inc. Trucking Trucking Duane J. Emery 24743 Angeline Ave. Webster WI 54893 715/220-3911 #N/A

Rhino Trucking & Excavating, Inc. Trucking
Excavation, 

Demolition, Trucking, 
Landscape

Rebecca Bynum 2816 S. Central Way Anderson IN 46011 765/643-4936 765/643-3870 Madison rhinotruck@att.net IN DBE IN DBE E

Rhodes and Rhodes Trucking 
Company, Inc.

Trucking Trucking
Vechelle Rhodes-

Sanders
2301 N. Winthrop Ave. Indianapolis IN 46205 317/925-7151 Marion rhodesandrhodes@sbcglobal.net E

Ribway Engineering Group, Inc. Contractor Water/Sewer Andrew O. Eribo 300 E. Broad St., Suite 500 Columbus OH 43215 614/221-6009 614/221-9089 Franklin E
Richard J. Tantala International, 
Ltd.

- Richard Tantala 2520 Bowen Street, Suite A Oshkosh WI 54901 920-233-0187 920-236-3301 #N/A tantala@execpc.com
INDOT 
DBE

INDOT 
DBE

Richardson's Transport Co., Inc. Trucking Trucking Kevin Richardson 5423 Moonlight Dr. Indianapolis IN 46226 317/615-0539 Marion E
Ridge Electric Co., Inc. Contractor Electric Barbara M. Kohr 3323 Magnolia Rd. NW Magnolia OH 44643 330/866-2771 330/866-2780 Stark E

Rietschlin Construction, Inc. Contractor

Underground Utilities, 
Highway/Bridge 
Const., Culverts, 

Grade/Drain, 
Excavation, Concrete

Margaret D. 
Rietschlin

4240 Baker Rd. Crestline OH 44827 419/347-4341 419/347-1062 Crawford nmriet@gmail.com E

Rile, Inc. Contractor
Trucking, Excavation, 
Demolition, Utilities, 

Plumbing
3819 Oxford Millville Rd. Oxford OH 45056 513-523-6287 513-523-4596 Butler E

Rita Ann Gabriel & Associates, Inc. Services Real Estate Rita Gabriel 110 W. Berry Street, Suite 1907 Fort Wayne IN 46802 260/420-7482 Allen ritagabriel@aol.com I DBE I DBE
Rite Quality Office Supplies, Inc. Supplier Office Douglas Vaughn 710 North Washington Street Kokomo IN 46901 765-459-4788 Howard dvaughn@ritequality.com I DBE I DBE YES YES YES

Ritschard Bros., Inc. Contractor

Demolition, 
Excavation, 

Grade/Drain, 
Clearing, Digging, 

Rachelle Dolniak 1204 W. Sample St. South Bend IN 46619 574/288-4777 St Joseph rit1204@datacruz.com E

Rittman, Inc. Contractor
Steel, Metal, 
Fabrication

10 Mull Dr. Rittman OH 44270 330-927-6855 330-927-1632 Wayne sherrisnyder1965@hotmail.com E

Riverside Contracting & Excavating, 
LLC

Contractor
Drainage, Dredging, 

Excavation
Lisa Hammock PO Box 1108 Madison IN 47250 812/273-8796 812/273-8798 Jefferson lhammock@riversidecontractingllc.com E

Riverside Group, LLC Contractor
Heavy Civil 

construction
Lisa Hammock 3480 W. Fred Harrell Dr. Madison IN 47250 812/273.8798 Jefferson riversidegroupllc@yahoo.com No No E

RJP Entreprises d/b/a Travelplex Services Travel Agent Rita Phillips 2300 Hurstborne Village Pkwy Louisville KY 40299 502/499-2544 Jefferson tplex@iglou.com
RLS and Associates, Inc. Engineering Civil Robbie Sarles 3131 S. Dixie Highway, Suite 545 Dayton OH 45439 937-299-5007 Montgomery rls@rlsandassoc.com I DBE I DBE E

RMI Cement, LLC Contractor
Concrete, 

Highway/Bridge 
Construction

Kathleen Marzilli 2213 Gage Ave. NE Canton OH 44705 330-452-1643 330-452-9001 Stark kmarzillirmi@aol.com E

RMS of Wisconsin, Inc. Trucking Trucking
Tammy 

Miramontes
S76 W23780 Westwood Dr. Big Bend WI 53103 262/662-2639 #N/A tammy1729@aol.com

RNR Consulting Services
Construction 
Management

Rahim Rahim 1111 Superior Avenue Cleveland OH 44114 216/621-8977 Cuyahoga rrahim@rnrconsulting.com I DBE I DBE E

ROBERT & CASSIE CONSTRUCTION Contractor
Drilling/Blasting, 
Rock Removal

Mr. Robert L. 
Spickard, Sr.

P. O. Box 70 Gladeville TN 37071 615-449-3540 615-449-3540 #N/A rcconstructionco@bellsouth.net KY DBE KY DBE Y

Robert L. Schmitt Co. LLC Supplier Textiles Cristi Carson 3104 Springcrest Dr. Louisville KY 40202 502/587-0732 Jefferson rls@digicove.com
Roberta Rivers & Associates, Inc. Services Real Estate Roberta Rivers 9618 Mercury Drive Indianapolis IN 46229 317/525-4250 Marion riversroberta@yahoo.com I DBE I DBE

Robertson's Excavating, Inc. Contractor

Excavation, Pipeline, 
Grade/Drain, 

Trucking, Demolition, 
Const. Materials

PO Box 935 Malvern OH 44644 330-863-0603 330-863-1566 Carroll E

Robinet Contracting, LLC Contractor Concrete, Digging Robin Walls PO Box 108 Cortland IN 47228 812/522-2448 Jackson robinetcontract@aol.com E

Robinson Trucking Co. Trucking
Trucking, Excavation, 

Site Prep.
Samuel A. 
Robinson

2155 Esmeralda Ave. Dayton OH 45406 937/274-2413 937/274-7595 Montgomery E

Rockport Construction & Materials, 
Inc.

Contractor
Concrete, 

Highway/Bridge 
Construction

Ann M. Nock 3092 Rockefeller Rd. Cleveland OH 44115 440-349-1928 440-359-0111 Cuyahoga amnock@rockportreadymix.com E

Rocky Pine Farm, LLC Trucking Trucking, Masonry Patricia K. Nye 7443 N. Township Rd. 70 Tiffin OH 44883 419/986-5400 419/986-5600 Seneca E

Rod-Techs Supplier Steel Chris Packer PO Box 101 Milford OH 45150 513/575-2084 Clermont CHRISPCKR@AOL.COM
KY DBE 
CERT

KY DBE 
CERT

E YES

ROI MARKETING COMPANY Supplier Security Adell Means PO BOX 20773
INDIANAPOLI

S
IN 46220 317/332-5717 Marion adell@roimarketingcompany.com I DBE I DBE E

Rosado Barrow Engineering Engineering Engineering
Lizzette Barrow, 

P.E.
2028 South Hwy 53, Ste. 3 LaGrange KY 40031 502/417.9756 Oldham E YES YES

Rosales & Partners, Inc. Engineering Architecture Miguel Rosales 37 Newbury Street, 6th Floor Boston MA 2116 617-247-7499 #N/A mrosales@rgabridges.com I DBE I DBE

Rose Trucking Trucking Trucking, Masonry
Rosezella E. 

Fishback-Smithers
1500 Russellville Rd. Winchester OH 45697 513/260-0257 937/695-6035 Adams E

Ross Wholesale Food & Paper 
Supply

Services Cleaning Ronald Ross 7654 East US 20, Suite C
Michigan 

City
IN 46360 219-872-8255 La Porte rosspaperco@csinet.net I DBE I DBE

Round Mountain Biological & 
Environ Studies

Consultant Envior. #N/A roundmountainenv@aol.com
KY DBE 
CERT

KY DBE 
CERT

Roy D. McQueen & Associates, Ltd. Engr. Testing Peter C.K. Yip 22863 Bryant Court; Suite 101 Sterling VA 20166 703/709-2540 703/709-2535 #N/A pckyip@rdmcqueen.com
INDOT 
DBE

INDOT 
DBE

Royal Crane Service, Inc. Supplier Const. Equipment John Mooncotch P.O. Box 1858 Bridgeview IL 60455 708/774-2087 708/974-0865 Cook johnm@royalcrane.us E YES YES
Royal Electric Construction Corp. Contractor Electric Susan Ernst 1250 Memory Ln. N. Columbus OH 43209 614/253-6600 614/253-8680 Franklin E
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Royal Landscape Gardening, Inc. Contractor

Concrete, Landscape, 
Aggregates, Masonry, 

Water/Sewer, 
Excavation

Anne M. Ali 7801 Old Granger Rd. Cleveland OH 44125 216/883-7000 216/883-7773 Cuyahoga cgrasser@royalcompanies.net E

Ruccella Construction, Inc. Contractor Concrete 3560 Norton Ave. Cleveland OH 44111 216-476-9500 216-476-9300 Cuyahoga E

Rudek Construction Services, Inc Services
Construction 
Management

Juan Rudek 1454 W. Thome Ave Chicago IL 60660 773/764-8685 773/764-8608 #N/A juan@wecutconcrete.com IN DBE IN DBE E

Rush Trucking Trucking Trucking Jacueline Taylor 35160 E. Michigan Ave. Wayne IN 48184 734/641.1457 #N/A jackie.taylor@dakkotasystems.com E YES YES

Russ James Contracting, Inc. Contractor

Demolition, 
Excavation, Railroad 

Removal, 
Water/Sewer

PO Box 1472 Zanesville OH 43701 740-588-1690 740-454-1390 Muskingum tjames@rrohio.com E

RWJ Wiring, Inc. Contractor Electric Michael Ballard 23880 Puritan Ave. Euclid OH 44123 216/261-7959 216/261-7955 Cuyahoga E

S & B Tree Care Landscape
Landscape, 

Demolition, Erosion 
Control

Sylvester Smith 2309 MayFair Dr Indianapolis IN 46260 317/255-4836 317/255-0864 Marion sylvester_smith@yahoo.com IN DBE IN DBE E

S & J Construction Company, Inc. Contractor
Painting, Steel, Metal, 

Demolition, Bridge 
Const., Concrete

Simone Kapovich 16823 State Street
South 

Holland
IL 60473 708-331-1816 708-331-2135 #N/A skapovich@sjconst.com IN DBE IN DBE E

S & M Precast, Inc. Contractor Concrete Becky Graf 16700 Sima Gray Rd. Henryville IN 47126 812/246-6258 812/246-5971 Clark bgraf@smprecast.com E

S & S and ASSOCIATES, INC. 
General Contractor 

Sewer

Grade/Drain, 
Concrete, Paving, 

Bridge Const., 
Water/Sewer

Ms. Laura M. 
Davis 

P. O. Box 14305 Louisville KY 40214 502-367-4331 502-367-2367 Jefferson ssassoc@bellsouth.net KY DBE KY DBE Y YES 8/8/12

S & S Blasting, Inc. Contractor Drilling/Blasting Laura Davis 474 Roberts Ave. Louisville KY 40214 502/367-8540 502/367-2367 Jefferson E
S & S Distribution & Warehousing Contractor Fuel Simon M. Brooks 1015 Central Ave. Middletown OH 45044 513/623-5955 513/422-7286 Butler E
S & S Industry & Manufacturing, Contractor Guardrail and Fences Eduardo Loza 3311 Liverpool Road Lake Station IN 46405 219-963-0213 Lake sands.fence@verizon.net I DBE I DBE E

S & S Panel Fabrication, Inc. Contractor Electric, Painting Velva A. Spurlock 2506 Tally Ho Rd.
Shepherdsvil

le
KY 40165 502/543-5684 502/921-1239 Bullitt E

S & T PARTNERS, LLC d/b/a 
TRAFFIC CONTROL SERVICES

Contractor Safety Traffic Control
Ms. Samantha 

Bartley 
6700 Artisan Way Louisville KY 40228 502-550-6157 502-969-0303 Jefferson samantha.bartley@yahoo.com KY DBE KY DBE Y YES 8/8/12

S&S Panel Fabrication
Contractor Underground 

Piping
#N/A s-spanel@bullitt.net

KY DBE 
CERT

KY DBE 
CERT

S. J. EARTH BORING, INC. Contractor
Boring, Underground 

Utilities
Ms. Sheila Jo 

Burke, 
P. O. Box 28 Salvisa KY 40372 859-865-2063 859-865-2063 Mercer sjgburke@wildblue.net KY DBE KY DBE Y YES 8/8/12

S. Lockjaw Trucking Trucking Trucking Stacey A. 5707 Orchard Ave. Parma OH 44129 216/440-0408 Cuyahoga E

S. P. Drilling Services, Inc. Contractor Drilling
Tammy E. 

Pschesang
103 Mound Ave. Milford OH 45150 513/617-7559 513/831-4377 Clermont E

Safe Choice, LLC Contractor Traffic Control 3012 Keswick Rd. Cleveland OH 44120 216-921-8981 216-452-9160 Cuyahoga safechoice1@att.net E
Safety Resources Consultant Safety Matt McCreery 12 w. Vermont St. Indianapolis IN 46204 800/641-5990 Marion mmccreery@safetyresources.com E YES YES YES YES

Salary Express, Inc. Services
Business 

Development.
Ricky Salary 6899 East 800 North Culver IN 46511 574/542-2504 574/542-2505 Marshall relysa@culcom.net IN DBE IN DBE E

Salem Trucking, LLC Trucking Trucking, Masonry
Teresa L. 

Humrickhouse
519 North St. Leipsic OH 45856 419/943-3329 419/581-6697 Putnam teresa@salemtrucking.net E

Saleswise Consulting, Inc. Services
Construction 
Management

Shawnette Brown 107 Hastings Court Roselle IL 60172 630/854-1584 Du Page sbrown@saleswiseinc.com I DBE I DBE E

Sallie's Wholesale & Construction Supplier
Construction 

Materials
Thomas A. Hardy 

III
728 Park Ave. East Mansfield OH 44910 502.712.1601 Harrison sallie_s@sallieswholesale.com

KY 
DBE/M

BE

KY 
DBE/M

BE
E YES YES YES YES YES YES

Sallie's Wholesale & Construction, 
Inc.

Supplies Construction
Masonry, Electric, 
Const. Materials, 
Const. Equipment

Sallie Sylvester PO Box 1266 Mansfield OH 44901 419/524-7973 Richland sallie_s@sallieswholesale.com I DBE I DBE E

Salt River Engineering Engineering
Construction 
Management

Connie Allen 108 West Poplar St. Harrodsburg KY 40330 Mercer connie@saltrivereng.com
KY DBE 
CERT

KY DBE 
CERT

E

Samac Painting, Inc. Contractor Painting Phyllis McGuffin 1380 New Liberty Ln.
Lawrencebur

g
KY 40342 502/839-7088 502/839-1313 Anderson samacpnt@aol.com E

San Engineering, LLC Engr. Transportation Eduardo San 6099 S. Windermere St. Littleton CO 80120 303/953-9014 #N/A eduardo@sanengineeringllc.com
INDOT 
DBE

INDOT 
DBE

Sand Ridge Excavating, Inc. Contractor Excavation, Concrete 20251 Rd. I-17 Cloverdale OH 45827 419-596-5298 419-569-3574 Putnam sandridgeexcavating@tds.net E

Sanders Lawn Care Services, LLC Contractor Landscape Ericka Wheeler PO Box 20320 Indianapolis IN 46254 317/260-0628 317/956-5050 Marion sanderslawncareservice@yahoo.com E

Sandusky Abrasive Wheel Company Supplier Parts Anthony Llorens 1100 W. Barker Avenue Michigan IN 46360 219/879-6601 La Porte rollo@ameritech.net I DBE I DBE E

Sang Corporation Home Builder

Demolition, 
Excavation, Trucking, 
Landscape, Concrete, 

Highway/Bridge 
Construction

#N/A sangcorp@bellsouth.net
KY DBE 
CERT

KY DBE 
CERT

Saunders & Sons Painting Co., LLC Contractor Painting 2045 Revere Rd.
Cleveland 
Heights

OH 44118 216-509-6046 216-371-9089 Cuyahoga E

Saunders Trucking Company Trucking Trucking 1503 E. 23rd Ave. Columbus OH 43211 614-291-2839 614-291-2839 Franklin E
Sayles Plumbing Heating & Contractor HVAC, Plumbing Ronald Sayles 4973 Winston Dr. Indianapolis IN 46226 317/541-9014 Marion undranitagilbert@yahoo.com

Scale Construction, Inc. Contractor
Concrete, Const. 

Management
Carol Zordani 2101 South Carpenter st. Chicago IL 60608 312/491-9500 312/491-9555 #N/A crz@scaleconstruction.com IN DBE IN DBE E

Scales & Associates, Inc. Engr. Arch. Charles Scales 28 West Adams Street Detroit MI 48226 313.962.8830 313.962.3776 #N/A rscales@scalesassoc.com
INDOT 
DBE

INDOT 
DBE

Scassa Asphalt, Inc. Contractor Asphalt, Paving 4167 Beaumont Ave. NW Massillon OH 44647 330-830-2039 330-830-9712 Stark scazz123@sbcglobal.net E
Scepter Steel, Inc. Contractor Steel, Rebar Janet Mitchell 380 Maple St. Monrovia IN 46157 317-996-2103 Morgan sceptersteel@iendeavor.com E
Scepter Steel, Incorporated Contractor Steel and Metal Janet Mitchell 380 Maple Street Monrovia IN 46157 317-996-2103 Morgan sceptersteel@iendeavor.com I DBE I DBE E
Schuster Mechanical, LLC Contractor HVAC, Mechanical Laurie Schuster PO Box 2646 South Bend IN 46680 574/287-2773 St Joseph laurie@schustermechanical.com I DBE I DBE

SE3, LLC Engr. Environmental Vernal Stewart 230 SW Main St
Lees 

Summit
MO 64063 816/272-5545 816/272-5510 #N/A vstewart@se3.us

INDOT 
DBE

INDOT 
DBE

Seabrook Trucking LLC Trucking Trucking Trela Bundy 1606 Perry Commons Blvd Indianapolis IN 46217 317/716-4211 Marion trela_bundy@sbcglobal.net IN DBE IN DBE E
Seabrook Trucking, LLC Trucking Trucking Trela Bundy 1606 Perry Commons Blvd. Indianapolis IN 46217 317/716-4211 #N/A trela_bundy@sbcglobal.net E
Seamen's Custom Fence, LLC Contractor Fencing Angela Seaman 8128 Planktown N. Rd. Shiloh OH 44878 419/896-3531 Richland E
Seaway Fuels Trucking, Inc. Trucking Trucking 2925 Airport Hwy. Toledo OH 43609 419-724-2500 419-724-2512 Lucas marcam1976@aol.com E

Security Fence Group, Inc. Contractor

Fencing, Guardrail, 
Signage, 

Highway/Bridge 
Construction

Christine 
Frankenstein

4260 Dane Ave. Cincinnati OH 45223 513-681-3700 513-681-5487 Hamilton securityfence@fuse.net E

Securpros, Inc. Contractor Traffic Control Jana Scott 738 Medinah Ct. Indianapolis IN 46239 317/891-9049 317/891-7748 Marion jlscott@iquest.net E

SeekerCADDServices, LLC Engineering CADD Robert Allen 6372 Kentstone Drive Indianapolis IN 46268 317/679-7758 Marion seekercaddservices@gmail.com
INDOT 
DBE

INDOT 
DBE

E YES YES YES YES YES

Sellers Masonry, Inc. Contractor
Concrete, Painting, 

Masonry
Casey Sellers 5 S. E. Riverside Dr. Evansville IN 47713 812/484-6356 Vanderburgh casey@sellersinc.net E

Severino Construction, Inc. Contractor
Concrete, Masonry, 
Landscape, Utilities

PO Box 603 Ashtabula OH 44005 440-992-4274 440-992-4275 Ashtabula severinoconst@windstream.net E
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Sewer Cam, Inc. Contractor
Water/Sewer, Erosion 
Control, Grade/Drain, 

Plumbing
Tiphany Leppert 15203 Stony Creek Way Indianapolis IN 46060 317/773-4973 Hamilton lorenaharvey@att.net E

Sewer Optical Services, Inc. Contractor
Plumbing, 

Water/Sewer
Lanell Flanagan 1205 W. South St. Lebanon IN 46052 Boone lflanagan@seweroptical.com

Sexson Mechanical Corp Contractor Mechanical #N/A jsexson@SexsonMechanical.com
KY DBE 
CERT

KY DBE 
CERT

Sexson Mechanical Corporation Contractor
HVAC, Electric, 

Plumbing
John Sexson

1001 Commerce Parkway South 
Drive, Suite A

Greenwood IN 46143 317/884-0010 Johnson jsexson@sexsonmechanical.com I DBE I DBE

Shamrock Asphalt Sealcoating & 
Repair, LLC

Contractor Asphalt 810 Reynolds Ave. Columbus OH 43201 614-332-6981 614-299-9544 Franklin shamrockasphalt@sbcglobal.net E

Shamrock Trucking, LLC Trucking Trucking Jessica Luetzow 131 Gardner Way
Mt. 

Washington
KY 40047 502/387.3880 Bullitt jessica.luetzow@gmail.com No No E YES YES

Shaunjohn Corporation Contractor Painting John Kim 5729 Park Plaza Ct. Indianapolis IN 46220 317/841-8966 Marion jkim@ecrsindy.com E

Shawntech Communications, Inc. Supplier Telecom
Electric, Const. 

Materials
Lance Fancher One ASET Centre, Suite 102 Vandalia OH 45377 937-898-4724 Montgomery info@shawntech.com I DBE I DBE

Shelby Trucking, Inc. Trucking Trucking Mary Kern PO Box 67 Mitchell IN 47446 812/849-6346 Lawrence melinda.mosier@gmail.com E

Shelley's Nursery, Inc. Contractor Landscape
Constance A. 

Shelley
90 Woods Hollow Chillicothe OH 45601 740/947-5960 740/947-1409 Ross E

Shelmon Concrete Co. Contractor Concrete 2647 Glenwood Toledo OH 43610 419-349-5677 419-754-4179 Lucas shelmonconcrete@aol.com E

Shelton Supply, Inc. Supplier
Const. Materials, 
Electric, Const. 

Equipment
Fawn M. Shelton 972 Donnelly Ave., Suite # 2 Atlanta GA 30310 404/755-9448 404/756-9571 #N/A fmshelton@bellsouth.net

Shirley Ann Johnson McCroy Services Graphic design
Shirley Johnson-

McCroy
6514 Bettcher Avenue Indianapolis IN 46260 317-254-0373 Marion Shirleymccroy@egix.net I DBE I DBE

Shoshone Trucking, LLC Trucking Trucking Ryan Barkell 304 E. 6th St. Peru IN 46970 765/469-2176 Miami rkbarkell@att.net E

Shrewsberry & Associates, LLC Engineering Environmental
William 

Shrewsberry
7321 Shadeland Station, Suite 160 Indianapolis IN 46256 317-841-4799 317/841-4790 Marion certifications@shrewsusa.com IN DBE IN DBE E YES YES YES

Sigma Engineering Solutions, Inc. Engineering Civil Joseph Farre 313 Pilot Road Las Vegas NV 89119 702/247-4462 702/632-2838 #N/A jfarre@sigmanv.com
INDOT 
DBE

INDOT 
DBE

Sign Force Contractor Signage 4550 Aultman Rd., Suite A North OH 44720 330-244-9437 330-244-0100 Stark signforce1@gmail.com E
Signage Consultants, Inc. Contractor Signage 870 E. Fifth Ave. Columbus OH 43201 614-297-7446 614-297-1007 Franklin visionarylady@yahoo.com E
Signature Electric, Inc. Contractor Electric 3494 W. 25th Cleveland OH 44109 216-485-8710 216-485-8711 Cuyahoga lbitto@signatureelectriccorp.com E
Signs Unlimited Contractor Signage Judith C. Zell 8260 Howe Industrial Pkwy., Suite D Winchester OH 43110 614/836-7446 614/836-7457 Franklin E
Silvan Trucking Co., Inc. Trucking Trucking James Silvey 2236 E. 1000 N. Pendleton IN 46064 317/326-3136 Madison E
Simon Underwood & Associates Services Accountant Sheri Simon 4020 Taylorville Rd. Louisville KY 40220 502/456-4860 Jefferson simonsheri@aol.com

Simplified Alternatives, Inc. Trucking
Trucking, Plumbing, 

Pipe
Helen Kolada 250 Richmond Rd.

Richmond 
Heights

OH 44143 216/731-1499 216/732-5916 Cuyahoga simplified9@earthlink.net E

Simpson Nursery Company, LLC Sales Garden and Lawn Elizabeth Simpson PO Box 1216 Vincennes IN 47591 812-882-2441 Knox info@simpsonnursery.com I DBE I DBE E

Sims and Pedigo Company, Inc. Contractor
Commercial 
Construction

Melissa Pedigo PO Box 2694 Bloomington IN 47402 812-333-4341 812-876-6864 Monroe melissapedigo@msn.com IN DBE IN DBE E

Sinatra Building Technologies, LLC Contractor Electric 889 Mark Dr. Akron OH 44313 330-328-1248 Summit artanis58@gmail.com E
SINE WALL LLC Engineering Design Dick Brown 7162 Liberty Centre Drive  Ste. 105 West OH 45069 (251) 990-5761 Butler rlbrownues@aol.com No No E

Singh & Associates, Inc. Engineering Civil Structural Sadhu Rakhiraj 300 West Adams Street Chicago IL 60606 312-629-0240 312-629-8449 Cook singh@singhinc.com
INDOT 
DBE

INDOT 
DBE

E

Siva Corrosion services, inc. Services SWPPP
Sivaraman 

Venugopalan
1020 Dogwood Lane

West 
Chester

PA 19382 610/692-6551 610/692-7368 #N/A siva@sivacorrosion.com IN DBE IN DBE YES YES

Siyan Communications, Inc. Services Ad Agency Sandhya Graves 1449 North Pennsylvania Street Indianapolis IN 46202 317/694-1131 Marion sgraves@siyaninc.com I DBE I DBE
SJS Integration, LLC Contractor HVAC Mechanical Derek Johnson 3401 Cross Pointe Rd. Louisville KY 40241 502/608-3702 Jefferson
Skeffs Landscaping & Excavating, 
Inc.

Contractor Landscape
Heather 

Skeffington
7600 Locust Gary IN 46403 219/938-1694 219/938-8133 Lake skeffslandscaping@msn.com IN DBE IN DBE E

Skios Trucking, Inc. Trucking Trucking
Pamela R. 
Skeriotis

1163 Grovewood Dr. Tallmadge OH 44278 330/733-4211 330/733-1442 Summit nskios@neo.rr.com E

Slusser's Green Thumb, Inc. Contractor
Landscape, Erosion 

Control
Cecilia Slusser PO Box 33 Logansport IN 46947 574-722-3102 Cass cvs@slussers.com E

Smarthands Technology, Inc. Contractor Electric Ty Buxton 8157 Green Medows Dr. N., Unit K Lewis Center OH 43035 740/548-1248 740/549-9998 Delaware E

Smith Management Group Services
Environmental 
Management

Kori J. Andrews 1860 B. Williamson Court Louisville KY 40223 502/587.6482 Jefferson koria@smithmanage.com KY MBE KY MBE E YES YES

Smitty's CRD Concrete Services, Inc Contractor Concrete Maurice Smith 7820 Hessen Cassel Rd. Fort Wayne IN 46816 260/602-4884 260/447-4678 Allen smitty7820@frontier.com IN DBE IN DBE E
Smitty's CRD Concrete Services, Contractor Concrete Maurice Smith 7820 Hessen Cassel Rd. Fort Wayne IN 46816 260/602-4884 260/447-4678 Allen smitty7820@frontier.com E

Sojane Technologies, Inc. Supplier
LED, LCD, Plasma 

Lighting
Rajesh Shah 7526 E. 82nd St. Ste. 110 Indianapolis IN 46256 317/915-1059 Marion amarrow@sojanetech.com

I 
D/MBE

I 
D/MBE

E YES YES YES

Solid Core Contracting, LLC Contractor
Concrete, Masonry, 

Landscape
11258 Cornell Park Dr., Suite 600 Cincinnati OH 45242 513-307-2570 Hamilton E

Solid Network Solutions, LLC Sales
Computer equipment 

& accessories
Maria Curcio 326 Brandon Boulevard Freehold NJ 7728 732-863-7080 #N/A mcurcio@solidnetsol.com I DBE I DBE

Solid Rock Construction Services Contractor
Demolition, 

Excavation, Trucking
1350 Galena Pike

West 
Portsmouth

OH 45663 740-858-3111 Scioto E

Solo Diagnostics Incorporated Sales Supplies Medical Chester Booker 500 South Polk Street, Ste 6R Greenwood IN 46143 317/865-3950 Johnson solodiagnostics@aol.com I DBE I DBE
Solo Steel Erectors Contractor Steel Erection Steve Johnson P O Box 11772 Indianapolis IN 46201 317/797-8963 317/352-0506 Marion twc3177978963@earthlink.net IN DBE IN DBE E

Sophia Yu Consulting, Inc.
Business 

professional/managem
ent services

Sophia Yu 7661 Provincial Drive, #304 McLean VA 22102 703/288-3625 #N/A sophia-yu@syc-in.com I DBE I DBE

Southeast Pallet, Inc. Trucking Trucking Wendy J. Roberts 4255 Old Wheeling Rd. Zanesville OH 43701 740/453-7374 Muskingum sepiservices@hotmail.com E
Southeast Stair, Inc Brokers Asenath Buttram P. O. Box 851 Goodlettsvill TN 37070 615/230-7848 #N/A ramasenath@msn.com I DBE I DBE
Southern Pipeline Construction 
Company

Contractor
Utilities, 

Water/Sewer, Electric
Aneisa Blair 1272 Old Fern Valley Rd. Louisville KY 40219 502/966-5195 502/966-5122 Jefferson soupipe2@bellsouth.net E

SPAAN Tech, Inc. Engineering Construction Services Smita Shah 311 S. Wacker Drive, Suite 2400 Chicago IL 60606 312/277-8800 312/277-8808 #N/A sshah@spaantech.com IN DBE IN DBE E

SPAAN Tech., Inc. Contractor
Const. Management, 
Water/Sewer, Electric

Smita Shah 311 S. Wacker Dr., Suite 2400 Chicago IL 60606 312/277-8800 312/277-8808 #N/A sshah@spaantech.com E

Sparks Professional Services, Inc. Contractor
Trucking, Excavation, 

Highway/Bridge 
Construction

Roderick D. 
Sparks

171 Homewood Ave., S.E. Warren OH 44483 330/553-6444 330-373-0926 Trumbull sparksproserv@hotmail.com E

Spartan Construction Inc. Construction Demo, Lighting Dianne Brossart 1619 Distribution Drive Burlington KY 41005 859/371-3538 859/371-2786 Boone joegarera@spartanconstruction.com IN DBE IN DBE Y E YES YES YES YES YES YES

SPCC, Inc. Engineering Environmental Jaye Lampert 9026 Buckthorne Court Indianapolis IN 46260 317-876-0485 Marion spccinc@comcast.net I DBE I DBE E
SPCI, Inc. Contractor Painting Constance 997 S. S.R. 39 Danville IN 46122 317/745-2959 Hendricks schmittpainting@sbcglobal.net E

Specialty Sales, Inc.
Industrial Parts and 

Supplies
E. Cruickshank 17501 113th Avenue North Maple Grove MN 55369 612-428-4087 #N/A mainssi@att.net I DBE I DBE

Spectrum Contracting Services, Inc. Contractor

Curb/Gutter, Paving, 
Sidewalk, Drainage, 

Water/Sewer, 
Demolition, Masonry

Donnie Tucker 108 Wind Haven Dr., Suite B Nicholasville KY 40356 877/561-4957 Jessamine dtucker@spectrumcontract.com
KY DBE 
CERT

KY DBE 
CERT

E

SPECTRUM SEALING PRODUCTS Sales Supplier Septic
Mrs. Nancy 
O'Connor, 

P. O. Box 37251 Cincinnatti OH 45222 513-641-0999 513-482-3309 Hamilton nancyoconnor@fuse.net KY DBE KY DBE Y

Spectrum Sealing Products, LLC Supplier Construction Nancy O'Connor P.O. Box 37251 Cincinnatti OH 45222 513-641-0999 513-482-3309 Hamilton nancyoconnor@fuse.net E
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Spider Enterprises, LLC Contractor Steel, Concrete
Charlotte 

Dymarkowski
5445 County Rd. 19 Wauseon OH 43567 419/445-2300 419/445-2700 Fulton charlotte@foundationsteel.net E

Spradlin Transport Trucking #N/A holly.spradlin@gmail.com
KY DBE 
CERT

KY DBE 
CERT

Spradlin Transport, LLC Trucking Trucking Holly Spradlin 110 Seattle Slew St. Georgetown KY 40324 502/570-4222 502/867-6595 Scott holly.spradlin@gmail.com E

Springfield Plumbing Contractor Plumbing Robert Springfield 1903 W. Market St. Louisville KY 40203 502/587-8281 Jefferson rkds@bellsouth.net
KY DBE 
CERT

KY DBE 
CERT

YES YES YES

Springfield Plumbing, Inc. Contractor Plumbing
Robert A. 

Springfield
1903 W. Market St. Louisville KY 40203 502-587-8281 502-587-8289 Jefferson rkds@bellsouth.net

SS Training & Management, LLC Services Tech. Writing Const. Materials Sharon Stillman 11924 Homestead Heights Drive St. John IN 46373 219/730-1116 Lake sstraining.grant@gmail.com I DBE I DBE

St. John Trucking, Inc. Trucking
Excavation, Trucking, 
Aggregates, Asphalt, 

Demolition
Janet St. John 3625 W. US Hwy 50

North 
Vernon

IN 47265 812/346-4824 812/346-8419 Jennings stjohntrucking@seidata.com IN DBE IN DBE E

Stacey A. Lockridge Trucking Trucking 5707 Orchard Ave. Parma OH 44129 216-440-0408 Cuyahoga s.lockjawtrucking@yahoo.com E
Stamper Excavating, Ltd. Contractor Excavation, Trucking Janie D. Stamper 2390 Marion Melmore Rd. Bucyrus OH 44820 740/482-8010 740-482-8010 Crawford E
Standard Coating Service Inc. Contractor Painting A.k. Das P.O. BOX 44775 Indianapolis IN 46244 317/331-8826 317/536-2310 Marion standcoat@sbcglobal.net IN DBE IN DBE E YES YES YES YES YES
Standard Coating Service, Inc. Contractor Painting Arup Das 511 E. Troy Ave., PO Box 44775 Indianapolis IN 46203 317/331-8826 317/536-2310 Marion standcoat@sbcglobal.net E
Standard Electric Co., Inc. Contractor Electric Lois Coy 1605 S. English Station Rd. Louisville KY 40299 502/253-9885 502/253-9887 Jefferson E

Standish Steel, Inc. Contractor
Concrete, Steel, 

Aggregates, Masonry
Laura Waggoner 280 Standish Steel Dr. Bedford IN 47421 812/834-5255 Lawrence contact@standishsteelinc.com E

Star Concrete & Construction Contractor Concrete, Masonry Zaklina Nikolic 9646 Idlewood Dr. Cleveland OH 44144 216/661-6365 216/661-3108 Cuyahoga starccw@yahoo.com E
Starnes Trucking, Inc. Trucking Trucking Brenda Cooper 1539 S 100W Princeton IN 47670 812/385-5628 812/385-8338 Gibson brenda@hardestyfamily.net IN DBE IN DBE E

Start 2 Finish Excavating, Inc. Contractor
Excavation, 

Demolition, Clearing, 
Water/Sewer

Julia M. Frazee 11 Kimmel Rd. Clayton OH 45315 937/657-8521 937/832-9790 Montgomery starttofinish4@aol.com E

State Barricading, Inc. Services Metal Fabrication Esther Michalski 24963 US 20 West South Bend IN 46628 574/287-2078 574/287-1744 St Joseph statebarricade1@aol.com IN DBE IN DBE E
Statewide Trucking, Inc. Trucking Trucking Marie J. Graves P.O. Box 9249 Fort Wayne IN 46809 260/478-1651 260-747-1644 Allen office@statewidetrucking.comcastbiz.net IN DBE IN DBE E
Steel Erectors International, Inc. Contractor Steel 553 W. Rich St. Columbus OH 43215 614-220-9371 614-358-1009 Franklin ccsei@aol.com E
Stephen J. Christian & Associates, 
P.C.

Engineering Civil Sherly George 9102 North Meridian Street Indianapolis IN 46260 317/566-0629 317/566-0633 Marion sgeorge@sjcassoc.com
INDOT 
DBE

INDOT 
DBE

E

Stephens Appraisal Service Sales Real Estate
Brenda Johnson-

Stephens
5209 Winston Drive Indianapolis IN 46226 317/546-3009 #N/A stephensappraisal@comcast.net I DBE I DBE

Steve Tyson Trucking Trucking Steve Tyson 7246 Camrose Ct.
Huber 

Heights
OH 45424 419/344-3208 Montgomery E

Stevenson Crane Service, Inc. Contractor Crane Rental Donna Stevenson 410 Stevenson Drive Bolingbrook IL 60440 630/972-9199 630/972-0303 #N/A donna@stevensoncrane.com IN DBE IN DBE YES YES
STG Group Inc Consultant IT Saeed Gbadamosi 2090 Hewitt Ave Dayton OH 45440 937/436-8988 Montgomery saeed@stggroupinc.com I DBE I DBE
STG Group, Inc. Contractor Fuel Saeed Gbadamosi PO Box 750545 Dayton OH 45475 937/436-8988 937/436-8966 Montgomery saeed@stggroupinc.com E

sTi Construction, Inc. Contractor
Highway/Bridge 

Construction
Cheryl M. Fouts 3410 E. 7th Ave. Columbus OH 43219 614/239-0913 614-239-1205 Franklin E

Stone & Rhodes Trucking 
Company, Inc.

Trucking Trucking
Vechelle Rhodes-

Sanders
2301 N. Winthrop Avenue Indianapolis IN 46205 317-926-3381 317-921-1567 Marion dumptrucks@stoneandrhodestrucking.com IN DBE IN DBE E

Stone in Stone, LLC Contractor Landscape Anthony Stone 4020 Eisenhower Dr. Indianapolis IN 46254 317/280-0599 317/291-5095 Marion astone0913@yahoo.com E

Stormwater & Floorplain Eng., LLC Consultant SWPPP Rajindra Gosine 59 Carriage Lake Dr. Brownsburg IN 46112 317/605-6495 Hendricks raj@sfe-in.com
INDOT 
DBE

INDOT 
DBE

E

Storrow Kinsella Associates, Inc. Engineering Support Services Margaret Storrow 212 W. Tenth Street, Studio A-440 Indianapolis IN 46202 317-639-3420 317-639-2425 Marion storrow@storrowkinsella.com
INDOT 
DBE

INDOT 
DBE

Storrow Kinsella Partnership, Inc. Engineering Civil Margaret Storrow 212 W. Tenth Street, Studio A-440 Indianapolis IN 46202 317-639-3420 Marion storrow@storrowkinsella.com I DBE I DBE E

Stowe's Mowing & Landscaping, 
LLC

Contractor
Landscape, 

Water/Sewer, Erosion 
Control

Durell Stowe 7927 Kersey Dr. Indianapolis IN 46236 317/919-9922 317/823-2498 #N/A info@stoweslandscaping.com E

Stowe's Mowing & Contractor Landscape Durell Stowe 7927 Kersey Drive Indianapolis IN 46236 317/919-9922 317/823-2498 Marion info@stoweslandscaping.com IN DBE IN DBE E
STP Painting, Inc. Contractor Painting Kevin Hughes P.O. Box 18214 Indianapolis IN 46218 317/250-5521 Marion softtouch09@sbcglobal.net I DBE I DBE E

Strategic Business Services, Inc. Services
Construction 
Management

Lorine Samuels 19710 S Governors Highway, Suite 1 Homewood IL 60430 708-957-0022 Cook lorine@sbsbusiness.com I DBE I DBE E

Strategic Communications, LLC Services Security Kathy Mills 1961 Bishops Lane Louisville KY 40218 502-493-7234 Jefferson kmills@strategiccommunication.net I DBE I DBE E
Strategic Tire Solutions, LLC Services Auto Equipment James Gray 25 Woods Lake Road, Suite 321 Greenville SC 29607 864/242-0848 #N/A Algray@strategictire.com I DBE I DBE
Stratman Trucking Trucking Trucking Kathie Stratman 11866 Bluebell Road Elbertfeld IN 47613 Warrick halo55@verizon.net I DBE I DBE E
Strike Group LLC Supplier Electrical Lane Coleman 18800 Fairway Drive Detroit MI 48221 313/586-0003 #N/A lanec@strikegroup.org I DBE I DBE
Strike Group, LLC Contractor Electric Lane Coleman PO Box 21954 Detroit MI 48221 313/586-0003 313/586-0003 #N/A lanec@strikegroup.org

STRIPING SOLUTIONS, LLC Contractor
Traffic Control, 

Pavement Marking
Mrs. Bree Blevins, 350 R Place Lane, Vanceburg KY 41179 606-796-9702 606-796-9702 Lewis bblevins@windstream.net KY DBE KY DBE Y YES 8/8/12

Structure Designs, Inc. Design Engr. Arch. Olufemi Oladeinde 9678 Summerslakes Dr. Carmerl IN 46032 317/750.3390 Hamilton oao@structuredesignsinc.com IN DBE IN DBE E YES YES YES YES YES YES
Student Driver INC d/b/a Student 
Driver Magnets.com

Sales Magnets Judy Marti 2516 Alamede Rd. Louisville KY 40205 502/452.2200 Jefferson jmarti@studentdrivermagnets.com

Studio A of Indianapolis Engineering
Design 

Landscape/Arch
Ann Mouser 9511 E. 96th Street Indianapolis IN 46256 317/585-0834 317/585-0834 Marion amouser@studioaindy.com IN DBE IN DBE E

Sue A. Meyers, Inc. Trucking Trucking Sue Meyers Route 2 Box 138 Wayne City IL 62895 618-895-2215 618-895-2655 #N/A saminc91@yahoo.com IN DBE IN DBE E

Sullivan Construction, Inc. Contractor
Commercial 
Construction

Megan Sullivan P.O. Box 356 Paoli IN 47454 812/723-5640 812/723-0538 Orange msullivan@sullivanconstruction.net IN DBE IN DBE E

Summers Grading Service, LLC Contractor SWPPP
Charlene 
Summers

7917 Old HWY 60 Sellersburg IN 47172 812/246-4839 812/248-0771 Clark dcsummers@sbcglobal.net
IN/KY 
DBE

IN/KY 
DBE

Y E

Summit Fence Supply, LLC Contractor
Fencing, Const. 

Materials
1424 Waters Edge Dr. Akron OH 44313 330-923-4214 866-841-8023 Summit jon@summitfencesupply.com E

Superior Enterprises Unlimited, LLC Trucking Trucking Mark Corbin 3405 Hamilton Rd. Ste. 30 Columbus OH 43232 614/834-9888 Franklin mar.superiortruck@att.net IP IP E YES
Superior Environmental 
Remediation90, In

Consultant Environmental Emma Sirhan 2101Lincolnway East Mishawaka IN 46554 574/256-1490 574/256-1491 St Joseph emma@ser90.com
INDOT 
DBE

INDOT 
DBE

E

Superior Fence and Builders Contractor Fencing 6925 Bessemer Cleveland OH 44127 216-883-3477 216-883-3628 Cuyahoga E

Superior Maintenance Co. Services Facility Maintenance Kevin Shurn 618 D Westport Rd.
Elizabethtow

n
KY 42701 270/769-2553 Hardin YES YES

Sutton Heating & Cooling, Inc. Contractor HVAC Carolyn Sutton 2563 S. Old Decker Rd. Vincennes IN 47591 812/882-3333 Knox suttonhvac@sbcglobal.net
Suzett Moffitt Services Cleaning Suzett Moffitt PO Box 18122 Indianapolis IN 46218 317/605-6904 Marion suzettmoffitt@yahoo.com I DBE I DBE

S-WALK CORPORATION d/b/a 
SEVEN SEAS CONSTRUCTION

Contractor

Landscape, Sidewalk, 
Curb & Gutter, Steel, 
Metal, Demolition, 

Drainage, Concrete, 
Clearing/Grubbing, 

Paving

Mr. Soran Walker, 
P. O. Box 16997, 4125 Algonquin 
Pkwy

Louisville KY 40256 502-231-7395 502.409.9582 Jefferson swalker@sevensc.net 
IN/KY 
DBE

IN/KY 
DBE

Y E YES YES YES YES YES

Sycamore Advisors, LLC Consultant Financial Patricia Vise 612 East 13th St. Indianapolis IN 46202 317/631-1900 Marion pvise@sycamoreadvisors.com IN DBE IN DBE YES YES YES ####### YES YES YES
Sylvester Powell Landscaping Contractor Landscape Sylveter Powell 3125 Forest Manor Ave. Indianapolis IN 46218 317/545-7396 317/545-7396 Marion sylvesterlandscaping@gmail.com IN DBE IN DBE E
Synergy Environmental Solutions 
Group In

Consultant Environmental Ashly Insco 4523 Earlham Drive Indianapolis IN 46227 317-294-0086 Marion synergy@synergyenv.com I DBE I DBE E

Synthesis, Incorporated Engineering Architecture Jenelle Smagala 251 N. Illinois Street, Ste 200 Indianapolis IN 46204 317/951-9500 Marion leitner@synthinc.com I DBE I DBE E

T & A Contractors, LLC Consultant
Construction 
Management

Ail Smith, Jr. 2511 East 46th Street, Suite N-5 Indianapolis IN 46205 317/536-0472 317/288-3722 Marion asmith@tandaconllc.com IN DBE IN DBE E

T & T Tran, Inc. Services Food Industrial Dieu Tran 3580 Aloma Avenue, Suite 5 Winter Park FL 32792 407/478-8726 #N/A dhansen@ltranenterprises.com I DBE I DBE
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DBE MATRIX
Louisville-Southern Indiana Ohio River Bridges Project
East End Crossing

Contractor Service Detail Contact Address City State Zip Phone Fax County Email IN KY OH
KYTC 
Pre-

Qual.
Email Brochure

Interest 
Form

Business 
Card

E-Mail
Sub 

Reply
Meeti

ng
Phone

Response to WVB Solicitation 

T Petti, Inc. Contractor Concrete 2107 Chimney Ridge Dr. Madison OH 44057 440-210-1634 440-378-4030 Lake contact@northcoasthr.com E
T. C. Redi-Mix, Inc. of Youngstown Contractor Concrete Sherry Andrews 2400 Poland Ave. Youngstown OH 44502 330/755-2143 330/755-2281 Mahoning E

T. E. S. T. Electric, LLC Contractor Electric PO Box 201903
Shaker 
Heights

OH 44120 216-258-6336 216-663-2609 Cuyahoga bbates808@att.net E

T. M. T., Inc. Contractor Landscape Suzy DuBois 1719 W. 161st St. Westfield IN 46074 317/867-3691 317/867-5920 #N/A dub164@aol.com E
T. R. Construction, Inc. Contractor Concrete, Landscape 1007 Bank St. Akron OH 44315 330-807-3793 330-436-5055 Summit E
T. W. Benson Trucking, Inc. Trucking Trucking 3311 State Road S. Ashtabula OH 44004 440-992-6076 440-992-5990 Ashtabula bensont@windstream.net E

T.M.T., Incorporated Contractor
Landscape, Erosion 

Control
Suzy DuBois 1719 West 161st Street Westfield IN 46074 317/867-3691 317/867-5920 Hamilton dub164@aol.com IN DBE IN DBE

TAB Construction Company, Inc. Contractor
Concrete, Masonry, 

Highway/Bridge 
Construction

William E. 
Richardson, III

53 Walnut Ave. NE Canton OH 44702 330/477-3737 330-454-5228 Stark wer@tab-construction.com E

TAK Contracting, Inc. Contractor Metal, Water/Sewer Jackie S. Fields 1528 S. 4th St. Ironton OH 45638 740/532-1873 740/533-9739 Lawrence E
Tall View Palladium, Inc. Trucking Trucking, Excavation George D. Tuck, III 1728 Troy St. Dayton OH 45404 937/263-8586 937/235-1822 Montgomery tallviewpalladium@sbcglobal.net E

Talley-Air Electrical Mechanical Contractor Mechanical Ronald Talley 3931 N. Graham av. Indianapolis IN 46226 317/538-2709 317/545-2998 Marion talleyronald@sbcglobal.net
INDOT 
DBE

INDOT 
DBE

E

TAM Construction, Inc. Contractor
Excavation, Utilities, 

Landscape
6648 Hudnell Rd. Athens OH 45701 740-592-5700 740-592-5705 Athens tamconstruction@intelliwave.com E

Tarmac Grading & Paving Company Contractor
Trucking, Erosion 

Control, Grade/Drain, 
Paving

3803 Chandlersville Rd. Zanesville OH 43701 740-616-0348 Muskingum tarmacgrading@gmail.com E

Taron Construction and 
Development LLC

Contractor Painting, Demo Connie Williams P.O. Box 22822 Lousiville KY 40252 502/387-6077
502/410-
10277

Jefferson taronconstruction@yahoo.com
KY DBE 
CERT

KY DBE 
CERT

E YES YES YES

TAS, Inc. Electrical Contractors Contractor Electric Sandra Susor 433 Dearborn Ave. Toledo OH 43605 419/693-3353 419/693-3563 Lucas E
Tatum Landscaping & Lawncare, Contractor Landscape 3604 Watt Rd. Gahanna OH 43230 614-216-1556 614-891-1556 Franklin tatumka@msn.com E
Taylor Tele-Communications, Inc. Contractor Electric Susan Taylor 3470 Gilchrist Rd. Mogadore OH 44260 330/628-5501 330/628-5240 Portage E

Taylor's Structural Imaging Engineering CADD #N/A taylorsccs@juno.com
KY DBE 
CERT

KY DBE 
CERT

Taylor's Structural Imaging, LLC Contractor Concrete Imaging Storie Taylor P.O. Box 830 Franklin KY 42135 270/598-9400 270/598-9020 Simpson taylorsccs@juno.com E

TC Randal Construction, LLC Contractor

Trucking, Landscape, 
Masonry, Utilities, 
Excavation, Fuel, 

Trucking

Christine M. 
Randal

1106 Bellflower Rd. NW Minerva OH 44657 330/863-0048 330/863-1475 Stark ctrandal@aol.com E

TCR Excavating Contractor Dirt Dirt #N/A kizzy4004@yahoo.com
KY DBE 
CERT

KY DBE 
CERT

TDR Associates Consultant
Business 

Development.
#N/A toddpotter1974@gmail.com

KY DBE 
CERT

KY DBE 
CERT

Team Cruiser Conversion Company Supplier Parts Christopher 3748 W. Morris Street Indianapolis IN 46241 317/808-1507 Marion cbarney@teamcruiser.com I DBE I DBE
Team Triax By D'Marco Marcs Inc. Trucking Trucking Danny Wilson 3202 W. 34th St. Indianapolis IN 46222 317/514-4227 Marion TeamTriaxInc@gmail.com E
Tech Ready Mix, Inc. Contractor Concrete 5000 Crayton Ave. Cleveland OH 44104 216-361-5000 216-361-3325 Cuyahoga mctechadmin@mctech360.com E

Tech Services To Go, Inc. Services Lab Denise Hervey Two Campbell Plaza St. Louis MO 63139 314.644.3134 314.644.3135 #N/A dhervey@tsi-engineering.com
INDOT 
DBE

INDOT 
DBE

Tech Team Ohio, LLC Contractor Painting 1912 Dandridge Dr. Columbus OH 43229 614-714-7272 Franklin anthony@ohiostatepaint.com E
Technical Controls / Solutions, Inc. Contractor HVAC, Electric Nancy Guisinger 6015 A Highview Dr. Ft. Wayne IN 46818 260/416-0329 Allen
Technology Consultants, LLC Contractor Electric, Lighting Sandra Temenoff 4415 W. Wallen Rd. Fort Wayne IN 46818 260/625-2400 Allen E
Technology Electric Contractor Electric Cathy Stucki 10784 E. 141st St. Noblesville IN 46060 317/773-2743 Hamilton stucki14@sbcglobal.net E

Tectonic Construction Contractor Construction Victor Bacon 233 Copper Creek Circle Louisville KY 40222 502.394.0001 Jefferson victorbacon@otmail.com
KY DBE 
CERT

KY DBE 
CERT

E YES YES

TEM Electric Co Contractor Electrical Tom Masterson 3730 Hikes Ave. Louisville KY 40218 502.454.0101 502.454.0110 Jefferson tmasterson@temelectric.com
KY DBE 
CERT

KY DBE 
CERT

E YES YES YES

Tennessee Trucking, LLC Trucking Trucking Bobby Majors 10933 Cedar Pine Dr. Indianapolis IN 46235 317/987-3544 Marion tennesseellc@aol.com E
Terry Gollar Trucking, Inc. Trucking Trucking Sandy Gollar Louisville KY 40299 502/957-3423 Jefferson sandygollar@hotmail.com K WBE K WBE E YES YES ######

Tes Tech Services
Business 

Development.
Billy Bright 11505 Commonwealth Dr. Ste 104 Louisville KY 40299 502/261-0462 Jefferson billybright@gmail.com E YES YES

TesTech, Inc. Engineering Design Sherif Aziz 8534 Yankee Street Dayton OH 45458 937/435-3200 Montgomery aziz@testtechinc.com I DBE I DBE E
TGRF Excavation, Inc. Contractor Excavation, Digging Paulette Name 2280 W. 300 S. Kokomo IN 46902 765/453-3197 Howard paulette-tgrfinc@comcast.net E

Tharp, Leonard J. Contractor
Highway Const., 
Asphalt Paving, 

Trucking, Aggregates
P.O. Box 30137 East Canton OH 44730 330-453-5022 330-456-1718 Stark E

The "U" Company Services Process Management #N/A theucompanyllc@gcolnet
KY DBE 
CERT

KY DBE 
CERT

The "U" Company, LLC Contractor
Landscape, Fencing, 

Erosion Control
Michelle Uphold 453 Mae West Rd. Confluence PA 15424 724/329-5627 724/329-0393 #N/A

The Al-Chalabi Group, Ltd. Consultant
Construction 
Management

Margery Al-Chalabi 330 W. Diversey Parkway, Suite 1403 Chicago IL 60657 773-871-0900 Cook acgtran@aol.com I DBE I DBE E

The Artis Group, Inc Consultant
Construction 
Management

Sherman Artis 459 Allana Court
Stone 

Mountain
GA 30087 770/498-7727 770/498-7728 #N/A sherman@theartisgroup.com IN DBE IN DBE

The Bryant Group, Inc. Consultant
Construction 
Management

Mark Bryant 3333 N. Illinois Street, Ste 10 Indianapolis IN 46208 317-423-0609 Marion I DBE I DBE E

The Carson Brown Group, Inc. Supplier Parts Sherman Carson 2179 Grant Street, Suite A Gary IN 46404 219/977-9645 Lake mbrown@carsonbrowngroup.com I DBE I DBE
The Consultants Consortium, Inc. Engineering Design Systems Steven Maudlin 1099 N. Meridian Street Indianapolis IN 46204 317/638-0173 Marion smaudlin@e-tcc.com I DBE I DBE E
The Dessert Gallery LLC Sales Desserts Donna Little P.O. Box 221695 Louisville KY 40202 502/326.0700 Jefferson dessertgallery@gmail.com

The Etica Group Consultant Consultant
Jessica Nickloy, 

Assoc AIA
7172 N. Keystone Ave, Ste. G Indianapolis IN 46240 317/908-2017 Marion jnickloy@eticagroup.com IN WBE IN WBE E YES YES

The Finishing Touch, LLC Services Cleaning Vickie Thompson 1018 South 4th Street Louisville KY 40203 502/558-6073 Jefferson fnshng1tch@aol.com I DBE I DBE

The Fishel Company Contractor Utilities
Rebecca 

Blackstone
1366 Dublin Rd. Columbus OH 43215 614/274-8100 614/274-6794 Franklin rhblackstone@teamfishel.com IN DBE IN DBE E

The Great American Landscape, 
Inc.

Contractor
Landscape, Erosion 

Control
Patricia Rompca P.O. Box 235 Dyer IN 46311 219/322-7033 219/322-4419 Lake thegreatamericanlandscape@msn.com IN DBE IN DBE E

The Hoosier Company Supplier Guardrail and Fences Cheryl Englehart PO Box 681064 Indianapolis IN 46268 317-872-8125 Marion hoosierco@hoosierco.com I DBE I DBE E YES YES YES

The Kenstruxn-Group, LLC Contractor
HVAC, Electric, Doors, 

Plumbing
Cynthia L. 
Troutman

3100 E. 45th St., Suite 236 Cleveland OH 44119 216-299-7784 216-341-5900 Cuyahoga kenstruxngroup@yahoo.com

The Lawn King Contractor Landscape Floyd Wilson 1010 Mount Street Gary IN 46406 219/944-7084 219/944-7084 Lake earthcompanion@att.net IN DBE IN DBE E

The MAHARRIS Group Trucking Trucking Matilda A. Harris 6100 Oak Tree Blvd.
Independen

ce
OH 44131 216/986-2700 216/986-2707 Cuyahoga E

The Mardrian Group Contractor General Contractor Brad Mook P.O. Box 16069 Louisville KY 40256 502.776.2749 Jefferson THG@TMGKY.com
KY DBE 
CERT

KY DBE 
CERT

E YES YES YES YES YES 6/7/12

The Mardrian Group, Inc. Services
Construction 
Management

Brad Mook
2350 New Millenium Dr., PO Box 
16069

Louisville KY 40126 502/776-2749 502/776-5897 #N/A brad@tmgky.com E

The McCormick Group Consultant
Construction 
Management

Mattie McCormick 8888 Keystone Crossing, Suite 1300 Indianapolis IN 46240 317-575-4126 Marion matti.mccormick@comcast.net I DBE I DBE E

The Phelps Group Contractor Concrete Christine Phelps 8501 Bates Rd. Louisville KY 40228 502/749-9242 502/749-9243 Jefferson E
The Randall's Construction Co., LLC Contractor Masonry, Concrete Jacqueline 455 S. 4th St., Suite 825 Louisville KY 40202 502/533-1828 502/581-0865 Jefferson E
The Righter Company, Inc. Contractor Landscape 2424 Harrison Rd. Columbus OH 43204 614-272-9700 614-274-3325 Franklin brad@rightercompany.com E

The Rosk Group, Inc. Engineering Architecture Nhi Chi 7002 N. Graham Road, Suite 105 Indianapolis IN 46220 317-849-8442 317-894-8840 Marion trg@roskgroup.com
INDOT 
DBE

INDOT 
DBE

E
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Qual.
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Interest 
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Card

E-Mail
Sub 
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Meeti

ng
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Response to WVB Solicitation 

The Sandel Corporation Contractor HVAC, Plumbing P.O. Box 307262 Gahanna OH 43230 614-475-5898 614-475-6790 Franklin ksandel@sandelcorp.com

The Sign Store, Inc. Contractor Signage Martha Reynolds 101 W. Eads Pkwy.
Lawrencebur

g
IN 47025 812/537-0102 Dearborn signstore@comcast.net E

The Tree Man, Inc. Contractor Landscape Adam Garay 2723 W. 23rd St. Anderson IN 46011 317/370-9330 765/683-9201 Madison E

The Vallejo Co., Inc. Contractor
Excavation, 

Water/Sewer, 
Trucking

Peter V. Vallejo 4429 State Red., Suite 24 Cleveland OH 44109 216/741-3933 216/741-3997 Cuyahoga E

The Westerly Group Inc. Contractor Interiors Camille Fife PO Box 404 Madison IN 47250 812/273-8826 Jefferson wgimadison@aol.com I DBE I DBE

Third Rock Consultants, LLC Consultant
Environmental, 

Landscape
Molly Foree Davis 2526 REGENCY ROAD Lexington KY 40503 859/977-2000 859/977-2001 Fayette mforee@thirdrockconsultants.com

INDOT 
DBE

INDOT 
DBE

E

Thomas & Reed, LLC Services Financial E. Thomas 8925 North Meridian Street, Suite Indianapolis IN 46260 317/571-7600 #N/A elthomas@trllc-cpa.com I DBE I DBE

Thomas Bros. Landscaping, Inc. Contractor
Trucking, Landscape, 

Highway/Bridge 
Construction

Alexander 
Thomas, Jr.

3690 E. 103rd St. Cleveland OH 44105 216/429-0322 216/429-0322 Cuyahoga E

Thomas House Contractor Paint Stripper Temora House P.O. Box 794 Louisville KY 40201 502/291-7923 Jefferson thomassr@thomashouse.com YES YES YES YES
Thomko Distribution, Inc. Contractor Fuel Anton Thompkins 3110 W. 5th Ave. Gary IN 46406 219/977-9660 219/977-9665 Lake E
Thompson Iron & Construction 
Company

Contractor Steel, Rebar, Metal K. Thompson PO Box 64543 Gary IN 46406 219/989-0887 219/989-0883 Lake thomiron2129@sbcglobal.net IN DBE IN DBE E

Thornton & Associates Staffing #N/A erlyj@thorntonsurvey.com
KY DBE 
CERT

KY DBE 
CERT

TiCam Enterprises, LLC Services
Construction 
Management

Stephanie Oden 2502 W. Carter St. Kokomo IN 46901 765/437-1325 Howard stephanie@stephanieoden.com I DBE I DBE E

Tiger Concrete Construction, Inc. Contractor Concrete, Trucking Lisa Miller 618 Spring Valley Dr. Indianapolis IN 46231 317/244-1962 Marion tigerconcrete@sbcglobal.net E
Tim White Trucking Trucking Trucking Timothy White PO Box 2911 Anderson IN 46018 765/278-5218 765/622-0211 Madison helath@hrcconsulting.net E
Timeline Express, LLC Trucking Trucking 373 Sheryl Dr. Pickerington OH 43147 614-829-7285 614-829-7285 Fairfield E
Timing Logistics Trucking Trucking Tony Brummett 8557 Bash St., Suite 104 Indianapolis IN 46256 317/284-1432 Marion tbrum@timinglogistics.com E
Titan Associates, Inc. Supplier Construction Laura Sniadecki 25 E. McCarty St. Indianapolis IN 46225 317/632-8315 317/632-8322 Marion laura@agmaas.com E
TJ Mack Building & Grounds Contractor Landscape David Gillum PO Box 26145 Indianapolis IN 46226 317/536-2347 317/536-8508 Marion wdaveg@yahoo.com E
TK Electric, LLC Contractor Electric Kathryn Taylor 7329 McConnell Ave. Lowell IN 46356 219/696-7311 Lake tkelectric@sbcglobal.net E

TKT & Associates Consultant
Public Relations, Bus. 

Dev.
Christy R. Jarboe 9200 Shelbyville Rd., Ste. 600 Louisville KY 40222 502/499-9440 Jefferson christy@tktandassociates.com

KY DBE 
CERT

KY DBE 
CERT

E YES YES YES YES YES YES ######

TM SysTech LLC Engineering Support Services Wen Jiang 1075 Broad Ripple Ave. Indianapolis IN 46220 317/883-9180 Marion yzhang@tm-systech.com
INDOT 
DBE

INDOT 
DBE

E

TMC Contractors, Inc. Contractor Concrete Kevin Thomas 1100 Delaware Street Gary IN 46407 219-886-2394 Lake tmccontractors@hotmail.com I DBE I DBE E
TMG Services, Inc. Trucking Trucking, Excavation Linda Frazier 8100 Grand Ave., Suite 100 Cleveland OH 44104 216/431-6166 216/431-6186 Cuyahoga E

T-N-T Tabler Construction 
Corporation

Contractor

Masonry, Utilities, 
Aggregates, 

Landscape, Const. 
Equipment

1008 Arbor Rd. Minerva OH 44657 330-895-4891 330-895-4899 Stark tabler_beetle@yahoo.com E

TNT Trucking Services, LLC Contractor
Excavation, Trucking, 
Masonry, Aggregates

Derrick V. 
Tarrance

4950 Payne Ave. Dayton OH 45414 937/776-6716 937/278-1100 Montgomery tnttrucking@att.net E

Toledo Tin Knockers Contractor HVAC 39 Vance St. Toledo OH 43604 419-917-3345 419-913-4173 Lucas randallhueston@yahoo.com

Tom Mayle & Sons Construction, 
Inc.

Contractor

Landscape, 
Excavation, 

Highway/Bridge 
Construction

Gregory Mayle 1635 S.R. 550 Bartlett OH 45713 740/551-2731 740/551-2305 Washington mayleconstruction@hotmail.com E

Toni Levy & Associates, Inc. Contractor
Electric, 

Water/Sewer, 
Toni Levy 1608 W. Broadway, Suite 100 Louisville KY 40203 502/566-3030 502/566-3035 Jefferson tl@tonilevya.com E

Tonies Productions, Inc. Contractor Painting 277 Bluff St. Akron OH 44304 330-907-8558 Summit vjtonies@aol.com E

Top Line Consulting Services
Construction 
Management

Charles Kelley 5119 Winston Drive Indianapolis IN 46226 317/695-0644 Marion clakelley@earthlink.net I DBE I DBE E

Total Electrical Mechanical Contractor Electric, HVAC Ronald Talley, Sr. 3931 N. Graham Ave. Indianapolis IN 46226 317/538-2709 Marion talleyronald@sbcglobal.net E
Traffic & Roadway Technologies 
Corp

Contractor Traffic Control Harry K. Oyler 1577 Fry Rd. Greenfield IN 46142 317/887-6981 Johnson hkenoyler@comcast.net E

Traffic Control Specialists, Inc Contractor Traffic Control Tracey Triska 301 W Hamilton Drive Knox IN 46534 574/772-7001 574/772-7002 Starke tcs@tcspecialists.net IN DBE IN DBE E
Traffic Control Specialists, Inc. Contractor Traffic Control Tracey Triska 301 W. Hamilton Dr. Knox IN 46534 574/772-7001 574/772-7002 #N/A tcs@tcspecialists.net E

Traffic Detectors & Signs, Inc. Contractor
Electric, Traffic 

Control, Signage
Leila M. Meris 7521 Forest Hill Youngstown OH 44514 330/707-9060 330/707-9066 Mahoning lmmeris@aol.com E

Traffic Made Simple, LLC Engr. Design Maureen Jensen 2355 Fairview Ave, Suite 114 Roseville MN 55113 651/261-9007 #N/A mjensen@trafficmadesimple.com I DBE I DBE
Traffic Signal Company Contractor Traffic Control Christine Doron 8802 Bash Street, Suite E Indianapolis IN 46256 317/594-9259 Marion cjdoron@trafficsignalcompany.com I DBE I DBE E

Traffic Signs and Supply INC. Traffic Control Bonnie  Ray (270) 325-3521 #N/A tss.inc1287@yahoo.com
In 

Progres
In 

Progres
Trans 1 Graphix Corp. Services Multi Media Terrance Hooks 5834 West Port Dr. McCordsville IN 46055 317/809-0852 317/336-7530 Hancock thooks@trans1graphix.com IN DBE IN DBE
Transafe, Inc. Contractor Ad Agency Betty Sue Parks 1625 Spectrum Dr. Lawrencevill GA 30043 770/962-2222 #N/A bettysue@transafeproducts.com

Transit Media, LLC Services Ad Agency
Michele Cherry-

Joseph
7936 Inishmore Way Indianapolis IN 46214 317-216-8516 Marion info@transitmediaads.com I DBE I DBE E

TranSmart Technologies, Inc. Engr. Transportation Jing Li 2802 Coho Street, Suite 102 Madison WI 53713 608/268-3911 608-273-4783 #N/A connie@trafficonline.com
INDOT 
DBE

INDOT 
DBE

Transportation Resources 
Management

Engineering Design Elena Constantine 5495 Fawnbrook Lane Dublin OH 43017 614-764-0243 Franklin econstantine@sbcglobal.net I DBE I DBE E

TransSolutions, LLC Engr. Support Gloria Bender PO Box 155486 Fort Worth TX 76155 817-359-2950 817-359-2959 #N/A bhargrove@transsolutions.com
INDOT 
DBE

INDOT 
DBE

Tressler Contracting Contractor
Excavation, Dredging, 

Trenching
Esther Tressler 3450 W. 250 S. Kokomo IN 46902 765/453-3067 Howard esthertressler@comcast.net E

Tri-County Steel, Inc. Contractor Steel, Landscape Debra Kellams 3120 16th St. Bedford IN 47421 812/275-3304 Lawrence dkellams@tima.com E
Trinity Mechanical, LLC Contractor HVAC, Mechanical Kerry K. Jones 1125 Brookside Avenue, Suite 600 Indianapolis IN 46202 317/624-9546 Marion trinitymech@msn.com I DBE I DBE
Trio Trucking, Inc. Trucking Trucking 7750 Reinhold Dr. Cincinnati OH 45237 513-679-7100 513-821-0230 Hamilton simmons.ce@onecalldoesall.com E
Triple A Construction, LLC Contractor Masonry, Aggregates 37105 Opal Dr. Barnesville OH 43713 740-425-3710 740-425-9060 Belmont bradallar@yahoo.com E
Triplett Striping, Inc. Contractor Concrete, Paving Maria Triplett 1010 Providence Way Clarksville IN 47129 812/948-6691 812/948-0266 Clark E
Tri-Star Engineering Engineering Design Priya Wharton 1414 H Street Bedford IN 47421 812-277-0208 Lawrence tom_garner@star3.com I DBE I DBE E
Tri-State Cold Formed Steel 
Components

Supplier Metal #N/A smelvin@tri-statecfs.com
KY DBE 
CERT

KY DBE 
CERT

Tri-State Cold Formed Steel 
Components, LLC

Contractor Steel Stuart C. Melvin 140 Arnold Dr., Suite 1
Shepherdsvil

le
KY 40165 502/957-1234 502/957-1230 Bullitt smelvin@tristatecfs.com E

Tri-State Concrete Construction, 
Inc.

Contractor
Excavation, 

Highway/Bridge 
Const.

Manisha B. Kotian 9200 Montgomery Rd., Suite 15A Cincinnati OH 45242 513/984-3909 513/984-3914 Hamilton ken@tri-statecc.com E

Tri-State Painting Company, Inc. Contractor Painting Kewbee 2217 St. Joseph Industrial Park Dr. Evansville IN 47720 812-424-6334 Vanderburgh qb@tsp-usa.com E

Tri-State Plastics Supplier Plastics #N/A lschnei595@fuse.net
KY DBE 
CERT

KY DBE 
CERT

Tritekx, Inc. Services Telecom Walter Brandon PO Box 53083 Indianapolis IN 46253 317-592-1725 Marion john_clasby@tritekx.com I DBE I DBE E
Trotter Construction Company, Inc. Contractor General Contractor James Trotter 4165 Millersville Road Indianapolis IN 46205 317-543-0053 317/543-2169 Marion jtrotter@trotterconstruction.com IN DBE IN DBE E YES
Truckco Trucking Trucking Jeffrey A. Hairston 4501 Smoky Place Columbus OH 43230 614/572-1565 Franklin truckco06@gmail.com E
TruEssence Transport, Inc Trucking Trucking Tina Williams 2021 E. 52nd Street, #209 Indianapolis IN 46208 317/252-0199 317/931-0631 Marion twill2@sbcglobal.net IN DBE IN DBE E
Truks, Inc. Trucking Trucking Laura Kopetsky 5320 S. Belmont Indianapolis IN 46217 317-788-7825 Marion sales@laurakopetsky.com I DBE I DBE E
Turn-Key Tunneling, Inc. Contractor Utilities 1247 Stimmel Rd. Columbus OH 43223 614-275-4832 614-275-4834 Franklin christine@tunnelit.net E
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Meeti
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TW Graphics, LLC CADD Terri Weick 2175 Hammock Hill Lane Brookfield WI 53213 414-479-0075 414-479-0076 #N/A twgraphics@wi.rr.com
INDOT 
DBE

INDOT 
DBE

Twin Rivers Construction Co. Contractor
Highway/Bridge 

Construction
Jeanne M. Wetz-

Elswick
101 River Rd. Marietta OH 45750 740/373-3047 740-376-9875 Washington E

U. S. Bir, Inc. Contractor
Trucking, Aggregates, 

Masonry, Pipe, 
Landscape

Gurdev S. Bir 6955 Sparrow Ln Columbus OH 43235 614-764-8059 614-764-1472 Franklin E

UCG Associates, Inc. Services
Construction 
Management

Yovette Drake 10 South Riverside Plaza Chicago IL 60471 312/474-7757 Cook yovettedrake@ucgassociates.com I DBE I DBE E

Ultra Elite Group Contractor Landscape Larry Wilson P.O. Box 269443 Indianapolis IN 46226 317/679-1600 317/855-7169 Marion eliteservices317@hotmail.com E
Ultra Shred Inc Services Shredding Larry Lovelace 6145 Crawfordsville Rd/PMB 273 Indianapolis IN 46224 317/222-1259 Marion larrylove@getultrashred.com I DBE I DBE
UN Communications, Inc. Contractor Signage Denise Point 1429 Chase Ct. Carmel IN 46032 317/218-8262 Hamilton dpurvis@uncommunications.com E
Underproduction Services Multi Media Casey Ritter 2711 Kaywood Drive New Albany IN 47150 502/648-1285 Floyd YES YES
Unique Services, LLC Contractor Concrete, Trucking 2028 Cleveland Ave., Suite D Columbus OH 43211 614-367-1730 614-367-1734 Franklin cpcwandacurry@msn.com E

United Adjustment Corporation Services
Construction 
Management

Remington 
Williams

1115 E. Ridge Road, Suite 205 Griffith IN 46319 219-977-9812 Lake unitedadjustment@unitedadjustment.com I DBE I DBE E

United Air Works, Inc. Contractor HVAC Lora Gandy 11678 Gulfstream Dr. Fishers IN 46037 317/576-0040 Clinton unitedairworks@yahoo.com
United Construction & Design 
Group

Consultant
Public Relations, Bus. 

Dev.
Maurice Sweeney 4637 Illinois Ave Louisville KY 40213 502/451-3328 Jefferson msweeney@ucdg.com

KY DBE 
CERT

KY DBE 
CERT

E YES YES YES YES YES YES 6/7/12

United Construction & Design 
Group, Inc.

Contractor Surveyors Maurice Sweeney 4637 Illinois Ave. Louisville KY 40213 502/451-3388 502/451-3328 Jefferson E

United Ready Mix, Inc. Contractor Concrete Alvin Robinson 818 E. 73rd St. Cleveland OH 44103 216/696-1600 216/696-3210 Cuyahoga E

United Trucking Trucking #N/A m.coatesjr@ckunited.com
KY DBE 
CERT

KY DBE 
CERT

Universal Adaptive Consulting 
Services

Consultant Consultant #N/A sales@uacsi.com
KY DBE 
CERT

KY DBE 
CERT

Universal Construction Group, LLC Contractor
Painting, Masonry, 

Concrete
Frank M. Igah 4189 Salem Ave. Dayton OH 45416 937/938-9223 937/938-9225 Montgomery E

Unlimited Care, LLC Contractor

Concrete, Site 
Cleaning, Masonry, 
Sidewalk, Curb & 

Gutter

Robert Rice 1111 E. 54th St. Indianapolis IN 46220 317/283-5492 Marion uclb777@aol.com E

URM, Inc. Contractor Concrete 818 E. 73rd St. Cleveland OH 44103 216-696-1600 216-696-3210 Cuyahoga E
US Communications and Electric, 
Inc.

Contractor Electric Patricia Connole 4933 NEO Pkwy.
Garfield 
Heights

OH 44128 216/478-0810 216/478-0829 Cuyahoga E

US Lawns of Lexington Contractor Landscape #N/A Jamie.Jackson@uslawns.net
KY DBE 
CERT

KY DBE 
CERT

UZO 1 International, LTD Contractor
Land Survey and 

Mapping
Uzo Ihenko PO Box 83 Amherst NY 716/845-5078 #N/A uzo1@uzo1.com I DBE I DBE

UZO 1 International, Ltd. Supplier Construction Uzo Ihenko PO Box 83 Amherst NY 716/845-5078 716/845-5372 #N/A uzo1@uzo1.com
V & R Trucking, Inc. Trucking Trucking Veda L. Godette 1845 N. Elmer Street South Bend IN 46628 574-234-1268 574-234-0748 St Joseph RFightingIrish@aol.com IN DBE IN DBE E
V Technologies Services Security Systems Vicky Dohrer 26 County Road 4025 Ignacio CO 81137 970/883-5342 #N/A vicky_dohrer@yahoo.com I DBE I DBE

Valley City Builders Supply, Inc. Contractor
Landscape, Concrete, 

Masonry, Trucking, 
Const. Materials

Sue Kronenberger 6745 School St. Valley City OH 44280 330/483-3400 330-483-4522 Medina sue@valleycitysupply.com E

Valley Sanitation of Kentucky Services Sanitation #N/A valleysanitation@insightbb.com
KY DBE 
CERT

KY DBE 
CERT

Valley Screen Process Contractor Signage Karen Barnett 58740 Executive Dr. Mishawaka IN 46544 800/225-5040 St Joseph kevinb@valleyscreen.com E

Val's Crane Sevice Supplier
Construction 
Equipment

1053 Kevin Dr. Akron OH 44313 330-289-5253 330-836-7935 Summit valscrane@yahoo.com E

Veach Trucking, Inc. Trucking Trucking Sue Veach PO Box 1059 Stockdale OH 45683 740/820-2458 740/820-3400 Pike sueveach@veachtrucking.com IN DBE IN DBE E YES YES

VIC ENTERPRISES, INC. Contractor
Demolition, 

Grade/Drain, Bridge 
Const., Water/Sewer

Ms. Vicki Penney, 649 Lakeway Drive Murray KY 42071 270-436-6211 270-436-6211 Calloway vicenterprises@yahoo.com KY DBE KY DBE Y YES 8/8/12

Vick Strategic Consultant
Public Relations, Bus. 

Dev.
Talmadge Vick II 318 Main Street,Ste 324 Evansville IN 47708 812.492.4400 812.492.4382 Vanderburgh tv@vickstrategic.com IN MBE IN MBE E YES YES YES ######

Victory Trucking & Supply, Inc. Trucking Trucking Becki Fredrick PO Box 468 Auburn IN 46706 260/357-3911 260/357-6883 De Kalb beckif@victorytrucking.com IN DBE IN DBE E
Vidatt Energy, Inc. Contractor Fuel, Metals 8085 McCutchenville Rd. Wayne OH 43466 419-288-2453 513-671-3210 Wood vidatt@fuse.net E

Viking Trucking, Inc. Trucking
Trucking, Aggregates, 
Demolition, Masonry

Suzette E. Hamlin 19929 Co. Rd. T
Ridgeville 
Corners

OH 43555 419/267-3319 419/267-5298 Henry suzetteh-sanjan@rtecexpress.net E

Virgil Harris Trucking, Inc. Trucking Trucking, Masonry Virgil Harris 1660 S. Yellow Springs St. Springfield OH 45506 937/323-8486 937-324-0235 Clark E
Virginkar & Associates, Inc. Consultant Management Arun Virginkar 3350 East Birch Street Brea CA 92821 714/993-1000 #N/A virginkar.arun@va-inc.com I DBE I DBE
Viridian Enterprises, Inc. Contractor Water/Sewer Estela Ernest 3810 W. Addison Chicago IL 60618 773/799-9693 Cook ernie@viridianinc.net E

Vision Engineering Engineering Survey
Jihad A Hallany. 

P.E.
3399 Tstes Creek Rd. Lexington KY 40502 859/559-0516 Fayette jhallany@visionengr.com

KY DBE 
CERT

KY DBE 
CERT

E YES YES YES YES

Vito Gironda Construction Trucking
Trucking, Excavation, 

Steel, Concrete
Pamela L. Gironda 1130 Britain Rd. Akron OH 44305 330/630-9399 330-630-3866 Summit E

Vivian Llambi & Assoc Contractor Landscape Vivian llambi 101 North 7th St. Louisville KY 40202 513/561-3487 Jefferson vivian.llambi@via.net
KY DBE 
CERT

KY DBE 
CERT

E

Vivian Llambi & Associates, Inc. Contractor
Landscape, Civil 

Engineering
Vivian J. Llambi 2312 Park Ave. Cincinnati OH 45206 513/559-9444 513/559-0164 Hamilton vivian.llambi@vla.net E

Vixcon Co., LLC Contractor

Concrete, Landscape, 
Excavation, 

Water/Sewer, 
Highway/Bridge 

Construction

Jennifer L. Agresta 1443 Dill Rd. South Euclid OH 44122 440/461-7202 440/461-7202 Cuyahoga jenagresta@live.com E

VMI Corporation Contractor Pipe, Sheet Metal 1330 Farr Dr. Dayton OH 45404 937-461-0007 937-223-3336 Montgomery bwestendorf@vmicorp.org E

VR Concrete Services Testing Lab Vivian Jones 1818 Crystal Dr LaGrange KY 40031 502/639-5008 Oldham vrconcretetestin@aol.com
KY DBE 
CERT

KY DBE 
CERT

E YES YES YES YES

VS Engineering, Inc. Engineering Testing SanJay Patel 4275 N. High School Road Indianapolis IN 46254 317-293-3542 317-293-4737 Marion sbpatel@vsengineering.com
INDOT 
DBE

INDOT 
DBE

E YES YES YES

VSG Trucking, LLC Trucking Trucking 3575 Maize Rd. Columbus OH 43224 614-774-7163 614-781-0555 Franklin E
VSIS, Inc Services Communications Tammy Smith 3109 W 50th St #112 Minneapolis MN 55410 612/998-0889 #N/A tammy.smith@v-sis.com I DBE I DBE

W & M Insulation, Inc. Services
Construction 
Management

Raymond Martin 2603 E. 30th Street Indianapolis IN 46218 317-920-8735 Marion rmartin@wminsulation.com I DBE I DBE E

W. C. Jones Asphalt Paving Co. Contractor
Landscape, 

Excavation, Asphalt 
Paving

Leo C. Lucas 905 S. Broadway St. Dayton OH 45417 937-228-1253 937-228-9300 Montgomery wcjonesasphalt@sbcglobal.net E

W. O. Stone, LLC Contractor
Grade/Drain, Electric, 

Concrete, Culverts, 
Lighting

Warren O. Stone 845 Stephens Rd.
Independen

ce
KY 41051 859/356-1479 Kenton E

W. R. Beach, Inc. Contractor
Excavation, 

Demolition, Trucking
Phyllis McKnight 820 W. Sumner Ave. Indianapolis IN 46217 317/787-1591 Marion wrbeachinc@att.net E

W.C. Benton & Associates, Inc. Survey Process & Logistics W.C. Benton 500 Envoy Circle, Ste 502 Louisville KY 40299 502/499.6607 Jefferson wcbenton@aol.com I DBE I DBE YES YES
Walk In The Light Electric, LLC Contractor Electric Ozzie B. Wilson 2322 W. 10th St. Indianapolis IN 46222 317/638-2162 317/299-3544 Marion walkinthelight3@sbcglobal.net E
Wallace Farms & Fencing, LLC Contractor Fencing 87250 Amsterdam Rd. Jewett OH 43986 740-946-7825 740-946-3006 Harrison E
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Wang Engineering, Inc. Engineering Geotechnical Jerry Wang 1145 N. Main Street Lombard IL 60148 630/953-9928 630/953-9938 #N/A pwang@wangeng.com IN DBE IN DBE E
Ward Environmental Services, Inc. Engineering Environmental David Ward 1155 E. Hyde Park Boulevard Chicago IL 60615 773-288-1672 Cook weswizard@aol.com I DBE I DBE E
Ward Trucking Trucking Trucking Richard Ward 1745 Dr. Martin Luther King St. Indpls. IN 46202 317/445-4431 317/925-7132 Marion doseneverclose@yahoo.com IN DBE IN DBE E

Water Quality Systems, Inc. Contractor
Electric, Landscape, 

Water/Sewer
Janice M. Weidner 2928 Timberview Dr. Cincinnati OH 45211 513/662-8120 513-662-8125 Hamilton E

Waterstone Environmental 
Hydrology and E

Engineering Environmental Carla Johnson 1050 Walnut St Boulder CO 80302 303/444-1000 303/444-3500 #N/A job@waterstoneinc.com
INDOT 
DBE

INDOT 
DBE

Watt 1 Electrical Systems, LLC Contractor Electric P.O. Box 297856 Columbus OH 43229 614-216-4573 Franklin E
Watt Mechanical, LLC Contractor HVAC, Plumbing Violeta Watt 9768 S. Watt Landing Pendleton IN 46064 317/485-6952 Madison
WBE Trucking, Inc. Trucking Trucking Vanessa 125 Shadowlawn Drive Fishers IN 46038 317/577-1795 317/713-7177 Hamilton wbetrucking@sbcglobal.net IN DBE IN DBE E

WDI Architecture, Inc. Engineering Architecture
Daryl Williams-

Dotson
15 West 28th St. Indianapolis IN 46208 (317) 251-6172 Marion daryl_wd@wdiarchitecture.com Yes Yes E YES YES YES YES

Wells & Wells Transport Trucking Trucking Shawn Wells 2909 N. Euclid Ave. Indianapolis IN 46218 317/250-2616 317/622-1401 Marion wellsconstruction.truckingllc@yahoo.com E
Wells Construction & Trucking LLC Trucking Trucking Macheo Wells 2114 Snead Circle Indianapolis IN 46229 317/250-2616 317/622-1401 Marion wellsconstruction.truckingllc@yahoo.com IN DBE IN DBE E
Wells Construction & Trucking, LLC Trucking Trucking Macheo Wells 2114 Snead Circle Indianapolis IN 46229 317/250-2616 317/622-1401 #N/A wellsconstruction.truckingllc@yahoo.com E

Wesson Construction, LLC Contractor Concrete
1933 E. Dublin Granville Rd., Suite 
350

Columbus OH 43229 614-899-2931 614-899-2931 Franklin E

West End Wrecking Contractor
Demolition, 
Excavation

Lawrence Moody 103 N. 44th St. Louisville KY 40212 502/772-1443 502/775-6732 Jefferson E

West Fairfield, Inc. Contractor
Landscape, Trucking, 

Excavation, 
Water/Sewer

Susan E. Reid 8735 Ridge Rd. Amanda OH 43102 740/969-4335 740-969-4993 Fairfield E

West Landscaping & Grounds 
Management, LLC

Contractor Landscape Lucretia West 3901 River Park Dr. Louisville KY 40211 502/772-0944 Jefferson E

West Point Financing, Inc Services Financial Tracey Brame 10883 Roundtree Road Fishers IN 46037 317/863-2984 Clinton tracey@westpointfinancing.com I DBE I DBE
Wheeler Properties LLC Services Property Manager Alvin Wheeler 7107 Chippenham Rd. Louisville KY 40222 502/558.3492 Jefferson wheelerproperty1@bellsouth.net - -
White Gloves Professional Cleaning 
Servi

Services Cleaning Clifton Booker 6832 Harriet Drive Indianapolis IN 46237 317/417-0874 Marion cbooker@whiteglovesinc.com I DBE I DBE

White Property Management & 
Lawn Care

Services Lawn Care Troy L White 5314 Rockwood Ave. Louisville KY 40218 502/419.530 Jefferson trwhite124@sprintpcs.com K DBE K DBE YES

Wilkins and Son Lawn Care Contractor Landscape Robert Wilkins 2021 W. New York Street Indianapolis IN 46222 317/652-1789 317/972-6713 Marion robertws3179@aol.com IN DBE IN DBE E
Will Rent, Inc. Services Equipment Rental Julie Martines 3228 S. Wood Street Chicago IL 60608 312-847-7255 Cook jmckevitt@willrentinc.com I DBE I DBE
William White Trucking, Inc. Trucking Trucking William White P.O. Box 18254 Indianapolis IN 46218 317/370-6270 317/541-8394 Marion msedbryant@att.net IN DBE IN DBE E

Williams Trenching, Inc. Contractor
Trenching, Drainage, 
Excavation, Trucking

Rosemarie A. 
Williams

5665 Lafayette Rd. Medina OH 44256 330-722-1079 330-725-2027 Medina E

Willis & Sons Contractor HVAC, Pipe 301 Walnut St. Waverly OH 45690 740-947-4521 740-947-4521 Pike Teanna@Willis-Sons.com

Willis Construction & Supply, Inc. Contractor
Commercial 
Construction

Kenneth Willis 4619 East Melton Road Gary IN 46403 219/938-9812 Lake willisconstruction@sbcglobal.net I DBE I DBE E

Wil's Industrial Services, Inc. Services Cleaning
Alexander 

Wilderness
P.O. Box 1256 Gary IN 46407 219/795-1587 219/756-3686 Lake awildernes1@aol.com IN DBE IN DBE

WINKLER'S EROSION CONTROL Supplier SWPPP
Mrs. Suzanne 

Winkler, 
P. O. Box 1168 Bardstown KY 40004 502-510-3353 Nelson winklerserosioncontrol@gmail.com KY DBE KY DBE E

Winkler's Erosion Control, Inc. Contractor
Landscape, Erosion 

Control
Suzanne Winkler P.O. Box 1168 Bardstown KY 40004 502-510-3353 502/350-4549 Nelson winklerserosioncontrol@gmail.com E

Winston Family Group, LLC Contractor Concrete Toni K. Winston 2285 Banning Rd. Cincinnati OH 45239 513/681-9300 513/541-1724 Hamilton E
Wireless Business Solutions Contractor Interior Robert Logan 2126 N. Meridian Street, #220 Indianapolis IN 46202 317/920-7877 Marion blogan@wbsna.com I DBE I DBE E
Wise Construction Company, Inc. Contractor Concrete, Landscape 1705 Guenther Rd. Dayton OH 45417 937-854-0281 937-837-4890 Montgomery E
Wise Steel Construction, LLC Contractor Steel, Civil 5198 Fairington Ave. Copley OH 44321 330-294-0640 330-294-0531 Summit hakeem@wise-steelconstruction.com E

Wolf Creek Engineering & 
Contracting, Inc.

Contractor
Civil Engineering, 
Highway/Bridge 

Construction

Suzanne 
Monsanty

1288 Starlight Dr. Akron OH 44306 330-786-1679 330-786-1682 Summit econnair@aol.com E

Wolff-Benedict Marketing, Inc. Services
Construction 
Management

Jan Wolff-Benedict 710 Edison Way Carmel IN 46032 317/569-0761 Hamilton jan@wolff-benedict.com I DBE I DBE E

Wood Fundi Contractor

Landscape, 
Aggregates, Concrete, 

Masonry, Trucking, 
Highway/Bridge 

Construction

Cedric D. Thomas 3202 Colerain Ave. Cincinnati OH 45225 513/794-9668 513/794-1967 Hamilton woodfundi@hotmail.com E

Woodland Acres, Inc. Contractor Landscape
Stephanie 

Rosengarten
8115 Road 13 Ottawa OH 45875 419/523-4399 419/523-9509 Putnam woodland_steph@yahoo.com IN DBE IN DBE E

Work Best Electric, Inc. Contractor Electric Susan S. Salontay 4340 E. 71st Cleveland OH 44105 216-341-1959 216-341-9320 Cuyahoga suewbe@yahoo.com E
Wright Way Realty Services Services Real Estate Jacqueline Wright 4632 Eden Ct Indianapolis IN 46254 317/298-4024 Marion wwrealty@sbcglobal.net I DBE I DBE
Wright's Home Improvement & 
Mowing, LLC

Contractor Landscape Toya Wright 542 E. Loudon Ave. Lexington KY 40505 859/533-2156 859/254-8566 Fayette E

Written N'Stone Serives
Public Relations, Bus. 

Dev.
Vicki Stone 14105 Steerforth Court Louisville KY 40245 502/254.1180 Jefferson vickistone@insightbb.com KDBE KDBE E

WWM Enterprises, Inc. Services Cleaning
Bernard 

Montgomery
PO Box 6952 Fort Worth TX 76103 817/492-0871 #N/A wwmenterprises@sbcglobal.net I DBE I DBE

WWS Associates, Inc Services Remediation Services Carol Weinstein 5139 Kieley Place Cincinnati OH 45237 513/761-5333 Hamilton cweinstein@recyclegroup.net I DBE I DBE E
X. O. Vest, Inc. Contractor Fuel Marion Trueblood 814 W. Main St. Farmersburg IN 47850 812/249-4853 Sullivan pete.trueblood@xovest.com E

Xcel Technical Services, LLC Services
Construction 
Management

Homer Johnson
3833 North Meridian Street, Suite 
265

Indianapolis IN 46208 317-470-0278 Marion xceltechnicalservices@yahoo.com I DBE I DBE E

Young Transportation Services, LLC Trucking Trucking Pierson Young 3426 N. Winthrop Ave. Indianapolis IN 46205 317/730-7216 Marion youngblood56@att.net E
Young Trucking, Inc. Trucking Trucking Karen Young 8647 East State Road 45 Unionville IN 47468 812-332-0403 812-332-4667 Monroe karensyoung1@aol.com IN DBE IN DBE E
Young's General Contracting and 
Construction, Inc.

Contractor Concrete 210 Longview Hts. Athens OH 45701 740-593-6059 Athens youngs@ohio.edu

Your Outdoor Source, LLC Ad Agency Rochelle Ball P.O. Box 133 Laingsburg MI 48848 517-651-9282 #N/A rball@youroutdoorsource.com I DBE I DBE
Zambrana Engineering, Inc. Engr. Design Luis Zambrana 2324 Marconi Avenue St. Louis MO 63110 314-574-7279 #N/A stlouis@zambrana.com I DBE I DBE

Zarley, Inc. Trucking
Trucking, Aggregates, 
Excavation, Masonry

Tamara S. Zarley-
English

5900 Zarley St. New Albany OH 43054 614/855-9805 614/855-8012 Franklin

Zielke Law Firm Services Legal John Dwyer 462 South 4th Louisville KY 40202 (502) 589-4600 Jefferson jdwyer@zielkefirm.com

2033 37 35 31 41 21 20 4 16 62 5 1 11 55 6 5

1459 1459

237 72 103 144 165 185 189 205 267 272 273 284 328 279 289
53 162

54
0 0%

x

Number of East End Expressions of Interest:

274

Attendees:

Total E-Mail Invites:

Total Reached:

DBE Contractors 
Identified by WVB:

DBE E-Mail Invitation:

DBE Attendees at
 WVB Outreach Events: 
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provide guidelines for establishing management systems for the firm. The mentor will 
monitor the training of the protégé to assure that the protégé is getting training on the full 
range of topics available. 

b. The mentor will assist the Protégé in estimating and bid preparation. A member of the 
mentor’s estimating team will be made available to the protégé to assist in review and 
final preparation of their bids prior to submittal. The goal is to aid the protégé in 
developing systems for preparing estimates and provide support that will lead to an 
increase in the amount of contracts awarded to the protégé.

c. The mentor will conduct a preconstruction conference with the protégé at the start of 
construction of a project. The preconstruction conference will be set up to aid the protégé 
in set up, procurement and management systems that need to be in place when entering 
into the construction phase of a project.

d. The mentor will perform quality assurance audits with the mentor protégé on existing 
contracts to aid in monitoring and managing their work. This will aid the protégé in 
developing their skills to successfully manage highway projects.  

e. The protégé will successfully complete a contract working with the mentor. 
f. The protégé will implement systems that will allow them to successfully participate with 

other Contractors other than the mentor. 
g. The protégé will increase their financial capacity to do work. 

3. Monitoring 

a. Both parties hereby specifically consent to the monitoring of this contract by the 
appropriate Federal and State officials or their agents, and agree to cooperate with such 
agencies. 

b. Both the Mentor and Protégé agree to evaluate the progress of the Plan at scheduled 
intervals with the results reviewed by IFA. 

4. Financing 

In the event that the Protégé requires additional working capital to finance a project, the Mentor 
will work with the Protégé along with IFA to develop a loan package. The Mentor will assist the 
Protégé with the development of an estimate, cash flow and work schedule. This information will 
be used by IFA to develop comprehensive financial projections and assumptions to accompany 
the loan package. The IFA will then assist the Protégé in gathering any additional required 
documentation and furthermore, will conduct a final review of the loan package prior to 
submittal.  

The Protégé is responsible for submitting the loan application to federal loan programs or 
commercial lending institutions. The IFA’s involvement will vary on a project-by-project basis. 

WVB   Page 2 
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WVB East End Partners 
Comprehensive Mentoring Tool Kit 

1. Classroom Training (Provided by Mentor) 

WVB (“Mentor”) has established a comprehensive Mentoring Tool Kit that provides 
organizations with a clear overview of best practices relative to safety, financial management, 
quality control, equipment management and project administration. 

This Tool Kit contains 24 modules drawn from the Mentor’s own internal training program. 
These fundamental components were specifically chosen to help C. Lee Construction Services 
and Messier & Associates Inc. (“Protégés”) develop and enhance their key operational processes 
and procedures in order to achieve a greater level of success.

These training sessions will be incorporated into the Mentoring Plan on a monthly basis: 

EQUIPMENT INSURANCE 
Equipment Management  Understanding Insurance 
   
HUMAN RESOURCES LEGAL 
Anti-Harassment & EEO Compliance  Intro to Risk Management 
   
PROJECT MANAGEMENT SAFETY
Cost & Revenue Reporting  Fittings/Slings/Rigging 
Field Cost Management  First Aid 
Scheduling  Blood Borne Pathogens 
Quantity and Productions  Flagging Training 
Field Clerical Practices  OSHA 10-30 Hour 
Invoice Processing  Competent Person - Scaffolding 
Payroll Management Procedures  Rough Terrain Cranes 
Managing Correspondence  Crane Safety Awareness 
Cost & Revenue Forecasting  Competent Person - Confined Spaces 
  Competent Person - Excavation 
  Competent Person - Fall Protection 

2. Benchmarks 

Measurable benchmarks to be reached by the Protégé at successive stages of the Mentor/Protégé
plan; the overall success of the Mentor/Protégé program will be measured by the extent to which 
it results in: 

a. The Protégé will attend a minimum of 1 training classes per month with a follow up 
review meeting. Classes may be selected from the Mentor’s internal training program. 
The goal is for the protégé to utilize the training program to improve the capabilities of 
their firm and will allow the protégé to discuss and ask questions in a follow up session. 
The training program will help to improve the competency of the protégé staff and 
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11. Acknowledgement Statement 

I understand that participation in the WVB Mentor-Protégé Program is strictly voluntary and is 
neither a guarantee for a contract opportunity nor a promise of business; but that the Program’s 
intent is to foster a positive long-term business relationship. I, the undersigned, on behalf of the 
organization participating in the Mentor-Protégé Program, agree that the organization and all of 
its employees, officials and agents shall conduct themselves at all times in accordance with the 
highest business ethics and appropriate business conduct.

12. Certification 

I hereby declare that all statements made herein are true, accurate and complete to the best of my 
knowledge. I authorize the IFA and/or its agents to gather such information (business or personal 
credit information) as deemed necessary for participation in this program. By signing this form, I 
also certify that neither the business nor any of the owners have tax liens and agree to abide by 
all program guidelines or inform appropriate IFA officials if, at any time, I am unable or 
unwilling to do so. 

IN WITNESS WHEREOF, the parties hereto have caused this agreement to be executed by their 
duly authorized officers on the day and year first above written. 

____________  
Date    WVB (Authorized Office Name) Signature 

ACKNOWLEDGEMENT:  Subscribed and sworn to before me this ____ day of ________, ____. 

Notary Public; Commission expires      

____________  
Date    Agent for the Protégé (Authorized Office Name) Signature 

ACKNOWLEDGEMENT:  Subscribed and sworn to before me this ____ day of ________, ____. 

Notary Public; Commission expires      

WVB   Page 4 
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5. Bonding 

In the event that the Protégé is required to secure bonding for a project, the Mentor will work 
with the Protégé to develop a bond application. The Mentor will assist the Protégé with the 
development of a work schedule and work in progress schedule. This information will be used by 
the Protégé to prepare a bond application. The Consultant will then assist the Protégé in 
gathering the necessary documentation and furthermore, will conduct a final review of the bond 
application prior to submittal. 

The Protégé is responsible for submitting the bond application to various bond brokers in order 
to secure the necessary bonding. 

The IFA’s involvement will vary on a project-by-project basis. 

6. Duration 

This agreement will expire 36 months following the approval date. 

7. Devotion of Time 

The Mentor is prepared to devote a minimum of 5 hours and a maximum of 20 hours per Month 
toward directly working with the Protégé.  

8. Modifications 

The agreements within this Plan may NOT be modified except in writing and must be signed by 
both the Mentor and Protégé and approved by IFA. 

9. Procedure for Notification of Termination  

a. The Mentor or Protégé retain the right to terminate this agreement by showing cause in a 
written notice to all parties, including IFA.

b. IFA may terminate the approval of this agreement by showing cause in a written notice to 
both the Mentor and Protégé.

10. Privacy Act Provision 

The information contained herein and on any attachments is to be used for WVB Mentor-Protégé 
Program purposes only and may not be disclosed without the expressed written consent of all 
parties involved within the agreement. 
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Louisville-Southern Indiana Ohio River Bridges Project
E A S T  E N D  C R O S S I N G

W V B  E A S T  E N D  P A R T N E R S Sample DBE Report | 4D-1

1 of 1

SAMPLE DBE  TRACKING FORM REPORT Contract:
DBE REPORT DBE Goal: Month: Year: 

SAMPLE DBE REPORT PROJECT NAME 26,693,000$ 716,484$ 27,409,484$ 9,993,294$ 19,962$ 10,013,257$ 17,460,553$

DBE Firm Name Address Scope
Estimated Value of 

Work
Estimated 
Start Date

Estimated 
Finish 
Date

DBE 
Cert

Date 
Certified Tier Level Status

Contract 
Number

Contract 
Date

Orig. Contract 
Amount

Change 
Orders

Revised 
Contract 
Amount

Amount Paid 
from Previous 

Period
Amount Paid for 

Period
Amount Paid to 

Date

Amount 
Remaining on 

Contract

Payments 
Received from 

DBE?
Notes/ Action 

Items
DBE Company #1 4671 Derbyshire Drive Design Services  $                       16,800 9/17/10 12/30/13 Y 05/13/10 2 Y 210103S04 10/29/10 16,000$ -$ 16,000$ 6,800$ -$  $                  6,800  $                  9,200  No 

DBE Company #2 725 Saxonburg Blvd, 
Ste 2

Structural Steel  $                  8,216,193 3/15/11 Y 07/21/10 1 y 210103S04 01/31/11 8,000,000$ 26,136$ 8,026,136$ 1,338,645$ -$  $           1,338,645  $           6,687,491  No 

DBE Company #3 50 S 4th St, Newark Structural Steel  $                  4,943,059 4/1/11 Y 01/12/10 1 y 210103S06 03/30/11 4,000,000$ 5,673$ 4,005,673$ 3,469,592$ -$  $           3,469,592  $              536,081  No 
DBE Company #4 800Freeway Drive 

North, Ste 101
Design Review  $                       10,000 4/1/11 Y 03/17/09 2 y 210103S04 12/14/10 25,000$ -$ 25,000$ 22,508$ -$  $                22,508  $                  2,492  No  complete 

DBE Company #5 10019 Southwest 
Highway

Viaduct Painting  $                  5,100,000 7/1/13 9/30/13 Y 10/25/10 1 y 210103S23 08/10/11 5,100,000$ -$ 5,100,000$ -$ -$  $                        -    $           5,100,000  No 

DBE Company #6 19501 S. Miles Rd. Suite 
2

Fence  $                       14,600 2/1/11 2/28/11 y 10/21/10 1 Y 210103S15 02/21/11 15,000$ 5,850$ 20,850$ 20,450$ -$  $                20,450  $                     400  No 

DBE Company #7 1120 Chester Ave, Design Services  $                       48,750 11/19/10 7/1/11 Y 06/07/10 3 Y 210103S04 12/02/10 50,000$ -$ 50,000$ 41,073$ -$  $                41,073  $                  8,927  No 

DBE Company #8 1120 Chester Ave, Design Services  $                     285,250 9/17/10 12/30/13 Y 06/07/10 2 Y 210103S04 10/25/10 300,000$ -$ 300,000$ 360,099$ -$  $              360,099  $                        -    No 

DBE Company #9 5669 Columbia Dr. Trucking  $                       81,930 6/1/11 12/31/13 Y 08/31/09 2 Y 210103S04 06/01/11 90,000$ -$ 90,000$ 94,226$ -$  $                94,226  $                        -    No 

DBE Company #10 13200 York Delta Road Flatwork  $                     691,826 7/5/11 12/31/12 Y 03/06/09 1 Y 210103S04 08/20/11 222,000$ 8,500$ 230,500$ 47,888$ -$  $                47,888  $              182,612  No 

DBE Company #11 840 Michigan Ave, Design Services  $                     300,000 9/17/10 12/30/13 Y 04/11/09 2 Y 210103S04 09/17/10 300,000$ (53,000)$ 247,000$ 247,000$ -$  $              247,000  $                        -    No 

DBE Company #12 17900 Miles Rd, Diversity and Inclusion 
Consultant

 $                       53,300 9/17/10 12/30/13 Y 12/11/09 1 Y 210103A01 10/29/10 53,000$ -$ 53,000$ 20,264$ -$  $                20,264  $                32,736  No 

DBE Company #13 8871 Ryan Road, Trucking  $                  1,917,444 5/1/11 5/1/12 Y 12/11/09 1 y 210103S08 02/14/11 1,750,000$ 402,775$ 2,152,775$ 1,964,550$ -$  $           1,964,550  $              188,225  No 

DBE Company #14 8871 Ryan Road, Design Services  $                  2,763,806 9/1/11 11/30/12 Y 12/11/09 1 y 210103S09 03/18/11 2,500,000$ -$ 2,500,000$ 85,534$ -$  $                85,534  $           2,414,466  No 

DBE Company #15 8871 Ryan Road, MSE Wall Coping  $                       26,550 11/1/11 12/31/11 Y 12/11/09 2 y 210103S04 10/26/11 27,000$ -$ 27,000$ 26,550$ -$  $                26,550  $                     450  No 

DBE Company #16 4541 St Germain Blvd RTA Flagging  $                     218,075 7/1/11 5/1/12 Y 02/25/10 1 Y 210103S14 02/25/11 220,000$ -$ 220,000$ 20,130$ -$  $                20,130  $              199,870  No 

DBE Company #17 2931 E. Dublin-
Granville Road

Design Services  $                       99,862 9/17/10 12/30/13 Y 08/19/10 2 Y 210103S09 10/25/10 100,000$ 138,445$ 238,445$ 238,307$ -$  $              238,307  $                     138  No 

DBE Company #18 5152 S. Tecumsch 
Road,

Design Services  $                     700,000 9/17/10 12/30/13 Y 06/08/09 2 Y 210103S04 10/22/10 725,000$ 182,105$ 907,105$ 862,153$ -$  $              862,153  $                44,952  No 

DBE Company #19 11925 Pearl Rd Ste 401 IQF Design Review  $                  1,000,000 4/1/11 Y 07/28/09 2 Y 210103S09 12/21/10 1,200,000$ -$ 1,200,000$ 515,896$ 17,291$  $              533,188  $              666,812  No 

DBE Company #20 8001 Old Granger 
Road

Trucking  $                  2,000,000 5/1/11 9/30/13 Y 02/23/09 2 Y v 02/04/11 2,000,000$ -$ 2,000,000$ 611,628$ 2,671$  $              614,299  $           1,385,701  No 

-$                      
-$                      

Report No.:
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KESP team is to make contacts, organize meetings, select participants, oversee mentoring and employment 
opportunities, and, in general, ensure that the program stays on track and accomplishes the overall goals and 
objectives. The following pages outline these goals, objectives, and strategies for implementation at the high 
school and college level of the KESP. 

Introduction 
The KESP has been designed as an ongoing project to help identify and develop women and minorities with 
degrees in civil engineering and is subject to change based on new information or unforeseen issues that may 
include: 

 Timing 
 Student Participation 
 Agency Participation 
 Funding 

High Schools 
Initially the KESP for High schools and Colleges used the following outline to develop its outreach and 
programmatic strategy: 

1) High Schools 

a) Preliminary Tasks, Data Collection 

b) Goals and Objectives 

c) Participants 

d) Marketing 

i) Strategies 

ii) Literature, Brochures 

iii) Website (Independent or Link from Project Site) 

e) Participant Selection 

i) Recruitment 

ii) Qualifications 

iii) Interview 

iv) Number of Participants 

v) Selection 

f) Participant Meetings 

i) Introductory Meeting 

ii) Periodic Contact 

        

Kentucky Engineering Scholars Program  1 
WVB 

KENTUCKY 
ENGINEERING 
SCHOLARS PROGRAM 
Overview  
WVB East End Partners (WVB) and our Design Firms, Design Consultants, Professional Services Firms, and 
Subcontractors are committed to creating and leaving a legacy as a result of the Ohio River Bridge East End 
Crossing Project. As a part of this lasting legacy, WVB issues this plan to reach out to the community, 
particularly to women and minorities, encouraging them to consider a career in the civil engineering field. It 
is our intention that this plan be implemented through the Ohio River Bridge East End Crossing Project and 
the KYTC Disadvantaged Business Enterprise (DBE) Program. A portion of this program is to engage young 
adults by means of the Kentucky Engineering Scholars Program (KESP), where support and guidance are 
available to select high school and college students in the form of mentoring, information, and employment 
opportunities. 

Kentucky Engineering Scholars Program (KESP) 
The goal of the KESP is to identify, encourage, mentor, track and graduate minority and women students in 
the transportation field of civil engineering by sustaining interest in and assisting with appropriate 
preparation for the work force. The KESP will target and identify these underutilized students interested in 
a career in civil engineering and guide them into the appropriate programs at their respective schools, 
promote the field of transportation engineering, provide part-time and summer employment opportunities, 
and offer mentoring services to participants.  

Past History 
In 2005, only one African American graduated in the state of Kentucky with a degree in civil engineering. 
KTA recognized that the inclusion of women and minority students interested in a career in civil 
engineering, particularly African Americans, were a viable missing part in our efforts to have more women 
and minority civil engineering firms in Kentucky. The number of minority, and to a lesser degree women, 
entering the work force as civil engineers is a general concern among the engineering community. College 
and university staffs observe few economically and socially disadvantaged women and minority students with 
proper preparation for continued education at the collegiate level in the civil engineering field. This was also 
supported by the lack of women and minority working at Kentucky engineering firms, municipalities, utility 
companies and at KYTC. This recognition led to the creation of the KESP.  

The intent of the Walsh DBT is to reinstate the KESP as part of the Ohio River Bridge Downtown Crossing 
Project. As a team, the Walsh DBE team and the KYTC DBE coordinators will serve as advocates for 
increasing the number of women and minorities seeking a career in civil engineering. These individuals and 
the support they get from their Executives will be important in maintaining and moving this program 
forward. This group forms the KESP team and will be collocated in the Project hub office. The goal of the 
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Some of our goals and objectives at the high school level for the KESP participants are to: 

 Educate high school students about civil engineering as a career 
 Guide students to an appropriate curriculum path for a future in engineering 
 Offer part-time and summer employment opportunities to selected students 
 Establish connections between civil engineers and high school students through mentoring, 

presentations, and employment 
 Create a sense of camaraderie among the KESP participants 

Participants 
Participation and assistance outside of WVB is crucial to the success of the KESP. Outside participants 
involved in the implementation of the KESP may include Jefferson County Public Schools (JCPS), University 
of Louisville (U of L), Kentucky Transportation Cabinet (KYTC), Federal Highway Administration 
(FHWA), City of Louisville’s Public Works Department, Metropolitan Sewer District (MSD), community 
groups and programs such as Upward Bound, Black Achievers, the Lincoln Foundations and others. Any 
women or minority students with an interest in civil engineering from Kentucky or Southern Indiana will be 
provided information to encourage them to participate in the KESP. 

The school participation for the KESP will concentrate on the area surrounding the Project. The school 
selection process will include the following steps: 

 Solicit assistance from the school administrators  
 Invite representatives from possible schools to hear an overview of the program 
 Establish an official contact for participating school 
 Move forward with the assistance of counselors and teachers to identify student candidates 

WVB will focus efforts in Jefferson County, Kentucky initially with the option of partnering with other 
teams on the Project to extend beyond Jefferson County.  

The following schools in Jefferson County have pre-civil engineering related curriculums such as calculus, 
trigonometry, physics, computer aided drafting or surveying, which makes them considerations for the 
KESP. The schools’ name, engineering related courses, and other relevant information are listed below.  

1. Butler Traditional 
 Course offered: CADD 

2. Central High School Magnet Career Academy 
 Course offered: GIS/GPS 
 Other: Students assist in documenting crime areas for police 

3. Doss High School Magnet Career Academy 
 Course offered: GIS/GPS 
 Other: Students work for Metro Parks preparing mapping  

4. Eastern High School 
 Course offered: GIS/GPS  
 Other: Website development 

5. Iroquois High School Magnet Career Academy 

        

Kentucky Engineering Scholars Program  3 
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g) Assigned Mentors 

h) Part-Time Employment Positions 

i) Summer Employment Positions 

j) Quarterly Seminars 

2) Colleges 

a) Preliminary Tasks, Data Collection 

b) Goals and Objectives 

c) Participants 

d) Marketing 

i) Strategies 

ii) Literature, Brochures 

iii) Website (Independent or Link form Project Site) 

e) Co-Op Opportunities 

f) Retention Program for Engineering Students 

The KESP for high school students will continues to evolve in an effort to become more practical and user 
friendly.  

Once the KESP team became aware of the number of underutilized women and minority students entering 
college with little information regarding civil engineering as a career; we decided to develop a plan that 
would identify groups of women and minority high school students which we could create a program 
allowing them to have a greater exposure to civil engineering and interest in the field as a career choice. The 
next section details the plan for the KESP at the high school level. 

Preliminary Tasks, Data Collection 
The initial goal is to focus on the preliminary work regarding this program and to start gathering information 
and making contacts. The preliminary tasks include:  

 Inquire and solicit at the local Boards of Education for guidance and support concerning the KESP 
 Research local high schools to identify suitable matches for this program 
 Contact school officials at potential high schools to identify interest in the KESP  
 Pursue interested high school administrators by meeting with faculty, counselors, and principals to 

inform them of KESP and identify potential students 
 Meet with College and Junior College administrators 

Goals and Objectives 
With the ORB East End Crossing Project infrastructure project expected to last six years, the KESP has an 
opportunity to reach out and make lasting connections with the community. Our sights are set on impacting 
women and minorities in the engineering field starting at the middle school level.  
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 Brochure defining civil engineering with the various concentrations and examples of practical 
application 

 Brochure listing scholarships for potential engineering students that include contact information to 
guide inquiring parties 

 Brochure explaining the Engineering Scholars Program and soliciting interested students 

Website  
A website link from the Project website will be established to allow the public to be better aware of the 
totality of the Project. This website will serve as a vehicle for displaying the KESP’s activities, a method of 
tracking the impact of the program and an information center for KESP participants.  

Participant Selection 
Once the participants are selected, the focus is shifted to informing the students about the field of civil 
engineering. It is important that the KESP accept applications from all levels of high school students, 
freshman to seniors, since interested students must gear their schedules toward a science and math based 
career. This section outlines the process of participant selection by the Kentucky Engineering Scholars 
Program.  

Recruitment 
The KESP team realizes that depending on the interest and cooperation from high schools, we might 
approach the participant selection as more of a recruitment procedure than an open application process. It 
has been determined that it is necessary to recruit high school students for the KESP rather than just setting 
up an application process or depending on various schools with math or engineering focus. We will 
concentrate our attention to female or minority students who excel in math and science.  

Qualifications 
Like all successful programs, there must be guidelines for participants. Below is a list of qualifications for 
potential members of the KESP. 

 Female or minority students 
 Socially and economically disadvantaged students 
 Plans to pursue a degree in civil engineering 
 Competence in math and science 
 Minimum GPA of 2.5 

Application and Interview 
Once potential participants are identified, they will complete an application in order to supply general 
information as a method of tracking students in the future if the program continues throughout the duration 
of the Project and also a means of determining student interest. This preliminary information-gathering 
session will serve as an indication about whether the students have the genuine interest required to pursue 
involvement in the program.  

Prior to making final selection, all interested individuals will speak with a member of the KESP team. This is 
our opportunity to interact with the students and get an idea about their suitability for the program. The 
KESP team member will visit the participating high school and meet with the students and parents, if 
desired, to make them feel more comfortable and provide a chance to speak again with the students’ 
teachers and counselors if appropriate or need be. 
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 Course Offered: CADD 

6. Jeffersontown High School 
 Course Offered: GIS/GPS, CADD 
 Other: Assisted with Lewis and Clark display at the Kentucky State Fair 

Jeffersontown High School recognizes the critical need for engineers and technology specialists, not 
only nationally, but also in the greater Louisville area. This recognition led Jeffersontown High 
School to participate in the nationally accredited high school pre-engineering/engineering 
technology curriculum called Project Lead the Way. The Walsh DBT hopes to partner with 
Jeffersontown High School to promote the civil engineering discipline through Project Lead the 
Way with the hope of improving the 50% attrition rate of students pursuing post-secondary 
degrees in engineering and technology fields. 

7. Pleasure Ridge Park High School 
 Pleasure Ridge Park High School has a large need for advisors/mentors. This is an area in which the 

Walsh DBT can make a large impact on the younger community with long-lasting connections.  

8. Waggener Traditional 
 Course Offered: CADD 

9. DuPont Manual High School 

10. Male High School 

11. Ballard 

Since 2005, KESP participants have come from these high schools but we have also had participants from, 
Jeffersonville, Indiana, Lexington and Russellville, Kentucky. 

Marketing 
It is imperative to the success of the KESP that WVB efficiently communicates the efforts and opportunities 
available through this program with the community, local high schools and universities, and the other design 
teams on the Project. To accomplish this task, the services of the DBE Consultant firms for WVB will be 
sought help with marketing strategies that effectively target the proper age levels, particularly the younger 
mass we intend to attract. 

Strategies 
Marketing strategies for the high school participants in this project included the promotion of the KESP 
involving literature, brochures, website, and Power Point presentations.  

Literature, Brochures  
For the high school group, literature focused more on generalities regarding a career in the field of civil 
engineering. This approach generates interest among the students, without overloading them with specific 
details of the engineering profession. The details can be presented when we identify an interested group.  

Brochures and flyers for participating high schools included the following: 
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The mentors should take this time to inform students about skills and useful information regarding the civil 
engineering or transportation related fields. Possible topics include: 

 Preparing for a college education in engineering 
 Completing a degree from an accredited institution 
 Obtaining a Professional Engineering license 
 Becoming familiar with computer programs used by engineering firms 
 Developing interpersonal skills 
 Practicing business ethics 
 Building a professional resume 

This contact will provide a chance for the students to express their feelings about the program, ask 
questions, assist the KESP team to assess impact, and allow for issues to be addressed before becoming 
problems. Maintaining effective communication will enable the KESP to maximize impact. 

Assigned Mentors  
Mentoring is a very important part of this program. No one will be asked to mentor or continue to mentor if 
they do not agree with the program’s goals and objectives. The program seeks only willing participants as 
both mentors and protégés. Mentors will be identified during summer employment activities with KESP 
participating partners. A KESP partner is any engineering firm or business that utilizes and has a need for 
civil engineers. Each active student in the KESP will have an engineering mentor to act as an encourager, 
source of guidance and information regarding engineering and assistance in effectively preparing for a career 
in the engineering field. Possible mentoring activities may include: 

 Contact students via email, phone call, or personal meeting. 
 Plan for assigned students to shadow at work. 
 Be available to answer questions and inquiries from assigned students regarding engineering. 

Part-Time Employment Positions 
For some students participating in the KESP, part-time employment positions will be available. These 
positions will be available from participating partners. The goal is to give high school students in the KESP a 
clear understanding of what civil engineers do as well as provide some practical value added engineering 
work experience while still attending high school. We realize this might be a difficult challenge with the 
students’ school schedules, but would be worth the effort. 

Some of the things necessary to make this work include: 

 The companies must be local, so transportation is not an issue.  
 KESP participants will fill the limited number of positions. 
 Each position will follow a formal hiring process – the position will be posted to the KESP group, 

resumes will be gathered, references will be contacted, and interviews will be held in order to 
make a final selection if the number of interested students is higher than part-time job openings. 

 Job descriptions must include engineering related work. 
 Employers will provide the KESP coordinator with student/employee evaluations at the end of the 

job experience. 
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Number of Participants 
The initial goal is to accept 20-25 students. The number of students and the area in which we take this 
program is flexible, depending on the students and general interest in the KESP. If a large number of 
students show interest, then the number of participants may be modified. At this point, it is difficult to 
predict the impact of the KESP, but the programs ability to be flexible and capable of change is important. 

Selection 
Assuming each applicant meets the qualifications, the selection of the students for the KESP will be based on 
the student’s interest in civil engineering, the resume, recommendations from the schools’ faculty and 
counselors, and a brief meeting with the students.  

Participant Meetings 
It is vital that there be solid lines of communication between all levels of participants in the KESP. Thus, 
periodic meetings are planned to help keep everyone on track, on task, and informed about each other's 
needs. 

Introductory Meeting 
Once he/she accepts the offer, an introductory meeting will be held with all KESP participants, parents, 
school contacts, mentors, representatives from the Walsh DBT firms, and other KESP participating 
members. This meeting should be casual in nature and will address the following: 

 Allow all parties to officially meet each other 
 Summarize our goals and expectations for the KESP participants 
 Express goals and objectives to parents 
 Discuss portfolios and tracking 

Periodic Contact 
After the initial meeting quarterly presentations will be held and part-time and summer employment 
opportunities will be discussed. These activities will require periodic contact among the KESP participants 
to assure things are running smoothly.  

Forms and levels of contact include: 

 Sign in Sheets 
 Pre-application forms 
 Student Profile sheets 
 Evaluation forms 
 KESP team reports  

Methods of contact: 

 Email 
 Phone call 
 Home visits 
 Personal meeting 
 Written correspondence 
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 Pursue interested colleges and universities by meeting with department heads, faculty and 
administrators to inform them of our KESP  

Goals and Objectives 
With this vast transportation infrastructure project expected to last six years, KTA sees an opportunity to 
reach out and make lasting connections with the community. Our sights are set on impacting women and 
minorities in the engineering field, encouraging them to persevere and complete a civil engineering 
program, and provide opportunities that would help them in their future careers. Some of our main goals 
and objectives include: 

 Educate college students on the various disciplines in civil engineering 
 Encourage students to continue their pursuit of a civil engineering degree and increase retention in 

civil engineering programs 
 Offer summer and part-time employment opportunities to selected students 
 Establish connections between engineers and college students through mentoring, presentations, 

and employment 
 Create a sense of camaraderie among the KESP participants 
 Provide KYTC a source for recruiting civil engineers as well as employees for transportation 

related services. 

Participants 
The KESP will spent its time developing relationships with Kentucky institutions which offer degrees in civil 
engineering or participates in the KYTC 3/2 program. These schools include most of the State funded 
colleges and Universities. Our primary focus will be on the Speed School at the University of Louisville due 
to its proximity to the Project. Below are the aforementioned institutions, a description of their engineering 
curriculum, additional outreach programs, and the relationship of the KESP to the institutions. 

University of Louisville  
The convenient location allows for the ease of college student participation in the KESP and enables the 
university to act as a resource for the participating high schools. The success of this program at the collegiate 
level will depend on how the University of Louisville chooses to participate. The KESP will mentor and 
encourage qualified college students, but there are many other opportunities involving the university. Such 
opportunities and ways of participation by U of L range from providing shadowing opportunities for high 
school students at the J. B. Speed School of Engineering to acting in an advisory capacity with participating 
high schools.  

The University of Louisville’s Speed School has a unique engineering program in that it offers a Bachelor of 
Science Degree and Master of Engineering in five years. The Master of Engineering degree is accredited by 
the Engineering Accreditation Commission of the Accreditation Board for Engineering and Technology.  

The University’s masters program requires cooperative consideration for the Engineering Scholars Program 
and its participants. Freshmen and sophomores are required to attend classes their 1st two years and have co-
op jobs during their junior and senior years. This means summer jobs for any ESP participants would have to 
be delayed until their last years. This void may be filled by using high school students or civil engineering 
students from other colleges. Since the university is located in Louisville, it is close to the Kennedy 
Interchange Project, and the students are very accessible to many of the engineering firms involved in the 
project.  
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Summer Employment Positions 
Summer employment positions will be available to some KESP students. Like the part-time employment, 
the summer positions will be available from local KESP partners. The goal is to give high school students an 
idea of what it will be like to have a career in civil engineering and provide practical value added engineering 
work experience during the summer months.  

Some of the things necessary to make this work include the following: 

 The companies must be local, so transportation is not an issue.  
 Each position will follow the formal hiring process should there be more job applicants than jobs 

available. The KESP participants resumes will be gathered, references will be contacted, and 
interviews will be held in order to make a final selection. 

 The summer job will last approximately eight weeks during June and July. 
 Job descriptions must include engineering related work. 
 Student/employee evaluations will be provided for student portfolios. 

Quarterly meetings 
For the participants in the KESP, engineers will hold quarterly meetings at local offices. The meetings will 
bring all the participants of the KESP together for informative sessions and casual interaction, perhaps over 
lunch. This interaction will allow a sense of unity among the group and a chance to share experiences, 
knowledge, and concerns among all members involved. These gatherings may include any of the following: 

 Presentations about various aspects of civil engineering 
 Field trips to job sites. 
 Visits to other civil engineering or transportation related sites 
 Tours of local engineering firms 
 Advice from newly hired engineers 
 Brief updates on the recent events of the KESP 
 Opportunity for the students to share their experiences 

Colleges 
There is concern in the civil engineering field about the low retention rate of students within the field and 
specifically of minorities at institutions in the U. S. Keeping women and minority students interested in 
engineering and the discipline of civil engineering while in college will be our goal and challenge. We hope 
to get these students interested early in high school, assist them in the college preparation, and follow up 
with the students to completion of a civil engineering degree.  

Preliminary Tasks, Data Collection 
Similar to the steps involved with the high school program, the college program required meetings and 
discussion about the implementation in local colleges. The initial goal is to focus on the preliminary work 
regarding this program and to start gathering information and making contacts. The initial objectives 
include: 

 Research regional colleges and universities to discern suitable matches for this program 
 Contact administrators and department heads in the engineering programs at potential colleges and 

universities to identify interest in the KESP  
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University of Kentucky 
The University of Kentucky (UK) has an accredited Bachelor of Science Degree in Civil Engineering as well 
as a Master of Science in Civil Engineering, the Master of Engineering in Civil Engineering, and the Doctor 
of Philosophy in Civil Engineering.  

Kentucky State University  
Located in the state capital, Kentucky State University, founded as a historical black college, provides an 
ideal environment for our outreach to minorities.  

Kentucky State University has an outreach program called the Summer Transportation Institute (STI) funded 
by the FHWA. WVB hopes to connect with STI through the ESP to increase the impact of this program. The 
STI is designed to stimulate and sustain interest in the transportation field and increase the number of 
students who choose careers in the transportation industry. The program is geared toward middle school 
students and provides an opportunity to introduce these students to the relationships between math and 
engineering before reaching high school. 

Others 
KESP students can also be enrolled in other state Programs offering 3/2 programs similar to that of 
Kentucky State University. These schools include Murray State University, Western Kentucky University 
and Morehead State University. 

Retention Program for Engineering Students 
The KESP can be viewed as a program to help improve retention among civil engineering students, although 
this responsibility ultimately falls on the institutions themselves. Providing assistance through mentors, 
practical job experience, and offering development opportunities through seminars, field trips, and tours can 
supply the additional support to keep students involved and interested in the civil engineering field.  

Quarterly Seminars 
For the participants in the KESP, engineers will hold quarterly seminars at local offices. The seminars will 
bring all the participants of the KESP together for informative sessions and casual interaction. This 
interaction will allow a sense of unity among the group and a chance to share experiences, knowledge, and 
concerns among members involved. These gatherings may include any of the following: 

 Presentations about various aspects of the Kennedy Interchange 
 Field trips to job sites on the Kennedy Interchange project 
 Tours of local engineering firms 
 Advice from newly hired engineers 
 Brief updates on the recent events of the KESP 
 Opportunity for the students to share their experiences 
 Shadowing on the job as well as at the University  

Through outreach, mentoring, financial assistance, and encouragement, the KESP hopes to impact the 
underutilization of women and minorities in the field of civil engineering by giving them opportunities and 
the support to succeed in high school and college. WVB hopes that the KESP will plant roots in the 
community and continue its impact long after the ORB East End Crossing Project is completed.  
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1 Introduction 
This document provides an initial indication of the measures WVB will implement 
on the East End Crossing Project to manage sustainability issues and achieve 
IFA’s stated sustainability goals. It should be read in conjunction with all other 
elements of our Environmental Compliance and Mitigation Plan, our Safety Plan, 
DBE Performance Plan and Workforce Diversity and Small Business 
Performance Plan. 

In addition to our draft plans for Quality and Safety Management, this draft SMP 
clearly demonstrates our intent to develop and maintain the very highest 
standards with regards to sustainability on this Project. We are committed to 
responding to the sustainability concerns of our parent companies, clients and 
stakeholders. We will engage with clients, stakeholders, suppliers and staff to 
ensure sustainability is embedded in the way we work. We recognize our 
responsibility to society at large and to respond to sustainability challenges. 

The SMP will be a component part of the Project Environmental Compliance and 
Mitigation Plan, which is in turn part of the Project Management Plan. It will apply 
during all Project stages, and highlights how WVB will address sustainability 
objectives during both performance of construction work and the operating 
period.

At this stage, the SMP is based on information available to WVB at bid 
development stage – including the 2012 Record of Decision (ROD), 2012 
Supplemental Final Environmental Impact Statement (SFEIS), 2003 Final 
Environmental Impact Statement (FEIS) and 2012 Section 106 First Amended 
MOA. This draft plan will be developed further following contract award for final 
submission for IFA approval prior to Commencement of Design. 

1.1 Purpose 

The purpose of this document is to outline the controls and mitigation measures 
WVB will implement to maximize the positive impacts, and reduce or eliminate 
the potential adverse impacts, of the East End Crossing Project. 

As a component part of the Environmental Compliance and Mitigation Plan it will 
provide a: 

 framework to ensure all of WVB’s sustainability responsibilities are 
discharged 

 means to identify Project sustainability commitments and constraints, targets 
and objectives 
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Table 1: The Project sustainability goals and objectives and where these are 
covered in the WVB Sustainability Strategy

Project Goal Objectives Element of 
Sustainability 
Strategy 

Safe and secure Maintain a safe environment for the public & 
workers

Provides long 
term security 

Detect, deter & prevent security risks 

Improves cross-
river access & 
mobility

Consider access & amenities along multi-use 
pathways
Provide and enhance level of service 

Optimizes life-
cycle costs 

Use durable materials 
Use recyclable materials 
Minimize waste 
Consider the impact of ice & snow control 
materials 

Provides
economic
opportunity

Achieve diverse workforce goals 

Create DBE, small business opportunities & 
subcontracting 
Consider the source of materials based on 
sustainability principals. 

Protects and 
conserves
environmental 
resources

Use recycled, recyclable & waste materials 

Use green infrastructure storm water 
management design principles 
Protect, conserve and enhance all 
environmentally sensitive areas 
Minimize & eliminate waste 
Optimize energy efficiency in construction & 
operations

Provides for 
proactive
engagement
with the public. 

Communicate the goals & achievements of 
the sustainability plan with the public 

Include sustainability goals, efforts & 
activities in the Public Involvement Plan 
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 mechanism for checking that commitments have been applied during design, 
construction and O&M phases of the works 

 mechanism for auditing and evaluating the application of controls and 
mitigation measures and the handling of sustainability issues during all 
Project stages 

2 Sustainability Strategy and Objectives 
WVB’s approach to sustainability management is founded on both the JV parent 
companies’ and IFA’s objectives. This is captured in WVB’s Sustainability 
Strategy, as illustrated in figure 1, which sets out our commitments within four 
key areas and 12 sub-categories. 

People & Communities Climate Change & Energy 

Our people 
Health and safety 

Communities

Climate change 
Energy 

Transport and materials 

Biodiversity & Natural resources Governance & Partnership 

Reduce impact & enhance biodiversity 
Sustainable water use 

Waste

Governance 
Customers 

Supply chain 

Figure 1: The WVB sustainability strategy is based on four key areas, founded on 
both our own and IFA’s social, economic and environmental objectives 

This approach will ensure we satisfy (and where possible exceed) IFA’s expectations, as 
well as the stated Project goals and objectives shown in Table 1.
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4 WVB Integrated Management System 

4.1 Background 

The WVB Special Purpose Vehicle (SPV) brings together three major 
engineering and construction companies in Walsh, Vinci and Bilfinger Berger.  

The Walsh-Vinci Construction JV (CJV) will be supported by our selected lead 
engineer, Jacobs. 

 The Walsh Group is one of North America’s largest general contracting, 
design-build and construction management firms. 

 VINCI Concessions’ expertise in design, financing, construction, operations 
and maintenance makes it the preferred partner of public authorities globally 
for the development of transport infrastructure and public facilities.  

 The Bilfinger Berger Group operates internationally, specializing in civil and 
industrial construction, engineering and services 

 Jacobs is one of the world’s largest and most diverse providers of 
professional technical services, including engineering, architecture, 
construction, and operations and maintenance. 

Between them the Project partners have unparalleled breadth and depth of 
experience in delivering Projects safely, sustainably and to the highest quality. 
Our success is based on a mix of experience, innovation and quality systems, 
and is encapsulated in our Integrated Management System (IMS). All elements of 
the Project will be controlled by the IMS. 

The WVB IMS is presented in the WVB Project Management Plan and is founded 
on a process approach that drives clear allocation of ownership and 
responsibility. 

4.2 WVB Strategic Processes 

Through the development of its IMS, WVB has identified the following strategic 
processes necessary for its operations, and the interactions between them: 

 Delivery Processes – contribute directly to the achievement of client and 
stakeholder objectives and satisfaction. 

 Control Processes – define policy and the achievement of objectives. They 
provide guidance for delivery and support processes and ensure their 
consistency. They concern the business strategy, continuous improvement, 
sustainability, health and safety and quality assurance. 

 Support Processes – ensure proper implementation of delivery and provide 
the required additional resources. 
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3 Sustainability Targets 
As described in Table 2, WBV’s sustainability targets will be implemented onsite 
throughout the East End Crossing Project. Potential for continual improvement 
and performance beyond established targets will be evaluated and implemented 
throughout all stages of Project delivery. 

Table 2: WVB sustainability targets, which will be met and (wherever 
possible) exceeded to drive continual improvement across the Project 

Measure Project Target Target Monitoring 

Construction targets 

DBEs employed 9% of 
workforce

DBE, Procurement and HR Managers to 
review and report on progress against target

Minority 
employees 

15% of 
workforce

DBE, Procurement and HR Managers to 
review and report on progress against target

Female
employees 

10% of 
workforce

DBE, Procurement and HR Managers to 
review and report on progress against target

To be completed 

Operations targets 

DBEs employed 9% of workforce Procurement and HR Managers to review 
and report on progress against target 

Minority 
employees 

15% of 
workforce

DBE, Procurement and HR Managers to 
review and report on progress against 
target

Female
employees 

10% of 
workforce

DBE, Procurement and HR Managers to 
review and report on progress against 
target

To be completed
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IMS INPUTS : 
Stakeholders

requirements & 
expectations

Indiana Finance 
Authority

Lenders

Regulatory Bodies

Shareholders

Delivery 
Processes

Continuous Improvement

Control Processes

Delivery 
Processes

Support 
Processes

IMS OUTPUTS
Stakeholders
Satisfaction

Consultation

H&S Risks 
management

Competency & 
Training

Legal 
Compliance

OSHA

Emergency 
Preparedness 
& Response

Surveillance, 
Audit & 

monitoring

Promotion and 
Incentive

Liaison with 
OSHA

Site Rules Behavioural 
Program

Accident and 
Incidents

C3 Health and Safety Management

Health, D&A & 
Welfare

Local Business 
Community, Residents & 

Road Users

Project Improvement

Figure 3: Control process C3 will ensure we maintain a safe environment for the 
public and workers in all Project stages 

Figure 4 shows the management processes that make up control process C4 
Sustainability and Environment. These processes will be described in more detail 
in the Project Environmental Compliance and Mitigation Plan. 

IMS INPUTS : 
Stakeholders

requirements & 
expectations

Indiana Finance 
Authority

Lenders

Regulatory Bodies

Shareholders

Delivery 
Processes

Continuous Improvement

Control Processes

Delivery 
Processes

Support 
Processes

IMS OUTPUTS
Stakeholders
Satisfaction

Permits and 
Approvals

Environment 
Risk 

Management
Competency & 

Training

Legal 
Compliance

Emergency 
Preparedness 
& Response

Surveillance, 
Audit & 

monitoring

Water 
Management

Community 
Relations

DBE Waste 
Management

Environmental 
Incidents

C4 Sustainability & Environment

Carbon 
Footprint 

Management

Local Business 
Community, Residents & 

Road Users

Project Improvement

Figure 4: Control process C4 will ensure sustainable and responsible delivery of 
the East End Crossing to the full benefit of the local community 
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WVB has integrated sustainability, environmental, safety and support control 
functions into these core processes as shown highlighted in yellow in Figure 2. 

WVB Business Strategic Process Mapping 1Legend: Control 
Processes

Delivery     
Processes   

Support 
Processes

D3
Commissioning

D7

Maintenance

D6

Handover

D3

Design

Project Improvement

C1
Strategy & 

Project Control

C2
Quality

Management

C3
Health & Safety 

Management

D1

Finance D8

Handover

D6

Operation &  
maintenance

S1
Human

Resources &
Labor Force

S2
Contract &

Subcontracts 
Management

Incl.DBE

S4
Logistics

& Equipment

S5
Public

Relations

S7
Document 

Control
IT

S6
Accounting 

and
Admin

S3
Technical 
Support

C4
Sustainability & 

Environment

IMS INPUTS : 
Stakeholders

requirements & 
expectations

IMS OUTPUTS
Stakeholders
Satisfaction

Indiana Finance 
Authority

Lenders

Regulatory Bodies

Shareholders

Local Business 
Community, Residents & 

Road Users

D4

Construction

Project Integrated Management System Strategic Processes
(IMS)

D7

Lifecycle & 
Rehabilitation

Figure 2: Sustainability elements of WVB’s Integrated Management System 

Both control processes C3 Health and Safety Management and C4 Sustainability 
and Environment will influence our achievement of the Project sustainability goals 
and objectives. More details about these processes and process owners’ 
responsibilities (including the main organization chart) can be found in the WVB 
Project Management Plan. 

Figure 3 below shows the management processes that make up control process 
C3 Health and Safety Management. Safety management processes will be 
described in more detail in the Project Safety Plan. 
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Processes will be fully documented through process charts and resources such 
as management plans, operational processes, procedures and work instructions. 

An online process view interface will permit easy access to all documentation on 
the Project intranet. 

4.3 WVB Organization for Managing Sustainability 

Figure 5 shows WVB’s proposed organization for managing sustainability on the 
Project.
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Figure 5:  WVB organization, ensuring those with responsibility for delivering exemplary sustainability are integrated fully throughout our Project delivery team

Inform Members of Public
about work activity and progress

Listen to feedback 
Ensure  issues are addressed

Provide Direction, Advice and Audit
Establish and Maintain Environmental Management 

System

Report on Sustainability performance

Establish and Review
Sustainability policy & objectives

Owns Sustainability Policy

Delivers Sustainability
Policy

Provide Advice & Training, 
Inspect Sites, carry out sampling and testing, 

Ensure Governmental  Permits commitments are 
complied with

Implement Sustainability action plans and 
Environmental   risks mitigations incl. water, 

waste, noise, vibration etc.

Review commitments and regulatory requirements,
Assess Sustainability Risks, 

Develops Design and Methodologies  for 
Construction, Operation and Maintenance

Develop partnering with DBE
Ensure Environmental 

compliance requirements 
included in sub contracts

Section Managers

Engineers
Responsible 
engineers

Steering / Executive 
Committee

Sustainability Organization and Responsibilities

Project Manager

Construction Project 
Manager

Design Build 
Coordinator

Construction 
Manager

Quality & HSE 
Manager

Environmental 
Compliance Manager

Responsible 
engineers

Engineering Manager Section Managers

Superintendents / 
Engineers / ForemenEngineers

Logistics & 
equipment Manager

Engineers

Lead Engineer

Responsible 
engineers Engineers

Section Managers

Superintendents / 
Engineers / Foremen

Superintendents / 
Engineers / Foremen

Superintendents / 
Engineers / Foremen

Superintendents / 
Engineers / Foremen

Superintendents / 
Engineers / Foremen

Contracts Manager

DBE Coordinator

Contracts Engineer Permit Engineer

Noise and Vibration 
Monitoring S/C  

Environment 
Engineer

Partners Corporate 
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 Owner Sustainability and Environmental Responsibilities 

 Responsible for ensuring all governmental permit commitments 
are complied with 

 Improves the environment and reduces Project impacts 
 Provides advice and guidance on all sustainability and 

environmental issues 
 Supports / provides training 
 Develops and implements monitoring to ensure WVB 

compliance and performance against regulatory constraints, 
Project management commitments and sustainability targets 

 Responds to technical queries 
 Collects information and data, analyses findings and issues 

reports on progress against KPIs  
 Reports information related to sustainability management 
 Ensures all required certification and documentation for waste 

contractors used is in place 
 Monitors and audits Project compliance with all legal and client 

waste management requirements 
 Investigates additional opportunities to divert waste from 

landfill and to maximize operations in accordance with the 
waste hierarchy 

 Ensures the collection, correct analysis and reporting of waste 
data (including office waste) from across the Project 

Environmental
Compliance
Manager

Provides assistance to the Environmental Advisor on the 
following: 
 Collects information and data, analyze findings and issue 

reports on progress against KPIs 
 Reports information related to sustainability and environmental 

management 

Permit Engineer  Ensures all governmental permit commitments are complied 
with

 Completes environmental monitoring to ensure WVB 
compliance and performance against regulatory constraints 
and Project management commitments 

SUSTAINABILITY 
MANAGEMENT  

PLAN

Doc n°: SMP

Rev. T01 

Date October 2012 

Page 13 of 32 

4.4 Roles and Responsibilities for WVB Personnel 

Table 3 highlights the main sustainability responsibilities for the Project. 

These responsibilities will be developed and established as a formal part of the 
WVB Management System. Responsibilities for sustainability, environment, 
quality, health and safety, schedule, cost, etc. will be combined and 
communicated to all personnel in their job description to ensure clear 
understanding and commitment. 

Table 3:  WVB staff sustainability responsibilities – each will drive 
exemplary delivery throughout all stages of the Project 

 Owner Sustainability and Environmental Responsibilities 

Project Manager  Ultimately responsible for the sustainable performance of the 
Project

 Promotes corporate social responsibility and sustainable 
construction to the Project team 

 Present at key meetings with client and local groups 

Quality and HSE 
Manager

 Leads on sustainability as well as health and safety, monitoring 
and reporting on compliance and performance 

 Owns the Health and Safety Management control process C3 
and Sustainability and Environment control process C4 

 Develops, deploys, reviews and maintains the Sustainability 
Policy, Sustainability Strategy, Safety Policy and Safety 
Strategy

 Provides advice and guidance on all sustainability issues 
 Works with the Public Information Coordinator to communicate 

with stakeholders and manages public relations in relation to 
sustainability 

 Liaises with client representatives on sustainability issues 

Environmental
Compliance
Manager

 Directly supports and contributes to Quality and HSE Manager 
responsibilities

 Develops, deploys, reviews and maintains sustainability 
activities for WVB 

 Delivers sustainability and environmental standards that meet 
and exceed the expectations of the client, stakeholder and 
environmental bodies 
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 Owner Sustainability and Environmental Responsibilities 

Public Information 
Coordinator 

 Communicates and contributes to community stakeholders 
 Manages public relations after liaising with client 
 Supports client responses to public enquiries / complaints 
 Organizes workshops / seminars for local residents to attend 

so the Project and its impacts can be explained 
 Liaises with the client regarding school and local community 

initiatives
 Responsible for WVB internal communication 

Contracts
Manager

 Verifies compliance with sustainability standards and 
specifications of enquiries received 

 Ensures sustainability requirements are included in contracts 
along with adequate clauses to allow for commercial action in 
case of failure to meet requirements 

4.5 Management System Documentation 

The WVB IMS has been developed from the WVB JV partners’ existing 
management documentation. This process has amalgamated best practice from 
each partner organization to ensure the IMS not only reflects industry-leading 
control processes, but is also aligned with wider WVB and IFA requirements. 

The system is fully integrated and complies with the requirements of ISO 
9001:2000, ISO14001:2004 and OHSAS 18001:2007. All processes and 
procedures address quality, safety and environmental aspects, where relevant. 

4.6 Sustainability Records 

Sustainability records to be kept onsite will include, but not be limited to: 

 Site inspections 
 Audit records 
 Training records 
 Waste management records (waste transfer notes, waste carriers’ 

certificates, disposal facility licenses/permits, Site Waste Management 
Plans)

 Materials reclamation, reuse and recycling information and data 
 Energy (including carbon footprint) and water consumption records 
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 Owner Sustainability and Environmental Responsibilities 

Logistics & 
Equipment
Manager

Responsible for: 
 All logistics and related processes, i.e. owns support process 

S4 – Logistics and Equipment 
 The provision and maintenance of water drainage and 

treatment systems 
 The compliance of vehicles, plant and equipment entering site 

with regard to environment and safety regulations and site 
rules, e.g. noise or particles emissions 

 The maintenance of vehicles, plant and equipment 
 The reporting of data required for the sustainability and 

environmental KPIs, e.g. carbon emissions 
 The maintenance and cleanliness of site haulage roads 
 The wheel washing facilities maintenance and cleanliness of 

access roads 
 All site facilities including waste collection and disposal, in 

collaboration with the Waste Manager  

DBE Coordinator  Leads liaison with Disadvantaged Business Enterprises 
(DBEs) 

 Ensures national targets are met and exceeded in placing 
funds with persons who qualify as disadvantaged small 
business operators 

Construction 
Manager / Section 
Project Managers 
/ Section 
Engineers

 Develop environmental risk assessments specific to each 
method statement 

 Develop and implement operational controls, including 
briefings and brown bag talks 

 Assist in obtaining all necessary consents and liaise with 
external agencies 

 Ensure compliance with consents including obtaining 
monitoring information 

Site Engineers, 
Foremen and 
Operatives 

 Implement the controls and requirements as set out by the 
SMP, method statements and specialist reports 
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During Construction 
We will: 

 Include local labor in our recruitment strategy 

 Implement a training program to raise workforce competencies and 
motivation to achieve excellence. This to include a mandatory Environmental 
Awareness and Training Program to ensure all team members are aware of 
our environmental requirements and how to deliver them. 

 Champion sustainability, e.g. through regular workshops 

 Ensure our staff are consulted and involved 

 Collect, respond to and recognize suggestions and feedback 

 Reward employees through appropriate incentive schemes 

 Promote our diversity and inclusion agenda 

During Operations 
We will: 

 Include local labor in our recruitment strategy 

 Implement a training program to raise workforce competencies and 
motivation to achieve excellence. This to include a mandatory Environmental 
Awareness and Training Program to ensure all team members are aware of 
our environmental requirements and how to deliver them. 

 Champion sustainability, e.g. through regular workshops 

 Ensure our staff are consulted and involved 

 Collect, respond to and recognize suggestions and feedback 

 Reward employees through appropriate incentive schemes 

 Promote our diversity and inclusion agenda 

5.1.2 Health and Safety 

Safety will be our priority throughout the East End Crossing Project. We will 
provide a safe working environment for all involved with, or potentially affected 
by, our activities, including WVB, INDOT and KYTC employees, nearby residents 
and the traveling public. Our approach to achieve this will be set out in our 
comprehensive Project Safety Plan. This will ensure as a minimum we comply at 
all times with OSHA and PPA requirements and where possible exceed them. 
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 Information on additional KPIs, and ongoing evidence of continual 
improvement  

 Output from meetings with statutory authorities 
 Incoming and outgoing correspondence with affected parties and statutory 

authorities
 Environmental near miss, incident and accident records (including 

mitigation measures adopted and lessons learned) 
 Queries and complaints – a database of all communications with the 

general public and other stakeholders  

5 Sustainable Management 
The following sections set out WVB’s proposed controls to achieve each of the 
Project sustainability objectives. The information within each section will continue 
to be developed as further information becomes available and Project plans 
progress. The measures here are in addition to those that will be set out in our 
Environmental Compliance and Mitigation Plan, which will address specific 
Project environmental risks in more detail. All team members will receive training 
in these measures and related objectives and targets as part of our 
Environmental Compliance and Mitigation Training Program. 

5.1 People and Communities 

Our central business purpose is to serve people. We provide the necessary 
infrastructure to enable them to live, work and travel and in delivering this have 
clear opportunities to provide local social and economic enhancement, for 
example through the provision of employment and training opportunities. Our 
work also poses risks, however, particularly in terms of safety, but also in terms 
of the environmental impacts of our works – for example noise and vibration and 
increased traffic congestion on local roads. 

WVB will, through our delivery of the East End Crossing  
Project, identify and take action to realize all positive opportunities and address 
all potential risks in relation to people, safety and communities. 

5.1.1 Our people 

WVB is committed to sustainable recruitment and training practices to ensure we 
maximize the local economic benefits of the East End Crossing and provide a 
satisfied workforce that is fully committed to achieving the Project objectives. 

This will support achievement of the IFA Project objective to provide economic 
opportunity.

9



Volume 2 Appendices | Sustainability Management Plan
WVB East End Partners

T H E  E A S T  E N D  C R O S S I N G  

SUSTAINABILITY 
MANAGEMENT  

PLAN

Doc n°: SMP

Rev. T01 

Date October 2012 

Page 20 of 32 

 Develop, test and implement an Emergency Response Plan, Environmental 
Incident and Response Plan and Pollution Prevention Plan to ensure we are 
adequately prepared in case of safety, environmental or other emergencies 

5.1.3 Communities 

WVB is committed to being a good neighbor, engaging, working with and 
supporting the communities local to the Project. This will include minimizing 
negative local impacts of the works as well as maximizing the positive benefits to 
the local community. 

Our measures to maximize employment of local personnel and companies, 
including DBEs and smaller businesses are described in our DBE Performance 
Plan and Workforce Diversity and Small Business Performance Plan. 

Our actions in this area will support achievement of the IFA Project objectives to 
achieve diverse workforce goals and maintain proactive engagement with the 
public. 

During Construction 
We will: 

 Engage with Project stakeholders, understand and act appropriately on their 
feedback

 Work with local communities at the design stage to provide a legacy we can 
be proud of 

 Include sustainability goals, efforts and activities in the Public Involvement 
Plan

 Engage with local schools and colleges 

 Help raise competences in the local labor pool by providing training 
opportunities, including for locally-sourced team members and supply chain 

 Support apprenticeships 

 Encourage staff to volunteer in the community 

 Seek to minimize local construction impacts – for example our shortened 
tunnel and portal designs, optimized tunnel cross-section and raised 
portal profile will reduce excavations and the number of trucks needed to 
remove rock material from site; to limit noise and vibration impacts on 
nearby properties as a result of tunnel excavation works we will fit blasting 
doors and use specifically selected detonators; our enhanced Roundabout 
Interchange solution and temporary traffic staging will maintain 
unrestricted access to the Port of Indiana throughout the works
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This will support achievement of the IFA Project objective to maintain a safe 
environment for the public and workers and to provide long-term security. 

During Construction 
We will: 

 Embed risk analysis at the design and works preparation stages to engineer 
a safe program of works and detect, deter and prevent all construction 
security risks 

 Engage with clients and designers to reduce construction safety and security 
risks through design and engineering before works start 

 Manage and optimize logistics and lifting assets to prevent interfaces and 
mitigate risks 

 Implement, measure and review our Health and Safety policy 

 Train and raise awareness of the workforce 

 Make explicit, communicate and enforce our non-negotiable Health & Safety 
Rules

 Engage with our supply chain and the public to achieve our objectives 

 Develop, test and implement an Emergency Response Plan, Environmental 
Incident and Response Plan and Pollution Prevention Plan to ensure we are 
adequately prepared in case of safety, environmental or other emergencies 

During Operations 
We will: 

 Embed risk analysis in all preparation activities to develop and implement 
safe programs of operations and maintenance activities and detect, deter and 
prevent all long-term security risks 

 Engage with clients and designers to reduce O&M safety and security risks 
through design and engineering before works start 

 Manage and optimize activities and logistics to eliminate or minimize 
interfaces with live traffic and mitigate risks 

 Implement, measure and review our Health and Safety policy 

 Train and raise awareness of the workforce 

 Make explicit, communicate and enforce our non-negotiable Health and 
Safety Rules 

 Engage with our supply chain and the public to achieve our objectives 
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5.2.1 Reduce Impact and Enhance Biodiversity 

WVB will make every effort to minimize the environmental impacts of our 
activities in order to protect natural resources (including endangered, rare and 
threatened species) and enhance local habitats. 

This will support achievement of the IFA Project objectives to protect and 
conserve environmental resources and optimize life-cycle costs (including 
protecting, conserving and enhancing all environmentally sensitive areas and 
considering the impacts of ice and snow control materials on the local 
environment). 

During Construction 
We will: 

 Develop and deploy our Environmental Management System, which is 
certified to ISO 14001 

 Identify potentially affected habitats and species and adopt best practice 
measures to minimize the impacts of our activities 

 Identify opportunities for enhancement of habitats to offset unavoidable loss 
of overall habitat 

 Develop designs to limit construction impacts and minimize Project footprint 
during construction works 

 Provide training and raise awareness among the workforce (e.g. via posters) 
to enable identification and reporting of protected and invasive species 

 Engage with local wildlife groups 

 Monitor and check effectiveness of protection measures 

During Operations 
Our approach will make efficient use of ice and snow control materials while 
maximizing safety of road users. Control materials will be selected that create 
minimal impact on surrounding wildlife, habitats and water resources. 

We will: 

 Develop designs to limit ongoing operational impacts and minimize Project 
footprint – for example by incorporating a roundabout into our solution for the 
Section 6 Indiana Approach 

 Select a sustainable planting palette that is adapted, native, low water use 
and contains no invasive species

 Deploy our Environmental Management System, which is certified to ISO 
14001
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 Assist our clients to proactively keep neighbors informed of the construction 
works; maintain ongoing communication through informal contact and weekly 
meetings with transport agencies during construction to jointly manage and 
mitigate impacts on the traveling public, ensuring safety and minimal impacts 
on local roads 

During Operations 
We will: 

 Engage with Project stakeholders, understand and act appropriately on their 
feedback

 Engage with local schools and colleges 

 Include sustainability goals, efforts and activities in the Public Involvement 
Plan

 Help raise competences in the local labor pool by providing training 
opportunities, including for locally-sourced team members and supply chain 

 Encourage staff to volunteer in the community 

 Consider best practice and innovations to minimize impacts during operations 
– for example, we will minimize bridge deck joints and incorporate state-of-
the-art technologies for necessary joints, bridge deck and pavement textures 
to minimize noise in operation  

 Seek to minimize local impacts of any maintenance works – for example, we 
will adopt a preventive maintenance strategy to minimize the need for larger 
rehabilitation works, which would have greater impacts on local residents and 
road users 

 Assist our clients to proactively keep neighbors informed of maintenance and 
rehabilitation works; maintain ongoing communication through informal 
contact and weekly meetings with transport agencies to jointly manage and 
mitigate impacts of maintenance activities on the traveling public, ensuring 
safety and minimal impacts on local roads 

5.2 Biodiversity and Natural Resources 

All infrastructure Projects, in both the construction and operational phases, have 
the potential to impact negatively on natural resources and biodiversity. Negative 
impacts can include temporary or permanent land take, resulting in the loss of 
habitat and / or mobility of wildlife and the loss of vegetation; increase in noise, 
light, and vibration disturbance – particularly during breeding and nesting 
seasons; and impacts on water quality. As well as protecting endangered, rare 
and threatened species, we must prevent the spread of invasive species. We 
also have a duty to make sustainable use of resources, including through the 
reduction of waste. 
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reducing requirements to work in the water, will also minimize river flow 
disruptions and future riverbed scour 

 Liaise with the Louisville Water Company; comply with environmental / 
erosion and sediment control and best management practices approved by 
the Company; use only materials and equipment approved for use in the 
WHPA; submit any plans for dewatering for Louisville Water acceptance prior 
to implementation 

 Employ best practice measures during construction works in the Ohio River

 Store materials appropriately, away from bodies of water, and employ best 
practice dust and sediment control measures; store potential pollutants in 
clearly labeled containers in designated locked and bunded areas

 Ensure vehicle refueling is completed by trained personnel, in line with a 
clear refueling protocol, within designated and bunded areas isolated from 
water courses and drains 

 Provide emergency spill kits onsite and train personnel in spill control 

During Operations 
We will: 

 Assess and reduce our direct and indirect water footprint during construction 

 Adopt best practice in water use to minimize water wastage, including 
instilling a water efficient site culture 

 Treat and dispose of effluents effectively 

 Incorporate storm water management technology into our design to enhance 
water quality in the Ohio River during operations; this will be achieved 
through early development of a Storm Water Pollution Plan for Sections 4 & 5 

 Employ water efficient cleaning and maintenance equipment, e.g. to power 
wash structures during post-winter maintenance 

 Consider potential for water pollution in the selection of ice and snow control 
materials, paints, cleaning and other maintenance chemicals, particularly for 
use on bridge structures over water; adopt best practice measures during 
their use 

 Store maintenance materials appropriately, away from bodies of water, and 
employ best practice dust control measures; store potential pollutants in 
clearly labeled containers in designated locked and bunded areas

 Ensure any vehicle refueling onsite is completed by trained personnel, in line 
with a clear refueling protocol, within designated and bunded areas isolated 
from water courses and drains 

 Provide emergency spill kits and train personnel in spill control 
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 Maintain records of potentially affected habitats and species and adopt best 
practice measures to minimize the impacts of ongoing O&M activities 

 Plan devegetation works around breeding, nesting and migration seasons 

 Provide training and raise awareness among the workforce (e.g. via posters) 
to enable identification and reporting of protected and invasive species 

 Engage with local wildlife groups 

 Monitor and check effectiveness of protection measures 

5.2.2 Sustainable Water Use 

By placing only a minimum burden on water resources through the efficient use 
of water (and in particular clean water), and ensuring ground and surface water 
are adequately protected, we will support achievement of the IFA Project 
objectives to protect and conserve environmental resources. This will include 
meeting the IFA aim to use green infrastructure storm water management design 
principles. 

In line with the IFA aim to protect, conserve and enhance environmentally 
sensitive areas, we will also work with the Louisville Water Company to ensure 
the full protection of the Wellhead Protection Area (WHPA) at all times and 
eliminate the risk of any water supply contamination.

During Construction 
We will: 

 Develop, implement, monitor and update a Groundwater and Surface Water 
Management Plan 

 Assess and reduce our direct and indirect water footprint during construction 

 Adopt best practice in water use to minimize water wastage, including 
instilling a water efficient site culture 

 Develop solutions to collect, treat and reuse site drainage runoff, ground and 
process water 

 Treat trade effluents effectively 

 Bring forward permanent works drainage where possible for use during 
construction as a measure to prevent pollution 

 Optimize design and construction methodology to reduce dewatering 

 Develop designs and construction methodologies that limit the need for 
construction activities in the water – for example we have reduced the 
waterline footing dimensions, which as well as facilitating construction and 
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 Maintain our ‘right first time’ quality approach to avoid waste and requirement 
for reworking 

 Reduce, sort and recycle office waste 

 Manage waste collection and ensure optimum segregation for reuse and 
recycling 

During Operations 
We will: 

 Consider operational and end of life waste issues during the design stage; 
including specifying durable materials to increase life cycle – for example 
using weathering steel in the East End Bridge construction and concrete for 
the pavement 

 Maintain our ‘right first time’ quality approach to avoid unnecessary waste 

 Reduce, sort and recycle office waste  

 Manage waste collection and ensure optimum segregation for re-use and 
recycling 

5.3 Climate Change and Energy 

Actions to minimize the causes of climate change and ensure efficient use is 
made of energy and fuel in all Project stages will have positive environmental 
impacts as well as enabling cost savings. Of particular consideration on this road 
infrastructure Project will be our efforts to reduce transportation impacts. In 
addition to reducing greenhouse gas emissions and fuel use this will increase the 
local benefits of the Project, for example by encouraging use of local suppliers. 

5.3.1 Energy 

WVB is committed through all stages of the Project to optimizing energy use, 
demonstrating efficiency and encouraging the adoption of best practice behaviors 
with regards to fuel and energy use both on and offsite. 

This will support achievement of the IFA Project objectives to protect and 
conserve environmental resources and optimize energy efficiency in construction 
and operations. 

During Construction 
We will: 

 Develop and implement a Construction Energy Management Plan 

 Introduce initiatives to reduce conventional energy use and increase energy 
efficiency during construction 
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5.2.3 Waste 

As a key part of our efforts to minimize the environmental footprint of these 
works, WVB will ensure waste is minimized, stored and disposed of in a 
controlled manner, in compliance with legal requirements, and in accordance with 
the highest tiers of the Waste Hierarchy. 

In developing our design we will consider waste at all stages of the Project – 
including during construction, O&M and end of life disposal. This will support 
achievement of several IFA Project objectives, including to: 

 Optimize life-cycle costs – through the use of durable and recyclable 
materials and the elimination of unnecessary waste 

 Protect and conserve environmental resources – by reducing waste and 
using recycled, recyclable, and waste materials to reduce the need for new 
materials to be procured 

As well as reducing waste to landfill, the measures described below will 
additionally reduce the environmental impacts of transporting materials to and 
from site. 

During Construction 
We will: 

 Produce, implement, monitor and update a Waste Management Plan (WMP), 
setting out the controls that must be implemented for the storage, removal 
and disposal, monitoring and general management of waste produced onsite 

 Optimize designs to reduce waste generation in construction, for example, 
optimizing the roadway profile for the south portal to decrease rock 
excavation and increasing the amount of fill material to be used north of 
Harrods Creek to decrease haul off from the Project 

 Maximize use of recycled materials in the works; where practical, establish 
separate material type stockpiles to support recycling onsite and reuse 
temporary falsework and formwork 

 Continue coordination talks with local quarry plants and work with local 
businesses to take excavated material and recycle it back into the East 
End Crossing Project as well as into other surrounding construction 
Projects 

 Incorporate all material possible on site, for example using excavated 
materials at the Middleton Creek fill zone and to build earthen berms for 
noise reduction and view shed improvement for the historic districts such 
as Rosewell House
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 Develop a transport plan including shuttles / car pool / cycling arrangements 
for personnel 

 Consider carbon emissions in the selection of vehicles 

 Implement idling policies for all vehicles 

During Operations 
We will: 

 Calculate the distance to be traveled and resulting transport carbon footprint 
as part of our materials and subcontractor procurement process 

 Promote local sourcing and procurement 

 Establish our maintenance yard and operations facility on Parcel 25 of the 
excess right of way (to include office building with reception; staff and 
visitor parking lot; covered vehicle garage and workshop space; covered 
sand and salt storage facility)

 Promote tele- and video-conferencing and the use of public transport 

 Develop a transport plan including shuttles / car pool / cycling arrangements 
for personnel 

 Consider carbon emissions in the selection of vehicles 

 Implement idling policies for all O&M team vehicles 

 Support advance user notification of any accidents or incidents on the 
roadway to prevent traffic delays and unnecessary user vehicle idling; 
implement maintenance works during off peak hours (period B) to minimize 
traffic impacts and increased emissions 

5.3.3 Carbon Emissions 

In order to support achievement of the IFA Project objectives to protect and 
conserve environmental resources and provide long-term security, we will 
implement all practical measures to reduce CO2 emissions from all Project 
operations and prepare to adapt to the impacts of a changing climate in future. 

During Construction 
We will: 

 Assess our carbon footprint using VINCI’s in-house modeling tool GEStim™, 
set targets to reduce our GHG emissions, monitor performance and identify 
areas for improvement 
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 Select low energy consumption products, plant and equipment during site 
installation 

 Train and brief our employees to save energy through responsible use of 
appliances

 Promote and monitor energy efficient use of plant and equipment 

 Renovate office space where practical to incorporate green building initiatives 

During Operations 
We will: 

 Develop and implement an Operational Energy Management Plan 

 Introduce initiatives to reduce conventional energy use and increase energy 
efficiency during operations 

 Select low energy consumption products, plant and equipment 

 Train and brief our employees to save energy through responsible use of 
appliances

 Promote and monitor energy efficient use of equipment 

 Renovate office space where practical to incorporate green building initiatives 

5.3.2 Transport 

By assessing the sustainability of transport choices made at all Project stages 
(including commuting, trade vehicles, materials supplies and on-site transport) 
we will be better placed to implement measures to reduce the transportation 
impacts of the Project. 

This will support achievement of the IFA Project objective to protect and 
conserve environmental resources. 

During Construction 
We will: 

 Calculate the distance to be traveled and resulting transport carbon footprint 
as part of our materials and subcontractor procurement process 

 Promote local sourcing and procurement 

 Promote the use of recycled / site won materials 

 Co-locate in office space within one mile of the Project site. 

 Promote tele- and video-conferencing and the use of public transport 
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objectives throughout our supply chain – including sustainability requirements 
and targets – we will additionally expand the positive influence of the Project and 
enable achievement of all IFA goals. 

5.4.1 Governance 

WVB is committed to ensuring transparency throughout delivery in order to build 
trust and enable a collaborative management approach by providing appropriate 
information to all stakeholders. 

As well as facilitating fair, effective and efficient management of the Project, this 
will in particular support achievement of the IFA Project objectives to maintain 
proactive engagement with the public and communicate the goals and 
achievements of the sustainability plan with the public. 

During Construction 
We will: 

 Detail and publish our governance structure and decision making process 

 Manage risks across the Project organization 

 Consider stakeholder feedback at all relevant levels 

 Ensure staff feedback is incorporated into decision making 

 Consider sustainability in our business decision making process 

During Operations 
We will: 

 Maintain our decision making process from the construction phase in order to 
maximize consistency and familiarity with the process 

 Detail and publish our governance structure and decision making process 

 Continue to manage risks across the organization 

 Consider stakeholder feedback at all relevant levels 

 Ensure staff feedback is incorporated into decision making 

 Consider sustainability in our business decision making process 

5.4.2 Customers 

We are dedicated to supporting our customers’ business and Project strategies 
and going beyond their expectations wherever we have an opportunity to do so. 
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 Adopt and promote best practice and seek innovation to reduce our carbon 
footprint during construction (e.g. through reducing transport requirements as 
described above) 

 Procure materials and services from sustainable and local sources 

 Reclaim and reuse materials onsite wherever possible 

 Use low-volatile organic compound (VOC) paints / coatings and adhesives 

 Select sustainable options and features for site office accommodation 

 Positively change culture to encourage individuals to be more resource and 
carbon efficient

 Consider climate change risk and opportunities for adaptation measures 

During Operations 
We will: 

 Assess our carbon footprint using VINCI’s in-house modeling tool GEStim™, 
set targets to reduce our GHG emissions, monitor performance and identify 
areas for improvement 

 Adopt and promote best practice and seek innovation to reduce our carbon 
footprint during operations and maintenance (e.g. through reducing 
embedded carbon in the works through the use of recycled and site-won 
materials as described above) 

 Procure materials and services from sustainable and local sources 

 Use low-volatile organic compound (VOC) paints / coatings and adhesives 

 Select sustainable options and features for office accommodation 

 Positively change culture to encourage individuals to be more resource and 
carbon efficient

 Consider climate change risk and opportunities for adaptation measures 

5.4 Governance and Partnership 

Open and honest communications and the fair treatment of all involved in this 
Project will facilitate efficient, safe and sustainable delivery at all stages. WVB is 
dedicated to working collaboratively with the IFA to identify and implement the 
best solutions to suit the IFA’s needs and satisfy end users. We have established 
in our Project Management Plan our clear organizational structure and 
management processes, including our proven, efficient decision making process. 
This incorporates our promise to implement two-way means of communication at 
all times in order to listen and respond to customer and supply chain needs and 
concerns. By providing clarity in cascading all management requirements and 
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During Construction 
We will: 

 Work with our supply chain to deliver the joint set of Project sustainability 
objectives

 Ensure all sustainability commitments are cascaded through our supply chain 

 Provide supply chain companies access to training, skills and business 
development workshops to expand their competencies 

 Promote local sourcing and procurement and the use of DBEs and smaller 
enterprises

 Raise competencies and motivation within our supply chain 

During Operations 
We will: 

 Work with our supply chain to deliver the joint set of Project sustainability 
objectives

 Ensure all sustainability commitments are cascaded through our supply chain 

 Promote local sourcing and procurement and the use of DBEs and smaller 
enterprises

 Raise competencies and motivation within our supply chain 
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This will support achievement of the IFA Project objective to improve cross river 
accessibility and mobility, including considering access and amenities along 
multi-use pathways and providing an enhanced level of service locally. 

During Construction 
We will: 

 Work with customers during design and construction to achieve their 
sustainability aspirations during construction and wherever possible exceed 
them

 Benchmark best practices in order to actively propose optimum Project 
solutions

 Agree on Project-specific sustainability deliverables to help customers make 
sustainable choices 

 Ensure customers are kept informed of all relevant issues 

 Consult regularly and involve customers in the decision making process 

During Operations 
We will: 

 Work with customers during design and throughout the operations period to 
achieve their sustainability aspirations during operations and wherever 
possible exceed them 

 Benchmark best practices in order to actively propose optimum Project 
solutions

 Agree Project-specific sustainability deliverables to help customers make 
sustainable choices 

 Ensure customers are kept informed of all relevant issues 

 Consult regularly and involve customers in the decision making process 

5.4.3 Supply chain 

It is our aim to develop win / win partnerships with our supply chain and 
collaborate to deliver innovation in sustainability. We will promote local and 
responsible sourcing and procurement throughout our supply chain in both 
construction and O&M phases of the Project.  

This will support achievement of the IFA Project objective to provide economic 
opportunity, including by creating DBE and small business opportunities (e.g. 
subcontracting opportunities) and considering the source of materials based on 
sustainability principals. 
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