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03.04 Walls
Keyway 6" 2,230 lf 0.050 mh / lf 112 39.49 /mh 4,404 0.67 1,499 - - - - - - 5,903 9,245
Vertical Wall Keyway 6" 502 lf 0.110 mh / lf 55 39.49 /mh 2,181 0.67 337 - - - - - - 2,518 3,964
Panel Form System 18' h 40,125 sf 0.190 mh / sf 7,625 39.49 /mh 301,107 1.84 73,744 - - - - - - 374,851 588,489
Waterstop  6" Flat 2,732 lf 0.110 mh / lf 301 39.18 /mh 11,776 2.10 5,738 - - - - - - 17,514 27,347
Strip & Oil Wall Forms 40,125 sf 0.005 mh / sf 201 39.17 /mh 7,859 0.03 1,204 - - - - - - 9,063 14,267
Superplasticizers @ Walls 1,115 cy /cy 8.40 9,367 - - - - - - 9,367 14,217
Rebar- Walls (125 #/cy) 70 tn 15.003 mh / tn 1,050 43.53 /mh 45,712 997.70 69,839 - - - - - - 115,551 178,346
Finish- Top of Wall 3,345 sf 0.008 mh / sf 27 39.17 /mh 1,048 - - - - - - - - 1,048 1,659
Pump  Place Walls 18" 1,115 cy 1.150 mh / cy 1,283 41.39 /mh 53,082 - - - - 6.65 7,414 - - 60,496 95,813
4000 psi Concrete 1,115 cy /cy 142.00 158,330 - - - - - - 158,330 240,300
Grind/Patch Walls 40,125 sf 0.013 mh / sf 522 39.17 /mh 20,435 0.03 1,204 - - - - - - 21,639 34,169
Rub Walls 31,161 sf 0.058 mh / sf 1,807 39.17 /mh 70,788 0.06 1,870 - - - - - - 72,658 114,875
Liquid Curing Compounds 43,470 sf 0.002 mh / sf 87 39.17 /mh 3,406 0.06 2,557 - - - - - - 5,962 9,271
03.04 Walls 1,115 cy 13,069 521,797 292.10 325,689 6.65 7,414 854,901 1,331,960

03.05 Slab On Grade
Slab Edge Form 28" 172 sf 0.350 mh / sf 60 39.49 /mh 2,378 1.31 226 - - - - - - 2,603 4,106
Rebar- SOG (125 #/cy) 1 tn 14.003 mh / tn 8 43.53 /mh 366 997.70 599 - - - - - - 964 1,487
Mesh Support - bricks (.12/sf) 37 ea 0.002 mh / ea 0 43.53 /mh 3 0.26 10 - - - - - - 13 20
Finish- Hard Trowel 304 sf 0.015 mh / sf 5 39.17 /mh 179 - - - - - - - - 179 283
Pump  Place Slab on Grade 8" @ Electrical & Blower Room 7 cy 0.500 mh / cy 4 41.39 /mh 145 - - - - 3.67 26 - - 171 270
Pump  Place Thickened Slab 28" x 20" 2 cy 0.500 mh / cy 1 41.39 /mh 41 - - - - 3.67 7 - - 49 77
4000 psi Concrete 9 cy /cy 142.00 1,278 - - - - - - 1,278 1,940
Saw Cut S-O-G (.08/sf) 24 lf 0.030 mh / lf 1 39.17 /mh 28 0.17 4 - - 0.95 23 - - 55 87
Liquid Curing Compounds 476 sf 0.002 mh / sf 1 39.17 /mh 37 0.06 28 - - - - - - 65 101
Seal Floors 304 sf 0.002 mh / sf 1 39.17 /mh 24 0.09 28 - - - - - - 52 80
6 Mil. Vapor Barrier 350 sf 0.002 mh / sf 1 43.53 /mh 30 0.05 18 - - - - - - 49 76
Gravel Fill Under Slab 4" 8 cy 0.004 cd / cy 1 1,412.15 /cd 43 29.26 234 - - 3.84 31 - - 308 472
03.05 Slab On Grade 9 cy 82 3,274 269.41 2,425 9.62 87 5,785 9,000

03.06 Suspended Flat Slab
Form Suspended Slab  Bottom 7,342 sf 0.180 mh / sf 1,322 39.49 /mh 52,196 2.18 16,038 - - - - 68,234 106,953
Slab Edge Form  12" 1,501 sf 0.250 mh / sf 375 39.49 /mh 14,821 5.17 7,762 - - - - 22,583 35,237
Strip & Oil Suspended Slab Forms 8,843 sf 0.005 mh / sf 44 39.17 /mh 1,732 0.04 363 - - - - 2,095 3,292
Superplasticizers 272 cy - - 8.40 2,285 - - - - 2,285 3,468
Rebar- Suspended Slab (225 #/cy) 31 tn 20.004 mh / tn 612 43.53 /mh 26,644 997.70 30,530 - - - - - - 57,173 88,505
Finish- Hard Trowel 7,372 sf 0.030 mh / sf 221 39.17 /mh 8,664 - - - - - - 8,664 13,712
Pump  Place Suspended Slab 12" 272 cy 1.800 mh / cy 490 41.39 /mh 20,268 - - 6.65 1,810 - - 22,078 34,959
4000 psi Concrete 272 cy - - 142.00 38,624 - - - - 38,624 58,620
Liquid Curing Compounds 16,215 sf 0.003 mh / sf 49 39.17 /mh 1,906 0.68 11,069 - - - - 12,975 19,816
03.06 Suspended Flat Slab 272 cy 3,113 126,231 392.17 106,670 6.65 1,810 234,710 364,562

03.07 Suspended Beams
Beam Side Forms 6,264 sf 0.210 mh / sf 1,316 39.49 /mh 51,954 2.21 13,815 - - - - - - 65,769 103,196
Beam Bottom Forms 1,814 sf 0.210 mh / sf 381 39.49 /mh 15,046 2.21 4,001 - - - - - - 19,046 29,885
Chamfer 2,418 lf 0.015 mh / lf 36 39.49 /mh 1,433 0.57 1,371 - - - - - - 2,804 4,349
Strip & Oil Beam Forms 8,078 sf 0.005 mh / sf 40 39.17 /mh 1,582 0.03 242 - - - - - - 1,825 2,872
Superplasticizers @ Beams 174 cy /cy 8.40 1,462 - - - - - - 1,462 2,219
Rebar- Beams (250 #/cy) 22 tn 15.003 mh / tn 330 43.53 /mh 14,367 997.70 21,949 - - - - - - 36,316 56,051
Finish- Top of Beam 1,814 sf 0.008 mh / sf 15 39.17 /mh 569 - - - - - - - - 569 900
Pump  Place Beams @ Roof 174 cy 2.001 mh / cy 348 41.39 /mh 14,411 - - - - 14.42 2,509 - - 16,920 26,801
4000 psi Concrete 174 cy /cy 142.00 24,708 - - - - - - 24,708 37,500
Grind/Patch Beams 8,078 sf 0.013 mh / sf 105 39.17 /mh 4,114 0.03 242 - - - - - - 4,356 6,879
Rub Beams 8,078 sf 0.085 mh / sf 687 39.17 /mh 26,893 0.06 485 - - - - - - 27,378 43,300
Liquid Curing Compounds 9,892 sf 0.002 mh / sf 20 39.17 /mh 775 0.06 582 - - - - - - 1,357 2,110
03.07 Suspended Beams 174 cy 3,278 131,143 395.73 68,857 14.42 2,509 202,509 316,061

03.08 Pads & Curbs
Pad Form 1,267 sf 0.120 mh / sf 152 39.49 /mh 6,005 1.37 1,730 - - - - - - 7,734 12,129
Chamfer 447 lf 0.015 mh / lf 7 39.49 /mh 265 0.57 254 - - - - - - 518 804
Strip & Oil Equipment Pad Forms 1,267 sf 0.005 mh / sf 6 39.17 /mh 248 0.03 38 - - - - - - 286 450
Rebar- Pads (100 #/cy) 2 tn 18.003 mh / tn 33 43.53 /mh 1,450 997.70 1,846 - - - - - - 3,295 5,096
Finish- Float 1,444 sf 0.017 mh / sf 25 39.17 /mh 961 - - - - - - - - 961 1,522
Pump Place Pads 37 cy 1.601 mh / cy 59 41.39 /mh 2,451 - - - - 7.49 277 - - 2,728 4,320
4000 psi Concrete 37 cy /cy 142.00 5,254 - - - - - - 5,254 7,974
Liquid Curing Compounds 2,711 sf 0.003 mh / sf 8 39.17 /mh 319 0.06 159 - - - - - - 478 746
03.08 Pads & Curbs 37 cy 290 11,699 250.82 9,280 7.49 277 21,256 33,042

03.09 Pan Stair Fill
Finish Stairs 415 sf 0.055 mh / sf 23 39.17 /mh 894 - - - - - - - - 894 1,415
Pump  Place Pan Stair Concrete 6 cy 3.001 mh / cy 18 41.39 /mh 745 - - - - 9.17 55 - - 800 1,267
3000 psi Concrete 6 cy - - 138.00 828 - - - - - - 828 1,257
03.09 Pan Stair Fill 6 cy 41 1,639 138.00 828 9.17 55 2,522 3,939

03.20 Precast Planks
Precast Hollow Core Roof Planks 4' wide x 10'' 14,596 sf 0.020 mh / sf 292 42.24 /mh 12,333 8.80 128,470 - - 0.35 5,136 - - 145,940 222,676
03.20 Precast Planks 14,596 sf 292 12,333 8.80 128,470 0.35 5,136 145,940 222,676

04.00 Masonry
8'' CMU + Rigid Insulation Backup To Brick, 20' h 10,070 sf /sf - - 18.00 181,296 - - - - 181,296 275,156
8'' CMU + Rigid Insulation Backup To Brick @ Parapet 3.67' h 2,500 sf /sf - - 18.00 45,000 - - - - 45,000 68,297
8'' CMU iInterior Wall 15' h 7,018 sf /sf - - 14.00 98,252 - - - - 98,252 149,119
8'' CMU + Rigid Insulation Backup To Brick, 14' h @ Electrical & Blower Bldgs 2,352 sf /sf - - 18.00 42,344 - - - - 42,344 64,267
Precast Cap 16'' x 4'' 671 lf /lf - - 20.00 13,423 - - - - 13,423 20,372
Brick Veneer @ Block Wall Backup & Concrete Beam 16,446 sf - - - - 9.00 148,044 - - - - 148,044 224,688
04.00 Masonry 23,464 sf 22.52 528,359 528,359 801,898

05.01 Misc Metals
Metal Stairs Concrete Pans 132 rs 0.067 mh / rs 9 42.08 /mh 370 80.02 10,562 - - - - - - 10,933 16,617
Metal Stair Landing Concrete Pans 8 ea 4.000 mh / ea 32 42.08 /mh 1,347 800.00 6,400 - - - - - - 7,747 11,845
Alum  Stair Wall Handrail 112 lf 0.150 mh / lf 17 42.08 /mh 707 16.80 1,882 - - - - - - 2,589 3,975
Aluminum 3 Line Rail @ Basins 559 lf 0.234 mh / lf 131 42.08 /mh 5,506 44.11 24,657 - - - - - - 30,163 46,136
Aluminum Handrail @  Pan Stairs 112 lf 0.234 mh / lf 26 42.08 /mh 1,103 44.11 4,940 - - - - - - 6,043 9,244
Alum Grate Cover .75" @ 4'x4' Sump 12 ea 0.600 mh / ea 7 42.08 /mh 303 185.04 2,220 - - - - - - 2,523 3,850
Aluminum Hatch & Frame Over Pipe Gallery 6.33' x 6.33' 12 ea 8.002 mh / ea 96 39.18 /mh 3,762 5,001.00 60,012 - - - - - - 63,774 97,035
05.01 Misc Metals 1 ls 318 13,098 110,673.59 110,674 123,771 188,701

06.00 Wood
Misc Nailers & Blocking 15,596 sf 0.010 mh / sf 156 39.67 /mh 6,188 0.40 6,259 - - - - - - 12,448 19,294
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06.00 Wood 1 ls 156 6,188 6,259.15 6,259 12,448 19,294
07.00 Moisture Protection

Caulking @ Masonry Wall Joints- Exterior (.09 lf/sf) 1,349 lf /lf 4.00 5,397 - - - - 5,397 8,191
Caulking @ Masonry Wall Joints- Interior 1,349 lf /lf 4.00 5,397 - - - - 5,397 8,191
07.00 Moisture Protection 1 ls 10,794.17 10,794 10,794 16,382

07.01 Roofing
Membrane Roofing- 60 mil EPDM Mechanically Attached w/ 3" Insulation 15,395 sf /sf 3.00 46,194 46,194 70,110
Aluminum Downspouts, 14 ea 280 lf /lf 18.00 5,041 5,041 7,651
Scuppers 14 ea /ea 50.01 700 700 1,063
Aluminum Coping @ Roof Parapet 12" wide 645 lf /lf 15.00 9,677 9,677 14,687
Roof Hatch  4'0" x 4'0" 1 ea /ea 2,200.44 2,200 2,200 3,340
07.01 Roofing 15,395 sf 4.15 63,813 63,813 96,850

08.00 Doors, Frames & Hardware
HM Single Frames- 16 ga 3'x7' 8 ea 1.000 mh / ea 8 39.18 /mh 313 180.04 1,440 - - - - - - 1,754 2,682
HM Double Frames- 16 ga. 6'x7' 3 ea 1.500 mh / ea 5 25.39 /mh 114 210.00 630 - - - - - - 744 1,137
HM Door Leafs- 3'x7' 20 ga. half glass 14 ea 1.500 ea / mh 9 39.18 /mh 366 450.09 6,301 - - - - - - 6,667 10,142
Overhead Doors- 10'x10' 24 ga steel manual 1" insuation 26 ga back-up panel 2 ea - - - - 2,255.00 4,510 - - - - 4,510 6,845
Finish Hardware by Leaf- Allowance 14 ea 8.002 mh / ea 112 39.18 /mh 4,389 900.18 12,603 - - - - - - 16,991 26,073
08.00 Doors, Frames & Hardware 16 ea 134 5,182 1,310.88 20,974 281.88 4,510 30,666 46,879

09.00 Finishes
Paint HM Door Frames - primer (2) coats 11 ea /ea - - 100.02 1,100 - - - - 1,100 1,670
Paint HM Doors - primer (2) coats 14 ea /ea - - 140.03 1,960 - - - - 1,960 2,975
Paint CMU Block - block filler & (2) coat 28,958 sf - - - - 1.35 39,093 - - - - 39,093 59,333
Paint 2"   Pipe 194 lf 0.035 mh / lf 7 27.53 /mh 187 0.23 45 - - 2.12 411 - - 643 1,018
Paint 6"   Pipe 373 lf 0.070 mh / lf 26 27.53 /mh 719 0.69 258 - - 4.24 1,581 - - 2,558 4,046
Paint 12"  Pipe 53 lf 0.120 mh / lf 6 27.53 /mh 175 1.39 73 - - 5.65 300 - - 548 865
Paint 16"  Pipe 340 lf 0.140 mh / lf 48 27.53 /mh 1,311 1.85 628 - - 6.06 2,059 - - 3,997 6,304
Paint 20"  Pipe 0 lf 0.300 mh / lf 0 27.53 /mh 0 2.00 0 - - 7.00 0 - - 0 0
Paint 24"  Pipe 203 lf 0.350 mh / lf 71 27.53 /mh 1,956 2.77 562 - - 7.07 1,434 - - 3,953 6,232
Paint 30"  Pipe 154 lf 0.438 mh / lf 67 27.53 /mh 1,855 3.46 533 - - 4.12 635 - - 3,023 4,755
Paint 72"  Pipe 183 lf 0.525 mh / lf 96 27.53 /mh 2,645 8.31 1,520 - - 4.95 905 - - 5,071 7,935
09.00 Finishes 1 ls 321 8,848 3,619.94 3,620 42,153.90 42,154 7,324.45 7,324 61,946 95,133

10.00 Specialty Items
Signs - Building ID 1 ea /ea 3,000.60 3,001 3,001 4,554
Signs - Doors 11 ea /ea 30.01 330 - - - - 330 501
Fire Extinguisher CO2  10 lbs 12 ea /ea 225.05 2,701 2,701 4,099
10.00 Specialty Items 1 ls 6,031.22 6,031 6,031 9,154

22.00 Plumbing
Plumbing Subcontract 15,395 sf /sf 4.00 61,592 61,592 93,480
22.00 Plumbing 1 ls 61,592.30 61,592 61,592 93,480

23.00 HVAC
Ventilation & Unit Heater System 15,395 sf /sf - - 45.00 692,775 - - - - 692,775 1,051,435
23.00 HVAC 15,395 sf 45.00 692,775 692,775 1,051,435

31.01 Dewatering
Dewatering - Well Point System Installation 1 sys 240.048 ch / sys 960 159.35 /ch 38,251 7,501.50 7,502 - - 33,599.22 33,599 - - 79,352 125,400
Dewatering - Well Point System Monthly Rental 4 mo 13.288 mh / mo 53 39.17 /mh 2,082 5,704.89 22,820 - - 22,004.39 88,018 - - 112,919 178,010
Dewatering - Well Point System Removal 1 sys 60.012 ch / sys 240 159.35 /ch 9,563 2,500.50 2,501 - - 8,399.94 8,400 - - 20,463 32,299
31.01 Dewatering 1 ls 1,253 49,896 32,821.55 32,822 130,016.73 130,017 212,734 335,708

31.02 Piles
Augered Piles CIP 18" x @ 25 ft depth, 10' oc = 184 ea (1 per 77 sf) 4,600 vf 0.002 cd / vf 515 2,146.97 /cd 19,756 35.16 161,720 - - 2.58 11,869 - - 193,345 295,603
31.02 Piles 184 ea 515 19,756 878.91 161,720 64.51 11,869 193,345 295,603

31.03 Excavation Shoring
Shoring System Design Engineer 1 ls - - - - 15,003.00 15,003 - - - - 15,003 22,770
Structure Sheeting (557' x 28' deep) 15,596 sf 0.001 cd / sf 769 2,465.38 /cd 29,614 16.00 249,586 - - 0.75 11,729 - - 290,930 444,339
Tie Backs (1 per 80 sf of Sheeting, 557' x 21'= 11,697 sf) 146 ea - - - - 2,377.48 347,111 - - - - 347,111 526,816
31.03 Excavation Shoring 15,596 sf 769 29,614 16.00 249,586 23.22 362,114 0.75 11,729 653,044 993,925

31.10 Structure Excavation
Exc Clay-Backhoe/Truck (16,774 sf x 21') 13,047 cy 499.900 cy / cd 940 1,410.06 /cd 36,801 - - - - 6.58 85,902 - - 122,703 194,960
31.10 Structure Excavation 13,047 cy 940 36,801 6.58 85,902 122,703 194,960

31.12 Structure Backfill
BackFill Earth-Backhoe/Truck 2,479 cy 495.000 cy / cd 160 1,327.72 /cd 6,649 - - 4.69 11,618 - - 18,268 29,015
31.12 Structure Backfill 2,479 cy 160 6,649 4.69 11,618 18,268 29,015

31.13 Soil Disposal
Spoils to Waste 10,568 cy 0.003 day / cy 951 1,410.06 /day 37,261 - - - - 8.23 86,975 - - 124,236 197,396
31.13 Soil Disposal 10,568 cy 951 37,261 8.23 86,975 124,236 197,396

31.20 Structure Stone Base
Structure Subbase Stone-Loaders/Truck - 14,128 sf x 6" 262 cy 0.003 cd / cy 32 1,609.56 /cd 1,278 28.28 7,410 - - 10.02 2,624 - - 11,312 17,444
31.20 Structure Stone Base 262 cy 32 1,278 28.28 7,410 10.02 2,624 11,312 17,444
00 Building & Structure Construction 15,395 gsf 30,172 1,207,659 97.93 1,507,669 115.11 1,772,142 24.14 371,610 4,859,081 7,480,625

26 Electrical & Instrumentation
26.00 UG Electrical

UG Electrical System 15,395 sf /sf 16.00 246,369 246,369 373,918
26.00 UG Electrical 1 ls 246,369.17 246,369 246,369 373,918

26.01 Above Ground Electrical
Building Electrical Systems 15,395 sf /sf 4.00 61,580 61,580 93,461
Electrical  Work For Equipment (3% Equipment Cost) 1 ls /ls 570,000.00 570,000 570,000 865,098
26.01 Above Ground Electrical 1 ls 631,580.00 631,580 631,580 958,559

26.02 Instrumentation & Controls
Controls & Instrumentation Work For New Equipment (1 % Equipment Cost) 1 ls /ls 190,000.00 190,000 190,000 288,366
26.02 Instrumentation & Controls 1 ls 190,000.00 190,000 190,000 288,366
26 Electrical & Instrumentation 1 ls 1,067,949.17 1,067,949 1,067,949 1,620,843

40 Process Piping
40.00 Under Ground Process Piping

Trench Excav & Lay Pipe  0- 4' 491 lf 600.000 lf / cd 46 2,539.31 /cd 2,078 - - 1.88 925 - - 3,003 4,761
Stone Pipe Bedding 37 cy 199.900 cy / cd 13 2,896.43 /cd 536 23.29 862 - - - - 1,398 2,156
DI Pipe Push - Class 52 20 491 lf 0.380 mh / lf 187 51.34 /mh 9,579 99.35 48,778 - - - - - - 58,357 89,193
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40.00 Under Ground Process Piping
Hydrostatic Testing 491 lf 0.021 ch / lf 41 182.49 /ch 1,882 0.16 79 - - - - - - 1,961 3,098
40.00 Under Ground Process Piping 491 lf 287 14,075 101.26 49,719 1.88 925 64,719 99,208

40.01 Above Ground Process Piping
Paint & Stencil Exposed Piping <20" 960 lf - - - - 10.00 9,602 - - - - 9,602 14,573
Paint & Stencil Exposed Piping >20" 540 lf - - - - 25.01 13,503 - - - - 13,503 20,493
Pipe Supports 24 ea 4.001 mh / ea 96 45.62 /mh 4,381 250.05 6,001 - - - - 10,382 16,041
Hydrostatic Testing 1,500 lf 0.021 ch / lf 126 182.49 /ch 5,749 0.16 240 - - - - - - 5,990 9,464
Dresser Couplings 42" 6 ea 24.000 mh / ea 144 40.79 /mh 5,873 3,500.00 21,000 - - - - - - 26,873 41,168
Dressler Couplings 72" 18 ea 36.000 mh / ea 648 40.79 /mh 26,429 6,000.00 108,000 - - - - - - 134,429 205,743
12'' DI Wall Thimble 24'' long 12 ea 1.250 ch / ea 60 182.49 /ch 2,737 430.09 5,161 - - 301.00 3,612 - - 11,510 17,914
16'' DI Wall Thimble 24'' long 12 ea 1.670 ch / ea 80 182.49 /ch 3,657 575.00 6,900 - - 402.14 4,826 - - 15,383 23,940
20'' DI Wall Thimble 24'' long 12 ea 2.500 ch / ea 120 182.49 /ch 5,475 733.00 8,796 - - 900.35 10,804 - - 25,075 39,210
24'' DI Wall Thimble 24'' long 12 ea 2.500 ch / ea 120 182.49 /ch 5,475 860.00 10,320 - - 1,200.24 14,403 - - 30,198 47,250
72'' DI Wall Thimble 24'' long 2 ea 10.000 ch / ea 80 182.49 /ch 3,650 2,600.00 5,200 - - 1,600.00 3,200 - - 12,050 18,762
Gasket/Nuts/Bolt Kit 6" 38 ea 1.000 mh / ea 38 32.89 /mh 1,250 15.87 603 - - - - - - 1,853 2,894
Gasket/Nuts/Bolt Kit 12" 5 ea 1.000 mh / ea 5 45.62 /mh 228 45.01 225 - - - - - - 453 703
Gasket/Nuts/Bolt Kit 16" 34 ea 1.000 mh / ea 34 32.89 /mh 1,118 46.64 1,586 - - - - - - 2,704 4,177
Gasket/Nuts/Bolt Kit 24" 20 ea 2.000 mh / ea 40 45.62 /mh 1,825 129.48 2,590 - - - - - - 4,415 6,819
Gasket/Nuts/Bolt Kit 30" 16 ea 1.000 mh / ea 16 32.89 /mh 526 175.00 2,800 - - - - - - 3,326 5,083
DI Flanged Joint Pipe 2" 194 lf 0.820 mh / lf 159 30.57 /mh 4,863 30.99 6,011 - - - - - - 10,874 16,819
DI Flanged Joint Pipe 6" 373 lf 0.900 mh / lf 336 30.57 /mh 10,261 47.39 17,675 - - - - - - 27,936 43,066
DI Flanged Joint Pipe 12" 53 lf 1.890 mh / lf 100 45.62 /mh 4,571 112.94 5,986 - - - - - - 10,557 16,319
DI Flanged Joint Pipe 16" 340 lf 2.170 mh / lf 738 30.57 /mh 22,552 162.43 55,226 - - - - - - 77,778 119,510
DI Flanged Joint Pipe 24" 203 lf 2.671 mh / lf 542 45.62 /mh 24,732 267.89 54,381 - - - - - - 79,114 121,679
DI Flanged Joint Pipe 30" 154 lf 3.050 mh / lf 470 30.57 /mh 14,357 310.14 47,762 - - - - - - 62,119 95,213
DI Flanged Joint Pipe 72" 183 lf 6.600 mh / lf 1,208 30.57 /mh 36,919 1,431.91 262,040 - - - - - - 298,958 456,133
DI Flanged 90 ell 16" 35 ea 12.680 mh / ea 444 30.57 /mh 13,566 599.40 20,979 - - - - - - 34,545 53,311
DI Flanged 90 ell 20" 23 ea 14.650 mh / ea 337 30.57 /mh 10,299 939.60 21,611 - - - - - - 31,910 49,100
DI Flanged 90 ell 24" 24 ea 15.730 mh / ea 378 30.57 /mh 11,540 1,458.00 34,992 - - - - - - 46,532 71,372
DI Flanged 90 ell 30" 47 ea 17.870 mh / ea 840 30.57 /mh 25,673 2,316.60 108,880 - - - - - - 134,553 205,882
DI Flanged Tee 12" 12 ea 11.012 mh / ea 132 45.62 /mh 6,029 777.86 9,334 - - - - - - 15,363 23,709
DI Flanged Tee 16" 12 ea 12.680 mh / ea 152 30.57 /mh 4,651 0.00 0 - - - - - - 4,651 7,361
DI Flanged Tee 30" 22 ea 17.874 mh / ea 393 45.62 /mh 17,940 0.00 0 - - - - - - 17,940 28,394
DI Flanged Cross 72" 6 ea 72.000 mh / ea 432 30.57 /mh 13,205 39,000.00 234,000 - - - - - - 247,205 376,045
DI Flanged Con Red 16x12" 12 ea 12.680 mh / ea 152 30.57 /mh 4,651 890.40 10,685 - - - - - - 15,336 23,578
DI Flanged Con Red 30x16" 12 ea 17.870 mh / ea 214 30.57 /mh 6,555 2,721.60 32,659 - - - - - - 39,214 59,942
DI Flanged Con Red 36x30" 2 ea 20.520 mh / ea 41 30.57 /mh 1,254 5,224.80 10,450 - - - - - - 11,704 17,845
DI Blind Flange 48" 0 ea 23.590 mh / ea 0 30.57 /mh 7 7,186.00 72 - - - - - - 79 120
Misc Piping & Accessories- ALLOWANCE 500 LF 0.240 mh / LF 120 45.62 /mh 5,476 55.01 27,505 - - - - - - 32,981 50,412
40.01 Above Ground Process Piping 1,500 lf 8,795 307,474 759.78 1,139,670 15.40 23,105 24.56 36,845 1,507,093 2,310,044

40.02 Valves, Meters, Etc.
Water Solenoid Valve 12 ea 0.400 mh / ea 5 28.04 /mh 135 4,000.00 48,000 - - - - - - 48,135 73,063
Magnetic Flow Meter - Inline - 24" w/ transmitter 12 ea 26.000 mh / ea 312 43.67 /mh 13,626 12,000.00 144,000 - - - - - - 157,626 240,117
12" Butterfly Valve, 125 lb class, CI Body, Flg, w/ EIM elec actuator NEMA 4 24 ea 9.600 mh / ea 230 30.57 /mh 7,043 13,040.00 312,960 - - - - - - 320,003 486,131
18" Butterfly Valve, 125 lb class, CI Body, Flg, w/ EIM elec actuator NEMA 4 12 ea 14.400 mh / ea 173 30.57 /mh 5,282 8,550.00 102,600 - - - - - - 107,882 164,077
30" Butterfly Valve, 125 lb class, CI Body, Flg, w/ EIM elec actuator NEMA 4 8 ea 24.000 mh / ea 192 30.57 /mh 5,869 16,484.00 131,872 - - - - - - 137,741 209,433
42" Butterfly Valve, 75 lb class, CI Body, Flg, w/ EIM elec actuator NEMA 4 1 ea 33.600 mh / ea 34 30.57 /mh 1,027 23,078.00 23,078 - - - - - - 24,105 36,651
40.02 Valves, Meters, Etc. 1 ls 946 32,981 762,510.00 762,510 795,491 1,209,472

40.04 Hydropneumatic Piping System
Hydropneumatic Piping, Fitting & Valve Allowance 1 ls mh / ls 45.62 /mh 38,000.00 38,000 38,000 57,673
40.04 Hydropneumatic Piping System 1 ls 38,000.00 38,000 38,000 57,673
40 Process Piping 1,991 lf 10,028 354,530 980.36 1,951,898 30.69 61,105 18.97 37,770 2,405,303 3,676,398

41 Material Handling & Process Equipment
41.22 Hoists & Cranes

Steel Bracket @ Column To Support Crane Rail Beam 28 ea 0.200 mh / ea 6 42.40 /mh 237 726.47 20,341 - - - - - - 20,578 31,248
W 18 x 156 Crane Rail Beam 700 lf - - 83.46 58,422 - - - - - - 58,422 88,668
Erect Steel W 18 x 156  Beams (29' long) 24 ea 5.000 ch / ea 600 197.59 /ch 23,711 518.13 12,435 36,146 57,318
Bridge Crane 5 ton 26 ft span, 175 ft runway beam 2  ea - - - - - - 160,000.00 320,000 320,000 485,669
41.22 Hoists & Cranes 606 23,948 78,763 12,435 320,000 435,147 662,903
41 Material Handling & Process Equipment 1 ls 606 23,948 78,763.05 78,763 12,435.00 12,435 320,000.00 320,000 435,147 662,903

43 Process Equipment
43.11 Membrane Filtration Equipment

Filter Equipment Start-Up @ Basins 24 ea 75.000 ch / ea 12,600 350.77 /ch 631,379 2,500.00 60,000 - - 691,379 1,090,356
Suez- ZeeWeed Ultrafiltration Membrane System 1 ls /ls 18,594,595.00 18,594,595 18,594,595 28,221,307
Install TripleStack Cassette 18' long w/144 Modules/Cassette  @ (12) Basins 72 ea 9.000 mh / ea 648 30.57 /mh 19,807 - - 55.00 3,960 - - 23,767 37,652
2' x 2' Modules I(Included In Cassettes From Factory) 10,368 ea 1.000 mh / ea 10,368 30.57 /mh 316,917 - - 6.00 62,208 - - 379,125 600,594
Install Membrane Header Piping System @ Each Basin 12 ea 64.000 mh / ea 768 30.57 /mh 23,475 - - 400.00 4,800 - - 28,275 44,794
Install Air Scour Header Piping System @ Each Basin 12 ea 64.000 mh / ea 768 30.57 /mh 23,475 - - 400.00 4,800 - - 28,275 44,794
Install  Sodium Hypochlorite Dosing System @ Each Basin 12 ea 64.000 mh / ea 768 30.57 /mh 23,475 - - 400.00 4,800 - - 28,275 44,794
43.11 Membrane Filtration Equipment 1 ls 25,920 1,038,529 60,000.00 60,000 80,568.00 80,568 18,594,595.00 18,594,595 19,773,692 30,084,290

43.12 Air Scour Blowers
Air Scour Blower 200 hp 2 ea 40.000 mh / ea 80 34.45 /mh 2,756 - - - - 220,000.00 440,000 442,756 672,156
43.12 Air Scour Blowers 1 ls 80 2,756 440,000.00 440,000 442,756 672,156
43 Process Equipment 1 ls 26,000 1,041,284 60,000.00 60,000 80,568.00 80,568 19,034,595.00 19,034,595 20,216,447 30,756,446
3F Filtration - Construct New Membrane Gravity System 1 ls 66,806 2,627,422 3,598,330.20 3,598,330 2,901,196.24 2,901,196 502,383.03 502,383 19,354,595.00 19,354,595 28,983,926 44,197,215

03 Filtration 1 ls 427,663 17,325,729 18,251,624.26 18,251,624 15,943,385.68 15,943,386 5,025,962.05 5,025,962 52,923,108.51 52,923,109 109,469,809 167,641,124
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04 Chlorine
4A Chlorine - Replace Chlorine Gas Equipment

00 Building & Structure Construction
03.03 Columns

Form Rectangle Columns  15' h 720 sf 0.165 mh / sf 119 39.49 /mh 4,691 1.60 1,149 - - - - - - 5,841 9,169
Chamfer 480 lf 0.015 mh / lf 7 39.49 /mh 284 0.57 272 - - - - - - 557 863
Strip & Oil Column Form 720 sf 0.005 mh / sf 4 39.17 /mh 141 0.03 22 - - - - - - 163 256
Superplasticizers @ Columns 10 cy /cy 8.40 84 - - - - - - 84 128
Column Rebar (120 #/cy) 1 tn 20.004 mh / tn 12 43.53 /mh 522 997.70 599 - - - - - - 1,121 1,735
Finish- Float 66 sf 0.017 mh / sf 1 39.17 /mh 44 - - - - - - - - 44 70
Pump Place Columns 8 ea 10 cy 1.600 mh / cy 16 41.39 /mh 662 - - - - 7.50 75 - - 737 1,168
4000 psi Concrete 10 cy /cy 142.00 1,420 - - - - - - 1,420 2,155
Grind/Patch Columns 720 sf 0.013 mh / sf 9 39.17 /mh 367 0.03 22 - - - - - - 388 613
Rub Columns 720 sf 0.065 mh / sf 47 39.17 /mh 1,833 0.06 43 - - - - - - 1,876 2,967
Liquid Curing Compounds 720 sf 0.003 mh / sf 2 39.17 /mh 85 0.06 42 - - - - - - 127 198
03.03 Columns 10 cy 217 8,630 365.30 3,653 7.50 75 12,357 19,322

03.05 Slab On Grade
Slab Edge Form 30" 378 sf 0.350 mh / sf 132 39.49 /mh 5,225 1.31 496 - - - - - - 5,722 9,023
Rebar- SOG (125 #/cy) 8 tn 14.003 mh / tn 112 43.53 /mh 4,876 997.70 7,982 - - - - - - 12,858 19,831
Mesh Support - bricks (.12/sf) 165 ea 0.002 mh / ea 0 43.53 /mh 14 0.26 43 - - - - - - 58 89
Finish- Hard Trowel 1,372 sf 0.015 mh / sf 21 39.17 /mh 806 - - - - - - - - 806 1,276
Pump  Place Slab on Grade 30" 128 cy 0.500 mh / cy 64 41.39 /mh 2,649 - - - - 3.67 470 - - 3,119 4,941
4000 psi Concrete 128 cy /cy 142.00 18,176 - - - - - - 18,176 27,586
Liquid Curing Compounds 1,750 sf 0.002 mh / sf 4 39.17 /mh 137 0.06 103 - - - - - - 240 373
Seal Floors 1,372 sf 0.002 mh / sf 3 39.17 /mh 108 0.09 127 - - - - - - 234 363
6 Mil. Vapor Barrier 1,500 sf 0.002 mh / sf 3 43.53 /mh 131 0.05 79 - - - - - - 209 326
Gravel Fill Under Slab 4" 17 cy 0.004 cd / cy 2 1,412.15 /cd 91 29.26 497 - - 3.84 65 - - 654 1,003
03.05 Slab On Grade 128 cy 341 14,038 214.87 27,503 4.18 535 42,076 64,811

03.07 Suspended Beams
Beam Side Forms 776 sf 0.210 mh / sf 163 39.49 /mh 6,436 2.21 1,711 - - - - - - 8,148 12,784
Beam Bottom Forms 291 sf 0.210 mh / sf 61 39.49 /mh 2,414 2.21 642 - - - - - - 3,055 4,794
Chamfer 388 lf 0.015 mh / lf 6 39.49 /mh 230 0.57 220 - - - - - - 450 698
Strip & Oil Beam Forms 1,067 sf 0.005 mh / sf 5 39.17 /mh 209 0.03 32 - - - - - - 241 379
Superplasticizers @ Beams 22 cy /cy 8.40 185 - - - - - - 185 281
Rebar- Beams (250 #/cy) 3 tn 15.003 mh / tn 41 43.53 /mh 1,796 997.70 2,744 - - - - - - 4,540 7,006
Finish- Top of Beam 281 sf 0.008 mh / sf 2 39.17 /mh 88 - - - - - - - - 88 139
Pump  Place Beams @ Roof 22 cy 2.001 mh / cy 44 41.39 /mh 1,822 - - - - 14.42 317 - - 2,139 3,389
4000 psi Concrete 22 cy /cy 142.00 3,124 - - - - - - 3,124 4,741
Grind/Patch Beams 1,067 sf 0.013 mh / sf 14 39.17 /mh 543 0.03 32 - - - - - - 575 909
Rub Beams 1,067 sf 0.085 mh / sf 91 39.17 /mh 3,552 0.06 64 - - - - - - 3,616 5,719
Liquid Curing Compounds 1,067 sf 0.002 mh / sf 2 39.17 /mh 84 0.06 63 - - - - - - 146 228
03.07 Suspended Beams 22 cy 430 17,174 400.75 8,817 14.42 317 26,308 41,067

03.20 Precast Planks
Precast Hollow Core Roof Planks 4' wide x 10'' 1,283 sf 0.020 mh / sf 26 42.24 /mh 1,084 8.80 11,293 - - 0.35 452 - - 12,828 19,573
03.20 Precast Planks 1,283 sf 26 1,084 8.80 11,293 0.35 452 12,828 19,573

04.00 Masonry
8' CMU + Rigid Insulation Backup To Brick, 22' h 2,820 sf /sf - - 18.00 50,760 - - - - 50,760 77,039
Precast Cap 16'' x 4'' 145 lf /lf - - 20.00 2,901 - - - - 2,901 4,402
Brick Veneer 3,480 sf - - - - 9.00 31,326 - - - - 31,326 47,544
04.00 Masonry 3,480 sf 24.42 84,987 84,987 128,986

05.02 FRP Items
FRP Stairs Grating Type Treads, 7 ea 0 rs 1.000 mh / rs 0 42.08 /mh 0 368.00 4 - - - - - - 4 6
FRP Stairs Grating  Landing 4' x 4' w/ Support Frame, 7 ea 0 ea 4.001 mh / ea 0 42.08 /mh 2 1,000.00 10 - - - - - - 12 18
FRP Feed Pump Tables 6' x 2.5' x 3' h 0 ea 1.500 mh / ea 0 42.08 /mh 1 940.00 9 - - - - - - 10 15
FRP 2 Line Safety Rail @ Pit Stairs, 7 ea 0 lf 0.200 mh / lf 0 42.08 /mh 0 32.00 0 - - - - - - 0 1
05.02 FRP Items 1 ls 0 3 23.40 23 26 40

06.00 Wood
Misc Nailers & Blocking 1,372 sf 0.010 mh / sf 14 39.67 /mh 544 0.40 551 - - - - - - 1,095 1,697
06.00 Wood 1 ls 14 544 550.63 551 1,095 1,697

07.00 Moisture Protection
Caulking @ Masonry Wall Joints- Exterior (.09 lf/sf) 313 lf /lf 4.00 1,252 - - - - 1,252 1,901
Caulking @ Masonry Wall Joints- Interior 313 lf /lf 4.00 1,252 - - - - 1,252 1,901
07.00 Moisture Protection 1 ls 2,504.50 2,505 2,505 3,801

07.01 Roofing
Membrane Roofing- 60 mil EPDM Mechanically Attached w/ 3" Insulation 1,372 sf /sf 3.00 4,117 4,117 6,248
Aluminum Downspouts, 2 ea x 20' each 40 vf /vf 18.00 720 720 1,093
07.01 Roofing 1,372 sf 3.53 4,837 4,837 7,341

08.00 Doors, Frames & Hardware
FRP Single Door Frames- 16 ga 3'x8' 2 ea 1.000 mh / ea 2 39.18 /mh 78 350.07 700 - - - - - - 779 1,187
FRP Door Leafs- 3'x7' 20 ga. flush w/ Half Glass 2 ea 1.500 mh / ea 3 39.18 /mh 118 850.17 1,700 - - - - - - 1,818 2,767
Overhead Doors- 12'x12' 24 ga steel manual 1" insuation 26 ga back-up panel 2 ea - - - - 3,800.00 7,600 - - - - 7,600 11,535
FRP Framed Windows 14' x 15' h, 2 ea 420 sf - - - - 105.02 44,109 - - - - 44,109 66,945
Install Hardware by Leaf- Allowance 2 ea 8.002 mh / ea 16 39.18 /mh 627 - - - - - - 627 992
Finish Hardware @ FRP Doors 2 ea /ea 1,250.25 2,501 - - - - - - 2,501 3,795
08.00 Doors, Frames & Hardware 4 ea 21 823 1,225.25 4,901 12,927.21 51,709 57,433 87,220

09.00 Finishes
Paint Door Frames - primer (2) coats 2 ea /ea - - 100.02 200 - - - - 200 304
Paint Doors - primer (2) coats 2 ea /ea - - 140.03 280 - - - - 280 425
Paint Block Walls w/ Epoxy Coating 2,820 sf /sf - - 2.50 7,051 - - - - 7,051 10,702
Epoxy Coating On Floor & Curbs 1,379 sf - - - - 4.50 6,207 - - - - 6,207 9,420
09.00 Finishes 1 ls 13,738.24 13,738 13,738 20,851

10.00 Specialty Items
Signs - Building ID 1 ea /ea 3,000.60 3,001 3,001 4,554
Signs - Doors 2 ea /ea 30.01 60 - - - - 60 91
Fire Extinguisher CO2  10 lbs 2 ea /ea 225.05 450 450 683
10.00 Specialty Items 1 ls 3,510.70 3,511 3,511 5,328

21.00 Fire Protection (Wet System)
Tap Onto Water Main to Provide Separate Water Feed for Suppression System 1 ea /ea - - 2,000.40 2,000 - - - - 2,000 3,036
Flow Test 1 ea /ea - - 1,000.20 1,000 - - - - 1,000 1,518
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21.00 Fire Protection (Wet System)
Post Indicator Valve & Backflow Preventer 1 ea /ea - - 5,001.00 5,001 - - - - 5,001 7,590
Wet Pipe Fire Protection System 1,372 sf /sf - - 8.00 10,978 - - - - 10,978 16,662
Testing of Fire Protection System 1,372 sf /sf - - 2.00 2,745 - - - - 2,745 4,165
21.00 Fire Protection (Wet System) 1,372 sf 15.83 21,724 21,724 32,971

22.00 Plumbing
Plumbing Subcontract 1,372 sf /sf 11.00 15,092 15,092 22,905
22.00 Plumbing 1 ls 15,092.00 15,092 15,092 22,905

23.00 HVAC
Ventilation & Unit Heater System 1,372 sf /sf - - 45.00 61,740 - - - - 61,740 93,704
23.00 HVAC 1,372 sf 45.00 61,740 61,740 93,704

31_02 Piles
Augered Piles CIP 18" x @ 25 ft depth, 10' oc = 20 ea (1 per 70 sf) 500 vf 0.002 cd / vf 56 2,146.97 /cd 2,147 35.16 17,578 - - 2.58 1,290 - - 21,016 32,131
31_02 Piles 20 ea 56 2,147 878.91 17,578 64.51 1,290 21,016 32,131
00 Building & Structure Construction 1,372 gsf 1,104 44,443 54.17 74,318 189.39 259,842 1.95 2,669 381,272 581,749

26 Electrical & Instrumentation
26.00 UG Electrical

Ext Fixtures - Elec - ductbank Conduit/Cable/Wire 100 lf 0.250 mh / lf 25 45.53 /mh 1,138 2.72 272 5.00 500 - - 1,910 3,010
Building Electrical System 1,372 sf /sf 16.00 21,956 21,956 33,324
26.00 UG Electrical 1 ls 25 1,138 272.00 272 21,956.38 21,956 500.00 500 23,867 36,334

26.01 Above Ground Electrical
Building Electrical System 1,372 sf /sf 16.00 21,956 21,956 33,324
Process Electrical System 1,372 sf /sf 60.01 82,336 82,336 124,963
26.01 Above Ground Electrical 1 ls 104,292.81 104,293 104,293 158,287

26.02 Instrumentation & Controls
Controls & Instrumentation 1 ls /ls 71,070.00 71,070 71,070 107,864
26.02 Instrumentation & Controls 1 ls 71,070.00 71,070 71,070 107,864
26 Electrical & Instrumentation 1 ls 25 1,138 272.00 272 197,319.19 197,319 500.00 500 199,229 302,484

40 Process Piping
40.01 Above Ground Process Piping

Chlorine Piping & Accessories 200 LF 0.240 mh / LF 48 45.62 /mh 2,190 55.01 11,002 - - - - - - 13,192 20,165
Motive Water Supply Piping & Accessories 200 LF 0.240 mh / LF 48 45.62 /mh 2,190 55.01 11,002 - - - - - - 13,192 20,165
40.01 Above Ground Process Piping 400 lf 96 4,381 55.01 22,004 26,385 40,330
40 Process Piping 400 lf 96 4,381 55.01 22,004 26,385 40,330

41 Material Handling & Process Equipment
41.22 Hoists & Cranes

W 18 x 156 Bridge Crane Columns 14'h x 4 ea 56 lf - - 83.46 4,674 - - - - - - 4,674 7,093
W 18 x 156 Crane Rail Beam 72 lf - - 83.46 6,009 - - - - - - 6,009 9,120
Erect Steel W 18 x 156  Beams & Columns 4 ea 5.000 ch / ea 100 197.59 /ch 3,952 518.13 2,073 6,024 9,553
Bridge Crane 3 ton 24.5 ft span, 36 ft runway beam 1  ea - - - - - - 96,000.00 96,000 96,000 145,701
41.22 Hoists & Cranes 100 3,952 10,683 2,073 96,000 112,707 171,467
41 Material Handling & Process Equipment 1 ls 100 3,952 10,682.88 10,683 2,072.50 2,073 96,000.00 96,000 112,707 171,467

43 Process Equipment
43.13 Chemical System Equipment

Chlorinators 4 ea 1.000 mh / ea 4 30.57 /mh 122 - - - - 9,500.00 38,000 38,122 57,867
Spare Chlorine Cylinder Rack 21' x 4.67' 1 ea 1.000 mh / ea 1 30.57 /mh 31 - - - - 6,000.00 6,000 6,031 9,155
Solution Panels  1" 2 ea 2.000 mh / ea 4 30.57 /mh 122 - - - - 8,000.00 16,000 16,122 24,477
Chlorine System Testing 1 ea 2.000 mh / ea 2 30.57 /mh 61 - - - - - - 61 97
Chlorine Leak Detector 6 ea 1.000 mh / ea 6 30.57 /mh 183 - - - - 4,000.00 24,000 24,183 36,715
Chlorine Gas Educators 4 ea 1.000 mh / ea 4 30.57 /mh 122 - - - - 5,000.00 20,000 20,122 30,548
Chlorine Scales 6 ea 1.000 mh / ea 6 30.57 /mh 183 - - - - 6,000.00 36,000 36,183 54,928
43.13 Chemical System Equipment 1 ls 27 825 140,000.00 140,000 140,825 213,786
43 Process Equipment 1 ls 27 825 140,000.00 140,000 140,825 213,786
4A Chlorine - Replace Chlorine Gas Equipment 1 ls 1,352 54,739 107,277.69 107,278 457,161.58 457,162 5,241.42 5,241 236,000.00 236,000 860,419 1,309,816

4B Chlorine - Add New Liquid Hypochlorite Feed
00 Building & Structure Construction

03.03 Columns
Form Rectangle Columns  15' h 1,080 sf 0.165 mh / sf 178 39.49 /mh 7,037 1.60 1,724 - - - - - - 8,761 13,754
Chamfer 720 lf 0.015 mh / lf 11 39.49 /mh 427 0.57 408 - - - - - - 835 1,295
Strip & Oil Column Form 1,080 sf 0.005 mh / sf 5 39.17 /mh 212 0.03 32 - - - - - - 244 384
Superplasticizers @ Columns 15 cy /cy 8.40 126 - - - - - - 126 191
Column Rebar (120 #/cy) 1 tn 20.004 mh / tn 20 43.53 /mh 871 997.70 998 - - - - - - 1,868 2,892
Finish- Float 99 sf 0.017 mh / sf 2 39.17 /mh 66 - - - - - - - - 66 104
Pump Place Columns 12 ea 15 cy 1.600 mh / cy 24 41.39 /mh 994 - - - - 7.50 112 - - 1,106 1,751
4000 psi Concrete 15 cy /cy 142.00 2,130 - - - - - - 2,130 3,233
Grind/Patch Columns 1,080 sf 0.013 mh / sf 14 39.17 /mh 550 0.03 32 - - - - - - 582 920
Rub Columns 1,080 sf 0.065 mh / sf 70 39.17 /mh 2,750 0.06 65 - - - - - - 2,814 4,450
Liquid Curing Compounds 1,080 sf 0.003 mh / sf 3 39.17 /mh 127 0.06 64 - - - - - - 190 297
03.03 Columns 15 cy 328 13,031 371.95 5,579 7.50 112 18,723 29,272

03.05 Slab On Grade
Slab Edge Form 30" 428 sf 0.350 mh / sf 150 39.49 /mh 5,916 1.31 562 - - - - - - 6,478 10,217
Rebar- SOG (125 #/cy) 11 tn 14.003 mh / tn 148 43.53 /mh 6,461 997.70 10,576 - - - - - - 17,036 26,276
Mesh Support - bricks (.12/sf) 218 ea 0.002 mh / ea 0 43.53 /mh 19 0.26 57 - - - - - - 76 117
Finish- Hard Trowel 1,819 sf 0.015 mh / sf 27 39.17 /mh 1,069 - - - - - - - - 1,069 1,692
Pump  Place Slab on Grade 30" 169 cy 0.500 mh / cy 85 41.39 /mh 3,498 - - - - 3.67 620 - - 4,118 6,524
4000 psi Concrete 169 cy /cy 142.00 23,998 - - - - - - 23,998 36,422
Liquid Curing Compounds 2,247 sf 0.002 mh / sf 4 39.17 /mh 176 0.06 132 - - - - - - 308 479
Seal Floors 1,819 sf 0.002 mh / sf 4 39.17 /mh 143 0.09 168 - - - - - - 311 481
6 Mil. Vapor Barrier 2,000 sf 0.002 mh / sf 4 43.53 /mh 174 0.05 105 - - - - - - 279 435
Gravel Fill Under Slab 4" 50 cy 0.004 cd / cy 6 1,412.15 /cd 268 29.26 1,463 - - 3.84 192 - - 1,922 2,949
03.05 Slab On Grade 169 cy 429 17,723 219.30 37,061 4.81 812 55,596 85,591

03.07 Suspended Beams
Beam Side Forms 1,103 sf 0.210 mh / sf 232 39.49 /mh 9,148 2.21 2,433 - - - - - - 11,581 18,171
Beam Bottom Forms 414 sf 0.210 mh / sf 87 39.49 /mh 3,434 2.21 913 - - - - - - 4,347 6,820
Chamfer 552 lf 0.015 mh / lf 8 39.49 /mh 327 0.57 313 - - - - - - 640 993
Strip & Oil Beam Forms 1,517 sf 0.005 mh / sf 8 39.17 /mh 297 0.03 46 - - - - - - 343 539
Superplasticizers @ Beams 31 cy /cy 8.40 260 - - - - - - 260 395
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03.07 Suspended Beams
Rebar- Beams (250 #/cy) 4 tn 15.003 mh / tn 60 43.53 /mh 2,612 997.70 3,991 - - - - - - 6,603 10,191
Finish- Top of Beam 414 sf 0.008 mh / sf 3 39.17 /mh 130 - - - - - - - - 130 205
Pump  Place Beams @ Roof 31 cy 2.001 mh / cy 62 41.39 /mh 2,567 - - - - 14.42 447 - - 3,014 4,775
4000 psi Concrete 31 cy /cy 142.00 4,402 - - - - - - 4,402 6,681
Grind/Patch Beams 1,517 sf 0.013 mh / sf 20 39.17 /mh 773 0.03 46 - - - - - - 818 1,292
Rub Beams 1,517 sf 0.085 mh / sf 129 39.17 /mh 5,050 0.06 91 - - - - - - 5,141 8,131
Liquid Curing Compounds 1,931 sf 0.002 mh / sf 4 39.17 /mh 151 0.06 114 - - - - - - 265 412
03.07 Suspended Beams 31 cy 612 24,490 406.70 12,608 14.42 447 37,545 58,607

03.08 Pads & Curbs
Pad Form 150 sf 0.120 mh / sf 18 39.49 /mh 711 1.37 205 - - - - - - 916 1,436
Chamfer 150 lf 0.015 mh / lf 2 39.49 /mh 89 0.57 85 - - - - - - 174 270
Strip & Oil Equipment Pad Forms 150 sf 0.005 mh / sf 1 39.17 /mh 29 0.03 5 - - - - - - 34 53
Rebar- Pads (100 #/cy) 1 tn 18.003 mh / tn 18 43.53 /mh 784 997.70 998 - - - - - - 1,781 2,754
Finish- Float 444 sf 0.017 mh / sf 8 39.17 /mh 296 - - - - - - - - 296 468
Pump Place Pads 16 cy 1.601 mh / cy 26 41.39 /mh 1,060 - - - - 7.49 120 - - 1,180 1,868
4000 psi Concrete 16 cy /cy 142.00 2,272 - - - - - - 2,272 3,448
Liquid Curing Compounds 594 sf 0.003 mh / sf 2 39.17 /mh 70 0.06 35 - - - - - - 105 164
03.08 Pads & Curbs 16 cy 74 3,038 224.94 3,599 7.49 120 6,757 10,461

03.20 Precast Planks
Precast Hollow Core Roof Planks 4' wide x 10'' 1,726 sf 0.020 mh / sf 35 42.24 /mh 1,458 8.80 15,192 - - 0.35 607 - - 17,258 26,332
03.20 Precast Planks 1,726 sf 35 1,458 8.80 15,192 0.35 607 17,258 26,332

04.00 Masonry
8' CMU + Rigid Insulation Backup To Brick, 22' h 3,190 sf /sf - - 18.00 57,420 - - - - 57,420 87,147
Precast Cap 16'' x 4'' 164 lf /lf - - 20.00 3,281 - - - - 3,281 4,979
Brick Veneer 3,938 sf - - - - 9.00 35,449 - - - - 35,449 53,802
04.00 Masonry 3,938 sf 24.42 96,150 96,150 145,928

05.02 FRP Items
FRP Stairs Grating Type Treads, 7 ea 10 rs 1.000 mh / rs 10 42.08 /mh 421 367.57 3,676 - - - - - - 4,097 6,245
FRP Grating  w/ Support Frame 522 SF 0.250 mh / SF 131 42.08 /mh 5,492 63.00 32,886 - - - - - - 38,378 58,603
FRP 2 Line Safety Rail 127 lf 0.200 mh / lf 25 42.08 /mh 1,069 32.21 4,090 - - - - - - 5,159 7,900
05.02 FRP Items 1 ls 166 6,982 40,651.95 40,652 47,634 72,748

06.00 Wood
Misc Nailers & Blocking 1,819 sf 0.010 mh / sf 18 39.67 /mh 722 0.40 730 - - - - - - 1,452 2,250
06.00 Wood 1 ls 18 722 730.02 730 1,452 2,250

07.00 Moisture Protection
Caulking @ Masonry Wall Joints- Exterior (.09 lf/sf) 354 lf /lf 4.00 1,416 - - - - 1,416 2,150
Caulking @ Masonry Wall Joints- Interior 354 lf /lf 4.00 1,416 - - - - 1,416 2,149
07.00 Moisture Protection 1 ls 2,832.56 2,833 2,833 4,299

07.01 Roofing
Membrane Roofing- 60 mil EPDM Mechanically Attached w/ 3" Insulation 1,819 sf /sf 3.00 5,458 5,458 8,284
Aluminum Downspouts, 2 ea x 20' each 40 vf /vf 18.00 720 720 1,093
07.01 Roofing 1,819 sf 3.40 6,178 6,178 9,377

08.00 Doors, Frames & Hardware
FRP Single Door Frames- 16 ga 3'x8' 1 ea 1.000 mh / ea 1 39.18 /mh 39 350.07 350 - - - - - - 389 593
FRP Double Door Frames- 16 ga 3'x8' 2 ea 1.250 mh / ea 3 39.18 /mh 98 650.13 1,300 - - - - - - 1,398 2,128
FRP Door Leafs- 3'x7' 20 ga. flush w/ Half Glass 5 ea 1.500 mh / ea 8 39.18 /mh 294 850.17 4,251 - - - - - - 4,545 6,917
Overhead Doors- 14'x14' 24 ga steel chain hoist 1" insuation 26 ga back-up panel 2 ea - - - - 5,975.00 11,950 - - - - 11,950 18,137
FRP Framed Windows 14' x 15' h, 2 ea 420 sf - - - - 105.02 44,109 - - - - 44,109 66,945
Install Hardware by Leaf- Allowance 5 ea 8.002 mh / ea 40 39.18 /mh 1,567 - - - - - - 1,567 2,481
Finish Hardware @ FRP Doors 5 ea /ea 1,250.25 6,251 - - - - - - 6,251 9,488
08.00 Doors, Frames & Hardware 7 ea 51 1,998 1,736.06 12,152 8,008.40 56,059 70,210 106,688

09.00 Finishes
Paint Door Frames - primer (2) coats 3 ea /ea - - 100.02 300 - - - - 300 455
Paint Doors - primer (2) coats 5 ea /ea - - 140.03 700 - - - - 700 1,063
Paint Block Walls w/ Epoxy Coating 3,190 sf /sf - - 2.50 7,977 - - - - 7,977 12,106
Epoxy Coating On Floor & Curbs 1,819 sf - - - - 4.50 8,187 - - - - 8,187 12,426
09.00 Finishes 1 ls 17,163.92 17,164 17,164 26,050

10.00 Specialty Items
Signs - Building ID 1 ea /ea 3,000.60 3,001 3,001 4,554
Signs - Doors 3 ea /ea 30.01 90 - - - - 90 137
Fire Extinguisher CO2  10 lbs 2 ea /ea 225.05 450 450 683
10.00 Specialty Items 1 ls 3,540.71 3,541 3,541 5,374

21.00 Fire Protection (Wet System)
Tap Onto Water Main to Provide Separate Water Feed for Suppression System 1 ea /ea - - 2,000.40 2,000 - - - - 2,000 3,036
Flow Test 1 ea /ea - - 1,000.20 1,000 - - - - 1,000 1,518
Post Indicator Valve & Backflow Preventer 1 ea /ea - - 5,001.00 5,001 - - - - 5,001 7,590
Wet Pipe Fire Protection System 1,372 sf /sf - - 8.00 10,978 - - - - 10,978 16,662
Testing of Fire Protection System 1,372 sf /sf - - 2.00 2,745 - - - - 2,745 4,165
21.00 Fire Protection (Wet System) 1,372 sf 15.83 21,724 21,724 32,971

22.00 Plumbing
Plumbing Subcontract 1,819 sf /sf 11.00 20,009 20,009 30,368
22.00 Plumbing 1 ls 20,009.00 20,009 20,009 30,368

23.00 HVAC
Ventilation & Unit Heater System 1,819 sf /sf - - 45.00 81,855 - - - - 81,855 124,233
23.00 HVAC 1,819 sf 45.00 81,855 81,855 124,233

31_02 Piles
Augered Piles CIP 18" x @ 25 ft depth, 10' oc = 26 ea (1 per 70 sf) 650 vf 0.002 cd / vf 73 2,146.97 /cd 2,792 35.16 22,852 - - 2.58 1,677 - - 27,321 41,770
31_02 Piles 26 ea 73 2,792 878.91 22,852 64.51 1,677 27,321 41,770
00 Building & Structure Construction 1,819 gsf 1,785 72,235 82.70 150,425 167.96 305,512 2.08 3,776 531,948 812,319

26 Electrical & Instrumentation
26.00 UG Electrical

Ext Fixtures - Elec - ductbank Conduit/Cable/Wire 100 lf 0.250 mh / lf 25 45.53 /mh 1,138 2.72 272 5.00 500 - - 1,910 3,010
Building Electrical System 1,819 sf /sf 16.00 29,110 29,110 44,180
26.00 UG Electrical 1 ls 25 1,138 272.00 272 29,109.81 29,110 500.00 500 31,020 47,190

26.01 Above Ground Electrical
Building Electrical System 1,819 sf /sf 16.00 29,110 29,110 44,180
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26.01 Above Ground Electrical
Process Electrical System 1,819 sf /sf 60.01 109,162 109,162 165,677
26.01 Above Ground Electrical 1 ls 138,271.60 138,272 138,272 209,857

26.02 Instrumentation & Controls
Controls & Instrumentation 1 ls /ls 94,224.00 94,224 94,224 143,005
26.02 Instrumentation & Controls 1 ls 94,224.00 94,224 94,224 143,005
26 Electrical & Instrumentation 1 ls 25 1,138 272.00 272 261,605.41 261,605 500.00 500 263,516 400,053

40 Process Piping
40.01 Above Ground Process Piping

Chlorine Piping & Accessories 200 LF 0.240 mh / LF 48 45.62 /mh 2,190 55.01 11,002 - - - - - - 13,192 20,165
Motive Water Supply Piping & Accessories 200 LF 0.240 mh / LF 48 45.62 /mh 2,190 55.01 11,002 - - - - - - 13,192 20,165
40.01 Above Ground Process Piping 400 lf 96 4,381 55.01 22,004 26,385 40,330
40 Process Piping 400 lf 96 4,381 55.01 22,004 26,385 40,330

43 Process Equipment
43.00 Pumps

Transfer Pumps 3 hp, 100 gpm 4 ea 35.000 mh / ea 140 47.77 /mh 6,688 1,500.30 6,001 - - - - 20,000.00 80,000 92,690 141,111
Softened Water Pumps < 1 hp, 65 gpm 4 ea 12.000 mh / ea 48 47.77 /mh 2,293 200.00 800 - - - - 5,000.00 20,000 23,093 35,198
Metering Pump 8 ea 10.000 mh / ea 80 34.45 /mh 2,756 - - - - 2,448.00 19,584 22,340 34,084
Hose Pumps 8 ea 10.000 mh / ea 80 34.45 /mh 2,756 - - - - 19,500.00 156,000 158,756 241,125
43.00 Pumps 1 ls 348 14,493 6,801.20 6,801 275,584.00 275,584 296,878 451,518

43.13 Chemical System Equipment
Water Softner 100 GPM 4 ea 54.000 mh / ea 216 24.89 /mh 5,375 - - - - 1,800.00 7,200 12,575 19,435
Fiberglass Tanks 10,000 gal, 12' Diameter x 11.41' h Hydrochlorite) 1 ea 1.420 cd / ea 57 1,757.90 /cd 2,496 - - 1,056.45 1,056 13,500.00 13,500 17,053 26,121
Day Tank 5.67' diameter, 1000 gallon 3 ea 1.000 mh / ea 3 41.79 /mh 125 - - - - 3,500.00 10,500 10,625 16,134
Wall  Mt Residual analyzer 4 ea 1.000 mh / ea 4 30.57 /mh 122 - - - - 7,000.00 28,000 28,122 42,690
Chlorine evaporator 4 ea 2.000 mh / ea 8 30.57 /mh 245 - - - - 4,000.00 16,000 16,245 24,670
Solution Panels  1" 2 ea 2.000 mh / ea 4 30.57 /mh 122 - - - - 8,000.00 16,000 16,122 24,477
Chlorine System Testing 1 ea 2.000 mh / ea 2 30.57 /mh 61 - - - - - - 61 97
Chlorine Leak Detector 4 ea 1.000 mh / ea 4 30.57 /mh 122 - - - - 4,000.00 16,000 16,122 24,477
Chlorine Gas Educators 4 ea 1.000 mh / ea 4 30.57 /mh 122 - - - - 5,000.00 20,000 20,122 30,548
Chlorine Scales 1 ea 1.000 mh / ea 1 30.57 /mh 31 - - - - 6,000.00 6,000 6,031 9,155
43.13 Chemical System Equipment 1 ls 303 8,822 1,056.45 1,056 133,200.00 133,200 143,079 217,804
43 Process Equipment 1 ls 651 23,315 6,801.20 6,801 1,056.45 1,056 408,784.00 408,784 439,957 669,322
4B Chlorine - Add New Liquid Hypochlorite Feed 1 ls 2,557 101,069 179,502.10 179,502 567,117.72 567,118 5,332.52 5,333 408,784.00 408,784 1,261,805 1,922,024

4C Chlorine - Add New Onsite Generation of Hypochlorite Facility
00 Building & Structure Construction

03.03 Columns
Form Rectangle Columns  15' h 1,350 sf 0.165 mh / sf 223 39.49 /mh 8,796 1.60 2,155 - - - - - - 10,951 17,192
Chamfer 900 lf 0.015 mh / lf 14 39.49 /mh 533 0.57 510 - - - - - - 1,044 1,618
Strip & Oil Column Form 1,350 sf 0.005 mh / sf 7 39.17 /mh 264 0.03 41 - - - - - - 305 480
Superplasticizers @ Columns 19 cy /cy 8.40 160 - - - - - - 160 242
Column Rebar (120 #/cy) 1 tn 20.004 mh / tn 23 43.53 /mh 1,001 997.70 1,147 - - - - - - 2,149 3,326
Finish- Float 68 sf 0.017 mh / sf 1 39.17 /mh 45 - - - - - - - - 45 72
Pump Place Columns 15 ea 19 cy 1.600 mh / cy 30 41.39 /mh 1,258 - - - - 7.50 142 - - 1,401 2,218
4000 psi Concrete 19 cy /cy 142.00 2,698 - - - - - - 2,698 4,095
Grind/Patch Columns 1,350 sf 0.013 mh / sf 18 39.17 /mh 687 0.03 41 - - - - - - 728 1,150
Rub Columns 1,350 sf 0.065 mh / sf 88 39.17 /mh 3,437 0.06 81 - - - - - - 3,518 5,563
Liquid Curing Compounds 1,350 sf 0.003 mh / sf 4 39.17 /mh 159 0.06 79 - - - - - - 238 372
03.03 Columns 19 cy 407 16,182 363.78 6,912 7.50 142 23,236 36,328

03.04 Walls
Keyway 6" 48 lf 0.050 mh / lf 2 39.49 /mh 95 0.67 32 - - - - - - 127 199
Job Built with Plyform  0-4' 383 sf 0.120 mh / sf 46 39.49 /mh 1,815 1.34 515 - - - - - - 2,330 3,654
Waterstop  6" Flat 48 lf 0.110 mh / lf 5 39.18 /mh 207 2.10 101 - - - - - - 308 480
Strip & Oil Wall Forms 383 sf 0.005 mh / sf 2 39.17 /mh 75 0.03 11 - - - - - - 87 136
Superplasticizers @ Walls 5 cy /cy 8.40 42 - - - - - - 42 64
Rebar- Walls (125 #/cy) 0 tn 15.003 mh / tn 5 43.53 /mh 202 997.70 309 - - - - - - 512 790
Finish- Top of Wall 48 sf 0.008 mh / sf 0 39.17 /mh 15 - - - - - - - - 15 24
Pump  Place Walls 12" 5 cy 1.150 mh / cy 6 41.39 /mh 238 - - - - 6.65 33 - - 271 430
4000 psi Concrete 5 cy /cy 142.00 710 - - - - - - 710 1,078
Grind/Patch Walls 383 sf 0.013 mh / sf 5 39.17 /mh 195 0.03 11 - - - - - - 207 326
Rub Walls 383 sf 0.058 mh / sf 22 39.17 /mh 870 0.06 23 - - - - - - 893 1,412
Liquid Curing Compounds 431 sf 0.002 mh / sf 1 39.17 /mh 34 0.06 25 - - - - - - 59 92
03.04 Walls 5 cy 94 3,746 356.09 1,780 6.65 33 5,560 8,684

03.05 Slab On Grade
Slab Edge Form 30" 1,555 sf 0.350 mh / sf 544 39.49 /mh 21,496 1.31 2,041 - - - - - - 23,537 37,120
Rebar- SOG (125 #/cy) 13 tn 14.003 mh / tn 182 43.53 /mh 7,924 997.70 12,970 - - - - - - 20,894 32,226
Mesh Support - bricks (.12/sf) 264 ea 0.002 mh / ea 1 43.53 /mh 23 0.26 69 - - - - - - 92 142
Finish- Hard Trowel 2,200 sf 0.015 mh / sf 33 39.17 /mh 1,293 - - - - - - - - 1,293 2,046
Pump  Place Slab on Grade 30" 203 cy 0.500 mh / cy 102 41.39 /mh 4,202 - - - - 3.67 745 - - 4,947 7,836
4000 psi Concrete 203 cy /cy 142.00 28,826 - - - - - - 28,826 43,750
Liquid Curing Compounds 3,755 sf 0.002 mh / sf 8 39.17 /mh 294 0.06 221 - - - - - - 515 801
Seal Floors 2,200 sf 0.002 mh / sf 4 39.17 /mh 172 0.09 203 - - - - - - 376 581
6 Mil. Vapor Barrier 2,400 sf 0.002 mh / sf 5 43.53 /mh 209 0.05 126 - - - - - - 335 522
Gravel Fill Under Slab 4" 27 cy 0.004 cd / cy 3 1,412.15 /cd 145 29.26 790 - - 3.84 104 - - 1,038 1,592
03.05 Slab On Grade 203 cy 881 35,757 222.89 45,247 4.18 849 81,852 126,615

03.07 Suspended Beams
Beam Side Forms 1,329 sf 0.210 mh / sf 279 39.49 /mh 11,023 2.21 2,931 - - - - - - 13,954 21,895
Beam Bottom Forms 498 sf 0.210 mh / sf 105 39.49 /mh 4,130 2.21 1,098 - - - - - - 5,229 8,204
Chamfer 664 lf 0.015 mh / lf 10 39.49 /mh 393 0.57 377 - - - - - - 770 1,194
Strip & Oil Beam Forms 1,827 sf 0.005 mh / sf 9 39.17 /mh 358 0.03 55 - - - - - - 413 650
Superplasticizers @ Beams 37 cy /cy 8.40 311 - - - - - - 311 472
Rebar- Beams (250 #/cy) 5 tn 15.003 mh / tn 69 43.53 /mh 3,024 997.70 4,619 - - - - - - 7,643 11,796
Finish- Top of Beam 498 sf 0.008 mh / sf 4 39.17 /mh 156 - - - - - - - - 156 247
Pump  Place Beams @ Roof 37 cy 2.001 mh / cy 74 41.39 /mh 3,064 - - - - 14.42 534 - - 3,598 5,699
4000 psi Concrete 37 cy /cy 142.00 5,254 - - - - - - 5,254 7,974
Grind/Patch Beams 1,827 sf 0.013 mh / sf 24 39.17 /mh 930 0.03 55 - - - - - - 985 1,556
Rub Beams 1,827 sf 0.085 mh / sf 155 39.17 /mh 6,082 0.06 110 - - - - - - 6,192 9,793
Liquid Curing Compounds 2,325 sf 0.002 mh / sf 5 39.17 /mh 182 0.06 137 - - - - - - 319 496
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03.07 Suspended Beams 37 cy 734 29,344 403.95 14,946 14.42 534 44,823 69,976
03.08 Pads & Curbs

Pad Form 398 sf 0.120 mh / sf 48 39.49 /mh 1,886 1.37 543 - - - - - - 2,430 3,810
Chamfer 408 lf 0.015 mh / lf 6 39.49 /mh 242 0.57 231 - - - - - - 473 734
Strip & Oil Equipment Pad Forms 398 sf 0.005 mh / sf 2 39.17 /mh 78 0.03 12 - - - - - - 90 142
Rebar- Pads (100 #/cy) 2 tn 18.003 mh / tn 38 43.53 /mh 1,646 997.70 2,095 - - - - - - 3,741 5,784
Finish- Float 1,011 sf 0.017 mh / sf 17 39.17 /mh 673 - - - - - - - - 673 1,065
Pump Place Pads 42 cy 1.601 mh / cy 67 41.39 /mh 2,782 - - - - 7.49 315 - - 3,097 4,904
4000 psi Concrete 42 cy /cy 142.00 5,964 - - - - - - 5,964 9,052
Liquid Curing Compounds 1,409 sf 0.003 mh / sf 4 39.17 /mh 166 0.06 83 - - - - - - 248 388
03.08 Pads & Curbs 42 cy 182 7,473 212.59 8,929 7.49 315 16,716 25,879

03.20 Precast Planks
Precast Hollow Core Roof Planks 4' wide x 10'' 2,078 sf 0.020 mh / sf 42 42.24 /mh 1,756 8.80 18,290 - - 0.35 731 - - 20,777 31,702
03.20 Precast Planks 2,078 sf 42 1,756 8.80 18,290 0.35 731 20,777 31,702

04.00 Masonry
8' CMU + Rigid Insulation Backup To Brick, 22' h 3,614 sf /sf - - 18.00 65,052 - - - - 65,052 98,730
Precast Cap 16'' x 4'' 186 lf /lf - - 20.00 3,721 - - - - 3,721 5,647
Brick Veneer 4,460 sf - - - - 9.00 40,148 - - - - 40,148 60,933
04.00 Masonry 4,460 sf 24.42 108,921 108,921 165,311

05.02 FRP Items
FRP Stairs Grating Type Treads, 7 ea 12 rs 1.000 mh / rs 12 42.08 /mh 505 367.57 4,411 - - - - - - 4,916 7,494
FRP Grating  w/ Support Frame 164 SF 0.250 mh / SF 41 42.08 /mh 1,725 63.00 10,332 - - - - - - 12,057 18,412
FRP 2 Line Safety Rail 112 lf 0.200 mh / lf 22 42.08 /mh 943 32.21 3,607 - - - - - - 4,550 6,967
05.02 FRP Items 1 ls 75 3,173 18,350.00 18,350 21,523 32,872

06.00 Wood
Misc Nailers & Blocking 2,200 sf 0.010 mh / sf 22 39.67 /mh 873 0.40 883 - - - - - - 1,756 2,722
06.00 Wood 1 ls 22 873 882.93 883 1,756 2,722

07.00 Moisture Protection
Caulking @ Masonry Wall Joints- Exterior (.09 lf/sf) 401 lf /lf 4.00 1,604 - - - - 1,604 2,435
Caulking @ Masonry Wall Joints- Interior 401 lf /lf 4.00 1,604 - - - - 1,604 2,435
07.00 Moisture Protection 1 ls 3,208.64 3,209 3,209 4,870

07.01 Roofing
Membrane Roofing- 60 mil EPDM Mechanically Attached w/ 3" Insulation 2,200 sf /sf 3.00 6,601 6,601 10,019
Aluminum Downspouts, 3 ea x 20' each 60 vf /vf 18.00 1,080 1,080 1,639
07.01 Roofing 2,200 sf 3.49 7,682 7,682 11,658

08.00 Doors, Frames & Hardware
FRP Double Door Frames- 16 ga 3'x8' 2 ea 1.250 mh / ea 3 39.18 /mh 98 650.13 1,300 - - - - - - 1,398 2,128
FRP Door Leafs- 3'x7' 20 ga. flush w/ Half Glass 4 ea 1.500 mh / ea 6 39.18 /mh 235 850.17 3,401 - - - - - - 3,636 5,533
Overhead Doors- 12'x12' 24 ga steel manual 1" insuation 26 ga back-up panel 1 ea - - - - 3,800.00 3,800 - - - - 3,800 5,767
FRP Framed Windows 14' x 15' h, 4 ea 840 sf - - - - 105.02 88,218 - - - - 88,218 133,889
Install Hardware by Leaf- Allowance 4 ea 8.002 mh / ea 32 39.18 /mh 1,254 - - - - - - 1,254 1,985
Finish Hardware @ FRP Doors 4 ea /ea 1,250.25 5,001 - - - - - - 5,001 7,590
08.00 Doors, Frames & Hardware 5 ea 41 1,587 1,940.39 9,702 18,403.53 92,018 103,307 156,893

09.00 Finishes
Paint Door Frames - primer (2) coats 2 ea /ea - - 100.02 200 - - - - 200 304
Paint Doors - primer (2) coats 4 ea /ea - - 140.03 560 - - - - 560 850
Paint Block Walls w/ Epoxy Coating 3,614 sf /sf - - 2.50 9,037 - - - - 9,037 13,715
Epoxy Coating On Floor & Curbs 2,200 sf - - - - 4.50 9,902 - - - - 9,902 15,028
09.00 Finishes 1 ls 19,698.93 19,699 19,699 29,897

10.00 Specialty Items
Signs - Building ID 1 ea /ea 3,000.60 3,001 3,001 4,554
Signs - Doors 2 ea /ea 30.01 60 - - - - 60 91
Fire Extinguisher CO2  10 lbs 2 ea /ea 225.05 450 450 683
10.00 Specialty Items 1 ls 3,510.70 3,511 3,511 5,328

21.00 Fire Protection (Wet System)
Tap Onto Water Main to Provide Separate Water Feed for Suppression System 1 ea /ea - - 2,000.40 2,000 - - - - 2,000 3,036
Flow Test 1 ea /ea - - 1,000.20 1,000 - - - - 1,000 1,518
Post Indicator Valve & Backflow Preventer 1 ea /ea - - 5,001.00 5,001 - - - - 5,001 7,590
Wet Pipe Fire Protection System 2,200 sf /sf - - 8.00 17,604 - - - - 17,604 26,717
Testing of Fire Protection System 2,200 sf /sf - - 2.00 4,401 - - - - 4,401 6,679
21.00 Fire Protection (Wet System) 2,200 sf 13.64 30,006 30,006 45,541

22.00 Plumbing
Plumbing Subcontract 2,200 sf /sf 11.00 24,200 24,200 36,729
22.00 Plumbing 1 ls 24,200.00 24,200 24,200 36,729

23.00 HVAC
Ventilation & Unit Heater System 2,200 sf /sf - - 45.00 99,000 - - - - 99,000 150,254
23.00 HVAC 2,200 sf 45.00 99,000 99,000 150,254

31_02 Piles
Augered Piles CIP 18" x @ 25 ft depth, 10' oc = 32 ea (1 per 70 sf) 800 vf 0.002 cd / vf 90 2,146.97 /cd 3,436 35.16 28,125 - - 2.58 2,064 - - 33,625 51,409
31_02 Piles 32 ea 90 3,436 878.91 28,125 64.51 2,064 33,625 51,409
00 Building & Structure Construction 2,200 gsf 2,568 103,325 69.62 153,164 176.48 388,244 2.12 4,668 649,402 992,667

26 Electrical & Instrumentation
26.00 UG Electrical

Ext Fixtures - Elec - ductbank Conduit/Cable/Wire 100 lf 0.250 mh / lf 25 45.53 /mh 1,138 2.72 272 5.00 500 - - 1,910 3,010
Building Electrical System 2,200 sf /sf 16.00 35,207 35,207 53,434
26.00 UG Electrical 1 ls 25 1,138 272.00 272 35,207.03 35,207 500.00 500 37,117 56,444

26.01 Above Ground Electrical
Building Electrical System 2,200 sf /sf 16.00 35,207 35,207 53,434
Process Electrical System 2,200 sf /sf 60.01 132,026 132,026 200,378
26.01 Above Ground Electrical 1 ls 167,233.38 167,233 167,233 253,813

26.02 Instrumentation & Controls
Controls & Instrumentation 1 ls /ls 113,960.00 113,960 113,960 172,959
26.02 Instrumentation & Controls 1 ls 113,960.00 113,960 113,960 172,959
26 Electrical & Instrumentation 1 ls 25 1,138 272.00 272 316,400.41 316,400 500.00 500 318,311 483,216

40 Process Piping
40.01 Above Ground Process Piping
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40.01 Above Ground Process Piping
Chlorine Piping & Accessories 300 LF 0.240 mh / LF 72 45.62 /mh 3,285 55.01 16,503 - - - - - - 19,789 30,247
Motive Water Supply Piping & Accessories 300 LF 0.240 mh / LF 72 45.62 /mh 3,285 55.01 16,503 - - - - - - 19,789 30,247
Brine Maker Piping & Accessories 300 LF 0.240 mh / LF 72 45.62 /mh 3,285 55.01 16,503 - - - - - - 19,789 30,247
40.01 Above Ground Process Piping 900 lf 216 9,856 55.01 49,510 59,366 90,742
40 Process Piping 900 lf 216 9,856 55.01 49,510 59,366 90,742

43 Process Equipment
43.00 Pumps

Transfer Pumps 3 hp, 100 gpm 4 ea 35.000 mh / ea 140 47.77 /mh 6,688 1,500.30 6,001 - - - - 20,000.00 80,000 92,690 141,111
Softened Water Pumps < 1 hp, 65 gpm 4 ea 12.000 mh / ea 48 47.77 /mh 2,293 200.00 800 - - - - 5,000.00 20,000 23,093 35,198
Metering Pump 8 ea 10.000 mh / ea 80 34.45 /mh 2,756 - - - - 2,448.00 19,584 22,340 34,084
Hose Pumps 8 ea 10.000 mh / ea 80 34.45 /mh 2,756 - - - - 19,500.00 156,000 158,756 241,125
43.00 Pumps 1 ls 348 14,493 6,801.20 6,801 275,584.00 275,584 296,878 451,518

43.13 Chemical System Equipment
Water Softner 100 GPM 4 ea 54.000 mh / ea 216 24.89 /mh 5,375 - - - - 1,800.00 7,200 12,575 19,435
Fiberglass Tanks 10,000 gal, 12' Diameter x 11.41' h Hydrochlorite) 3 ea 1.420 cd / ea 170 1,757.90 /cd 7,489 - - 1,056.45 3,169 13,500.00 40,500 51,158 78,364
Fiberglass Tanks 10,000 gal, 14' Diameter x 11.41' h Brine Maker) 2 ea 1.420 cd / ea 114 1,757.90 /cd 4,992 - - 1,056.45 2,113 15,750.00 31,500 38,605 59,072
Day Tank 5.67' diameter, 1000 gallon 3 ea 1.000 mh / ea 3 41.79 /mh 125 - - - - 3,500.00 10,500 10,625 16,134
Wall  Mt Residual analyzer 4 ea 2.000 mh / ea 8 30.57 /mh 245 - - - - 7,000.00 28,000 28,245 42,883
Chlorine evaporator 4 ea 2.000 mh / ea 8 30.57 /mh 245 - - - - 4,000.00 16,000 16,245 24,670
Solution Panels  1" 2 ea 2.000 mh / ea 4 30.57 /mh 122 - - - - 8,000.00 16,000 16,122 24,477
Chlorine System Testing 1 ea 2.000 mh / ea 2 30.57 /mh 61 - - - - - - 61 97
Chlorine Leak Detector 4 ea 1.000 mh / ea 4 30.57 /mh 122 - - - - 4,000.00 16,000 16,122 24,477
Chlorine Gas Educators 4 ea 1.000 mh / ea 4 30.57 /mh 122 - - - - 5,000.00 20,000 20,122 30,548
Hypochlorite Generators 2 ea 2,000.000 mh / ea 4,000 30.57 /mh 122,267 - - - - 906,384.00 1,812,768 1,935,035 2,944,780
43.13 Chemical System Equipment 4,533 141,166 5,282 1,998,468 2,144,916 3,264,938
43 Process Equipment 1 ls 4,881 155,659 6,801.20 6,801 5,282.25 5,282 2,274,052.00 2,274,052 2,441,794 3,716,457
4C Chlorine - Add New Onsite Generation of Hypochlorite Facility 1 ls 7,690 269,979 209,747.09 209,747 704,644.60 704,645 10,450.26 10,450 2,274,052.00 2,274,052 3,468,873 5,283,082

04 Chlorine 1 ls 11,599 425,786 496,526.88 496,527 1,728,923.90 1,728,924 21,024.20 21,024 2,918,836.00 2,918,836 5,591,097 8,514,922
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05 Clearwell
5A New Large Clearwell 275' x 137' x 24'h ID Dinensions

49 Concrete Clearwell Construction
03.00 Foundation Mat

Keyway 6" 872 lf 0.050 mh / lf 44 39.49 /mh 1,722 0.67 586 - - - - - - 2,308 3,615
Mat Foundation Edge Form 30" 2,180 sf 0.350 mh / sf 763 39.49 /mh 30,135 1.31 2,862 - - - - - - 32,997 52,039
Waterstop  6" Flat 872 lf 0.110 mh / lf 96 39.18 /mh 3,759 2.10 1,832 - - - - - - 5,590 8,729
Strip & Oil Mat Found. Form 2,180 sf 0.005 mh / sf 11 39.17 /mh 427 0.03 65 - - - - 492 775
Rebar- Foundation Mat (100 #/cy) 200 tn 28.006 mh / tn 5,612 43.53 /mh 244,287 997.70 199,939 - - - - - - 444,226 690,088
Rebar Support - bricks (.12/sf) 5,132 ea 0.002 mh / ea 10 43.53 /mh 447 0.26 1,347 - - - - - - 1,794 2,752
Finish- Hard Trowel 42,763 sf 0.023 mh / sf 984 39.17 /mh 38,530 - - - - - - - - 38,530 60,983
Pump  Place Mat Foundation 30" 3,960 cy 0.500 mh / cy 1,980 41.39 /mh 81,950 - - - - 4.59 18,169 - - 100,119 158,620
Pump  Place Thickened Mat @ Columns 6''x26'x2.5' deep, 36 ea 120 cy 0.500 mh / cy 60 41.39 /mh 2,484 - - - - 3.67 440 - - 2,924 4,632
4000 psi Concrete 4,080 cy /cy 142.00 579,360 - - - - - - 579,360 879,304
Liquid Curing Compounds 44,943 sf 0.003 mh / sf 135 39.17 /mh 5,282 0.06 2,643 - - - - - - 7,925 12,371
6 Mil. Vapor Barrier 47,000 sf 0.002 mh / sf 94 43.53 /mh 4,092 0.05 2,468 - - - - - - 6,560 10,223
03.00 Foundation Mat 4,080 cy 9,789 413,116 193.90 791,103 4.56 18,609 1,222,828 1,884,130

03.03 Columns
Form Square Columns 24' h 6,912 sf 0.165 mh / sf 1,140 39.49 /mh 45,035 1.60 11,034 - - - - - - 56,069 88,024
Chamfer 3,456 lf 0.015 mh / lf 52 39.49 /mh 2,047 0.57 1,960 - - - - - - 4,007 6,215
Strip & Oil Column Form 6,912 sf 0.005 mh / sf 35 39.17 /mh 1,354 0.03 207 - - - - - - 1,561 2,458
Superplasticizers @ Columns 128 cy /cy 8.40 1,075 - - - - - - 1,075 1,632
Column Rebar (120 #/cy) 8 tn 20.004 mh / tn 154 43.53 /mh 6,687 997.70 7,662 - - - - - - 14,349 22,213
Finish- Float 288 sf 0.017 mh / sf 5 39.17 /mh 192 - - - - - - - - 192 304
Pump Place Columns 36 ea 128 cy 1.600 mh / cy 205 41.39 /mh 8,478 - - - - 7.49 959 - - 9,437 14,944
4000 psi Concrete 128 cy /cy 142.00 18,176 - - - - - - 18,176 27,586
Grind/Patch Columns 6,912 sf 0.013 mh / sf 90 39.17 /mh 3,520 0.03 207 - - - - - - 3,728 5,886
Rub Columns 6,912 sf 0.065 mh / sf 449 39.17 /mh 17,597 0.06 415 - - - - - - 18,012 28,480
Liquid Curing Compounds 6,912 sf 0.003 mh / sf 21 39.17 /mh 812 0.06 407 - - - - - - 1,219 1,903
03.03 Columns 128 cy 2,150 85,723 321.43 41,143 7.49 959 127,825 199,645

03.04 Walls
Keyway 6" 832 lf 0.050 mh / lf 42 39.49 /mh 1,643 0.67 559 - - - - - - 2,202 3,449
Vertical Wall Keyway 6" 500 lf 0.110 mh / lf 55 39.49 /mh 2,172 0.67 336 - - - - - - 2,508 3,948
Panel Form System 24' h 39,936 sf 0.190 mh / sf 7,589 39.49 /mh 299,689 1.84 73,397 - - - - - - 373,086 585,718
Waterstop  6" Flat 1,332 lf 0.110 mh / lf 147 39.18 /mh 5,741 2.10 2,798 - - - - - - 8,539 13,333
Strip & Oil Wall Forms 39,936 sf 0.005 mh / sf 200 39.17 /mh 7,822 0.03 1,198 - - - - - - 9,021 14,199
Superplasticizers @ Walls 1,479 cy /cy 8.40 12,425 - - - - - - 12,425 18,858
Rebar- Walls (125 #/cy) 92 tn 15.003 mh / tn 1,387 43.53 /mh 60,367 997.70 92,227 - - - - - - 152,594 235,518
Finish- Top of Wall 3,328 sf 0.008 mh / sf 27 39.17 /mh 1,043 - - - - - - - - 1,043 1,651
Pump  Place Foundation Walls 24" 1,479 cy 1.150 mh / cy 1,701 41.39 /mh 70,410 - - - - 6.65 9,835 - - 80,245 127,092
4000 psi Concrete 1,479 cy /cy 142.00 210,018 - - - - - - 210,018 318,748
Grind/Patch Walls 39,936 sf 0.013 mh / sf 519 39.17 /mh 20,338 0.03 1,198 - - - - - - 21,537 34,009
Rub Walls 40,808 sf 0.058 mh / sf 2,367 39.17 /mh 92,703 0.06 2,448 - - - - - - 95,151 150,439
Liquid Curing Compounds 39,936 sf 0.002 mh / sf 80 39.17 /mh 3,129 0.06 2,349 - - - - - - 5,478 8,517
03.04 Walls 1,479 cy 14,113 565,058 269.75 398,954 6.65 9,835 973,847 1,515,478

03.06 Suspended Flat Slab
Form Suspended Slab  Bottom 39,336 sf 0.180 mh / sf 7,082 39.49 /mh 279,650 2.18 85,927 - - - - 365,577 573,019
Slab Edge Form  12" 840 sf 0.250 mh / sf 210 39.49 /mh 8,294 5.17 4,344 - - - - 12,638 19,720
Strip & Oil Suspended Slab Forms 40,176 sf 0.005 mh / sf 201 39.17 /mh 7,869 0.04 1,648 - - - - 9,517 14,956
Superplasticizers 1,462 cy - - 8.40 12,282 - - - - 12,282 18,641
Rebar- Suspended Slab (225 #/cy) 164 tn 20.004 mh / tn 3,290 43.53 /mh 143,215 997.70 164,102 - - - - - - 307,317 475,728
Finish- Hard Trowel 39,336 sf 0.030 mh / sf 1,180 39.17 /mh 46,229 - - - - - - 46,229 73,168
Pump  Place Suspended Slab 12" 1,462 cy 1.800 mh / cy 2,632 41.39 /mh 108,941 - - 6.65 9,728 - - 118,669 187,905
4000 psi Concrete 1,462 cy - - 142.00 207,604 - - - - 207,604 315,084
Liquid Curing Compounds 79,512 sf 0.003 mh / sf 239 39.17 /mh 9,345 0.68 54,278 - - - - 63,622 97,168
03.06 Suspended Flat Slab 1,462 cy 14,834 603,544 362.64 530,184 6.65 9,728 1,143,456 1,775,389

05.01 Misc Metals
Ladder Bolted to Concrete, w/o cage- aluminum, 4 ea x 20' 80 lf 0.750 mh / lf 60 /mh 68.25 5,460 - - - - - - 5,460 8,287
Goose Neck Air Vents 24" Diameter 10 ea 3.200 mh / ea 32 36.09 /mh 1,155 2,500.00 25,000 - - - - 26,155 39,770
Aluminum Access Hatch 4' x 6' 4 ea 5.000 mh / ea 20 36.09 /mh 722 1,750.00 7,000 - - - - 7,722 11,766
05.01 Misc Metals 1 ls 112 1,876 37,460.00 37,460 39,336 59,824

31.01 Dewatering
Remove Dewatering System 1 ls 2.000 cd / ls 96 2,249.33 /cd 4,499 227.27 227 1,295.68 1,296 - - 6,022 9,527
24" Wells, well casing, pea gravel 70 lf /lf 150.00 10,500 - - 10,500 15,936
Set & Wire Pumps 2 ea 2.000 ea / cd 48 2,249.33 /cd 2,249 25,000.00 50,000 - - 323.92 648 - - 52,897 80,477
Maintenance/Operation 2 ea 1.000 ea / cd 96 2,249.33 /cd 4,499 1,000.00 2,000 - - 647.84 1,296 - - 7,794 12,218
Suction Piping 80 lf 110.000 lf / cd 35 2,249.33 /cd 1,636 15.00 1,200 - - 5.89 471 - - 3,307 5,160
Header Piping 200 lf 200.000 lf / cd 48 2,249.33 /cd 2,249 35.00 7,000 - - 3.24 648 - - 9,897 15,215
Valving 1 ls 1.000 ls / cd 48 2,249.33 /cd 2,249 5,000.00 5,000 - - 647.84 648 - - 7,897 12,180
Run Temp Power to Pumps 2 ea 1.000 ea / cd 64 1,439.45 /cd 2,879 2,000.00 4,000 - - 226.08 452 - - 7,331 11,347
Electric Consumption 4 mo 1.000 mo / ls /ls 1,000.00 4,000 - - - - 4,000 6,071
31.01 Dewatering 1 ls 435 20,260 73,200.00 73,200 10,727.27 10,727 5,458.20 5,458 109,646 168,130

31.02 Piles
Augered Piles CIP 18" x @ 25 ft depth, 1079 ea (1 per 36.46 sf) 26,975 vf 0.002 cd / vf 3,022 2,146.97 /cd 115,846 35.16 948,347 - - 2.58 69,602 - - 1,133,796 1,733,446
31.02 Piles 1,079 ea 3,022 115,846 878.91 948,347 64.51 69,602 1,133,796 1,733,446

31.03 Excavation Shoring
Shoring System Design Engineer 1 ls - - - - 15,002.99 15,003 - - - - 15,003 22,770
Structure Sheeting (890' x 36' deep) 32,040 sf 0.001 cd / sf 1,579 2,465.38 /cd 60,823 16.00 512,742 - - 0.75 24,110 - - 597,675 912,833
Tie Backs (1 per 80 sf of Sheeting, 890' x 26'= 23140 sf) 289 ea - - - - 2,377.47 687,090 - - - - 687,090 1,042,807
31.03 Excavation Shoring 32,040 sf 1,579 60,823 16.00 512,742 21.91 702,093 0.75 24,110 1,299,768 1,978,411

31.10 Structure Excavation
Backhoe/Truck (44,523 sf x 28') 46,172 cy 499.900 cy / cd 3,325 1,410.06 /cd 130,236 - - - - 6.58 303,997 - - 434,233 689,943
31.10 Structure Excavation 46,172 cy 3,325 130,236 6.58 303,997 434,233 689,943

31.12 Structure Backfill
BackFill Earth-Backhoe/Truck 5,376 cy 0.002 cd / cy 348 1,327.72 /cd 14,418 - - 4.69 25,196 - - 39,614 62,920
31.12 Structure Backfill 5,376 cy 348 14,418 4.69 25,196 39,614 62,920

31.13 Soil Disposal
Spoils to Waste 40,796 cy 0.003 day / cy 3,672 1,410.06 /day 143,840 - - - - 8.23 335,769 - - 479,609 762,040
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31.13 Soil Disposal 40,796 cy 3,672 143,840 8.23 335,769 479,609 762,040
31.20 Structure Stone Base

Structure Subbase Stone-Loaders/Truck - 41895 sf x 4" 90 cy 0.003 cd / cy 11 1,609.56 /cd 439 28.28 2,545 - - 10.02 901 - - 3,886 5,992
31.20 Structure Stone Base 90 cy 11 439 28.28 2,545 10.02 901 3,886 5,992
49 Concrete Clearwell Construction 39,339 gsf 53,389 2,155,181 84.79 3,335,679 18.12 712,820 20.44 804,164 7,007,844 10,835,348
5A New Large Clearwell 275' x 137' x 24'h ID Dinensions 1 ls 53,389 2,155,181 3,335,678.76 3,335,679 712,820.39 712,820 804,164.18 804,164 7,007,844 10,835,348

5B New Small Clearwell & UV
49 Concrete Clearwell Construction

03.00 Foundation Mat
Keyway 6" 262 lf 0.050 mh / lf 13 39.49 /mh 517 0.67 176 - - - - - - 694 1,086
Mat Foundation Edge Form 30" 655 sf 0.350 mh / sf 229 39.49 /mh 9,054 1.31 860 - - - - - - 9,914 15,636
Waterstop  6" Flat 262 lf 0.110 mh / lf 29 39.18 /mh 1,129 2.10 550 - - - - - - 1,680 2,623
Strip & Oil Mat Found. Form 655 sf 0.005 mh / sf 3 39.17 /mh 128 0.03 20 - - - - 148 233
Rebar- Foundation Mat (100 #/cy) 20 tn 28.006 mh / tn 560 43.53 /mh 24,380 997.70 19,954 - - - - - - 44,334 68,871
Rebar Support - bricks (.12/sf) 516 ea 0.002 mh / ea 1 43.53 /mh 45 0.26 135 - - - - - - 180 277
Finish- Hard Trowel 4,298 sf 0.023 mh / sf 99 39.17 /mh 3,873 - - - - - - - - 3,873 6,129
Pump  Place Mat Foundation 30" 398 cy 0.500 mh / cy 199 41.39 /mh 8,236 - - - - 4.59 1,826 - - 10,062 15,942
Pump  Place Thickened Mat @ Columns 6''x26'x2.5' deep, 36 ea 3 cy 0.500 mh / cy 2 41.39 /mh 62 - - - - 3.67 11 - - 73 116
4000 psi Concrete 401 cy /cy 142.00 56,942 - - - - - - 56,942 86,422
Liquid Curing Compounds 4,953 sf 0.003 mh / sf 15 39.17 /mh 582 0.06 291 - - - - - - 873 1,363
6 Mil. Vapor Barrier 10,200 sf 0.002 mh / sf 20 43.53 /mh 888 0.05 536 - - - - - - 1,424 2,219
03.00 Foundation Mat 401 cy 1,170 48,896 198.17 79,464 4.58 1,837 130,197 200,916

03.03 Columns
Form Square Columns 24' h 192 sf 0.165 mh / sf 32 39.49 /mh 1,251 1.60 306 - - - - - - 1,557 2,445
Chamfer 96 lf 0.015 mh / lf 1 39.49 /mh 57 0.57 54 - - - - - - 111 173
Strip & Oil Column Form 88 sf 0.005 mh / sf 0 39.17 /mh 17 0.03 3 - - - - - - 20 31
Superplasticizers @ Columns 4 cy /cy 8.40 34 - - - - - - 34 51
Column Rebar (120 #/cy) 0 tn 20.004 mh / tn 5 43.53 /mh 209 997.70 239 - - - - - - 448 694
Finish- Float 4 sf 0.017 mh / sf 0 39.17 /mh 3 - - - - - - - - 3 4
Pump Place Columns 1 ea 4 cy 1.600 mh / cy 6 41.39 /mh 265 - - - - 7.49 30 - - 295 467
4000 psi Concrete 4 cy /cy 142.00 568 - - - - - - 568 862
Grind/Patch Columns 192 sf 0.013 mh / sf 2 39.17 /mh 98 0.03 6 - - - - - - 104 164
Rub Columns 192 sf 0.065 mh / sf 12 39.17 /mh 489 0.06 12 - - - - - - 500 791
Liquid Curing Compounds 192 sf 0.003 mh / sf 1 39.17 /mh 23 0.06 11 - - - - - - 34 53
03.03 Columns 4 cy 60 2,411 308.30 1,233 7.49 30 3,674 5,735

03.04 Walls
Keyway 6" 232 lf 0.050 mh / lf 12 39.49 /mh 458 0.67 156 - - - - - - 614 962
Vertical Wall Keyway 6" 48 lf 0.110 mh / lf 5 39.49 /mh 209 0.67 32 - - - - - - 241 379
Panel Form System 24' h 11,144 sf 0.190 mh / sf 2,118 39.49 /mh 83,627 1.84 20,481 - - - - - - 104,108 163,442
Waterstop  6" Flat 280 lf 0.110 mh / lf 31 39.18 /mh 1,207 2.10 588 - - - - - - 1,795 2,803
Strip & Oil Wall Forms 11,144 sf 0.005 mh / sf 56 39.17 /mh 2,183 0.03 334 - - - - - - 2,517 3,962
Superplasticizers @ Walls 413 cy /cy 8.40 3,470 - - - - - - 3,470 5,266
Rebar- Walls (125 #/cy) 26 tn 15.003 mh / tn 390 43.53 /mh 16,979 997.70 25,940 - - - - - - 42,919 66,243
Finish- Top of Wall 464 sf 0.008 mh / sf 4 39.17 /mh 145 - - - - - - - - 145 230
Pump  Place Foundation Walls 24" 413 cy 1.150 mh / cy 475 41.39 /mh 19,662 - - - - 6.65 2,746 - - 22,408 35,489
4000 psi Concrete 413 cy /cy 142.00 58,646 - - - - - - 58,646 89,008
Grind/Patch Walls 11,144 sf 0.013 mh / sf 145 39.17 /mh 5,675 0.03 334 - - - - - - 6,010 9,490
Rub Walls 5,804 sf 0.058 mh / sf 337 39.17 /mh 13,185 0.06 348 - - - - - - 13,533 21,396
Liquid Curing Compounds 11,144 sf 0.002 mh / sf 22 39.17 /mh 873 0.06 655 - - - - - - 1,529 2,377
03.04 Walls 413 cy 3,594 144,203 268.73 110,986 6.65 2,746 257,935 401,047

03.06 Suspended Flat Slab
Form Suspended Slab  Bottom 3,605 sf 0.180 mh / sf 649 39.49 /mh 25,629 2.18 7,875 - - - - 33,504 52,515
Slab Edge Form  12" 240 sf 0.250 mh / sf 60 39.49 /mh 2,370 5.17 1,241 - - - - 3,611 5,634
Strip & Oil Suspended Slab Forms 3,845 sf 0.005 mh / sf 19 39.17 /mh 753 0.04 158 - - - - 911 1,431
Superplasticizers 134 cy - - 8.40 1,126 - - - - 1,126 1,709
Rebar- Suspended Slab (225 #/cy) 15 tn 20.004 mh / tn 300 43.53 /mh 13,061 997.70 14,966 - - - - - - 28,026 43,385
Finish- Hard Trowel 3,605 sf 0.030 mh / sf 108 39.17 /mh 4,237 - - - - - - 4,237 6,706
Pump  Place Suspended Slab 12" 134 cy 1.800 mh / cy 241 41.39 /mh 9,985 - - 6.65 892 - - 10,877 17,223
4000 psi Concrete 134 cy - - 142.00 19,028 - - - - 19,028 28,879
Liquid Curing Compounds 7,450 sf 0.003 mh / sf 22 39.17 /mh 876 0.68 5,086 - - - - 5,961 9,104
03.06 Suspended Flat Slab 134 cy 1,400 56,910 369.24 49,478 6.65 892 107,280 166,585

05.01 Misc Metals
Ladder Bolted to Concrete, w/o cage- aluminum, 2 ea x 20' 40 VF 0.750 mh / VF 30 /mh 68.25 2,730 - - - - - - 2,730 4,143
Goose Neck Air Vents 24" Diameter 2 ea 3.200 mh / ea 6 36.09 /mh 231 2,500.00 5,000 - - - - 5,231 7,954
Aluminum Access Hatch 4' x 6' 2 ea 5.000 mh / ea 10 36.09 /mh 361 1,750.00 3,500 - - - - 3,861 5,883
05.01 Misc Metals 1 ls 46 592 11,230.00 11,230 11,822 17,981

31.01 Dewatering
Remove Dewatering System 1 ls 2.000 cd / ls 96 2,249.33 /cd 4,499 227.27 227 1,295.68 1,296 - - 6,022 9,527
24" Wells, well casing, pea gravel 35 lf /lf 150.00 5,250 - - 5,250 7,968
Set & Wire Pumps 1 ea 2.000 ea / cd 24 2,249.33 /cd 1,125 25,000.00 25,000 - - 323.92 324 - - 26,449 40,238
Maintenance/Operation 1 ea 1.000 ea / cd 48 2,249.33 /cd 2,249 1,000.00 1,000 - - 647.84 648 - - 3,897 6,109
Suction Piping 80 lf 110.000 lf / cd 35 2,249.33 /cd 1,636 15.00 1,200 - - 5.89 471 - - 3,307 5,160
Header Piping 200 lf 200.000 lf / cd 48 2,249.33 /cd 2,249 35.00 7,000 - - 3.24 648 - - 9,897 15,215
Valving 1 ls 1.000 ls / cd 48 2,249.33 /cd 2,249 5,000.00 5,000 - - 647.84 648 - - 7,897 12,180
Run Temp Power to Pumps 1 ea 1.000 ea / cd 32 1,439.45 /cd 1,439 2,000.00 2,000 - - 226.08 226 - - 3,666 5,673
Electric Consumption 2 mo 1.000 mo / ls /ls 1,000.00 2,000 - - - - 2,000 3,035
31.01 Dewatering 1 ls 331 15,447 43,200.00 43,200 5,477.27 5,477 4,260.36 4,260 68,384 105,106

31.02 Piles
Augered Piles CIP 18" x @ 25 ft depth, 119 ea (1 per 36.46 sf) 2,975 vf 0.002 cd / vf 333 2,146.97 /cd 12,776 35.16 104,591 - - 2.58 7,676 - - 125,043 191,177
31.02 Piles 119 ea 333 12,776 878.91 104,591 64.51 7,676 125,043 191,177

31.03 Excavation Shoring
Shoring System Design Engineer 1 ls - - - - 15,002.99 15,003 - - - - 15,003 22,770
Structure Sheeting (286' x 36' deep) 10,296 sf 0.001 cd / sf 507 2,465.38 /cd 19,545 16.00 164,769 - - 0.75 7,748 - - 192,062 293,337
Tie Backs (1 per 80 sf of Sheeting, 286' x 26'= 7436 sf) 93 ea - - - - 2,377.48 221,105 - - - - 221,105 335,575
31.03 Excavation Shoring 10,296 sf 507 19,545 16.00 164,769 22.93 236,108 0.75 7,748 428,170 651,682

31.10 Structure Excavation
Backhoe/Truck (5129 sf x 28') 5,319 cy 499.900 cy / cd 383 1,410.06 /cd 15,003 - - - - 6.58 35,020 - - 50,024 79,481
31.10 Structure Excavation 5,319 cy 383 15,003 6.58 35,020 50,024 79,481

31.12 Structure Backfill
BackFill Earth-Backhoe/Truck 1,648 cy 0.002 cd / cy 107 1,327.72 /cd 4,420 - - 4.69 7,724 - - 12,144 19,288
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31.12 Structure Backfill 1,648 cy 107 4,420 4.69 7,724 12,144 19,288
31.13 Soil Disposal

Spoils to Waste 3,671 cy 0.003 day / cy 330 1,410.06 /day 12,943 - - - - 8.23 30,214 - - 43,157 68,572
31.13 Soil Disposal 3,671 cy 330 12,943 8.23 30,214 43,157 68,572

31.20 Structure Stone Base
Structure Subbase Stone-Loaders/Truck - 41895 sf x 4" 80 cy 0.003 cd / cy 10 1,609.56 /cd 390 28.28 2,262 - - 10.02 801 - - 3,454 5,327
31.20 Structure Stone Base 80 cy 10 390 28.28 2,262 10.02 801 3,454 5,327
49 Concrete Clearwell Construction 3,540 gsf 8,272 333,536 160.23 567,214 68.24 241,585 27.95 98,948 1,241,283 1,912,897

50 UV Facility
03.00 Foundation Mat

Keyway 6" 340 lf 0.050 mh / lf 17 39.49 /mh 671 0.67 229 - - - - - - 900 1,410
Mat Foundation Edge Form 30" 850 sf 0.350 mh / sf 298 39.49 /mh 11,750 1.31 1,116 - - - - - - 12,866 20,290
Waterstop  6" Flat 340 lf 0.110 mh / lf 37 39.18 /mh 1,466 2.10 714 - - - - - - 2,180 3,403
Strip & Oil Mat Found. Form 850 sf 0.005 mh / sf 4 39.17 /mh 166 0.03 26 - - - - 192 302
Rebar- Foundation Mat (100 #/cy) 33 tn 28.006 mh / tn 928 43.53 /mh 40,410 997.70 33,074 - - - - - - 73,484 114,154
Rebar Support - bricks (.12/sf) 859 ea 0.002 mh / ea 2 43.53 /mh 75 0.26 226 - - - - - - 300 461
Finish- Hard Trowel 7,156 sf 0.023 mh / sf 165 39.17 /mh 6,448 - - - - - - - - 6,448 10,205
Pump  Place Mat Foundation 30" 663 cy 0.500 mh / cy 332 41.39 /mh 13,720 - - - - 4.59 3,042 - - 16,762 26,557
4000 psi Concrete 663 cy /cy 142.00 94,146 - - - - - - 94,146 142,887
Liquid Curing Compounds 8,006 sf 0.003 mh / sf 24 39.17 /mh 941 0.06 471 - - - - - - 1,412 2,204
6 Mil. Vapor Barrier 16,700 sf 0.002 mh / sf 33 43.53 /mh 1,454 0.05 877 - - - - - - 2,331 3,632
03.00 Foundation Mat 663 cy 1,840 77,101 197.40 130,877 4.59 3,042 211,020 325,505

03.03 Columns
Form Rectangle Columns  9.33' 672 sf 0.165 mh / sf 111 39.49 /mh 4,378 1.60 1,073 - - - - - - 5,451 8,558
Form Rectangle Columns 26' 2,288 sf 0.165 mh / sf 378 39.49 /mh 14,908 1.60 3,652 - - - - - - 18,560 29,138
Chamfer 1,480 lf 0.015 mh / lf 22 39.49 /mh 877 0.57 839 - - - - - - 1,716 2,662
Strip & Oil Column Form 2,960 sf 0.005 mh / sf 15 39.17 /mh 580 0.03 89 - - - - - - 669 1,052
Superplasticizers @ Columns 54 cy /cy 8.40 454 - - - - - - 454 689
Column Rebar (120 #/cy) 3 tn 20.004 mh / tn 65 43.53 /mh 2,821 997.70 3,233 - - - - - - 6,054 9,371
Finish- Float 80 sf 0.017 mh / sf 1 39.17 /mh 53 - - - - - - - - 53 84
Pump Place Columns 20 ea 54 cy 1.600 mh / cy 86 41.39 /mh 3,577 - - - - 7.49 404 - - 3,981 6,305
4000 psi Concrete 54 cy /cy 142.00 7,668 - - - - - - 7,668 11,638
Grind/Patch Columns 2,960 sf 0.013 mh / sf 38 39.17 /mh 1,507 0.03 89 - - - - - - 1,596 2,521
Rub Columns 2,960 sf 0.065 mh / sf 192 39.17 /mh 7,536 0.06 178 - - - - - - 7,713 12,196
Liquid Curing Compounds 2,960 sf 0.003 mh / sf 9 39.17 /mh 348 0.06 174 - - - - - - 522 815
03.03 Columns 54 cy 918 36,585 323.11 17,448 7.49 404 54,437 85,028

03.04 Walls
Brick Ledge Forms 161 sf 0.300 mh / sf 48 39.49 /mh 1,908 2.21 355 - - - - - - 2,263 3,558
Keyway 6" 188 lf 0.050 mh / lf 9 39.49 /mh 371 0.67 126 - - - - - - 498 779
Vertical Wall Keyway 6" 80 lf 0.110 mh / lf 9 39.49 /mh 348 0.67 54 - - - - - - 401 632
Panel Form System 17' h 6,392 sf 0.190 mh / sf 1,215 39.49 /mh 47,967 1.84 11,748 - - - - - - 59,715 93,748
Waterstop  6" Flat 268 lf 0.110 mh / lf 29 39.18 /mh 1,155 2.10 563 - - - - - - 1,718 2,683
Strip & Oil Wall Forms 6,392 sf 0.005 mh / sf 32 39.17 /mh 1,252 0.03 192 - - - - - - 1,444 2,273
Superplasticizers @ Walls 237 cy /cy 8.40 1,991 - - - - - - 1,991 3,022
Rebar- Walls (125 #/cy) 18 tn 15.003 mh / tn 270 43.53 /mh 11,755 997.70 17,959 - - - - - - 29,713 45,860
Finish- Top of Wall 376 sf 0.008 mh / sf 3 39.17 /mh 118 - - - - - - - - 118 187
Pump  Place Foundation Walls 24" 237 cy 1.150 mh / cy 273 41.39 /mh 11,283 - - - - 6.65 1,576 - - 12,859 20,366
Pump  Place Brick Ledge 1 cy 2.001 mh / cy 2 41.39 /mh 83 - - - - 14.42 14 - - 97 154
4000 psi Concrete 238 cy /cy 142.00 33,796 - - - - - - 33,796 51,293
Grind/Patch Walls 6,392 sf 0.013 mh / sf 83 39.17 /mh 3,255 0.03 192 - - - - - - 3,447 5,443
Rub Walls 3,196 sf 0.058 mh / sf 185 39.17 /mh 7,260 0.06 192 - - - - - - 7,452 11,782
Liquid Curing Compounds 6,392 sf 0.002 mh / sf 13 39.17 /mh 501 0.06 376 - - - - - - 877 1,363
03.04 Walls 238 cy 2,172 87,255 283.79 67,543 6.68 1,590 156,388 243,142

03.07 Suspended Beams
Beam Side Forms 3,181 sf 0.210 mh / sf 668 39.49 /mh 26,384 2.21 7,016 - - - - - - 33,399 52,405
Beam Bottom Forms 1,060 sf 0.210 mh / sf 223 39.49 /mh 8,792 2.21 2,338 - - - - - - 11,130 17,463
Chamfer 2,120 lf 0.015 mh / lf 32 39.49 /mh 1,256 0.57 1,202 - - - - - - 2,458 3,813
Strip & Oil Beam Forms 4,241 sf 0.005 mh / sf 21 39.17 /mh 831 0.03 127 - - - - - - 958 1,508
Superplasticizers @ Beams 118 cy /cy 8.40 991 - - - - - - 991 1,505
Rebar- Beams (250 #/cy) 15 tn 15.003 mh / tn 221 43.53 /mh 9,632 997.70 14,716 - - - - - - 24,348 37,580
Finish- Top of Beam 1,060 sf 0.008 mh / sf 8 39.17 /mh 332 - - - - - - - - 332 526
Pump  Place Beams @ Roof 118 cy 2.001 mh / cy 236 41.39 /mh 9,773 - - - - 14.42 1,702 - - 11,474 18,176
4000 psi Concrete 118 cy /cy 142.00 16,756 - - - - - - 16,756 25,431
Grind/Patch Beams 4,241 sf 0.013 mh / sf 55 39.17 /mh 2,160 0.03 127 - - - - - - 2,287 3,612
Rub Beams 4,241 sf 0.085 mh / sf 360 39.17 /mh 14,119 0.06 254 - - - - - - 14,374 22,733
Liquid Curing Compounds 5,301 sf 0.002 mh / sf 11 39.17 /mh 415 0.06 312 - - - - - - 727 1,131
03.07 Suspended Beams 118 cy 1,836 73,694 371.52 43,840 14.42 1,702 119,235 185,880

03.08 Pads & Curbs
Roof Parapet Curb Forms 48" h 3,876 sf 0.200 mh / sf 775 39.49 /mh 30,617 1.52 5,902 - - - - - - 36,520 57,417
Chamfer 968 lf 0.015 mh / lf 15 39.49 /mh 573 0.57 549 - - - - - - 1,122 1,741
Strip & Oil Equipment Curb Forms 3,876 sf 0.005 mh / sf 19 39.17 /mh 759 0.03 116 - - - - - - 876 1,378
Rebar- Pads (100 #/cy) 4 tn 18.004 mh / tn 65 43.53 /mh 2,821 997.70 3,592 - - - - - - 6,413 9,916
Finish- Float 484 sf 0.017 mh / sf 8 39.17 /mh 322 - - - - - - - - 322 510
Pump  Place Curbs 12" 72 cy 2.501 mh / cy 180 41.39 /mh 7,452 - - - - 9.86 710 - - 8,161 12,923
4000 psi Concrete 72 cy /cy 142.00 10,224 - - - - - - 10,224 15,517
Liquid Curing Compounds 4,360 sf 0.003 mh / sf 13 39.17 /mh 512 0.06 256 - - - - - - 769 1,200
03.08 Pads & Curbs 72 cy 1,075 43,057 286.66 20,640 9.86 710 64,407 100,602

03.09 Pan Stair Fill
Finish Stairs 562 sf 0.055 mh / sf 31 39.17 /mh 1,211 - - - - - - - - 1,211 1,916
Pump  Place Pan Stair Concrete 4 cy 3.001 mh / cy 12 41.39 /mh 497 - - - - 9.18 37 - - 533 845
3000 psi Concrete 4 cy - - 138.00 552 - - - - - - 552 838
03.09 Pan Stair Fill 4 cy 43 1,708 138.00 552 9.18 37 2,296 3,599

05.01 Misc Metals
Work Platform Frame & Floor Grating Structural Support (13 #/sf) 1 tn 8.002 ch / tn 40 214.54 /ch 1,734 1,200.25 1,212 - - 829.21 838 - - 3,784 5,917
Metal Stairs Concrete Pans 63 rs 0.067 mh / rs 4 42.08 /mh 177 80.02 5,041 - - - - - - 5,218 7,931
Metal Stairs Grating Type 18 rs 1.000 mh / rs 18 42.08 /mh 758 367.57 6,616 - - - - - - 7,374 11,241
Alum  Stair Wall Handrail 32 lf 0.150 mh / lf 5 42.08 /mh 202 16.80 538 - - - - - - 740 1,136
Aluminum 3 Line Rail 84 lf 0.234 mh / lf 20 42.08 /mh 827 44.11 3,705 - - - - - - 4,532 6,933
Aluminum Handrail @  Work Platform 60 lf 0.234 mh / lf 14 42.08 /mh 591 44.11 2,647 - - - - - - 3,237 4,952
Aluminum Handrail @  Pan Stairs 92 lf 0.234 mh / lf 22 42.08 /mh 906 44.11 4,058 - - - - - - 4,964 7,593
Alum Grate Cover .75" @ 4'x4' Sump 2 ea 0.600 mh / ea 1 42.08 /mh 51 185.04 370 - - - - - - 421 642
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05.01 Misc Metals
Alumi Grating Work Platform @ UV Reactor 12' x 6.5' x 5' h, 2 ea 156 sf 0.035 mh / sf 5 42.08 /mh 230 12.39 1,933 - - - - - - 2,163 3,298
Alum Grating Banding 74 lf /lf 23.70 1,754 - - - - - - 1,754 2,662
Aluminum Hatch & Frame Over Pipe Gallery 6.33' x 6.33' 0 ea 8.000 mh / ea 0 39.18 /mh 3 5,001.00 50 - - - - - - 53 81
05.01 Misc Metals 1 ls 129 5,478 27,924.05 27,924 837.50 838 34,240 52,384

06.00 Wood
Misc Nailers & Blocking 7,071 sf 0.010 mh / sf 71 39.67 /mh 2,806 0.40 2,838 - - - - - - 5,644 8,748
PT Roof Blocking @ Top Of Masonry Wall 332 lf 0.035 mh / lf 12 39.67 /mh 461 1.82 604 - - - - - - 1,065 1,647
PT Roof Blocking @ Skylight Curb 156 lf 0.035 mh / lf 5 39.67 /mh 217 1.82 284 - - - - - - 500 774
06.00 Wood 1 ls 88 3,483 3,725.66 3,726 7,209 11,168

07.00 Moisture Protection
Caulking @ Masonry Wall Joints- Exterior (.09 lf/sf) 1,223 lf /lf 4.00 4,893 - - - - 4,893 7,426
Caulking @ Masonry Wall Joints- Interior 1,021 lf /lf 4.00 4,085 - - - - 4,085 6,200
07.00 Moisture Protection 1 ls 8,977.80 8,978 8,978 13,626

07.01 Roofing
Membrane Roofing- 60 mil EPDM Mechanically Attached w/ 3" Insulation 5,800 sf /sf 3.00 17,403 17,403 26,414
Aluminum Downspouts, 2 ea x 32' each 64 vf /vf 18.00 1,152 1,152 1,749
Scuppers 2 ea /ea 50.01 100 100 152
Aluminum Coping @ Roof Parapet 12" wide 332 lf /lf 15.00 4,981 4,981 7,560
Translucent Panel Skylight Frame & Panels 1,398 sf /sf 38.01 53,135 53,135 80,643
07.01 Roofing 1 sf 76,771.31 76,771 76,771 116,517

08.00 Doors, Frames & Hardware
HM Single Frames- 16 ga 3'x7' 5 ea 1.000 mh / ea 5 39.18 /mh 196 180.04 900 - - - - - - 1,096 1,676
HM Double Frames- 16 ga. 6'x7' 1 ea 1.500 mh / ea 2 39.18 /mh 59 210.00 210 - - - - - - 269 412
HM Door Leafs- 3'x7' 20 ga. half glass 7 ea 1.500 ea / mh 5 39.18 /mh 183 450.09 3,151 - - - - - - 3,333 5,071
Overhead Doors- 10'x10' 24 ga steel manual 1" insuation 26 ga back-up panel 1 ea - - - - 2,255.00 2,255 - - - - 2,255 3,422
Finish Hardware by Leaf- Allowance 7 ea 8.002 mh / ea 56 39.18 /mh 2,194 900.18 6,301 - - - - - - 8,496 13,036
08.00 Doors, Frames & Hardware 1 ea 67 2,632 10,562.07 10,562 2,255.00 2,255 15,449 23,618

09.00 Finishes
Paint HM Door Frames - primer (2) coats 7 ea /ea - - 100.02 700 - - - - 700 1,063
Paint HM Doors - primer (2) coats 7 ea /ea - - 140.03 980 - - - - 980 1,488
Paint CMU Block - block filler & (2) coat 10,186 sf - - - - 1.35 13,751 - - - - 13,751 20,870
09.00 Finishes 1 ls 15,431.44 15,431 15,431 23,421

10.00 Specialty Items
Signs - Building ID 1 ea /ea 3,000.60 3,001 3,001 4,554
Signs - Doors 4 ea /ea 30.01 120 - - - - 120 182
Fire Extinguisher CO2  10 lbs 4 ea /ea 225.05 900 900 1,366
10.00 Specialty Items 1 ls 4,020.81 4,021 4,021 6,102

22.00 Plumbing
Plumbing Subcontract 7,071 sf /sf 6.00 42,434 42,434 64,403
22.00 Plumbing 1 ls 42,434.47 42,434 42,434 64,403

23.00 HVAC
Ventilation & Unit Heater System 7,071 sf /sf - - 45.00 318,195 - - - - 318,195 482,930
23.00 HVAC 1 sf 318,195.00 318,195 318,195 482,930

26.00 UG Electrical
Building Electrical System 7,071 sf /sf 16.00 113,159 113,159 171,743
26.00 UG Electrical 1 ls 113,158.59 113,159 113,159 171,743

26.01 Above Ground Electrical
Building Electrical System 7,071 sf /sf 8.00 56,579 56,579 85,871
Process Electrical System 7,071 sf /sf 30.01 212,172 212,172 322,017
26.01 Above Ground Electrical 1 ls 268,751.64 268,752 268,752 407,889

26.02 Instrumentation & Controls
Controls & Instrumentation 1 ls /ls 366,278.00 366,278 366,278 555,906
26.02 Instrumentation & Controls 1 ls 366,278.00 366,278 366,278 555,906

31.01 Dewatering
Remove Dewatering System 1 ls 2.000 cd / ls 96 2,249.33 /cd 4,499 227.27 227 1,295.68 1,296 - - 6,022 9,527
24" Wells, well casing, pea gravel 35 lf /lf 150.00 5,250 - - 5,250 7,968
Set & Wire Pumps 1 ea 2.000 ea / cd 24 2,249.33 /cd 1,125 25,000.00 25,000 - - 323.92 324 - - 26,449 40,238
Maintenance/Operation 1 ea 1.000 ea / cd 48 2,249.33 /cd 2,249 1,000.00 1,000 - - 647.84 648 - - 3,897 6,109
Suction Piping 80 lf 110.000 lf / cd 35 2,249.33 /cd 1,636 15.00 1,200 - - 5.89 471 - - 3,307 5,160
Header Piping 200 lf 200.000 lf / cd 48 2,249.33 /cd 2,249 35.00 7,000 - - 3.24 648 - - 9,897 15,215
Valving 1 ls 1.000 ls / cd 48 2,249.33 /cd 2,249 5,000.00 5,000 - - 647.84 648 - - 7,897 12,180
Run Temp Power to Pumps 1 ea 1.000 ea / cd 32 1,439.45 /cd 1,439 2,000.00 2,000 - - 226.08 226 - - 3,666 5,674
Electric Consumption 4 mo 1.000 mo / ls /ls 1,000.00 4,000 - - - - 4,000 6,071
31.01 Dewatering 1 ls 331 15,447 45,200.00 45,200 5,477.27 5,477 4,260.36 4,260 70,384 108,142

31.02 Piles
Augered Piles CIP 18" x @ 25 ft depth, 10' oc = 104 ea (1 per 68 sf) 2,600 vf 0.002 cd / vf 291 2,146.97 /cd 11,166 35.16 91,407 - - 2.58 6,709 - - 109,282 167,079
31.02 Piles 104 ea 291 11,166 878.91 91,407 64.51 6,709 109,282 167,079

31.03 Excavation Shoring
Shoring System Design Engineer 1 ls - - - - 15,002.99 15,003 - - - - 15,003 22,770
Structure Sheeting (87' x 22' deep) 1,914 sf 0.001 cd / sf 94 2,465.38 /cd 3,633 16.00 30,630 - - 0.75 1,440 - - 35,704 54,531
Tie Backs (1 per 80 sf of Sheeting, 87' x 18'= 1566 sf) 20 ea - - - - 2,377.48 47,549 - - - - 47,549 72,167
31.03 Excavation Shoring 1,914 sf 94 3,633 16.00 30,630 32.68 62,552 0.75 1,440 98,256 149,468

31.10 Structure Excavation
Exc Clay-Backhoe/Truck (7,310 sf x 18.33') 4,963 cy 499.900 cy / cd 357 1,410.06 /cd 13,999 - - - - 6.58 32,676 - - 46,676 74,162
31.10 Structure Excavation 4,963 cy 357 13,999 6.58 32,676 46,676 74,162

31.12 Structure Backfill
BackFill Earth-Backhoe/Truck (87' x 4' x 18.33') 236 cy 0.002 cd / cy 15 1,327.72 /cd 633 - - 4.69 1,106 - - 1,739 2,762
31.12 Structure Backfill 236 cy 15 633 4.69 1,106 1,739 2,762

31.13 Soil Disposal
Spoils to Waste 4,727 cy 0.003 day / cy 426 1,410.06 /day 16,667 - - - - 8.23 38,905 - - 55,572 88,297
31.13 Soil Disposal 4,727 cy 426 16,667 8.23 38,905 55,572 88,297

31.20 Structure Stone Base
Structure Subbase Stone-Loaders/Truck - 7,310 sf x 4" 90 cy 0.003 cd / cy 11 1,609.56 /cd 439 28.28 2,545 - - 10.02 901 - - 3,886 5,992
31.20 Structure Stone Base 90 cy 11 439 28.28 2,545 10.02 901 3,886 5,992

40.00 Under Ground Process Piping
Trench Excav & Lay Pipe  0- 4' 28 lf 600.000 lf / cd 3 2,539.31 /cd 119 - - 1.88 53 - - 171 272
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40.00 Under Ground Process Piping
Stone Pipe Bedding 5 cy 200.000 cy / cd 2 2,896.43 /cd 72 23.29 116 - - - - 189 291
DI Pipe Push - Class 52 36 28 lf 0.500 mh / lf 14 51.34 /mh 719 225.44 6,312 - - - - - - 7,031 10,718
Hydrostatic Testing 28 lf 0.021 ch / lf 2 182.49 /ch 107 0.16 4 - - - - - - 112 177
DI  Tee 36" 4 ea 20.524 mh / ea 82 45.62 /mh 3,745 19,000.00 76,000 - - - - - - 79,745 121,274
DI Blind Flange 36" 1 ea 19.230 mh / ea 19 45.62 /mh 877 3,840.90 3,841 - - - - - - 4,718 7,218
40.00 Under Ground Process Piping 28 lf 122 5,640 3,081.22 86,274 1.88 53 91,967 139,950

40.01 Above Ground Process Piping
Paint & Stencil Exposed Piping >20" 204 lf - - - - 25.01 5,101 - - - - 5,101 7,742
Paint & Stencil Exposed Piping <20" 800 lf - - - - 10.00 8,002 - - - - 8,002 12,144
Pipe Supports 17 ea 4.001 mh / ea 68 45.62 /mh 3,103 250.05 4,251 - - - - 7,354 11,363
DI RJ Std Wgt Cap 36 1 ea 5.068 mh / ea 5 45.62 /mh 231 4,020.80 4,021 - - - - - - 4,252 6,468
Hydrostatic Testing 204 lf 0.021 ch / lf 17 182.49 /ch 782 0.16 33 - - - - - - 815 1,287
Dresser Couplings 36" 4 ea 20.804 mh / ea 83 45.62 /mh 3,797 1,270.26 5,081 - - - - 8,878 13,720
36'' DI Wall Thimble 24'' long 1 ea 5.001 ch / ea 20 182.49 /ch 913 1,286.25 1,286 - - 1,200.15 1,200 - - 3,399 5,307
Gasket/Nuts/Bolt Kit 30" 4 ea 2.501 mh / ea 10 45.62 /mh 456 175.04 700 - - - - - - 1,156 1,785
Gasket/Nuts/Bolt Kit 36" 14 ea 3.001 mh / ea 42 45.62 /mh 1,917 225.05 3,151 - - - - - - 5,067 7,815
Gasket/Nuts/Bolt Kit 48" 18 ea 1.000 mh / ea 18 45.62 /mh 821 425.09 7,652 - - - - - - 8,473 12,913
DI Flanged Joint Pipe 30" 6 lf 3.051 mh / lf 18 45.62 /mh 835 310.21 1,861 - - - - - - 2,696 4,147
DI Flanged Joint Pipe 36" 70 lf 3.471 mh / lf 243 45.62 /mh 11,084 426.62 29,864 - - - - - - 40,947 62,867
DI Flanged Joint Pipe 48" 128 lf 4.371 mh / lf 559 45.62 /mh 25,524 711.68 91,096 - - - - - - 116,620 178,655
DI Flanged 90 ell 30" 5 ea 17.874 mh / ea 89 45.62 /mh 4,077 2,317.06 11,585 - - - - - - 15,662 24,036
DI Flanged 90 ell 48" 4 ea 25.715 mh / ea 103 45.62 /mh 4,693 6,635.22 26,541 - - - - - - 31,234 47,709
DI Flanged Tee 36" 4 ea 20.524 mh / ea 82 45.62 /mh 3,745 19,000.00 76,000 - - - - - - 79,745 121,274
DI Flanged Tee 48" 4 ea 25.715 mh / ea 103 45.62 /mh 4,693 24,821.92 99,288 - - - - - - 103,980 158,118
DI Flanged Con Red 48x32" 4 ea 25.715 mh / ea 103 45.62 /mh 4,693 9,913.98 39,656 - - - - - - 44,349 67,614
DI Flanged Con Red 48x36" 2 ea 25.715 mh / ea 51 45.62 /mh 2,346 11,157.43 22,315 - - - - - - 24,661 37,581
DI Blind Flange 48" 1 ea 23.595 mh / ea 24 45.62 /mh 1,076 7,187.63 7,188 - - - - - - 8,264 12,612
Chemical Piping & Accessories- ALLOWANCE 800 LF 0.240 mh / LF 192 45.62 /mh 8,761 55.01 44,009 - - - - - - 52,770 80,659
40.01 Above Ground Process Piping 1 lf 1,831 83,547 475,575.26 475,575 13,102.62 13,103 1,200.15 1,200 573,425 875,815

40.02 Valves, Meters, Etc.
Magnetic Flow Meter, Inline - 48" w/ transmitter 2 ea 52.000 mh / ea 104 48.85 /mh 5,080 28,000.00 56,000 - - - - - - 61,080 93,033
30" Butterfly Valve, 125 lb class, CI Body, Flg, w/ EIM elec actuator NEMA 4 4 ea 24.005 mh / ea 96 45.62 /mh 4,381 16,487.29 65,949 - - - - - - 70,330 107,025
48" Butterfly Valve, 75 lb class, CI Body, Flg, w/ EIM elec actuator NEMA 4 4 ea 38.408 mh / ea 154 45.62 /mh 7,009 26,380.26 105,521 - - - - - - 112,530 171,244
40.02 Valves, Meters, Etc. 1 ls 354 16,470 227,470.23 227,470 243,940 371,302

40.04 Hydropneumatic Piping System
Hydropneumatic Piping, Fitting & Valve Allowance 1 ls mh / ls 45.62 /mh 17,000.00 17,000 17,000 25,801
40.04 Hydropneumatic Piping System 1 ls 17,000.00 17,000 17,000 25,801

41.22 Hoists & Cranes
Steel Bracket @ Column To Support Crane Rail Beam 10 ea 0.200 mh / ea 2 42.40 /mh 85 726.47 7,265 - - - - - - 7,349 11,160
W 18 x 116 Crane Rail Beam 162 lf - - 86.88 14,075 - - - - - - 14,075 21,362
Erect Steel W 18 x 116  Beams (20' long) 8 ea 5.000 ch / ea 200 197.59 /ch 7,904 518.13 4,145 12,049 19,106
Bridge Crane 3 ton 21 ft span, 81 ft runway beam. Equipment and installation. @ Maint Bldg 1  ea - - - - - - 110,000.00 110,000 110,000 166,949
41.22 Hoists & Cranes 1 ea 202 7,988 21,339.87 21,340 4,145.00 4,145 110,000.00 110,000 143,473 218,577

43.07 UV Disinfection Equipment
Centrifugal Blowers, 51-100 hp (Air Scour Blowers 1-4) 4 ea 40.008 mh / ea 160 47.77 /mh 7,645 1,500.30 6,001 150,029.95 600,120 613,766 976,309
UV Reactor #1, 2, 3 & 4 4 ea 60.012 mh / ea 240 45.62 /mh 10,951 5,001.00 20,004 250,950.00 1,003,800 1,034,755 1,571,176
43.07 UV Disinfection Equipment 1 ls 400 18,597 26,005.19 26,005 600,119.78 600,120 1,003,800.00 1,003,800 1,648,522 2,547,485
50 UV Facility 7,071 gsf 12,603 525,218 188.03 1,329,558 185.89 1,314,406 98.97 699,838 157.52 1,113,800 4,982,821 7,648,293
5B New Small Clearwell & UV 1 ls 20,875 858,754 1,896,771.69 1,896,772 1,555,991.82 1,555,992 798,786.78 798,787 1,113,800.00 1,113,800 6,224,105 9,561,190

5C New Small Clearwell & UV w/ Oxidation
49 Concrete Clearwell Construction

03.00 Foundation Mat
Keyway 6" 262 lf 0.050 mh / lf 13 39.49 /mh 517 0.67 176 - - - - - - 694 1,086
Mat Foundation Edge Form 30" 655 sf 0.350 mh / sf 229 39.49 /mh 9,054 1.31 860 - - - - - - 9,914 15,636
Waterstop  6" Flat 262 lf 0.110 mh / lf 29 39.18 /mh 1,129 2.10 550 - - - - - - 1,680 2,623
Strip & Oil Mat Found. Form 655 sf 0.005 mh / sf 3 39.17 /mh 128 0.03 20 - - - - 148 233
Rebar- Foundation Mat (100 #/cy) 20 tn 28.006 mh / tn 560 43.53 /mh 24,380 997.70 19,954 - - - - - - 44,334 68,871
Rebar Support - bricks (.12/sf) 516 ea 0.002 mh / ea 1 43.53 /mh 45 0.26 135 - - - - - - 180 277
Finish- Hard Trowel 4,298 sf 0.023 mh / sf 99 39.17 /mh 3,873 - - - - - - - - 3,873 6,129
Pump  Place Mat Foundation 30" 398 cy 0.500 mh / cy 199 41.39 /mh 8,236 - - - - 4.59 1,826 - - 10,062 15,942
Pump  Place Thickened Mat @ Columns 6''x26'x2.5' deep, 36 ea 3 cy 0.500 mh / cy 2 41.39 /mh 62 - - - - 3.67 11 - - 73 116
4000 psi Concrete 401 cy /cy 142.00 56,942 - - - - - - 56,942 86,422
Liquid Curing Compounds 4,953 sf 0.003 mh / sf 15 39.17 /mh 582 0.06 291 - - - - - - 873 1,363
6 Mil. Vapor Barrier 10,200 sf 0.002 mh / sf 20 43.53 /mh 888 0.05 536 - - - - - - 1,424 2,219
03.00 Foundation Mat 401 cy 1,170 48,896 198.17 79,464 4.58 1,837 130,197 200,916

03.03 Columns
Form Square Columns 24' h 192 sf 0.165 mh / sf 32 39.49 /mh 1,251 1.60 306 - - - - - - 1,557 2,445
Chamfer 96 lf 0.015 mh / lf 1 39.49 /mh 57 0.57 54 - - - - - - 111 173
Strip & Oil Column Form 88 sf 0.005 mh / sf 0 39.17 /mh 17 0.03 3 - - - - - - 20 31
Superplasticizers @ Columns 4 cy /cy 8.40 34 - - - - - - 34 51
Column Rebar (120 #/cy) 0 tn 20.004 mh / tn 5 43.53 /mh 209 997.70 239 - - - - - - 448 694
Finish- Float 4 sf 0.017 mh / sf 0 39.17 /mh 3 - - - - - - - - 3 4
Pump Place Columns 1 ea 4 cy 1.600 mh / cy 6 41.39 /mh 265 - - - - 7.49 30 - - 295 467
4000 psi Concrete 4 cy /cy 142.00 568 - - - - - - 568 862
Grind/Patch Columns 192 sf 0.013 mh / sf 2 39.17 /mh 98 0.03 6 - - - - - - 104 164
Rub Columns 192 sf 0.065 mh / sf 12 39.17 /mh 489 0.06 12 - - - - - - 500 791
Liquid Curing Compounds 192 sf 0.003 mh / sf 1 39.17 /mh 23 0.06 11 - - - - - - 34 53
03.03 Columns 4 cy 60 2,411 308.30 1,233 7.49 30 3,674 5,735

03.04 Walls
Keyway 6" 232 lf 0.050 mh / lf 12 39.49 /mh 458 0.67 156 - - - - - - 614 962
Vertical Wall Keyway 6" 48 lf 0.110 mh / lf 5 39.49 /mh 209 0.67 32 - - - - - - 241 379
Panel Form System 24' h 11,144 sf 0.190 mh / sf 2,118 39.49 /mh 83,627 1.84 20,481 - - - - - - 104,108 163,442
Waterstop  6" Flat 280 lf 0.110 mh / lf 31 39.18 /mh 1,207 2.10 588 - - - - - - 1,795 2,803
Strip & Oil Wall Forms 11,144 sf 0.005 mh / sf 56 39.17 /mh 2,183 0.03 334 - - - - - - 2,517 3,962
Superplasticizers @ Walls 413 cy /cy 8.40 3,470 - - - - - - 3,470 5,266
Rebar- Walls (125 #/cy) 26 tn 15.003 mh / tn 390 43.53 /mh 16,979 997.70 25,940 - - - - - - 42,919 66,243
Finish- Top of Wall 464 sf 0.008 mh / sf 4 39.17 /mh 145 - - - - - - - - 145 230
Pump  Place Foundation Walls 24" 413 cy 1.150 mh / cy 475 41.39 /mh 19,662 - - - - 6.65 2,746 - - 22,408 35,489
4000 psi Concrete 413 cy /cy 142.00 58,646 - - - - - - 58,646 89,008
Grind/Patch Walls 11,144 sf 0.013 mh / sf 145 39.17 /mh 5,675 0.03 334 - - - - - - 6,010 9,490
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03.04 Walls
Rub Walls 5,804 sf 0.058 mh / sf 337 39.17 /mh 13,185 0.06 348 - - - - - - 13,533 21,396
Liquid Curing Compounds 11,144 sf 0.002 mh / sf 22 39.17 /mh 873 0.06 655 - - - - - - 1,529 2,377
03.04 Walls 413 cy 3,594 144,203 268.73 110,986 6.65 2,746 257,935 401,047

03.06 Suspended Flat Slab
Form Suspended Slab  Bottom 3,605 sf 0.180 mh / sf 649 39.49 /mh 25,629 2.18 7,875 - - - - 33,504 52,515
Slab Edge Form  12" 240 sf 0.250 mh / sf 60 39.49 /mh 2,370 5.17 1,241 - - - - 3,611 5,634
Strip & Oil Suspended Slab Forms 3,845 sf 0.005 mh / sf 19 39.17 /mh 753 0.04 158 - - - - 911 1,431
Superplasticizers 134 cy - - 8.40 1,126 - - - - 1,126 1,709
Rebar- Suspended Slab (225 #/cy) 15 tn 20.004 mh / tn 300 43.53 /mh 13,061 997.70 14,966 - - - - - - 28,026 43,385
Finish- Hard Trowel 3,605 sf 0.030 mh / sf 108 39.17 /mh 4,237 - - - - - - 4,237 6,706
Pump  Place Suspended Slab 12" 134 cy 1.800 mh / cy 241 41.39 /mh 9,985 - - 6.65 892 - - 10,877 17,223
4000 psi Concrete 134 cy - - 142.00 19,028 - - - - 19,028 28,879
Liquid Curing Compounds 7,450 sf 0.003 mh / sf 22 39.17 /mh 876 0.68 5,086 - - - - 5,961 9,104
03.06 Suspended Flat Slab 134 cy 1,400 56,910 369.24 49,478 6.65 892 107,280 166,585

05.01 Misc Metals
Ladder Bolted to Concrete, w/o cage- aluminum, 2 ea x 20' 40 VF 0.750 mh / VF 30 /mh 68.25 2,730 - - - - - - 2,730 4,143
Goose Neck Air Vents 24" Diameter 2 ea 3.200 mh / ea 6 36.09 /mh 231 2,500.00 5,000 - - - - 5,231 7,954
Aluminum Access Hatch 4' x 6' 2 ea 5.000 mh / ea 10 36.09 /mh 361 1,750.00 3,500 - - - - 3,861 5,883
05.01 Misc Metals 1 ls 46 592 11,230.00 11,230 11,822 17,981

31.01 Dewatering
Remove Dewatering System 1 ls 2.000 cd / ls 96 2,249.33 /cd 4,499 227.27 227 1,295.68 1,296 - - 6,022 9,527
24" Wells, well casing, pea gravel 35 lf /lf 150.00 5,250 - - 5,250 7,968
Set & Wire Pumps 1 ea 2.000 ea / cd 24 2,249.33 /cd 1,125 25,000.00 25,000 - - 323.92 324 - - 26,449 40,238
Maintenance/Operation 1 ea 1.000 ea / cd 48 2,249.33 /cd 2,249 1,000.00 1,000 - - 647.84 648 - - 3,897 6,109
Suction Piping 80 lf 110.000 lf / cd 35 2,249.33 /cd 1,636 15.00 1,200 - - 5.89 471 - - 3,307 5,160
Header Piping 200 lf 200.000 lf / cd 48 2,249.33 /cd 2,249 35.00 7,000 - - 3.24 648 - - 9,897 15,215
Valving 1 ls 1.000 ls / cd 48 2,249.33 /cd 2,249 5,000.00 5,000 - - 647.84 648 - - 7,897 12,180
Run Temp Power to Pumps 1 ea 1.000 ea / cd 32 1,439.45 /cd 1,439 2,000.00 2,000 - - 226.08 226 - - 3,666 5,673
Electric Consumption 2 mo 1.000 mo / ls /ls 1,000.00 2,000 - - - - 2,000 3,035
31.01 Dewatering 1 ls 331 15,447 43,200.00 43,200 5,477.27 5,477 4,260.36 4,260 68,384 105,106

31.02 Piles
Augered Piles CIP 18" x @ 25 ft depth, 119 ea (1 per 36.46 sf) 2,975 vf 0.002 cd / vf 333 2,146.97 /cd 12,776 35.16 104,591 - - 2.58 7,676 - - 125,043 191,177
31.02 Piles 119 ea 333 12,776 878.91 104,591 64.51 7,676 125,043 191,177

31.03 Excavation Shoring
Shoring System Design Engineer 1 ls - - - - 15,002.99 15,003 - - - - 15,003 22,770
Structure Sheeting (286' x 36' deep) 10,296 sf 0.001 cd / sf 507 2,465.38 /cd 19,545 16.00 164,769 - - 0.75 7,748 - - 192,062 293,337
Tie Backs (1 per 80 sf of Sheeting, 286' x 26'= 7436 sf) 93 ea - - - - 2,377.48 221,105 - - - - 221,105 335,575
31.03 Excavation Shoring 10,296 sf 507 19,545 16.00 164,769 22.93 236,108 0.75 7,748 428,170 651,682

31.10 Structure Excavation
Backhoe/Truck (5129 sf x 28') 5,319 cy 499.900 cy / cd 383 1,410.06 /cd 15,003 - - - - 6.58 35,020 - - 50,024 79,481
31.10 Structure Excavation 5,319 cy 383 15,003 6.58 35,020 50,024 79,481

31.12 Structure Backfill
BackFill Earth-Backhoe/Truck 1,648 cy 0.002 cd / cy 107 1,327.72 /cd 4,420 - - 4.69 7,724 - - 12,144 19,288
31.12 Structure Backfill 1,648 cy 107 4,420 4.69 7,724 12,144 19,288

31.13 Soil Disposal
Spoils to Waste 3,671 cy 0.003 day / cy 330 1,410.06 /day 12,943 - - - - 8.23 30,214 - - 43,157 68,572
31.13 Soil Disposal 3,671 cy 330 12,943 8.23 30,214 43,157 68,572

31.20 Structure Stone Base
Structure Subbase Stone-Loaders/Truck - 41895 sf x 4" 80 cy 0.003 cd / cy 10 1,609.56 /cd 390 28.28 2,262 - - 10.02 801 - - 3,454 5,327
31.20 Structure Stone Base 80 cy 10 390 28.28 2,262 10.02 801 3,454 5,327
49 Concrete Clearwell Construction 3,540 gsf 8,272 333,536 160.23 567,214 68.24 241,585 27.95 98,948 1,241,283 1,912,897

50 UV Facility
03.00 Foundation Mat

Keyway 6" 340 lf 0.050 mh / lf 17 39.49 /mh 671 0.67 229 - - - - - - 900 1,410
Mat Foundation Edge Form 30" 850 sf 0.350 mh / sf 298 39.49 /mh 11,750 1.31 1,116 - - - - - - 12,866 20,290
Waterstop  6" Flat 340 lf 0.110 mh / lf 37 39.18 /mh 1,466 2.10 714 - - - - - - 2,180 3,403
Strip & Oil Mat Found. Form 850 sf 0.005 mh / sf 4 39.17 /mh 166 0.03 26 - - - - 192 302
Rebar- Foundation Mat (100 #/cy) 33 tn 28.006 mh / tn 928 43.53 /mh 40,410 997.70 33,074 - - - - - - 73,484 114,154
Rebar Support - bricks (.12/sf) 859 ea 0.002 mh / ea 2 43.53 /mh 75 0.26 226 - - - - - - 300 461
Finish- Hard Trowel 7,156 sf 0.023 mh / sf 165 39.17 /mh 6,448 - - - - - - - - 6,448 10,205
Pump  Place Mat Foundation 30" 663 cy 0.500 mh / cy 332 41.39 /mh 13,720 - - - - 4.59 3,042 - - 16,762 26,557
4000 psi Concrete 663 cy /cy 142.00 94,146 - - - - - - 94,146 142,887
Liquid Curing Compounds 8,006 sf 0.003 mh / sf 24 39.17 /mh 941 0.06 471 - - - - - - 1,412 2,204
6 Mil. Vapor Barrier 16,700 sf 0.002 mh / sf 33 43.53 /mh 1,454 0.05 877 - - - - - - 2,331 3,632
03.00 Foundation Mat 663 cy 1,840 77,101 197.40 130,877 4.59 3,042 211,020 325,505

03.03 Columns
Form Rectangle Columns  9.33' 672 sf 0.165 mh / sf 111 39.49 /mh 4,378 1.60 1,073 - - - - - - 5,451 8,558
Form Rectangle Columns 26' 2,288 sf 0.165 mh / sf 378 39.49 /mh 14,908 1.60 3,652 - - - - - - 18,560 29,138
Chamfer 1,480 lf 0.015 mh / lf 22 39.49 /mh 877 0.57 839 - - - - - - 1,716 2,662
Strip & Oil Column Form 2,960 sf 0.005 mh / sf 15 39.17 /mh 580 0.03 89 - - - - - - 669 1,052
Superplasticizers @ Columns 54 cy /cy 8.40 454 - - - - - - 454 689
Column Rebar (120 #/cy) 3 tn 20.004 mh / tn 65 43.53 /mh 2,821 997.70 3,233 - - - - - - 6,054 9,371
Finish- Float 80 sf 0.017 mh / sf 1 39.17 /mh 53 - - - - - - - - 53 84
Pump Place Columns 20 ea 54 cy 1.600 mh / cy 86 41.39 /mh 3,577 - - - - 7.49 404 - - 3,981 6,305
4000 psi Concrete 54 cy /cy 142.00 7,668 - - - - - - 7,668 11,638
Grind/Patch Columns 2,960 sf 0.013 mh / sf 38 39.17 /mh 1,507 0.03 89 - - - - - - 1,596 2,521
Rub Columns 2,960 sf 0.065 mh / sf 192 39.17 /mh 7,536 0.06 178 - - - - - - 7,713 12,196
Liquid Curing Compounds 2,960 sf 0.003 mh / sf 9 39.17 /mh 348 0.06 174 - - - - - - 522 815
03.03 Columns 54 cy 918 36,585 323.11 17,448 7.49 404 54,437 85,028

03.04 Walls
Brick Ledge Forms 161 sf 0.300 mh / sf 48 39.49 /mh 1,908 2.21 355 - - - - - - 2,263 3,558
Keyway 6" 188 lf 0.050 mh / lf 9 39.49 /mh 371 0.67 126 - - - - - - 498 779
Vertical Wall Keyway 6" 80 lf 0.110 mh / lf 9 39.49 /mh 348 0.67 54 - - - - - - 401 632
Panel Form System 17' h 6,392 sf 0.190 mh / sf 1,215 39.49 /mh 47,967 1.84 11,748 - - - - - - 59,715 93,748
Waterstop  6" Flat 268 lf 0.110 mh / lf 29 39.18 /mh 1,155 2.10 563 - - - - - - 1,718 2,683
Strip & Oil Wall Forms 6,392 sf 0.005 mh / sf 32 39.17 /mh 1,252 0.03 192 - - - - - - 1,444 2,273
Superplasticizers @ Walls 237 cy /cy 8.40 1,991 - - - - - - 1,991 3,022
Rebar- Walls (125 #/cy) 18 tn 15.003 mh / tn 270 43.53 /mh 11,755 997.70 17,959 - - - - - - 29,713 45,860
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03.04 Walls
Finish- Top of Wall 376 sf 0.008 mh / sf 3 39.17 /mh 118 - - - - - - - - 118 187
Pump  Place Foundation Walls 24" 237 cy 1.150 mh / cy 273 41.39 /mh 11,283 - - - - 6.65 1,576 - - 12,859 20,366
Pump  Place Brick Ledge 1 cy 2.001 mh / cy 2 41.39 /mh 83 - - - - 14.42 14 - - 97 154
4000 psi Concrete 238 cy /cy 142.00 33,796 - - - - - - 33,796 51,293
Grind/Patch Walls 6,392 sf 0.013 mh / sf 83 39.17 /mh 3,255 0.03 192 - - - - - - 3,447 5,443
Rub Walls 3,196 sf 0.058 mh / sf 185 39.17 /mh 7,260 0.06 192 - - - - - - 7,452 11,782
Liquid Curing Compounds 6,392 sf 0.002 mh / sf 13 39.17 /mh 501 0.06 376 - - - - - - 877 1,363
03.04 Walls 238 cy 2,172 87,255 283.79 67,543 6.68 1,590 156,388 243,142

03.07 Suspended Beams
Beam Side Forms 3,181 sf 0.210 mh / sf 668 39.49 /mh 26,384 2.21 7,016 - - - - - - 33,399 52,405
Beam Bottom Forms 1,060 sf 0.210 mh / sf 223 39.49 /mh 8,792 2.21 2,338 - - - - - - 11,130 17,463
Chamfer 2,120 lf 0.015 mh / lf 32 39.49 /mh 1,256 0.57 1,202 - - - - - - 2,458 3,813
Strip & Oil Beam Forms 4,241 sf 0.005 mh / sf 21 39.17 /mh 831 0.03 127 - - - - - - 958 1,508
Superplasticizers @ Beams 118 cy /cy 8.40 991 - - - - - - 991 1,505
Rebar- Beams (250 #/cy) 15 tn 15.003 mh / tn 221 43.53 /mh 9,632 997.70 14,716 - - - - - - 24,348 37,580
Finish- Top of Beam 1,060 sf 0.008 mh / sf 8 39.17 /mh 332 - - - - - - - - 332 526
Pump  Place Beams @ Roof 118 cy 2.001 mh / cy 236 41.39 /mh 9,773 - - - - 14.42 1,702 - - 11,474 18,176
4000 psi Concrete 118 cy /cy 142.00 16,756 - - - - - - 16,756 25,431
Grind/Patch Beams 4,241 sf 0.013 mh / sf 55 39.17 /mh 2,160 0.03 127 - - - - - - 2,287 3,612
Rub Beams 4,241 sf 0.085 mh / sf 360 39.17 /mh 14,119 0.06 254 - - - - - - 14,374 22,733
Liquid Curing Compounds 5,301 sf 0.002 mh / sf 11 39.17 /mh 415 0.06 312 - - - - - - 727 1,130
03.07 Suspended Beams 118 cy 1,836 73,694 371.52 43,840 14.42 1,702 119,235 185,880

03.08 Pads & Curbs
Roof Parapet Curb Forms 48" h 3,876 sf 0.200 mh / sf 775 39.49 /mh 30,617 1.52 5,902 - - - - - - 36,520 57,417
Chamfer 968 lf 0.015 mh / lf 15 39.49 /mh 573 0.57 549 - - - - - - 1,122 1,741
Strip & Oil Equipment Curb Forms 3,876 sf 0.005 mh / sf 19 39.17 /mh 759 0.03 116 - - - - - - 876 1,378
Rebar- Pads (100 #/cy) 4 tn 18.004 mh / tn 65 43.53 /mh 2,821 997.70 3,592 - - - - - - 6,413 9,916
Finish- Float 484 sf 0.017 mh / sf 8 39.17 /mh 322 - - - - - - - - 322 510
Pump  Place Curbs 12" 72 cy 2.501 mh / cy 180 41.39 /mh 7,452 - - - - 9.86 710 - - 8,161 12,923
4000 psi Concrete 72 cy /cy 142.00 10,224 - - - - - - 10,224 15,517
Liquid Curing Compounds 4,360 sf 0.003 mh / sf 13 39.17 /mh 512 0.06 256 - - - - - - 769 1,200
03.08 Pads & Curbs 72 cy 1,075 43,057 286.66 20,640 9.86 710 64,407 100,602

03.09 Pan Stair Fill
Finish Stairs 562 sf 0.055 mh / sf 31 39.17 /mh 1,211 - - - - - - - - 1,211 1,916
Pump  Place Pan Stair Concrete 4 cy 3.001 mh / cy 12 41.39 /mh 497 - - - - 9.18 37 - - 533 845
3000 psi Concrete 4 cy - - 138.00 552 - - - - - - 552 838
03.09 Pan Stair Fill 4 cy 43 1,708 138.00 552 9.18 37 2,296 3,599

05.01 Misc Metals
Work Platform Frame & Floor Grating Structural Support (13 #/sf) 1 tn 8.002 ch / tn 40 214.54 /ch 1,734 1,200.25 1,212 - - 829.21 838 - - 3,784 5,917
Metal Stairs Concrete Pans 63 rs 0.067 mh / rs 4 42.08 /mh 177 80.02 5,041 - - - - - - 5,218 7,931
Metal Stairs Grating Type 18 rs 1.000 mh / rs 18 42.08 /mh 758 367.57 6,616 - - - - - - 7,374 11,241
Alum  Stair Wall Handrail 32 lf 0.150 mh / lf 5 42.08 /mh 202 16.80 538 - - - - - - 740 1,136
Aluminum 3 Line Rail 84 lf 0.234 mh / lf 20 42.08 /mh 827 44.11 3,705 - - - - - - 4,532 6,933
Aluminum Handrail @  Work Platform 60 lf 0.234 mh / lf 14 42.08 /mh 591 44.11 2,647 - - - - - - 3,237 4,952
Aluminum Handrail @  Pan Stairs 92 lf 0.234 mh / lf 22 42.08 /mh 906 44.11 4,058 - - - - - - 4,964 7,593
Alum Grate Cover .75" @ 4'x4' Sump 2 ea 0.600 mh / ea 1 42.08 /mh 51 185.04 370 - - - - - - 421 642
Alumi Grating Work Platform @ UV Reactor 12' x 6.5' x 5' h, 2 ea 156 sf 0.035 mh / sf 5 42.08 /mh 230 12.39 1,933 - - - - - - 2,163 3,298
Alum Grating Banding 74 lf /lf 23.70 1,754 - - - - - - 1,754 2,662
Aluminum Hatch & Frame Over Pipe Gallery 6.33' x 6.33' 0 ea 8.000 mh / ea 0 39.18 /mh 3 5,001.00 50 - - - - - - 53 81
05.01 Misc Metals 1 ls 129 5,478 27,924.05 27,924 837.50 838 34,240 52,384

06.00 Wood
Misc Nailers & Blocking 7,071 sf 0.010 mh / sf 71 39.67 /mh 2,806 0.40 2,838 - - - - - - 5,644 8,748
PT Roof Blocking @ Top Of Masonry Wall 332 lf 0.035 mh / lf 12 39.67 /mh 461 1.82 604 - - - - - - 1,065 1,647
PT Roof Blocking @ Skylight Curb 156 lf 0.035 mh / lf 5 39.67 /mh 217 1.82 284 - - - - - - 500 774
06.00 Wood 1 ls 88 3,483 3,725.66 3,726 7,209 11,168

07.00 Moisture Protection
Caulking @ Masonry Wall Joints- Exterior (.09 lf/sf) 1,223 lf /lf 4.00 4,893 - - - - 4,893 7,426
Caulking @ Masonry Wall Joints- Interior 1,021 lf /lf 4.00 4,085 - - - - 4,085 6,200
07.00 Moisture Protection 1 ls 8,977.80 8,978 8,978 13,626

07.01 Roofing
Membrane Roofing- 60 mil EPDM Mechanically Attached w/ 3" Insulation 5,800 sf /sf 3.00 17,403 17,403 26,414
Aluminum Downspouts, 2 ea x 32' each 64 vf /vf 18.00 1,152 1,152 1,749
Scuppers 2 ea /ea 50.01 100 100 152
Aluminum Coping @ Roof Parapet 12" wide 332 lf /lf 15.00 4,981 4,981 7,560
Translucent Panel Skylight Frame & Panels 1,398 sf /sf 38.01 53,135 53,135 80,643
07.01 Roofing 1 sf 76,771.31 76,771 76,771 116,517

08.00 Doors, Frames & Hardware
HM Single Frames- 16 ga 3'x7' 5 ea 1.000 mh / ea 5 39.18 /mh 196 180.04 900 - - - - - - 1,096 1,676
HM Double Frames- 16 ga. 6'x7' 1 ea 1.500 mh / ea 2 39.18 /mh 59 210.00 210 - - - - - - 269 412
HM Door Leafs- 3'x7' 20 ga. half glass 7 ea 1.500 ea / mh 5 39.18 /mh 183 450.09 3,151 - - - - - - 3,333 5,071
Overhead Doors- 10'x10' 24 ga steel manual 1" insuation 26 ga back-up panel 1 ea - - - - 2,255.00 2,255 - - - - 2,255 3,422
Finish Hardware by Leaf- Allowance 7 ea 8.002 mh / ea 56 39.18 /mh 2,194 900.18 6,301 - - - - - - 8,496 13,036
08.00 Doors, Frames & Hardware 1 ea 67 2,632 10,562.07 10,562 2,255.00 2,255 15,449 23,618

09.00 Finishes
Paint HM Door Frames - primer (2) coats 7 ea /ea - - 100.02 700 - - - - 700 1,063
Paint HM Doors - primer (2) coats 7 ea /ea - - 140.03 980 - - - - 980 1,488
Paint CMU Block - block filler & (2) coat 10,186 sf - - - - 1.35 13,751 - - - - 13,751 20,870
09.00 Finishes 1 ls 15,431.44 15,431 15,431 23,421

10.00 Specialty Items
Signs - Building ID 1 ea /ea 3,000.60 3,001 3,001 4,554
Signs - Doors 4 ea /ea 30.01 120 - - - - 120 182
Fire Extinguisher CO2  10 lbs 4 ea /ea 225.05 900 900 1,366
10.00 Specialty Items 1 ls 4,020.81 4,021 4,021 6,102

22.00 Plumbing
Plumbing Subcontract 7,071 sf /sf 6.00 42,434 42,434 64,403
22.00 Plumbing 1 ls 42,434.47 42,434 42,434 64,403

23.00 HVAC
Ventilation & Unit Heater System 7,071 sf /sf - - 45.00 318,195 - - - - 318,195 482,930

<File name> Page 44 Report Date: 6/11/2020 1:19 PM

Cause No. 45545 
OUCC DR 17-6 Attachment 2 

Page 44 of 54

OUCC Attachment JTP-5 
Cause No. 45545 

Page 66 of 105



AECOM EWSU Water Treatment Plant- Advanced Facility Plan Page 45
20-018  Evansville WTP Rehabilitation 6-12-20

WBS
Lvl 1

WBS
Lvl 2

WBS
Lvl 3

WBS
Lvl 4 Description Takeoff Quantity Labor Productivity Man

Hours Labor Price Labor
Amount

Material
Cost/Unit

Material
Amount

Subcontract
Cost/Unit

Subcontract
Amount

Const Equip
Cost/Unit

Const Equip
Amount

Process
Equip

Cost/Unit

Process
Equip Amount Total Amount Grand Total

Amount

23.00 HVAC 1 sf 318,195.00 318,195 318,195 482,930
26.00 UG Electrical

Building Electrical System 7,071 sf /sf 16.00 113,159 113,159 171,743
26.00 UG Electrical 1 ls 113,158.59 113,159 113,159 171,743

26.01 Above Ground Electrical
Building Electrical System 7,071 sf /sf 8.00 56,579 56,579 85,871
Process Electrical System 7,071 sf /sf 30.01 212,172 212,172 322,017
26.01 Above Ground Electrical 1 ls 268,751.64 268,752 268,752 407,889

26.02 Instrumentation & Controls
Controls & Instrumentation 1 ls /ls 366,278.00 366,278 366,278 555,906
26.02 Instrumentation & Controls 1 ls 366,278.00 366,278 366,278 555,906

31.01 Dewatering
Remove Dewatering System 1 ls 2.000 cd / ls 96 2,249.33 /cd 4,499 227.27 227 1,295.68 1,296 - - 6,022 9,527
24" Wells, well casing, pea gravel 35 lf /lf 150.00 5,250 - - 5,250 7,968
Set & Wire Pumps 1 ea 2.000 ea / cd 24 2,249.33 /cd 1,125 25,000.00 25,000 - - 323.92 324 - - 26,449 40,238
Maintenance/Operation 1 ea 1.000 ea / cd 48 2,249.33 /cd 2,249 1,000.00 1,000 - - 647.84 648 - - 3,897 6,109
Suction Piping 80 lf 110.000 lf / cd 35 2,249.33 /cd 1,636 15.00 1,200 - - 5.89 471 - - 3,307 5,160
Header Piping 200 lf 200.000 lf / cd 48 2,249.33 /cd 2,249 35.00 7,000 - - 3.24 648 - - 9,897 15,215
Valving 1 ls 1.000 ls / cd 48 2,249.33 /cd 2,249 5,000.00 5,000 - - 647.84 648 - - 7,897 12,180
Run Temp Power to Pumps 1 ea 1.000 ea / cd 32 1,439.45 /cd 1,439 2,000.00 2,000 - - 226.08 226 - - 3,666 5,673
Electric Consumption 4 mo 1.000 mo / ls /ls 1,000.00 4,000 - - - - 4,000 6,071
31.01 Dewatering 1 ls 331 15,447 45,200.00 45,200 5,477.27 5,477 4,260.36 4,260 70,384 108,142

31.02 Piles
Augered Piles CIP 18" x @ 25 ft depth, 10' oc = 104 ea (1 per 68 sf) 2,600 vf 0.002 cd / vf 291 2,146.97 /cd 11,166 35.16 91,407 - - 2.58 6,709 - - 109,282 167,079
31.02 Piles 104 ea 291 11,166 878.91 91,407 64.51 6,709 109,282 167,079

31.03 Excavation Shoring
Shoring System Design Engineer 1 ls - - - - 15,002.99 15,003 - - - - 15,003 22,770
Structure Sheeting (87' x 22' deep) 1,914 sf 0.001 cd / sf 94 2,465.38 /cd 3,633 16.00 30,630 - - 0.75 1,440 - - 35,704 54,531
Tie Backs (1 per 80 sf of Sheeting, 87' x 18'= 1566 sf) 20 ea - - - - 2,377.48 47,549 - - - - 47,549 72,167
31.03 Excavation Shoring 1,914 sf 94 3,633 16.00 30,630 32.68 62,552 0.75 1,440 98,256 149,468

31.10 Structure Excavation
Exc Clay-Backhoe/Truck (7,310 sf x 18.33') 4,963 cy 499.900 cy / cd 357 1,410.06 /cd 13,999 - - - - 6.58 32,676 - - 46,676 74,162
31.10 Structure Excavation 4,963 cy 357 13,999 6.58 32,676 46,676 74,162

31.12 Structure Backfill
BackFill Earth-Backhoe/Truck (87' x 4' x 18.33') 236 cy 0.002 cd / cy 15 1,327.72 /cd 633 - - 4.69 1,106 - - 1,739 2,762
31.12 Structure Backfill 236 cy 15 633 4.69 1,106 1,739 2,762

31.13 Soil Disposal
Spoils to Waste 4,727 cy 0.003 day / cy 426 1,410.06 /day 16,667 - - - - 8.23 38,905 - - 55,572 88,297
31.13 Soil Disposal 4,727 cy 426 16,667 8.23 38,905 55,572 88,297

31.20 Structure Stone Base
Structure Subbase Stone-Loaders/Truck - 7,310 sf x 4" 90 cy 0.003 cd / cy 11 1,609.56 /cd 439 28.28 2,545 - - 10.02 901 - - 3,886 5,992
31.20 Structure Stone Base 90 cy 11 439 28.28 2,545 10.02 901 3,886 5,992

40.00 Under Ground Process Piping
Trench Excav & Lay Pipe  0- 4' 28 lf 600.000 lf / cd 3 2,539.31 /cd 119 - - 1.88 53 - - 171 272
Stone Pipe Bedding 5 cy 200.000 cy / cd 2 2,896.43 /cd 72 23.29 116 - - - - 189 291
Hydrostatic Testing 28 lf 0.021 ch / lf 2 182.49 /ch 107 0.16 4 - - - - - - 112 177
Gasket/Nuts/Bolt Kit 36" 6 ea 3.001 mh / ea 18 45.62 /mh 821 225.05 1,350 - - - - - - 2,172 3,349
DI Flanged Joint Pipe 36" 28 lf 3.471 mh / lf 97 45.62 /mh 4,434 426.62 11,945 - - - - - - 16,379 25,147
DI Flanged Tee 36" 4 ea 20.524 mh / ea 82 45.62 /mh 3,745 19,000.00 76,000 - - - - - - 79,745 121,274
DI Blind Flange 36" 1 ea 19.230 mh / ea 19 45.62 /mh 877 3,840.90 3,841 - - - - - - 4,718 7,218
40.00 Under Ground Process Piping 1 lf 223 10,176 93,257.54 93,258 52.74 53 103,486 157,728

40.01 Above Ground Process Piping
Paint & Stencil Exposed Piping >20" 204 lf - - - - 25.01 5,101 - - - - 5,101 7,742
Paint & Stencil Exposed Piping <20" 800 lf - - - - 10.00 8,002 - - - - 8,002 12,144
Pipe Supports 17 ea 4.001 mh / ea 68 45.62 /mh 3,103 250.05 4,251 - - - - 7,354 11,363
DI RJ Std Wgt Cap 36 1 ea 5.068 mh / ea 5 45.62 /mh 231 4,020.80 4,021 - - - - - - 4,252 6,468
Hydrostatic Testing 204 lf 0.021 ch / lf 17 182.49 /ch 782 0.16 33 - - - - - - 815 1,287
Dresser Couplings 36" 4 ea 20.804 mh / ea 83 45.62 /mh 3,797 1,270.26 5,081 - - - - 8,878 13,720
36'' DI Wall Thimble 24'' long 1 ea 5.001 ch / ea 20 182.49 /ch 913 1,286.25 1,286 - - 1,200.15 1,200 - - 3,399 5,307
Gasket/Nuts/Bolt Kit 30" 4 ea 2.501 mh / ea 10 45.62 /mh 456 175.04 700 - - - - - - 1,156 1,785
Gasket/Nuts/Bolt Kit 36" 14 ea 3.001 mh / ea 42 45.62 /mh 1,917 225.05 3,151 - - - - - - 5,067 7,815
Gasket/Nuts/Bolt Kit 48" 18 ea 1.000 mh / ea 18 45.62 /mh 821 425.09 7,652 - - - - - - 8,473 12,913
DI Flanged Joint Pipe 30" 6 lf 3.051 mh / lf 18 45.62 /mh 835 310.21 1,861 - - - - - - 2,696 4,147
DI Flanged Joint Pipe 36" 70 lf 3.471 mh / lf 243 45.62 /mh 11,084 426.62 29,864 - - - - - - 40,947 62,867
DI Flanged Joint Pipe 48" 128 lf 4.371 mh / lf 559 45.62 /mh 25,524 711.68 91,096 - - - - - - 116,620 178,655
DI Flanged 90 ell 30" 5 ea 17.874 mh / ea 89 45.62 /mh 4,077 2,317.06 11,585 - - - - - - 15,662 24,036
DI Flanged 90 ell 48" 4 ea 25.715 mh / ea 103 45.62 /mh 4,693 6,635.22 26,541 - - - - - - 31,234 47,709
DI Flanged Tee 36" 4 ea 20.524 mh / ea 82 45.62 /mh 3,745 19,000.00 76,000 - - - - - - 79,745 121,274
DI Flanged Tee 48" 4 ea 25.715 mh / ea 103 45.62 /mh 4,693 24,821.92 99,288 - - - - - - 103,980 158,118
DI Flanged Con Red 48x32" 4 ea 25.715 mh / ea 103 45.62 /mh 4,693 9,913.98 39,656 - - - - - - 44,349 67,614
DI Flanged Con Red 48x36" 2 ea 25.715 mh / ea 51 45.62 /mh 2,346 11,157.43 22,315 - - - - - - 24,661 37,581
DI Blind Flange 48" 1 ea 23.595 mh / ea 24 45.62 /mh 1,076 7,187.63 7,188 - - - - - - 8,264 12,613
Chemical Piping & Accessories- ALLOWANCE 800 LF 0.240 mh / LF 192 45.62 /mh 8,761 55.01 44,009 - - - - - - 52,770 80,659
40.01 Above Ground Process Piping 1 lf 1,831 83,547 475,575.26 475,575 13,102.62 13,103 1,200.15 1,200 573,425 875,815

40.02 Valves, Meters, Etc.
Magnetic Flow Meter, Inline - 48" w/ transmitter 2 ea 52.000 mh / ea 104 48.85 /mh 5,080 28,000.00 56,000 - - - - - - 61,080 93,033
30" Butterfly Valve, 125 lb class, CI Body, Flg, w/ EIM elec actuator NEMA 4 4 ea 24.005 mh / ea 96 45.62 /mh 4,381 16,487.29 65,949 - - - - - - 70,330 107,025
48" Butterfly Valve, 75 lb class, CI Body, Flg, w/ EIM elec actuator NEMA 4 4 ea 38.408 mh / ea 154 45.62 /mh 7,009 26,380.26 105,521 - - - - - - 112,530 171,244
40.02 Valves, Meters, Etc. 1 ls 354 16,470 227,470.23 227,470 243,940 371,302

40.04 Hydropneumatic Piping System
Hydropneumatic Piping, Fitting & Valve Allowance 1 ls mh / ls 45.62 /mh 17,000.00 17,000 17,000 25,801
40.04 Hydropneumatic Piping System 1 ls 17,000.00 17,000 17,000 25,801

41.22 Hoists & Cranes
Steel Bracket @ Column To Support Crane Rail Beam 10 ea 0.200 mh / ea 2 42.40 /mh 85 726.47 7,265 - - - - - - 7,349 11,160
W 18 x 116 Crane Rail Beam 162 lf - - 86.88 14,075 - - - - - - 14,075 21,362
Erect Steel W 18 x 116  Beams (20' long) 8 ea 5.000 ch / ea 200 197.59 /ch 7,904 518.13 4,145 12,049 19,106
Bridge Crane 3 ton 21 ft span, 81 ft runway beam. Equipment and installation. @ Maint Bldg 1  ea - - - - - - 110,000.00 110,000 110,000 166,949
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41.22 Hoists & Cranes 1 ea 202 7,988 21,339.87 21,340 4,145.00 4,145 110,000.00 110,000 143,473 218,577
43.07 UV Disinfection Equipment

Centrifugal Blowers, 51-100 hp (Air Scour Blowers 1-4) 4 ea 40.008 mh / ea 160 47.77 /mh 7,645 1,500.30 6,001 150,029.95 600,120 613,766 976,309
UV Reactor #1, 2, 3 & 4 4 ea 60.012 mh / ea 240 45.62 /mh 10,951 5,001.00 20,004 250,950.00 1,003,800 1,034,755 1,571,176
43.07 UV Disinfection Equipment 1 ls 400 18,597 26,005.19 26,005 600,119.78 600,120 1,003,800.00 1,003,800 1,648,522 2,547,485
50 UV Facility 7,071 gsf 12,704 529,755 189.02 1,336,541 185.89 1,314,406 98.97 699,838 157.52 1,113,800 4,994,341 7,666,071

51 Oxidation System
03.08 Pads & Curbs

Pad Form 14" 447 sf 0.160 mh / sf 72 39.49 /mh 2,825 1.37 610 - - - - - - 3,435 5,397
LOX Tank Pad Form 24" 288 sf 0.180 mh / sf 52 39.49 /mh 2,047 1.37 393 - - - - - - 2,441 3,837
LOX Vaporizer Pad Form 12" 78 sf 0.160 mh / sf 12 39.49 /mh 493 1.37 106 - - - - - - 599 942
Chamfer 821 lf 0.015 mh / lf 12 39.49 /mh 486 0.57 466 - - - - - - 952 1,476
Strip & Oil Equipment Pad Forms 222 sf 0.005 mh / sf 1 39.17 /mh 43 0.03 7 - - - - - - 50 79
Rebar- Pads (100 #/cy) 3 tn 18.004 mh / tn 59 43.53 /mh 2,586 997.70 3,292 - - - - - - 5,878 9,090
Finish- Float 1,321 sf 0.017 mh / sf 22 39.17 /mh 880 - - - - - - - - 880 1,392
Pump Place Pads 12" & 14" 27 cy 1.600 mh / cy 43 41.39 /mh 1,788 - - - - 7.49 202 - - 1,991 3,152
Pump Place Pads 24" 32 cy 1.600 mh / cy 51 41.39 /mh 2,120 - - - - 7.49 240 - - 2,359 3,736
4000 psi Concrete 59 cy /cy 142.00 8,378 - - - - - - 8,378 12,715
Liquid Curing Compounds 1,543 sf 0.003 mh / sf 5 39.17 /mh 181 0.06 91 - - - - - - 272 425
03.08 Pads & Curbs 59 cy 330 13,450 226.16 13,343 7.49 442 27,235 42,242

26.01 Above Ground Electrical
Electrical  Work For Equipment (5% Equipment Cost) 1 ls /ls 42,977.00 42,977 42,977 65,227
26.01 Above Ground Electrical 1 ls 42,977.00 42,977 42,977 65,227

26.02 Instrumentation & Controls
Controls & Instrumentation Work For New Equipment (1.5% Equipment Cost) 1 ls /ls 12,893.00 12,893 12,893 19,568
26.02 Instrumentation & Controls 1 ls 12,893.00 12,893 12,893 19,568

32.01 Fencing & Gates
8' Chain Link Fence @ LOX Tanks 125 lf - - - - 31.01 3,876 - - - - 3,876 5,882
8' Fence Vehicle Gate 12' @ LOX Tanks 1 ea - - - - 1,700.34 1,700 - - - - 1,700 2,581
32.01 Fencing & Gates 1 ls 5,576.11 5,576 5,576 8,463

40.01 Above Ground Process Piping
Process Piping Work For Equipment (10% Equipment Cost) 1 ls /ls 86,000.00 86,000 86,000 130,524
40.01 Above Ground Process Piping 1 lf 86,000.00 86,000 86,000 130,524

43.17 LOX Equipment
Vaporizer 9'x9'x20' h, 6,000 lbs (Charter/Thermax #SG500) 1 ea 1.000 cd / ea 40 1,783.17 /cd 1,783 - - 763.22 763 209,000.00 209,000 211,546 321,239
High Pressure Tank 10,960 gal, 9.5'dia.x34' h, 46,700 lbs (Charter #VS-11000SC) 1 ea 1.000 cd / ea 40 1,783.17 /cd 1,783 2,000.00 2,000 - - 763.22 763 219,000.00 219,000 223,546 339,452
Tanks - Unload 1 mh 1 47.77 /mh 48 - - - - - - - - 48 76
Tanks - Move-Uncrate 1 mh 1 47.77 /mh 48 - - - - - - - - 48 76
Tanks - Set-Grout 1 mh 1 47.77 /mh 48 - - - - - - - - 48 76
Tank Water 10000 Gal 1 ea 1.000 mh / ea 1 47.77 /mh 48 13,450.00 13,450 - - - - 7,200.00 7,200 20,698 31,416
Carbon Dioxide Storage & Feed System (10MGD), 50ton liquid CO2 storage, feed panel, vaporizers, heater, regulator,
diffusers, controls

1 ea 1.000 mh / ea 1 42.40 /mh 42 - - - - 403,565.00 403,565 403,607 612,564

43.17 LOX Equipment 1 ls 85 3,800 15,450.00 15,450 1,526.44 1,526 838,765.00 838,765 859,541 1,304,899
51 Oxidation System 1 ls 415 17,250 28,793.39 28,793 147,446.11 147,446 1,968.46 1,968 838,765.00 838,765 1,034,223 1,570,922
5C New Small Clearwell & UV w/ Oxidation 1 ls 21,391 880,540 1,932,548.42 1,932,548 1,703,437.93 1,703,438 800,755.24 800,755 1,952,565.00 1,952,565 7,269,847 11,149,891

05 Clearwell 1 ls 95,656 3,894,475 7,164,998.87 7,164,999 3,972,250.14 3,972,250 2,403,706.20 2,403,706 3,066,365.00 3,066,365 20,501,796 31,546,429
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06 High Service Pump Station
6A High Service Pump Station (Retrofit)

43 Process Equipment
43.00 Pumps

Pump Inspection 5 ea 24.000 mh / ea 120 42.40 /mh 5,087 - - 2,200.00 11,000 - - - - 16,087 24,747
HSPS Vert Turbine Can Pump - 1250 hp 5 ea 240.000 mh / ea 1,200 47.77 /mh 57,329 2,500.00 12,500 - - - - 562,500.00 2,812,500 2,882,329 4,378,282
43.00 Pumps 1 ls 1,320 62,416 12,500.00 12,500 11,000.00 11,000 2,812,500.00 2,812,500 2,898,416 4,403,029
43 Process Equipment 1 ls 1,320 62,416 12,500.00 12,500 11,000.00 11,000 2,812,500.00 2,812,500 2,898,416 4,403,029
6A High Service Pump Station (Retrofit) 1 ls 1,320 62,416 12,500.00 12,500 11,000.00 11,000 2,812,500.00 2,812,500 2,898,416 4,403,029

6B High Service Pump Station (New)
00 Building & Structure Construction

03.00 Foundation Mat
Keyway 6" 504 lf 0.050 mh / lf 25 39.49 /mh 995 0.67 339 - - - - - - 1,334 2,089
Mat Foundation Edge Form 12" 260 sf 0.350 mh / sf 91 39.49 /mh 3,594 1.31 341 - - - - - - 3,935 6,207
Mat Foundation Edge Form 30" 1,870 sf 0.350 mh / sf 655 39.49 /mh 25,850 1.31 2,455 - - - - - - 28,305 44,639
Waterstop  6" Flat 504 lf 0.110 mh / lf 55 39.18 /mh 2,172 2.10 1,059 - - - - - - 3,231 5,045
Strip & Oil Mat Found. Form 2,130 sf 0.005 mh / sf 11 39.17 /mh 417 0.03 64 - - - - 481 757
Rebar- Foundation Mat (100 #/cy) 17 tn 28.006 mh / tn 489 43.53 /mh 21,272 997.70 17,410 - - - - - - 38,681 60,090
Rebar Support - bricks (.12/sf) 608 ea 0.002 mh / ea 1 43.53 /mh 53 0.26 160 - - - - - - 213 326
Finish- Hard Trowel 5,067 sf 0.023 mh / sf 117 39.17 /mh 4,565 - - - - - - - - 4,565 7,226
Pump  Place Mat Foundation 12" 81 cy 0.500 mh / cy 41 41.39 /mh 1,676 - - - - 4.59 372 - - 2,048 3,245
Pump  Place Mat Foundation 30" 268 cy 0.500 mh / cy 134 41.39 /mh 5,546 - - - - 4.59 1,230 - - 6,776 10,735
Pump  Place Thickened Mat 36" x 12" 14 cy 0.500 mh / cy 7 41.39 /mh 290 - - - - 4.59 64 - - 354 561
4000 psi Concrete 363 cy /cy 142.00 51,546 - - - - - - 51,546 78,232
Liquid Curing Compounds 7,197 sf 0.003 mh / sf 22 39.17 /mh 846 0.06 423 - - - - - - 1,269 1,981
6 Mil. Vapor Barrier 5,600 sf 0.002 mh / sf 11 43.53 /mh 488 0.05 294 - - - - - - 782 1,218
03.00 Foundation Mat 363 cy 1,658 67,765 204.11 74,090 4.59 1,665 143,520 222,351

03.03 Columns
Form Rectangle Columns  9.33' & 9.58' 1,128 sf 0.165 mh / sf 186 39.49 /mh 7,350 1.60 1,801 - - - - - - 9,150 14,365
Chamfer 565 lf 0.015 mh / lf 8 39.49 /mh 335 0.57 320 - - - - - - 655 1,016
Strip & Oil Column Form 1,128 sf 0.005 mh / sf 6 39.17 /mh 221 0.03 34 - - - - - - 255 401
Superplasticizers @ Columns 21 cy /cy 8.40 176 - - - - - - 176 268
Column Rebar (120 #/cy) 1 tn 20.004 mh / tn 25 43.53 /mh 1,097 997.70 1,257 - - - - - - 2,354 3,644
Finish- Float 44 sf 0.017 mh / sf 1 39.17 /mh 29 - - - - - - - - 29 46
Pump Place Columns 15 ea 21 cy 1.600 mh / cy 34 41.39 /mh 1,391 - - - - 7.50 157 - - 1,548 2,452
4000 psi Concrete 21 cy /cy 142.00 2,982 - - - - - - 2,982 4,526
Grind/Patch Columns 1,128 sf 0.013 mh / sf 15 39.17 /mh 574 0.03 34 - - - - - - 608 961
Rub Columns 1,128 sf 0.065 mh / sf 73 39.17 /mh 2,872 0.06 68 - - - - - - 2,939 4,648
Liquid Curing Compounds 1,128 sf 0.003 mh / sf 3 39.17 /mh 133 0.06 66 - - - - - - 199 310
03.03 Columns 21 cy 351 14,001 320.87 6,738 7.50 157 20,897 32,637

03.04 Walls
Brick Ledge Forms 161 sf 0.300 mh / sf 48 39.49 /mh 1,908 2.21 355 - - - - - - 2,263 3,558
Keyway 6" 327 lf 0.050 mh / lf 16 39.49 /mh 646 0.67 220 - - - - - - 866 1,356
Vertical Wall Keyway 6" 95 lf 0.110 mh / lf 10 39.49 /mh 413 0.67 64 - - - - - - 477 750
Panel Form System 16' h 10,450 sf 0.190 mh / sf 1,986 39.49 /mh 78,419 1.84 19,206 - - - - - - 97,625 153,264
Wall Box Out For Weir, 34 lf 140 sf 0.550 mh / sf 77 39.49 /mh 3,041 1.34 188 - - - - - - 3,229 5,099
Waterstop  6" Flat 422 lf 0.110 mh / lf 46 39.18 /mh 1,819 2.10 886 - - - - - - 2,705 4,224
Strip & Oil Wall Forms 10,450 sf 0.005 mh / sf 52 39.17 /mh 2,047 0.03 314 - - - - - - 2,360 3,715
Superplasticizers @ Walls 398 cy /cy 8.40 3,344 - - - - - - 3,344 5,075
Rebar- Walls (125 #/cy) 25 tn 15.003 mh / tn 375 43.53 /mh 16,326 997.70 24,943 - - - - - - 41,268 63,695
Finish- Top of Wall 474 sf 0.008 mh / sf 4 39.17 /mh 149 - - - - - - - - 149 235
Pump  Place Walls 24" 350 cy 1.150 mh / cy 403 41.39 /mh 16,662 - - - - 6.65 2,327 - - 18,990 30,076
Pump  Place Walls 30" 47 cy 1.150 mh / cy 54 41.39 /mh 2,238 - - - - 6.65 313 - - 2,550 4,039
Pump  Place Brick Ledge 1 cy 2.001 mh / cy 2 41.39 /mh 83 - - - - 14.42 14 - - 97 154
4000 psi Concrete 398 cy /cy 142.00 56,516 - - - - - - 56,516 85,775
Grind/Patch Walls 10,450 sf 0.013 mh / sf 136 39.17 /mh 5,322 0.03 314 - - - - - - 5,635 8,899
Rub Walls 5,225 sf 0.058 mh / sf 303 39.17 /mh 11,870 0.06 314 - - - - - - 12,183 19,262
Liquid Curing Compounds 10,450 sf 0.002 mh / sf 21 39.17 /mh 819 0.06 615 - - - - - - 1,433 2,229
03.04 Walls 396 cy 3,534 141,760 270.90 107,276 6.70 2,654 251,690 391,404

03.06 Suspended Flat Slab
Form Suspended Slab  Bottom 6,383 sf 0.180 mh / sf 1,149 39.49 /mh 45,378 2.18 13,943 - - - - 59,322 92,983
Slab Edge Form  12" 660 sf 0.250 mh / sf 165 39.49 /mh 6,517 5.17 3,413 - - - - 9,930 15,494
Strip & Oil Suspended Slab Forms 7,043 sf 0.005 mh / sf 35 39.17 /mh 1,380 0.04 289 - - - - 1,668 2,622
Superplasticizers 236 cy - - 8.40 1,983 - - - - 1,983 3,009
Rebar- Suspended Slab (225 #/cy) 27 tn 20.004 mh / tn 531 43.53 /mh 23,117 997.70 26,489 - - - - - - 49,606 76,791
Finish- Hard Trowel 6,383 sf 0.030 mh / sf 192 39.17 /mh 7,502 - - - - - - 7,502 11,873
Pump  Place Suspended Slab 12" 236 cy 1.800 mh / cy 425 41.39 /mh 17,586 - - 6.65 1,570 - - 19,156 30,332
4000 psi Concrete 236 cy - - 142.00 33,512 - - - - 33,512 50,862
Liquid Curing Compounds 14,086 sf 0.003 mh / sf 42 39.17 /mh 1,655 0.68 9,616 - - - - 11,271 17,214
03.06 Suspended Flat Slab 236 cy 2,539 103,135 378.15 89,244 6.65 1,570 193,949 301,180

03.07 Suspended Beams
Beam Side Forms 1,354 sf 0.210 mh / sf 284 39.49 /mh 11,230 2.21 2,986 - - - - - - 14,216 22,306
Beam Bottom Forms 468 sf 0.210 mh / sf 98 39.49 /mh 3,882 2.21 1,032 - - - - - - 4,914 7,710
Chamfer 936 lf 0.015 mh / lf 14 39.49 /mh 555 0.57 531 - - - - - - 1,085 1,683
Strip & Oil Beam Forms 1,822 sf 0.005 mh / sf 9 39.17 /mh 357 0.03 55 - - - - - - 412 648
Superplasticizers @ Beams 51 cy /cy 8.40 428 - - - - - - 428 650
Rebar- Beams (250 #/cy) 6 tn 15.003 mh / tn 96 43.53 /mh 4,179 997.70 6,385 - - - - - - 10,565 16,306
Finish- Top of Beam 468 sf 0.008 mh / sf 4 39.17 /mh 147 - - - - - - - - 147 232
Pump  Place Beams @ Roof 51 cy 2.001 mh / cy 102 41.39 /mh 4,224 - - - - 14.42 736 - - 4,959 7,856
4000 psi Concrete 51 cy /cy 142.00 7,242 - - - - - - 7,242 10,991
Grind/Patch Beams 1,822 sf 0.013 mh / sf 24 39.17 /mh 928 0.03 55 - - - - - - 983 1,552
Rub Beams 1,822 sf 0.085 mh / sf 155 39.17 /mh 6,066 0.06 109 - - - - - - 6,175 9,766
Liquid Curing Compounds 2,290 sf 0.002 mh / sf 5 39.17 /mh 179 0.06 135 - - - - - - 314 488
03.07 Suspended Beams 51 cy 791 31,746 371.73 18,958 14.42 736 51,440 80,189

03.08 Pads & Curbs
Pad Form 6" 52 sf 0.120 mh / sf 6 39.49 /mh 246 1.37 71 - - - - - - 317 498
Roof Parapet Curb Forms 48" h 1,145 sf 0.200 mh / sf 229 39.49 /mh 9,045 1.52 1,744 - - - - - - 10,788 16,961
Chamfer 571 lf 0.015 mh / lf 9 39.49 /mh 338 0.57 324 - - - - - - 662 1,027
Strip & Oil Equipment Pad & Curb Forms 1,197 sf 0.005 mh / sf 6 39.17 /mh 234 0.03 36 - - - - - - 270 426
Rebar- Pads (100 #/cy) 1 tn 18.003 mh / tn 12 43.53 /mh 509 997.70 649 - - - - - - 1,158 1,790
Finish- Float 124 sf 0.017 mh / sf 2 39.17 /mh 83 - - - - - - - - 83 131
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03.08 Pads & Curbs
Pump  Place Curbs 12" 11 cy 2.501 mh / cy 28 41.39 /mh 1,138 - - - - 9.86 108 - - 1,247 1,974
Pump Place Pads 6" 2 cy 1.601 mh / cy 3 41.39 /mh 132 - - - - 7.49 15 - - 147 234
4000 psi Concrete 13 cy /cy 142.00 1,846 - - - - - - 1,846 2,802
Liquid Curing Compounds 1,321 sf 0.003 mh / sf 4 39.17 /mh 155 0.06 78 - - - - - - 233 364
03.08 Pads & Curbs 13 cy 298 11,882 365.12 4,747 9.49 123 16,752 26,206

03.20 Precast Planks
Precast Hollow Core Roof Planks 4' wide x 10'' 4,324 sf 0.020 mh / sf 86 42.24 /mh 3,654 8.80 38,059 - - 0.35 1,522 - - 43,234 65,967
03.20 Precast Planks 4,324 sf 86 3,654 8.80 38,059 0.35 1,522 43,234 65,967

04.00 Masonry
8'' CMU + Rigid Insulation Backup To Brick, 17' h 2,302 sf /sf - - 18.00 41,444 - - - - 41,444 62,901
8'' CMU Interior Partition 9.33' h 824 sf /sf - - 14.00 11,538 - - - - 11,538 17,512
Brick Veneer 2,448 sf - - - - 9.00 22,036 - - - - 22,036 33,445
04.00 Masonry 3,272 sf 22.93 75,019 75,019 113,857

06.00 Wood
Misc Nailers & Blocking 5,025 sf 0.010 mh / sf 50 39.67 /mh 1,994 0.40 2,017 - - - - - - 4,011 6,217
06.00 Wood 1 ls 50 1,994 2,016.69 2,017 4,011 6,217

07.01 Roofing
Membrane Roofing- 60 mil EPDM Mechanically Attached w/ 3" Insulation 5,100 sf /sf 3.00 15,303 15,303 23,226
Aluminum Downspouts, 4 ea x 16' each 64 vf /vf 18.00 1,152 1,152 1,749
Aluminum Coping @ Roof Parapet 20" wide 143 lf /lf 25.01 3,576 3,576 5,427
Aluminum Gutters 114 lf /lf 15.00 1,710 1,710 2,596
Roof Hatch  4'0" x 4'0" 3 ea /ea 2,500.50 7,502 7,502 11,385
Translucent Panel Skylight Frame & Panels 7' x 7', 6 ea 294 sf /sf 38.01 11,174 11,174 16,959
07.01 Roofing 5,100 sf 7.93 40,417 40,417 61,342

08.00 Doors, Frames & Hardware
HM Door Leafs- 3'x7' 20 ga. half glass 7 ea 1.500 ea / mh 5 39.18 /mh 183 450.09 3,151 - - - - - - 3,334 5,071
Overhead Doors- 10'x10' 24 ga steel manual 1" insuation 26 ga back-up panel 1 ea - - - - 2,255.45 2,255 - - - - 2,255 3,423
08.00 Doors, Frames & Hardware 8 ea 5 183 393.83 3,151 281.93 2,255 5,589 8,494

09.00 Finishes
Paint HM Door Frames - primer (2) coats 4 ea /ea - - 100.02 400 - - - - 400 607
Paint HM Doors - primer (2) coats 7 ea /ea - - 140.03 980 - - - - 980 1,488
Paint Walls- 3 coats 3,950 sf - - - - 0.94 3,713 - - - - 3,713 5,635
09.00 Finishes 1 ls 5,093.27 5,093 5,093 7,730

10.00 Specialty Items
Signs - Building ID 1 ea /ea 3,000.60 3,001 3,001 4,554
Signs - Doors 4 ea /ea 30.01 120 - - - - 120 182
Fire Extinguisher CO2  10 lbs 3 ea /ea 225.05 675 675 1,025
10.00 Specialty Items 1 ls 3,795.76 3,796 3,796 5,761

22.00 Plumbing
Plumbing Subcontract 5,100 sf /sf 6.00 30,606 30,606 46,451
22.00 Plumbing 1 ls 30,606.11 30,606 30,606 46,451

23.00 HVAC
Ventilation & Unit Heater System 5,100 sf /sf - - 25.01 127,525 - - - - 127,525 193,547
23.00 HVAC 5,100 sf 25.01 127,525 127,525 193,547

31.01 Dewatering
Remove Dewatering System 1 ls 2.000 cd / ls 96 2,249.33 /cd 4,499 227.27 227 1,295.68 1,296 - - 6,022 9,527
24" Wells, well casing, pea gravel 35 lf /lf 150.00 5,250 - - 5,250 7,968
Set & Wire Pumps 1 ea 2.000 ea / cd 24 2,249.33 /cd 1,125 25,000.00 25,000 - - 323.92 324 - - 26,449 40,238
Maintenance/Operation 1 ea 1.000 ea / cd 48 2,249.33 /cd 2,249 1,000.00 1,000 - - 647.84 648 - - 3,897 6,109
Suction Piping 80 lf 110.000 lf / cd 35 2,249.33 /cd 1,636 15.00 1,200 - - 5.89 471 - - 3,307 5,160
Header Piping 200 lf 200.000 lf / cd 48 2,249.33 /cd 2,249 35.00 7,000 - - 3.24 648 - - 9,897 15,215
Valving 1 ls 1.000 ls / cd 48 2,249.33 /cd 2,249 5,000.00 5,000 - - 647.84 648 - - 7,897 12,180
Run Temp Power to Pumps 1 ea 1.000 ea / cd 32 1,439.45 /cd 1,439 2,000.00 2,000 - - 226.08 226 - - 3,666 5,674
Electric Consumption 4 mo 1.000 mo / ls /ls 1,000.00 4,000 - - - - 4,000 6,071
31.01 Dewatering 1 ls 331 15,447 45,200.00 45,200 5,477.27 5,477 4,260.36 4,260 70,384 108,142

31.02 Piles
Augered Piles CIP 18" x @ 25 ft depth, 10' oc = 79 ea (1 per 64 sf) 1,975 vf 0.002 cd / vf 221 2,146.97 /cd 8,482 35.16 69,434 - - 2.58 5,096 - - 83,012 126,917
31.02 Piles 79 ea 221 8,482 878.91 69,434 64.51 5,096 83,012 126,917

31.03 Excavation Shoring
Shoring System Design Engineer 1 ls - - - - 15,003.00 15,003 - - - - 15,003 22,770
Structure Sheeting (149' x 22' deep) 3,278 sf 0.001 cd / sf 162 2,465.38 /cd 6,225 16.00 52,458 - - 0.75 2,465 - - 61,148 93,392
Tie Backs (1 per 80 sf of Sheeting, 149' x 18'= 2,682 sf) 34 ea - - - - 2,377.47 80,834 - - - - 80,834 122,683
31.03 Excavation Shoring 3,278 sf 162 6,225 16.00 52,458 29.24 95,837 0.75 2,465 156,986 238,846

31.10 Structure Excavation
Exc Clay-Backhoe/Truck (5,440 sf x 17.83') 3,592 cy 499.900 cy / cd 259 1,410.06 /cd 10,132 - - - - 6.58 23,650 - - 33,782 53,675
31.10 Structure Excavation 3,592 cy 259 10,132 6.58 23,650 33,782 53,675

31.12 Structure Backfill
BackFill Earth-Backhoe/Truck   (149' x 4' x 17.83') 383 cy 0.002 cd / cy 25 1,327.72 /cd 1,027 - - 4.69 1,795 - - 2,822 4,483
31.12 Structure Backfill 383 cy 25 1,027 4.69 1,795 2,822 4,483

31.13 Soil Disposal
Spoils to Waste 3,199 cy 0.003 day / cy 288 1,410.06 /day 11,279 - - - - 8.23 26,329 - - 37,608 59,755
31.13 Soil Disposal 3,199 cy 288 11,279 8.23 26,329 37,608 59,755

31.20 Structure Stone Base
Structure Subbase Stone-Loaders/Truck - 5,440  sf x 4" 67 cy 0.003 cd / cy 8 1,609.56 /cd 327 28.28 1,895 - - 10.02 671 - - 2,893 4,461
31.20 Structure Stone Base 67 cy 8 327 28.28 1,895 10.02 671 2,893 4,461

40.01 Above Ground Process Piping
Paint & Stencil Exposed Piping <20" 620 lf - - - - 10.00 6,201 - - - - 6,201 9,412
Paint & Stencil Exposed Piping >20" 26 lf - - - - 25.01 650 - - - - 650 987
40.01 Above Ground Process Piping 1 lf 6,851.37 6,851 6,851 10,398
00 Building & Structure Construction 5,100 gsf 10,606 429,038 100.64 513,267 77.04 392,878 14.25 72,694 1,407,877 2,170,009

26 Electrical & Instrumentation
26.00 UG Electrical

Building Electrical System 5,100 sf /sf 16.00 81,616 81,616 123,870
26.00 UG Electrical 1 ls 81,616.29 81,616 81,616 123,870

26.01 Above Ground Electrical
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26.01 Above Ground Electrical
Process Electrical System 5,100 sf /sf 30.01 153,031 153,031 232,257
26.01 Above Ground Electrical 1 ls 153,030.55 153,031 153,031 232,257

26.02 Instrumentation & Controls
Controls & Instrumentation 1 ls /ls 264,180.00 264,180 264,180 400,950
26.02 Instrumentation & Controls 1 ls 264,180.00 264,180 264,180 400,950
26 Electrical & Instrumentation 1 ls 498,826.84 498,827 498,827 757,077

40 Process Piping
40.00 Under Ground Process Piping

Trench Excav & Lay Pipe  0- 4' 20 lf 600.000 lf / cd 2 2,539.31 /cd 85 - - 1.88 38 - - 122 194
Stone Pipe Bedding 3 cy 200.000 cy / cd 1 2,896.43 /cd 43 23.29 70 - - - - 113 175
DI Pipe Push - Class 52 30 15 lf 0.440 mh / lf 7 51.34 /mh 339 167.28 2,509 - - - - - - 2,848 4,344
DI Pipe Push - Class 52 36 5 lf 0.500 mh / lf 3 51.34 /mh 128 225.44 1,127 - - - - - - 1,256 1,914
Hydrostatic Testing 20 lf 0.021 ch / lf 2 182.49 /ch 77 0.16 3 - - - - - - 80 126
40.00 Under Ground Process Piping 20 lf 14 672 185.47 3,709 1.88 38 4,419 6,753

40.01 Above Ground Process Piping
Pipe Supports 4 ea 4.001 mh / ea 16 45.62 /mh 730 250.05 1,000 - - - - 1,730 2,674
Hydrostatic Testing 142 lf 0.021 ch / lf 12 182.49 /ch 544 0.16 23 - - - - - - 567 896
Dresser Couplings  6" 8 ea 2.400 ch / ea 19 /ch 170.00 1,360 - - - - 1,360 2,064
Restrained Joint Couplings 10" 4 ea 5.721 ch / ea 92 182.49 /ch 4,176 283.06 1,132 - - - - 5,308 8,328
Restrained Joint Couplings 24" 8 ea 13.803 ch / ea 442 182.49 /ch 20,151 684.14 5,473 - - - - 25,624 40,200
14'' DI Slab Thimble 12'' long 2 ea 1.501 ch / ea 12 182.49 /ch 548 325.07 650 - - 361.32 723 - - 1,920 3,004
36'' DI Wall Thimble 24'' long 1 ea 2.500 ch / ea 10 182.49 /ch 456 1,286.26 1,286 - - 602.00 602 - - 2,344 3,632
36'' DI Slab Thimble 12'' long 4 ea 2.501 ch / ea 40 182.49 /ch 1,825 700.14 2,801 - - 602.12 2,408 - - 7,034 10,972
Gasket/Nuts/Bolt Kit 6" 22 ea 1.000 mh / ea 22 45.62 /mh 1,004 15.87 349 - - - - - - 1,353 2,118
Gasket/Nuts/Bolt Kit 10" 5 ea 1.000 mh / ea 5 45.62 /mh 228 37.54 188 - - - - - - 416 646
Gasket/Nuts/Bolt Kit 30" 3 ea 2.501 mh / ea 8 45.62 /mh 342 175.03 525 - - - - - - 867 1,339
DI Flanged Joint Pipe 6" 70 lf 0.900 mh / lf 63 45.62 /mh 2,874 47.39 3,317 - - - - - - 6,191 9,583
DI Flanged Joint Pipe 10" 46 lf 1.240 mh / lf 57 45.62 /mh 2,603 88.26 4,060 - - - - - - 6,663 10,281
DI Flanged Joint Pipe 30" 26 lf 3.051 mh / lf 79 45.62 /mh 3,619 310.21 8,065 - - - - - - 11,684 17,968
DI Flanged 90 ell 6" 5 ea 4.830 mh / ea 24 45.62 /mh 1,102 105.30 527 - - - - - - 1,628 2,543
DI Flanged 90 ell 10" 1 ea 6.361 mh / ea 6 45.62 /mh 290 267.35 267 - - - - - - 558 865
DI Flanged 90 ell 30" 2 ea 17.874 mh / ea 36 45.62 /mh 1,631 2,317.07 4,634 - - - - - - 6,265 9,614
DI Flanged 90 ell 36" 0 ea 20.520 mh / ea 0 45.62 /mh 9 2,989.00 30 - - - - - - 39 60
DI Flanged Tee 6" 4 ea 4.830 mh / ea 19 45.62 /mh 881 120.00 480 - - - - - - 1,361 2,124
DI Flanged Tee 10" 2 ea 6.362 mh / ea 13 45.62 /mh 580 350.00 700 - - - - - - 1,280 1,981
DI Flanged Tee 30" 4 ea 17.874 mh / ea 71 45.62 /mh 3,262 2,600.00 10,400 - - - - - - 13,662 20,947
DI Blind Flange 10" 1 ea 6.101 mh / ea 6 45.62 /mh 278 247.85 248 - - - - - - 526 817
DI Blind Flange 30" 1 ea 17.163 mh / ea 17 45.62 /mh 783 2,395.88 2,396 - - - - - - 3,179 4,876
Chemical Piping & Accessories- ALLOWANCE 500 LF 0.240 mh / LF 120 45.62 /mh 5,476 55.01 27,505 - - - - - - 32,981 50,412
40.01 Above Ground Process Piping 142 lf 1,190 53,393 545.19 77,417 26.29 3,733 134,542 207,943

40.02 Valves, Meters, Etc.
Backflow Preventer Flg 6" 2 ea 12.170 mh / ea 24 45.62 /mh 1,110 5,000.00 10,000 - - - - - - 11,110 16,935
Magnetic Flow Meter - Inline - 24" w/ transmitter 1 ea 26.005 mh / ea 26 48.85 /mh 1,270 12,002.39 12,002 - - - - - - 13,273 20,227
Swing Check Valve  6" 4 ea 4.669 mh / ea 19 45.62 /mh 852 1,100.00 4,400 - - - - - - 5,252 8,026
Swing Check Valve 10" 2 ea 7.996 mh / ea 16 45.62 /mh 730 4,650.93 9,302 - - - - - - 10,031 15,272
Swing Check Valve 24" 4 ea 18.001 mh / ea 72 45.62 /mh 3,285 14,402.88 57,612 - - - - - - 60,896 92,637
10" Butterfly Valve, 125 lb class, CI Body, Flg, w/ EIM elec actuator NEMA 4 2 ea 9.602 mh / ea 19 45.62 /mh 876 5,701.14 11,402 - - - - - - 12,278 18,692
24" Butterfly Valve, 125 lb class, CI Body, Flg, w/ EIM elec actuator NEMA 4 4 ea 19.204 mh / ea 77 45.62 /mh 3,504 12,502.50 50,010 - - - - - - 53,514 81,448
40.02 Valves, Meters, Etc. 1 ls 253 11,628 154,728.01 154,728 166,356 253,237

40.04 Hydropneumatic Piping System
Hydropneumatic Piping, Fitting & Valve Allowance 1 ls mh / ls 45.62 /mh 12,000.00 12,000 12,000 18,213
40.04 Hydropneumatic Piping System 1 ls 12,000.00 12,000 12,000 18,213
40 Process Piping 162 lf 1,456 65,692 1,455.89 235,854 74.07 12,000 23.28 3,771 317,317 486,145

43 Process Equipment
43.00 Pumps

Recycle Pumps - Vertical Turbine Pumps 75 hp, 8 mgd 3 ea 35.007 mh / ea 105 47.77 /mh 5,017 100.02 300 54,010.78 162,032 167,350 254,315
Water Transmiision Pumps - Vert Turbine Pumps, 200 hp, 5.3 gpm, 208'TDH 4 ea 117.023 mh / ea 468 47.77 /mh 22,363 100.02 400 - - - - 108,021.56 432,086 454,849 691,785
Dewatering Pumps - - Submersible Pumps 30 hp, 350 gpm, 208'TDH 2 ea 24.005 mh / ea 48 42.59 /mh 2,045 100.02 200 - - - - 29,005.79 58,012 60,256 91,585
43.00 Pumps 1 ls 621 29,425 900.18 900 652,130.16 652,130 682,455 1,037,685

43.16 Swift Water Chemical Injection In-Line Blender
Chemical Injection In-Line Blender 1 ea 25.005 mh / ea 25 42.40 /mh 1,060 1,500.30 1,500 50,009.98 50,010 52,570 79,856
43.16 Swift Water Chemical Injection In-Line Blender 1 ls 25 1,060 1,500.30 1,500 50,009.98 50,010 52,570 79,856

43.21 Air Compressor
Package Air Compressor 350 cfm 1 ea 40.000 mh / ea 40 42.40 /mh 1,696 - - - - 35,000.00 35,000 36,696 55,804
43.21 Air Compressor 1 ls 40 1,696 35,000.00 35,000 36,696 55,804
43 Process Equipment 1 ls 686 32,181 2,400.48 2,400 737,140.14 737,140 771,721 1,173,345
6B High Service Pump Station (New) 1 ls 12,748 526,911 751,521.75 751,522 903,704.70 903,705 76,465.00 76,465 737,140.14 737,140 2,995,742 4,586,577

06 High Service Pump Station 1 ls 14,068 589,327 764,021.75 764,022 914,704.70 914,705 76,465.00 76,465 3,549,640.14 3,549,640 5,894,159 8,989,606
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AECOM EWSU Water Treatment Plant- Advanced Facility Plan Page 50
20-018  Evansville WTP Rehabilitation 6-12-20

WBS
Lvl 1

WBS
Lvl 2

WBS
Lvl 3

WBS
Lvl 4 Description Takeoff Quantity Labor Productivity Man

Hours Labor Price Labor
Amount

Material
Cost/Unit

Material
Amount

Subcontract
Cost/Unit

Subcontract
Amount

Const Equip
Cost/Unit

Const Equip
Amount

Process
Equip

Cost/Unit

Process
Equip Amount Total Amount Grand Total

Amount

07 Groundwater & Surface Water
7A Groundwater & Surface Water 50/50 Blend

70 Groundwater & Surface Water 50/50 Blend
70.00 Groundwater & Surface Water 50/50 Blend

Estimate Place Holder 1 ls /ls
70.00 Groundwater & Surface Water 50/50 Blend 1 ls
70 Groundwater & Surface Water 50/50 Blend 1 ls
7A Groundwater & Surface Water 50/50 Blend 1 ls
07 Groundwater & Surface Water 1 ls
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AECOM EWSU Water Treatment Plant- Advanced Facility Plan Page 51
20-018  Evansville WTP Rehabilitation 6-12-20

WBS
Lvl 1

WBS
Lvl 2

WBS
Lvl 3

WBS
Lvl 4 Description Takeoff Quantity Labor Productivity Man

Hours Labor Price Labor
Amount

Material
Cost/Unit

Material
Amount

Subcontract
Cost/Unit

Subcontract
Amount

Const Equip
Cost/Unit

Const Equip
Amount

Process
Equip

Cost/Unit

Process
Equip Amount Total Amount Grand Total

Amount

08 Electrical and E&I
8A Electrical- Rehab

26 Electrical & Instrumentation
26.01 Above Ground Electrical

Estimate Place Holder 1 ls /ls
26 Electrical & Instrumentation 1 ls
8A Electrical- Rehab 1 ls

8B E&I  - Rehab
26 Electrical & Instrumentation

26.02 Instrumentation & Controls
Estimate Place Holder 1 ls /ls
26.02 Instrumentation & Controls 1 ls
26 Electrical & Instrumentation 1 ls
8B E&I  - Rehab 1 ls
08 Electrical and E&I 1 ls
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AECOM EWSU Water Treatment Plant- Advanced Facility Plan Page 52
20-018  Evansville WTP Rehabilitation 6-12-20

WBS
Lvl 1

WBS
Lvl 2

WBS
Lvl 3

WBS
Lvl 4 Description Takeoff Quantity Labor Productivity Man

Hours Labor Price Labor
Amount

Material
Cost/Unit

Material
Amount

Subcontract
Cost/Unit

Subcontract
Amount

Const Equip
Cost/Unit

Const Equip
Amount

Process
Equip

Cost/Unit

Process
Equip Amount Total Amount Grand Total

Amount

09 Outfall & Floodwater System
9A Outfall & Floodwater System- Rehab

90 Outfall & Floodwater System- Rehab
90.00 Outfall & Floodwater System- Rehab

Outfall & Floodwater System- Rehab 1 ls /ls 100,000.00 100,000 100,000 151,772
90.00 Outfall & Floodwater System- Rehab 1 ls 100,000.00 100,000 100,000 151,772
90 Outfall & Floodwater System- Rehab 1 ls 100,000.00 100,000 100,000 151,772
9A Outfall & Floodwater System- Rehab 1 ls 100,000.00 100,000 100,000 151,772

09 Outfall & Floodwater System 1 ls 100,000.00 100,000 100,000 151,772
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AECOM EWSU Water Treatment Plant- Advanced Facility Plan Page 53
20-018  Evansville WTP Rehabilitation 6-12-20
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Lvl 1

WBS
Lvl 2
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Lvl 3

WBS
Lvl 4 Description Takeoff Quantity Labor Productivity Man

Hours Labor Price Labor
Amount

Material
Cost/Unit

Material
Amount

Subcontract
Cost/Unit

Subcontract
Amount
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Cost/Unit

Const Equip
Amount

Process
Equip

Cost/Unit

Process
Equip Amount Total Amount Grand Total

Amount

10 Laboratory
10A Laboratory- Rehab

10 Laboratory- Rehab
10.04 Laboratory- Rehab

Laboratory Equipment Upgrade Allowance 1 ls /ls 50,000.00 50,000 50,000 75,886
10.04 Laboratory- Rehab 1 ls 50,000.00 50,000 50,000 75,886
10 Laboratory- Rehab 1 ls 50,000.00 50,000 50,000 75,886
10A Laboratory- Rehab 1 ls 50,000.00 50,000 50,000 75,886

10 Laboratory 1 ls 50,000.00 50,000 50,000 75,886
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AECOM EWSU Water Treatment Plant- Advanced Facility Plan Page 54
20-018  Evansville WTP Rehabilitation 6-12-20

Estimate Totals

Description Amount Totals Hours Rate Cost Basis Cost per Unit Percent of Total
Labor 28,222,766 707,472 hrs 10.36%
Overtime - 50 hr wk (w/ 1.5) C
Material 33,259,065 12.20%
Subcontract 27,440,416 10.07%
Equipment 8,801,548 94,226 hrs 3.23%
Process Equip 80,218,708 29.43%

Subtotal 177,942,503 177,942,503 65.29% 65.29%

Sales Tax  (Const Equipment) 649,554 7.38 % C 0.24%
Mobilization/Demobilization 1,779,425 1.00 % T 0.65%
Safety Supplies and Equip (L) 846,683 3.00 % C 0.31%
Small Tools and Equip (L) 564,455 2.00 % C 0.21%
Consumables (L) 423,341 1.50 % C 0.16%
Testing & Commissioning 1,779,425 1.00 % T 0.65%
3rd Party Inspections 889,713 0.50 % C 0.33%

Tax & Misc Subtotal 6,932,596 184,875,099 2.54% 67.83%

General Conditions 17,794,250 10.00 % C 6.53%
General Conditions Subtotal 17,794,250 202,669,349 6.53% 74.36%

Contingency (%) 30,400,403 15.00 % T 11.15%
Contingency Subtotal 30,400,403 233,069,752 11.15% 85.51%

Escalation- (mid pt 2023 @ 2.68%/yr) 15,965,278 6.85 % T 5.86%
Escalation Subtotal 15,965,278 249,035,030 5.86% 91.37%

Market Conditions- Max T
Msarket Conditions 249,035,030 91.37%

Permits 1,362,751 0.50 % T 0.50%
All Risk Insurance 1,867,763 0.75 % T 0.69%
Performance & Payment Bond 2,490,350 1.00 % T 0.91%

Permits, Ins, & Bonds Subtotal 5,720,864 254,755,894 2.10% 93.47%

G.C Overhead and Profit 17,794,250 10.00 % C 6.53%
GC OH&P Subtotal 17,794,250 272,550,144 6.53% 100.00%

Total 272,550,144
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10 
 

         OUCC DR 17-7 
 

 
DATA REQUEST 
City of Evansville 

 
Cause No. 45545 

 
Information Requested: 
 
Please state the dates of the cost estimates in the Advanced Facility Plan were prepared and 
the year assumed for the costs (e.g., 2021 dollars, 2022 dollars, etc.).  Please also state the 
level of design on which the cost estimates are based (e.g., 30% design completion). 
 
Information Provided:   
 
The costs were developed between in the third and fourth quarters of 2020. Estimates were 
based on 2020 dollars and escalated by 3%. However, it is now understood escalation has 
increased considerably going into 2021. The cost estimates were based on the alternative 
evaluations report, which is conceptual level (approximately 10% design). 
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         OUCC DR 17-8 
 

 
DATA REQUEST 
City of Evansville 

 
Cause No. 45545 

 
Information Requested: 
 
For Evansville’s preferred new water treatment plant Alternate 2B, please identify the 
engineering costs (planning, design, bidding assistance, construction engineering, and 
inspection services) anticipated for the project and state the costs for each engineering 
component incurred to date. 
 
Information Provided:   
 
The following amounts have been spent or planned to be spent as follows: 
 

Planning $870,173              See invoices 
provided in 
response to 
OUCC DR 17-
12 

Status: complete 

Preliminary 
Design 

$620,159              See invoices 
provided in 
response to 
OUCC DR 17-
12 

Status: Current, 
$1,015,668 
remaining 
contracted for 
task 

Final Design $7,756,696           Budgeted  Status: Not 
started, funds 
reserved and 
ready 

Construction $140,049,000      Planned  See Table 11-3 of 
submitted PER 

Bidding/Con. 
Admin/Inspection 

$6,302,000           Planned  See Table 11-3 of 
submitted PER 
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         OUCC DR 17-10 
 

 
DATA REQUEST 
City of Evansville 

 
Cause No. 45545 

 
Information Requested: 
 
For Evansville’s water treatment plant rehabilitation Alternate 1, please provide cost 
support documentation for each major component lump sum cost listed in Table 9-2 Plant 
Alternative 1 Total Estimated Construction Cost on pages 117 and 118 of the Advanced 
Facility Plan (Attachment SMB-1 to Mr. Breese’s case-in-chief testimony in this cause).  
Please provide copies of the Excel worksheets detailing quantities, unit costs, equipment 
costs, other data used to establish costs, and all assumptions and cost allowances.  Please 
also provide copies of budgetary cost proposals provided by equipment vendors and 
material suppliers. 
 
Information Provided:   
 
The spreadsheet is attached as OUCC DR 17-10 - Alt 1.xls. See also OUCC DR 17-6 - 
Timberline Output.pdf (developed in Timberline Cost estimating software) which presents 
further detail for cost estimates performed early in the development of the alternatives 
report. See response to OUCC DR 17-6 for quotes. 
 
Attachment:  
 
OUCC DR 17-10.xls. 
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Evansville Water and Sewer Utility
WTP Upgrade - Plant Alternative 1 - Capital Cost

Component Description Cost
Civil Site Work (Roads, Drainage, Fencing etc.) $3,500,000
Rehabilitate River Intake $6,752,000
North Plant Pretreatment Improvements $13,610,000
North Plant Ozone System Retrofit $16,935,000
Rehabilitate Gravity Filters $17,125,000
New Sodium Hypochlorite System $2,092,000
PAC Feed Improvements $1,000,000
Other Chemical Improvements (4 at $300k ea.) $1,200,000 4 chemical Systems
Demolish South Plant $1,066,000
Construct New 6 MG Clearwell $10,960,000
Rehabilitate Existing 6.5 MG Clearwell $734,000
Rehabilitate High Service Pump Stations #2, #3 $8,733,000
Extend 3 Plant Outfalls ($750k ea.) $2,250,000 3 Outfalls
Building Renovations $4,000,000
Interconnecting Site Utility / Electrical Work $3,500,000
Other Demolition Work Throughout Plant $2,000,000
Subtotal $95,457,000
Additional Construction Contingencies (15%) $14,319,000
Other Misc. Plant-Wide Improvements (5%) $4,773,000
Phasing & Sequencing Plant Outages (5%) $4,773,000
Remediation & Hazardous Martials $1,000,000
Allowances $500,000
Startup and Commissioning $1,000,000
Total Estimated Construction Cost $121,822,000
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Original Costs from Estimator

Description
Estimated Base Cost 

(from estimate)
Estimated Loaded Cost 

(from estimate)
Multiplier from 

Estimate
Demolition Work $49,600 $75,000 1.512
Roof Repair / Replacement $7,000 $10,500 1.500
Doors & Hardware Rehab $13,000 $19,700 1.515
Building Finishes & Specialties $34,200 $50,500 1.477
Structure and Walkway Rehabilitation $50,000 $75,500 1.510
Process Piping and Accessories $209,000 $317,800 1.521
Pump Replacement $1,335,500 $2,020,400 1.513

Screen Replacement $666,000 $1,019,100 1.530

Potassium Permanganate System $249,000 $366,000 1.470
HVAC Replacement $115,000 $172,000 1.496
Electrical Systems $200,000 $302,000 1.510
Instrumentation $84,000 $126,900 1.511
Totals $3,012,300 $4,555,400
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Adjusted for Report
Table B1.1 - River Intake Rehabilitation, Low Service PS

Estimated Cost
Cost Adjust Comments

$75,000
$60,000 X - City noted a whole new roof
$13,000
$35,000
$50,000

$209,000
$1,336,000

$1,300,000

$400,000
$115,000
$150,000 X - MCC's are getting some upgrades
$100,000

$3,843,000
Estimating Contingency 30% $1,152,900
Escalation to Midpoint 3% $115,290
Construction Subtotal $5,111,190
Contractor General Conditions 10% $511,119
Contractor Overhead and Profit 12% $613,343
Construction Contingencies 5% $255,560
Allowance: Dredge River $260,000
Grand Total Cost $6,752,000

Effective Multiplier 1.76

X - quote of $750k for 3 screens - estimate seems to be 
pneumatic screens? Access from existing bridge, barge not 
needed
X - estimate seemed low - need to run piping over, hopper, 
storage, etc. 

Subtotal

Structure and Walkway Rehabilitation

Description

Misc. Electrical (MCC Upgrades are Underway)
Instrumentation 

Process Piping and Accessories
Pump Replacement (6 units)

Intake Screens (3 units)

Potassium Permanganate System (1 unit)

Demolition Work
Roof Repair / Replacement (3,000 sf)
Doors & Hardware Rehab
Building Finishes & Specialties

HVAC Replacement (3,000 sf)
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Original Costs from Estimator

Description
Estimated Base Cost 

(from estimate)
Estimated Loaded Cost 

(from estimate)
Multiplier from 

Estimate
02.01 Demolition Work Demolition Work $76,883 $119,797 1.558

Modify Existing Structure & Services $1,906,341 $2,944,607 1.545
43.03 Baffle Walls Baffle Walls $346,653 $530,906 1.532
40.01 Above Ground Process Piping Process Piping $18,825 $28,586 1.519

43.01 Flocculators & Mixers Flocculators & Mixers $921,261 $1,402,364 1.522
43.02 Settlement Equipment Settlement Equipment $3,398,594 $5,171,988 1.522
43.20 Slide Gate w/ Operator Slide Gate w/ Operator $131,601 $199,566 1.516
26.01 Above Ground Electrical Electrical $315,783 $477,528 1.512
26.02 Instrumentation & Controls Instrumentation & Controls $94,735 $143,258 1.512
Grand Total Capital Construction CostGrand Total Capital Construction Cost $7,210,676 $11,018,600
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Adjusted for Report
Table B2.1 - Retrofit North Pretreat w/Plate Settlers

Estimated Cost Cost Adjust 
Comments

$90,000

$2,307,000
$347,000
$150,000 X - Seemed low, updated to 150K

$75,000
$922,000

$3,399,000
$180,000 X - 30K to match 120K for 4 units in new option
$361,000 X - Use 8% of equipment cost
$226,000 X - Use 5% of equipment cost

$8,057,000
Estimating Contingency 30% $2,417,100
Escalation to Midpoint 3% $241,710
Construction Subtotal $10,715,810
Contractor General Conditions 10% $1,071,581
Contractor Overhead and Profit 12% $1,285,897
Construction Contingencies 10% $535,791
Grand Total Cost $13,610,000

X - EWSU wants influent channels and effluent launders completely 
rehabed - added $400k to cost

Description

Demolition Work

Modify Existing Structure & Services

Electrical (8% Equip Cost)

Subtotal

Flocculators & Mixers w/VFD (24 units)
Plate Settlers & Sludge Collection

Flow Control Diffuser Wall SS 304 (360 lf)

Slide Gate w/ Operator (6 units)

Instrumentation & Controls (5% Equip Cost)

Process Piping and Valves
Coagulant Injection Improvements
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Original Costs from Estimator

Description

Estimated Base 
Cost (from 
estimate)

Estimated Loaded Cost 
(from estimate)

Multiplier from 
Estimate

Rehab North Basins # 1 - 5
02.01 Demolition Work Demolition Work $308,326 $478,430 1.552

Building Structure $896,554 $1,389,903 1.550

31.12 Structure Backfill Foundation and Earthwork $542,559 $838,263 1.545
40.01 Above Ground Process Piping Process Piping $16,825 $25,562 1.519

Ozone Facility
Buidling Structure $364,087 $558,710 1.535
Process Piping $298,560 $459,056 1.538

40.02 Valves, Meters, Etc. Valves, Meters, Etc. $12,895 $19,597 1.520
43.10 Ozone Equipment Ozone Equipment $3,497,647 $5,302,139 1.516
22.00 Plumbing Plumbing $34,447 $52,091 1.512
23.00 HVAC HVAC $258,300 $390,602 1.512

Electrical $208,973 $316,009 1.512
26.02 Instrumentation & Controls Instrumentation & Controls $49,500 $74,854 1.512

LOX Equipment
Buidling Structure $23,462 $36,190 1.542

32.01 Fencing & Gates Fencing & Gates $5,142 $7,776 1.512
Process Piping $28,183 $43,688 1.550

40.02 Valves, Meters, Etc. Valves, Meters, Etc. $20,611 $31,273 1.517
43.17 LOX Equipment LOX Vaporizor, Tank, Station $890,881 $1,347,884 1.513
26.01 Above Ground Electrical Electrical $42,977 $64,990 1.512
26.02 Instrumentation & Controls Instrumentation & Controls $12,893 $19,497 1.512

Grand Total Capital Construction Cost Grand Total Capital Construction Cost $7,512,822 $11,456,514
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Adjusted for Report
Table B3.3 - Ozonation in Existing Basins

Estimated Cost Cost Adjust 
Comments

$309,000
$897,000
$100,000 X - 10% of basin modifications, added
$543,000
$100,000 X - seemed low
$120,000 X - Added item

$365,000
$299,000
$100,000 X - Added this item
$155,000 X - assume 35 valves (9 pumps)+15K for small valves

$4,498,000 X - Add 30% (1 Mill) for install
$75,000

$259,000
$900,000 X - 150K for Bldg and 750K for Ozone
$225,000 X - Ozone I&C would be higher; use higher

$35,000 X - Make 35K based on 12" slab and $600/cy
$25,000
$29,000
$42,000 X - Double estimator number

$891,000
$45,000
$14,000

$10,026,000
Estimating Contingency 30% $3,007,800
Escalation to Midpoint 3% $300,780
Construction Subtotal $13,334,580
Contractor General Conditions 10% $1,333,458
Contractor Overhead and Profit 12% $1,600,150
Construction Contingencies 5% $666,729
Grand Total Cost $16,935,000

Process Piping

Ozone Facility
Building Structure (5,712 sf)

Plumbing (5,740 sf)
HVAC (5,740 sf)

Access Hatches (8 units)

Description

Rehab North Secondary Basins
Demolition Work
Basin Modifications

Basin Abandon, Structural Backfill
Ozone Corrosion Additives

Instrumentation & Controls (5 % Equip Cost)

Subtotal

Process Piping

Valves, Meters, etc.
Ozone System, quench, destruct (2 units)

LOX Equipment
Equipment Pad (1,462 sf)

Electrical (5% Equip Cost)
Instrumentation & Controls (1.5% Equip Cost)

Misc. Site and Access Improvements
Process Piping
Valves, Meters, etc.
LOX Vaporizer, Tank, Station (2 units)

Electrical

Sampling System (pumps, piping, Analyzers)
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Table B3.3a - Ozonation in Existing Basins and Filter Rehabilitation

Estimated Cost

$309,000
$897,000
$100,000
$543,000
$100,000
$120,000

$365,000
$299,000
$100,000
$155,000

$4,498,000
$75,000

$259,000
$900,000
$225,000

$35,000
$25,000
$29,000
$42,000

$891,000
$45,000
$14,000

$10,138,000
$20,164,000

Estimating Contingency 30% $6,049,200
Escalation to Midpoint 3% $604,920
Construction Subtotal $26,818,120
Contractor General Conditions 10% $2,681,812
Contractor Overhead and Profit 12% $3,218,174
Construction Contingencies 5% $1,340,906
Grand Total Cost $34,060,000

Instrumentation & Controls (1.5% Equip Cost)
Filter Rehabilitation Base Cost
Subtotal

Misc. Site and Access Improvements
Process Piping
Valves, Meters, etc.
LOX Vaporizer, Tank, Station (2 units)
Electrical (5% Equip Cost)

HVAC (5,740 sf)
Electrical
Instrumentation & Controls (5 % Equip Cost)

LOX Equipment
Equipment Pad (1,462 sf)

Process Piping
Sampling System (pumps, piping, Analyzers)
Valves, Meters, etc.
Ozone System, quench, destruct (2 units)
Plumbing (5,740 sf)

Basin Abandon, Structural Backfill
Process Piping
Access Hatches (8 units)

Ozone Facility
Building Structure (5,712 sf)

Description

Rehab North Secondary Basins
Demolition Work
Basin Modifications
Ozone Corrosion Additives
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Original Costs from Estimator

Description
Estimated Base Cost 

(from estimate)
Estimated Loaded Cost 

(from estimate)
Multiplier from 

Estimate
Rehab Filters 21 - 28 

02.01 Demolition Work Demolition Work $231,041 $363,200 1.572
03.30 Patch Cracks and Resurface ConcretePatch Cracks and Resurface Concrete $80,975 $127,647 1.576
09.00 Finishes Paint Finishes $162,284 $254,077 1.566
43.05 Filtration Equipment Filtration Equipment $899,723 $1,384,578 1.539

Rehab Filters 29 - 32
02.01 Demolition Work Demolition Work $235,083 $369,574 1.572
03.30 Patch Cracks and Resurface ConcretePatch Cracks and Resurface Concrete $80,975 $127,647 1.576
09.00 Finishes Paint Finishes $216,896 $340,293 1.569
40.01 Above Ground Process Piping Process Piping $137,561 $211,658 1.539
43.05 Filtration Equipment Filtration Equipment $914,273 $1,406,800 1.539

Filter Building 21 - 36
02.01 Demolition Work Demolition Work $264,000 $399,221 1.512

08.00 Doors, Frames & Hardware Doors, Frames & Hardware $520,062 $786,684 1.513
09.00 Finishes Paint Finishes $143,284 $220,121 1.536
23.00 HVAC HVAC $880,000 $1,330,738 1.512
26.01 Above Ground Electrical Electrical $792,000 $1,197,664 1.512

Grand Total Capital Construction Cost Grand Total Capital Construction Cost $5,558,157 $8,519,902
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Adjusted for Report
Table B3.1 - Existing Filter Rehabilitation

Estimated Cost Cost Adjust 
Comments
Filters are 28 X 37

$232,000
$81,000

$163,000
$1,700,000 Too low in original

$720,000 X - Assume 90K per filter;
$425,000 X - Use half the cost from MGF alt blower pricing

Filters are 23 X 46
$236,000
$150,000
$217,000
$138,000

$1,400,000
$521,000
$720,000 X - Assume 90K per filter
$425,000 X - Use half the cost from MGF alt blower pricing

$264,000

$30,000
$144,000
$880,000
$792,000
$500,000

$10,138,000
Estimating Contingency 30% $3,041,400
Escalation to Midpoint 3% $304,140
Construction Subtotal $13,483,540
Contractor General Conditions 10% $1,348,354
Contractor Overhead and Profit 12% $1,618,025
Construction Contingencies 5% $674,177
Allowances: 
Grand Total Cost $17,125,000

X - Filters 21-28 already have the storefront window (Delete 
writeup/estimate)

Paint Finishes

Air Scour Blowers (2 units)
SS Air Scour Grids
Filtration Equipment and Media

Rehab Filters 29 - 36
Demolition Work
Patch Cracks and Resurface Concrete

Description

Rehab Filters 21 - 28 
Demolition Work
Patch Cracks and Resurface Concrete
Paint Finishes

Filters 1-20 Demolition Work

Filtration Equipment and Media
Process Piping Improvements

Misc. Doors, Frames & Storefronts

Subtotal

Paint Finishes
HVAC Improvements
Electrical Improvements

Air Scour Blowers (2 units)
SS Air Scour Grids

Filter Building Improvements

Aluminum Storefronts

Instrumentation and Controls Improvements
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Summary Table

Estimated Cost

$732,000
$81,000

$450,000
$524,000
$238,000

$3,100,000
$551,000

$1,440,000
$850,000
$880,000

$1,292,000
$10,138,000

Estimating Contingency 30% $3,041,400
Escalation to Midpoint 3% $304,140
Construction Subtotal $13,483,540
Contractor General Conditions 10% $1,348,354
Contractor Overhead and Profit 12% $1,618,025
Construction Contingencies 5% $674,177

Grand Total Cost $17,125,000

Description

Demolition & Media Removal
Filters 21-28 Concrete Repair
Filters 29-32 Concrete Repair
Pipe Resurfacing & Paint Finishes

Subtotal

HVAC Improvements
Electrical & I&C Improvements

Pipe Replacement
Filtration Equipment, Media & Valves
Storefront Walls (Filters 29-32) & Arch. Improvements
Air Scour Grids
Air Scour Blowers (4 ea.)
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Original Costs from Estimator

Description
Estimated Base Cost 

(from estimate)
Estimated Loaded Cost 

(from estimate)
Multiplier from 

Estimate
Building Structure $381,041 $580,876 1.524

40.01 Above Ground Process Piping Process Piping $26,385 $40,184 1.523
43.00 Pumps Pumps $299,011 $453,245 1.516
43.13 Chemical System Equipment Chemical System Equipment $78,332 $119,317 1.523
21.00 Fire Protection (Wet System) Fire Protection (Wet System) $21,724 $32,852 1.512
22.00 Plumbing Plumbing $20,009 $30,258 1.512
23.00 HVAC HVAC $81,855 $123,781 1.512

Electrical $169,292 $256,114 1.513
26.02 Instrumentation & Controls Instrumentation & Controls $94,224 $142,486 1.512
Grand Total Capital Construction CostGrand Total Capital Construction Cost $1,171,873 $1,779,113
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Adjusted for Report
Table B4.2 - Liquid Hypochlorite Disinfection (Bulk)

Estimated Cost
Cost Adjust 
Comments

$382,000
$53,000 Very low in original

$300,000
$179,000 X - day tanks included, but no bulk tanks

$29,000 X - updated for square footage
$21,000

$110,000 X - Use $60/sf instead of $45/sf used elsewhere
$170,000

$95,000
$1,339,000

Estimating Contingency 20% $267,800
Escalation to Midpoint 3% $40,170
Construction Subtotal $1,646,970
Contractor General Conditions 10% $164,697
Contractor Overhead and Profit 12% $197,636
Construction Contingencies 5% $82,349
Grand Total Cost $2,092,000

Description

Building Structure (1,819 sf)

Fire Protection (Wet System, 1,819 sf)
Plumbing (1,819 sf)
HVAC (1,819 sf)

Instrumentation & Controls

Process Piping
Pumps (carrier, transfer, metering)
Liquid Chemical Feed Equipment

Subtotal

Electrical (1,819 sf)
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PAC System Upgrade
Unit Quantity Unit Cost Total Cost

Concrete Repair LS 1 $50,000 $50,000
Accessories Replacement LS 1 $80,000 $80,000
Mixers EA 2 $15,000 $30,000
Slurry Pumps EA 4 $10,000 $40,000
Metering Pumps EA 8 $7,500 $60,000
HVAC Upgrades LS 1 $80,000 $80,000
Piping & Valve Replacement LS 1 $100,000 $100,000
Electrical and Controls LS 1 $200,000 $200,000
Subtotal $640,000

Estimating Contingency 20% $128,000
Escalation to Midpoint 3% $19,200
Construction Subtotal $787,200
Contractor General Conditions 10% $78,720
Contractor Overhead and Profit 12% $94,464
Construction Contingencies 5% $39,360
Total $1,000,000

Other Chemical Systems
Unit Quantity Unit Cost Total Cost

Misc. Elec / Control Upgrades LS 1 $80,000 $80,000
Misc. Valve / Piping Replacement LF 500 $65 $32,500
Pump Replacement EA 2 $7,500 $15,000
Room Hardware / Finishes LS 1 $40,000 $40,000
HVAC Improvements LS 1 $25,000 $25,000
Subtotal $192,500

Estimating Contingency 20% $38,500
Escalation to Midpoint 3% $5,775
Construction Subtotal $236,775
Contractor General Conditions 10% $23,678
Contractor Overhead and Profit 12% $28,413
Construction Contingencies 5% $11,839
Total $300,000
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Demolish South Plant
Estimated Cost

$50,000 130 ft diameter primary
$712,792 90 ft diameter secondary

$50,000 2 ft overall thickness
18 ft depth

1843.06769 CY for walls
2908.88209 CY for floors

$812,792
Estimating Contingency 10% $81,279 Reduce due to fairly defined demo work
Escalation to Midpoint 3% $24,384
Construction Subtotal $918,455
Contractor General Conditions 3% $27,554 Reduced GC's and OHP due to mainly demo work
Contractor Overhead and Profit 8% $73,476 Reduced OHP due to demo work
Construction Contingencies 5% $45,923
Allowances: 
Grand Total Cost $1,066,000

Subtotal

Description
Demo scrapers / drives, walks
Demo Concrete / haul (4800 CY at $150/yd)
Site Restoration / Fill
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Original Costs from Estimator

Description
Estimated Base Cost 

(from estimate)
Estimated Loaded Cost 

(from estimate)
Multiplier from 

Estimate

Structural Components $3,507,453 $5,415,382 1.544
31.01 Dewatering Dewatering $109,646 $167,526 1.528
31.02 Piles Piles $1,133,796 $1,727,195 1.523

Excavation $1,734,001 $2,658,794 1.533
Soil and Backfill $523,109 $828,067 1.583

Grand Total Capital Construction CostGrand Total Capital Construction Cost $7,008,005 $10,796,964
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Adjusted for Report
Table B5.1b - Large Clearwell (6 MG) Option

Estimated Cost Cost Adjust 
Comments

$3,333,000
$110,000

$1,078,000
$1,648,000

$497,000

$200,000
400 ft $500 per ft

Transfer Pipe Utility coorination / site restoration $150,000
$7,016,000

Estimating Contingency 20% $1,403,200
Escalation to Midpoint 3% $210,480
Construction Subtotal $8,629,680
Contractor General Conditions 10% $862,968
Contractor Overhead and Profit 12% $1,035,562
Construction Contingencies 5% $431,484
Allowances: 
Grand Total Cost $10,960,000

adjusted quantities by 95% of the 6.5 MG 
clearwell to accommodate 4 MG (did not 
adjust dewatering)

60 inch piping to high service station 260-inch Transfer Piping

Subtotal

Soil and Backfill

Description

Structure (275'x137'x24')
Dewatering (2 pumps, 4 mo)
Piles (26,975 vf)
Excavation, Shoring
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Description
Estimated Cost

$62,507
31.01 Dewatering $50,473
31.02 Piles $301,333

$30,000
$25,000

Grand Total Capital Construction Cost $469,313
Estimating Contingency 20% $93,863
Escalation to Midpoint 3% $14,079
Construction Subtotal $577,255
Contractor General Conditions 10% $57,726
Contractor Overhead and Profit 12% $69,271
Construction Contingencies 5% $28,863
Allowances: 
Grand Total Cost $734,000

Subtotal

Description

Concrete Repair  - Walls 1560 SY @ $40/SY
Concrete Repair - Floor (1680 SY at $30/SY)
New Concrete Wall (400 CY at $750/CY)
Hatch Replacement (6 at $5k ea)
Misc Improvements
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Existing New Wall
226 ft 2 ft wide

67 ft 401.7777778 CY
24 ft deep

walls 1562.667 SY
floors 1682.444
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Original Costs from Estimator

Description
Estimated Base Cost 

(from estimate)
Estimated Loaded 

Cost (from estimate)
Multiplier from 

Estimate
43.00 Pumps Pumps $2,898,416 $4,387,048 1.514

Grand Total Capital Construction Cost $2,898,416 $4,387,048

Grand Total Capital Construction Cost
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Rennovate 2 and 3
Table B6.1 - High Service Pump Rehab Option (2 and 3)

Estimated Cost

$30,000
Remove Split Case Pumps (2 at $5k ea) $10,000
New Vertical Turbine Pumps (3 at $900k ea) $2,700,000
New Split case pumps (2 at $750 k ea) $1,500,000
Minor pump rehab work (2 at $25k ea) $50,000

$250,000
Electrical & I&C Work (15% Pump Equipment) $630,000

$5,170,000
Estimating Contingency 30% $1,551,000
Escalation to Midpoint 3% $155,100
Construction Subtotal $6,876,100
Contractor General Conditions 10% $687,610
Contractor Overhead and Profit 12% $825,132
Construction Contingencies 5% $343,805

Grand Total Cost $8,733,000

Rennovate 3 only

Estimated Cost
$30,000

New Vertical Turbine Pumps (3 at $900k ea) $2,700,000
$250,000

Electrical & I&C Work (15% Pump Equipment) $405,000
$3,385,000

Estimating Contingency 30% $1,015,500
Escalation to Midpoint 3% $101,550
Construction Subtotal $4,502,050
Contractor General Conditions 10% $450,205
Contractor Overhead and Profit 12% $540,246
Construction Contingencies 5% $225,103

Grand Total Cost $5,718,000

Remove Vertical Turbines (3 at $10k ea)

Piping and Valve Rehab

Subtotal

Subtotal

Description

Remove Vertical Turbines (3 at $10k ea)

Piping and Valve Rehab

Description
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Civil Work
Unit Quantity Unit Cost Total Cost

Demo: Storm Structures LS 1 $150,000 $150,000
Dmo: Pavement LS 1 $100,000 $100,000
Debris Hauling / Misc Excavation LS 1 $200,000 $200,000
Demo: Underground Strucrures LS 1 $300,000 $300,000
New Fencing LF 3180 $65 $206,700
Gate / Card Access EA 2 $30,000 $60,000
New Storm Piping (smaller) LF 2000 $100 $200,000
Large Storm Piping / Structures LS 1 $250,000 $250,000
Stormwater Pump Station Upgrades LS 1 $300,000 $300,000
Site Paving SY 6100 $40 $244,000
Site Grading LS 1 $80,000 $80,000
Additional Dewatering LS 1 $150,000 $150,000
Subtotal $2,240,700

Estimating Contingency 20% $448,140
Escalation to Midpoint 3% $67,221
Construction Subtotal $2,756,061
Contractor General Conditions 10% $275,606
Contractor Overhead and Profit 12% $330,727
Construction Contingencies 5% $137,803
Total $3,500,000

Outfall Extension (each outfall)
Unit Quantity Unit Cost Total Cost

Levee excavation / army coord. LS 1 $300,000 $300,000
Pipe Extension LF 100 $500 $50,000
Backfill and restoration LS 1 $100,000 $100,000
Misc. Anchoring LS 1 $30,000 $30,000
Subtotal $480,000

Estimating Contingency 20% $96,000
Escalation to Midpoint 3% $14,400
Construction Subtotal $590,400
Contractor General Conditions 10% $59,040
Contractor Overhead and Profit 12% $70,848
Construction Contingencies 5% $29,520
Total $750,000
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Building Rennovations
Unit Quantity Unit Cost Total Cost

Levee excavation / army coord. LS 1 $300,000 $300,000
Pipe Extension LF 100 $500 $50,000
Backfill and restoration LS 1 $100,000 $100,000
Misc. Anchoring LS 1 $30,000 $30,000
Subtotal $480,000

Estimating Contingency 20% $96,000
Escalation to Midpoint 3% $14,400
Construction Subtotal $590,400
Contractor General Conditions 10% $59,040
Contractor Overhead and Profit 12% $70,848
Construction Contingencies 5% $29,520
Total $750,000

Building Rennovations
Admin area, Filters 1-20, garage SF 51200 $50 $2,560,000
Subtotal $2,560,000

Estimating Contingency 20% $512,000
Escalation to Midpoint 3% $76,800
Construction Subtotal $3,148,800
Contractor General Conditions 10% $314,880
Contractor Overhead and Profit 12% $377,856
Construction Contingencies 5% $157,440
Total $3,999,000

Use $4,000,000

Elec and Utilities
New Electrical Ductbanks & Cabling LF 1100 $900 $990,000
Buried Chemical Piping LF 880 $160 $140,800
Elec Service Upgrades LS 1 $750,000 $750,000
Larger Dia Interconnecting Pipe LF 450 $800 $360,000
Subtotal $2,240,800

Estimating Contingency 20% $448,160
Escalation to Midpoint 3% $67,224
Construction Subtotal $2,756,184
Contractor General Conditions 10% $275,618
Contractor Overhead and Profit 12% $330,742
Construction Contingencies 5% $137,809
Total $3,500,000

These Buildings are in the worst condition - rennovation costs are included for filters 21-36, river ntake, 
pump stations, etc.
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INPUTS
Estimating Contingency (Rehab) 30%

Estimating Contingency (New) 20%
Escalation to Midpoint 3%

Contractor General Conditions 10%
Contractor Overhead and Profit 12%

Permitting 0.0%
Construction Contingencies 5%

Effective Multiplier Used (Rehab) 1.69
Effective Multiplier Used (New) 1.56
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