


















2008-Pay-2009 Assessment/Tax Billing Cycle - Clay County - Updated Tue 10/20/09

ID	Task Complete?	Task Name	Actual/Projected Start Date	Actual/Projected Finish Date	Task Deadline	On Time Status	2008												2009												2010					
							J	F	M	A	M	J	J	A	S	O	N	D	J	F	M	A	M	J	J	A	S	O	N	D	J	F	M			
0		2008-Pay-2009 Assessment/Tax Billing Cycle - Clay County	NA	NA	NA																															
1	✓	Submit 2007-pay-2008 real and personal property data to DLGF/LSA	Sun 3/30/08	Sun 3/30/08	Mon 10/1/07																															
2	✓	Validate all 2007 sales disclosures and submit data to DLGF/LSA	Sun 3/30/08	Fri 5/2/08	Fri 2/29/08																															
3	✓	Prepare ratio study and submit workbook and ratio study to DLGF	Fri 5/2/08	Wed 10/8/08	Fri 5/23/08																															
4	✓	Review and approve county ratio study	Wed 10/8/08	Tue 11/18/08	Fri 5/30/08																															
5	✓	Apply trending factors, review assessed values, and deliver final AV t	Tue 11/18/08	Thu 12/18/08	Tue 7/1/08																															
6	✓	Apply deductions and exemptions	Thu 12/18/08	Thu 1/15/09	Tue 7/29/08																															
7	✓	Submit TIF Neutralization forms (if applicable)	Thu 12/18/08	Wed 3/11/09	Tue 7/29/08																															
8	✓	Review and approve TIF Neutralization	Wed 3/11/09	Wed 3/11/09	Thu 7/31/08																															
9	✓	Certify net assessed values to DLGF	Wed 3/11/09	Thu 3/12/09	Fri 8/1/08																															
10	✓	Prepare Form 15 data and submit to DLGF	Fri 12/19/08	Fri 6/12/09	Fri 10/31/08																															
11	✓	Prepare data extract files and submit 2008-pay-2009 real and persona	Thu 4/9/09	Thu 4/9/09	Mon 12/1/08																															
12	✓	Adopt budgets, levies and rates	Wed 11/19/08	Tue 12/1/09	Mon 12/1/08																															
13	✓	File budgets with County Auditor	Wed 12/2/09	Thu 12/3/09	Wed 12/3/08																															
14	✓	Advertises adopted rates (TAB Rate Chart)	Fri 12/4/09	Wed 12/9/09	Mon 12/15/08																															
15	✓	Work unit budgets, levies, rates, and certify county budget order	Tue 4/14/09	Tue 4/14/09	Mon 2/16/09																															
16	✓	Prepare abstract and tax duplicate, and submit 2008-pay-2009 tax billi	Wed 4/15/09	Thu 5/7/09	Mon 3/16/09																															
17	✓	Prepare and mail tax bills	Wed 5/6/09	Tue 5/26/09	Fri 4/24/09																															
18	✓	Publish tax rates - 1st advertisement	Tue 5/26/09	Tue 5/26/09	Fri 4/24/09																															
19	✓	Publish tax rates - 2nd advertisement	Wed 5/27/09	Tue 6/2/09	Fri 5/1/09																															
20	✓	Publish tax rates - 3rd advertisement	Wed 6/3/09	Tue 6/9/09	Fri 5/8/09																															
21	✓	Tax billing lead time - spring installment	Tue 6/9/09	Fri 6/12/09	Mon 5/11/09																															
22	✓	Tax bills due - spring installment	Mon 6/22/09	Mon 6/22/09	Mon 5/11/09																															
23	✓	Make spring property tax distribution	Tue 6/23/09	Tue 8/11/09	Tue 6/30/09																															
24		Tax billing lead time - fall installment	Tue 8/11/09	Mon 11/9/09	Tue 11/10/09																															
25		Tax bills due - fall installment	Tue 11/10/09	Tue 11/10/09	Tue 11/10/09																															
26		Make fall property tax distribution	Wed 11/11/09	Thu 12/31/09	Thu 12/31/09																															

<div>On Time</div> <div>Status:</div> <div><div>Green = On Time or early</div><div>Yellow = 1-90 days late</div><div>Red = 91+ days late</div></div>	Task		Summary		Rolled Up Baseline Milestone		Project Summary	
	Progress		Rolled Up Task		Rolled Up Progress		Group By Summary	
	Baseline		Rolled Up Milestone		Split		Deadline	
	Milestone		Baseline Summary		Baseline Split			
	Baseline Milestone		Rolled Up Baseline		External Tasks	