



# Project DELTA Download

Indiana Department of Correction

April 2022

## Milestones



January 2021

Project DELTA  
Kickoff



July 2021

Trust Fund  
Go Live

System Design  
Module & Discovery  
Working Sessions



January 2022

Change Agent  
Network Launch

Process & Policy  
Development  
User Testing



Q3 2022

End User Training  
User Piloting



Early 2023

Project DELTA  
Go-Live

## News to Know



This month, we continued to make progress on **releasing additional functionality** (sprint 16) covering **14 functional areas** into the User Acceptance Testing environment for IDOC staff to validate!


## Spotlight Topic: User Testing

We're currently in the **User Acceptance Testing (UAT)** phase of the project to verify that DELTA is working as designed and meets the needs of IDOC. This month, we began Functional UAT Testing for **Conduct, PREA, and Parole**.



**64% of test cases currently assigned have been completed by IDOC staff\***

\*as of 4/1/2022



## Term of the Month

Each month, we will highlight a key term and definition to help you understand verbiage used throughout the DELTA system and the project.

User Acceptance Testing (UAT)



**UAT is a safe environment**, where the system cannot be broken, where we **test different system functionality** to help verify it is working properly and meets IDOC expectations. Testers, who are IDOC staff, are responsible for **completing test cases, identifying defects & recording results**.

## DELTA Training Update

We are here!



Training  
Approach  
Planning  
(Complete)



Content  
Development  
Is Underway



Senior  
Instructor  
Training  
Begins in July



Staff  
Training  
Begins this  
Fall

## Questions?

Reach out to [ProjectDELTA@idoc.in.gov](mailto:ProjectDELTA@idoc.in.gov) or use the [Suggestion Box](#)