



September 24, 2024

Brian Shattuck, Authorized Representative
 Project Manager, Major Projects Delivery
 Indiana Department of Transportation

SUBJECT: Notice Re: 80/94 FlexRoad Construction Manager/General Contractor Project
 RFP No.: PD2403
 Procurement Schedule Changes (RFP Section 1.5, Table 1)

The Indiana Department of Transportation is issuing this notice to inform interested parties that the RFP procurement schedule for the 80/94 FlexRoad CMGC project has been amended. The procurement schedule provided in Section 1.5 (Procurement Schedule) of the draft RFP, and currently available on the [Doing Business with INDOT: Request for Proposals](#) webpage is no longer applicable to this advertisement. The anticipated dates shown in Table 1 below will be included in the Final RFP.

Table 1: Procurement Schedule

Activity	Date/Anticipated Date
<i>Date of Notice of Intent to Offer</i>	<i>August 16, 2024 (complete)</i>
<i>DRAFT RFP #1 Issued</i>	<i>September 9, 2024 (complete)</i>
Deadline for Submission by Prospective Proposers of EDMS (ACC) Access/Proposer Authorized Representative Designation Form	October 15, 2024
One-on-One Meeting Agendas Due <i>(the proposer's agenda, attendee list, and general topics for discussion are due by this date)</i>	October 23, 2024
One-on-One Meetings with Proposers	October 30, 2024 and/or October 31, 2024 (TBA)
FINAL RFP Issued	November 15, 2024





Deadline to Submit Questions on Final RFP	November 22, 2024
Deadline to Submit Proposed Preconstruction Work Hourly Rates to the Department’s External Audit Division for Approval	November 22, 2024
If Elected by the Department, Issue Answers to Questions on Final RFP	December 5, 2024
Deadline for Effective Date of All Required Prequalification’s	December 16, 2024
Proposal Due Date	December 20, 2024 at 4:00 p.m. ET
Proposer Interviews	January 22, 2025
Apparent Selected Proposer Announced and Project Award	February 6, 2025
(expected) Agreement Finalized	February 14, 2025
Agreement Executed	February 21, 2025

Project information and communications will be facilitated using the Department’s Electronic Document Management System (EDMS) on Autodesk Construction Cloud (ACC) per Section 3.8.2 (EDMS Access/Proposer Authorized Representative Designation Form) of the RFP. **RID files are currently available for view and download through the EDMS project site.**

One-on-one meetings will be held either virtually and/or in-person at a location to be announced in a separate notice. The meeting duration is anticipated to be scheduled for 1 hour.

- October 30th and/or October 31st – Anticipated meeting times between 9:00 am – 3:00 pm
Only those parties intending to participate in this procurement as a Lead Contractor will be considered for participating in a one-on-one meeting.

More information about the project and TSMO strategies is available on the project website at IndianaFlexRoad.com.

