


I-69 Contract Overview



MAY 2019

	2019	2020	2021	2022	2023	2024
Construction Contract 1 Cramertown Loop, Artesian Avenue, and Grand Valley Boulevard	[Orange bar from start to mid-2020]					
Construction Contract 2 I-69 Mainline; SR 39, Ohio Street, SR 252, and SR 44 interchanges		[Yellow bar from start to mid-2022]				
Construction Contract 3 New Whiteland Road, Waverly Road grade separation, Perry Road grade separation, New Harmony Road, Henderson Ford Road [no ramps], Egbert Road grade separation, Morgan Street from Country Club Road to Old SR 37, Huggin Hollow Road, Old SR 39 /SR 144 intersection		[Red bar from start to mid-2021]				
Construction Contract 4 I-69 Mainline; Henderson Ford Road ramps; SR 144, Smith Valley Road interchanges; Teeters Road and Myra Lane grade separations; Morgan Street south of Country Club Road			[Cyan bar from start to mid-2024]			
Construction Contract 5 I-69 Mainline; I-465 Mainline; County Line Road, Southport Road, Epler Avenue, I-465 interchanges			[Green bar from start to mid-2024]			