



## US 231 Construction


R-40573 – Asphalt Resurface, Pavement Reconstruction, and Utility Relocation Public Information Meeting #2

# Rieth-Riley Contact Information

- Jeremy Tuttle Project Superintendent
  - jtuttle@rieth-riley.com
- Jennifer Welch Project Manager
  - jwelch@rieth-riley.com
- Matt Sample General Superintendent
  - msample@rieth-riley.com
    - Please call (317)634-5561 and ask for anyone listed above.

## **Project Overview**

- 2023 Season April 1 –
   November 3
  - Phase 1: Bloomington St (SR240 to Washington St)
  - Phase 2: Jackson St (Elizabeth to Frazier)
- 2024 Season April 1 –
   November 4
- Be on the lookout during 2023 wintertime for potential emergency pothole patching



# 



# 

## Project Overview Cont.


- Hours of Construction 7AM 5 PM Monday-Saturday (Typically)
- Access Points to businesses, school, etc. to be maintained at all times
- There will be pedestrian detour routes

   Only one ramp per block will be closed at any given time
- Temporary curb ramps will be placed in areas where maintaining isn't possible.



## Pedestrian Detour Example






### Phase I-A

- April 2023-June 2023
  - Existing NB Bloomington Street
     Closed from SR 240 to Washington
     Street
  - Traffic will only be one lane NB (in existing SB lane)
  - Resurfacing, Pavement Reconstruct, concrete curb, concrete sidewalks


### **Phase I-B**

- June 2023-August 2023
  - SB Bloomington Street Closed from SR 240 to Washington Street
  - Traffic will only be one lane NB
  - Resurfacing, Pavement Reconstruct, concrete curb, concrete sidewalks

# Phase I-A Example



# Phase I-B Example



### **Phase II-D**


- August 2023-October 2023
  - SB Jackson Street Closed from Elizabeth Street to Frazier Street
  - Traffic will only be one lane NB
  - Installing Storm Sewer North of Railroad and Pavement reconstruction

### Phase II-E

- October 2023-November 2023
  - Flagging Operation on Jackson Street from Elizabeth Street to Frazier Street
  - Local Traffic Maintained
  - Milling and Resurfacing


# Phase II-D Example





# Phase II-E Example






# 



### **Pre-Phase II**

- April 2024
  - NB/WB Traffic only will be maintained
  - Install Temporary Asphalt and Curb Ramps

# Pre-Phase II Example




### **Phase II-A**

- April 2024
  - WB Traffic only on Washington
     Street from Bloomington Street
     to Jackson Street
  - Constructing water line,
     Pavement reconstruction, curb,
     sidewalks


### **Phase II-B**

- Early Summer 2024
  - WB Traffic only on Washington
     Street from Bloomington Street
     to Jackson Street
  - Constructing water line,
     Pavement reconstruction, curb,
     sidewalks


# Phase II-A Example




# Phase II-A Example



# Phase II-B Example




# Phase II-B Example



# 2024 Construction Season Phase II-C

- Summer 2024
  - WB traffic only on
     Washington Street from
     Locust Street to Vine Street
  - Constructing water line,
     Pavement reconstruction,
     curb, sidewalks


# Phase II-C Example



### Phase III

- Summer-Fall 2024
  - Jackson Street will be closed at the railroad tracks south of Elizabeth Street
  - Installing storm structure, pavement reconstruction, water line, resurfacing

# Phase III Example




### **Phase III-A**

- Summer-Fall 2024
  - NB Traffic only on Jackson
     Street from Washington Street
     to just past Shadowlawn Ave.
  - Existing NB lane is closed
  - Pavement reconstruction, water line, curb, sidewalk


### **Phase III-B**

- Summer-Fall 2024
  - NB Traffic only on Jackson
     Street from Washington Street
     to just past Shadowlawn Ave.
  - Existing SB lane is closed
  - Pavement reconstruction, water line, curb, sidewalk

# Phase III-A Example



# Phase III-B Example



# Rieth-Riley Contact Information

- Jeremy Tuttle Project Superintendent
  - jtuttle@rieth-riley.com
- Jennifer Welch Project Manager
  - jwelch@rieth-riley.com
- Matt Sample General Superintendent
  - msample@rieth-riley.com
    - Please call (317)634-5561 and ask for anyone listed above.



### LOOK OUT FOR PROJECT UPDATES

- Will publish project updates 2 weeks before each phase change.
  - City website/social media
    - <a href="https://www.cityofgreencastle.com/us-231-reconstruction">https://www.cityofgreencastle.com/us-231-reconstruction</a>
  - INDOT website/social media
    - https://www.in.gov/indot/about-indot/centraloffice/welcome-to-the-crawfordsville-district/us-231-road-rehabilitation-project-in-putnam-county/
    - https://www.facebook.com/INDOTWestCentral?ut m medium=email&utm source=govdelivery



# THANK YOU FOR COMING!

Please join us for Public Information
 Meeting #3 in March 2024