

# State Road 2 at Larrison Boulevard Intersection Improvement



## Alternative Delivery

**WHY:** Need for schedule acceleration through all phases

**HOW:** Progressive Design-Build method of delivery

**WHEN:** Operational goal - end of 2027



Early contractor involvement



Stay within budget



Accelerate Schedule



Increased collaboration and streamlining