

**OVERDUE STEP1****Date: 09/04/2015**

Grantee	Project	First Stage	Stages Comparison		Stage Date
			Stage Date	Second Stage	
<b>2020 AUSTIN</b>	<b>CF-12-202 INFRASTRUCTURE</b> ADMINISTRATIVE RESOURCES ASSOC CARRIE RILEY	50 Completion/Modification	06/30/2015	200 Step 1 Received Date	00/00/0000
<b>2340 MIAMI COUNTY</b>	<b>CF-12-201 INFRASTRUCTURE</b> BEUMER CONSULTING GREG BEUMER	20 Completion Deadline	04/30/2015	200 Step 1 Received Date	00/00/0000
<b>2386 NEW ALBANY</b>	<b>DR2-09-073 ECONOMIC DEVELOPMENT</b> RIVER HILLS EDD AND RPC PAMELA WINGATE	50 Completion/Modification	02/22/2014	200 Step 1 Received Date	00/00/0000
<b>2589 WATERLOO</b>	<b>CF-13-112 PUBLIC FACILITIES</b> R.P. MURPHY & ASSOCIATES ROBERT MURPHY	20 Completion Deadline	04/30/2015	200 Step 1 Received Date	00/00/0000
<b>2694 BLOOMINGTON</b>	<b>DR1B-09-021 INFRASTRUCTURE</b> ROBERT WOOLFORD ROBERT WOOLFORD	20 Completion Deadline	12/31/2013	200 Step 1 Received Date	00/00/0000