

OVERDUE STEP 2 DEADLINE**Date: 03/02/2016**

Grantee	Project	First Stage	Stages Comparison		Stage Date
			Stage Date	Second Stage	
2078 CENTER POINT					
SI-13-100 INFRASTRUCTURE		230 Step 2 Due Date	03/25/2016	240 Step 2 Received Date	00/00/0000
KRISTY JERRELL					
JERRELL CONSULTING & GRANT ADM					
2693 INDIANAPOLIS					
DR2-09-084 ECONOMIC DEVELOPMENT		230 Step 2 Due Date	04/04/2016	240 Step 2 Received Date	00/00/0000
COURTNEY HESS					
BEUMER CONSULTING					