

Northwest Indiana Brownfield Coalition RLF Project and Loan Approval Process



RDA Project Team

- RDA Project Manager
- NIRPC Assistant Project Manager
- SME

Preparation of RLF documents (SME)

- ABCA*
- Public Comment
- Decision Memo
- CIP**

6-8 Weeks will overlap with other activities

* ABCA = Analysis of Brownfield Cleanup Alternatives

** CIP = Community Involvement Plan