



Glenda Ritz, NBCT

Indiana Superintendent of Public Instruction

Spring 2015 ISTEP+ Post-Assessment Estimated Timeline Revised June 2015

An overview of the tasks included in the process of scoring and reporting for the new Spring 2015 ISTEP+ test aligned to college- and career-ready standards is presented in the following table.

Estimated Timeline	Task Details
June/July	 Scoring of open-ended (applied skills) items Scores for all items provided to psychometric staff for analysis
July/Aug	 Item-level statistics delineated Selection of items for Spring 2015 test form
August	 Creation of vertical scale Paper/pencil and online comparability studies Begin cut score setting preparation
September	 Complete cut score setting preparation Conduct cut score setting Recommend State Board of Education Meeting on September 16, 2015 State Board of Education cut score review/approval Cut scores applied to generate reports Rescore request window
October	Rescoring of open-ended (applied skills) items
November/December	 Quality control checks of data/reports Reports available electronically Individual Student Reports and labels disseminated to schools Validity and reliability study results Test score data provided for accountability calculations