

Projects for Goal 1: Ensure that all students in Indiana learn.									
Objective	Strategy	Projects (in order of recommended priority/sequencing)	Deliverable (s)	Action Step (s)	Project Sponsor	Project Manager	Project Start	Project End	Status
1.1	1.1.2	State Assessment Project		RFP vendor selected in March	DOE	Michele Walker	Ongoing	Ongoing	
1.1	1.1.4	Taskforce for a State-wide Data and Learning Management System							
Projects for Goal 2: Maximize the potential of human talent.									
Objective	Strategy	Projects (in order of recommended priority/sequencing)	Deliverable (s)	Action Step (s)	Project Sponsor	Project Manager	Project Start	Project End	Status
2.1	2.1.1	Review of the teacher and principal evaluation rules and guidelines	Recommendations to strengthen educator effectiveness systems		SBOE/SPC	Ashley Cowger	December	February	
2.1	2.1.2	Taskforce on recruiting, developing, and retaining talent			SBOE/SPC	Ashley Cowger	Late February	Ongoing	
2.1	2.1.4	Taskforce on professional development	Vision, Theory of Action	Convene Design Committee	SBOE/SPC	Ashley Cowger	Late February	Ongoing	
Projects for Goal 3: Increase the involvement and support of all Indiana stakeholders.									
Objective	Strategy	Projects (in order of recommended priority/sequencing)	Deliverable (s)	Action Step (s)	Project Sponsor	Project Manager	Project Start	Project End	Status
3.1	3.1.1	Design a scientifically valid survey to measure family and community attitudes toward their schools	Scientifically valid surveys for parents/guardians and community members	Develop surveys and provide drafts to the Strategic Planning Committee in March for feedback	DOE	Leroy Robinson	January	TBD by SPC	
3.1	3.1.3	Stakeholder Communication Project	Survey Results, Exit Ticket results from in-person sessions	Develop survey's for teachers, administrators, and parents to launch in March	SBOE/SPC	Ashley Cowger	January	Ongoing	
3.1	3.1.4	Parent Advice/Advocacy Center							