



IDOE PROPOSED A-F ACCOUNTABILITY PROCESS TIMELINE FOR 14/15 GRADES

DATE	ACTION	RESPONSIBILITY
November 2, 2015	Pre-rescore ISTEP+ data received	CTB
	Growth concordance work begins	DR. BETEBENNER
November 13, 2015	Final ECA data received	QUESTAR
	Growth concordance work based on pre-rescore ISTEP+ data complete	DR. BETEBENNER
	9-12 calculations based on final data and E/MS & combined configuration calculations based on pre-rescore data begin	IDOE
December 1, 2015	9-12 calculations based on final data and E/MS & combined calculations based on pre-rescore data complete	IDOE
	Preliminary grades published to Learning Connection in an embargoed state for schools	IDOE
	Review of IDOE data and calculations begins	SBOE STAFF
	A-F Audit process begins	IDOE; LEAS
December 8, 2015	Final ISTEP+ data received	CTB
	A-F growth based on final data, IGM & negative impact for teacher evaluations calculations begin	DR. BETEBENNER
	Teacher performance grant calculation begins	IDOE
December 14, 2015	Teacher performance grant calculations complete	IDOE
	A-F growth based on final data, IGM & negative impact for teacher evaluations calculations complete	DR. BETEBENNER
	Release of IGM and negative impact data to schools for educator evaluations	IDOE
December 15, 2015	Begin release of funds to schools for teacher performance grants	IDOE
	Review of IDOE data and calculations complete	SBOE STAFF
December 31, 2015	A-F Audit process complete	IDOE; LEAS
	Calculations of A-F grades based on final ISTEP+ and growth data and audit findings complete	IDOE
	Second audit limited to schools with grades that changed from pre-rescore data to final data	IDOE; LEAS
January 15, 2016	Second audit complete	IDOE; LEAS
	All A-F calculations complete	IDOE
January 18, 2016	Placement of 14/15 grades *Recommendation for a Special State Board of Education Meeting for Placement	SBOE
	Appeals begin	SBOE; SBOE STAFF
January 29, 2016	Teacher performance grant distribution complete	LEAS
March 18, 2016	Appeals complete	SBOE; SBOE STAFF

NOTE: This timeline was created based on information provided as of September 14, 2015. Actions designated to parties other than the IDOE may change and impact this timeline.