

**TO: State Board of Education**

**FROM: Melissa K. Ambre, Director, Office of School Finance**  
**Office of School Finance**

**DATE: March 25, 2020**

**SUBJECT: Common School Loan – Amendment request**

South Henry School Corporation, Henry County, submitted an amendment to a construction project that was previously approved on June 13, 2018. The original project at Tri Junior-Senior High School included the following:

- High school gym bleachers
- Remodel H.S. entrance/offices
- Breezeway doors
- 6<sup>th</sup> grade lockers
- Whiteboards in classrooms
- Lighting
- Replace restroom faucets
- Paint high school hallways
- Umbaugh & Associates/Tax rate impact analysis fee

Due to the availability of funds from the previous project, the school corporation would like to amend the project to include the following items:

- Water fountain replaced      \$34,516
- Restroom stalls repaired      \$10,000
- Matting for entry ways      \$ 1,600

The additional projects do not affect the overall project cost of \$630,000 but would expand the project scope. If approved, the school corporation would have until June 13, 2020 to complete the project.

We appreciate your consideration of the amendment.