

INTASS

Quarterly Report

9/17/2015

RESEARCH DESIGN AND IMPLEMENTATION

- **Data Share Agreement request submitted to IDOE. Waiting on approval.**
- **Requested timeline to receive data—end of September 2015**
- **Indiana University Human Subjects review completed and approved**
- **Met with IU Stats Lab to review data design and arrange for a collaborative partnership**

EVALUATOR TRAINING

- **Online training tutorials launched 9/1/15**
 - ✓ Information shared via SBOE website, IDOE Learning Connections, IDOE Dialogue and IDOE “Trending” on front page of website
 - ✓ Information disseminated through INTASS Advisory Board organizations: Superintendent Association, Principal Association, ISTA, and AFT Indiana
 - ✓ Over 100 participants after first week.
- **Met with ESC Program Coordinators 9/14/15 to review work scope and development of Level 2 training**
- **Set date for training materials audit**

SUPERINTENDENT RESOURCES

- **Discussion on module content at 9/9 INTASS Advisory Board meeting**
- **Met with Executive Director, IAPSS to discuss needed resources for Superintendents**
- **Scheduled to meet with IAPSS Executive Council December 13 to conduct focus group session to determine resources needed**

DISTRICT RECOGNITION

- **Letters of invitation sent to Superintendents of 7 Districts—9/4**
- **Have meetings scheduled with 6 of 7 Districts to move forward with process.**

TEACHER ENGAGEMENT, RISE RUBRIC

- **Discussed module for teacher engagement at INTASS Advisory Board and agreed to set a meeting with Executive Directors of ISTA and INAFT to discuss content.**
- **After discussion in INTASS Management Meeting, the date for completion of this revised rubric moved to 6/1/17.**

OTHER

- **INTASS has secured agreements with nine individuals who will help support the Level 2 training and the District Recognition process.**
- **These individuals are Superintendents/Asst. Superintendents and Principals familiar with the INTASS process**
- **Detailed work plan submitted to SBOE staff**