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Purpose 

This document was developed in conjunction with the Road Evaluation Report as a budgetary tool to 

prioritize pavement rehabilitation and maintenance projects based on lifecycle cost to maximize the annual 

roadway improvement budget. This plan provides an engineering method to determine pavement 

rehabilitation needs, detailed cost estimate of those needs and prioritization of projects within the highway 

network. This document provides both an annual plan and a five-year projection for road improvements. The 

projected plan documents the Noble County Highway Department's intent in both scope and schedule; 

however, the scope of work and timeline are subject to change based on available funding and is therefore, 

not guaranteed. Additionally, changes may be made to the plan without notice when either beneficial to the 

program as a whole or necessary to combat accelerated road degradation.   

Several road factors are considered when developing the road plan. The following are a list of road factors 

used to develop a balanced and sustainable road improvement plan. 

Road Condition 

The road condition value is based on the surface evaluations from the Road Evaluation Report. Road rating 

values utilize the PASER scale. 

A roadway given the rating of “1” represents a roadway that has complete structural failure. The pavement 

surface with this rating displays excessive surface distress and loss of structural integrity; the roadway 

surface is failed and needs total reconstruction. A rating of “9” indicates the pavement surface is in excellent 

condition, displaying no visible signs of distress, and having a quality rating of new construction. A rating of 

"10" is used as a placeholder for new roads, while a rating of "0" is used to designate gravel roads. 

 

Roads with PASER ratings of 8-9 (Excellent - Very Good) requires only routine maintenance such as: ditch 

cleaning, shoulder grading and minor patching or sealing to prevent drainage and environmental issues. 

 

Roads with PASER ratings of 6-7 (Good) require preservation applications, such as crack sealing, surface 

sealing or pavement rejuvenation. These applications address minor deficiencies and provide additional 

protection at a fraction of the cost of reconstruction. Preservation techniques are the most cost-effective 

treatments to extend the surface life of roadways.  

 

Roads with PASER ratings of 4-5 (Fair) require rehabilitation, such as patching, wedging or webbing of hot 

mix asphalt (HMA) combined with a complete surface seal, such as a double chip and seal or HMA overlay. 

The purpose of rehabilitation is to address minor structural issues and seal the roadway before it requires 

major reconstruction. Rehabilitation is more costly than preservation, but considerably more cost effective 

than reconstruction. 

 

Roads with PASER ratings of 1-3 (Poor - Failed) require structural improvements, such as partial depth 

reconstruction (PDR), full depth reclamation (FDR) or reconstruction. These methods are the least cost-

effective approach, but are required to regain structural integrity. See Figure 1 - County Wide Road Rating 

Map for a complete inventory of road condition data. 
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Figure 1 - 2023 County Wide Road Rating Map 

 

Road Priority (Traffic Volume) 

The Noble County road network consists of more than 812 center-line miles of paved and gravel roads. This 

network does not include State Routes, city streets located inside incorporated cities and private roads. The 

roads in the network have four different functional classifications, Primary Roads, Secondary Roads, Local 

Roads and Town/Subdivision/Lake Roads. 

Primary Roads consist of about 26% of road system. These roads carry highest volumes of traffic and 

provide connection between State Routes and Cities/Towns. The Average Annual Daily Traffic (AADT) on 

primary roads is 500+ vehicles per day (VPD.)  

See Figure 2 - Primary Roads Rating Map for a complete inventory of primary road ratings. 

 

Secondary Roads consist of about 7% of road system. These roads carry moderate volume of traffic and 

provide connection between primary roads. The AADT on secondary roads is between 250-500 VPD.  
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Figure 2 - Primary Roads Rating Map 

Local Roads comprise of 58% of the county road network and generally consist of the north-south, east-west 

“grid network” of roads. These roads carry low volume of traffic with an AADT typically less than 250 

VPD. The remaining 9% are located in unincorporated Towns, Subdivisions and around the numerous 

county lakes. These roads typically carry low volume of traffic, but have increased pedestrian traffic and are 

often utilized for residential activities. 

 

Population Density 

Although, town, subdivision, lake and local residential roads are not high-volume roads, they are important 

to the safety and well-being of the public that utilizes them for residential activities. 

Residential roads are urban districts as defined by the Indiana Code that are built up with structures devoted 

to business, industry, or dwelling houses situated at intervals of less than two hundred (200) feet for a 

distance of at least one-fourth mile.  

See Figure 3 - Residential Roads Rating Map for a complete inventory of residential road ratings. 
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Figure 3 - Residential Roads Rating Map 

 

Transportation Planning 

The rate at which pavement deteriorates depends on its environment, traffic loading, original construction 

quality and interim maintenance. Even using the best engineering methods, there are still many unknowns 

that prevent pavement management from being an exact science.  Typically, roads constructed around the 

same date and in a localized vicinity, see similar deterioration curves. Additionally, keeping construction 

crews in a localized area results in significant savings in time and fuel and results in better bid prices.  

Putting these factors together, we utilize a long-term approach to road maintenance that systematically works 

through all county townships, but localizes project types, such as reconstruction or paving, to localized 

regions on an annual basis. 
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Prioritization 

Managing the maintenance and rehabilitation within a limited budget while balancing all of these road 

factors is a challenging task. The most transparent way to prioritize road projects is through clearly stated 

goals and a long-term plan to meet those goals. The following is a list of the long-term goals that drive the 

annual plan: 

1. Primary Roads - The primary roads are the backbone of the county highway system and maintaining 

them in good condition is paramount to the connectivity and safety of the highway system.  Our goal 

is to keep all primary roads at a rating of 6 or better with a goal of an average rating of 7.00. 

Currently 97.7% of our primary roads are rated at a 6 or better with an average rating 6.76.  

 

2. Preservation - The main goal of the county highway is to stretch the road repair dollars as far as 

possible. The most cost-effective way to extend the service life is by keeping good roads in good 

condition through preservation treatments. Our goal is to perform preservation treatments on at least 

10% (80+ miles) of the Noble County Highway network annually. The five-year plan 2023-2027 

prioritizes preservation treatments, averaging 116.6 miles of treatments annually. 

 

3. Reconstruction - In 2016 a goal was set to repair 10 or more miles of poor roads annually through 

reconstruction or structural overlays. As of 2023, there are 0 miles of poor (PASER 1-3) roadways. 

Reconstruction will still be utilized for gravel conversion. The 2023 - 2027 plan focuses Community 

Crossings Grant and LPA Funds for HMA structural overlays on roadways in fair condition (PASER 

4-5) to prevent further degradation into poor roadways. 

 

4. Residential Roads - Historically, Town/Subdivision/Lake roads have not been maintained or 

improved on a long-term planning schedule or at all. In 2016, we set a 5-year goal to complete 

rehabilitation or preservation work in every residential road rated less than good (7.) Residential road 

ratings have increased from 5.07 in 2017 to a peak of 7.25 in 2020. Currently 96.5% of our 

residential roads are rated at a 6 or better with an average rating 7.08. Our goal is to keep all 

residential roads at a rating of 6 or better with a goal of an average rating of 7.00. 

 

5. Road Improvements - As more road funding becomes available, the highway department will 

continue making road improvements in addition to meeting the previous four goals. This will include, 

functional HMA overlays on primary roads, intersection improvements, minor road widening on 

narrow roads and upgrading gravel roads through our in-house reconstruction methods. 
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Drainage 

The most important feature to any road is to maintaining appropriate drainage. Before any road work is 

completed, a drainage assessment is performed. In general, most road preservation and maintenance work 

only require minor drainage maintenance. This includes cleaning of existing roadside ditches, removal of 

excessive sand from plowing operation and ditching and berming in areas with inadequate roadside drainage. 

Several subdivisions in the county have not had proper drainage installed. In 2016, a full assessment of all 

subdivisions was performed on a project by project basis. This assessment is contained in Appendix C - 

Subdivision Scoping Report. This report contains a full breakdown of all drainage work for each project and 

was updated following road improvements in 2020. 

Reconstruction projects are assessed for drainage improvements. The highway department collaborates with 

the surveyor's department on any regulated drains that needs highway culverts replaced or resized. 

Additionally, roadside ditches are established and all crossing culverts and driveway culverts are replaced as 

needed. 

Lastly, regular drainage work is completed through the year by the highway department as needed, separate 

to any specific road improvement work. 

Right of Way 

In general, all road maintenance and rehabilitation work can be completed utilizing the existing highway 

right of way. A majority of county roads are centered on a 40' right of way. During the limited times when 

additional right of way is required (mostly during bridge projects or federal aid projects,) right of way is 

purchased following all required guidelines and requirements. 

Safety items are maintained as part of the highway right of way services. This includes highway road 

striping, proper signage and guardrail as required. These items are replaced in-kind or upgraded as needed. 
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Repair Methods 

The key to effectively programming road repairs is scheduling the correct repair at the correct time. 

Historically, Noble County Highway Department has only been able to utilize a handful of repair methods. 

In an effort to maximize service life and minimize maintenance costs, the highway department has looked at 

new in-house reconstruction methods, as well as more effective contracted preservation methods. The 

following is an explanation of each repair method and how it is best utilized. 

Preservation 

Asphalt Sealant - Asphalt sealants are a clear coat that is applied to roads in very good to excellent condition 

(8-9.) The sealant penetrates the top ¼" of pavement and provides an extra layer of protection from 

environmental effects further extending the service life before deterioration begins. 

Rejuvenator - Rejuvenators are typically an asphalt emulsion material that is applied to roads rated good to 

very good (7-8.) The rejuvenator provides a specific mix of oils and resins that are designed to penetrate 

oxidized (aged) pavement and restore its original properties.   

Crack seal - Crack seal is the method of filling and sealing cracks within the pavement. This type of work 

applies to roads that are in good condition (6-7), but are beginning to crack. There are two methods of crack 

seal that Noble County Highway has available. The first method utilizes in-house forces and equipment. The 

highway department equipment is set up to use an emulsion (30% water) that is squeegeed into cracks. Sand 

is placed on top to prevent vehicles from tracking tar.  

The second method is contracted utilizing special materials and equipment. The contracted crack seal is an 

asphalt binder (PG 64-22) or polymer modified asphalt binder (PG 76-22) with suspended fiber added to the 

heating kettle. The material is pressure injected into cracks using a special wand.  Figure 4 and Figure 5 

show each respectively. Although the contractor method is more expensive, it provides a significantly better 

seal and does not require highway department labor. 

         
 Figure 4 - In-house Crack Seal             Figure 5 - Contractor Crack Seal                                  
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Chip & Seal - Chip and Seal is a method of placing a uniform coat of liquid asphalt (seal) on the roadway 

and then applying a uniform coat of stones (chip) over the liquid asphalt. When done correctly, this provides 

a complete seal over the entire roadway width. When done incorrectly, bleeding or loose stones can occur. 

Noble County Highway Department has made significant changes to this process, including the purchase of a 

new distributor in 2014 and a new full width chip spreader in 2020. The highway uses AE-90S polymer 

modified emulsion and #11 stone (limestone, native stone or slag.) This work is typicallyperformed on roads 

rated good (6.) 

Slurry Seal - Slurry seal is an asphalt emulsion mixed with fine aggregate that is uniformly applied to roads 

rated as good (6-7.) This work replaces missing fine aggregate in existing surfaces, fills in minor cracks and 

increases skid resistance. This work requires specialty equipment and is therefore contracted. 

Microseal - Also known as Micro Resurfacing is an application of a polymer modified asphalt emulsion 

mixed with small to fine aggregate that is uniformly applied to roads rated as good (6.) The polymer allows 

the material to stack on itself resulting in a thin smooth asphalt overlay. This work requires specialty 

equipment and is therefore contracted. 

 

Rehabilitation 

Double Chip and Seal - This work is two applications of Chip and Seal using a #9 stone for the first layer 

followed by a #11 stone for the second layer. This type of work is applied to roads rated fair (5.) 

Double Microseal - This work is two applications of micro surfacing. The first layer fills in voids and ruts 

follow by second uniform layer resulting in a leveled smooth asphalt overlay. This type of work is applied to 

roads rated fair (5.) 

HMA Overlay - This work consists of paving with a 1.5" - 2” lift of Hot Mix Asphalt (HMA) surface. This 

type of work is applied to level roads rated fair-good to fair (4-5.) 

Structural Overlay - This work consists of paving a 1.5"- 2" lift of HMA binder (leveling course) followed 

by a 1.5" - 2” lift HMA surface. This type of work is applied to roads rated fair-poor (4.) 

Wedge - This work consists of leveling wavy or uneven sections of roadway using an asphalt-based material.   

 

Reconstruction 

Noble County Highway Department has developed a partial-depth reclamation process as a cost-effective 

road reconstruction technique. This type of work is applied to roads rated failed to poor (1-3.) This process 

focuses on drastically improving a road's base instead of improving the surface through expensive overlays. 

The base is strengthened through the addition of new high-quality aggregate and chemical modified using 

calcium chloride and lime hardening. Other reclamation processes utilize asphalt or cementitious materials; 

however, we have found calcium chloride to be significantly more cost effective and easier to install. The 

year before reconstruction, the roadside drainage (culverts / ditches) is improved to current standards.  
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Prior to any work being complete, core samples are taken to verify subbase depth and existing road 

materials. This can significantly change the amount of material added or the depth of reclamation.  

The first step in our process is to layout additional aggregate on the roadway as seen below. Noble County 

Highway utilizes recycled concrete or Duraberm, a heavy aggregate that contains natural lime (CaO) from 

the steel production process. Duraberm has a gradation similar to INDOT No.53 / No. 73 aggregate and is an 

ideal road base material. An average of 2.5" of aggregate is tailgated over the desired roadway width and 

graded to a uniform cross section. During this process, the road can be widened up to 2' on each shoulder. 

Next, the material is treated with Calcium Chloride (42%) at a rate of 0.5 gal per square yard. The 

hygroscopic and deliquescent properties of Calcium Chloride allow the base to absorb moisture from the air 

and resist evaporation. This results in long-term ideal moisture content which provides a denser, stronger 

base due to higher surface tension and retention of fine aggregates. Additionally, the moisture from the 

Calcium Chloride activates the lime in the Duraberm resulting in lime hardening (CaO + H2O > Ca(OH) 2.)  

See Figure 5 - Triaxial Strength Data. Noble County uses 2.5" of aggregate per 8" of reclamation, which is 

~30% blend. High percentage slag blends may have expansion issues and are not as cost effective as the 30% 

blend.  

 
Figure 6 - Unconfined Compression (Duraberm) 

 

Next, the material is recycled into the road base at a Depth of 8" using a Bomag MPH125 Recycler. Core 

samples or historical data should be reviewed before recycling to ensure that the subbase is not punctured 

during the process. Following the recycler, a Bomag BW213PD Sheepsfoot Roller is used for initial 

compaction. 

Next, a grader sets rough grade on the road, followed by a pneumatic rubber tire roller. This is followed by 

another grader that sets final grade and a steel drum roller. Once final grade is set, the surface is treated with 

Calcium Chloride (42%) at a rate of 0.25 gal per square yard. This is to aid in the curing process and also 

acts as dust control by retaining fine aggregate. The road is left to cure for at least 28 days, while open to 

traffic. Following this period, any required maintenance is addressed and a surface treatment is applied. 

Noble County uses either a triple chip and seal with fog seal or a HMA overlay as the surface course. 

   



- 10 - 
 

Noble County has been working jointly with Levy Technical Laboratories to test their in-house 

reconstruction method. The following are testing results from 2016: 

California Bearing Ratio:  0.1 Penetration - Initial 25.1 PSI, Final 60.8 PSI.  

    0.2 Penetration - Initial 33.3 PSI, Final 81.1 PSI. 

Proctor:   Initial - Moisture 6.55%, Density - 132.9 PCF 

    Final - Moisture 7.10%, Density - 138.4 PCF 

 

Unconfined 

Compression:  

 

 

 

 

 

 

 

   Figure 7 - Unconfined Compression (Stress vs. Strain)      

2023 Road Projects 

Road segments are assigned the appropriate repair and projects are prioritized to meet the annual goals for 

the current year and look ahead at a 5-year projection. See Table 1 – 2023 Road Improvement Projects and 

Appendix A - 2023 Roadway Asset Management - 5 Year Projection. 

Estimated Service Life (ESL)  

 

Estimated Service Life (ESL) is a conceptual metric used to manage the highway 

network. An engineered ESL value is assigned to each roadway segment based on 

its road condition rating. The service life of a road is defined as the time (in years) 

from new construction to when the road has deteriorated to a condition that no 

longer meets acceptable standards.  

 

Using the PASER rating, the Remaining Service Life (RSL) was estimated for each 

road segment. Figure 6 - Estimated Remaining Service Life shows the relationship 

between PASER rating and pavement remaining service life.  

 

The service life of a pavement can be extended through preservation treatments, 

rehabilitation or reconstruction. A comparison of condition ratings, repair cost and 

cost per additional ESL is listed in Table 4 - Average Road Repair Cost per Rating. 

Estimated Remaining 
Service Life 

Rating RSL 

10 20 

9 17 

8 14 

7 11 

6 9 

5 6 

4 4 

3 2 

2 1 

1 0 

Figure 8 - Remaining ESL 
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Road Name Start point End point Miles 
Work 

performed 
Cost Year Cum Cost 

CR 600N 500E 700 East 2 2" HMA Surface $206,660 2023 $206,660  

CR 900E Baseline Rd SR8 3 2" HMA Surface $303,260 2023 $509,920  

Waits Road Sherman Street 1200E 3.1 2" HMA Surface $315,490 2023 $825,410  

CR 900N 1000E 1200E 2 2" HMA Surface $199,680 2023 $1,025,090  

CR 100S 50W Wolf Lake Rd 2 2" HMA Surface $226,580 2023 $1,251,670  

CR 25 N Long Lake Rd. Dead End 0.7 2" HMA Surface $91,190 2023 $1,342,860  

Wolf Lake Road US33 100N 3.5 2" HMA Surface $386,780 2023 $1,729,640  

Long Lake Road 200N Baseline Rd 1.8 2" HMA Surface $210,120 2023 $1,939,760  

CR 200 E Baseline Road CR 175N 2 2" HMA Surface $220,640 2023 $2,160,400  

CR 1100E 1000N 950N 0.5 2" HMA Surface $61,120 2023 $2,221,520  

CR 950N 1000E 1100E 1 2" HMA Surface $114,040 2023 $2,335,560  

CR 400N SR9 150E 1.5 LPA Reconstruction $779,673 2023 $3,115,233  

Baseline Road US 6 900N 2 Single chip seal $28,000 2023 $3,143,233  

CR 1000W 200N 100N 1 Single chip seal $14,000 2023 $3,157,233  

CR 100E Brimfield 850N 1.25 Single chip seal $17,500 2023 $3,174,733  

CR 100E 600N 700N 1 Single chip seal $14,000 2023 $3,188,733  

CR 100N SR 5 975W 2 Single chip seal $28,000 2023 $3,216,733  

CR 1025N 1100W 1025W 0.75 Single chip seal $10,500 2023 $3,227,233  

CR 1025W 1025N 1000N 0.25 Single chip seal $3,500 2023 $3,230,733  

CR 1025W 1100N 1200N 1 Single chip seal $14,000 2023 $3,244,733  

CR 1050N 250W Rome City Limit 4.8 Single chip seal $67,200 2023 $3,311,933  

CR 125S 500E 600E 1 Single chip seal $14,000 2023 $3,325,933  

CR 200S 200E 500E 3 Single chip seal $42,000 2023 $3,367,933  

CR 225W 1100N 1200N 1 Single chip seal $14,000 2023 $3,381,933  

CR1100N 250W 225W 0.25 Single chip seal $3,500 2023 $3,385,433  

CR 250S 500E 600E 1 Single chip seal $14,000 2023 $3,399,433  

CR 250S 50W 250W 2 Single chip seal $28,000 2023 $3,427,433  

CR 25N 50W SR 9 0.5 Single chip seal $7,000 2023 $3,434,433  

CR 300N/200N Albion Town US 33 6 Single chip seal $84,000 2023 $3,518,433  

CR 400W 900N 1200N 3 Single chip seal $42,000 2023 $3,560,433  

CR 450N 1200W SR 5 3 Single chip seal $42,000 2023 $3,602,433  

CR 500N 600W 500W 1 Single chip seal $14,000 2023 $3,616,433  

CR 500W 300N 600N 3 Single chip seal $42,000 2023 $3,658,433  

CR 50W US 33 75S 4 Single chip seal $56,000 2023 $3,714,433  

CR 550N 1200W SR 5 3.5 Single chip seal $49,000 2023 $3,763,433  

CR 650E Hopewell Rd 300S 2 Single chip seal $28,000 2023 $3,791,433  

CR 750E 100N SR 8 2 Single chip seal $28,000 2023 $3,819,433  

CR 800W Gilbert Lake Rd 260S 1 Single chip seal $14,000 2023 $3,833,433  

Table 1 – 2023 Road Improvement Projects 
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Road Name 
Start 
point 

End point Miles 
Work 

performed 
Cost Year Cum Cost 

CR 900W 900N 1100N 2 Single chip seal $28,000 2023 $3,861,433  

Cromwell Road US 33 Cromwell   3.75 Single chip seal $52,500 2023 $3,913,933  

River Road 100N Albion Town 2 Single chip seal $28,000 2023 $3,941,933  

River Road Lincolnway 900N 1.75 Single chip seal $24,500 2023 $3,966,433  

CR 200 East 200S Dead End 0.25 Reconstruction(G) $20,250 2023 $3,986,683  

CR 525 N 475W 290W 2 Reconstruction(G) $70,000 2023 $4,056,683  

CR 175N 75E 150E 0.75 Reconstruction(G) $60,750 2023 $4,117,433  

CR 400 E 200S 300S 1 Reconstruction(G) $81,000 2023 $4,198,433  

Table 2 – 2023 Road Improvement Projects (continued) 
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2023 Road Repair Cost 

Preservation Cost (per mile) 

Crack Sealing $7,500.00  

Single Chip Seal $14,000.00  

Fog Seal $4,000.00  

Asphalt Sealant $13,000.00  

Rejuvenator $16,000.00  

Slurryseal $30,000.00  

Microseal $42,000.00  

Rehabilitation   

Minor Patching / Wedging $14,000.00  

Major Patching / Wedging $28,000.00  

Double Microseal $60,000.00  

Double Chip Seal $28,000.00  

Triple Chip Seal $42,000.00  

HMA Overlay (1.5") $75,000.00  

Reconstruction   

Major HMA Overlay (4.0+") $195,000.00  

Partial Depth Recon. (6" Base only) $39,000.00  

Full Depth Recon. (12" Base only) $78,000.00  

Traditional Reconstruction $383,000.00  

Table 3 - Road Repair Cost 
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2023 Average Road Repair Cost per Rating  

Rating Repair 
Cost (per 
mile) 

ESL 
(yrs) Avg Avg. Cost Cost / ESL 

7 - Good 

Crack Sealing (In-house) $3,000.00  1  1  

$7,833.33  $2,555.56  Crack Sealing (Contract) $7,500.00  2 - 4 3  

Asphalt Sealant $13,000.00  5 - 7 6  

6 - Good 

Single Chip Seal  $14,000.00  4 - 6 5  

$20,000.00  $3,014.14  Rejuvenator $16,000.00  4 - 7 5.5  

Slurryseal $30,000.00  8 - 10 9  

5 - Fair 

Double Seal + Minor Patching $28,000.00  6 - 10 8  

$43,333.33  $4,916.67  Microseal $42,000.00  6 - 10 8  

Double Microseal $60,000.00  8 - 12 10  

4 - Fair 

Double Seal + Major Patching $56,000.00  6 - 10 8  

$68,333.33  $7,300.00  HMA Overlay (1.5") $75,000.00  8 - 12 10  

Double Micro + Minor Patching $74,000.00  8 - 12 10  

3 - Poor 
PDR + Triple Seal + Fog $85,000.00  8 - 15 11  

$140,000.00  $11,363.64  
Major HMA Overlay (4.0+") $195,000.00  10 - 16 13  

2 - Very 
Poor 

PDR + HMA (2") $139,000.00  12 - 14 13  
$206,000.00  $13,375.57  

FDR + Major Overlay $273,000.00  16 - 18 17  

1 - 
Failed Traditional Reconstruction $383,000.00  20 - 25 22.5  

$278,208.00  $12,364.80  

Table 4 -Average Road Repair Cost per Condition Rating 

 

 

Treatment Miles ESL 
Add Service 
Life (years) 

Single Chip Seal 60.8 6.00 365 

2" HMA Surface 21.6 10.00 216 

LPA Reconstruction 1.5 20.00 30 

Reconstruction(G) 4.0 20.00 80 

2023 Total 691 

Table 4 -Additional Service Life Calculations 
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Cost Estimates 

 

Each project is assigned the appropriate and most cost-effective repair. Cost data and an Estimated Service 

Life analysis is completed, see Table 5 - Additional Service Life Calculations. This results in a projected 

schedule of work to be used with the annual budget. The anticipated budget for 2023 is approximately 

$4,198,433 with $2,027,433 coming from the Highway General Fund, $500,000 from the Local Road and 

Street Fund and $1,671,000 coming from two Community Crossings Grants. 

 

Summary 

In summary, this report provides an engineering method to maximize the annual road budget. Additionally, 

the plan provides a long-term road plan with the flexibility to refocus annually when new data is available.  

The current plan will provide an additional 691 years of estimated service life at a cost of $4,198,433. This 

year’s program represents the largest single year investment of HMA overlays at 23.1 miles.  

Previous years: 

• 2022 Road Plan - 763 years at a cost of $2,134,400 

• 2021 Road Plan - 733 years at a cost of $1,992,000 

• 2020 Road Plan - 934 years at a cost of $2,366,400 

• 2019 Road Plan - 557 years at a cost of $3,300,000 

• 2018 Road Plan - 1181 years at a cost of $3,265,000 

• 2017 Road Plan - 928 years at a cost of $2,442,000  

• 2016 Road Plan - 876 years at a cost of $2,125,000 

• 2015 Road Plan - 805 years at a cost of $1,530,000  

• 2014 Road Plan - 740 years at a cost of $1,597,000.  

A summary of 5-year projected work is attached as Appendix B - Pavement Treatment Summary. 

 


