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INDOT Consultant Billing Requirements 
 
In order to process invoices efficiently INDOT requires that invoices incorporate the information 
described below and shown in the attached examples. 
 

• Invoices 
o Invoices need to be original.  
o Invoices need to be signed and dated.  Rejected invoices must be re-dated with a current 

date when they are resubmitted. 
o Invoices must have a remit to address that has been registered with the Auditor of State.   
o Do not combine projects or phases on one invoice.  Separate each part.  RW phase 

services must be billed separately from PE phase services.   
o Show the RFP, PO and DES number, brief project description and phase on the invoice.  
o Only one invoice per month per phase should be submitted (i.e. all “tasks” included in a 

phase should be billed on one invoice). 
o Show the billing period for charges on the invoice. 
o If an invoice is a ‘final’ state “Final Invoice” on the invoice and specify if it is the final 

for the purchase order or the project. 
o Contract Invoice-vouchers are not required for direct INDOT consultant contracts.  

Invoice-vouchers ARE required for LPA invoices.  LPA  Invoice-vouchers must be 
signed and dated by the Local Agency and must have their consultants and sub-
consultants invoice and the supporting documentation for both/all vendors attached. 

o Invoices may not be submitted prior to issuance of a fully executed contract and notice to 
proceed. 

o Invoice numbers do not have to run in consecutive order but, must be unique. 
o Submit invoices to the invoicing address listed in the contract.  

 
• Invoice Support required for contracts that allow hourly labor charges or direct non-salary 

cost charges. 
o Supporting documentation does not have to be original. 
o Do not combine projects or phases on supporting documentation.   
o Time documents: for each billed employee: 

 Identify the employee by name and labor classification 
 Project 
 Date 
 Hours worked on the project 
 Starting and stopping time if more than 12 hours were spent in travel and work in 

a single day (important in determining the allowable per diem). 
 Direct labor for cost plus fixed fee contracts MUST be billed by employee name 

and not billed by the labor classification, since these contracts state 
reimbursement at “actual” cost.  

 Direct labor for negotiated labor rate contracts MUST show both employee name 
and classifications for labor charges. 
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o Expense reports and supporting receipts for billed direct non-salaried costs (DNS costs).  
These expenses may include, but are not limited to:  
 Meals (subject to State maximum per diem) 

• State Travel Website: http://www.in.gov/idoa/2459.htm  
 Lodging (subject to State maximum) 
 Mileage (see detail below) 

• Appropriate mileage rate per firm’s prior INDOT approval, up to State 
maximum 

 Equipment Rentals (Generally allowed only if rented from a third unrelated 
party) 

 Field Supplies 
 Materials 

o Mileage Records/Log must identify 
 Project 
 Date 
 Employee 
 Vehicle used 
 Beginning and Ending miles, or miles to and from the project 
 Departure location and arrival location 
 This information may be recorded on an expense report or a document other than 

a mileage log. 

http://www.in.gov/idoa/2459.htm�


Example invoice for Lump Sum Contracts 

Revised June 2011 

ACME Engineering 
2222 Peak Ave. 

Zenith, IN 46222 
 
11/23/2011 
Indiana Department of Transportation 
Attn: Administrative Services Manager 
 
 
 
INVOICE # 0771 
SR 42 bridge replacement over Big Creek 
RFP No. 014206 
P.O. No's. 96023749 & 99025522 
Des No. 9834256 
Billing Period 10/15/2011 through 1/14/2011 – PE Phase 
 
 Contract Fee % Complete Amount 

Complete 
Less Prior 

Billings 
Amount This 

Billing 
Road $85,000 20% 17,000 8,500 8,500 
Bridge 30,000 10% 3,000 0 3,000 
Signals 2 @ 4,000ea. 10% 800 800 0 
Preconst. 
Conf. 500 0% 0 0 0 
Const. Chgs. 
& Partnering 10,000 Hourly 0 0 0 
      
Total $133,500  $20,800 $9,300 $11,500 
 
 
DBE Goal              5% 
DBE Amount This Invoice  $   664 
DBE Amount Complete  $1,664 
DBE % of Amount Complete      8 % 
 
 
Note: All elements shown above must appear on your company's invoice, even if the suggested 
format is not used.  *Status reporting forms must be attached to the invoice.  Hourly and direct 
expense support should not be submitted unless the contract allows for these charges.  Invoices 
that include billing of hourly or direct cost charges should include the additional elements shown 
in the example invoice for the applicable compensation method. 
 
 
*Road and bridge design status reporting forms are available at 
www.in.gov/dot/div/contracts/design/forms.html .

Use address from contract 

http://www.in.gov/dot/div/contracts/design/forms.html�


Example invoice for Labor Rate Multiplier Contracts 

Revised June 2011 

ACME Engineering 
2222 Peak Ave. 

Zenith, IN 46222 
 
11/23/2011 
Indiana Department of Transportation 
Attn: Administrative Services Manager 
 
 
 
INVOICE # 0771 
On-Call Bridge Project Development Contract 
RFP No. 014206 
Assignment No. 2 for SR 42 bridge replacement over Big Creek 
P.O. No's. 96023749 & 99025522 
Des No. 9834256 
Billing Period 10/15/2011 through 11/14/2011 – PE Phase 
 
Total Amount for this Invoice: $7,621.02 
 
Total Billable Amount for this Assignment: $85,000.00 
Total billed to date, including this invoice: 25,000.00 
Assignment Balance: $60,000.00 
 
 
Employee 
Name 

Number of 
Hours 

Employee 
Hourly Rate 

Extension Overhead/ 
Profit Multiplier 

Amount Claimed 
this Invoice 

B Jones 1.0 23.43 23.43   
J Smith 56.0 15.25 854.00   
L Black 99.0 14.91 1,476.09   
M Woods 5.0 10.35 51.75   
   $2,405.27 2.85 $6,855.02 
Direct Expenses (detailed support attached):  
Subconsultant Name, Inc. 
232 miles @ $.44/mile 

  
664.00 
102.00 

     $7,621.02 
 
 
DBE Goal              5% 
DBE Amount This Invoice  $   664 
DBE Amount Complete  $1,664 
DBE % of Amount Complete      8 % 
 
Note: All elements shown above must appear on your company's invoice, even if the suggested 
format is not used.  Project assignments to on-call contracts should be billed on separate invoices.  
Hourly and direct expense supporting documentation described above must be included.

Use address from contract 



Example invoice for Negotiated Labor Rate Contracts 
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ACME Engineering 
2222 Peak Ave. 

Zenith, IN 46222 
 
11/23/2011 
Indiana Department of Transportation 
Attn: Administrative Services Manager 
 
 
 
INVOICE # 0771 
On-Call Bridge Project Development Contract 
RFP No. 014206 
Assignment No. 2 for SR 42 bridge replacement over Big Creek 
P.O. No's. 96023749 & 99025522 
Des No. 9834256 
Billing Period 10/15/2011 through 11/14/2011 – PE Phase 
 
Total Amount for this Invoice: $8,474.22 
 
Total Billable Amount for this Assignment: $85,000.00 
Total billed to date, including this invoice: 25,000.00 
Assignment Balance: $60,000.00 
 
 
Employee 
Name 

Labor 
Classification 

Number of 
Hours 

Class Labor 
Rate 

Extension Amount Claimed 
this Invoice 

B Jones Proj Mgr 1.0 66.78 66.78  
J Smith Sr Eng 56.0 43.46 2,433.76  
L Black Eng II 99.0 42.49 4,206.51  
M Woods Tech II 5.0 29.50 147.50  
    $6,854.55 $6,854.55  
 Direct Expenses (detailed support attached):  

Subconsultant Name, Inc. 
300 miles @ $.44/mile 

 
664.00 
102.00 

   

     $7,620.55  
 
 
DBE Goal              5% 
DBE Amount This Invoice  $   664 
DBE Amount Complete  $1,664 
DBE % of Amount Complete      8 % 
 
Note: All elements shown above must appear on your company's invoice, even if the suggested 
format is not used.  Project assignments to on-call contracts should be billed on separate invoices.  
Hourly and direct expense supporting documentation described above must be included.

Use address from contract 



Example invoice for Cost Plus Fixed Fee Contracts Page 1 of 2 
 

Revised June 2011 

ACME Engineering 
2222 Peak Ave. 

Zenith, IN 46222 
 
11/23/2011 
Indiana Department of Transportation 
Attn: Administrative Services Manager 
 
 
 
INVOICE # 0771 
Interchange Modification at I-69 & SR 5 
RFP No. 014206 
P.O. No's. 96023749 & 99025522 Specify PO being billed against. 
Des No. 9834256 
Billing Period 10/15/2011 to 11/14/2011 – PE Phase 
 
Total PE Amount for this Invoice: $10,059.40 
Task  Fixed Fee Labor & OH Direct Costs Total 
Road Design  $1,500.00 $5,435.91 $880.00 $23,993.00 
Bridge 1457  $450.00 $1,793.49 $0.00 $2,200.00 
Utility Coord  $0.00 $0.00 $0.00 $2,540.00 
  $1,950.00 $7,229.40 $880.00 $10,059.40 
 
DBE Summary 
Goal 5%, This Invoice $664, Total Amount Billed $1,664, DBE % to Date 8% 
 
Contract PE Amounts Complete Including this Invoice 
Task Task NTE Fixed Fee Labor & OH Direct Costs Total 
Road Design $200,000.00 $2,500.00 $20,000.00 $1,493.00 $23,993.00 
Bridge 1457 $40,000.00 $200.00 $2,000.00 $0.00 $2,200.00 
Utility Coord $8,000.00 $240.00 $2,000.00 $164.00 $2,540.00 
 $248,000.00 $2,940.00 $24,000.00 $1,657.00 $28,733.00 
 
Fixed Fee Computations 
Task Fixed Fees % Complete Amount 

Complete 
Less Prior 

Billings 
Amount This 

Billing 
Road Design $15,000.00 20% 3,000.00 1,500.00 1,500.00 
Bridge 1457 4,500.00 10% 450.00 0.00 450.00 
Utility Coord 90.00 10% 9.00 9.00 0.00 
      
Labor and Overhead Computations, this billing period 
Overhead Multiplier = 1 + 1.26* = 2.26    
*Current Provisional Overhead Rate (approved for 2010) 
 
Road Design 
Employee Number of Employee Extension Overhead Hourly Amount 

Use address from contract 



Example invoice for Cost Plus Fixed Fee Contracts Page 2 of 2 
 

Revised June 2011 

Name Hours Hourly Rate Multiplier Claimed this Invoice 
B Jones 1.0 23.43 23.43   
J Smith 56.0 15.25 854.00   
L Black 99.0 14.91 1,476.09   
M Woods 5.0 10.35 51.75   
   $2,405.27 2.26 $5,435.91 
 
Bridge 1457 
Employee 
Name 

Number of 
Hours 

Employee 
Hourly Rate 

Extension Overhead 
Multiplier 

Hourly Amount 
Claimed this Invoice 

B Jones 1.0 23.43 23.43   
J Smith 8.0 15.25 122.00   
L Black 40.0 14.91 596.40   
M Woods 5.0 10.35 51.75   
   $793.58 2.26 $1,793.49 
 
Direct Expenses, this billing period (detailed support attached) 
Road Design 
Subconsultant Name, Inc.    $664.00 
232 miles x $.44/mile =     $102.00 
Hotel Rooms: 1 persons x 2 nights x $57.00/night = $114.00 
     Total Direct:  $880.00 
 
 
Note: All elements shown above must appear on your company's invoice, even if the suggested 
format is not used.  Status reporting forms documenting the computation of completion 
percentages for fixed fee billing must be attached to the invoice.  Hourly and direct expense 
supporting documentation described above must be included. 
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