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1.  EXECUTIVE SUMMARY 

 

A.  OVERVIEW 

Duke Energy Indiana (Company) is Indiana’s largest electric utility, serving approximately 

800,000 electric customers in 69 of Indiana’s 92 counties covering North Central, Central, and 

Southern Indiana.  Its service area spans 22,000 square miles and includes Bloomington, Terre 

Haute, and Lafayette, and suburban areas near Indianapolis, Louisville, and Cincinnati. 

 

The Company has a legal obligation and corporate commitment to reliably and economically 

meet its customers’ energy needs. Duke Energy Indiana utilizes a resource planning process to 

identify the best options to serve customers’ future energy and capacity needs, incorporating both 

quantitative analysis and qualitative considerations. For example, quantitative analysis provides 

insights into future risks and uncertainties associated with the load forecast, fuel and energy 

costs, and renewable energy resource options. Qualitative perspectives, such as the importance of 

fuel diversity, the Company’s environmental profile, and the stage of technology deployment are 

also important factors to consider as long-term decisions are made regarding new resources. The 

end result is a resource plan that serves as an important tool to guide the Company in making 

business decisions to meet customers’ near-term and long-term energy needs.  

 

The resource planning objective is to develop a robust economic strategy for meeting customers’ 

needs in a dynamic and uncertain environment. Uncertainty is a critical concern when dealing 

with emerging environmental regulations, load growth or decline, and fuel and power prices. 

Furthermore, particularly in light of the rapidly changing environmental regulations currently 

impacting our resource planning process, the Integrated Resource Plan (IRP or the Plan) is more 

like a compass than a road map by providing general direction at this time while leaving the 

specific tactical resource decisions to Commission filings using then current information.  While 

we have always explained that the IRP is a “snapshot in time,” that is especially true this year.  

For example, while the Company has modeled the EPA’s proposed Clean Power Plan (CPP) 

rule, the final rule differs so much from the proposed rule, the modeling performed to date does 

not accurately reflect current circumstances and as such, must already be updated. Major changes 

in the 2015 from the 2013 IRP follow. 
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INCREASED NUMBER OF SCENARIOS 

The 2015 IRP features seven discrete and internally consistent scenarios that enhance analytical 

robustness by covering a wider range of possible futures.  A consulting firm performed the 

macro-economic modeling for each scenario using a suite of equilibrium models that defined a 

set of internally consistent assumptions. The seven scenarios arranged in three groups are: 

Core Scenarios 

1. No Carbon Regulation  

2. Carbon Tax  

3. Proposed Clean Power Plan (P-CPP)1 

 

Change of Outlook Scenarios 

4. Delayed Carbon Regulation 

5. Repealed Carbon Regulation 

 

Stakeholder-Inspired Scenarios 

6. Climate Change  

7. Increased Customer Choice 

 

UNCERTAINTY IN A CARBON-CONSTRAINED FUTURE   

In 2014, the EPA proposed carbon dioxide (CO2) emission limits for new coal-fired electric 

generating units (EGU) that would effectively prohibit their construction without carbon capture 

and storage (CCS) technology.  In August 2015, the EPA finalized a rule to regulate CO2 

emissions from existing coal-fired EGUs, and its impact is still under review. Due to the lead-

time required for IRP preparation, analysis of the Clean Power Plan (CPP) was limited to the 

proposed rule.  Despite the litigation regarding the final rule that will likely ensue, the Company 

believes it is prudent to plan for the possibility of a carbon-constrained future.  To address this 

possibility, the Company continues to evaluate portfolios under a range of carbon regulations. 

 

The Company considered a wide range of CO2 cost assumptions in its group of scenarios.  The 

Carbon Tax Scenario begins with $17/ton in 2020 and increases to $57/ton by 2035, with a 

                                                           
1 This is the EPS’s November 2014 proposed version of the rule, not the final Clean Power Plan rule. 
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related sensitivity growing to $114/ton by 2035.  The No Carbon Regulation Scenario has a 

$0/ton CO2 cost in all years.  The P-CPP Rule does not have an explicit tax on carbon emissions 

but forces portfolios to meet certain requirements. 

 

We believe our current range of CO2 prices, including a zero price in the No Carbon Regulation 

Scenario, is appropriate given the outcome of past debates over federal climate change 

legislation, the uncertainty surrounding future U.S. climate change policy, and our belief that to 

be politically acceptable, climate change policy would need to be moderate.  If or when there is 

additional clarity around future legislative or regulatory climate change policy, the Company will 

adjust its assumptions related to carbon emissions as needed.  As previously stated, the Company 

already plans to perform updated modeling to better reflect the now-final CPP rule, and will 

continue to revise its modeling as more is known about a state implementation plan or otherwise. 

 

COMPLIANCE WITH NEW EPA REGULATIONS    

Additional emerging environmental regulations that will impact the Company’s retirement and 

investment decisions include new water quality standards, fish impingement and entrainment 

standards, the Coal Combustion Residuals (CCR) rule and the new Sulfur Dioxide (SO2), 

Particulate Matter (PM) and Ozone National Ambient Air Quality Standards (NAAQS).  All 

compliance assumptions were reviewed and updated for consistency with other IRP assumptions.  

As rules impacting Duke Energy Indiana are proposed or finalized in 2015 and 2016, the 

Company will develop a compliance strategy and seek any necessary regulatory approvals. 

 

RETIRMENT ANALYSIS 

Retirement analysis for the generation fleet was included in overall optimization modeling.  The 

model optimizes retirement decisions and resource additions simultaneously. 

  

MODELING ENERGY EFFICIENCY (EE) PROGRAMS AS A SUPPLY SIDE RESOURCE   

Based on stakeholder and Commission staff recommendations, EE was modeled as a supply-side 

resource.  This is particularly challenging due to the way EE is included in the load forecasting 

process, the uncertainty of EE forecasting, and combining EE programs into a bundle that can be 

modeled with supply side resources like natural gas fired combined cycle or solar resources. 
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CHANGES IN THE PROJECTED LOAD FORECAST   

Comparing the 2015 load forecast with 2013, the total energy and peak capacity need for Duke 

Energy Indiana decreased across all customer classes primarily due to the impact of the weak 

economic recovery on demand by residential and commercial class customers.  While long-term 

trends point toward recovery, 2015 energy usage has not returned to pre-2008 levels. Summer 

peak capacity needs have returned more quickly, with summer peak demand expected to grow at 

just under 1% annually for most scenarios. 

 

The rest of this Executive Summary presents an overview of the scenarios and portfolios used to 

determine the preferred resource plan.  Further details regarding the planning process, issues, 

uncertainties, and alternative plans are presented in following chapters.  See Appendix H For the 

location of information required by the Commission’s October 4, 2012 Proposed IRP Rules. 

 

B.  PLANNING PROCESS RESULTS 

The most prudent approach to address uncertainties is to create a plan that is robust under various 

future scenarios. Also, the Company must maintain flexibility to adjust to evolving regulatory, 

economic, environmental, and operating circumstances.  The planning process included scenario 

analysis.  Macro-level driving forces discussed in stakeholder meetings informed the 

development of seven distinct, internally consistent scenarios. 

 

Seven Scenarios  

No Carbon Regulation 

• No carbon tax/price or regulation 
• Moderate levels of environmental regulation 
• No Renewable Energy Portfolio Standard (REPS) 

 
Carbon Tax 

• Carbon tax $17/ton in 2020, rising to $57/ton 
• Increased levels of environmental regulation 
• 5% REPS 
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Proposed Clean Power Plan 

• Carbon reduced 20% from 2012 emission 
• Increased levels of environmental regulation 
• 5% REPS 

 
Delayed Carbon Regulation 

• No Carbon Regulation scenario until 2025 
• Carbon regulation by carbon tax delayed until 2025 
• Demonstrates impact of delayed carbon regulation 

 
Repealed Carbon Regulation 

• Carbon Tax scenario until 2025 
• Carbon regulation by tax delayed until repealed in 2025 
• Demonstrates impact of repeal of carbon regulation 

 
Increased Customer Choice  

• Carbon Tax scenario basis 
• Roof top solar serves additional 1% of load per year beginning 2020 
• Customers adopt higher levels of EE 
• New utility-scale generation provided by merchant generators 

 
Climate Change 

• Higher summer temperatures increase demand and prices for power and fuel 
• Carbon tax same as Carbon Tax scenario 
• Even hotter summer 2019 and “polar vortex” 2020, and every 5 years thereafter, causing 

higher prices 
 

Nine Portfolios 

Once the specific modeling assumptions for each scenario were determined, a capacity 

expansion model was used to optimize a portfolio for that scenario. Nine portfolios organized in 

three groups were evaluated to further increase the robustness of the planning analysis.  The first 

group was developed as part of the optimization of the assumptions defined by the first three 

scenarios (No Carbon Regulation, Carbon Tax and Proposed Clean Power Plan): 
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Optimized Resource Plans 

1. No Carbon Regulation Portfolio 
2. Carbon Tax Portfolio 
3. P-CPP Portfolio 

 

The second group was developed by adding additional combined cycle (CC) capacity to the 

portfolios above.  This was done to evaluate the impact of adding additional gas generation on 

cost, carbon emissions and power market interaction.  

 

Combined Cycle Resource Plans 

4. No Carbon Tax Portfolio with additional CC 
5. Carbon Tax Portfolio with additional CC 
6. P-CPP Portfolio with additional CC 

 

The third group was based on the input from stakeholders as part of the IRP stakeholder process.   

Stakeholder-Inspired Resource Plans 

7. Stakeholder Distributed Generation Portfolio 
8. Stakeholder Green Utility Portfolio 
9. High Renewables Portfolio 

 

Table 1-A includes more detail for each portfolio.  Figure 1-A shows how the capacity and 

energy in each portfolio changes over time.  Capacity and energy percentages shown for 

portfolios 1, 2 and 3 are based on their performance in the scenario used to develop each 

portfolio: No Carbon Regulation, Carbon Tax and Proposed Clean Power Plan, respectively.  

Portfolios 4, 5 and 6 are variations of portfolios 1, 2 and 3 and thus, the capacity and energy 

percentages are also tied to the same three associated scenarios.  Portfolios 7, 8 and 9 capacity 

and energy percentages reflect their performance in the Carbon Tax scenario which provided the 

basis for their design. 
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Table 1-A:  Portfolio Details 

 

NO CARBON REGULATION PORTFOLIO 

 
 

CARBON TAX PORTFOLIO 

 

 

PROPOSED CLEAN POWER PLAN PORTFOLIO 

 

ADDITIONS (MW)
CT
CHP
CC
EE & IVVC
Solar
Wind 
Biomass

RETIREMENTS 
Unit
MW

Total 2021-25 2026-30 2031-35
832 208 208 208

2016-20
208

44 15   
    

29
 

244 / 3.1% 105 / 3.2% 11 / 3.2% 4 / 3.1%124 / 1.9%
    
    

 
 

     

            WR2-6  Oil CTs  
(834)    (834)

ADDITIONS (MW)
CT
CHP
CC
EE & IVVC
Solar
Wind 
Biomass

RETIREMENTS 
Unit
MW

WR2-6  Oil CTs Gal2,4          Gib5    
(1,424) (1,114)   (310)

14 2 6 6  

270 10 140 120  
450  150 250 50

276 / 3.6% 124 / 1.9% 106 / 3.3% 28 / 3.6% 18 / 3.6%

15 15    
448    448

Total 2016-20 2021-25 2026-30 2031-35
624 416   208

ADDITIONS (MW)
CT
CHP
CC
EE & IVVC
Solar
Wind 
Biomass

RETIREMENTS 
Unit
MW

WR2-6  Oil CTs Gal2,4  Gib5             
(1,424) (1,424)    

450  300 100 50
14 2 6 6  

276 / 3.6% 124 / 1.9% 106 / 3.3% 28 / 3.6% 18 / 3.6%
270 20 130 120  

44 29 15   
448 448    

Total 2016-20 2021-25 2026-30 2031-35
624 208  208 208
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NO CARBON TAX PORTFOLIO WITH ADDITIONAL CC CAPACITY

 
 

CARBON TAX PORTFOLIO WITH ADDITIONAL CC CAPACITY 

 

 

PROPOSED CLEAN POWER PLAN PORTFOLIO WITH ADDITIONAL CC  

 

  

ADDITIONS (MW)
CT
CHP
CC
EE & IVVC
Solar
Wind 
Biomass

RETIREMENTS 
Unit
MW

WR2-6  Oil CTs              
(834) (834)    

     
     

244 / 3.1% 124 / 1.9% 105 / 3.2% 11 / 3.2% 4 / 3.1%
     

44 29 15   
448 448    

Total 2016-20 2021-25 2026-30 2031-35
416   208 208

ADDITIONS (MW)
CT
CHP
CC
EE & IVVC
Solar
Wind 
Biomass

RETIREMENTS 
Unit
MW

WR2-6  Oil CTs Gal2,4          Gib5    
(1,424) (1,114)   (310)

450  150 250 50
14 2 6 6  

276 / 3.6% 124 / 1.9% 106 / 3.3% 28 / 3.6% 18 / 3.6%
270 30 120 120  

15 15    
896 448   448

Total 2016-20 2021-25 2026-30 2031-35
208     208

ADDITIONS (MW)
CT
CHP
CC
EE & IVVC
Solar
Wind 
Biomass

RETIREMENTS 
Unit
MW

WR2-6  Oil CTs Gal2,4   Gib5             
(1,424) (1,424)    

450  300 100 50
14 2 6 6  

276 / 3.6% 124 / 1.9% 106 / 3.3% 28 / 3.6% 18 / 3.6%
270 30 120 120  

44 29 15   
896 896    

Total 2016-20 2021-25 2026-30 2031-35
208     208
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STAKEHOLDER DISTRIBUTED GENERATION PORTFOLIO 

 

 
STAKEHOLDER GREEN UTILITY PORTFOLIO 

 

 

HIGH RENEWABLES PORTFOLIO 

 

ADDITIONS (MW)
CT
CHP
CC
EE & IVVC
Nuclear
Battery
Solar
Wind 
Biomass

RETIREMENTS 
Unit
MW

WR2-6  Oil CTs Gal2,4 Gib5  Cay1,2  Gib1      Gib2,3   
(4,283) (1,114) (1,909)  (1,260)

2,050 450 800 550 250
353 106 162 60 25

725 / 8.8% 171 / 2.5% 239 / 5.7% 134 / 7.1% 181 / 8.8%

2,480 670 970 420 420

667 160 290 15 203
1,344  896  448

Total 2016-20 2021-25 2026-30 2031-35
832   208  624

370  180 90 100
140    140

ADDITIONS (MW)
CT
CHP
CC
EE & IVVC
Solar
Wind 
Biomass

RETIREMENTS 
Unit
MW

WR2-6  Oil CTs Gal2,4 Gib5  Cay1,2          Gib1 
(3,023) (1,114) (1,279)  (630)

800  250 300 250
14 4 4 6  

635 / 7.8% 171 / 2.5% 209 / 5.3% 134 / 6.7% 121 / 7.8%
930 40 380 300 210

261 29 73 73 87
1,344  896  448

Total 2016-20 2021-25 2026-30 2031-35
832 208 624   

ADDITIONS (MW)
CT
CHP
CC
EE & IVVC
Solar
Wind 
Biomass

RETIREMENTS 
Unit
MW

WR2-6  Oil CTs Gal2,4          Gib5    
(1,424) (1,114)   (310)

2,300  300 500 1,500
14 2 8 4  

276 / 3.6% 124 / 1.9% 106 / 3.3% 28 / 3.6% 18 / 3.6%
1,010 20 130 260 600

29 15 15   
448    448

Total 2016-20 2021-25 2026-30 2031-35
624 416  208  
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Figure 1-A:  Generation Mix 2015 and 2035    
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The objective of the IRP is to produce a robust portfolio that meets load obligation while 

minimizing the Present Value Revenue Requirements (PVRR) at a reasonable level of risk, 

subject to laws and regulations, reliability and adequacy requirements, and operational 

feasibility.  Also, the selected plan must meet MISO’s 13.6% reserve margin requirement.  Based 

on its superior performance in scenario and sensitivity analyses, the Carbon Tax Portfolio with 

Additional CC was selected by Duke Energy Indiana as the preferred resource plan. This 

portfolio stands out due its combination of relatively low cost with lower exposure to market 

risk.  Also, it enables the transition to a generating portfolio that has the flexibility to either 

comply with the final CPP rule or perform well without no carbon regulation. 

 

Short Term: 

As can be seen in Table 1-A, the Carbon Tax Portfolio with Additional CC retires Wabash River 

units 2-6, oil fired CT generation and Gallagher units 2 and 4, while adding CHP, EE, IVVC, 

solar, biomass and CC resources.  Overall, the smaller and less environmentally-controlled 

generation being retired is replaced by newer, more environmentally friendly technologies that 

will serve customers well regardless of whether there is future carbon regulation. 

 

Long Term:   

Longer term, this portfolio can add more renewable and CC generation if carbon regulation 

remains in force.  If carbon regulation is repealed, this portfolio can make additions of more 

traditional generation (primarily gas turbine technology) to minimize customer costs. 

 

An overview of the preferred resource plan is summarized in Table 1-B.  
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Year Retirements Additions

Notable, Near-term 
Environmental

Control Upgrades 2

Wind Solar Biomass
2015
2016 Wabash River 2-6 (668 MW) 20

2017 20
Ash handling/Landfill upgrades: 

Cayuga 1-2 & Gibson 1-5

2018
Connersville 1&2 CT (86 MW)

Mi-Wabash 1-3,5-6 CT (80 MW)
2019 Gallagher 2 & 4 (280 MW)

2020
CC 448 MW

Cogen 15MW 10 2
2021 10 2
2022 50 20
2023 50 30 2
2024 50 30 2
2025 30
2026 50 20 2
2027 50 30
2028 100 30 2
2029 50 30 2
2030 10
2031 Gibson 5 (310 MW) CC 448 MW
2032
2033 CT 208 MW
2034
2035 50

Total MW 1424 1119 450 290 14

1: Wind and solar MW represent nameplate capacity.
2: Additional likely or potential control requirements include additives for mercury control, water treatment and 
                intake structure modifications in the 2016 -2023 time frame.

Renewables (Nameplate MW) 1

TABLE 1-B
DUKE ENERGY INDIANA INTEGRATED RESOURCE PLAN

PORTFOLIO AND RECOMMENDED PLAN (2015-2035)
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2.  SYSTEM OVERVIEW, OBJECTIVES AND PROCESS 

 

A.  INTRODUCTION 

This chapter explains the objectives of and process used to develop the 2015 Duke Energy 

Indiana IRP.  In the IRP process, modeling includes firm electric loads, supply-side and EE 

resources, and environmental compliance measures.  

  

B.  CHARACTERISTICS OF GENERATING AND TRANSMISSION CAPABILITIES 

The total installed net summer generation capability owned or purchased by Duke Energy 

Indiana is currently 7,507 MW.2  This capacity consists of 4,765 MW of coal-fired steam 

capacity, 595 MW of syngas/natural gas combined cycle capacity, 285 MW of natural gas-fired 

CC capacity, 45 MW of hydroelectric capacity3, and 1,804 MW of natural gas-fired or oil-fired 

peaking capacity.  Also included is a power purchase agreement with Benton County Wind Farm 

(100 MW, with a 13 MW contribution to peak modeled). 

 

The coal-fired steam capacity consists of 14 units at four stations (Gibson, Cayuga, Gallagher 

and Wabash River).  The syngas/natural combined cycle capacity is comprised of two 

syngas/natural gas-fired combustion turbines and one steam turbine at the Edwardsport 

Integrated Gasification Combined Cycle (IGCC) station. The CC capacity consists of a single 

unit comprised of three natural gas-fired combustion turbines and two steam turbines at the 

Noblesville Station.  The hydroelectric generation is a run-of-river facility comprised of three 

units at Markland on the Ohio River.  The peaking capacity consists of seven oil-fired diesels at 

the Cayuga and Wabash River stations, seven oil-fired CT units at Connersville and Miami-

Wabash, and 24 natural gas-fired CTs at five stations (Cayuga, Henry County, Madison, 

Vermillion, and Wheatland).  One of these natural gas-fired units has oil back-up.  Duke Energy 

Indiana also provides steam service to one industrial customer from Cayuga, which reduces 

Duke Energy Indiana’s net capability to serve electric load by approximately 20 MW. 

                                                           
2 Excluding the ownership interests of IMPA (155 MW) and WVPA (155 MW) in Gibson Unit 5, and the ownership 
interest of WVPA (213 MW) in Vermillion, but including the non-jurisdictional portion of Henry County (50MW) 
associated with a long-term contract. 
 
3 Duke Energy Indiana intends to file a proposal in the near term to the Commission to modernize Markland 
Hydroelectric Station, thus increasing its carbon-free output. 
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The Duke Energy Midwest bulk transmission system is comprised of the 345 kilovolt (kV) and 

138 kV systems of Duke Energy Ohio and the 345 kV, 230 kV, and 138 kV systems of Duke 

Energy Indiana.  The bulk transmission system delivers bulk power into, from, and across Duke 

Energy Midwest’s service area.  This bulk power is distributed to numerous substations that 

supply lower voltage sub-transmission systems, distribution circuits, or directly serve large 

customer loads.  Because of the numerous interconnections with neighboring local balancing 

areas, the Duke Energy Midwest transmission system increases electric system reliability and 

decreases costs to customers by permitting the exchange of power and energy with other utilities 

on an emergency or economic basis. 

 

As of December 2014, Duke Energy Indiana’s wholly and jointly owned share of bulk 

transmission included approximately 850 circuit miles of 345 kV lines, 775 circuit miles of 230 

kV lines and 1439 circuit miles of 138 kV lines.  Duke Energy Indiana, Indiana Municipal Power 

Agency (IMPA), and Wabash Valley Power Association (WVPA) own the Joint Transmission 

System (JTS) in Indiana.  The three co-owners have rights to use the JTS.  Duke Energy Indiana 

is directly interconnected with seven other local balancing authorities (American Electric Power, 

Louisville Gas and Electric Energy, Ameren, Hoosier Energy, Indianapolis Power and Light, 

Northern Indiana Public Service Company, and Vectren) plus Duke Energy Ohio. 

 

Duke Energy Indiana is a member of the Midcontinent Independent System Operator, Inc. 

(MISO) and is subject to the overview and coordination mechanisms of MISO.  All of Duke 

Energy Indiana’s transmission facilities, including those transmission facilities owned by WVPA 

and IMPA but operated and maintained by Duke Energy Indiana, are included in these MISO 

planning processes. 

 

C.  OBJECTIVES 

An IRP process generally encompasses an assessment of a variety of supply-side, EE, and 

environmental compliance alternatives leading to the formation of a diversified, long-term, cost-

effective portfolio of options intended to satisfy the electricity demands of customers located 

within a service territory.  The purpose of this IRP is to outline a strategy to furnish these electric 

energy services over a 20-year planning horizon.   
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The planning process is dynamic and adaptable to changing conditions.  This resource plan 

represents one possible outcome based on a single snapshot in time along this continuum.  While 

it is the most appropriate resource plan at this point in time, good business practice requires 

Duke Energy Indiana to continue to study the options and make adjustments as necessary to 

reflect improved information and changing circumstances. In an effort to be better prepared for 

these circumstances, the Company performed scenario and sensitivity analyses that measure the 

impact of CO2 and other anticipated environmental regulations, customer load, renewable energy 

requirements, and fuel prices under seven future scenarios. 

 

The major objectives of the Integrated Resource Plan presented in this submission are to: 

• Provide adequate, reliable, and economic service to customers while meeting all 

environmental requirements 

• Maintain the flexibility and ability to alter the plan in the future as circumstances change 

• Choose a near-term plan that is robust over a wide variety of possible futures 

• Minimize risks (such as wholesale market risks, reliability risks, etc.) 

 

D.  ASSUMPTIONS 

The analysis performed to prepare this IRP covers the period 2015-2035.  The base planning 

assumptions include: 

• EE – The Company received approval for its 2015 EE portfolio under Cause No. 43955 

DSM-3 and is currently implementing that portfolio for 2015.  In addition, the Company 

has filed a proposed portfolio of EE programs under Cause No. 43955 DSM-3 and awaits 

approval.  For the purpose of this IRP, the EE forecast is based on the expected 

implementation of the portfolio proposed in Cause No. 43955 DSM-3 and assumptions 

for future EE forecasts are based on this proposed portfolio.  Further details of the 

methodology used to forecast beyond 2018 are included in other sections within this IRP. 

• Renewable Energy – Although there is not currently an Indiana or federal REPS, the 

Company believes it is prudent to plan for one.  The carbon regulation scenarios initiate a 

REPS in 2020, with a minimum of 5% by 2030.  A small percentage of solar projects 

were accelerated in the 2016 to 2020 timeframe for installation and operation knowledge, 

which would enable access to any early reduction credits included in the final CPP. 
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• Carbon-Constrained Future – Although there is continued legislative and regulatory 

uncertainty surrounding future carbon emissions requirements, the ongoing interest in such 

restrictions requires the IRP to include costs for potential carbon taxes, allowances, and the 

CPP.  The Carbon Tax Scenario begins with $17/ton in 2020, increasing to $57/ton by 

2035, and the Proposed CPP Scenario includes a 20% reduction in carbon emissions. 

• New Environmental Regulations – The estimated capital and operation and maintenance 

impacts of multiple new and proposed environmental regulations were included: 

o Final EPA MATS Rule4 - Created emission limits for hazardous air pollutants 

(including mercury, non-mercury metals, and acid gases) starting April 16, 2015.  

Control upgrades varied by station ranging from fuel and process chemical additives 

to new SCR installations.  One-year compliance extensions were granted for several 

Duke Energy Indiana units to allow sufficient time to implement control technologies 

or to relieve transmission reliability issues before pending retirements. 

o Final 1-hour 75ppb SO2 National Ambient Air Quality Standard (NAAQS) – 

Potential to further limit the amount of SO2 that can be emitted from a facility.  

Currently, only the Wabash River station is in a non-attainment region, requiring 

near-term action by January 1, 2017.  Future designations could be promulgated in 

the late 2017 – 2020 timeframe. 

o Future reductions to the Ozone NAAQS – Potential for additional NOx reductions in 

the post 2017 timeframe to meet a new lower ozone standard.  

o Final Cross-State Air Pollution Rule (CSAPR) – Two-phased cap-and-trade program 

designed to limit the total annual and summertime NOx and annual SO2 emissions 

from Eastern U.S. electric generating facilities.  Phase I was implemented on January 

1, 2015 and Phase II takes effect on January 1, 2017. 

o Final Fish Impingement and Entrainment Standards (316(b) rule) – Effective October 

14, 2014, this rule intends to reduce the amount of fish impinged on the intake screen 

or entrained through the condenser cooling water system.  Compliance requirements 

                                                           
4 The MATS rule was recently remanded by the Supreme Court to the D.C. Circuit for further proceedings.  Despite 
the Supreme Court’s decision, the MATS rule remains in effect pending further action by the D.C. Circuit, meaning 
that all affected sources must continue to meet the rule requirements except where compliance extensions have been 
granted. 
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range from barrier nets to intake structure modifications with fine mesh screen 

installations to closed-cycle re-circulating cooling systems.  

o Final Coal Combustion Residuals Rule (CCR) – Regulates a generating power plant’s 

new and existing landfills and surface impoundments used to store or dispose of 

CCRs.  The rule became effective October 19, 2015, and will lead to closure of 

surface impoundments, conversion to dry handling of fly ash and bottom ash, and the 

need for additional landfill capacity. 

o Final Steam Electric Limitation Guidelines (ELG) – The final rule was signed Sept. 

30, 2015 and will be effective 60-days after publication in the Federal Register.  The 

rule revises a station’s waste water discharge permit by establishing technology limits 

based on the performance of the best technology available selected by the EPA.  

Compliance with the rule likely involves upgrading of waste water treatment systems. 

o Final Waters of the United States – The Clean Water Act (CWA) provides federal 

jurisdiction over waters defined as “the waters of the United States” (WOTUS) and is 

overseen by both EPA and United States Army Corps of Engineers.  Once a body of 

water is classified as WOTUS, it is then subject to numerous CWA programs.  

Effective August 28, 2015, the definition of WOTUS was extended to include 

additional waters. On October 9, 2015, the Sixth Circuit issued a nationwide, 

temporary stay of the rule while it determines whether the courts of appeal or district 

courts have jurisdiction over challenges filed by states and private parties.  A longer 

stay may be requested later.  While the stay is in effect, the previous definition of 

WOTUS will be applied. 

o Final Greenhouse Gas Rule (Clean Power Plan) – The Clean Power Plan (CPP) rule 

was proposed on June 18, 2014 and finalized on August 3, 2015.  The rule intends to 

regulate CO2 emissions through State or Federal implementation programs.  The final 

rule is expected to be published in the Federal Register in October 2015 (too late to 

include in this year's IRP modeling, although the proposed rule was modeled.) 

 

Risks from uncertainties are addressed by scenario and sensitivity analyses and qualitative 

reasoning in Chapters 5, 6, and 8.  The Company’s financial departments provided the after-tax 

effective discount rate of 6.92% and escalation rate of 2.5%.   
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Reliability Criteria 

ReliabilityFirst Resource Adequacy 

Duke Energy Indiana’s reserve requirements are impacted by ReliabilityFirst, which has adopted 

a Resource Planning Reserve Requirement Standard that the Loss of Load Expectation (LOLE) 

due to resource inadequacy cannot exceed one day in ten years (0.1 day per year).   This 

Standard is applicable to the Planning Coordinator, which is MISO for Duke Energy Indiana. 

 

MISO Module E-1 Resource Requirements 

The MISO Tariff includes a long-term resource adequacy requirement similar to that of 

ReliabilityFirst.  Beginning with Planning Year June 1, 2009 – May 31, 2010, the LOLE 

standard became enforceable under MISO’s tariff, with financial consequences for violating it.5   

 

The Planning Reserve Margin (PRM) that is assigned to each load serving entity (LSE) is on a 

UCAP (i.e., unforced capacity) basis.  The PRM on an ICAP (i.e., installed capacity) basis is 

translated to PRMUCAP using the MISO system average equivalent forced outage rate excluding 

events outside of management control (XEFORd).6  Each capacity resource is valued at its 

UCAP rating (i.e., ICAP rating multiplied by 1 minus the unit-specific XEFORd).   

 

Beginning with Planning Year 2013/14, MISO instituted an annual capacity construct with 

locational capacity requirements.  Each LSE is required to have Zonal Resource Credits (ZRCs)7 

equivalent to 1+PRMUCAP multiplied by the annual forecasted peak load coincident with MISO’s 

peak.  For the 2015/16 Planning Year, the Company is required to meet a PRMUCAP of 7.1%.  

However, for IRP purposes, PRMUCAP is restated to an equivalent Installed Capacity Reserve 

Margin (RMICAP) target (i.e., the historical method used by Duke Energy Indiana) for modeling 

purposes.  For Planning Year 2015/16, the applicable RMICAP is 14.9%.8   

 

                                                           
5 The deficiency charges are based on the Cost of New Entry (CONE).  The 2015/16 CONE value for Zone 6 (which 
includes Indiana) is $90,010 per MW-year. 

6 PRMUCAP = (1 – MISO Average XEFORd)(1 + PRMICAP) – 1 
7 1 ZRC is equal to 1 MW of UCAP capacity for generators or Behind The Meter Generation (BTMG) in a 
particular Zone. 

8 RMICAP = Coincidence Factor X [(PRMUCAP +1) / (1 – Duke Energy Indiana Average XEFORd)] – 1 
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For longer-term planning, the RMICAP should be adjusted for known future changes such as the 

retirement of Wabash River 2-5 and suspension of Wabash River 69 (due to MATS compliance).  

Therefore, the minimum Reserve Margin criterion in this IRP analysis is 13.6%, based on the 

Planning Year 2015/16 PRMUCAP and Duke Energy Indiana’s coincidence with the MISO peak.  

To the extent that the actual PRMUCAP for future Planning Years differs from that for Planning 

Year 2015/16, Duke Energy Indiana may require either a higher or lower level of reserves than 

what is shown in this IRP. 
 

E.  PLANNING PROCESS 

Every two years, Duke Energy Indiana prepares an IRP pursuant to the definition given in the 

proposed amendments to Indiana Administrative Code Rule 7, Guideline for Integrated Resource 

Planning by an Electric Utility.  The process used to develop the IRP consisted of organizational, 

analytical, and stakeholder processes. 

 

Organizational Process 

Development of an IRP requires a high level of communication across key functional areas.  

Duke Energy Indiana’s IRP Team consists of experts in the following key functional areas:  

electric load forecasting, resource (supply) planning, retail marketing (EE program development 

and evaluation), environmental compliance planning, environmental policy, financial, fuel 

planning and procurement, engineering and construction, and transmission and distribution 

planning.  It is the Team’s responsibility to examine the Indiana IRP rules and conduct the 

necessary analyses to comply with the filing requirements.   

 

A key step in the preparation of the IRP is the integration of the electric load forecast with 

supply-side, environmental compliance, and EE options. In addition, it is important to conduct 

the integration while incorporating interrelationships with other areas. 

 

Analytical Process 

Some of the following steps can be performed in parallel.  

1. Develop planning objectives and assumptions. 
                                                           
9 Although WR 6 must cease operating on coal due to the MATS rule, Duke Energy Indiana continues to evaluate 
the conversion of WR 6 from coal- to gas-fired.  That is why it is referred to as a “suspension” herein. 
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2. Prepare the electric load forecast (Chapter 3).   

3. Identify and screen cost-effective EE resource options (Chapter 4). 

4. Identify and screen cost-effective supply-side resource options (Chapter 5). 

5. Identify and screen cost-effective environmental compliance options (Chapter 6). 

6. Integrate the EE, supply-side and environmental compliance options (Chapter 8). 

7. Perform final scenario and sensitivity analyses on the integrated resource alternatives and 

recommend a plan (Chapter 8). 

8. Determine the best way to implement the recommended plan (Chapter 8, Appendix D). 

 

Stakeholder Process 

In response to the proposed rule, Duke Energy Indiana has conducted four stakeholder meetings 

to discuss the IRP process and gather stakeholder input.   

 

Stakeholder Meeting #1 – March 17, 2015 

o Background on stakeholder process 

o Scenario Planning 

Stakeholder Meeting #2 – June 4, 2015 

o Scenario and resource discussion 

o Portfolio development exercise 

Stakeholder Meeting #3 – August 4, 2015 

o Scenario and portfolio review 

o Preliminary modeling results 

o Sensitivity exercise 

Stakeholder Meeting #4 - October 16, 2015 

o Scenario and portfolio review 

o Final modeling results 

o Decision and Risk Management discussion 

o Presentation of preferred portfolio and short term implementation plan 

 

Materials covered and meeting summaries are included in Volume 2 and are posted on the 

company’s website at:  http://www.duke-energy.com/indiana/in-irp-2015.asp 



 
 

29 
 

3.  ELECTRIC LOAD FORECAST 

 

A. GENERAL 

Duke Energy Indiana is the state’s largest electric utility, serving approximately 800,000 electric 

customers in 69 of Indiana’s 92 counties covering North Central, Central, and Southern Indiana. Its 

service area spans 22,000 square miles and includes the cities of Bloomington, Terre Haute, and 

Lafayette, and suburban areas near Indianapolis, Louisville and Cincinnati. 

 

The electric energy and peak demand forecasts of the Duke Energy Indiana service territory are 

prepared each year by a staff that is shared with the other Duke Energy affiliated utilities. While the 

Duke Energy Indiana load forecast is developed independently of the projections for other Duke 

Energy served territories, the overall methodology is the same. Duke Energy Indiana does not 

perform joint load forecasts with non-affiliated utility companies, and the forecast is prepared 

independently of the forecasting efforts of non-affiliated utilities.  

 

B. FORECAST METHODOLOGY 

Energy is a key commodity in the overall level of economic activity. As residential, commercial, 

and industrial economic activity increases or decreases, the use of energy, or more specifically 

electricity, should increase or decrease, respectively.  This linkage to economic activity is important 

to the development of long-range energy forecasts. For this reason, forecasts of the national and 

local economic drivers are key ingredients to energy forecasts.  The general framework of the 

electric energy and peak demand forecast includes national and service area economic forecasts and 

the electric load forecast.  

  

The national economic forecast provides information about the prospective growth of the national 

economy. This involves projections of national economic and demographic concepts such as 

population, employment, industrial production, inflation, wage rates, and income. The national 

economic forecast is obtained from Moody’s Analytics, a national economic consulting firm.  

Similarly, the history and forecast of key economic and demographic concepts for the Duke Energy 

Indiana service area economy is obtained from Moody’s Analytics. The service area forecast and 

energy and peak models are used to produce the electric load forecast. 
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1.   Service Area Economy  

Duke Energy Indiana provides electric service to customers in portions of 69 counties in North 

Central, Central and Southern Indiana.  On a retail sales basis, Duke Energy Indiana provides 

electric service to 5 percent or more of the population in 61 of these counties. Duke Energy 

Indiana's service area includes numerous municipal utilities and Rural Electric Membership 

Cooperatives (REMCs), some of which are Duke Energy Indiana’s wholesale customers. 

 

There are five major dimensions to measuring the service area economy: employment, income, 

inflation, output and population. Forecasts of employment are delivered by North American 

Industry Classification System (NAICS) code and aggregated to major sectors such as 

commercial and industrial. Income for the local economy is forecasted for wages, rents, 

proprietors' income, personal contributions for social insurance, and transfer payments. 

Combining these forecasts produces the forecast of income less transfer payments. Inflation is 

measured by changes in the Consumer Price Index (CPI).  Output is filtered into an Industrial 

Production index due to the importance of manufacturing to Indiana economic activity. 

Population projections are aggregated from forecasts by age-cohort. Taken all together, this 

information serves as input to the energy and peak load forecast models. 

 

2.   Electric Energy Forecast 

The following sections provide the specifications of the econometric equations developed to 

forecast electricity sales for Duke Energy Indiana. Several sectors comprise the Duke Energy 

Indiana Electric Load Forecast Model. Forecasts are prepared for electricity sales to the 

residential, commercial, industrial, governmental, other, and wholesale energy sectors. 

Additionally, projections are made for summer and winter peak demands. 

 

Residential Sector - The two components of the residential sector energy forecast are the 

number of residential customers and energy use per customer. The forecast of total residential 

sales is developed by multiplying the forecasts of these two components. 

 

Customers - The number of electric residential customers (households) is affected by 

population as measured by households. This relationship is represented as follows: 
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(1) Number of Residential Customers = f (Population). 

f = function of.  

 

Because the number of customers changes gradually over time in response to changes in 

population and real per capita income, this adjustment process is modeled using lag structures. 

 

Residential Use Per Customer - The key drivers of energy use per customer are real (i.e. 

inflation-adjusted) per-household income, real electricity prices and the combined impact of 

numerous other determinants as tracked by the Energy Information Administration (EIA). These 

include the saturation and efficiency of air conditioners, electric space heating, other appliances, 

the efficiency of those appliances, and weather. The forecast number of residential customers is 

also an input in this model. 

(2) Energy usage per Customer = f (Real Income per household, Residential Appliance 

intensity, Real Average Electric Price , Cooling and Heating Degree Days, Residential 

Customers).  

   

Commercial Sector - Commercial electricity usage changes with the level of non-

manufacturing GDP, real electricity price, and weather impacts. There are also the combined 

impact of numerous other determinants as tracked by the EIA, which are commercial saturations 

and efficiencies as scaled by square footages for different commercial activity sectors. Time 

series testing indicated that usage of a logarithmic trend was appropriate. The model is 

formulated as follows: 

(3) Commercial Sales = f (Real non-manufacturing GDP, Real Average Electric Price, 

Billed Heating and Cooling Degree Days, logarithmic trend).  

 

Industrial Sector - Electricity use by industrial customers is primarily dependent on the level of 

industrial production, employment of workers in manufacturing, and the impacts of real 

electricity prices. The general model of industrial sales is formulated on a per-billing-day basis 

as follows: 

(4) Industrial Sales/Billing Days = f (Industrial Production Index, Manufacturing 

employment, Real Average Electric Price). 
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Governmental Sector – The term Other Public Authorities (OPA) indicates customers 

involved and/or affiliated with federal, state or local government.  Electricity usage is related to 

governmental employment, the real price of electricity, and heating and cooling degree days. 

The general model of OPA sales is formulated on a per-billing-day basis as follows: 

(5) OPA Sales/billing day = f (Governmental Employment, Real Average Electric    Price, 

Billed Cooling and Heating Degree Days). 

 

Other Sector – The Company provides electricity for municipal activities such as street lighting 

and traffic signals. This sector is forecasted using EIA seasonally-adjusted trends. 

 

Total Retail Electricity Sales - The five sector forecasts are transformed from billing month to 

calendar month quantities and summed to produce the projection of total retail electricity sales. 

 

Wholesale - Duke Energy Indiana provides electricity on a contract basis to various wholesale 

customers.  Wholesale customers’ loads are forecasted using specifications contained within the 

contracts, MISO price forecasts, and historical trend analysis.  

 

Total System Sendout/Net Energy For Load - Upon completion of the total electric sales 

forecast, the total Duke Energy Indiana system sendout or net energy for load forecast is 

prepared. This requires that all the individual sector forecasts be combined along with forecasts 

of Wholesale sales and system losses.  Sector forecasts that are weather-dependent are weather-

normalized to eliminate the impact of non-normal weather in actual historic electricity sales.  

After the system sendout forecast is completed, the peak load forecast can be prepared. 

Peak Load - Forecasts of summer and winter peak demands are developed using econometric 

models that account for the end-use data relevant to the peak.  For summer months, the cooling 

and base end uses are most relevant, and for winter, heating and base end uses are relevant.  A 

single equation is estimated for each month to model the impact of all three kinds of end uses. 

Heating end uses are calculated by applying estimating coefficients from heating degree days to 

the Residential and Commercial Models. Cooling end uses are calculated by applying 

estimating coefficients from Cooling degree days to the Residential and Commercial Models. 
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Base end uses are a sum of the remainder of residential and commercial energy as well as 

Industrial, Governmental, and Other energy. 

The peak forecasting model is designed to represent closely the relationship of weather to peak 

loads by incorporating the average daily temperature on the day of monthly peak.  

(6) Peak = f (Cooling End-use X Weather Factors, Heating End-use X Weather factors, 

Base End uses). 

 

Peak Forecast Procedure – The summer peak most often occurs in July or August in the 

afternoon (June and September peaks have also occurred) and the winter peak most often occurs 

in January (with December or February also possible; both morning and evening peaks are 

possible). Since the energy model produces forecasts under the assumption of normal weather, 

the forecast of sendout is "weather-normalized" by design. However, the unlikely occurrence of 

a system peak in April, May, October, or November motivates weighting observations from 

these months at ½ weight in the estimation (so that the model will allow for greater error in 

forecasting those peaks and be more demanding in fitting the peaks to the main peak months) 

while offsetting with additional weight on July/August and Dec/January observations. Once 

predicted peaks are produced by this model for retail sales, coincident peak Wholesale figures 

are added to produce the system peak.   

 

C. ASSUMPTIONS 

1.  Macro Assumptions 

It is generally assumed that the Duke Energy Indiana service area economy will tend to co-

move with the national economy over the forecast period. Duke Energy Indiana uses a long-

term forecast of the national and state economies prepared by Moody’s Analytics. 

 

2.   Local Assumptions 

With regard to the local economy, the Duke Energy Indiana service area has traditionally been 

strongly influenced by the level of manufacturing activity. While manufacturing employment 

declines over the forecast period, increasing manufacturing productivity and economic growth 

causes total manufacturing output and industrial energy sales to increase. The majority of the 

employment growth over the forecast period occurs in the non-manufacturing sector. This 
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reflects a continuation of the trend toward the service industries and fundamental change that is 

occurring in manufacturing and other basic industries.  

 

Duke Energy Indiana is also affected by national population trends. The average age of the U.S. 

population is rising due to stagnant birth rates and lengthening life expectancies. As a result, the 

portion of the population of the Duke Energy Indiana service area that is over age 65 increases 

over the forecast period.  Over the period 2015 to 2025, Duke Energy Indiana's population is 

expected to increase at an annual average rate of 0.6 percent. Nationally, population is expected 

to grow at an annual rate of 0.9 percent over the same period, with much of the difference 

accounted for by net outmigration of people from Indiana. This outmigration affects Indiana 

more than it affects the Duke service area: among the four counties that lost 1,000 or more 

residents to net outmigration from 2010-2012, only one (Elkhart County) has any part in the 

Duke Energy Indiana service territory. For consistency, the Moody’s forecast for state 

population is used despite this deficiency. 

 

The residential sector is the largest in terms of total existing customers and total new customers 

per year. Within the Duke Energy Indiana service area, many commercial customers serve local 

markets. Therefore, there is a close relationship between the growth in local residential 

customers and the growth in commercial customers. The number of new industrial customers 

added per year is relatively stagnant, with a slight decrease expected over the planning period. 

 

3.  Customer Self-Generation  

Over time, several industrial and some commercial customers have inquired about cogeneration, 

the concurrent production of electricity and steam for process heat. Cogeneration has been 

installed in a few cases. No additional behind-the-meter cogeneration units are assumed to be 

built or operated within the Company’s service area during the forecast period. 

 

In the area of other self-generation, several units are in place within Duke Energy Indiana’s 

service territory to provide a source of emergency backup electricity. Where economical, a 

number of these units participate and are represented under Duke Energy Indiana’s CallOption 

program under PowerShare®. 
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4.  Post Estimation Adjustments 

Expected developments in Electric Vehicle (EV) usage and EE load reduction achievements are 

expected to affect the forecast substantially. An EV forecast provided by the Duke Energy 

Renewables team is used to adjust both residential and commercial forecasts.  

 

A new process for reflecting the impacts of Utility Energy Efficiency Programs (UEE) on the 

forecast was introduced in Spring 2015.  In the latest forecast the concept of program ‘Measure 

Life’ was included in the calculations.  For example, if the accelerated benefit of a residential 

UEE program is expected to have occurred 7 years before the energy reduction program would 

have been otherwise adopted, then the UEE effects after year 7 are subtracted (“rolled off”) 

from the total cumulative UEE so as to represent the extent to which UEE programs reduce load 

that would have otherwise not been reduced.  With statistically adjusted end-use models, the 

naturally occurring appliance efficiency trends replace the rolled off UEE benefits, which 

reduces the forecasted load due to energy efficiency adoption.  Because we incorporate data on 

saturations and efficiencies of the relevant end-uses for residential and commercial customers, 

these program achievements are implicitly built in to the predictive variables of our models 

beginning in the year when roll-off is complete. 

  

D. DATABASE DOCUMENTATION 

1.  Economic Data 

The major series of data in the economic forecast are employment, income, output, 

demographics, national production, and national employment, provided by Moody’s Analytics. 

   

Employment - State-wide employment statistics are used by industry for both the 

manufacturing and non-manufacturing categories.  

   

Income - Updates of historical local income data series are gathered at the state level. This is 

performed for total personal income, which includes dividends, interest and rent; wage and 

salary disbursements plus other labor income; non-farm proprietors' income; transfer payments; 

and personal contributions for social insurance. 
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Output – These are GDP and Industrial Production variables at the state level.  

Population - Population statistics are gathered at the state level.  

 

Manufacturing Activity – Manufacturing GDP and employment statistics are obtained for the 

Indiana region. This information is utilized in the forecast of industrial sales.   

 

2.  Energy and Peak Data 

The majority of data required to develop the electricity sales and peak forecasts is obtained from 

the Duke Energy Indiana service area economic data provided by Moody’s Analytics, from 

Duke Energy Indiana financial reports and research groups, and from national sources. With 

regard to the national sources of information, generally all national information is obtained from 

Moody’s Analytics. However, local weather data are obtained from the National Oceanic and 

Atmospheric Administration (NOAA). 

 

The major groups of data that are used in developing the energy forecasts are: kilowatt-hour 

sales by customer class, number of customers, use-per-customer, electricity prices, natural gas 

prices, appliance saturations, and local weather data. 

 

Kilowatt-hour Sales and Revenue – Monthly historical sales and revenue data monthly by rate 

class is aggregated into the residential, commercial, industrial, OPA, and other sales sectors. In 

the industrial sector, sales data for each manufacturing NAICS category are collected. Statistics 

regarding sales and revenue for each wholesale customer are also collected. From the sales and 

revenue information, average electricity prices by FERC sector is calculated. A forecast of these 

prices is prepared by the Duke Energy fundamental forecast team. Historical energy at time of 

peak is computed from hourly data using a database of annual sales collected internally.  

 

Number of Customers - The number of customers by sector, on a monthly basis, is obtained 

from Duke Energy Indiana records.  Average electricity use per customer is calculated from the 

sales and customer data. 

 

Natural Gas Prices - Natural gas prices are provided by Moody’s Analytics. 
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Saturation of Appliances - The saturation of appliances within the service area is provided via 

customer surveys conducted by the Company’s Market Research group and the EIA. 

 

Local Weather Data 

Local climatologic data are provided by NOAA for the Indianapolis reporting station.   

 

Peak Weather Data 

The weather conditions associated with the monthly peak load are collected from NOAA hourly 

and daily data. The weather variables that influence the summer peak are peak day and prior day 

maximum temperature, and peak day morning low temperature and humidity. The weather 

influence on the winter peak is measured by the low temperatures and the associated wind 

speed. The variables selected are dependent on whether it is a morning or an evening peak load. 

 

An average of peak weather conditions is used as the basis for the weather component in the 

preparation of the peak load forecast as previously discussed. Using historical data for the single 

weather occurrence on the summer peak day and the single weather occurrence on the winter 

peak day in each year, an average extreme peak condition is computed for each season.  

 

3.  Forecast Data 

Projections of national and local employment, income, industrial production, and population, as 

well as natural gas and electricity prices, are model inputs. The projections for employment, 

income, industrial production and population are obtained from Moody’s Analytics. 

 

Population – The sales forecast uses the Moody’s Analytics population projections for Indiana.  

 

Natural Gas Price – If needed, the forecast of natural gas prices is provided by the corporate 

fundamental forecast team. 

 

Electricity Prices - The projected change in electricity prices over the forecast interval is 

derived from company records and from the EIA. 
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E. REGRESSION ANALYSIS 

Ordinary least-squares is the principal regression technique used to estimate economic/behavioral 

relationships among the relevant variables. This econometric technique performs quantitative 

analysis of economic behavior through attributing variation in a dependent variable to changes in 

various independent variables. Based upon their relationship with the dependent variable, several 

independent variables are tested in the regression models, with the final models chosen based upon 

their statistical strength and logical consistency.  Estimation techniques are modified to reflect that 

the data used are time series data, i.e. have a temporal relationship with each other. 

   

F. FORECASTED DEMAND AND ENERGY 

On the following figures, the loads for Duke Energy Indiana are provided.  

1.  Service Area Energy Forecasts 

Figure 3-B contains the energy forecast for Duke Energy Indiana's service area. 

Residential use for the twenty-year forecast period is expected to increase an average of 1.4 

percent per year; Commercial use,  1.5 percent per year; and Industrial use, 0.5 percent per year. 

The summation of the forecast across each sector and including losses results in an annual 

forecast growth rate of 0.7 percent for Net Energy for Load. Net Energy for Load and its growth 

rate are impacted by Sales for Resale due to the length of contracts with wholesale customers.  

 

2.  System Seasonal Peak Load Forecast 

Figure 3-C contains forecasts of summer and winter peaks for the Company’s service area.  The 

tables show the summer and succeeding winter peaks, the summer peaks being the predominant 

ones historically. Projected growth in the summer peak demand for the Duke Energy Indiana 

system is 0.8% percent.  Projected growth in the winter peak demand is 0.5 percent. 

 

3.  Controllable and Interruptible Loads 

The impact of controllable load is not included in the forecast. The amount of load reduction 

depends on the Company’s request for controllable load curtailment and the customers’ 

responses. See Chapter Four for a complete discussion of the impacts of interruptible and other 

demand response programs.  
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4.  Load Factor 

Figure 3-A below shows the annual percentage load factor for Duke Energy Indiana. It shows 

the relationship between Net Energy for Load, Figure 3-B and the annual peak, Figure 3-C. 
 

Figure 3-A 

 

 

5.  Range of Forecasts 

The high and low range was determined by applying the standard error of the FERC-class 

estimation models using a 95% confidence interval, Figure 3-D. 

  

6.  Comparison of Forecast to Past Forecasts  

Several noteworthy changes in the information available to Duke Energy Indiana concerning 

future economic conditions resulted in small changes to energy and peak load forecasts. The 

long-term forecast for Net Energy for Load (Table 3-B) has decreased slightly (2.9% less in 

2033) from the 2013 forecast, mostly attributed to substantial downward revisions in forecast 

Year Load Factor
2015 63.3%
2016 63.1%
2017 62.4%
2018 62.5%
2019 62.6%
2020 62.7%
2021 62.7%
2022 62.8%
2023 62.9%
2024 62.9%
2025 62.8%
2026 62.8%
2027 62.7%
2028 62.6%
2029 62.6%
2030 62.6%
2031 62.4%
2032 62.2%
2033 62.2%
2034 62.3%
2035 62.3%
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demand from residential and commercial customers that more than offsets an increase in 

forecasted industrial class sales.  

 

The economy in mid-2015 is recovering, with—as measured by GDP growth—two 

disappointing winters in the rearview mirror.  Industrial customers, particularly, are suffering 

because of the strong dollar, which tips the scales against them in competing against foreign 

alternatives both at-home and abroad. Government employment is 20,000 jobs below its peak, 

even while the rest of the economy has already recovered to peak job levels of 2007. 

 

Many economic indicators increased and are now at significantly higher levels than at any time 

since the start of the financial crisis and recession. The University of Michigan consumer 

confidence index continued rising throughout the summer, and reports from the National 

Federation of Independent Business and the beige book have business owners more optimistic. 

The Federal Reserve ponders an increase in interest rates, but the strength of wage and GDP 

growth that would assure the prudence of such a change has not been attained. 

 

Expectations for near-term wholesale demand have decreased since wholesale customers are 

expected to take more energy directly from MISO.  Along with decreases in total energy, 

forecasts for future peak load have also decreased.  Much of this is attributed to expectations of 

rapid increases in offsetting EE, particularly for the next several years. 
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(1) (2) (3) (4) (5) (6) (7) (8) = sum (1) thru (7) (9) (10) = (8) + (9)

Rural and Total Losses and Net Energy
Residential Commercial Industrial Street Lighting Governmental Retail Resale (b) Customer Use Consumption Unaccounted for ( c) for Load

-5 2010 9,609,251               6,228,528               10,081,641             53,878                     2,256,283               28,229,582             7,037,905               37,959                     35,305,446                  1,913,888                    37,219,334             
-4 2011 9,316,050               6,155,986               10,236,733             53,601                     2,203,288               27,965,657             6,559,747               35,142                     34,560,547                  1,181,158                    35,741,705             
-3 2012 8,867,465               6,152,090               10,411,454             53,182                     2,162,219               27,646,409             6,582,115               32,338                     34,260,862                  601,535                        34,862,397             
-2 2013 9,170,203               6,192,148               10,388,543             52,840                     2,160,703               27,964,437             6,431,189               37,474                     34,433,100                  539,022                        34,972,122             
-1 2014 9,245,016               6,170,069               10,629,435             52,835                     2,126,793               28,224,148             5,967,499               38,755                     34,230,402                  1,143,635                    35,374,037             

0 2015 9,222,928               6,349,219               10,806,099             53,171                     2,189,689               28,621,107             3,750,701               38,755                     32,410,563                  2,297,245                    34,707,807             

1 2016 9,320,501               6,407,670               10,943,042             53,142                     2,208,784               28,933,139             4,165,736               38,755                     33,137,630                  2,322,289                    35,459,919             
2 2017 9,473,920               6,469,630               11,081,334             53,086                     2,207,636               29,285,606             4,132,458               38,755                     33,456,818                  2,350,580                    35,807,398             
3 2018 9,736,516               6,580,722               11,146,928             53,029                     2,197,382               29,714,577             4,154,281               38,755                     33,907,612                  2,385,011                    36,292,623             
4 2019 9,885,820               6,649,415               11,272,929             52,973                     2,192,959               30,054,095             4,157,868               38,755                     34,250,718                  2,412,262                    36,662,980             
5 2020 9,828,636               6,574,156               11,481,562             52,917                     2,183,308               30,120,579             4,348,582               38,755                     34,507,915                  2,417,598                    36,925,513             

6 2021 9,875,304               6,583,576               11,529,741             52,860                     2,171,778               30,213,258             4,298,838               38,755                     34,550,851                  2,425,037                    36,975,888             
7 2022 9,938,005               6,654,634               11,588,687             52,804                     2,170,802               30,404,931             4,339,142               38,755                     34,782,829                  2,440,421                    37,223,250             
8 2023 10,006,458             6,750,383               11,653,345             52,747                     2,173,046               30,635,978             4,342,859               38,755                     35,017,592                  2,458,966                    37,476,558             
9 2024 10,058,998             6,825,181               11,750,795             52,691                     2,180,084               30,867,749             4,361,716               38,755                     35,268,220                  2,477,569                    37,745,789             

10 2025 10,132,626             6,887,960               11,750,559             52,634                     2,174,666               30,998,446             4,313,430               38,755                     35,350,631                  2,488,059                    37,838,690             

11 2026 10,193,424             6,930,131               11,796,491             52,578                     2,174,965               31,147,588             4,354,040               38,755                     35,540,384                  2,500,030                    38,040,414             
12 2027 10,263,921             6,973,534               11,831,139             52,521                     2,173,262               31,294,377             4,357,971               38,755                     35,691,103                  2,511,812                    38,202,915             
13 2028 10,329,088             7,019,165               11,923,841             52,465                     2,180,442               31,505,002             4,377,244               38,755                     35,921,001                  2,528,717                    38,449,718             
14 2029 10,389,238             7,053,195               11,975,466             52,409                     2,177,714               31,648,021             4,328,815               38,755                     36,015,591                  2,540,197                    38,555,788             
15 2030 10,493,707             7,105,118               11,996,806             52,352                     2,172,182               31,820,166             4,370,869               38,755                     36,229,790                  2,554,014                    38,783,804             

16 2031 10,611,338             7,177,485               12,020,283             52,296                     2,175,892               32,037,294             4,375,743               38,755                     36,451,792                  2,571,441                    39,023,233             
17 2032 10,707,476             7,235,971               12,094,975             52,239                     2,186,151               32,276,812             4,395,471               38,755                     36,711,038                  2,590,666                    39,301,704             
18 2033 10,840,787             7,305,795               12,092,940             52,183                     2,183,302               32,475,008             4,348,653               38,755                     36,862,416                  2,606,574                    39,468,990             
19 2034 10,956,436             7,358,617               12,140,488             52,126                     2,186,234               32,693,902             4,390,513               38,755                     37,123,170                  2,624,143                    39,747,313             
20 2035 11,072,823             7,416,687               12,184,944             52,070                     2,187,024               32,913,548             4,395,566               38,755                     37,347,869                  2,641,773                    39,989,642             

(a) Figures in years -5 thru -1 reflect the impact of energy efficiency programs and have not been weather normalized.
(a) Figures in years 0 thru 20 reflect the impact of historical energy efficiency programs--but not achievements made after 2014--and are based on weather normal projections.
(b) Sales to wholesale customers.
( c) Line losses and other energy unaccounted for. 0.6%

Figure 3-B

Duke Energy Indiana

Service Area Energy Forecast (Magawatt Hours) (a)
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Figure 3-E  Annual System Energy Scenarios – Megawatthours 
 
 

 
 
 
 
 
Figure 3-F  Annual System Peak Scenarios – Megawatts 
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4.  ENERGY EFFICIENCY RESOURCES 

 

A. INTRODUCTION 

As part of the IRP, Duke Energy Indiana analyzes the impacts associated with new EE or DR 

programs and any changes in existing EE or DR programs.  The portfolio of existing and 

proposed EE and DR programs is evaluated within the IRP to examine the impact on the 

generation plan if the current set of programs were to continue and proposed programs were 

added.  Additionally, all proposed and current EE and DR programs are screened for cost-

effectiveness.  The projected load impacts of all programs are then incorporated into the 

optimization process of the IRP analysis as discussed further below. 

 

B. HISTORY OF DUKE ENERGY INDIANA’S PROGRAMS 

Duke Energy Indiana has a long history associated with the implementation of EE and DR 

programs.  Duke Energy Indiana’s EE and DR programs have been offered since 1991 and are 

designed to help reduce demand on the Duke Energy Indiana system during times of peak load 

and reduce energy consumption during peak and off-peak hours.    Demand response programs 

include customer-specific contract options and innovative pricing programs.  Implementing cost-

effective EE and DR programs helps reduce overall long-term supply costs.  Duke Energy 

Indiana’s EE and DR programs are primarily selected for implementation based upon their cost-

effectiveness; however, there may be programs, such as a low income program, that are chosen 

for implementation due to desirability from an educational and/or social perspective.  

 

C. CURRENT ENERGY EFFICIENCY PROGRAMS 

Duke Energy Indiana’s Energy Efficiency (EE) 2015 program portfolio was approved by the 

Commission in Cause No. 43955 – DSM2.  For periods 2016-18 the portfolio reflects the 

programs that were filed for approval in Cause No. 43955 – DSM3. 

 

1. Residential Programs 

The following programs are either currently offered in 2015 or an application has been filed 

for approval in Cause No. 43955 – DSM3 to continue to offer these and future programs. 
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Smart $aver® Residential 

The Residential Smart $aver® program has been expanded to contain measures to help 

customers improve efficiency of their HVAC system, building shell, in-ground swimming 

pool filtration, water heating, and indoor and outdoor lighting.  The HVAC measures in this 

program have been modified and expanded to include a tiered incentive structure along with 

two add-on optional  efficiency measures customers can choose to combine with equipment 

replacement that further improve the efficiency of the HVAC system.  

 

HVAC Equipment 

Cash incentives are provided for installing high efficiency heat pump or air conditioner 

systems.   The incentives vary based on the efficiency rating of the equipment.  Two optional 

measures, quality installation and smart thermostat, provide additional incentives when 

equipment is being replaced.  This program establishes relationships with home builders and 

HVAC contractors who interface directly with residential customers when equipment is 

selected. Trade allies adhere to program requirements and submit incentive applications for 

qualified equipment installations.  Incentives for new home construction are paid to the home 

builder, but the builder has the option to pass the incentive on to the customer. 

 

HVAC Tune ups 

This low cost measure provides customers and trade allies a documented approach to 

ensuring optimal efficiency is maintained for residential heat pump and air conditioning 

systems. Qualified technicians follow approved diagnostic testing and measurement to 

determine the current efficiency of the system.  If the results determine that the system is 

operating inefficiently and steps are taken to improve the efficiency, the customer can qualify 

for an incentive.  Trade allies submit incentive applications with supporting documentation 

of the pre and post diagnostic test results following successful completion of service.  A heat 

pump or air conditioner system can qualify for an incentive one time over its life. 

 

Duct Sealing 

Program incentives are provided to customers that have a certified contractor seal the home’s 

duct system to reduce air leakage. Trained technicians utilize diagnostic equipment and 
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proven procedures to seal leaks which can reduce energy bills and improve comfort.  Trade 

allies submit incentive applications following successful completion of duct sealing measure.  

The duct sealing incentive will be paid one time per duct system. 

 

Attic Insulation and Sealing 

Program incentives are provided to customers that have a trained participating contractor to 

seal and insulate the home’s attic. Trained technicians utilize diagnostic equipment and 

proven procedures to identify and seal attic penetrations to improve the homes comfort and to 

reduce energy bills.  After the sealing process is complete, attic insulation is installed to 

provide protection from higher attic temperatures.  Trade allies submit incentive applications 

following successful completion of insulation and air sealing within the attic.  The attic 

insulation and air sealing incentive is available one time per household.  This program is 

available to homeowners currently residing in a single-family residence, condominium, 

townhome or duplex. 

 

Weather sensitive electrical loads represent the largest impact for high electric bills for most 

customers.  These HVAC and building shell measures help customers reduce energy usage 

while improving comfort. The measures allow customers to make the most economical 

energy investment for their home while having confidence in the cost saving benefits. 

 

Trade allies are important to this program success because they interface with the customer 

during the equipment purchase decision- making event which can have a significant impact 

on annual energy usage.   The majority of trade ally marketing is conducted through personal 

outreach activities such as: face-to-face, phone, electronic and direct mail.  Trade ally 

engagement is supplemented with general customer awareness of this program through 

email, direct mail and bill inserts. Duke Energy’s website and ad words are also used to 

improve program awareness and knowledge. 

 

Heat Pump Water Heating  

Cash incentives are provided to encourage the adoption and installation of high efficiency 

heat pump water heaters in new or existing residences with electric water heating.   Duke 
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Energy served homeowners currently residing in or building a single family residence, 

condominium, or duplex home are eligible for this program.  Installation of a high efficiency 

heat pump water heater will result in a $350 incentive.  Duke Energy program personnel 

establish relationships with home builders, plumbing contractors, and national home 

improvement retailers who interface directly with residential customers.   Incentives are paid 

directly to the customer following the installation of a qualified heat pump water heater by a 

participating contractor and approval of a completed application.  

 

Proactive marketing channels will be used to generate awareness and educate customers on 

the benefits of heat pump water heaters.   Promotion channels will include:  bill inserts, 

retailer point-of-sale signage, direct mail, email, and Duke Energy website.   

 

Variable-speed Pool Pump 

Cash incentives are provided to encourage the adoption and installation of energy efficient, 

variable-speed pool pumps for the main filtration of in-ground residential swimming pools.  

Duke Energy served homeowners currently residing in or building a single family residence 

with an in-ground swimming pool are eligible for this program.  Installation of a high 

efficiency, variable-speed pool pump will result in a $300 incentive.  Duke Energy program 

personnel establish relationships with home builders and pool professionals who interface 

directly with residential customers.   Incentives are paid directly to the customer following 

the installation of a qualified variable-speed pool pump by a participating contractor and 

approval of a completed application.  

 

Proactive marketing channels will be used to generate awareness and educate customers on 

the benefits of variable-speed pool pumps.   Promotion channels will include:  bill inserts, 

trade ally collateral, direct mail, email, and Duke Energy website. 

 

Residential Lighting 

The Residential Lighting measures within the Smart Saver Program have three basic 

components, a standard CFL offer, an online  Specialty Lighting offer and a retail-based LED 

lighting offer.  Measure descriptions are provided below. 



 
 

49 
 

 

CFL 

The CFLs program is designed to increase the energy efficiency of residential customers by 

offering customers CFLs to install in high-use fixtures within their homes. The CFLs are 

offered through an on-demand ordering platform, enabling eligible customers to request 

CFLs and have them shipped directly to their homes. Eligibility and participation limits are 

based on past participation in the CFLs program and other Duke Energy programs 

distributing CFLs.  The maximum number of bulbs available for each customer is 15, but 

customers may choose to order less. Bulbs are available in 3, 6, 8, 12 and 15 pack kits that 

have a mixture of 13 and 18 watt bulbs. Customers have the flexibility to order and track 

their shipment through three separate channels: 

Telephone: Customers call a toll-free number to access the Interactive Voice Response 

(IVR) system. Both English and Spanish-speaking customers may easily validate their 

account, determine their eligibility and place their CFL order over the phone. 

 

Duke Energy Web Site: Customers can complete the ordering process online. Eligibility 

rules and frequently asked questions are also available. 

 

Online Services (“OLS”):  Customers who participate in the Online Services program are 

encouraged to order their CFLs through the Duke Energy web site, if they are eligible. 

 

The benefits of providing these three distinct channels include: 

• Improved customer experience 

• Advanced inventory management 

• Simplified program coordination 

• Enhanced reporting 

• Increased program participation 

• Reduced program costs 

 

Specialty Lighting 

The Duke Energy Savings Store is an extension of the on-demand ordering platform enabling 

eligible customers to purchase specialty bulbs and have them shipped directly to their homes. 
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The Savings Store offers a variety of CFLs and Light Emitting Diodes lamps (“LEDs”) 

including; Reflectors, Globes, Candelabra, 3 Way, Dimmable and A-Line type bulbs. Duke 

Energy incentive levels vary by bulb type and the customer pays the difference, including 

shipping. The maximum number of incentivized bulbs available for each household varies 

with the different categories listed above depending on how many of each bulb type the 

average home is likely to have, but customers may choose to order more without the Duke 

incentive.  Currently, residential customers can check eligibility and shop for specialty bulbs 

through three separate channels: 

Duke Energy Web Site:  Customers can go online to visit the Saving Store and purchase 

specialty bulbs. Frequently asked questions and a savings calculator are available to help 

customers understand how much they can save and how sustainable they can be by 

purchasing and using CFL and LED lighting. 

 

Online Services:  Customers enrolled in the Company’s Online Services may visit the 

Savings Store and purchase specialty bulbs. At login, eligible customers are intercepted 

with the Savings Store offer. Customers can choose to “Shop Now” or “No Thanks”.  

Additional links within OLS are also available for customers to access the Savings Store. 

 

Telephone:  Customers may call a toll free number to contact the programs third-party 

vendor directly to place their orders. 

 

The Savings Store is managed by a third party vendor, Energy Federation Inc. (“EFI”). EFI is 

responsible for maintaining the Savings Store website and fulfilling customer purchases. The 

Savings Store landing page provides information about the store, lighting products, account 

information and order history. Support features include a toll free number, package tracking 

and frequently asked questions. 

An educational tool is available to help customers with their purchase decisions. The 

interactive tool provides information on bulb types, application types, savings calculator, 

lighting benefits, understanding watts versus lumens (includes a video) and recycling/safety 

tips. Each wireframe within the educational tool provides insight on the types of bulbs 
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customers can purchase and/or provides answers to questions they have about the products or 

savings. 

 

Duke Energy residential customers with an active residential account are eligible to 

participate and must agree to terms and conditions, including the condition that all bulbs will 

be installed at the accounts premise address, to participate in this program. 

 

This program provides discounted lighting products for residential customers to help them 

reduce their energy usage while maintaining comfortable lighting atmosphere.  Lighting 

education assists customers in determining the best application for lighting alternatives and 

emerging technologies. 

 

The primary goal for this program is to help customers lower their energy bills and to remove 

inefficient equipment from the electric grid. This program educates customers about energy 

consumption related to lighting and how it compares to high efficiency alternatives.   

 

This program will implement an integrated approach to marketing which may include, but 

not limited to:  

• Direct mail  

• Bill inserts/messaging  

• Community/trade events  

• Digital and broadcast media  

 

Retail Lighting  

This upstream, buy-down, retail-based lighting program works through lighting 

manufacturers and retailers to offer discounts for incentivized LEDs and energy-efficient 

fixtures at retail stores. Retailers such as Home Depot, Lowe’s, Sam’s Club, Walmart and 

Costco will be evaluated at the store level for inclusion in this program.  

 

This program encourages customers to adopt energy efficient lighting through incentives on a 

wide range of LED products, including Reflectors, Globes, Candelabra, 3 Way, Dimmable 
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and A-Line type bulbs, as well as fixtures. Customer education is imperative to ensure they 

are purchasing the correct bulb for the application to obtain high satisfaction with energy 

efficient lighting products, ensuring subsequent energy efficient purchases.  The incentive 

amount varies by product type and the customer pays the difference as well as any applicable 

taxes. Pack limits will be in place and enforced to the best of the retailers’ ability.  

 

A vendor will be utilized to implement this program. This vendor will be an industry leader 

and will leverage their existing relationships and systems established with the participating 

retailers and manufacturers. Additionally, the vendor will have a field team in place to 

promote and monitor this program at the participating retail locations. A toll free call center 

and website will be hosted by the vendor to provide program information to Duke Energy 

customers. The website will include a retailer locator where customers can enter their zip 

code and search for retailers and specific bulb and fixture types in their area. A tool available 

to customers is an interactive savings calculator, which will explain the different types of 

lighting technologies, help guide customers to the appropriate bulb/s for their application and 

provide an estimate of energy and monetary savings.  Eligible program participants include 

Duke Energy residential customers.   

 

The primary goals for this program are to help customers lower their energy bills and to 

remove inefficient equipment from the electric grid. This program educates customers about 

energy consumption attributed to lighting and how to reduce their consumption by using high 

efficiency alternatives.   

 

This program will implement an integrated marketing plan which may include, but is not 

limited to: 

 

• Point of Purchase materials at the participating retailer locations  

• Duke Energy and Program website  

• General Awareness Campaigns 

o Bill Inserts 

o Email  
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o Digital advertising 

o Paid advertising/mass media 

o Out of Home advertising 

• Advertised events at key retailers including: 

o Direct mail  

o Email  

o Paid advertising/mass media (radio, newspaper, etc.)  

o Social media   

o In Store materials (fliers, bag stuffers, posters, banners, etc.) 

• Community outreach events (home shows, sporting events, cultural events, etc.) 

 

These marketing efforts are designed to create customer awareness of this program, to 

educate customers on energy saving opportunities and to emphasize the convenience of 

Program participation. Additionally, marketing efforts related to advertised in-store events 

are designed to motivate customer participation.  

 

Save Energy and Water Kit   

The Save Energy and Water Kit (“SEWK”)   is designed to increase the energy efficiency of 

residential customers by offering customers Low Flow Water Fixtures and Insulated Pipe 

Tape to install in high-use fixtures within their homes.  These energy saving devices will be 

offered to eligible customers and by opting in, customers can have these devices shipped 

directly to their homes, free of charge.  Eligibility is based on past campaign participation 

(including this Program and any other programs offering low flow devices that Duke Energy 

has offered to Indiana customers) and the customer must have an electric water heater.  

Customers receive a kit with varying amounts, based on the size of the home, of the 

following devices: low flow bath and kitchen aerators, low flow shower heads and insulated 

pipe tape.  The kit also includes directions and items to help with installation.  

 

The overall strategy of this program is to reach residential customers who have not adopted 

low flow water devices and water heating pipe insulation.  Duke Energy will educate 
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customers on the benefits of using low flow water devices and saving the energy used to heat 

water, while addressing barriers for consumers who have not participated in this program.   

Duke Energy will market the SEWK program through various promotional channels which 

may include direct mail, email and through an online store. The response will be tracked and 

monitored.   

 

This program implementation vendor is EFI, who will receive and fulfill orders and provide 

support for damaged and missing orders. EFI will maintain a call center for this program to 

answer questions and take orders. 

 

Appliance Recycling  
 

Appliance Recycling promotes the removal and responsible disposal of operating 

refrigerators and freezers from Duke Energy Indiana residential customers. This program 

recycles approximately 95% of the material from the harvested appliances. The refrigerator 

or freezer must have a capacity of at least 10 cubic feet but not more than 30 cubic feet. This 

program includes a free pick up at the customer’s home and provides a cash incentive for 

qualified appliances.  

 

Eligible Program participants include Duke Energy Indiana residential customers who own 

operating refrigerators and freezers used in individually metered residences.  Participants will 

receive an incentive per eligible unit in 4 to 6 weeks of appliance pickup & recycle. 

Customers can recycle up to 2 eligible units within a 12 month period.   

 

This program removes less efficient appliances from the electric grid and educates customers 

about the cost of operating older refrigerators and freezers.  Many customers don’t think 

about the cost of operating refrigerators or freezers because these 24/7 appliances function in 

the background without direct interaction with customers. This program provides convenient 

in-home pick up and responsibly disposes of the appliance materials without impacting the 

environment. 
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The primary goal for this program is to help customers lower their energy bills and to remove 

inefficient equipment from the electric grid. This program educates customers about 

appliance energy consumption and how it compares to high efficiency alternatives.   

 

This program will implement an integrated approach to marketing this Program which may 

include, but not limited to:  

• Direct mail  

• Bill inserts/messaging  

• Community events  

• Retail point-of sale  

• Digital and broadcast media  

 

Low Income Neighborhood 

The Low Income Neighborhood assists low-income customers in reducing energy costs 

through energy education and installation of energy efficient measures. The primary goal of 

this program is to empower low-income customers to better manage their energy usage.  

 

Customers participating in this program will receive a walk-through energy assessment and 

one-on-one education. Additionally, the customer receives a comprehensive package of 

energy efficient measures. Each measure listed below is installed or provided to the extent 

the measure is identified as energy efficiency opportunity based on the results of the energy 

assessment.  

 

1. Compact Fluorescent Bulbs - Up to 15 compact fluorescent bulbs to replace incandescent 

bulbs.  

2. Electric Water Heater Wrap and Insulation for Water Pipes.  

3. Electric Water Heater Temperature Check and Adjustment.  

4. Low-Flow Faucet Aerators - Up to three low-flow faucet aerators.  

5. Low-Flow Showerheads - Up to two low-flow showerheads.  

6. Wall Plate Thermometer.  
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7. HVAC Winterization Kits – Up to three winterization HVAC kits for wall/window air 

conditioning units will be provided along with education on the proper use, installation 

and value of the winterization kit as a method of stopping air infiltration.  

8. HVAC Filters - A one-year supply of HVAC filters will be provided along with 

instructions on the proper method for installing a replacement filter.  

9.   Change Filter Calendar.  

10. Air Infiltration Reduction Measures - Weather stripping, door sweeps, caulk, foam 

sealant and clear patch tape will be installed to reduce or stop air infiltration around 

doors, windows, attic hatches and plumbing penetrations.  

 

Targeted low-income neighborhoods qualify for this program if approximately 50% of the 

households have incomes of 0%-200% of the Federal Poverty Guidelines. Duke Energy 

analyzes electric usage data to prioritize neighborhoods that have the greatest need and 

highest propensity to participate.  While the goal is to serve neighborhoods where the 

majority of residents are low-income, this program is available to all Duke customers in the 

defined neighborhood.  This program is available to both homeowners and renters occupying 

single family and multi-family dwellings in the target neighborhoods with electric service 

provided by Duke Energy.   

 

The community approach offered by this program offers the following benefits:   

• Community wide involvement raises awareness of energy efficiency opportunities 

• Community leaders provide a trusted voice 

• Greater acceptance is possible when neighbors and friends go through this program 

together 

• Efficiencies are gained by working in the same close proximity for longer periods of time  

• More resources are available to the individual participants to meet their needs 

• Enrolling is simple 

• Implementation of measures is fast and easy 

• Timely tracking and reporting of activity 

• Flexibility in community events can achieve greater success 
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The primary goal for this program is to empower low-income customers to better manage 

their energy bills. Duke Energy will engage low-income customers on a personal basis using 

a grass roots marketing approach to gain their trust. Crucial steps include providing 

customers with free energy saving measures and educating them on how to manage their 

energy needs. After a one-on-one education session, energy efficiency technicians provide 

customers with leave-behind materials to emphasize the measures installed, the importance 

of each measure, and how to maintain the measure.   

 

The marketing strategy for this program will focus on a grassroots approach. Below are some 

of the marketing tactics Duke Energy may utilize to meet participation goals:  

• Door-to-door canvassing 

• Direct mail 

• Flyers 

• Social media 

• Door hangers 

• Yard signs 

• Press releases 

• Community presentations and partnerships 

• Inclusion in community publications such as newsletters, etc. 

  

Agency Assistance Portal 

The Agency Assistance Portal assists low-income customers in reducing energy costs 

through providing energy efficiency kits to eligible customers. Customers participating in 

this program will receive a package of 12 CFLs delivered to the customer’s home. 

Customers are eligible for this program if they apply for the federally funded Low Income 

Home Energy Assistance Program through a low-income agency. This program is available 

to both homeowners and renters occupying single family and multi-family dwellings with 

electric service provided by Duke Energy. 

By utilizing local agencies where low-income customers seek assistance, Duke Energy can 

target customers most in need for energy savings. 
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The primary goal for this program is to empower low-income customers to better manage 

their energy bills. Duke Energy will utilize low income agencies who distribute LIHEAP 

funds to administer this program. 

The marketing strategy for this program will focus on utilizing the low-income agencies as 

the primary method of informing customers. Duke Energy will provide table tents and 

posters for agencies to place on display within their offices. 

 

Low Income Weatherization 

The Low Income Weatherization program is designed to help Duke Energy Indiana income-

qualified customers reduce their energy consumption and lower their energy cost. This 

Program will specifically focus on customers that meet the income qualification level (i.e., 

income below 200% of the federal poverty level). This program will provide direct 

installation of weatherization and energy-efficiency measures including refrigerator and 

furnace replacement.  This program will also educate Duke Energy Indiana income-qualified 

customers on their energy usage and other opportunities that can help reduce energy 

consumption and lower energy costs.  Duke Energy partners with the Indiana Community 

Action Association to provide customers weatherization services.  

 

This program will operate on a tier system, consisting of Tier 1 and Tier 2.  

Tier 1 services are: 

• Electric Heating System Tune-up & Cleaning  

• Electric Heating System repair up to $600 

• Water Heater Wrap for electric water heaters 

• Pipe Wrap 

• Cleaning of electric dryer vents 

• Energy Star Compact Fluorescent Light Bulbs 

• Low-flow shower heads and aerators 

• Weather-stripping doors & windows 

• Refrigerator testing/replacement 

• Energy Education 
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Tier Two services are: 

• All Tier One Services and Air Sealing Measures plus: 

o Additional cost effective measures using the NEAT audit where the energy savings 

pay for the measure over the life of the measure as determined by a standard heat 

loss/economic calculation. Such items can include but are not limited to attic 

insulation, wall insulation, crawl space insulation, and floor insulation.  

o Heating system and air conditioning tune and clean and/or repair.   

 

The marketing strategy for this program will focus on utilizing low income agencies as the 

primary method for recruiting and informing customers of this program.  Additional 

marketing will include mailers, flyers and direct contact between agencies and customers.   

 
Multifamily Energy Efficiency Products & Services 

The Multifamily Energy Efficiency Products & Services program   will allow Duke Energy 

Indiana to utilize an alternative delivery channel which targets multifamily apartment 

complexes. Often times, neither property managers/owners or tenants are motivated to make 

energy efficiency improvements because they either don’t pay the electric bill or the 

residence is considered temporary.  This Program bridges this gap by educating property 

managers/owners about benefits and provides a low cost/no cost solution for improving the 

efficiency of the apartments. Franklin Energy is the  implementation vendor who  delivers 

this program. They are in charge of all aspects of this program which include outreach, direct 

installations and customer care.   

 

This program offers properties the option of direct install service by Franklin Energy crews. 

However, Property Managers also have the option of using their own property maintenance 

crews to complete the installations (Do-It-Yourself or “DIY”). 

 

This program’s installation measures include: 

• Energy Efficiency Lighting - This program uses a tiered structure based on apartment 

size to determine the number of lighting measures installed in apartments.   

• Kitchen Faucet Aerators* 
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• Bathroom Faucet Aerators* 

• Low Flow Showerhead* 

• Hot Water Pipe wrap* 

*Water measures are only available if water is heated electrically 

 

Promotion of this program is primarily focused on personalized outreach to targeted property 

managers/owners where each unit is individually metered and has electric water heat. 

Program collateral stresses the benefits of this program to property managers that are 

motivated by higher occupancy rates, lower water bills and lower tenant turnover. In 

addition, tenants will be informed about this program benefits and how it will help reduce 

their energy costs.  

 

Once enrolled, this program provides property managers with a variety of marketing tools to 

create awareness of this program to their tenants. These include Program posters to leave in 

common areas and letters to each tenant informing them of what is being installed and when 

the installation will take place. Tenants are provided an educational leave-behind brochure 

when the installation is complete. The brochure provides additional details on the installed 

measures as well as a tear-off customer satisfaction survey to fill out and mail back to Duke 

Energy to provide valuable Program feedback. 

 

Measures are installed during scheduled direct install visits Program  crews or routine 

maintenance visits by property personnel.  In the case of direct installs, crews carry tablets to 

keep track of what is installed in each apartment.  In the case of DIY installations, the 

Property Manager maintenance crew tracks the number of measures installed and reports 

them back to this program. 

    

After installations are complete, Quality Assurance (“QA”) inspections are conducted on 

approximately 20% of properties that completed installations in a given month. The QA 

inspections are conducted by an independent third party. 
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Residential Energy Assessments  
 
Residential Energy Assessments are free in-home assessments designed to help customers 

reduce energy usage and energy cost.  An energy specialist completes a 60 to 90 minute 

walk through assessment of the home and analyzes energy usage specific to the home to 

identify energy saving opportunities. The Building Performance Institute (“BPI”) certified 

energy specialist provides and discusses a customized report to the customer that identifies 

actions the customer can take to increase energy efficiency in their home.  The 

recommendations will range from behavioral changes to equipment modifications that can 

save energy and reduce cost.  The primary goal is to empower customers to better manage 

their energy usage. 

 

Example recommendations might include the following:  

• Turning off vampire load equipment when not in use 

• Turning off lights when not in the room 

• Using energy efficient lighting in light fixtures 

• Using a programmable thermostat to better manage heating and cooling usage 

• Replacing older equipment 

• Adding insulation and sealing the home 

 

Customers receive an Energy Efficiency Kit with a variety of measures that can be directly 

installed by the energy specialist at the time of the assessment. The kit may include 

measures such as energy efficient lighting, low flow water measures, outlet/switch gaskets, 

weather stripping and energy saving tips.  This program targets Duke Energy residential 

customers that own a single family home with at least 4 months of billing history.  

Program Benefits Include:  

• Offering a personal touch directly to the customer positively influences customer 

satisfaction 

• Providing the expertise of a BPI certified energy specialist raises awareness of efficiency 

opportunities 
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• Educating and empowering customers how to use less energy provides a personalized 

experience, reduces cost, builds trust  and positively impacts the environment. 

 

Important components of this program include providing customers with free energy 

saving measures and educating them on how to manage their energy needs. After 

conducting the analysis, the energy specialist provides a one-on-one education session 

with the customer reviewing a customized report as well as leave-behind materials to 

emphasize the measures installed, the importance of each measure, and how to maintain 

the measure.   

 

Program participation is primarily driven through targeted mailings to pre-qualified 

residential customers; however, for those who elect to receive offers electronically email 

marketing will be used to supplement. Additional channels to include but not limited to 

online awareness via the Duke Energy website as well as through online services will 

promote Program participation as well.   

 

My Home Energy Report 

The Home Energy Report (“MyHER”) is an energy efficiency program based on behavioral 

science to motivate energy efficient behavior.  This program uses peer group of homes of 

similar size, age, type of heating fuel and geography to highlight the customer’s variance in 

energy use when compared to the “Average Home” and “Efficient Home” of the peer group 

to engage the customer. The energy usage data features easy to read charts and visuals that 

illustrate how a customer’s home performed in the last month and trended over the year as 

compared to the sample set via print and online channels.  Further social motivation is 

introduced by establishing a value for an “Energy Efficient Home” within the peer group, as 

customers closest to the average are unlikely to be motivated to change their behavior.  

 

As customers receive subsequent reports and or engage online, they learn more about their 

specific energy use and how they match up to their peer group. Targeted energy efficiency 

tips are offered to provide customers actionable ideas for reducing energy. The usage 

recommendations are relevant to the specific season the report is arriving in homes and 
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provides low to no cost recommendations along with recommendations that require some 

investment by the customer. To encourage persistence, product specific offer rebates or audit 

follow-ups from other Duke Energy Indiana Programs are offered to customers based on 

their energy profile.   

 

The MyHER is sent via direct mail to targeted customers with desirable characteristics who 

are likely to respond to the information. The reports are distributed up to 8 times per year; 

The MyHER Interactive portal offers customers an opportunity to further engage with their 

energy usage. Customers can: 

• Set energy saving goals and track their progress on those goals 

• See their energy use disaggregated in to how they use energy in their home on a monthly 

and annual basis. 

• Ask an expert questions 

• Post tips they have found useful and effective 

 

Online participants will have access 24 hours per day, 7 days a week to login and view 

personalized usage and comparative data along with customized tips and  recommendations.  

The offer is presented to customers as an opt-out which allows customers to elect to not 

receive the reports.  

 

Providing the comparative data via print will not be marketed or require advertising. 

Providing the comparative data via online channels will initially be marketed through 

channels such as, but not limited to, direct mail and online channels.  Marketing 

communication will be flexible and adaptable as online behavior will be evaluated 

consistently for engagement and response levels.  

 

Energy Efficiency Education Program for Schools 

The Energy Efficiency Education Program for Schools   is available to school-age children 

enrolled in public and private schools who reside in households served by Duke Energy 

Indiana (the “Company”). The primary goal of this program is to educate students on the 

importance of energy conservation and teach them how to lower energy bills in their homes.  
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This program includes both an energy saving curriculum for the school classroom and an 

Energy Efficiency Starter kit at no cost to the participating student household.   

 

This program provides an important message about energy efficiency through an innovative 

delivery channel for children.  Principals and teachers are provided a curriculum that 

educates students about energy, resources, how energy and resources are related, ways 

energy is wasted and how to be more energy efficient.  The vendor serves as the primary 

point of contact with the school and delivers this program.  The curriculum creatively 

engages students to learn energy saving behaviors in school and empowers the students to 

help their families save energy at home.  Teachers receive supplemental educational material 

for their classroom and student take home assignments.  All workbooks, assignments and 

activities meet state curriculum requirements.  

 

As part of the curriculum, students are encouraged to complete a home energy survey with 

their family to receive an Energy Efficiency Starter Kit. The kit contains specific energy 

efficiency measures that can be easily implemented to reduce home energy consumption. The 

kits are available at no cost to all student households at participating schools, including 

customers and non-customers.  The kits can be ordered online, or by phone or paper 

enrollment.  When the Energy Efficiency Survey is completed and eligibility is determined, 

the kit is shipped and received within two to four weeks to the student household.  The kit 

includes items such as energy efficient lighting and water measures along with an energy 

saving tips booklet.  

 

The Company works through the vendor to deliver marketing efforts for outreach to schools. 

The marketing channels may include but are not limited to: 

• Direct mail   
• Email 
• Website 
• Events or assemblies 
• Printed materials for classrooms 
• Social media promotions 
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These marketing efforts are designed to engage students and their families in energy 

conservation behavior and provide energy saving opportunities for their households with the 

kits. Program participation is driven by student households that elect to receive the Energy 

Efficiency Starter Kit.   

Power Manager®  

Power Manager® is a residential load control program.  It is used to reduce electricity 

demand by controlling residential air conditioners and electric water heaters during periods 

of peak demand.  A load control switch is attached to the outdoor air conditioning unit of 

participating customers.  For water heaters, the switch is installed on or near the appliance.  

The device enables Duke Energy Indiana to cycle central air conditioning systems off and on 

when the load on Duke Energy Indiana’s system reaches peak levels.   The water heater 

switch will enable Duke Energy Indiana to cycle off electric water heaters during times of 

high electric demand—year round. 

Power Manager® is offered to residential customers that have a functional central air-

conditioning system with an outside compressor unit. Customers must agree to have the 

control device installed on their A/C system and to allow Duke Energy Indiana to control 

their A/C system during Power Manager® events.  If the customer also has an electric water 

heater, the customer may choose to also have a control device installed on or near that 

appliance and allow Duke Energy Indiana to control the appliance during Power Manager® 

events. 

Participants receive a one-time enrollment incentive and a bill credit for each Power 

Manager® event.  Customers who select Option A, which cycles their air conditioner to 

achieve a 1.0 kW load reduction, receive a $25 credit at installation.  Customers selecting 

Option B, which cycles their air conditioner to achieve a 1.5 kW load reduction, receive a 

$35 credit at installation.  The bill credit provided for each cycling event is based on:  the kW 

reduction option selected by the customer, the number of hours of the control event and the 

value of electricity during the event.  For each control season (May through Sept), customers 

will receive a minimum of $7.50 for Option A and $10 for Option B in credits.  For water 
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heaters, participating customers receive a one-time incentive of $5 and a bill credit for each 

Power Manager® event.  Annually, customers will receive a minimum of $6 in event credits. 

Power Manager® is marketed through targeted direct mail campaigns, targeted e-mail 

campaigns, outbound telemarketing and on Duke Energy Indiana’s Web site.   

The water heater switch option will be marketed to customers who have committed to receive 

a Power Manager® air conditioning switch and have an electric water heater.  A water heater 

switch will only be made available to customers for who an installation, service or quality 

control visit is already planned to be conducted.  It is not cost effective to send a technician 

to a customer’s home for the sole purpose of installing a water heater switch. 

Customers can enroll in Power Manager® by phone call, returning the enrollment form 

included in the marketing material, or through the Company’s Web site. Duke Energy 

Indiana will contract with a third party to install load control switches.   

 
Power Manager® for Apartments  

Power Manager® for Apartments is a residential load control program for apartment 

complexes/communities.  It is used to reduce electricity demand by controlling residential air 

conditioners and electric water heaters during periods of peak demands.  A load control 

switch is attached to the outdoor air conditioning unit and water heater of participating 

customers.  This enables Duke Energy Indiana to cycle central air conditioning systems off 

and on when the load on Duke Energy Indiana’s system reaches peak levels during the 

cooling season.  In addition, this program enables Duke Energy Indiana to cycle the electric 

water heaters off when the load on the system reaches peak levels—any time of year. 

Power Manager® for Apartments is offered to property managers/owners of individually 

metered apartment units that have a functional central air-conditioning system with an 

outside compressor unit.  The landlord must agree to have the control device installed on the 

A/C system and to allow Duke Energy Indiana to control their A/C system during Power 

Manager® events and enroll the tenants in this program.  In addition, if the apartments have 

electric water heaters, the property managers/owners will be offered the opportunity to have 

load control switches installed on those appliances and enroll the tenants in this program. 
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The property managers/owners will receive an annual incentive for each air conditioning unit 

receiving a load control switch.  This incentive is $5 per air conditioning switch installed. 

The purpose of these incentives revolves around the fact that the landlord owns the 

equipment, controls access to the equipment and the maintenance of the equipment.  

Communication about maintenance events and that a switch has been disconnected is very 

valuable for persistence of these measures.  The most efficient way to deliver this Program 

(and provide savings in kW to Duke Energy and in dollars to Customers) is via these 

property managers/owners.  In addition, the property manager/owners will receive a one-time 

enrollment incentive of $5 for each water heater switch installed.   

In addition, the Customers (tenants) participating in this Program receive bill credits for each 

Power Manager® event.  Customers will receive a minimum of $10.00 annually for their 

participation in the air conditioning part of this program.  Customers who also have a water 

heater switch installed on their unit will receive a minimum of $6.00 annually in bill credits. 

After installation of the switch(es), tenants will be notified of their Program eligibility and 

given the opportunity to opt-out of participation. 

The total bill credit provided for each cycling event is based on:  the kW reduction option 

selected by the customer, the number of hours of the control event and the value of electricity 

during the event. 

Power Manager® is marketed through personalized outreach to targeted property 

managers/owners with individually metered units.  Program collateral will stress the benefits 

of this program to property managers that are motivated by higher occupancy rates and 

providing lower electric costs for their tenants.  It is also planned to leverage opportunities, 

contacts and learnings from the Residential Multifamily Energy Efficiency Program. 

Duke Energy will contract with an installation vendor, planning to utilize existing 

capabilities from the established Power Manager® program. 
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2. Non-Residential Programs 

The following programs are either currently offered in 2015 or an application has been filed 

for approval in Cause No. 43955 – DSM3 to continue to offer these programs in the future 

along with adding new programs. 

  

Smart $aver® Non-Residential Prescriptive   

The Smart $aver® Non-residential Prescriptive Incentive   provides incentives to commercial 

and industrial consumers for installation of energy efficient equipment in applications 

involving new construction, retrofit, and replacement of failed equipment.  This program also 

uses incentives to encourage maintenance of existing equipment in order to reduce energy 

usage. Incentives are provided based on Duke Energy Indiana’s cost effectiveness modeling 

to assure cost effectiveness over the life of the measure. 

Commercial and industrial consumers can have significant energy consumption, but may lack 

knowledge and understanding of the benefits of high efficiency alternatives.  Duke Energy 

Indiana’s Program provides financial incentives to customers to reduce the cost of high 

efficiency equipment.  This allows customers to realize a quicker return on investment.  The 

savings on utility bills, allows customers to reinvest in their business.  This program also 

increases market demand for high efficiency equipment.  Because of the increased demand, 

dealers and distributors will stock and provide high efficient alternatives as they see 

increased demand for the products.  Higher demand can result in lower prices.   

This program promotes prescriptive incentives for the following technologies – lighting, 

HVAC,  pumps, variable frequency drives, food services,   process equipment, and 

information technology equipment.  Equipment and incentives are predefined based on 

current market assumptions and Duke Energy’s engineering analysis.  The eligible measures, 

incentives and requirements for both equipment and customer eligibility are listed in the 

applications posted on Duke Energy’s Business and Large Business websites for each 

technology type.   

All non-residential customers served by Duke Energy in Indiana on a non-residential rate to 

which the Energy Efficiency Revenue Adjustment is applicable are eligible for the Smart 
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$aver® program, except for those customers that choose to opt-out of the Duke Energy 

Program. 

This program is promoted through but not limited to the following; 

• Trade ally outreach 

• Trade ally collateral tool kits 

• Midstream Distributor channel 

• Duke Energy Online Savings Store 

• Duke Energy Indiana Large Account Managers 

• Duke Energy Energy Efficiency Engineers  

• Duke Energy segment specific workshops 

• Company website  

 

Standards continue to change and new, more efficient technologies continue to emerge in the 

market.  The Company expects to continue to add new measures to provide incentives for 

customers to take advantage of a broader suite of products.  The Company undertakes an 

annual review of technologies and efficiency levels through internal sources and with the 

assistance of outside technical experts.  The review includes the existing technology 

categories as well as other emerging areas for energy efficiency.  

 

Smart $aver® Non-Residential Custom Incentive 

Duke Energy’s Smart $aver® Nonresidential Custom Incentive   offers financial assistance to 

qualifying commercial, industrial and institutional customers (that have not opted out of 

energy efficiency programs) to enhance their ability to adopt and install cost-effective 

electrical energy efficiency projects.   

 
This program is designed to meet the needs of Duke Energy customers with electrical energy 

saving projects involving more complicated or alternative technologies, or those measures 

not covered by standard Prescriptive Smart $aver Incentives. 
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The Custom Incentive application is for projects that are not listed on the applications for 

Smart $aver Prescriptive Incentives. Unlike the Prescriptive Incentives, Custom Incentives 

require approval prior to the customer’s decision to implement the project. Proposed energy 

efficiency measures may be eligible for Custom Incentives if they clearly reduce electrical 

consumption and/or demand.  There are two potential approaches for apply for Custom 

Incentives, Classic Custom and Custom to Go.  Application documents vary slightly 

depending on the approach taken.  The difference between the two approaches focuses on the 

method by which energy savings are calculated.  Customers eligible for the Custom to Go 

calculation approach may elect to apply under the Classic approach if that is their preference. 

Currently there are the following application forms that are located on the Duke Energy 

website under the Smart $aver Incentives (Business and Large Business tabs). 

• Custom Application – Administrative Information 

• Energy Savings Calculations & Basis 

o Classic Custom Approach (> 700,000 kWh or no applicable Custom to Go calculator) 

 Variable Frequency Drives 

 Energy Management Systems 

 Compressed Air 

 Lighting 

 General (for technologies not listed above) 

o Custom to Go Calculators (< 700,000 kWh and Custom to Go calculator available) 

 Energy Management Systems 

 Additional future calculators expected to launch to enable this Program, but not yet 

available. 

 

This program is promoted through but not limited to the following; 

• Trade ally outreach 

• Duke Energy Indiana Large Account Managers 

• Duke Energy Efficiency Engineers  

• Duke Energy segment specific workshops 

• Company website 
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• Non-Residential Energy Assessments 

o Optional energy assessments are available to identify and/or evaluate energy 

efficiency projects and measures.  The scope of an energy assessment may include 

but is not limited to facility energy audit, new construction/renovation energy 

performance simulation, system energy study and retro-commissioning service. 

Payments are available to offset a portion of the costs of a qualifying energy 

assessment.  The Company may vary the percentage of energy assessment payment 

based on the facility size, age, equipment, and other criteria that may affect the 

amount of energy efficiency opportunities, and the expectation of the customer 

implementing recommendations identified. All, or a portion of, the energy assessment 

payment may be contingent on the customer implementing a minimum amount of 

cost effective energy efficiency measures within a set timeframe. 

 

Small Business Energy Saver    

The objective of the Small Business Energy Saver (“SBES”) is to enable the installation of 

high efficiency equipment in existing small non-residential facilities. SBES is designed to 

offer a convenient, turn-key process for small non-residential customers and has been 

successful in other Company jurisdictions. Small business owners typically lack the time, 

upfront capital, and technical expertise to facilitate the retrofit or replacement of older 

equipment within their facilities.  This program effectively removes these barriers by offering 

a turn-key energy efficiency offering which facilitates the direct installation of energy 

efficiency measures, and minimizes financial obstacles with significant upfront incentives 

from Duke Energy Indiana which offset the cost of projects. 

SBES program eligibility will be limited to all active non-residential Duke Energy Indiana 

electric customer accounts with an average annual electric demand of 100 kW or less that are 

not classified as new construction.  Participants may be in owner-occupied or tenant facilities 

with owner permission. 

All aspects of SBES will be managed by a Duke Energy Indiana-authorized program vendor.  

Duke Energy Indiana will first provide a list of customers who meet this program eligibility 

requirements to this program vendor.  This program vendor will then offer free, no-obligation 
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facility energy assessments to qualifying non-residential customers. These assessments will 

result in recommendations of energy efficiency measures to be installed at the facility along 

with the projected energy savings, costs of all materials and installation, and the upfront 

incentive amount from Duke Energy Indiana. This program is designed as a pay-for-

performance offering, meaning that this program vendor will only be compensated for energy 

savings produced through the installation of energy efficiency measures. 

The SBES program incentive amount will be calculated per project, based upon the estimated 

energy savings of the energy efficiency improvements and the conditions found within the 

customer's facility.  Incentivized measures will address major end-uses in lighting, 

refrigeration, and heating ventilation and air conditioning (“HVAC”) applications suited for 

common small, non-residential facility types.  Lighting measures such as high performance 

T8 and T5 fluorescent new fixtures and ballasts, high performance T8 and T5 retrofit kits, 

interior and exterior LED fixtures, screw-in  CFL and LED fixtures; LED exit signs; and 

occupancy sensors will be offered.  All lighting measures offered will be Consortium for 

Energy Efficiency (“CEE”), ENERGY STAR, or Design Lights Consortium (“DLC”) 

qualified products. Refrigeration measures may include new electronically commutated 

(“EC”) motors, anti-sweat heater controls, evaporator fan controls, LED refrigeration case 

lighting, beverage machine/novelty cooler controls, and automatic door closers for walk-in 

freezers. HVAC upgrades such as unitary, split systems, and air sourced heat pumps and 

programmable thermostats may be included.  In anticipation of technological advancements, 

Duke Energy Indiana proposes the flexibility to incentivize additional cost effective 

measures where appropriate within the lighting, refrigeration and HVAC fields. In order to 

encourage participation within this hard-to-reach customer segment, Duke Energy Indiana 

proposes to provide an upfront customer incentive for up to 80 percent of the total cost of 

installed measures.  Incentives will be provided based on Duke Energy Indiana’s cost 

effectiveness modeling to ensure cost effectiveness over the life of the measures.  

Upon receiving the results of the assessment, if the customer chooses to move forward, the 

customer will make the final determination of project scope prior to installation.  This 

program vendor will then work with local subcontractors for the installation services. The 

customer will be able to schedule the installation for a convenient time directly with this 
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program vendor. Duke Energy Indiana’s incentive payment for any installed measures will 

be paid directly to this program vendor upon verification that the energy efficiency 

measure(s) have been installed.  All project costs above the incentive amount will be the 

responsibility of the customer and paid based upon payment terms arranged between the 

customer and program vendor.  Duke Energy Indiana intends for this program vendor to offer 

interest-free extended payment options to the customer, to further minimize any financial 

barriers to participation.  

This program may be promoted through various marketing channels that include, but are not 

limited to:  

• Direct mail (letters and postcards to qualifying customers)  

• Duke Energy Indiana website  

• Community outreach events  

• Small Business Group outreach events 

• Paid advertising/mass media  

• Social media promotions 

 

Marketing efforts will be designed to create customer awareness of this program, to educate 

customers on energy saving opportunities and to emphasize the convenience of participation 

in SBES.  With SBES, Duke Energy Indiana will further our commitment to offering 

affordable and broad-reaching programs that simplify energy efficiency decisions for all 

customers.  

Power Manager® for Business 

Power Manager® for Business   is a non-residential program that provides business customers 

with the opportunity to participate in demand response, earn incentives and realize optional 

energy efficiency benefits.  This program is designed as a flexible offer that provides small-

to-medium size business customers with options on device types as well as level of demand 

response participation.  Customers first select the type of device from two available options:   

thermostat or switch. 
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Customers who opt for the thermostat will have the ability to manage their thermostat 

remotely via computer, tablet or smartphone.  The thermostat comes with presets designed to 

help the business manager/owner set an efficient schedule that works for their business.  This 

realizes additional benefits in the form of EE impacts/savings.  Customers then select one of 

three levels of summer demand response (“DR”) participation, and earn an incentive based 

upon that selection.   

Both thermostat and switch customers have the same DR participation options, and receive 

the same DR incentives.   

Power Manager® for Business will be offered to business customers with qualifying air 

conditioning systems, summer weekday energy usage and broadband/Wi-Fi internet.  

Customers must agree to have the control device installed on their A/C system and to allow 

Duke Energy Indiana to control their A/C system during Power Manager® events.   

Qualifying air conditioning systems include: 

• Individual split air conditioning systems 

• Rooftop Units 

• Packaged terminal air conditioners (“PTACs”) 

 

Customers participating in this Program receive an incentive based on upon the level of 

demand response cycling they select: 

• 30% cycling:  $50 per DR summer season (per device) 

• 50% cycling:  $85 per DR summer season (per device) 

• 75% cycling: $135 per DR summer season (per device 

 

The incentive will be paid out after installation of the device(s)  and then annually. Devices 

are installed at the customer premise at no charge to the customer.   

Power Manager® for Business will be marketed through targeted direct mail campaigns, 

targeted e-mail campaigns, outbound telemarketing, on Duke Energy Indiana’s Web site and 

via cross selling with the Small Business Energy Saver Program. 
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Customers can enroll in Power Manager® for Business by:  phone call, returning the 

enrollment form included in the marketing material or through Duke Energy Indiana’s Web 

site. Duke Energy Indiana will contract with a third-party entity to install and perform field 

work associated with the load control switches and thermostats. 

   

3. Demand Response Programs 

In addition to the programs approved in Cause 43955 – DSM2 and those pending approval in 

Cause 43955 – DSM3, Duke Energy Indiana also offers the following Demand Response 

programs under its Rider 70 and other special contracts: 

 

PowerShare® CallOption 

Program:  PowerShare® CallOption is a non-residential demand response program.  The 

program has components for customers to respond with load curtailment for both emergency 

and economic conditions and is marketed under the name PowerShare® CallOption.  

Customers receive capacity credits monthly based on the amount of load they agree to curtail 

during utility-initiated events triggered by capacity problems.  Economic events are triggered 

on a day-ahead notification based on projections of next day market prices.  Customers may 

“buy through”  an economic event by paying the posted hourly price for the day of the 

event.  Emergency events are triggered by MISO and provide customers notification that 

requires a response within 6 hours.  There is no ability to buy through for emergency events.   

Eligibility:  Available to Customers served under Rates LLF and HLF that can provide at 

least 100 kW of load curtailment.  Customers without load profile metering (less than 500 

kW in maximum annual 30-minute demand) must pay the incremental cost of 

metering.  Customers must enter into a service agreement. 

Customer Incentive:  Program participants will receive capacity credits (premiums) for loads 

they agree to curtail during program events.  The amount of the capacity credit will depend 

on the offer and level of participation selected by the customer as well as the amount of load 

response.  For actual energy curtailed during an economic event, CallOption customers will 

receive energy credits (event incentives).  The amount of the event incentives will depend on 

the energy curtailed during the event and the established strike price.  
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Special Curtailment Contracts 

Duke Energy Indiana has contracted with several of its industrial customers to reduce their 

demand for electricity during times of peak system demand.  Currently, two contracts are in 

effect.  These contracts allow Duke Energy Indiana to provide “as available” or “non-firm” 

service to those customers.  Some of these contracts date back to the late 1980s and early 

1990s.  By the terms of these contracts, Duke Energy Indiana can interrupt those customers 

at times of system peak, high marginal prices, or during times of system emergencies.   

 

These interruptible contracts contain “buy-through” features except during times of system 

emergency.    The Company currently expects and plans for a 129 MW reduction in the load 

forecasts for this “as available” load.  This is projected to remain available and under contract 

over the forecast horizon, although there is a risk that customers will not renew the 

interruptible provisions of their contracts when they expire.  

  

D. PROJECTED IMPACTS 

Projected impacts from EE and demand response programs were developed for a 25 year 

planning horizon from 2015 through 2039 as options for consideration in the IRP analytical 

process. In preparing the projected impact options available for selection in this IRP, the 

Company developed 10 sub-portfolios of EE programs.  These sub-portfolios were designed to 

be treated as demand-side resource option for selection by the IRP process consisting of a set of 

5 Base sub-portfolios and 5 Incremental sub-portfolios. 

 

The Base sub-portfolios were created using the assumption that the Company will be 

implementing the currently approved and proposed portfolio of EE programs during the IRP 

analysis period.  For periods beyond 2018, the assumption was made that the composition and 

size of the future annual portfolio impacts were the same as in the 2018 portfolio.  For the 

analysis period, the 25 year projected Base Portfolio was also divided into 5 sub-portfolios 

lasting 5 years each and the impacts from each of the sub-portfolios and the cost to achieve those 

impacts were treated as stand-alone resources available to be chosen in the IRP process. 
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The Incremental sub-portfolios were created using the assumption that additional participation 

would be obtained for the same programs that exist in the Base Portfolio, with the exception of 

programs that are already designed to reach the entire eligible population in the Base sub-

portfolio (My Home Energy Report program) or programs where the market is expected to 

become fully saturated in the Base sub-portfolio (certain CFL lighting measures).  During the 

IRP analysis period, the Incremental portfolio was divided into 5 sub-portfolios lasting 5 years 

each and the impacts from each of the sub-portfolios and the cost to achieve those impacts were 

treated as stand-alone resource available to be chosen in the IRP process. 

 

  



 
 

78 
 

 

Table 4-A below provides the potential projected MWh impacts from the EE programs assuming 

that all sub-portfolios (Base and Incremental) were selected.  The final EE MWH impacts 

selected are discussed in Chapter 8. 

 
Table 4-A:  MWh LOAD IMPACTS OF EE PROGRAMS 

 
EE Program Load Impacts 

Year Total MWh 
2015 132,680 
2016 329,468 
2017 484,671 
2018 626,645 
2019 768,620 
2020 910,594 
2021 1,052,569 
2022 1,194,544 
2023 1,336,518 
2024 1,478,493 
2025 1,620,467 
2026 1,762,442 
2027 1,904,416 
2028 2,046,391 
2029 2,188,366 
2030 2,330,340 
2031 2,472,315 
2032 2,614,289 
2033 2,756,264 
2034 2,898,239 
2035 3,040,213 
2036 3,182,188 
2037 3,324,162 
2038 3,466,137 
2039 3,608,111 
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Table 4-B provides the MW impacts from the special contracts and demand response programs.  

The MW impacts from the selected EE programs are included in the Load Forecasting section. 

 

Table 4-B MW LOAD IMPACTS OF DR PROGRAMS10 

 
Demand Response Program Load Impacts 

 
MW 

Year PowerShare Power Manager Interruptible Total DR 
2015                  393                             55                     184           632  
2016                  431                             61                     184           677  
2017                  448                             61                     184           694  
2018                  466                             61                     184           711  
2019                  478                             60                     184           722  
2020                  490                             59                     184           734  
2021                  490                             59                     184           734  
2022                  490                             59                     184           734  
2023                  490                             59                     184           734  
2024                  490                             59                     184           734  
2025                  490                             59                     184           734  
2026                  490                             59                     184           734  
2027                  490                             59                     184           734  
2028                  490                             59                     184           734  
2029                  490                             59                     184           734  
2030                  490                             59                     184           734  
2031                  490                             59                     184           734  
2032                  490                             59                     184           734  
2033                  490                             59                     184           734  
2034                  490                             59                     184           734  
2035                  490                             59                     184           734  
2036                  490                             59                     184           734  
2037                  490                             59                     184           734  
2038                  490                             59                     184           734  
2039                  490                             59                     184           734  

 

 

  

                                                           
10 DR MWs from programs that are currently pending regulatory approval are not included in Table 4-B 
(Power Manager Water Heaters, Power Manager for Apartments, Power Manager for Business. 
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E. EXISTING ENERGY EFFICIENCY PROGRAMS, HISTORICAL PERFORMANCE 

Duke Energy Indiana has been aggressive in the planning and implementation of energy 

efficiency programs.  As a result of the energy efficiency efforts through the year 2014, Duke 

Energy Indiana has reduced summer peak demand by a projected 295 Net MW and annual 

energy use by 1,423 Net gigawatt-hours (GWh).  These load reductions do not include the 

impacts of any demand response programs, including the Power Manager direct load control 

program, interruptible contracts, or the PowerShare® program. 

 

The forecast of loads provided in Chapter 3 incorporates the effects of these historical impacts in 

the baseline forecast, subject to anticipated “roll off” into prevailing codes and standards. 
 

F. PROGRAM SCREENING, ASSUMPTIONS, AND DATA SOURCES 

EE and DR programs are evaluated using the DSMore software as a screen for IRP input. 

 

1. DSMore 

DSMore is a financial analysis tool designed to help EE and DR program planners evaluate 

the costs, benefits, and risks of EE programs and measures.  DSMore is used to create 

estimates of the avoided costs (benefits) from the implementation of EE programs and 

measures and compare them to the costs of implementation for an assessment of the cost-

effectiveness.  DSMore is used to estimate the value of an EE measure at an hourly level 

across a wide variety of weather and energy cost conditions.  This enables the user to obtain a 

better understanding of the risks and benefits of employing EE measures.  Understanding the 

manner in which energy efficiency cost effectiveness varies under alternate conditions allows 

a more precise valuation of energy efficiency and demand response programs. 

 

2. Cost-Effectiveness Tests 

Cost-effectiveness tests compare the net present values of program costs to benefits.  The 

programs are valued against avoided costs.  The benefit/cost ratio tests indicate program cost 

effectiveness and projected load impacts.  The criteria primarily used is the Utility Cost Test 

(UCT), which compares utility benefits to utility costs and does not consider other benefits 

such as participant savings or societal impacts.   
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The impacts of all programs are combined and included in IRP modeling (see Chapter 8).  

Further information on estimated program costs may be found in the Short-Term 

Implementation Plan.  Table 4-D summarizes the cost-effectiveness results for the EE and 

DR programs as filed in Cause No. 43955 – DSM3 for 2016-18.  

 

Table 4-D 

Program UCT TRC RIM PCT(1) 
Residential         

Agency Assistance Portal 1.90 3.05 0.66 >1.00 
Appliance Recycling Program 1.01 1.20 0.54 >1.00 
Energy Efficiency Education Program for 

Schools 
1.50 2.12 0.77 >1.00 

Residential Energy Assessments 2.15 2.64 1.00 >1.00 
Multi-Family EE Products & Services 1.46 1.69 0.65 >1.00 
My Home Energy Report 1.72 1.72 0.75 >1.00 
Low Income Neighborhood 1.02 2.39 0.60 >1.00 
Smart $aver® Residential 2.12 3.00 0.72 10.52 
Low Income Weatherization 0.38 1.57 0.31 >1.00 
Power Manager® 4.65 6.29 4.65 >1.00 
Power Manager® for Apartments 2.21 3.35 2.21 >1.00 

Non-Residential     
Power Manager® for Business 2.07 3.13 1.82 >1.00 
Smart $aver® Non-Residential Custom 

Incentive 
4.86 1.00 1.02 1.43 

Smart $aver® Non-Residential Prescriptive 
Incentive 

1.86 1.34 0.84 2.02 

Small Business Energy Saver 2.68 2.00 0.90 3.28 
All Programs Combined 2.56 2.24 1.13 3.39 
(1) The PCT score cannot be calculated when there are no participant costs.  In these 
instances, the program passes the PCT as indicated by the “>1.00” in the table above. 
 
 

G. Integrated Volt-Var Control (IVVC) 

Duke Energy is pursuing implementation of grid modernization throughout the enterprise with a 

vision of creating a sustainable energy future for our customers and our business by being a 

leader of innovative approaches that will modernize the grid.   
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Duke Energy Indiana is reviewing an IVVC project that will better manage the application and 

operation of voltage regulators (the Volt) and capacitors (the VAR) on the Duke Energy Indiana 

distribution system. In general, the project will optimize the operation of these devices, resulting 

in a reduction and “flattening” of the voltage profile across an entire circuit, starting at the 

substation and continuing out to the farthest endpoint on that circuit. This flattening of the 

voltage profile is accomplished by automating the substation level voltage regulation devices and 

capacitors, distribution line capacitors, and distribution line voltage regulators, while integrating 

them into a single control system.   The control system continuously monitors and operates the 

voltage regulators and capacitors in near real time, coordinated control to maintain the optimized 

“flat” voltage profile.  Once the system is operating with a flat voltage profile across an entire 

circuit, the net result is a reduction of system loading.   

 

The deployment of an IVVC program for Duke Energy Indiana is anticipated to take 

approximately seven years following project approval.  This IVVC program is projected to 

reduce future distribution-only system peak needs by approximately 0.1% in 2018, 0.3% in 2019, 

0.4% in 2020, 0.5% in 2021, 0.6% in 2022, and 0.7% in 2023 and beyond. 

 

While the subject of grid modernization is very broad, only the supply and demand impacts of 

the IVVC program is included in the IRP process. 
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5.  SUPPLY-SIDE RESOURCES 

 

A. INTRODUCTION 

The phrase “supply-side resources” encompasses a wide variety of options that Duke Energy 

Indiana uses to reliably and economically meet the energy needs of its customers.  These options 

can include existing generating units, repowering options for these units, existing or potential 

power purchases, and new utility-owned generating units (conventional, advanced technologies, 

combined heat and power, and renewables).  The IRP process assesses the possible supply-side 

resource options that would be appropriate to meet the system needs by considering their technical 

feasibility, fuel availability and price, length of the contract or life of the resource, construction or 

implementation lead time, capital cost, operation and maintenance (O&M) cost, reliability, and 

environmental effects.  This chapter will discuss in detail the specific options considered, the 

screening processes utilized, and the results of the screening processes. 

 

B.  EXISTING UNITS 

1.   Description 

The total installed net summer generation capability owned or purchased by Duke Energy Indiana 

is currently 7,507 MW.11  This capacity consists of 4,765 MW of coal-fired steam capacity, 595 

MW of syngas/natural gas combined cycle capacity, 285 MW of natural gas-fired combined cycle 

capacity, 45 MW of hydroelectric capacity, and 1,804 MW of natural gas-fired or oil-fired peaking 

capacity.  Also included is a power purchase agreement with Benton County Wind Farm (100 

MW, with 13 MW contribution to peak modeled). 

 

The coal-fired steam capacity consists of 14 units at four stations (Gibson, Cayuga, Gallagher and 

Wabash River).  The syngas/natural combined cycle capacity is comprised of two syngas/natural 

gas-fired combustion turbines and one steam turbine at the Edwardsport IGCC station. The 

combined cycle capacity consists of a single station comprised of three natural gas-fired 

combustion turbines and two steam turbines at the Noblesville Station.  The hydroelectric 

                                                           
11 Excluding the ownership interests of Indiana Municipal Power Agency (IMPA) (155 MW) and Wabash Valley 
Power Association, Inc. (WVPA) (155 MW) in Gibson Unit 5, and the ownership interest of WVPA (213 MW) in 
Vermillion, but including the non-jurisdictional portion of Henry County (50MW) associated with a long-term 
contract. 
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generation is a run-of-river facility comprised of three units at Markland on the Ohio River.  The 

peaking capacity consists of seven oil-fired diesels located at the Cayuga and Wabash River 

stations, seven oil-fired CT units located at Connersville and Miami-Wabash, and 24 natural gas-

fired CTs located at five stations (Cayuga, Henry County, Madison, Vermillion, and Wheatland).  

One of these natural gas-fired units has oil back-up.  Duke Energy Indiana also provides steam 

service to one industrial customer from Cayuga, which reduces Duke Energy Indiana’s net 

capability to serve electric load by approximately 20 MW. 

 

The largest units are the five Gibson units at approximately 620-630 net MW each, and the two 

Cayuga units at approximately 500 MW each.  The smallest coal-fired units on the system are the 

three 85 MW Wabash River units.  The large variation in unit size of the coal-fired units is mainly 

due to vintage.  The peaking units range in size from 2-3 MW oil-fired internal combustion units at 

Wabash River and Cayuga to 115 MW natural gas-fired CTs at Wheatland.  Information 

concerning the existing generating units as of the date of this filing is contained in Table 5-A.  This 

table lists the name and location of each station, unit number, type of unit, installation year, net 

dependable summer and winter capability (Duke Energy Indiana share), and current environmental 

protection measures.   

 

The net dependable summer and winter capability (Duke Energy Indiana share) by plant is shown 

in Appendix F in Table F-4. A listing of the units grouped by fuel type (i.e., coal, syngas, gas, oil, 

water and wind) is shown in Appendix F in Table F-5.  Tables F-3, F-4 and F-5 are standardized 

templates agreed upon by the Indiana utilities involved in the IRP Investigation, docketed as Cause 

No. 43643. The approximate fuel storage capacity at each of the coal- and oil–fired generating 

stations is shown in Figure A-6 in Appendix A.  

 

Long term purchases are shown in Figure A-7 in Appendix A. Duke Energy Indiana has contracted 

with Benton County Wind Farm for a 20 year wind PPA for 100 MW (13 MW capacity value 

modeled) expiring April 2028. 
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2.   Availability   

The unplanned outage rates of the units used for planning purposes were derived from historical 

Generating Availability Data System (GADS) data.  Planned outages were based on the 

maintenance requirement projections discussed below.  Generating units generally assumed to 

continue to operate at their present availability and efficiency (heat rate) levels. However, 

adjustments to present operating conditions were made for future environmental controls. 

 

3.  Maintenance Requirements 

A comprehensive maintenance program is important in providing reliable, low-cost service.  The 

general guidelines governing the major maintenance schedule are shown below.  Future units will 

be governed by similar guidelines. 

• Base load units 400 MW and larger: 6 to 12 year intervals (Cayuga 1-2, Gibson 1-5, and 

Edwardsport IGCC). 

• Intermediate-duty units between 140 MW and 400 MW: 6 to 15 year intervals 

(Noblesville Repowering).  

• Limited run-time peaking and small coal units: Condition assessments and predictive 

maintenance will be used to determine the need for major maintenance (Cayuga 3&4, 

Madison 1-8, Henry County 1-3, Wheatland 1-4, Vermillion 1-8, Connersville 1-2, Miami-

Wabash 1-3&5-6, Gallagher 2&4, and Wabash River 2-6). 

 

Maintenance is also performed during unplanned, opportunistic short duration “availability 

outages” outages to improve summer reliability.  At appropriate times, when it is economic to do 

so, units may be taken out of service for generally short periods of time (i.e., less than nine days) to 

perform maintenance activities.  Generating station performance is now measured primarily by 

plant availability during higher price time frames.  Moreover, targeted, plant-by-plant assessments 

have been performed annually to determine the causes of all forced outages, which enable the 

Company to better focus actions during maintenance and availability outages.  Finally, system-

wide and plant-specific contingency planning was instituted to ensure an adequate supply of labor 

and materials when needed, with the goal of reducing the length of any forced outages.   

The general maintenance requirements for all of the existing generating units were entered into the 

models used to develop the IRP. 
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4.   Fuel Supply 

Duke Energy Indiana generates energy to serve its customers through a diverse mix of fuels 

consisting primarily of coal, syngas, natural gas, and fuel oil, and participates in the MISO power 

market, which encompasses a variety of generation sources in parts of 15 U.S. states and the 

Canadian province of Manitoba.  The Company continues to generate a majority of its energy 

using coal, with usage dictated by the relative prices of coal as compared to the fuel alternatives in 

the economic dispatch process.  The percentages of Duke Energy Indiana's generating capacity 

shown in Table F-5 in Appendix F by fuel type are 63% coal, 8% syngas, 26% natural gas, 2% oil, 

and 1% hydro.   

Coal  

Over 80% of Duke Energy Indiana’s total energy is generated from burning or gasifying coal.  In 

evaluating the purchase of coal, the Fuels Department considers three primary factors: (1) the 

reliability of supply in quantities sufficient to meet Duke Energy Indiana generating requirements, 

(2) the quality required to meet environmental regulations and/or manage station operational 

constraints, and (3) the lowest reasonable cost as compared to other purchase options.   The “cost” 

of the coal includes the purchase price at the delivery point, transportation costs, scrubbing costs 

for sulfur, and the evaluated economic impacts of the coal quality on station operations. 

 

To aid in fuel supply reliability, fuel procurement policies (e.g. contract versus short term ratios, 

inventory target levels) guide decisions on when the Fuels Department should enter the market to 

procure certain quantities and types of fuel.  These policies are viewed in the context of economic 

and market forecasts and probabilistic dispatch models to collectively provide the Company with a 

five-year strategy for fuel purchasing.  The strategy provides a guide to meet the goal of having a 

reliable supply of low cost fuel. 

 

To enhance fuel supply reliability and mitigate supply risk, Duke Energy Indiana purchases coal 

from multiple mines in the geographic area of our stations.  Stockpiles of coal are maintained at 

each station to guard against short-term supply disruptions.  Currently, coal supplied to the base 

load coal stations comes primarily from Indiana and Illinois.   These states are rich in coal reserves 

with decades of remaining economically recoverable reserves.  In 2015, over 90% of the coal 
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supplied to base load stations are under long-term coal contracts. Prior to entering long-term 

commitments with coal suppliers, the Company evaluates the financial stability, performance 

history and overall reputation of potential suppliers. By entering into long-term commitments with 

suppliers, Duke Energy Indiana further protects itself from risk of insufficient coal availability 

while also giving suppliers the needed financial stability to allow them to make capital investments 

in the mines and hire the labor force.   If the Company were to try to purchase significant portions 

of its requirements on the short-term open market, the Company likely would have severe 

difficulties in finding sufficient coal for purchase to meet our needs due to the inability of the 

mines to increase production to accommodate 10-12 million annual tons in such a short timeframe.  

The current Duke Energy Indiana supply portfolio includes six long-term coal supply 

agreements.  Under these contracts, the Company buys coal at the mine.  Thus, the contracts do not 

restrict our ability to move the coal to the various Duke Energy Indiana coal-fired generating 

stations as necessary to meet generation requirements.  This arrangement allows for greater 

flexibility in meeting fluctuations in generating demand and any supply or transportation 

disruptions.   
 

For low capacity factor coal stations such as Gallagher and Wabash River, a much shorter term 

procurement policy is used due to the continued uncertainties around future environmental 

regulations (e.g. MATS and NAAQS) and the potential for retirement of these aging 

units.  Typically we source lower-sulfur coal for these intermediate stations on a short-term basis, 

typically one-year or less, from such places as Colorado, Wyoming, Indiana and West 

Virginia.  Duke Energy Indiana fills out the remainder of its fuel needs for both base load and 

intermediate load stations with spot coal purchases.  Spot coal purchases are used to 1) take 

advantage of changing market conditions that may lead to low-priced incremental tonnage, 2) test 

new coal supplies, and 3) supplement coal supplies during periods of increased demand for 

generation or during contract delivery disruptions. 

 

Coal Price Forecast 

For 2015, Duke Energy employed Energy Ventures Analysis, Inc. (EVA) to produce Duke 

Energy’s fully integrated fuel and energy Fundamental Forecast case.  Among many factors, this 

forecast captures the national interplay between gas and coal as well as inter-basin competition 
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among coals, along with all logistics to move the fuels to their respective combustion points, 

thereby arriving at the least cost solution to meet energy needs over the long-term. 

Natural Gas 

The use of natural gas by Duke Energy Indiana for electric generating purposes has generally been 

limited to CT and CC applications.  Natural gas is currently purchased on the spot market and is 

typically transported (delivered) using interruptible transportation contracts or as a bundled 

delivered product (spot natural gas plus transportation), although the company does have firm 

transportation contracts on the Midwestern Gas pipeline for gas delivery to Edwardsport, 

Vermillion, and Wheatland.  The future CC fuel cost incorporates both the natural gas commodity 

price and firm transportation cost, and the future CT fuel cost includes the natural gas commodity 

price and interruptible transportation cost. 

 

Outlook for Natural Gas 

The collapse in oil prices in late 2014 started the dominos falling across the energy sector. We saw 

another plunge in natural gas prices back toward 2012 levels when a massive displacement of coal 

in the power dispatch was needed to balance the gas market.  Facing a market in 2015 with lower 

market prices, rising OPEC production and weaker Asian demand coupled with a strong dollar,  

producers cut the number of drilling rigs targeting oil by 56% and gas rigs by another 34%.  Yet, 

despite the lower prices and reduced drilling levels, the US has posted year over year monthly 

production gains, led by the Marcellus.  The delayed production response is due in part to a large 

backlog of drilled and uncompleted wells and the momentum of the prior drilling programs 

heading into 2015.  However, with a glut of gas and limited take away capacity, prices in the 

Marcellus have dropped well below $2/MMBtu.  Thus far, the most immediate impact of the lower 

oil prices on the gas market appears to be another reduction in upstream drilling and well service 

costs.  The sudden drop in demand for specialized drilling and completion equipment has reduced 

the cost of new wells and has driven new shale gas well ‘breakeven cost’ estimates even lower.  

Gas prices are expected to remain weak in the near term as there is little upward pressure available.  

However, significant gas demand growth is coming and with reduced drilling in place, prices are 

expected to move higher before stabilizing a bit around 2020. 
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Even with the cloud of uncertainty over the final disposition of the EPA’s MATS rule and 

litigation of the greenhouse gas rule, the power sector is continuing the shift toward natural gas and 

away from coal as the primary US fuel source for power generation.   The power sector has been 

leading this growth cycle in natural gas demand for the past several years, but there is another 

wave of gas demand building and this time it is in the industrial and gas export sectors.  While the 

current drop in gas prices will benefit certain industrial gas consumers like fertilizer and DRI steel 

production, the drop in oil prices has changed the value proposition for natural gas liquids and 

recently led to the cancelation of the major Sasol gas to liquids project in Louisiana.  There could 

be additional project delays or cancellations on the horizon, but most of the announced industrial 

and LNG export projects are still moving forward.  The gas to oil price linkage is a complicated 

relationship and will have a complex impact on the gas sector, particularly if the relationship 

remains volatile.  Whereas Asian demand growth for US LNG appears to be weakening, European 

interest in US supplies is growing.  Likewise, energy reforms in Mexico are leading to a wave of 

new pipeline investments to move US gas across the Southern border which is fueling a conversion 

of their power sector from oil to gas.  Investments in new petrochemical, fertilizer and LNG 

facilities are concentrated along the US Gulf coast will have implications for the direction of future 

flows of natural gas and the need for new pipelines, storage and new interconnection points along 

the interstate pipeline system.  The majority of the current pipeline projects will facilitate the 

movement of gas out of the Northeast (Marcellus/Utica), and into the Midwest, Southeast and Gulf 

Coast. 

   

Risks to the Outlook 

The supply outlook for US natural gas looks solid in light of recent upward revisions to estimates 

by the US potential gas committee on likely reserves (+8%), and a new study suggesting that the 

Utica may hold more recoverable gas than the Marcellus.  The primary risk to the supply picture is 

what happens to costs after the current tier one reserves are depleted.  Producers are drilling their 

most productive assets today in this low price environment and still others are writing down the 

costs of their investments in more challenging plays.  Demand is also rising rapidly as the US 

looks to become a major gas exporter as well as a global leader in several gas intensive industries.  

Demand is also continuing to rise in the power sector where the US coal industry is facing serious 

financial challenges and many producers are struggling just to survive.  Technological 
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improvements spurred on by the specter of sustained high market prices led to the shale revolution, 

and it will require new technologies to sustain the momentum under the anticipated higher demand 

levels in the forecast.  Technology could provide the means to sustain the current low price 

environment, resulting in a significant downside to the forecast.  Alternatively, prices could begin 

to climb faster if there are significantly more coal retirements and a second wave of LNG export 

terminals.  The environmental risks to the hydraulic fracturing process appear to be somewhat 

limited at this point to stricter controls on wastewater treatment and deep well injection and 

capturing fugitive methane emissions.  Water consumption remains an issue in certain states, but 

the industry is aggressively implementing best practices aimed at reducing consumption and 

recycling.  If new studies establish a linkage of hydraulic fracturing to seismicity beyond the 

activities associated with wastewater disposal, that could lead to additional limitations at the state 

level and on federal lands. 

 

Gas Price Scenario Forecasts 

EVA was the primary consultant for the 2015 Duke Energy fundamental outlook.  The Duke 

Energy Fundamental Forecast Case is differentiated from the EVA outlook as a result of several 

input assumption changes requested by Duke Energy. These changes include carbon pricing, 

higher levels of renewable energy technologies in several of the Duke Energy jurisdictional states, 

and generation capital and O&M cost assumptions.  These changes requested by Duke Energy 

were limited to the power sector which impacted the demand for natural gas and, by extension, the 

price of gas and power at the margin.   

 

Duke Energy directed EVA to perform the same comprehensive analysis for three separate 

scenarios.  One scenario included a national carbon tax beginning in 2020, another modeled EPA’s 

proposed clean power plan assuming state by state mass caps on carbon, and a final scenario 

assuming no additional restrictions on carbon.  All of these cases relied on EVA’s proprietary 

database, knowledge of the upstream US gas supply base, and their integrated fundamental 

modeling framework for price discovery. 
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Oil 

Duke Energy Indiana uses fuel oil for starting coal-fired boilers and for flame stabilization during 

low load periods.  Some CT peaking facilities are oil-fired.  Cayuga Unit 4 uses oil as a back-up 

fuel.  Oil supplies, purchased on an as-needed basis, are expected to be sufficient to meet needs for 

the foreseeable future. 
 

5.   Fuel Prices  

Fuel prices for both existing and new units were developed using a combination of observable 

forward market prices and longer term market fundamentals.  EVA performed the long term 

fundamentals analysis with input from Duke Energy subject matter experts. The projected fuel 

prices are considered by Duke Energy Indiana and EVA to be trade secrets and proprietary 

competitive information. 

 

6.   Condition Assessment  

Duke Energy Indiana continues to implement its engineering condition assessment programs.  The 

intent is to maintain the generating units at their current levels of efficiency and reliability when 

economically feasible. 

 

The older CT units at Miami-Wabash and Connersville were assumed to retire in 2018.  Each CT 

is tested once per year to meet MISO reliability requirements.  Given the age of these turbines, if 

significant maintenance is required to meet the reliability requirements, the retirement decision on 

a specific unit could accelerate.  As an example, Miami-Wabash Unit 4 was retired in 2010 

following generator equipment failures. 

 

7.   Efficiency 

Duke Energy Indiana evaluates the cost-effectiveness of maintenance options on various individual 

components of the existing generating units.  If the potential maintenance options prove to be cost-

justified and pass a New Source Review (NSR) screen, they are budgeted and generally undertaken 

during a future scheduled unit maintenance outage. 
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Duke Energy Indiana routinely monitors the efficiency and availability of its generating units.  

Based on those observations, projects that are intended to maintain long-term performance are 

planned, evaluated, selected, budgeted, and executed.  Such routine periodic projects might 

include, but are not limited to, turbine-generator overhauls; condenser cleanings and condenser 

system repairs, such as vacuum pump and circulating water pump rebuilds; burner replacements, 

coal pulverizer overhauls, and combustion system tuning; secondary air heater basket material 

replacements; boiler tube section replacements; and pollution control equipment maintenance, such 

as selective catalytic reduction (SCR) catalyst replacement and flue gas desulfurization (FGD) 

limestone slurry pump rebuilds.  In addition, Duke Energy Indiana looks for targeted projects 

designed to improve generating unit efficiency.   

 

Any plans to increase fossil fuel generation efficiency must be viewed in light of regulatory 

requirements, specifically the NSR rules defined by the EPA.  These regulatory requirements are 

subject to interpretation and change over the years.  Within the context of such requirements, Duke 

Energy Indiana plans routine maintenance projects, which may maintain or increase the efficiency 

of its generating units.   

 

C. EXISTING NON-UTILITY GENERATION 

Some Duke Energy Indiana customers have electric production facilities for self-generation, peak 

shaving, or emergency back-up.  Non-emergency self-generation facilities are normally of the 

baseload type and are generally sized for reasons other than electric demand (e.g., steam or other 

thermal demands of industrial processes or heating).  Peak shaving equipment is typically oil- or 

gas-fired and generally is used only to reduce the peak billing demand.  Depending on whether it is 

operated at peak, this capacity can reduce the load otherwise required to be served by Duke Energy 

Indiana which, like DR programs, also reduces the need for new capacity.   

 

D.  UTILITY-OWNED COMBINED HEAT AND POWER (CHP)  

CHP systems, also known as cogeneration, generate electricity and useful thermal energy in a 

single, integrated system. CHP is not a technology, but an approach to applying technologies. Heat 

that is normally wasted in conventional power generation is recovered as useful energy, which 

avoids the losses that would otherwise be incurred from separate generation of heat and power. 
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While the conventional method of producing usable heat and power separately has a typical 

combined efficiency of 45 percent, CHP systems can operate at levels as high as 80 percent.  Duke 

Energy is exploring and working with potential customers with base thermal loads on a regulated 

CHP offer. Other benefits of CHP could include CO2 emission reductions, T&D loss reduction, 

economic development potential, and improved reliability. CHP units are included as a potential 

generating resource in this IRP. 

 

E.  EXISTING POOLING AND BULK POWER AGREEMENTS   

Duke Energy Indiana is directly interconnected with seven other local balancing authorities 

(American Electric Power, Louisville Gas and Electric Energy, Ameren, Hoosier Energy, 

Indianapolis Power and Light, Northern Indiana Public Service Company, and Vectren), plus Duke 

Energy Ohio and Kentucky.   

 

Duke Energy Indiana participates in the MISO energy markets.  MISO ensures the safe, cost-

effective delivery of electric power across all or parts of 15 states.   As a Regional Transmission 

Organization (RTO), MISO assures consumers access to  unbiased regional grid management and 

open access to the transmission facilities under MISO’s functional supervision.  Duke Energy 

Indiana co-owns Gibson Unit 5 with WVPA and IMPA, and meets with them periodically to 

discuss planning and operation.   

 

Duke Energy Indiana has several bulk power agreements that allow the Company to 

provide/purchase energy and/or capacity to/from other utilities or facilities.  

• WVPA - Duke Energy Indiana has a contract to provide 70 MW of firm capacity and 

energy to WVPA for up to 35 years (i.e., through 2032).   There are also contracts to provide 50 

MW of firm capacity and energy through 2025 and 150 MW (expands to 180 MW in 2020) of firm 

capacity and energy through 2031. 

• IMPA - Duke Energy Indiana has a contract to provide IMPA with 50 MW of firm capacity 

and energy through May 31, 2017 and another agreement to provide 100 MW of firm capacity and 

energy between June 2017 and May 2020. 

• Hoosier Energy - Duke Energy Indiana has two 100 MW contracts to provide firm capacity 

and energy to Hoosier Energy.  The period of the first contract is through December 31, 2017, and 
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the second is through December 31, 2023.  A third contract to provide 50 MW of firm capacity and 

energy to Hoosier Energy is scheduled to begin on January 1, 2016, and ends on December 31, 

2025. 

• Henry County Station– Duke Energy Indiana has a 20-year, 50 MW contract with WVPA 

associated with the Henry County Station, which reduces the capacity available for Duke Energy 

Indiana native load customers at this station by this amount.  (This 50 MW has been 

jurisdictionalized out of Duke Energy Indiana’s retail rates).   

• Benton County Wind Farm - The Company has a contract to purchase the energy produced 

and delivered by 100 MW of wind turbines from the Benton County Wind Energy Project (See 

Section G later in this chapter).  

• Logansport - Effective July 1, 2009, Duke Energy Indiana purchased all of the Logansport 

Unit #6 capacity (approximately 8 MW) from the City of Logansport.  The contract agreement is 

scheduled to end December 31, 2018.  Logansport notified Duke Energy Indiana in summer 2011 

that this unit was unavailable and it remains unavailable at this time. 

• Solar Power Purchase Agreements (PPAs) – Following a formal bid solicitation and 

evaluation, the Company has agreed to purchase a total of 20 MW of solar power from four 5 MW 

installations.  See Appendix E for details.  

• Other - Duke Energy Indiana has both full and partial requirements contracts to serve a 

number of municipals in Indiana, although some of these cities elected to join IMPA, which 

terminated their contracts with Duke Energy Indiana.   

 

With the exceptions of the 20 MW of six small municipal contracts, all of the wholesale load 

obligations are modeled as firm load throughout the study period, which assumes that these 

contracts will be renewed or replaced with new contracts.   

 

Additionally, Duke Energy Indiana routinely executes energy hedge trades, which provide Duke 

Energy Indiana price certainty and reduce customers’ exposure to energy price volatility.  Further 

information concerning power purchase contracts may be found in the Short-Term Implementation 

Plan contained in Appendix E. 
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F.  SUPPLY-SIDE RESOURCE SCREENING 

In the screening analysis, a diverse range of technology choices utilizing a variety of different fuels 

was considered including pulverized coal (PC) units with and without carbon capture and storage 

(CCS), integrated gas combined cycle (IGCC) with CCS, CC, CT, CHP, and nuclear units.  In 

addition, wind, solar, landfill gas, battery storage, and various combinations of generation and 

battery storage for renewable technologies were evaluated. 

 

Technology types were screened within their own general category of baseload, 

peaking/intermediate, and renewable.  The ultimate goal of the screening process was to pass the 

best alternatives from each of these three categories to the integration process.  These initial 

screening analyses determine the most viable and cost-effective resources for further evaluation. 

This is necessary because of the size of the problem to be solved and computer execution time 

limitations of the System Optimizer capacity planning model (described in detail in Chapter 8). 

 

1.   Process Description 

Information Sources  

The cost and performance data for each technology being screened is based on research and 

information from several sources.  These sources include, but may not be limited to, the following:  

Duke Energy’s New Generation Project Development, Emerging Technologies, and Analytical 

Engineering; the EPRI Technology Assessment Guide (TAG®); and studies performed by and/or 

information gathered from external sources.  In addition, fuel and operating cost estimates are 

developed internally by Duke Energy, or from other sources such as those mentioned above, or a 

combination of these.  EPRI information or other information or estimates from external studies 

are not site-specific, but generally reflect the costs and operating parameters for installation in the 

Midwest.   

 

Finally, every effort is made to ensure that cost and other parameters are current and include 

similar scope across the technologies being screened.  While this has always been important, 

keeping cost estimates across a variety of technology types consistent in today’s markets for 

commodities, construction materials, and manufactured equipment is challenging. 
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Technical Screening 

The first step in the Company’s supply-side screening process for the IRP is a technical screening 

of the technologies to eliminate those that have technical limitations, commercial availability 

issues, or are not feasible in the Duke Energy Indiana service territory.  A brief explanation of the 

technologies excluded at this point and the basis for their exclusion follows: 

• Geothermal was eliminated because there are no suitable geothermal resources in the 

region to develop into a power generation project. 

• Compressed Air Energy Storage (CAES), although demonstrated on a utility scale and 

generally commercially available, is not a widely applied technology and remains relatively 

expensive.  The high capital requirements for these resources arise from the fact that 

suitable sites that possess the proper geological formations and conditions necessary for the 

compressed air storage reservoir are relatively scarce. 

• Small Modular Nuclear Reactors (SMR) are generally defined as having capabilities of 

less than 300 MW.  In 2012, U.S. Department of Energy (DOE) solicited bids for 

companies to participate in a small modular reactor grant program with the intent to 

“promote the accelerated commercialization of SMR technologies to help meet the nation’s 

economic energy security and climate change objectives.”   The focus of the grant is the 

first-of-a-kind engineering associated with NRC design certification and licensing efforts in 

order to demonstrate the ability to achieve NRC design certification and licensing to 

support SMR plant deployment on a domestic site by 2022.  The grant was awarded to the 

Babcock & Wilcox Company (B&W), which will lead the effort in partnership with the 

Tennessee Valley Authority (TVA) and Bechtel Corporation. TVA has communicated with 

the NRC regarding TVA outlining six key assumptions for the possible licensing and 

construction of up to six Babcock & Wilcox (B&W) mPower design small modular reactor 

(SMR) modules at its Clinch River site in Roane County, Tennessee in a letter to the NRC 

in late 2010.  It is estimated that this project may lead to the development of “plug and 

play” type nuclear reactor applications that are about one-third the size of current reactors. 

These are expected to become commercially available around 2022. NuScale, Holtec, 

Westinghouse, and B&W are still engaged with the NRC on pre-application activities for 

their SMR designs as of 10/22/14. Duke Energy will be monitoring the progress of the 

SMR project for potential consideration and evaluation for future resource planning. 
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• Fuel cells, although originally envisioned as being a competitor for combustion turbines 

and central power plants, are now targeted to mostly distributed power generation systems.  

The size of the distributed generation applications ranges from a few kW to tens of MW in 

the long-term.  Cost and performance issues have generally limited their application to 

niche markets and/or subsidized installations.  While a medium level of research and 

development continues, this technology is not commercially available for utility-scale 

application. 

• Poultry and swine waste digesters remain relatively expensive and face operational and/or 

permitting challenges.  Research, development, and demonstration continue, but these 

technologies remain generally too expensive or face obstacles that make them impractical 

energy choices outside of specific mandates or incentives for use of these technologies.  

Such projects are typically small and so would not materially impact the IRP.   

 

Economic Screening 

The Company screens all technologies using relative dollar per kilowatt-year ($/kW-yr) versus 

capacity factor.  The screening within each general class uses a spreadsheet-based screening curve 

model developed by Duke Energy.  The model is considered to be proprietary, confidential and 

competitive information by Duke Energy Indiana.  The screening curve analysis model includes 

the total costs associated with owning and maintaining a technology type over its lifetime and 

computes a levelized $/kW-year value over a range of capacity factors, using the same fuel prices 

for coal and natural gas, and NOx, SO2, and CO2 allowance prices as in the Carbon Tax Scenario in 

the System Optimizer analysis (discussed in Chapter 8).  This process is performed for each supply 

technology to create a family of lines.  On the graph of all the lines in a general class, the lowest 

portions of the lines represent the least cost supply option at the corresponding capacity factor. 

Lines that are never lowest, or that are lowest only at capacity factors outside of their relevant 

operating ranges, have a very low probability of being part of the least cost solution, and can be 

eliminated from further analysis. 

 

2.   Screening Results 

In the quantitative analysis phase, the Company further evaluates those technologies from each of 

the three general categories screened (Base load, Peaking/Intermediate, and Renewables), which 
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had the lowest levelized busbar cost for a given capacity factor range within each of these 

categories. The results of the screening within each category are shown in Appendix A. 

 

Even though EPA’s MATS and GHG New Source regulations may effectively preclude new coal-

fired generation, Duke Energy Indiana has included supercritical pulverized coal (SCPC) and 

IGCC technologies with CCS of 800 pounds/net-MWh as options for base load analysis consistent 

with the proposed EPA NSPS rules.  Additional detail on the expected impacts from EPA 

regulations for new coal-fired options is included in Chapter 6. 

 

Baseload Technologies  

Figure A-1 in Appendix A shows the screening curves (both No CO2 and with CO2) for the 

following technologies in the baseload category: 

1. 723 MW Supercritical Pulverized Coal (SCPC) with CCS 

2. 525 MW IGCC with CCS 

3. 2 x 1,117 MW Nuclear units (AP1000) 

4. 443 MW – 1x1x1 Advanced Combined Cycle (Inlet Chiller and Fired)  

5. 895 MW – 2x2x1 Advanced Combined Cycle (Inlet Chiller and Fired) 

6. 1,349 MW – 3x3x1 Advanced Combined Cycle (Inlet Chiller and Fired) 

7. 14.5 MW – Combined Heat & Power (CHP) 

 

Figure A-1 indicates that combined cycle generation is the least-cost base load resource.  With 

lower gas prices, larger capacities and increased efficiency, combined cycle units have become 

more cost-effective at higher capacity factors in both the with CO2 and without CO2 screening 

cases.  Although CHP is competitive with CC throughout the capacity range, it is site specific and 

requires a local steam load.  The baseload curves also show that nuclear generation may be a cost 

effective option at high capacity factors with CO2 costs included. 

 

Peak / Intermediate Technologies 

Figure A-2 in Appendix A shows the screening curves (both No CO2 and with CO2) for the 

following technologies in the peak/intermediate category: 

1. 173 MW 4-LM6000 CTs 
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2. 831 MW 4-7FA CTs 

 

The screening curves show the F-frame CTs to be the most economic peaking resource unless 

there is a special application that requires the fast start capability of the aero-derivative CTs. 

 

 

Renewable Technologies 

Figure A-3 in Appendix A shows the screening curves for the following technologies in the 

renewable category: 

1) 150 MW Wind - On-Shore 

2) 25 MW Solar PV 

3) 25 MW Solar and 15 MWh Li-ion Battery (off-peak charging) 

4) 25 MW Solar and 15 MW CT 

5) 1 MW Li-ion Battery (off-peak charging) 

6) 2 MW Li-ion Battery (off peak charging) 

 

One must remember that busbar chart comparisons for wind and solar resources can be somewhat 

misleading because they do not contribute their full installed capacity at the time of the system 

peak.12  Since busbar charts attempt to levelize and compare costs on an installed kW basis, wind 

and solar resources appear to be more economic than they would be if the comparison was 

performed on a peak kW basis. 

 

New hydro resources tend to be very site-specific; therefore, Duke Energy Indiana normally 

evaluates both pumped storage capacity and new run-of-river energy resources on a project-

specific basis.  Figure A-3 indicates solar is a more economical alternative than wind.  Solar and 

wind projects are technically constrained from achieving high capacity factors making them 

unsuitable for intermediate or baseload duty cycles.  Landfill gas projects are limited based on site 

availability.  A nominal amount of landfill gas was included in IRP modeling although not shown 

on the screening curve.  Solar and wind projects are not dispatchable and therefore less suited to 

                                                           
12 For purposes of this IRP, wind resources are assumed to contribute 13% of installed capacity at the time of peak and 
solar resources are assumed to contribute 42% of installed capacity at the time of peak. 
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provide consistent peaking capacity.  Aside from their technical limitations, solar and wind 

technologies are not currently economically competitive without State and Federal subsidies.  

Other energy sources are required to offset the ramping effects of solar and intermittency of wind 

to maintain grid stability.  Fast-start/aeroderivative CTs and/or energy storage can play a role in 

the future as renewables are added to the system. 

 

Energy storage solutions are becoming an increasing necessity for support of grid stability at peak 

demand times and for support of energy shifting and smoothing from renewable sources.  Energy 

storage in the form of battery storage is becoming more feasible with advances in battery 

technology (Tesla low-cost Lithium-ion battery technology) and the reduction in battery cost; 

however, their uses (even within Duke Energy) have been concentrated on frequency regulation, 

solar smoothing, and/or energy shifting from localized renewable energy sources with a high 

incidence of intermittency (i.e. solar and wind applications). 

 

Duke Energy has several battery storage projects in operation since 2011, mainly in support of 

regulating output voltages/frequencies from renewable energy sources to the grid.  This includes 

projects ranging from the Notrees Battery Storage project (36 MW) in Texas, which supports a 153 

MW wind farm, to the smaller 250 kW Marshall Battery Storage Project in North Carolina, which 

supports a 1.2 MW solar array.  Additional examples include the Rankin Battery Storage Project 

(402 kW), the McAlpine Community Energy Storage Project (24 kW), McAlpine Substation 

Energy Storage Project (200 kW), all in North Carolina, and a 2 MW storage facility on Ohio’s 

former Beckjord Station grounds.  Each of these applications supports frequency regulation, solar 

smoothing, or energy shifting from a local solar array.  These examples demonstrate a growing 

trend of coupling battery storage with an intermittent renewable energy source to stabilize output 

and increase net capacity factor. 

 

Centralized generation will remain the backbone of the grid for Duke Energy in the long term; 

however, it is likely that distributed generation will begin to assume more grid responsibilities over 

time as technologies such as energy storage increase flexibility.  Duke Energy Indiana is interested 

in increasing the amount of its distributed generation in the near term.  Future analysis of the final 

CPP may increase the favorability of distributed generation. 
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The screening curves are useful for comparing costs of resource types at various capacity factors 

but cannot be utilized for determining a long term resource plan because future units must be 

optimized with an existing system containing various resource types.  Results from the screening 

curve analysis provide guidance for the technologies to be further considered in the more detailed 

quantitative analysis phase of the planning process. 

3.   Unit Size 

The unit sizes selected for planning purposes generally are the largest technologies available today 

because they offer lower $/kW installed capital costs due to economies of scale. However, the true 

test of whether a resource is economic depends on the economics of an overall resource plan that 

contains that resource (including fuel costs, operating and maintenance costs, emission costs, and 

installed $/kW cost).  If a partial share of large nuclear or CC unit is selected as part of a least cost 

plan, joint ownership can be pursued.  

 

4.   Cost, Availability, and Performance Uncertainty 

Supply-side alternative project scope and estimated costs used for planning purposes for 

conventional technology types such as simple-cycle CT units and CC units are relatively well 

known based on Duke Energy building experience, cost estimates in the TAG, information 

obtained from architect and engineering (A&E) firms, and equipment vendors.  The current 

estimated CC cost uses the information obtained from Duke Energy’s recent and planned CC 

construction projects.  The cost estimates include step-up transformers and a substation to connect 

with the transmission system.  Because any additional transmission costs would be site-specific 

and because specific sites requiring additional transmission are unknown, typical values for 

additional transmission costs were added to the alternatives.  The unit availability and performance 

of conventional supply-side options is also relatively well known and the TAG, A&E firms 

and/or equipment vendors are sources of estimates of these parameters.   

 

5.   Lead Time for Construction 

The estimated construction lead time is three years for CTs, four for CCs, and six for coal units  

For nuclear units, the lead time is approximately eight years, however, the time required to obtain 
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regulatory approvals and environmental permits adds uncertainty to the process and can increase 

the total project time by seven to eight years.   

 

6.   RD&D Efforts and Technology Advances 

New energy and technology alternatives are needed to ensure a long-term sustainable electric 

future.  Duke Energy’s research, development, and delivery (RD&D) activities enable Duke 

Energy Indiana to track new options including modular and dispersed generation systems (small 

and medium nuclear reactors), CTs, and advanced fossil technologies.  Emphasis is placed on 

providing information, assessment tools, validated technology, demonstration/deployment support, 

and RD&D investment opportunities for planning and implementing projects utilizing new power 

generation technology to assure the Company is in the forefront of electricity supply and delivery.   

 

Of particular interest is the expected advancements in CT/CC technology.  Advances in stationary 

industrial CT/CC technology should result from ongoing research and development efforts to 

improve both commercial and military aircraft engine efficiency and power density, as well as 

expanding research efforts to burn more hydrogen-rich fuels.  The ability to burn hydrogen-rich 

fuels will enable very high levels of CO2 removal and shifting in the syngas utilized in IGCC 

technology, enabling a major portion of the advancement necessary for a significant reduction in 

the carbon footprint of this coal-based technology.   

 

Also of increasing interest is the adoption of utility owned distributed generation technologies.  

Generating electricity closer to load centers can increase reliability and reduce in line losses 

associated with central plant generation.  This also adds diversity to the Indiana generation fleet.  

One example of this is CHP.  This can be a low cost generation asset for the electric grid by also 

supplying low cost steam to the host.  Examples of good CHP host sites include large industrials, 

hospitals, military, and universities.  Inverter-based microgrid applications are also being explored,  

including both solar and energy storage.  Energy storage can provide a wide range of grid benefits 

such as shifting energy from off-peak to peak times and can aid in the integration of renewable 

technologies to our generation portfolio.  If placed at the right locations, storage can also provide 

back up to critical facilities such as Hospitals, Military Bases and Fire Stations. 
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7. Coordination With Other Utilities  

Decisions concerning coordinating the construction and operation of new units with other utilities 

or entities are dependent on a number of factors including the size of the unit versus the capacity 

requirement of each utility and whether the timing of the need for facilities is the same.  To the 

extent that units that are larger than needed for Duke Energy Indiana’s requirements become 

economically viable in a plan, co-ownership can be considered at that time.  Coordination with 

other utilities can also be achieved through purchases and sales in the bulk power market.  

 

G. BENTON COUNTY WIND FARM PPA 

Duke Energy Indiana has a 20-year power purchase agreement (PPA) with the Benton County 

Wind Farm.  Duke Energy Indiana purchases the energy output from 100 MW of wind turbine 

capacity delivered to the designated delivery point for a period of 20 years.  This was the first 

commercial wind farm in the state of Indiana.  The facility’s in service date was April 19, 2008. 

   

A capacity credit of 13% of the installed capacity was modeled (13 MW out of the installed 100 

MW) as capacity toward the reserve margin requirement.   

 

The Company only pays for the energy it receives from Benton County Wind at a fixed price per 

MWh, which escalates annually.  Benton County Wind receives and retains existing and future tax 

credits or tax benefits as the owner or operator of the wind renewable energy project.  Duke 

Energy Indiana is entitled to ownership of all of the renewable energy certificates (RECs) and 

carbon credits associated with power produced by the wind turbines.   

 

H. RENEWABLE ACTIVITIES 

An extension of the GoGreen Power program was approved on July 3, 2013. The extension is for a 

three year term with the possibility of an automatic extension for an additional two-year period. 

The renewed program reduced the price for all green power kWh purchased per month to $1.00 per 

100 kWh block, with a minimum purchase of two blocks.  The block price was reduced again to 

$0.90 in early 2014. There are approximately 1306 customers on the program.   Under the 

program, Duke Energy Indiana will purchase renewable energy in the form of renewable energy 



 

104 
 

 

certificates. Duke Energy Indiana may self-certify RECs created from new, renewable projects of 3 

MW or less located within Duke Energy Indiana's service territory. 

 

Duke Energy Indiana has contracted to purchase 20 MWs of solar generation in the form of 

purchase power agreements under four agreements for 5 MWs.  See Appendix E for further details. 

 

In addition, Duke Energy Indiana is exploring potential additions of renewable energy sources, 

possibly located on customer sites or in areas in need of grid support.  The renewable energy 

sources could be paired with energy storage, be part of a micro-grid, or be standalone.  The 

Company believes that making investments in smaller, carbon-free energy sources in the near term 

makes sense, particularly given the increasing number of environmental regulations and related 

uncertainty.  To the extent we are facing a carbon-constrained future, such investments will serve 

to support the state’s carbon reduction goal, while also providing Duke Energy Indiana with 

valuable experience in managing and integrating renewables, storage and micro-grids with its 

generation portfolio. 

 

I. WABASH RIVER 2-6 

Analyses performed in the 2011 IRP and in Duke Energy Indiana’s MATS rule Phase 2 

Compliance Plan showed that retirement of Wabash River units 2-5 was more economical than 

retrofitting these units to comply with MATS.  The assumed retirement date in the 2013 IRP was 

the MATS compliance date of April 16, 2015.  On December 16, 2013, Duke Energy Indiana 

requested one year MATS extensions for units 2-6.  This request was a result of transmission 

system reliability issues identified by MISO due to the retirements of units 2-5.  MISO’s study 

determined that unit 6 was an essential unit that must operate to support the transmission grid in 

the local Terre Haute area if units 2 through 5 are no longer available.  It also found that a new 

high voltage transmission line must be constructed to resolve these transmission reliability issues 

and relieve unit 6 of its essential status.  The construction of this line could not have been 

completed by the MATS compliance date.  Duke Energy Indiana currently estimates that the 

project could be completed in 2016, hence the need for the MATS extensions.  One year MATS 

extensions were granted for units 2-6 by IDEM on January 16, 2015.  The resulting MATS 

compliance date for units 2-6 is April 16, 2016; this is also the revised assumed retirement date for 
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units 2-5 in the 2015 IRP.  Wabash River unit 6 continues to be evaluated for natural gas 

conversion and no decision been made.  Duke Energy Indiana is currently investing in preliminary 

engineering necessary to support a conversion of Wabash River unit 6 from coal-fired to gas-fired, 

but is planning to further assess the economics of proceeding with conversion to natural gas under 

the final EPA Clean Power Plan rule. 

 

It should also be noted that the pending retirement of Wabash River units 2 through 5 and 

suspension of unit 6 on April 16, 2016, created a synchronization issue with the 2015 - 2016 MISO 

Planning Resource Auction (“PRA”).  Generators must commit their capacity for an entire year 

starting on June 1st and ending on May 31st of the next year.  MATS driven retirements in mid-

April result in an approximately 6.5 week shortage of the yearly commitment.  Duke Energy 

Indiana requested a waiver from the MISO Tariff’s requirement to offer Wabash River units 2 

through 6 into the MISO annual planning auction for 2015 – 2016.  The Federal Energy 

Regulatory Commission (“FERC”) approved the waiver on February 20, 2015. 

   

J. MARKLAND HYDRO UPGRADE 

In the near term, Duke Energy Indiana intends to file a Certificate of Public Convenience and 

Necessity (CPCN), per Indiana Code 8-1-8.5, for a major upgrade to the Markland Hydroelectric 

facility.  The three-unit facility is located on the Ohio River in Switzerland County, in Florence, 

Indiana.  Total station generation capacity is 65 MW with a dispatch rating of 45 MW.   

 

Originally entering service in 1967, key generating components at Markland Station are still 

utilizing the original technology from that era.  Duke Energy Indiana has proposed  to overhaul 

and upgrade each Markland unit from the ground up, replacing most components with more 

modern, efficient, upgraded options.  The major scopes of work are as follows:  replace the station 

runners and blades with an upgraded, more efficient design, replace the discharge rings, and draft 

tube transition piece,  refurbish wicket gates (or replace as needed), rewind the generators, replace 

excitation controls and voltage regulators, replace and upgrade station controls, procure new intake 

and draft tube gates, and replace the main power transformer, as well as an overhaul and 

replacement of the general high voltage electrical systems at the station.  The targeted outage 

windows are the fall of 2017, 2018, and 2019, one unit each year. 
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As a run-of-river hydro station, the generating units extract as much energy from the flow of the 

river as possible, within guidelines governed by the Army Corps of Engineers.  This project will 

upgrade the performance of this facility with the latest technology in turbine runner efficiency, 

which will allow the Company to extract even more energy and capacity from the finite water 

resource.  With this technology upgrade, Duke Energy Indiana expects to gain approximately 

3MW of incremental design capacity output per unit, along with an expected increase of 36.7 GWh 

of actual annual average energy production from the station.  
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    Table 5-A 
Duke Energy Indiana 

Summary of Existing Electric Generating Facilities 
 

Plant Name 
Unit 

Number City or County State 

In-
Service 

Year 
Unit 
Type 

Primary 
Fuel 

Secondary 
Fuel        

(if any) 
Ownership 

% 

Winter 
Rating 
(MW) 

Summer 
Rating 
(MW) Environmental Controls Notes 

Cayuga 1 Cayuga IN 1970 ST Coal  100.00% 505.0 500.0 FGD, EP, LNB, OFA, CT. SCR, DSI  
Cayuga 2 Cayuga IN 1972 ST Coal  100.00% 500.0 495.0 FGD, EP, LNB, OFA, CT, SCR, DSI  
Cayuga 3A Cayuga IN 1972 IC Oil  100.00% 3.0 3.0 None  
Cayuga 3B Cayuga IN 1972 IC Oil  100.00% 3.0 3.0 None  
Cayuga 3C Cayuga IN 1972 IC Oil  100.00% 3.0 2.0 None  
Cayuga 3D Cayuga IN 1972 IC Oil  100.00% 2.0 2.0 None  
Cayuga 4 Cayuga IN 1993 CT Gas Oil 100.00% 120.0 99.0 DLN (Gas); WI (Oil)  
Connersville 1 Connersville IN 1972 CT Oil  100.00% 49.0 43.0 None  
Connersville 2 Connersville IN 1972 CT Oil  100.00% 49.0 43.0 None  
Edwardsport IGCC Knox County IN 2013 IGCC Syngas Gas 100.00% 630.0 595.0 Selexol, SCR, MGB, CT  
Gallagher 2 New Albany IN 1958 ST Coal  100.00% 140.0 140.0 BH, LNB, OFA, DSI DSI required by Consent 

Decree 
Gallagher 4 New Albany IN 1961 ST Coal  100.00% 140.0 140.0 BH, LNB, OFA, DSI DSI required by Consent 

Decree 
Gibson 1 Owensville IN 1976 ST Coal  100.00% 635.0 630.0 FGD, SCR, SBS, EP, LNB, OFA, CL  
Gibson 2 Owensville IN 1975 ST Coal  100.00% 635.0 630.0 FGD, SCR, SBS, EP, LNB, OFA, CL  
Gibson 3 Owensville IN 1978 ST Coal  100.00% 635.0 630.0 FGD, SCR, SBS, EP, LNB, OFA, CL  
Gibson 4 Owensville IN 1979 ST Coal  100.00% 627.0 622.0 FGD, SCR, SBS, EP, LNB, OFA, CL  
Gibson 5 Owensville IN 1982 ST Coal  50.05% 312.8 310.3 FGD, SCR, SBS, EP, LNB, OFA, CL Jointly owned with WVPA 

(25%) and IMPA (24.95%) 
Henry County 1 Henry County IN 2001 CT Gas  100.00% 43.0 43.0 WI 50 MW from the plant is  
Henry County 2 Henry County IN 2001 CT Gas  100.00% 43.0 43.0 WI supplied to load other than DEI 
Henry County 3 Henry County IN 2001 CT Gas  100.00% 43.0 43.0 WI under PPA 
Madison 1 Butler County OH 2000 CT Gas  100.00% 88.0 72.0 DLN   
Madison 2 Butler County OH 2000 CT Gas  100.00% 88.0 72.0 DLN  
Madison 3 Butler County OH 2000 CT Gas  100.00% 88.0 72.0 DLN  
Madison 4 Butler County OH 2000 CT Gas  100.00% 88.0 72.0 DLN  
Madison 5 Butler County OH 2000 CT Gas  100.00% 88.0 72.0 DLN  
Madison 6 Butler County OH 2000 CT Gas  100.00% 88.0 72.0 DLN  
Madison 7 Butler County OH 2000 CT Gas  100.00% 88.0 72.0 DLN  
Madison 8 Butler County OH 2000 CT Gas  100.00% 88.0 72.0 DLN  
Markland 1 Florence IN 1967 HY Water  100.00% 15.0 15.0 None  
Markland 2 Florence IN 1967 HY Water  100.00% 15.0 15.0 None  
Markland 3 Florence IN 1967 HY Water  100.00% 15.0 15.0 None  
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Table 5-A: Duke Energy Indiana 
Summary of Existing Electric Generating Facilities 

 

Plant Name 
Unit 

Number City or County State 

In-
Service 

Year 
Unit 
Type 

Primary 
Fuel 

Secondary 
Fuel        

(if any) 
Ownership 

% 

Winter 
Rating 
(MW) 

Summer 
Rating 
(MW) Environmental Controls Notes 

Miami-Wabash 1 Wabash IN 1968 CT Oil  100.00% 17.0 16.0 None  
Miami-Wabash 2 Wabash IN 1968 CT Oil  100.00% 17.0 16.0 None  
Miami-Wabash 3 Wabash IN 1968 CT Oil  100.00% 17.0 16.0 None  
Miami-Wabash 5 Wabash IN 1969 CT Oil  100.00% 17.0 16.0 None  
Miami-Wabash 6 Wabash IN 1969 CT Oil  100.00% 17.0 16.0 None  
Noblesville 1 Noblesville IN 1950 ST in CC   100.00% 46.0 46.0 CT Units 1 & 2 were repowered as 

Gas CC in 2003 
Noblesville 2 Noblesville IN 1950 ST in CC   100.00% 46.0 46.0 CT Units 1 & 2 were repowered as 

Gas CC in 2003 
Noblesville 3 Noblesville IN 2003 CT in CC Gas  100.00% 72.7 64.4 DLN, SCR, CO CT and share of HRSG capacity 

combined 
Noblesville 4 Noblesville IN 2003 CT in CC Gas  100.00% 72.7 64.4 DLN, SCR, CO CT and share of HRSG capacity 

combined 
Noblesville 5 Noblesville IN 2003 CT in CC Gas  100.00% 72.7 64.4 DLN, SCR, CO CT and share of HRSG capacity 

combined 
Vermillion 1 Cayuga IN 2000 CT Gas  62.5% 55.6 44.4 DLN Jointly owned with WVPA 
Vermillion 2 Cayuga IN 2000 CT Gas  62.5% 55.6 44.4 DLN Jointly owned with WVPA 
Vermillion 3 Cayuga IN 2000 CT Gas  62.5% 55.6 44.4 DLN Jointly owned with WVPA 
Vermillion 4 Cayuga IN 2000 CT Gas  62.5% 55.6 44.4 DLN Jointly owned with WVPA 
Vermillion 5 Cayuga IN 2000 CT Gas  62.5% 55.6 44.4 DLN Jointly owned with WVPA 
Vermillion 6 Cayuga IN 2000 CT Gas  62.5% 55.6 44.4 DLN Jointly owned with WVPA 
Vermillion 7 Cayuga IN 2000 CT Gas  62.5% 55.6 44.4 DLN Jointly owned with WVPA 
Vermillion 8 Cayuga IN 2000 CT Gas  62.5% 55.6 44.4 DLN Jointly owned with WVPA 
Wabash River 2 West Terre Haute IN 1953 ST Coal  100.00% 85.0 85.0 EP, LNB, OFA  
Wabash River 3 West Terre Haute IN 1954 ST Coal  100.00% 85.0 85.0 EP, LNB, OFA  
Wabash River 4 West Terre Haute IN 1955 ST Coal  100.00% 85.0 85.0 EP, LNB, OFA  
Wabash River 5 West Terre Haute IN 1956 ST Coal  100.00% 95.0 95.0 EP, LNB, OFA  
Wabash River 6 West Terre Haute IN 1968 ST Coal  100.00% 318.0 318.0 EP, LNB, OFA  
Wabash River 7A West Terre Haute IN 1967 IC Oil  100.00% 3.1 3.1 None  
Wabash River 7B West Terre Haute IN 1967 IC Oil  100.00% 3.1 3.1 None  
Wabash River 7C West Terre Haute IN 1967 IC Oil  100.00% 2.1 2.1 None  
Wheatland 1 Knox County IN 2000 CT Gas  100.00% 122.0 115.0 WI  
Wheatland 2 Knox County IN 2000 CT Gas  100.00% 122.0 115.0 WI  
Wheatland 3 Knox County IN 2000 CT Gas  100.00% 122.0 115.0 WI  
Wheatland 4 Knox County IN 2000 CT Gas  100.00% 122.0 115.0 WI  
Total         7,871.0 7,494.0   
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Unit Type  
ST Steam 
CT Simple Cycle Combustion Turbine 
CC Combined Cycle Combustion Turbine 
IC Internal Combustion 
HY Hydro 
IGCC Integrated Coal Gasification Combined Cycle 
  
Fuel Type  
Coal  
Gas  
Syngas  
Oil  
Water  
  
Environmental Controls  
FGD SO2 Scrubber 
SCR Selective Catalytic Reduction 
SBS Sodium Bisulfite / Soda Ash Injection System 
LNB Low NOx Burner 
EP Electrostatic Precipitator 
BH Baghouse 
CT Cooling Tower 
CL Cooling Lake 
WI Water Injection (NOx) 
OFA Overfire Air 
CO Passive Carbon Monoxide Catalyst 
DSI Dry Sorbent Injection 
MGB Mercury Guard Carbon Bed 
DLN Dry Low NOx Combustion System 
Selexol Acid-Gas removal technology 
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6.  ENVIRONMENTAL COMPLIANCE 
 

 A. INTRODUCTION 

The environmental compliance planning process develops an integrated resource/compliance 

plan meeting future resource needs and environmental requirements in a reliable and economic 

manner.  Compliance planning associated with existing laws and regulations is discussed in this 

chapter.  Risks associated with anticipated and potential changes to environmental regulations 

are discussed in Section G.  

 

B. CLEAN AIR ACT AMENDMENTS (CAAA) PHASE I COMPLIANCE 

A detailed description of Duke Energy Indiana’s CAAA Phase I compliance planning process 

can be found in the 1995, 1997, and 1999 IRPs.  

 

C. CAAA PHASE II COMPLIANCE 

A detailed description of Duke Energy Indiana’s CAAA Phase II compliance planning process 

can be found in the 1995, 1997, and 1999 IRPs.  

 

D. NOx STATE IMPLEMENTATION PLAN CALL COMPLIANCE  

A detailed description of Duke Energy Indiana’s Nitrogen Oxide (NOx) State Implementation 

Plan (SIP) Call compliance planning process can be found in the 1999, 2001, and 2003 IRPs. 

 

E. CLEAN AIR INTERSTATE RULE (CAIR) AND CLEAN AIR MERCURY RULE 

(CAMR) - DUKE ENERGY INDIANA PHASE 1 

A detailed description of Duke Energy Indiana’s CAIR and CAMR Phase 1 compliance planning 

process and results can be found in the 2005, and 2007, and 2009 IRPs. 
 
F.  MERCURY AND AIR TOXICS STANDARDS (MATS) – DUKE ENERGY INDIANA 

PHASE 2 AND 3 

Maximum Achievable Control Technology (MACT) standards became effective April 16, 2012 

under MATS.  MATS regulates Hazardous Air Pollutants (HAPs) and establishes unit-level 

emission limits for mercury, acid gases, and non-mercury metals (or filterable particulate 
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matter), and sets work practice standards for organics, for coal and oil-fired electric generating 

units.  The compliance date was April 16, 2015.  Duke Energy Indiana has completed the 

installation of selective catalytic reduction (SCR) systems on the two units at Cayuga Station, 

which will aid in effective capture of mercury in the existing flue gas desulfurization systems by 

enhancing mercury oxidation.  In addition to the SCRs, calcium bromide systems are being 

tested at Cayuga to help further enhance mercury oxidation.  The Cayuga units are already 

equipped with wet scrubbers for SO2 reduction, which also result in reduction of emissions of 

other acid gases regulated under MATS.  Finally, systems for prevention of re-emission of 

mercury captured in the scrubbers have also been installed at Cayuga for both units.  

 

Gibson Station Units 1 through 5 are all equipped with SCRs, wet scrubbers, calcium bromide 

systems and mercury re-emission prevention systems.  Precipitator refurbishment projects for 

Units 3 and 4 are complete, and Unit 5 is scheduled for the fall of 2015.  

 

The Gallagher units are well equipped for MATS rule compliance, with existing fabric filters for 

particulate control, as well as hydrated lime injection for SO2 and acid gas control.  Wabash 

River Units 2 through 5 are planned to be retired in April 2016.  Evaluation continues on whether 

Wabash River Unit 6 will potentially be retired or converted to natural gas, but either way, it will 

likely cease burning coal in April 2016 due to MATS. 

 

A detailed discussion of Duke Energy Indiana’s MATS rule compliance planning process and 

results can be found in the 2013 IRP. 

 
G.  ENVIRONMENTAL RISK/REGULATORY IMPACTS 

Several environmental risks/regulatory changes can affect Duke Energy Indiana in the future.  

The Company closely monitors these changes and develops responses when necessary.  

 

1. Ozone National Ambient Air Quality Standards (NAAQS) 

In March 2008, EPA reduced the 8 Hour Ozone Standard from 84 to 75 ppb.  In September 

of 2009, EPA announced a decision to reconsider the 75 ppb standard in response to a court 

challenge from environmental groups, and its own belief that a lower standard was justified.  
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However, EPA announced in September 2011 that it would retain the 75 ppb primary 

standard until it is reconsidered under the next 5-year review cycle.  On May 21, 2012, EPA 

finalized the area designations for the 75 ppb 8-hour ozone standard.  There are no 

nonattainment areas in Duke Energy Indiana’s service territory. 

  

On October 1, 2015, EPA finalized a rule lowering the ozone standard from 75 to 70 ppb.  

States will have until October 1, 2016 to submit area designation recommendations to EPA.  

The EPA indicated that it will finalize designations by October 1, 2017, likely based on 

2014-2016 ozone air quality data.  The schedule for an area to attain the revised standard will 

depend on the severity of its nonattainment designation.  Duke Energy Indiana will have a 

better indication of the possible implications of the lower ozone standard once area 

designations are finalized. 

 

2. Particulate Matter NAAQS (PM 2.5) 

On December 14, 2012, EPA finalized a rule lowering the annual PM2.5 standard from 15 to 

12 ug/m3 and retaining the 35 ug/m3 daily PM2.5 standard.  The EPA finalized area 

designations for the standard in early 2015.  No areas in the Company’s service territory were 

designated as nonattainment areas for the revised standard. 

 

To date, neither the annual nor the daily PM2.5 standard has directly driven emission 

reduction requirements at Duke Energy Indiana facilities.  The reduction in SO2 and NOx 

emissions to address the PM2.5 standards has been achieved through CAIR and CSAPR, each 

developed to address interstate transport.  At this time, there is no indication that the revised 

PM2.5 standard will result in EPA developing a new PM2.5 interstate transport rule. 

 

3. SO2 NAAQS 

On June 22, 2010, EPA established a 75 ppb 1-hour SO2 NAAQS and revoked the annual 

and 24-hour SO2 standards.  EPA finalized initial nonattainment area designations in July 

2013.  The area around the Wabash River station was designated a nonattainment area.  The 

Indiana Department of Environmental Management (IDEM) submitted a state 

implementation plan to EPA on October 2, 2015 that included SO2 emission limits for 
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Wabash River starting January 1, 2017.  Wabash River units 2-5 are planned to be retired in 

April 2016 in response to the EPA’s MATS rule, and Wabash River unit 6 will potentially be 

fuel switched to natural gas or retired by April 2016, also in response to the MATS rule.  

 

In May 2014, EPA issued a proposed Data Requirements Rule that included a proposed 

strategy and schedule for addressing the attainment status of areas not designated as 

nonattainment in July 2013.  On August 21, 2015, EPA finalized that rule.  The final rule 

requires state air agencies to characterize air quality around sources that emit 2,000 tons per 

year or more of SO2, including the Gibson and Cayuga stations.  State air agencies can 

characterize air quality by either modeling or monitoring air quality. 

 

In June 2014, EPA requested comments on a proposed Consent Decree with the Sierra Club 

and the Natural Resources Defense Council related to the implementation of the 2010 75 ppb 

SO2 standard.  The proposed Consent Decree included provisions for addressing the 

attainment status of areas surrounding coal-fired power plants.  The court entered the 

Consent Decree on March 2, 2015.  Under its terms, EPA is required to sign a notice 

promulgating area designations by December 31, 2017 for areas where a state air agency 

relies on air quality modeling, or by December 31, 2020 for areas where a state air agency 

relies on air quality monitoring to characterize air quality. 

 

4. Cross-State Air Pollution Rule – Replacement for Clean Air Interstate Rule 

The EPA finalized CAIR in May 2005.  CAIR limits total annual and summertime NOx 

emissions and annual SO2 emissions from electric generating facilities across the Eastern 

U.S. through a two-phased cap-and-trade program.  In December 2008, the United States 

District Court for the District of Columbia issued a decision remanding CAIR to the EPA, 

allowing CAIR to remain in effect until EPA developed a replacement regulation.   

In August 2011, a replacement for CAIR was finalized as the CSAPR; however, on 

December 30, 2011, CSAPR was stayed by the U.S. Court of Appeals for the D.C. Circuit. 

Numerous petitions for review of CSAPR were filed with the D.C. Circuit Court.  On August 

21, 2012, by a 2-1 decision, the D.C. Circuit vacated CSAPR.  The Court also directed the 
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EPA to continue administering CAIR pending completion of a remand rulemaking to replace 

CSAPR with a valid rule.  CAIR required additional Phase II reductions in SO2 and NOx 

emissions beginning in 2015. 

 

The EPA filed a petition with the D.C. Circuit for en banc rehearing of the CSAPR decision, 

which the court denied.  EPA then filed a petition with the Supreme Court asking that it 

review the D.C. Circuit’s decision.  On June 24, 2013, the Supreme Court granted EPA’s 

petition, and on April 29, 2014, the Supreme Court reversed the D.C. Circuit’s decision, 

finding that with CSAPR, EPA reasonably interpreted the good neighbor provision of the 

Clean Air Act.  The case was remanded to the D.C. Circuit for further proceedings consistent 

with the Supreme Court’s opinion.  As part of those proceedings, EPA requested that the 

D.C. Circuit lift the CSAPR stay and direct that Phase 1 of the rule take effect on January 1, 

2015.  The court granted the EPA request, and Phase I of CSAPR took effect on January 1, 

2015, replacing the CAIR.  Phase II of CSAPR is set to take effect on January 1, 2017. 

 

There were additional legal challenges to the CSAPR filed in 2012 but not initially addressed 

by the D.C. Circuit.  On July 28, 2015 the Court issued its decision on those issues.  That 

decision will have no impact on the CSAPR emission budgets for Indiana, nor on Duke 

Energy Indiana.  The Company can already comply with CSAPR Phase I and II, so no 

additional controls are planned for this regulation. 

 

5. Mercury and Air Toxics Standard (MATS)  

EPA proposed the MACT rule in March 2011, and published on February 16, 2012 in the 

Federal Register the final rule known as the MATS rule.  It regulates HAPs and establishes 

unit-level emission limits for mercury, acid gases, and non-mercury metals, and sets work 

practice standards for organics for coal and oil-fired steam electric generating units.  

Compliance with the emission limits was required by April 16, 2015.  Permitting authorities 

have the discretion to grant up to a 1-year compliance extension, on a case-by-case basis.  

Duke Energy Indiana requested and was granted one-year compliance extensions for some of 

its affected sources for some or all of the rule requirements. 
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Numerous petitions for review of the final MATS rule were filed with the U.S. Court of 

Appeals for the D.C. circuit.  In April 2014, the D.C. Circuit ruled in favor of EPA regarding 

all petitions.  Several parties to the litigation subsequently petitioned the Supreme Court to 

review the D.C. Circuit’s decision, and the court agreed to review the decision as it relates to 

EPA’s failure to consider costs as part of its determination that it was appropriate and 

necessary to regulate HAPs from power plants.  On June 29, 2015 the Supreme Court found 

that EPA should have considered costs as part of its determination of whether the regulation 

of HAPs from power plants was appropriate and necessary, and remanded the case to the 

D.C. Circuit for further proceedings.  Despite the Supreme Court’s decision, the MATS rule 

remains in effect pending further action by the D.C. Circuit, meaning that all affected sources 

must continue to meet the rule requirements except where compliance extensions have been 

granted.  Duke Energy Indiana cannot predict the outcome of the court proceedings or how it 

might affect the MATS requirements. 

 

6. Clean Water Act Section 316(a) and 316(b)   

Protection of single fish species and aquatic communities is a primary focus of water 

permitting for coal, oil, gas, and nuclear power plants and industrial facilities under the Clean 

Water Act Section 316(a) - heated cooling water discharges, and 316(b) – entrainment 

through cooling water intake systems and impingement on intake screens.  

 

All of the Company’s stations that have once-through cooling are potentially affected by 

Section 316(a) regulation of heated cooling-water discharge; however, we do not see a 

significant likelihood that cooling towers would be required at any of those stations.   

 

Federal regulations implementing Section 316(b) may necessitate cooling water system 

modifications to minimize impingement (pinned against cooling water intake structures) and 

entrainment (being drawn into cooling water systems and affected by heat, chemicals or 

physical stress) of aquatic organisms.  The final regulation for existing facilities was signed 

on May 19, 2014.  The rule was published in the Federal Register on August 15, 2014, with 

an effective date of October 14, 2014.  The final regulation establishes aquatic protection 

requirements at existing facilities and new on-site generation that withdraw 2 million gallons 
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per day (MGD) or more from rivers, streams, lakes, reservoirs, estuaries, oceans, or other 

U.S. waters, utilizes at least 25% of the water withdrawn for cooling purposes, and has a 

National Pollutant Discharge Elimination System (NPDES) discharge permit.  

 

The rule establishes one standard each for impingement and entrainment.  To demonstrate 

impingement standard compliance, facilities must choose and implement one of these: 

 Closed cycle re-circulating cooling system 

 Demonstrate that maximum design through-screen velocity is less than 0.5 feet per 

second (fps) under all conditions 

 Demonstrate the actual, measured through-screen velocity is less than 0.5 fps 

 Install modified traveling water screens and optimize two-year performance 

 Demonstrate a system of technologies, practices, and operational measures optimized 

to reduce impingement mortality relative to the impingement mortality limit 

 Demonstrate that impingement latent mortality is reduced to no more than 24% 

annually based on monthly monitoring. 

 

In addition to these options, the final rule allows the state permitting agency to establish less 

stringent standards if the capacity utilization rate is less than 8% averaged over a 24-month 

contiguous period.  The rule also allows the state permitting agency to determine no further 

action warranted if impingement is considered de minimis.  Compliance with the 

impingement standard is not required until requirements for entrainment are established. 

 

Rather than mandating a specific technology, the entrainment standard establishes a process 

for the state permitting agency to determine any controls necessary to reduce site-specific 

entrainment mortality.  Facilities that withdraw more than 125 MGD are required to submit 

information to characterize the entrainment and assess the engineering feasibility, costs, and 

benefits of closed-cycle cooling, fine mesh screens and other technological and operational 

controls.  The state permitting agency can determine no further action is required, or require 

the installation of fine mesh screens, or conversion to closed-cycle cooling.    
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The rule requires facilities with a NPDES permit expiring after July 14, 2018 to submit all 

necessary 316(b) reports with the renewal application.  For facilities with a NPDES permit 

expiring prior to July 14, 2018 or are in the renewal process, the state permitting agency is 

allowed to establish an alternate submittal schedule.  Duke Energy Indiana expects submittals 

to be due in the 2018 to 2021 timeframe, and intake modification, if necessary, to be required 

in the 2019 to 2021 timeframe, depending on the NPDES permit renewal date and 

compliance schedule developed by the state permitting agency. 

 

7. Steam Electric Effluent Limitation Guidelines  

EPA signed the final revisions to the Steam Electric Effluent Limitations Guidelines (ELG) 

on September 30, 2015. The rule becomes effective 60-days after publication in the Federal 

Register. The revisions affect a station’s wastewater discharge permit by establishing 

technology-based permit limits based on the performance of the best available technology 

(BAT) selected by EPA.  The final rule is applicable to all steam electric generating units: 

coal, natural gas, nuclear, oil, combined-cycle, petroleum coke, and synthesis gas. However, 

the waste streams affected by the revisions are generated at coal-fired and IGCC facilities. 

The waste streams and BAT selected by EPA are provided below.  

 

Waste Stream Best Available Technology  

FGD Wastewater 

 Chemical precipitation plus biological 
 

 Incentive for voluntarily installing Vapor 
Compression Evaporation system 

Fly Ash Transport Wastewater Zero discharge (dry handling) 

Bottom Ash Transport Wastewater Zero discharge (dry handling or closed loop) 

Leachate from CCR Landfills and 
Impoundments Surface Impoundments  

Flue Gas Mercury Control Wastewater Zero discharge (dry handling) 

Gasification Wastewater Vapor compression evaporation 
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The new limitations will be incorporated into a station’s NPDES permit upon renewal after 

the effective date of the rule.  The rule requires the new limitations for all waste streams, 

except coal combustion residual (CCR) leachate, to apply based on a date determined by the 

permitting authority that is as soon as possible beginning November 1, 2018 (approximately 

3 years following promulgation of rule), but no later than December 31, 2023.  For CCR 

leachate, the limits are effective immediately upon issuance of the permit after the effective 

date of the rule.  The date determined by the permitting authority will be dependent on the 

site specific-modifications necessary to comply with the rule. 

 

8. Waters of the United States (aka Clean Water Rule)  

The Clean Water Act (CWA) provides federal jurisdiction over waters defined as “the waters 

of the United States” (WOTUS) and are regulated by both EPA and U.S. Army Corps of 

Engineers (Corps).  The final Clean Water Rule, which revises the definition of “waters of 

the United States”, was signed on May 27, 2015 and published in the Federal Register on 

June 29, 2015 with an effective date of August 28, 2015.  The regulation is not specific to the 

utility industry (agriculture, housing and other industries have all expressed concern over any 

expansion of jurisdiction). On October 9, 2015, the Sixth Circuit issued a nationwide, 

temporary stay of the rule while it determines whether the courts of appeal or district courts 

have jurisdiction over challenges filed by states and private parties.  A longer stay may be 

requested later.  While the stay is in effect, the previous definition of WOTUS will be 

applied. The following provides a summary of the final rule, which will go into effect if the 

stay is lifted.  

 

While EPA and the Corps have attempted to provide some limits to the rule’s jurisdictional 

scope, it is very broad and likely to expand jurisdiction to many more water features. The 

final rule determines which waters are under EPA and Corps jurisdiction by defining 

WOTUS to include eight categories; six that are automatically covered by the regulation and 

two that establish jurisdiction on a case-specific basis through “significant nexus” 

determinations.  A water will be determined to have a significant nexus if any single function 

or combination of functions contributes significantly to the chemical, physical or biological 

integrity of the nearest traditionally navigable water, interstate water or territorial sea. 
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Jurisdiction by rule (automatically included in the regulation): 

1. All waters currently used, were in the past, or may be susceptible to use in 

interstate or foreign commerce, including tidal waters (also called traditionally 

navigable waters – TWN); 

2. All interstate waters, including interstate wetlands (ISW); 

3. The territorial seas (TS); 

4. All impoundments of waters otherwise defined as waters of the U.S.; 

5. All tributaries of waters identified in 1-3 above; 

6. All waters adjacent to water identified in 1-5  

 

Case-specific significant nexus analysis: 

7. Five specific types of wetlands to be analyzed in combination: (a) Prairie 

potholes, (b) Carolina & Delmarva bays, (c) pocosins, (d) western vernal pools in 

California, and (e) Texas coastal prairie wetlands. 

8. For two other types of waters: (a) those within a 100-year floodplain of a 

traditional navigable water, interstate water or territorial sea and (b) those within 

4000 feet of the high tide mark or ordinary high water mark (OHWM) of a TWN, 

ISW or TS, impoundment or covered tributary. 

 

Excluded waters and features (non-jurisdictional):  

 A number of exclusions in the final rule are critical to water features at our 

generating stations that are not currently jurisdictional. Some of these include: 

waste treatment systems, certain ditches, cooling ponds, artificial/constructed 

lakes and ponds, stormwater control facilities, wastewater recycling structures, 

groundwater, erosional features and water-filled depressions from construction 

activities. 

 It should be noted that excluded water features can still serve as hydrologic 

connections when performing case-specific significant nexus determinations. 

Some exclusions may be difficult to obtain since they must have been created in 

“dry land” to qualify for the exclusion. Also, some exclusions may be difficult for 

applicants to prove (through topographic maps, historic photographs, etc.) 
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Once a waterbody has been classified as a WOTUS, it is then subject to numerous CWA 

programs, including sections 402 (wastewater discharge permitting), 404 (discharge of 

dredged and fill material permitting), 311 (oil spill program), 302/303 (water quality 

standards/total maximum daily load programs), 316(b) (cooling water intake structures) and 

401 (state water quality certification). 

 

9. Coal Combustion Residuals (CCR) 

In June 2010, following the Tennessee Valley Authority’s Kingston ash pond dike failure in 

December 2008, EPA proposed a regulation for the disposal of CCRs.  CCRs include fly ash, 

bottom ash, boiler slag, and flue gas desulfurization solids.  On April 17, 2015 EPA 

published its final rule for the disposal of CCRs.  The rule regulates CCRs as a non-

hazardous waste under Subtitle D of the Resource Conservation Recovery Act.  This is the 

first federal regulation of CCRs.  The effective date of the rule was October 19, 2015, 

starting with the requirement to comply with the operating requirements. 

 

The rule is applicable to all new and existing landfills and surface impoundments used to 

store or dispose of CCRs if they are located at a power plant actively generating electricity, 

regardless of fuel source being used.  In addition to surface impoundments that are actively 

receiving CCRs, the rule applies to CCRs surface impoundments no longer receiving CCRs if 

they contain CCRs and liquids and are located at a power plant that is currently producing 

electricity.  These impoundments are defined as inactive impoundments.  The rule does not 

apply to inactive landfills.  The rule will result in the closure of most existing surface 

impoundments used to store or dispose of CCRs and treat non-CCR wastewaters.  The 

closure of surface impoundments will lead to dry handling of fly ash and bottom ash and the 

need for additional landfill capacity.  It will also result in a need for alternative wastewater 

treatment for the non-CCR wastewaters in smaller lined ponds.  The regulatory deadlines that 

could trigger the closure of surface impoundments include non-compliance with structural 

integrity standards (April 2017), exceedance of ground water protection standards (April 

2018), or failure to demonstrate compliance with location restrictions (April 2019).  Duke 

Energy Indiana anticipates soon filing a proceeding with the Commission in which it sets 

forth its CCR compliance plan. 
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10.  Greenhouse Gas Regulation 
On August 3, 2015, EPA signed final CO2 emission limit guidelines for existing fossil-fuel 

power plants, known as the “Clean Power Plan” (CPP).  The CPP does not impose any 

regulatory requirements on affected power plants.  Instead, each state is to develop a plan for 

how it will implement the CPP, or the EPA will impose a federal plan on sources in states 

that fail to submit an approvable plan.  Either a final state plan or final federal plan will 

contain the regulatory requirements that will apply to the Company’s affected sources. 

 

Under the CPP schedule, states have until September 6, 2016 to submit a complete plan or an 

initial plan with an extension request.  States receiving an extension must submit a final plan 

by September 6, 2018.  EPA plans to take up to a year to approve or disapprove state plans. 

 

If a state chooses not to submit a plan or submits a plan to EPA that is not approved, EPA 

plans to impose a federal plan on the state.  On August 3, 2015, EPA issued a proposed 

federal plan for public comment.  Comments are due 90 days after the proposed rule is 

published in the Federal Register.  The emission reduction requirements and implementation 

schedule in the proposed federal plan are the same as those contained in the final CPP. 

 

The final CPP establishes 2030 as the year when final CO2 emission reductions are to be 

achieved.  EPA also established a 2022-2029 interim performance period consisting of three 

interim steps of 2022-2024, 2025-2027, and 2028-2029, with each period having unique 

emission reduction targets that are intended to produce an emission reduction glide path to 

2030.  Therefore, under the final CPP, emission reduction requirements are to begin in 2022. 

 

Duke Energy Indiana does not know what CPP regulatory requirements may ultimately apply 

to its affected sources.  The final CPP is expected to be challenged in court by numerous 

parties, including many states.  It is also expected that the court will be asked to stay the 

implementation of the CPP until the legal proceedings are complete. 

 

On August 3, 2015, EPA also finalized a rule that establishes CO2 emission standards for 

new, modified, and reconstructed fossil-fuel power plants.  The requirements for new plants 
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would apply to any plants constructed after January 8, 2014 (the date the rule was proposed).  

Requirements for any existing units that might be modified and reconstructed are effective 

June 18, 2014 (the date that rule was proposed).  This final rule will prevent Duke Energy 

Indiana from developing any new coal-fired power plants that are not equipped with carbon 

capture and storage technology.  

 

H. ENVIRONMENTAL COMPLIANCE PLAN 

The current modeling analysis primarily focused on evaluation of alternatives to comply with the 

CCR, ELG, and 316(b) rule requirements.  For CCR and ELG compliance, conversion to dry ash 

handling, waste water treatment, and landfill construction options were considered.  For 316(b) 

compliance, based on site-specific considerations, standard mesh and fish friendly screens and 

fish return systems were assumed.  The Engineering Screening Model was used to provide the 

cost of these technologies to the IRP models. 

 

In summary, for purposes of this IRP, the suite of non-carbon related future environmental 

regulations and general requirements modeled included: 

• CCR Rule, and ELG revisions 

o Dry ash management conversion costs 

o Waste water treatment addition/upgrade costs 

o Landfill construction costs 

• 316(b) Intake Structure Rule 

o Aquatic impingement and entrainment studies 

o Intake structure and traveling screen upgrade costs 

o Cooling tower installations were assumed to be mandated for coastal and estuarial 

units, but this assumption only impacted the development of fundamental forecast 

inputs as none of Duke Energy Indiana’s assets meets these criteria 

o Also for fundamental forecast development purposes only, the compliance 

timeframe for 316(b) ranged from 2020 in the No Carbon Regulation Scenario 

and 2016 in the Carbon Regulation Scenarios.  This range did not impact the 

units’ specific IRP modeling as the compliance timeframes were based off of each 

facility’s NPDES permit renewal schedule per the proposed rule. 
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• National Ambient Air Quality Standards (NAAQS) for Ozone and SO2 

o Increased risk for additional NOx and SO2 reductions  

o Increased risk for site-specific control requirements 

o Given that Cayuga and Gibson are fully scrubbed with SCRs, and that the Wabash 

River units will either be retired or converted to natural gas, the NAAQS 

assumptions mainly impacted future modeling of Gallagher, which was either 

required to install SNCR or assumed to retire due to a requirement to install SCR 

and/or FGD, or to CCR and/or ELG requirements.  Except in the No Carbon 

Regulation Scenario, Cayuga and Gibson were assumed to install relatively low 

cost scrubber additives for enhanced SO2 control, and Gibson units were modeled 

with SCR upgrades for increased NOx removal, all in the 2020 timeframe. 

 

The balance of all of the assumptions for the compliance analysis were reviewed and updated 

where necessary to coincide with the other assumptions used for the development of this IRP.  

 

1. Compliance Planning Process 

For this analysis, Duke Energy Indiana generally utilized the same three-stage analytical 

modeling process as in other past compliance planning activities, involving an external 

vendor’s (for 2015, EVA) national modeling tools and Duke Energy Indiana’s internal 

Engineering Screening Model.  EVA used their national modeling tools to model the current, 

pending, and proposed rules.  As in the past, from these modeling runs Duke Energy Indiana 

was provided forecasted emission allowance prices, power prices, and fuel prices.  EVA 

provided the fundamental forecast information for the No Carbon Regulation, Carbon Tax, 

and P-CPP Scenarios. 

 

2.   Engineering Screening Model 

 Historically, Duke Energy Indiana’s in-house Engineering Environmental Compliance 

Planning and Screening Model (Engineering Screening Model) has been used to screen down 

a large number of air-emission control alternatives to the most economic emission reduction 

options.  As some generating units have already been committed to retirement and others are 

already well controlled or undergoing construction of additional controls, the number of 
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remaining viable air-emission control alternatives has dwindled.  As a result, no specific 

screening activity was performed for this IRP.  However, the model’s functionality was still 

used to organize modeling information, and provide the necessary modeling characteristic 

data for emission control alternatives to the System Optimizer and Planning and Risk models 

(discussed in Chapter 8). 

 

 The Engineering Screening Model incorporates the operating characteristics of the Duke 

Energy Indiana units (net MW, heat rates, emission rates, emission control equipment 

removal rates, availabilities, variable operating and maintenance expenses, etc.), and market 

information (energy, emission allowance, and fuel prices), calculates the dispatch costs of the 

units, and dispatches them independently against the energy price curve.  The model 

calculates generation, emissions, operating margin, and, ultimately, free cash flow with the 

inclusion of capital costs. 

 

 The Engineering Screening Model also contains costs and operating characteristics of 

emission control equipment.  This includes wet and dry flue gas desulfurization equipment 

(FGD or scrubber) and dry sorbent injection for SO2 removal; selective and non-selective 

catalytic reduction (SCR and SNCR) and low NOx burners (LNB) for NOx removal; 

baghouses, activated carbon injection (ACI), mercury re-emission chemical, and calcium 

bromide fuel additive for mercury removal; and various fuel switching options with related 

capital costs (such as a switch to lower sulfur content coal with required electrostatic 

precipitator upgrades). The model also appropriately treats emission reduction co-benefits, 

such as increased mercury removal with the combination of SCR and FGD.  The Engineering 

Screening Model also contains similar characteristic information for water and waste 

management modeling, such as dry bottom ash conversions and waste water treatment 

systems. 

  

 The Engineering Screening Model was used to support this IRP by organizing modeling 

information and providing the necessary modeling characteristic data for emission control 

alternatives to the System Optimizer and Planning and Risk models.  The model is 

considered proprietary confidential and competitive information by Duke Energy Indiana. 
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  New Technologies 

Investigating new emission control technologies was discussed in the 2005, 2007, 2009, 

2011, and 2013 IRPs.  Duke Energy Indiana continues to investigate alternative emission 

control options that may be operationally, environmentally, and/or economically more 

advantageous than traditional or demonstrated technologies.  Recently, the most pertinent 

options include dry ash handling and refined waste water treatment technologies.  In 

addition, Duke Energy Indiana continues to evaluate the possible conversion of existing coal-

fired boilers to natural gas firing as a means of retaining the capacity value of a unit while 

achieving significant emission reductions.   

 

Capital Cost Estimates 

High-level cost estimates have been developed for the modeled compliance requirements, 

such as dry ash management conversion, wastewater treatment, and the other such projects 

noted above.  For units and project options that have not had detailed studies performed, 

costs have been estimated using best engineering judgment of equipment and installation 

requirements, typically based on industry information.  This includes reviewing technological 

aspects, trends in the cost of construction, and construction retrofit difficulty. 

 

3. System Optimizer / Planning and Risk Results 

The modeled emission control alternatives associated with CCR, ELG, 316(b), and other 

regulations passed to the System Optimizer and Planning and Risk models from the 

Engineering Screening Model were analyzed in the integration step of this IRP in 

conjunction with the energy efficiency and supply-side alternatives.  This is discussed in 

detail in Chapter 8. 
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I.  EMISSION ALLOWANCE MANAGEMENT 

Figure 6-A shows the base number of SO2 allowances allotted by the US EPA for affected units 

on the Duke Energy Indiana system for the CSAPR 2015 through 2017 control periods.  Figures 

6-B and 6-C show the base number of Seasonal and Annual NOx allowances, respectively, 

allotted by the US EPA for affected units on the Duke Energy Indiana system for the CSAPR 

2015 through 2017 control periods. 

 

The emission allowance markets can impact compliance strategies.  The projected allowance 

market price is a basis against which the costs of compliance options are compared to determine 

whether the options are economic (i.e., a “market-based” compliance planning process).  Even 

with the reinstatement of the CSAPR, significant additional emission reductions are expected 

due to the MATS rule responses including new control installations and unit retirements.  This 

causes low projected emission allowance prices for SO2 and NOx, typically below the variable 

cost of control.   Therefore, these markets are not playing a significant role in the environmental 

compliance strategy at this time. 

 

Duke Energy Indiana has maintained an interdepartmental group to perform SO2 and NOx 

emission allowance management.  Duke Energy Indiana manages emissions risk by utilizing a 

mixture of purchasing or selling allowances, installing equipment and, when applicable, 

purchasing power.  The most economic decision is dependent upon the current and forecasted 

market price of allowances, the cost and lead-time to install control equipment, and the current 

and forecasted market price of power.  These factors will be reviewed as the markets change and 

the most economic emission compliance strategy will be employed.  
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Station Unit Percent Ownership 2015 2016 2017
Cayuga 1 100 7,205 7,289 4,084
Cayuga 2 100 7,105 7,187 4,027
Edwardsport 6-1 100 1 1 1
Edwardsport 7-1 100 245 248 139
Edwardsport 7-2 100 209 212 119
Edwardsport 8-1 100 253 256 143
Gallagher 2 100 1,672 1,691 948
Gallagher 4 100 1,601 1,619 907
Gibson 1 100 10,046 10,163 5,694
Gibson 2 100 9,922 10,038 5,624
Gibson 3 100 10,731 10,856 6,082
Gibson 4 100 9,178 9,178 5,615
Gibson 5 50.05 4,261 4,310 2,415
Wabash River 2 100 1,325 1,341 751
Wabash River 3 100 1,282 1,297 727
Wabash River 4 100 1,481 1,498 840
Wabash River 5 100 1,359 1,374 770
Wabash River 6 100 5,041 5,099 2,857

Figure 6-A
SO2 ALLOWANCES (TONS) ALLOCATED TO DUKE INDIANA UNITS
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7.  ELECTRIC TRANSMISSION FORECAST 

 

All transmission and distribution information is located in Appendix G.   
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8.  SELECTION AND IMPLEMENTATION OF THE PLAN 

 

A. INTRODUCTION 

Once the screening processes for demand-side, supply-side, and environmental compliance 

resources reduced the options to a manageable number, the next step was to integrate these 

options into optimized resource portfolios for consideration.  This chapter will describe the 

integration process, the scenario and sensitivity analyses, the creation of the 2015 IRP, 

selection of the preferred resource plan and its general implementation in the short-term. 

 

B. RESOURCE INTEGRATION PROCESS 

The goal of the integration process was to take all of the pre-screened EE, supply-side, and 

environmental compliance options to develop an integrated resource plan using a consistent 

method of evaluation.  The tools used were the ABB System Optimizer (SO) model and the 

ABB Planning and Risk (PaR) model.   

 

Model Descriptions 

 

System Optimizer 

SO is an economic optimization model used to develop integrated resource plans while 

satisfying reliability criteria.  The model assesses the economics of various resource 

investments including conventional units (e.g., CTs, CCs, coal units, etc.), renewable 

resources (e.g., wind, solar), and EE resources.  SO uses a linear programming optimization 

procedure to select the most economic expansion plan based on Present Value Revenue 

Requirements (PVRR).  The model calculates the cost and reliability effects of modifying the 

load with demand-side management programs or adding supply-side resources to the system.   

 

Planning and Risk 

PaR is a detailed production costing model used to simulate the operation of the electric 

production facilities of an electric utility.  Key inputs include generating unit, fuel, load, 

transaction, EE, emissions allowance cost, and utility-specific system operating data.  These 
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inputs, along with its complex algorithms, make PaR a powerful tool for projecting utility 

electric production facility operating costs. 

 

Identify and Screen Resource Options for Future Consideration 

The IRP process evaluates EE and supply-side options to meet customer energy and capacity 

needs.  EE options are based on input from internal subject-matter experts and cost-

effectiveness screening (see Chapter 4).  Supply-side options reflect a diverse mix of 

technologies and fuel sources (gas, coal, nuclear and renewable).  The Company compared 

capacity options by service-type (baseload, peaking, or renewable), and the most cost-

effective options were selected for inclusion in the portfolio analysis phase (see Chapter 5).  

 

Over the 20 year planning period, a 200 MW capacity addition to the Duke Energy Indiana 

system translates to a 3% increase in reserve margin.  Therefore, some of the generic supply-

side options were modeled in blocks smaller than either the optimal economic or the 

commercially available sizes of these units.  For example, the CC and nuclear units were 

modeled in blocks of 448 MW and 280 MW, respectively.  Actual units utilizing these 

technologies are normally much larger.   

 

Using comparably sized units allows the model to make choices based more on economics 

than unit sizes.  Supply-side screening typically showed that the largest unit sizes available 

for any given technology type were the most cost-effective, due to economies of scale.  If 

smaller units were required, the capital costs on a $/kW basis would be much higher than the 

cost estimates used in this analysis.  Duke Energy Indiana could take advantage of the 

economies of scale from a larger unit by joint ownership with another utility, or by signing a 

power purchase agreement (PPA) from a facility.   

 

There is not currently an Indiana or federal REPS, although the final CPP rule includes 

incentives for early renewables installations.  However, to assess the impact on long-term 

resource needs, the Company believes it is prudent to plan for a REPS, so all scenarios 

except No Carbon Regulation include a REPS. Based on the results of the screening curve 
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analysis and support from the renewable strategy and compliance group, the renewables 

made available to the model were Wind, Solar, and small-scale/landfill-gas Biomass. 

 

Based on the results of the screening analysis, the following technologies in Table 8-A were 

included in the quantitative analysis as potential supply-side resource options to meet future 

capacity needs: 

 
 Table 8-A Technologies Considered 

 

 
Projected impacts from both Core and Core Plus EE programs were included.  These EE 

resources reduce the need for new generation resources. 

 

Demand Response programs contain customer-specific contract curtailment options,  Power 

Manager (residential direct load control), and PowerShare® (for non-residential customers).  

The DR programs were modeled in four discrete groupings: 

Power Manager – Direct Load Control 

Interruptible – Special Contracts 

PowerShare® – Demand Response 

PowerShare® – Behind The Meter Generation 

 

Any generic resources selected by the model represent “placeholders” for the type of 

capacity needed on the system. The peaking, intermediate, or base load needs can be met by 

Modeled in
Cost Basis System Optimizer % Peak Contribution

(Nominal MW) ( Nominal MW)
Nuclear 2,240 (2 units) 280 100%
Simple Cycle CT 831 (4 units) 208 100%

785 Unfired 393 Unfired
110 Duct fired 55 Duct fired

Cogeneration (Gas) 14.5 14.5 100%
Wind 150 50 13%
Solar 25 10 42%
Bio-methane 5 2 100%

Technology

Combined Cycle CC 100%
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purchases from the market, cogeneration, repowering, or other capacity that may be 

economical at the time decisions are made to acquire new capacity.  Decisions concerning 

coordinating the construction and operation of new units with other utilities or entities can 

also be made at the proper time. 

 

The SO integration analysis covered  26 year period 2015-2040 to account for end effects.  

Production cost modeling in PaR covered 21 years (2015-2035). 

 

C. QUANTITATIVE ANALYSIS RESULTS 

Define Scenarios 

Scenario analysis was included to increase the robustness of the planning process.  The initial 

stakeholder meeting included a discussion of the underlying assumptions and driving forces 

that define a scenario.  Based on that discussion, seven scenarios were developed. 

 

Once the scenarios were specified, an outside consultant modeled the core scenarios using an 

internally consistent methodology to capture secondary and tertiary effects caused by 

changes in key variables.   For example, in carbon tax scenarios, the higher operating costs of 

carbon-emitting generation causes it to dispatch less frequently.  The consequence of lower 

fossil fuels consumption is lower demand that results in lower prices for those fuels. 

 

Many of the assumptions for each scenario represent anticipated environmental requirements 

consistent with the theme of that scenario.  As these environmental rules are formalized, they 

will be incorporated into future analysis. 

 

While these scenarios do not cover all possible futures, they cover a reasonable range of 

futures.  As more information is learned, it will be incorporated into future IRPs. 

 

Scenarios  

No Carbon Regulation:  Features no carbon regulation or REPS. 

Carbon Tax: features a carbon tax starting at $17/ton in 2020 and includes a 5% REPS; load 

growth is slightly lower than in the No Carbon Regulation scenario.  



 

137 
 

Proposed Clean Power Plan Rule: modeled after the proposed Clean Power Plan with a 

20% CO2 reduction for Indiana. 

Delayed Carbon Regulation:  Carbon regulation by carbon tax delayed until 2025. 

Repealed Carbon Regulation: Carbon regulation by tax delayed until repealed in 2025. 

Climate Change: Based on the Carbon Tax scenario, the Climate Change scenario features 

extreme weather every five years.  This is modeled by higher summer temperatures and 

lower winter temperatures that mimic some of the extreme weather that Indiana has 

experienced over the past several years. 

Increased Customer Choice: Features an additional 1% of rooftop solar per year beginning 

in 2020 and higher levels of energy efficiency. 

 

Develop portfolios 

The nine portfolios are summarized below and in Table 8-B and Figure 8-E: 

 

Optimized Resource Portfolios  

No Carbon Regulation Portfolio:  

• Assumes retirement of Wabash River units 2-6 in 2016 and of the Miami-Wabash 
and Connersville CTs in 2018. 

• Most of the resource additions are CTs 
• Assumes a significant amount of energy purchased from the market 

 

Carbon Tax Portfolio 

• Assumes retirement of Wabash River units 2-6 in 2016, Miami-Wabash and 
Connersville CTs in 2018, Gallagher 2&4 in 2019, and Gibson unit 5 in the 2030s 

• Resource additions are primarily renewables and CTs 
• Assumes a significant amount of energy purchased from the market 
 

Proposed Clean Power Plan (P-CPP) Portfolio 

• Assumes retirement of Wabash River units 2-6 in 2016, Miami-Wabash and 
Connersville CTs in 2018, Gallagher 2&4 in 2019, and Gibson unit 5 in 2020 

• Resource additions are primarily renewables and CT generation 
• Assumes a significant amount of energy is purchased from the market 
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Combined Cycle Resource Portfolios  

No Carbon Regulation Portfolio with additional CC 

• Assumes retirement of Wabash River units 2-6 in 2016 and of the Miami-Wabash 
and Connersville CTs in 2018. 

• Resource additions are primarily CCs and a few CHP projects 
• CC generation lessens the amount of energy purchased from the market 
 

Carbon Tax Portfolio with additional CC 

• Assumes retirement of Wabash River units 2-6 in 2016, Miami-Wabash and 
Connersville CTs in 2018, Gallagher 2&4 in 2019, and Gibson unit 5 in the 2030s  

• Resource additions are primarily CCs and renewables  
• CC generation lessens the amount of energy purchased from the market 

 

Proposed Clean Power Plan Portfolio with additional CC 

• Assumes retirement of Wabash River units 2-6 in 2016, Miami-Wabash and 
Connersville CTs in 2018, Gallagher 2&4 in 2019, and Gibson unit 5 in 2020 

• Resource additions are primarily CCs and renewables  
• CC generation lessens the amount of energy purchased from the market 

 

Stakeholder Inspired Resource Portfolios  

Stakeholder Distributed Generation Portfolio 

• Developed by stakeholders in IRP stakeholder meeting 
• Assumes retirement of Wabash River units 2-6 in 2016, Miami-Wabash and 

Connersville CTs in 2018, Gallagher 2&4 in 2019, both Cayuga units, and Gibson 
units 1-3 & 5 

• Resource additions include CTs and CCs with significant additions of CHP, 
battery storage and renewables 

 

Stakeholder Green Utility Portfolio 

• Developed by stakeholders in IRP stakeholder meeting 
• Assumes retirement of Wabash River units 2-6 in 2016, Miami-Wabash and 

Connersville CTs in 2018, Gallagher 2&4 in 2019, both Cayuga units, and Gibson 
units 1 & 5 

• Resource additions include CT and CC generation as well as significant additions 
(although less than the Stakeholder Distributed Generation Portfolio) of CHP and 
renewables  
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High Renewables Portfolio 

• Assumes retirement of Wabash River units 2-6 in 2016, Miami-Wabash and 
Connersville CTs in 2018, Gallagher 2&4 in 2019, and Gibson unit 5 in the 2030s 

• Resource additions are significantly higher levels of renewables and CTs 
• Assumes a significant amount of energy purchased from the market 

 

NOTE REGARDING EE BUNDLES AS A SUBSET OF OVERALL EE  

In this IRP, EE was packaged into discrete bundles to be modeled for economic selection in 

SO.  It is important to recognize that bundles are not the complete picture of EE.  Below are 

some graphical representations of different sources of EE by portfolio.  The EE in Table 8-B 

is the incremental contribution to load in each 5 year period. 
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Figure 8-A:  No Carbon Tax and No Carbon Tax with Additional CC 

 
Figure 8-B:  Carbon Tax, P-CPP, Carbon Tax with Additional CC, P-CPP with 
Additional CC & High Renewables Portfolios 
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Figure 8-C:  Stakeholder Distributed Generation Portfolio 

 
 

 
Figure 8-D:  Stakeholder Green Utility Portfolio 
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Table 8-B:  Summary of Portfolios 

 

NO CARBON REGULATION PORTFOLIO 

 

 

CARBON TAX PORTFOLIO 

 

 

PROPOSED CLEAN POWER PLAN PORTFOLIO 

 

ADDITIONS (MW)
CT
CHP
CC
EE & IVVC
Solar
Wind 
Biomass

RETIREMENTS 
Unit
MW

Total 2021-25 2026-30 2031-35
832 208 208 208

2016-20
208

44 15   
    

29
 

244 / 3.1% 105 / 3.2% 11 / 3.2% 4 / 3.1%124 / 1.9%
    
    

 
 

     

            WR2-6  Oil CTs  
(834)    (834)

ADDITIONS (MW)
CT
CHP
CC
EE & IVVC
Solar
Wind 
Biomass

RETIREMENTS 
Unit
MW

WR2-6  Oil CTs Gal2,4          Gib5    
(1,424) (1,114)   (310)

14 2 6 6  

270 10 140 120  
450  150 250 50

276 / 3.6% 124 / 1.9% 106 / 3.3% 28 / 3.6% 18 / 3.6%

15 15    
448    448

Total 2016-20 2021-25 2026-30 2031-35
624 416   208

ADDITIONS (MW)
CT
CHP
CC
EE & IVVC
Solar
Wind 
Biomass

RETIREMENTS 
Unit
MW

WR2-6  Oil CTs Gal2,4  Gib5             
(1,424) (1,424)    

450  300 100 50
14 2 6 6  

276 / 3.6% 124 / 1.9% 106 / 3.3% 28 / 3.6% 18 / 3.6%
270 20 130 120  

44 29 15   
448 448    

Total 2016-20 2021-25 2026-30 2031-35
624 208  208 208
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NO CARBON REGULATION PORTFOLIO WITH ADDITIONAL CC 

 
 

CARBON TAX PORTFOLIO WITH ADDITIONAL CC 

 

 

PROPOSED CLEAN POWER PLAN PORTFOLIO WITH ADDITIONAL CC  

 

  

ADDITIONS (MW)
CT
CHP
CC
EE & IVVC
Solar
Wind 
Biomass

RETIREMENTS 
Unit
MW

WR2-6  Oil CTs              
(834) (834)    

     
     

244 / 3.1% 124 / 1.9% 105 / 3.2% 11 / 3.2% 4 / 3.1%
     

44 29 15   
448 448    

Total 2016-20 2021-25 2026-30 2031-35
416   208 208

ADDITIONS (MW)
CT
CHP
CC
EE & IVVC
Solar
Wind 
Biomass

RETIREMENTS 
Unit
MW

WR2-6  Oil CTs Gal2,4          Gib5    
(1,424) (1,114)   (310)

450  150 250 50
14 2 6 6  

276 / 3.6% 124 / 1.9% 106 / 3.3% 28 / 3.6% 18 / 3.6%
270 30 120 120  

15 15    
896 448   448

Total 2016-20 2021-25 2026-30 2031-35
208     208

ADDITIONS (MW)
CT
CHP
CC
EE & IVVC
Solar
Wind 
Biomass

RETIREMENTS 
Unit
MW

WR2-6  Oil CTs Gal2,4   Gib5             
(1,424) (1,424)    

450  300 100 50
14 2 6 6  

276 / 3.6% 124 / 1.9% 106 / 3.3% 28 / 3.6% 18 / 3.6%
270 30 120 120  

44 29 15   
896 896    

Total 2016-20 2021-25 2026-30 2031-35
208     208
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STAKEHOLDER DISTRIBUTED GENERATION PORTFOLIO 

 

 

STAKEHOLDER GREEN UTILITY PORTFOLIO 

 

 

HIGH RENEWABLES PORTFOLIO 

 

ADDITIONS (MW)
CT
CHP
CC
EE & IVVC
Nuclear
Battery
Solar
Wind 
Biomass

RETIREMENTS 
Unit
MW

WR2-6  Oil CTs Gal2,4 Gib5  Cay1,2  Gib1      Gib2,3   
(4,283) (1,114) (1,909)  (1,260)

2,050 450 800 550 250
353 106 162 60 25

725 / 8.8% 171 / 2.5% 239 / 5.7% 134 / 7.1% 181 / 8.8%

2,480 670 970 420 420

667 160 290 15 203
1,344  896  448

Total 2016-20 2021-25 2026-30 2031-35
832   208  624

370  180 90 100
140    140

ADDITIONS (MW)
CT
CHP
CC
EE & IVVC
Solar
Wind 
Biomass

RETIREMENTS 
Unit
MW

WR2-6  Oil CTs Gal2,4 Gib5  Cay1,2          Gib1 
(3,023) (1,114) (1,279)  (630)

800  250 300 250
14 4 4 6  

635 / 7.8% 171 / 2.5% 209 / 5.3% 134 / 6.7% 121 / 7.8%
930 40 380 300 210

261 29 73 73 87
1,344  896  448

Total 2016-20 2021-25 2026-30 2031-35
832 208 624   

ADDITIONS (MW)
CT
CHP
CC
EE & IVVC
Solar
Wind 
Biomass

RETIREMENTS 
Unit
MW

WR2-6  Oil CTs Gal2,4          Gib5    
(1,424) (1,114)   (310)

2,300  300 500 1,500
14 2 8 4  

276 / 3.6% 124 / 1.9% 106 / 3.3% 28 / 3.6% 18 / 3.6%
1,010 20 130 260 600

29 15 15   
448    448

Total 2016-20 2021-25 2026-30 2031-35
624 416  208  
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Figure 8-E Generation Mix 2015 and 2035
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Portfolio Analysis 

Scenario Analysis 

The robustness of the planning process was enhanced by the analysis of a broad range of 

internally consistent future scenarios.  This informed the effort to develop a robust portfolio 

that minimizes the PVRR. 

 

The scenarios create a framework for the evaluation of each portfolio.  For example, 

questions such as “How would the No Carbon Tax portfolio perform in a Carbon Tax 

world?” or “Which portfolio is most costly in each scenario?” are useful for deciding on the 

which portfolio to select for the IRP. 

 

Sensitivity Analysis 

Sensitivities provide a secondary level of analysis that addresses the responsiveness of a 

portfolio to changes in key variables.  Scenario analysis represents a more realistic view of 

how a given portfolio performs under a variety of assumptions since each variable does not 

change completely independently of other key variables.  Making statements that portfolio A 

is better than portfolio B because it has lower costs if gas prices increase $2/MMBtu is not a 

fair claim since there would be secondary effects on the dispatch of gas generation, the 

market prices of power, and overall demand for natural gas.  What can be fairly stated is that 

portfolio A is less sensitive than Portfolio B to increases in natural gas prices and thus has 

less risk with respect to gas prices. The sensitivity analysis focused on assessing the 

responsiveness and risk impact of the portfolios to changes in key variables and that was 

used to supplement the scenario analysis is the selection of the portfolio for the IRP. 

 

Analysis Results 

The optimized portfolios were developed using SO, and the CC portfolios were developed by 

replacing CTs with CCs in the optimized portfolios.  The Stakeholder Inspired portfolios 

were either explicitly developed by stakeholders or strongly influenced by comments heard at 

the stakeholder meetings as was the case in the High Renewables Portfolio. 
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The next level of analysis included detailed production modeling PaR.  All nine portfolios 

were modeled in all seven scenarios using PaR.  In Table 8-D, the seven scenarios are shown 

in rows and the nine portfolios in columns.  The body of the table shows the PVRRs of all of 

the combinations of scenarios and portfolios.  For example, The PVRR cost (20-year MM$) 

of the No Carbon Tax Portfolio in the No Carbon Tax scenario is $20,297.  For each 

scenario, color coding indicates the three least cost (green), three highest cost (red), and three 

medium cost (yellow) portfolios. 

 

Table 8-D:  Portfolio PVRRs in Each Scenario 

 
 

It is instructive to look at the cost of each portfolio in a given scenario, particularly those that 

were not optimal for that scenario.  This is beneficial for measuring portfolio robustness over 

a range of potential future outcomes.  Below are some observations of the scenario analyses. 

 

No Carbon Regulation: This scenario rewards low capital cost portfolios. Resources with 

lower environmental impacts were not selected due to higher cost  

Carbon Tax: Portfolios with a combination of renewables and CCs excel 

P-CPP: Portfolios with a combination of renewables and CCs excel 

Delayed Carbon Regulation: low cost portfolios prevail with a delay in carbon regulation  

Repealed Carbon Regulation: low cost portfolios prevail with repeal of carbon regulation  

Increased Customer Choice: the most expensive scenario due to the high amount of solar 

assumed;  portfolios with  a combination of renewables and CC generation excel 

Climate Change: portfolios with CCs tend to be lower cost

No CO2 Opt CO2 Opt CPP Opt
No CO2 Opt 

w/  CC
CO2 Opt w/  

CC
CPP Opt w/  

CC
Stakeholder 

Dist Gen
Stakeholder 
Green Utility

High 
Renewables

No CO2 Tax 20,297 20,655 20,891 20,379 20,677 20,931 27,465 22,623 21,219
CO2 Tax 27,549 27,186 27,209 27,617 27,243 27,334 31,559 28,131 27,611
CPP 23,699 23,173 22,960 23,419 22,977 22,645 26,864 23,397 23,715
Delayed CO2 Reg 25,443 25,513 25,606 25,667 25,569 25,662 30,292 26,586 25,901
Repealed CO2 Reg 22,136 22,092 22,335 22,236 22,137 22,401 28,732 24,183 22,683
Inc Cust Choice 30,882 30,505 30,524 31,009 30,561 30,642 34,799 31,316 30,937
Climate Chg 28,060 27,752 27,800 28,052 27,760 27,758 31,840 28,575 28,082

PORTFOLIOS

SC
EN

AR
IO

S
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Portfolio Performance by Scenario Probability (PVRR) 

Portfolios were evaluate under a range of probabilities for each scenario.  Simply averaging 

the portfolio columns in Table 8-D is of limited value since it would imply that each scenario 

is equally likely.  Rather than guessing the probability of each scenario, combinations of the 

presence and timing of carbon regulation were modeled between 10% and 70% to evaluate: 

• When is each portfolio most often among the lower cost portfolios? 

• When is each portfolio most often among the higher cost portfolios? 

 

Table 8-E:  Portfolio PVRRs in Each Scenario (MM$) 

 
 

Looking at the nine portfolios from this perspective gives insight into the relative costs of 

each portfolio in an uncertain future but also helps explain under what conditions a portfolio 

is the least cost option.  Key observations: 

1) The No CO2 Regulation Optimized & the CO2 Optimized portfolios are most 

frequently the lowest cost  

2) Portfolios high in renewables are higher cost across the range of probabilities 

 

Portfolio Performance by Scenario Probability Assumptions (Market Purchases) 

In this perspective, an assessment of market exposure is made by looking at the average 

annual percentage of market purchases for each portfolio.  Portfolios shaded green have the 

lowest levels of market purchases and are deemed to have the lowest market risk, and those 

shaded red have the highest levels of market purchases and are deemed to have the greatest 

market risk.  Yellow-shaded portfolios have medium levels of market purchases and risks.   

1) Portfolios with CTs rely most heavily on market purchases 

No CO2 
Tax

Delayed 
CO2 Reg

Repealed 
CO2 Reg

CO2 Tax
No CO2 

Opt
CO2 Opt CPP Opt

No CO2 
Opt w/  

CC

CO2 Opt 
w/  CC

CPP Opt 
w/  CC

Stakeholder 
Dist Gen

Stakeholder 
Green 
Utility

High 
Renewables

25% 25% 25% 25% 23,856 23,862 24,010 23,975 23,906 24,082 29,512 25,381 24,353

40% 20% 20% 20% 23,144 23,220 23,386 23,256 23,260 23,452 29,103 24,829 23,727

20% 20% 20% 40% 24,595 24,526 24,650 24,703 24,573 24,732 29,922 25,931 25,005

55% 15% 15% 15% 22,433 22,579 22,762 22,537 22,614 22,821 28,693 24,278 23,100

15% 15% 15% 55% 25,333 25,191 25,289 25,432 25,241 25,383 30,331 26,481 25,656

70% 10% 10% 10% 21,721 21,938 22,138 21,818 21,969 22,191 28,284 23,726 22,473
10% 10% 10% 70% 26,072 25,856 25,929 26,160 25,908 26,033 30,740 27,031 26,308

PORTFOLIOSSCENARIO PROBABILITIES
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2) In portfolios with CCs, higher capacity factor generation replaced market purchases  

3) In portfolios with renewables, lower capacity factor generation replace purchases 

 

Table 8-F:  Portfolio Market Purchase in Each Scenario (% of Load) 

 
 

Portfolio Performance by Scenario Probability (CO2 Reduction) 

The costs of carbon emissions were explicitly included in the PVRR analyses in Tables 8-D 

and 8-E.  In Table 8-G, the resulting change in carbon emissions is shown for each portfolio 

under varying probability assumptions on carbon regulation. Key observations: 

1) Portfolios with higher levels of renewables show the largest decrease in CO2 

emissions, but this comes with higher costs as seen in Tables 8-D and 8-E 

2) Portfolios with CCs excel with greater CO2 reduction 

3) Portfolios with CTs provide the least amount of CO2 reduction 

 

Table 8-G:  Portfolio CO2 Change in Each Scenario (2016 vs. 2035 emissions) 

 
 

 

 

No CO2 
Tax

Delayed 
CO2 Reg

Repealed 
CO2 Reg

CO2 Tax
No CO2 

Opt
CO2 Opt CPP Opt

No CO2 
Opt w/  

CC

CO2 Opt 
w/  CC

CPP Opt 
w/  CC

Stakeholder 
Dist Gen

Stakeholder 
Green 
Utility

High 
Renewables

25% 25% 25% 25% 11.4% 11.9% 11.2% 9.6% 10.1% 9.6% 8.0% 12.3% 10.6%

40% 20% 20% 20% 11.0% 11.4% 10.8% 9.1% 9.5% 9.2% 7.8% 12.2% 10.1%

20% 20% 20% 40% 11.8% 12.3% 11.7% 10.0% 10.5% 10.1% 8.2% 12.5% 11.0%

55% 15% 15% 15% 10.5% 10.9% 10.4% 8.6% 9.0% 8.7% 7.6% 12.0% 9.6%

15% 15% 15% 55% 12.2% 12.7% 12.1% 10.5% 10.9% 10.5% 8.4% 12.6% 11.4%

70% 10% 10% 10% 10.1% 10.5% 10.0% 8.1% 8.5% 8.2% 7.4% 11.9% 9.1%
10% 10% 10% 70% 12.6% 13.1% 12.5% 11.0% 11.3% 10.9% 8.6% 12.8% 11.9%

SCENARIO PROBABILITIES PORTFOLIOS

No CO2 
Tax

Delayed 
CO2 Reg

Repealed 
CO2 Reg

CO2 Tax
No CO2 

Opt
CO2 Opt CPP Opt

No CO2 
Opt w/  

CC

CO2 Opt 
w/  CC

CPP Opt 
w/  CC

Stakeholder 
Dist Gen

Stakeholder 
Green 
Utility

High 
Renewables

25% 25% 25% 25% 6.5% 0.9% -1.3% 2.4% -1.9% -4.0% -43.5% -23.2% -12.8%

40% 20% 20% 20% 7.8% 0.8% -1.1% 3.6% -2.0% -3.8% -45.7% -24.2% -13.1%

20% 20% 20% 40% 5.5% -0.3% -2.2% 1.0% -3.4% -5.3% -46.5% -25.3% -15.2%

55% 15% 15% 15% 9.2% 0.7% -0.9% 4.8% -2.1% -3.7% -48.0% -25.2% -13.4%
15% 15% 15% 55% 4.5% -1.4% -3.1% -0.4% -5.0% -6.7% -49.6% -27.4% -17.6%

70% 10% 10% 10% 10.5% 0.6% -0.6% 6.1% -2.3% -3.5% -50.3% -26.1% -13.6%

10% 10% 10% 70% 3.6% -2.6% -4.0% -1.8% -6.5% -8.0% -52.7% -29.5% -20.0%

SCENARIO PROBABILITIES PORTFOLIOS
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Sensitivity Analysis 

While scenario analysis evaluates portfolios at a more macro level, sensitivity analysis was 

used to evaluate each portfolio’s response to changes in a number of key variables.  

Sensitivities analysis is more a measure of risk than an indicator of a possible outcome. 

 

NATURAL GAS PRICES 

Since natural gas is becoming an increasingly important fuel for electric generation in the 

Midwest, understanding how each portfolio responds to changes in natural gas prices is an 

important consideration.  Since Duke Energy Indiana’s fleet interacts with the market 

through both fuel and power prices, correlated power prices were assumed in conjunction 

with natural gas price changes.  The natural gas price sensitivity was conducted by increasing 

and decreasing prices by 30%.  The precise amount of the price change is not of primary 

importance but needs to be plausible and large enough to cause a change in generation mix. 

 

Table 8-F:  Natural Gas Price Sensitivity 

 
Observations 

1) Most portfolios show an increase in costs of 1-2% with higher gas prices 

2) Portfolios with CCs reap the greatest benefit from lower gas prices 

 

PRICES FOR NATURAL GAS, COAL & POWER 

To assess the responsiveness of each of the portfolios to changes in the overall level of 

market prices, a more broadly based fuel and power sensitivity was evaluated.  Like natural 

gas price, the market price sensitivity was +/-30%. 

 

 

No Carbon Tax 
Scenario

No CO2 Opt CO2 Opt CPP Opt
No CO2 Opt 

w/  CC
CO2 Opt w/  

CC
CPP Opt w/  

CC
Stakeholder 

Dist Gen
Stakeholder 
Green Utility

High 
Renewables

Higher Gas Prices 1.0% 1.6% 2.2% 1.3% 1.9% 2.5% 1.4% 3.4% 1.1%
Lower Gas Prices -2.1% -2.8% -3.6% -2.8% -3.4% -4.3% -2.9% -5.0% -2.3%
AVERAGE -0.53% -0.58% -0.70% -0.76% -0.78% -0.93% -0.74% -0.79% -0.57%

Carbon Tax   Scenario No CO2 Opt CO2 Opt CPP Opt
No CO2 Opt 

w/  CC
CO2 Opt w/  

CC
CPP Opt w/  

CC
Stakeholder 

Dist Gen
Stakeholder 
Green Utility

High 
Renewables

Higher Gas Prices 0.6% 1.0% 1.6% 1.0% 1.4% 1.9% 1.2% 2.6% 0.7%
Lower Gas Prices -2.6% -3.1% -3.8% -3.5% -3.8% -4.6% -3.1% -4.7% -2.8%
AVERAGE -1.02% -1.00% -1.10% -1.24% -1.20% -1.36% -0.93% -1.04% -1.06%

PORTFOLIOS
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Table 8-G:  Gas, Coal, and Power Sensitivity 

 

Observations 

1) Most portfolios show similar average sensitivity to changes in market prices 

2) Portfolios with greater amounts of renewables show less sensitivity to prices 

 

CHP PROJECTS 

CHP has the potential to be an efficient source of electricity and steam generation.  Since the 

Company has limited experience with CHP and each project is unique and subject to a range 

of costs and contracting complexities, the number of possible projects was limited to three.  

As a sensitivity, this amount was doubled to six and the model shows that in most portfolios 

six CHP projects are selected. 

 

Table 8-H:  CHP Sensitivity 

 

Observations 

1) Cost is not the limiting factor when it comes to CHP 

2) The Company is increasing efforts to develop cost-effective CHP projects 

 

No Carbon Tax 
Scenario

No CO2 Opt CO2 Opt CPP Opt
No CO2 Opt 

w/  CC
CO2 Opt w/  

CC
CPP Opt w/  

CC
Stakeholder 

Dist Gen
Stakeholder 
Green Utility

High 
Renewables

Higher Market Prices 10.9% 10.6% 10.7% 10.8% 10.5% 10.6% 5.0% 10.1% 9.5%
Lower Market Prices -12.7% -12.3% -12.4% -12.6% -12.2% -12.3% -6.4% -11.6% -11.2%
AVERAGE -0.91% -0.85% -0.84% -0.90% -0.84% -0.84% -0.69% -0.79% -0.83%

Carbon Tax Scenario No CO2 Opt CO2 Opt CPP Opt
No CO2 Opt 

w/  CC
CO2 Opt w/  

CC
CPP Opt w/  

CC
Stakeholder 

Dist Gen
Stakeholder 
Green Utility

High 
Renewables

Higher Market Prices 7.0% 7.4% 7.6% 7.2% 7.5% 7.7% 4.1% 7.4% 6.8%
Lower Market Prices -8.7% -9.1% -9.4% -9.0% -9.4% -9.6% -5.7% -9.0% -8.5%
AVERAGE -0.83% -0.82% -0.86% -0.91% -0.92% -0.96% -0.76% -0.82% -0.84%

PORTFOLIOS

No Carbon Tax No CO2 Opt CO2 Opt CPP Opt
No CO2 Opt 

w/  CC
CO2 Opt w/  

CC

Stakeholder 
Green 
Utility

High 
Renewables

Base Case (MW) 44 29 44 44 29 44 29
Increased CHP (MW) 87 87 87 87 87 87 87

Carbon Tax No CO2 Opt CO2 Opt CPP Opt
No CO2 Opt 

w/  CC
CO2 Opt w/  

CC

Stakeholder 
Green 
Utility

High 
Renewables

Base Case (MW) 44 15 44 44 15 44 29
Increased CHP (MW) 87 87 87 87 87 87 73
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HIGHER CARBON TAX 

In addition to the CO2 Tax and P-CPP scenarios, a higher CO2 Tax sensitivity was evaluated 

to determine the impact of increasing levels of carbon regulation on each portfolio.  Unlike 

previous sensitivities, this was only done in the carbon tax scenario since a higher carbon tax 

in a no carbon tax scenario has no impact.  The table below shows the increase in PVRR 

costs and the additional reduction in CO2 emissions. 

 

Table 8-I:  Carbon Tax Sensitivity 

 
Observations 

1) Portfolios with higher levels of renewables and CCs are lower cost 

2) Portfolios with CCs appear to be better able to reduce CO2 emissions 

 

ENERGY EFFICIENCY ADOPTION 

Modeling energy efficiency as a resource is challenging for a number of reasons, such as the 

relationship between adoption rate and cost.  Generally speaking, as greater incentives are 

offered, adoption increases, but that relationship is not well understood.  In this sensitivity, 

the cost effectiveness for EE was varied +/-20% by varying the $/MWh cost of each EE 

bundle.  This sensitivity can serve as a proxy for higher or lower customer adoption of utility 

sponsored EE programs for a given program cost or, more explicitly, as a cost sensitivity for 

utility-sponsored EE programs. 

Table 8-J:  Energy Efficiency Sensitivity 

 

Carbon Tax Scenario No CO2 Opt CO2 Opt CPP Opt
No CO2 Opt 

w/  CC
CO2 Opt w/  

CC
CPP Opt w/  

CC
Stakeholder 

Dist Gen
Stakeholder 
Green Utility

High 
Renewables

PVRR Change 24.8% 24.7% 23.6% 23.5% 23.4% 22.2% 12.2% 19.6% 22.9%

Additional CO2 
Reduction

-7.3% -8.3% -8.4% -9.3% -10.3% -10.1% -5.6% -10.2% -9.2%

No Carbon Tax No CO2 Opt CO2 Opt CPP Opt No CO2 Opt 
w/  CC

CO2 Opt w/  
CC

CPP Opt w/  
CC

High 
Renewables

MWh 26% 27% 27% 26% 27% 22% 16%
PVRR -0.6% -0.2% -0.9% -0.5% 0.0% -0.6% -1.1%
MWh -38% -20% -20% -38% -20% -20% -20%
PVRR 0.1% 0.8% 0.0% 0.1% 0.9% -0.2% 0.3%

Carbon Tax No CO2 Opt CO2 Opt CPP Opt No CO2 Opt 
w/  CC

CO2 Opt w/  
CC

CPP Opt w/  
CC

High 
Renewables

MWh 26% 27% 22% 26% 27% 22% 16%
PVRR -1.2% -0.2% -0.6% -1.3% -0.1% -0.6% -0.9%
MWh -24% -20% -21% -39% -20% -21% -20%
PVRR -0.3% 0.8% 0.3% -0.4% 0.7% 0.2% 0.2%

Lower EE $/MWh

Higher EE $/MWh

Lower EE $/MWh

Higher EE $/MWh



 

155 
 

Observations 

1) Cost-effectiveness significantly impacts economic selection of EE programs across all 

portfolios 

2) Incentives may raise adoption rates and associated MWh reductions, but the 

additional cost impacts cost-effectiveness of the EE measure 

3) Customer behavior may not align with economic incentives further complicating 

efforts to accurately model EE as a supply-side resource 

 

Sensitivity Conclusions  

The sensitivity analyses suggest several conclusions and inform the selection of the preferred 

portfolio: 

• Portfolios with more balance between CC and coal generation able respond better 

to changes in gas prices 

• Portfolios with higher levels of renewables have higher fixed and total costs, but 

are better able to withstand changes in variable costs such as market prices and 

carbon taxes 

• CHP is cost effective in all portfolios if transactions can be made at generic costs  

• Adoption rates (customer behavior) are a key variable for EE programs 

 

Explicit sensitivities not performed and rationale 

Stakeholders suggested additional sensitivities that were considered but not evaluated: 

• Load forecast: load variation was indirectly addressed by the different load 

assumptions in the various scenarios 

• Roll back EE opt-out: speculative and difficult to specify 

• Energy storage: screened out due to high cost and shorter useful life; technology 

has niche applications 

• Deregulation: difficult to specify without numerous speculative assumptions 

• Transmission costs: difficult to incorporate transmission costs without siting 

specifics potentially at the MISO footprint level 
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Risk Management & Decision Making 

The objective of the IRP is to produce a robust portfolio that meets the load obligation while 

minimizing the PVRR, subject to laws and regulations, reliability and adequacy requirements, 

and operationally feasibility. 

  

The IRP is a 20 year plan updated every two years.  As decisions are made in the near term, 

additional analysis will be conducted using the best available information.  The strategic 

flexibility of planning for the long term and then evaluating near term decisions provides context 

to the overall execution of a resource portfolio. 

 

In terms of selecting a plan, cost under a range of probability assumptions is an important 

consideration as is the performance of each portfolio under a range of sensitivities.  Additionally, 

the difference between the portfolios in the next 5-7 years is particularly important due to the 

number of environmental regulations that should be clarified in this time period.  Once the 

regulations have been finalized, a more informed decision can be made for future resources. 

 

Resource Plan Selection  

The Optimized Carbon Tax Portfolio with additional Combined Cycle Capacity is the preferred 

portfolio for the Duke Energy Indiana’s 2015 IRP because of the following reasons: 

• Cost competitive relative to other portfolios across the range of scenario probabilities 

• Below average levels of market purchases 

• Relatively favorable response to changing gas prices 

• No significant shortcomings in the other sensitivities 

• Flexible in the near term and positioned well for future carbon regulation 

 

See Tables 8-K through 8-M for additional details. 

 

Short Term  

Over the next five years, the Plan retires Wabash River 2-5, and Duke Energy Indiana’s small oil 

CTs.  Additionally, the plan calls for the retirement of Wabash River 6 as well as Gallagher 2 

and 4.  It is important to remember that this is the modeling output at this particular snapshot in 
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time and not a specific decision by the Company.  For example, developing regulation on carbon 

and waste water could result in gas conversion for Wabash River 6 and a different retirement 

date for the Gallagher units.  A very important consideration, possibly more so today than ever, 

is to maintain options for the fleet to respond to future uncertainties.  While the modeling 

performed certainly provides useful information to the Company for its future decision-making, 

Duke Energy Indiana will continue to review its resource options as new information becomes 

available – all with an eye towards making the best resource decisions possible for customers 

based on the best available information at the time those decisions must be made. 

 

A significant benefit of the preferred portfolio is that in the next five to seven years, it is similar 

to Optimized No Carbon and High Renewables Portfolios.  This gives the portfolio the flexibility 

to pivot towards either of these depending upon how regulatory uncertainty is resolved. 

 

Long Term  

The retirement of older coal and oil fired CT capacity sets the stage to respond to emerging 

environmental regulations.  Future decisions to retire or control units will be made at the 

appropriate time using the best available information available then.  As part of the overall utility 

planning process and for the next IRP, the planning process will be updated with then current 

information. 
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Table 8-K:  Integrated Resource Plan 

 

Table 8-L IRP Plan Emission Control Equipment Installation Dates 

 

Year Retirements Additions

Notable, Near-term 
Environmental

Control Upgrades 2

   Wind Solar Biomass  
2015       
2016 Wabash River 2-6 (668 MW)   20   

2017    20  
Ash handling/Landfill upgrades: 

Cayuga 1-2 & Gibson 1-5

2018
Connersville 1&2 CT (86 MW)

Mi-Wabash 1-3,5-6 CT (80 MW)      
2019 Gallagher 2 & 4 (280 MW)      

2020  
CC 448 MW

Cogen 15MW  10 2  
2021    10 2  
2022   50 20   
2023   50 30 2  
2024   50 30 2  
2025    30   
2026   50 20 2  
2027   50 30   
2028   100 30 2  
2029   50 30 2  
2030    10   
2031 Gibson 5 (310 MW) CC 448 MW     
2032       
2033  CT 208 MW     
2034       
2035   50    

Total MW 1424 1119 450 290 14  

1: Wind and solar MW represent nameplate capacity.
2: Additional likely or potential control requirements include additives for mercury control, water treatment and 
                intake structure modifications in the 2016 -2023 time frame.

DUKE ENERGY INDIANA INTEGRATED RESOURCE PLAN
PORTFOLIO AND RECOMMENDED PLAN (2015-2035)

Renewables (Nameplate MW) 1

CCR

Unit
FGD

Refurb DBA SCR1 SNCR
Intake
Mods

Water
Treatment

Ash Handling/ 
Landfill

Cayuga 1 2020 2020 2017
Cayuga 2 2020 2020 2017
Gallagher 2
Gallagher 4
Gibson 1 2020 2020 2017
Gibson 2 2020 2020 2017
Gibson 3 2020 2020 2017
Gibson 4 2020 2020 2017
Gibson 5 2020 2020 2017

Note 1: Gibson 1-5 existing SCR upgrades required

WaterSO2 NOx

2021 - 2023
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Table 8-M:  Load, Capacity and Reserves Table 

 
Summer Projections of Load, Capacity, and Reserves

for Duke Energy Indiana 2015 IRP

2015 2016 2017 2018 2019 2020 2021 2022 2023 2024 2025 2026 2027 2028 2029 2030 2031 2032 2033 2034 2035

Load Forecast
1 DEI System Peak 6,259 6,401 6,535 6,613 6,662 6,705 6,732 6,769 6,805 6,836 6,881 6,916 6,960 6,992 7,035 7,075 7,137 7,193 7,246 7,288 7,330

 Reductions to Load Forecast

2 New Conservation Programsa (9)          (31)        (56)        (83)        (110)      (134)      (159)      (162)      (183)      (195)      (210)      (223)      (228)      (228)      (232)      (235)      (238)      (241)      (244)      (248)      (250)      
3 Demand Response Programs (632)      (677)      (696)      (720)      (735)      (751)      (756)      (761)      (766)      (772)      (777)      (782)      (787)      (792)      (797)      (802)      (808)      (813)      (818)      (823)      (828)      

4 Adjusted Duke System Peak 5,618 5,693 5,783 5,810 5,817 5,820 5,818 5,846 5,857 5,869 5,894 5,911 5,945 5,972 6,007 6,038 6,092 6,140 6,184 6,218 6,252

Cumulative System Capacity
5 Generating Capacity 7,387 7,387 6,719 6,719 6,553 6,273 6,267 6,267 6,267 6,267 6,267 6,267 6,267 6,267 6,267 6,267 6,267 5,957 5,957 5,957 5,957
6 Capacity Additions 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
7 Capacity Derates 0 0 0 0 0 (6) 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
8 Capacity Retirements 0 (668) 0 (166) (280) 0 0 0 0 0 0 0 0 0 0 0 (310) 0 0 0 0

9 Cumulative Generating Capacity 7,387 6,719 6,719 6,553 6,273 6,267 6,267 6,267 6,267 6,267 6,267 6,267 6,267 6,267 6,267 6,267 5,957 5,957 5,957 5,957 5,957

 Purchase Contracts
10 Cumulative Purchase Contracts 13 21 21 21 21 21 21 19 19 19 19 19 19 6 6 6 6 6 6 6 6
11 Behind the Meter Generation 18 18 18 18 18 18 18 18 18 18 18 18 18 18 18 18 18 18 18 18 18

12 Cumulative Future Resource Additions
     Base Load 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
     Peaking/Intermediate 0 0 0 0 0 448 448 448 448 448 448 448 448 448 448 448 896 896 1,104 1,104 1,104
     Renewables 0 8 17 17 17 23 29 36 53 70 78 92 107 130 147 150 150 150 150 150 157
     PPA & Cogen 0 0 0 0 300 15 15 15 15 15 15 15 15 15 15 15 15 15 15 15 15

13 Cumulative Production Capacity 7,418 6,767 6,775 6,609 6,629 6,792 6,798 6,802 6,819 6,836 6,844 6,858 6,873 6,884 6,900 6,903 7,041 7,041 7,249 7,249 7,256

Reserves
14 Generating Reserves 1,800 1,074 993 799 812 972 981 956 962 967 950 947 928 912 894 865 950 902 1,065 1,032 1,004
15 % Reserve Margin 32.0% 18.9% 17.2% 13.8% 14.0% 16.7% 16.9% 16.4% 16.4% 16.5% 16.1% 16.0% 15.6% 15.3% 14.9% 14.3% 15.6% 14.7% 17.2% 16.6% 16.1%
16 % Capacity Margin 24.3% 15.9% 14.7% 12.1% 12.3% 14.3% 14.4% 14.1% 14.1% 14.1% 13.9% 13.8% 13.5% 13.2% 13.0% 12.5% 13.5% 12.8% 14.7% 14.2% 13.8%

a Not already  included in load forecast. This value is coincident with the net peak load, so it may not be the peak value for the year.



 

160 
 

 
 

 

 

 

 

 

 

 

 

THIS PAGE LEFT BLANK INTENTIONALLY 

 

  



 

161 
 

 
 

 
 
 
 

The Duke Energy Indiana 
2015 Integrated Resource Plan 
 
 
 
 
 
 
November 1, 2015 
 
 
 
 
 
 
 
 
 
 
 
 

Appendix A:  
Supply Side Screening Curves/ 
Resource Data 



 

162 
 

 
 

APPENDIX A – Table of Contents 
 

Section      Page 
 
Confidential and Proprietary Information: 
1. Supply Side Screening Curves      163 
 Figure A-1 Baseload Technologies Screening   164 
 Figure A-2 Peak/Intermediate Technologies Screening  166  
 Figure A-3 Renewable Technologies Screening   168 
                        Figure A-4 Supply Side Technology Information   169 
2. Fuel and O&M Costs      171 
3. Air and Waste Emissions       172 
  Figure A-5 Air Emissions, Water Usage    172 
  
Public Information:       
  Figure A-6 Approximate Fuel Storage Capacities   176 
  Figure A-7 Summary of Long-Term Purchase Agreements  177



 

163 
 

1.  Supply-Side Screening Curves   
 

The following pages contain the screening curves and associated data discussed in Chapter 5 of this 

filing.    

 

Duke Energy Indiana and its consultants consider cost estimates to be confidential and competitive 

information.  The redacted information will be made available to appropriate parties upon execution 

of appropriate confidentiality agreements or protective orders.  Please contact Beth Herriman at 

(317) 838-1254 for more information. 

  

 



 

164 
 

164 

      Figure A-1 No CO2 
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      Figure A-1 With CO2 
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Figure A-2 No CO2 
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 Figure A-2 With CO2 
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        Figure A-3  
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Figure A-4 (No CO2) 
Supply Side Technology Information – No CO2 

 
 
Note:   
The values shown above are relative for planning purposes.  Absolute values may vary considerably depending on many factors, including but not limited to: unit 
size, seasonal deratings, specific site requirements, and equipment vendor competition. 

Discount Rate 6.44%

Coal  Price Esca lation Rate 2.50%

Gas  Price Esca lation Rate 2.50%

EA Price Esca lation Rate 2.50%

FOM and VOM Esca lation Rate (%) 2.50%

Confidentia l  bus iness  information

Plant A Plant B Plant C Plant D Plant E Plant F Plant G Plant H Plant I Plant J Plant K Plant L Plant M Plant N Plant O

Technology Description
4xLM6000 Dual  

Fuel  w  SCR and 
Evap Coolers

4xF Frame CT 
Dual  Fuel  w  

Evap Coolers  No 
SCR

1x1 G Dual  Fuel  
w  Chi l lers  and 

Duct Fi ring

2x1 G Dual  Fuel  
w  Chi l lers  and 

Duct Fi ring

3x1 G Dual  Fuel  
w  Chi l lers  and 

Duct Fi ring

723 MW SC PC 
with CCS (1100 

lbs  MWh)

525 MW IGCC 
with CCS (1100 

lbs  MWh) 150 MW Wind 25MW Solar PV
1 MW Li -ion 

Battery

25 MW Solar and 
15 MWh Li -ion 

Battery
Nuclear 2x 1117 

MW AP1000
25 MW Solar 

and 15 MW CT 14.5 MW CHP
2MW Li -ion 

Battery
Book Li fe/Tax Li fe Years 35/15 35/15 35/20 35/20 35/20 33/20 30/20 25/5 25/5 15/5 25/5 40/15 25/15 35/15 10/5

Nominal  Unit Size at 100% Load MW 171 831 443 895 1349 723 525 150 25 1 25 2234 25 15 2
Tota l  Plant Cost for Screening      
(2015 completion date)

$/kW
                     1,598                         550                      1,208                         912                         818                      5,316                      8,112                      2,027                      1,989                      3,767                      4,249                      5,678                2,319                1,292                2,732 

Tota l  Plant Cost for Screening (incl  
AFUDC-2015 completion date)

$/kW
                     1,681                         579                      1,275                         962                         863                      6,121                      9,546                      2,070                      2,030                      3,847                      4,338                      6,971                2,388                1,339                2,789 

Tota l  Plant Cost for Screening  (incl  
AFUDC-2015 completion date)

MM$
                        288                         481                         564                         861                      1,164                      4,422                      5,012                         310                           51                             4                         108                    15,573                     60                     19                       6 

Average Annual  Heat Rate Btu/kWh 9,665 9,835 6,615 6,570 6,530 11,290 11,450 0 0 0 0 10,125 0 8,849 0

VOM in 2015$ $/MWh 13.11 2.83 3.25 3.16 3.17 33.29 23.20 0.00 0.00 26.52 26.52 1.65 1.70 -28.27 22.02

FOM in 2015$ $/kW-yr 11.98 4.53 11.20 7.20 5.90 73.55 96.66 50.00 19.50 63.60 44.94 104.58 22.22 49.46 44.50

Equiva lent Planned Outage Rate % 3.00% 3.00% 6.90% 6.90% 6.90% 4.80% 8.70% 3.80% 3.80% 3.80% 3.00% 6.90%

Equiva lent Unplanned Outage Rate
%

2.00% 2.00% 4.60% 4.60% 4.60% 3.70% 7.00% 3.80% 4.00% 4.00% 4.00% 4.60%

Equiva lent Ava i labi l i ty % 95.00% 95.00% 88.90% 88.90% 88.90% 92.00% 84.91% 92.40% 92.20% 92.20% 93.12% 88.90%

NOx Emiss ion Rate Lbm/MMBtu 0.0074 0.0324 0.0074 0.0074 0.0074 0.020 0.020 0.0 0.0 0.0 0.0 0.0 0.0 0.007 0.0

SO2 Emiss ion Rate Lbm/MMbtu 0.0051 0.0051 0.0051 0.0051 0.0051 0.020 0.008 0.0 0.0 0.0 0.0 0.0 0.0 0.005 0.0

Hg Emiss ion Rate Lbm/Tbtu 0.0045 0.0202 0.0 0.0 0.0 0.150 0.049 0.0 0.0 0.0 0.0 0.0 0.0 0.004 0.0

CO2 Emiss ion Rate Lbm/MMBtu 120.0000 120.0000 120 120 120 100.000 100.000 0.0 0.0 0.0 0.0 0.0 0.0 120.000 0.0
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Figure A-4 (With CO2) 
Supply Side Technology Information – With CO2 

 
 
Note:   
The values shown above are relative for planning purposes.  Absolute values may vary considerably depending on many factors, including but not limited to: unit 
size, seasonal deratings, specific site requirements, and equipment vendor competition.

Discount Rate 6.44%

Coal  Price Esca lation Rate 2.50%

Gas  Price Esca lation Rate 2.50%

EA Price Esca lation Rate 2.50%

FOM and VOM Esca lation Rate (%) 2.50%

Confidentia l  bus iness  information

Plant A Plant B Plant C Plant D Plant E Plant F Plant G Plant H Plant I Plant J Plant K Plant L Plant M Plant N Plant O

Technology Description
4xLM6000 Dual  

Fuel  w  SCR and 
Evap Coolers

4xF Frame CT 
Dual  Fuel  w  

Evap Coolers  No 
SCR

1x1 G Dual  Fuel  
w  Chi l lers  and 

Duct Fi ring

2x1 G Dual  Fuel  
w  Chi l lers  and 

Duct Fi ring

3x1 G Dual  Fuel  
w  Chi l lers  and 

Duct Fi ring

723 MW SC PC 
with CCS (1100 

lbs  MWh)

525 MW IGCC 
with CCS (1100 

lbs  MWh) 150 MW Wind 25MW Solar PV
1 MW Li -ion 

Battery

25 MW Solar and 
15 MWh Li -ion 

Battery
Nuclear 2x 1117 

MW AP1000
25 MW Solar 

and 15 MW CT 14.5 MW CHP
2MW Li -ion 

Battery
Book Li fe/Tax Li fe Years 35/15 35/15 35/20 35/20 35/20 33/20 30/20 25/5 25/5 15/5 25/5 40/15 25/15 35/15 10/5

Nominal  Unit Size at 100% Load MW 171 831 443 895 1349 723 525 150 25 1 25 2234 25 15 2
Tota l  Plant Cost for Screening      
(2015 completion date)

$/kW
                     1,598                         550                      1,208                         912                         818                      5,316                      8,112                      2,027                      1,989                      3,767                      4,249                      5,678                2,319                1,292                2,732 

Tota l  Plant Cost for Screening (incl  
AFUDC-2015 completion date)

$/kW
                     1,681                         579                      1,275                         962                         863                      6,121                      9,546                      2,070                      2,030                      3,847                      4,338                      6,971                2,388                1,339                2,789 

Tota l  Plant Cost for Screening  (incl  
AFUDC-2015 completion date)

MM$
                        288                         481                         564                         861                      1,164                      4,422                      5,012                         310                           51                             4                         108                    15,573                     60                     19                       6 

Average Annual  Heat Rate Btu/kWh 9,665 9,835 6,615 6,570 6,530 11,290 11,450 0 0 0 0 10,125 0 0 0

VOM in 2015$ $/MWh 13.11 2.83 3.25 3.16 3.17 33.29 23.20 0.00 0.00 26.52 26.52 1.65 1.70 -28.27 22.02

FOM in 2015$ $/kW-yr 11.98 4.53 11.20 7.20 5.90 73.55 96.66 50.00 19.50 63.60 44.94 104.58 22.22 49.46 44.50

Equiva lent Planned Outage Rate % 3.00% 3.00% 6.90% 6.90% 6.90% 4.80% 8.70% 3.80% 3.80% 3.80% 3.00% 6.90%

Equiva lent Unplanned Outage Rate
%

2.00% 2.00% 4.60% 4.60% 4.60% 3.70% 7.00% 3.80% 4.00% 4.00% 4.00% 4.60%

Equiva lent Ava i labi l i ty % 95.00% 95.00% 88.90% 88.90% 88.90% 92.00% 84.91% 92.40% 92.20% 92.20% 93.12% 88.90%

NOx Emiss ion Rate Lbm/MMBtu 0.0074 0.0324 0.0074 0.0074 0.0074 0.020 0.020 0.0 0.0 0.0 0.0 0.0 0.0 0.007 0.0

SO2 Emiss ion Rate Lbm/MMbtu 0.0051 0.0051 0.0051 0.0051 0.0051 0.020 0.008 0.0 0.0 0.0 0.0 0.0 0.0 0.005 0.0

Hg Emiss ion Rate Lbm/Tbtu 0.0045 0.0202 0.0 0.0 0.0 0.150 0.049 0.0 0.0 0.0 0.0 0.0 0.0 0.004 0.0

CO2 Emiss ion Rate Lbm/MMBtu 120 120 120 120 120 100 100 0.0 0.0 0.0 0.0 0.0 0.0 120 0.0
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2.  Fuel and O&M Costs   
 

The fuel costs and annual fixed and variable O&M costs for each unit (both existing and new) 

in the IRP are voluminous.  Duke Energy Indiana also considers them to be trade secrets and 

confidential and competitive information.  They will be made available to appropriate parties 

for viewing at Duke Energy Indiana offices during normal business hours upon execution of an 

appropriate confidentiality agreement or protective order.  Please contact Beth Herriman at 

(317) 838-1254 for more information. 
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3.  Air and Waste Emissions, Water Consumption and Discharge 
 

The table on the following page represents the total air emissions projections for Duke Energy 

Indiana’s existing and planned units for this IRP.  This table contains total system tons of NOx, SOx 

and CO2 emissions for the selected case in this IRP. Solid waste disposal and hazardous waste and 

subsequent disposal costs are included in the analysis, but the model does not quantify these waste 

streams in its output.  Please contact Beth Herriman at (317) 838-1254 for more information. 
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CONFIDENTIAL INFORMATION 
REDACTED 
 

Figure A-5 (System)

  
 

 

CO2 NOx SO2 Mercury Consumed Discharged
kTons kTons kTons Pounds Mgal Mgal

2015 30,436        29                99                316              14,775        440,525     
2016 31,163        27                54                192              15,607        360,478     
2017 33,442        27                37                142              18,491        296,040     
2018 34,807        28                39                148              19,130        307,342     
2019 33,743        27                32                142              18,665        257,894     
2020 33,082        13                24                136              19,022        231,359     
2021 33,404        14                24                137              19,203        251,822     
2022 32,939        11                23                137              18,714        250,920     
2023 32,084        9                  20                131              18,541        249,765     
2024 31,867        8                  18                132              18,505        236,588     
2025 31,919        8                  20                130              18,537        240,658     
2026 32,125        8                  19                134              18,410        239,432     
2027 31,383        8                  19                129              17,896        243,304     
2028 30,629        8                  17                128              17,079        245,098     
2029 29,732        7                  18                122              16,843        234,469     
2030 29,638        7                  16                124              16,302        240,620     
2031 28,134        7                  12                113              15,329        228,526     
2032 28,606        7                  12                114              15,679        226,103     
2033 28,275        7                  12                113              15,385        227,112     
2034 28,418        6                  12                117              15,304        224,966     
2035 28,245        6                  11                116              15,651        211,096     

Air Emissions and Water Usage - System

Water
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CONFIDENTIAL INFORMATION 
REDACTED 
 

Figure A-5 (New CCs) 

 

 

CO2 NOx SO2 Mercury Consumed Discharged
kTons kTons kTons Pounds Mgal Mgal

2015 -                   -                   -                   -                   -                   -                   
2016 -                   -                   -                   -                   -                   -                   
2017 -                   -                   -                   -                   -                   -                   
2018 -                   -                   -                   -                   -                   -                   
2019 -                   -                   -                   -                   -                   -                   
2020 1,222          71                -                   -                   601              182              
2021 1,084          64                -                   -                   538              163              
2022 830              49                -                   -                   413              125              
2023 1,062          63                -                   -                   528              160              
2024 1,052          62                -                   -                   524              159              
2025 1,085          64                -                   -                   540              164              
2026 979              58                -                   -                   487              148              
2027 1,100          65                -                   -                   548              166              
2028 1,035          61                -                   -                   515              156              
2029 1,043          62                -                   -                   520              157              
2030 1,065          63                -                   -                   531              161              
2031 2,140          127              -                   -                   1,067          323              
2032 2,250          133              -                   -                   1,121          340              
2033 2,235          132              -                   -                   1,115          338              
2034 2,291          136              -                   -                   1,144          347              
2035 2,258          134              -                   -                   1,126          341              

Air Emissions and Water Usage - New CCs

Water
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CONFIDENTIAL INFORMATION 
REDACTED 
 

Figure A-5 (New CT) 

 

 
  

CO2 NOx SO2 Mercury Consumed Discharged
kTons kTons kTons Pounds Mgal Mgal

2015 -                   -                   -                   -                   -                   -                   
2016 -                   -                   -                   -                   -                   -                   
2017 -                   -                   -                   -                   -                   -                   
2018 -                   -                   -                   -                   -                   -                   
2019 -                   -                   -                   -                   -                   -                   
2020 -                   -                   -                   -                   -                   -                   
2021 -                   -                   -                   -                   -                   -                   
2022 -                   -                   -                   -                   -                   -                   
2023 -                   -                   -                   -                   -                   -                   
2024 -                   -                   -                   -                   -                   -                   
2025 -                   -                   -                   -                   -                   -                   
2026 -                   -                   -                   -                   -                   -                   
2027 -                   -                   -                   -                   -                   -                   
2028 -                   -                   -                   -                   -                   -                   
2029 -                   -                   -                   -                   -                   -                   
2030 -                   -                   -                   -                   -                   -                   
2031 -                   -                   -                   -                   -                   -                   
2032 -                   -                   -                   -                   -                   -                   
2033 23                6                  -                   -                   10                1                  
2034 22                6                  -                   -                   10                1                  
2035 22                6                  -                   -                   10                1                  

Water

Air Emissions and Water Usage - New CT
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 Figure A-6  

Approximate Fuel Storage Capacity 

 

  Coal Oil 
Generating Capacity Capacity 

Station (Tons) (Gallons) 
Cayuga 900,000 302,555 
Connersville -- 514,800 
Edwardsport IGCC 400,000   
Gallagher 245,000 130,000 

Gibson 
3,285,000 

w/two 520,000 

 
piles   

Miami-Wabash -- 766,600 
Noblesville -- 45,300 
Wabash River 350,000 346,550 
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Figure A-7  
Duke Energy Indiana 

Summary of Long Term Power Purchase Agreements 
 
 

Supplier Type Expiration Date Summer MW Winter MW Notes 
Benton County Wind Farm Wind PPA April-2028 9 9 8.9% capacity value used in 2013 IRP 
City of Logansport Unit Peaking December-2018 8 8 Effective July 1, 2009, Duke Energy Indiana 

purchased all Logansport Unit #6 capacity 
from the City of Logansport.  In summer 2011, 
the City notified Duke Energy Indiana that this 
unit was unavailable until further notice. 
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1.  Load Forecast Dataset  
 

The Load Forecast Dataset to develop this IRP is voluminous in nature. This data will be made 

available to appropriate parties for viewing at Duke Energy Indiana offices during normal business 

hours upon execution of an appropriate confidentiality agreement or protective order.  Please 

contact Beth Herriman at (317) 838-1254 for more information. 

 
2.  2014 Hourly Load Data 
 
 The 2014 hourly load data for the Duke Energy Indiana system is contained on the following pages. 
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Dt Hr 01 
& 13 

Hr 02 
& 14 

Hr 03 
& 15 

Hr 04 
& 16 

Hr 05 
& 17 

Hr 06 
& 18 

Hr 07 
& 19 

Hr 08 
& 20 

Hr 09 
& 21 

Hr 10 
& 22 

Hr 11 
& 23 

Hr 12 
& 24 

1/1/2014 3,466 3,372 3,252 3,277 3,298 3,363 3,565 3,845 3,822 3,923 3,903 3,840 
1/1/2014 3,763 3,735 3,704 3,731 3,779 4,169 4,300 4,293 4,306 4,187 4,046 3,554 
1/2/2014 3,417 3,408 3,370 3,398 3,550 3,959 4,419 4,604 4,633 4,727 4,832 4,828 
1/2/2014 4,874 4,938 4,739 4,775 4,972 5,178 5,314 5,303 5,231 5,064 4,900 4,564 
1/3/2014 4,493 4,506 4,310 4,321 4,627 4,855 5,318 5,387 5,443 5,391 5,264 5,138 
1/3/2014 5,018 4,962 4,880 4,844 4,806 4,991 5,191 5,158 5,145 5,056 4,914 4,752 
1/4/2014 4,213 4,152 4,126 4,077 4,103 4,153 4,539 4,795 4,802 4,811 4,713 4,657 
1/4/2014 4,497 4,395 4,262 4,209 4,266 4,384 4,541 4,513 4,447 4,357 4,127 3,954 
1/5/2014 3,835 3,727 3,658 3,470 3,421 3,580 3,873 4,008 4,133 4,146 4,298 4,325 
1/5/2014 4,378 4,389 4,413 4,331 4,435 4,553 4,702 4,671 4,641 4,652 4,676 4,659 
1/6/2014 4,664 4,665 4,667 4,936 5,126 5,240 5,167 5,348 5,406 5,483 5,501 5,584 
1/6/2014 5,580 5,580 5,569 5,594 5,710 5,923 6,038 5,995 5,925 5,736 5,654 5,507 
1/7/2014 5,245 5,166 5,123 5,150 5,166 5,500 5,590 5,750 5,794 5,751 5,683 5,591 
1/7/2014 5,522 5,474 5,458 5,450 5,443 5,582 5,724 5,626 5,466 5,341 5,165 5,022 
1/8/2014 4,918 4,901 4,867 4,883 4,893 5,031 5,187 5,309 5,299 5,220 5,218 5,100 
1/8/2014 5,049 4,995 4,900 4,862 4,855 5,000 5,144 5,164 5,046 4,905 4,706 4,582 
1/9/2014 4,311 4,256 4,238 4,223 4,249 4,571 4,782 4,983 4,965 4,968 4,928 4,851 
1/9/2014 4,807 4,842 4,774 4,742 4,732 4,866 4,964 4,997 4,918 4,792 4,619 4,352 
1/10/2014 4,036 3,875 3,751 3,709 3,917 4,357 4,584 4,703 4,756 4,753 4,760 4,629 
1/10/2014 4,626 4,642 4,339 4,288 4,292 4,615 4,678 4,596 4,475 4,416 3,858 3,623 
1/11/2014 3,339 3,213 3,228 3,145 3,218 3,252 3,432 3,685 3,797 4,045 4,131 4,205 
1/11/2014 4,243 4,222 4,214 4,217 4,246 4,493 4,626 4,557 4,528 4,247 3,927 3,657 
1/12/2014 3,386 3,344 3,290 3,278 3,273 3,364 3,440 3,683 3,884 4,003 4,019 3,918 
1/12/2014 3,849 3,717 3,699 3,652 3,761 4,152 4,372 4,402 4,421 4,067 3,814 3,618 
1/13/2014 3,312 3,229 3,171 3,204 3,321 3,535 4,182 4,565 4,550 4,525 4,555 4,308 
1/13/2014 4,305 4,260 4,205 4,147 4,176 4,237 4,597 4,548 4,449 4,115 3,916 3,617 
1/14/2014 3,504 3,510 3,523 3,530 3,624 4,077 4,668 4,899 4,874 4,785 4,691 4,545 
1/14/2014 4,506 4,302 4,271 4,223 4,281 4,653 4,788 4,802 4,755 4,657 4,180 4,027 
1/15/2014 3,843 3,626 3,681 3,791 3,870 4,052 4,815 5,042 5,072 5,053 5,031 5,022 
1/15/2014 4,932 4,745 4,748 4,737 4,800 5,086 5,183 5,204 5,226 5,060 4,644 4,301 
1/16/2014 4,131 4,091 4,072 4,061 4,147 4,518 4,981 5,137 5,089 5,088 5,101 5,052 
1/16/2014 5,022 4,958 4,845 4,816 4,789 4,911 5,092 5,032 4,976 4,809 4,542 4,225 
1/17/2014 4,006 3,849 3,784 3,842 3,939 4,486 4,848 5,088 5,090 5,147 5,142 5,073 
1/17/2014 5,080 5,112 5,054 4,873 5,067 5,167 5,371 5,390 5,289 4,866 4,320 4,109 
1/18/2014 4,228 4,020 3,924 3,906 3,909 4,002 4,307 4,681 4,708 4,701 4,635 4,618 
1/18/2014 4,414 4,397 4,317 4,340 4,315 4,570 4,700 4,607 4,534 4,389 3,922 3,744 
1/19/2014 3,651 3,445 3,462 3,423 3,482 3,556 3,636 4,000 4,025 4,325 4,391 4,341 
1/19/2014 4,235 4,130 3,812 3,789 3,771 4,099 4,397 4,369 4,265 4,215 4,076 3,600 
1/20/2014 3,414 3,308 3,291 3,313 3,328 3,935 4,161 4,373 4,572 4,586 4,651 4,622 
1/20/2014 4,538 4,458 4,389 4,382 4,409 4,551 4,767 4,774 4,740 4,599 4,320 4,024 
1/21/2014 4,112 3,939 3,946 4,022 4,198 4,664 5,057 5,276 5,366 5,394 5,353 5,296 
1/21/2014 5,239 5,218 5,108 5,131 5,074 5,221 5,480 5,525 5,515 5,534 5,338 5,226 
1/22/2014 5,166 5,192 5,166 5,221 5,309 5,494 5,689 5,794 5,757 5,692 5,642 5,537 
1/22/2014 5,481 5,449 5,357 5,302 5,279 5,389 5,535 5,586 5,531 5,448 5,338 5,181 
1/23/2014 5,104 5,073 5,103 5,176 5,305 5,468 5,690 5,873 5,901 5,795 5,712 5,606 
1/23/2014 5,521 5,522 5,440 5,406 5,440 5,600 5,852 5,950 5,968 5,835 5,655 5,521 
1/24/2014 5,432 5,359 5,324 5,379 5,466 5,632 5,861 6,018 6,034 5,891 5,750 5,616 
1/24/2014 5,540 5,503 5,373 5,355 5,311 5,420 5,540 5,559 5,518 5,413 5,189 5,042 
1/25/2014 4,895 4,779 4,715 4,739 4,761 4,777 4,833 4,847 4,939 4,957 4,876 4,827 
1/25/2014 4,701 4,652 4,666 4,622 4,697 4,860 5,122 5,176 5,134 5,086 4,955 4,801 
1/26/2014 4,775 4,679 4,636 4,597 4,666 4,673 4,775 4,864 4,930 4,967 4,922 4,812 
1/26/2014 4,683 4,564 4,426 4,291 4,318 4,442 4,638 4,663 4,615 4,438 4,339 4,267 
1/27/2014 4,288 4,298 4,379 4,622 4,809 5,055 5,315 5,535 5,615 5,559 5,472 5,376 
1/27/2014 5,310 5,282 5,215 5,196 5,221 5,436 5,734 5,802 5,819 5,742 5,517 5,437 
1/28/2014 5,392 5,342 5,335 5,310 5,401 5,558 5,757 5,935 5,948 5,881 5,734 5,575 
1/28/2014 5,474 5,349 5,260 5,175 5,162 5,306 5,586 5,722 5,700 5,605 5,450 5,362 
1/29/2014 5,309 5,239 5,207 5,230 5,266 5,431 5,714 5,816 5,743 5,588 5,408 5,243 
1/29/2014 5,120 5,075 4,977 4,896 4,803 4,921 5,207 5,411 5,405 5,256 5,131 5,014 
1/30/2014 4,906 4,826 4,861 4,869 4,879 5,153 5,454 5,631 5,548 5,457 5,400 5,308 
1/30/2014 5,204 5,168 5,084 5,004 4,914 4,978 5,112 5,078 5,019 4,910 4,673 4,533 
1/31/2014 4,431 4,291 4,231 4,243 4,293 4,456 4,738 4,854 4,898 4,875 4,865 4,806 
1/31/2014 4,781 4,714 4,651 4,645 4,615 4,631 4,743 4,704 4,669 4,649 4,487 4,108 
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2/1/2014 4,171 4,081 3,808 3,549 3,525 3,637 4,195 4,357 4,426 4,473 4,519 4,506 
2/1/2014 4,488 4,405 4,084 3,987 4,082 4,328 4,446 4,410 4,364 4,290 4,160 3,825 
2/2/2014 3,780 3,694 3,646 3,280 3,263 3,519 3,914 4,108 4,277 4,346 4,465 4,460 
2/2/2014 4,489 4,178 4,206 4,177 4,191 4,566 4,676 4,666 4,645 4,540 4,257 3,932 
2/3/2014 4,159 3,936 3,895 3,883 4,315 4,646 5,078 5,250 5,254 5,190 5,102 4,968 
2/3/2014 4,866 4,749 4,669 4,610 4,618 4,734 4,998 5,110 5,126 4,989 4,875 4,682 
2/4/2014 4,579 4,529 4,546 4,567 4,613 4,801 5,101 5,326 5,266 5,206 5,159 5,123 
2/4/2014 5,072 5,038 5,072 5,067 5,046 5,129 5,302 5,295 5,174 4,982 4,844 4,566 
2/5/2014 4,479 4,332 4,074 4,131 4,208 4,542 4,726 4,865 4,924 5,008 5,087 5,037 
2/5/2014 4,973 4,949 4,894 4,885 4,940 5,035 5,209 5,231 5,184 5,018 4,867 4,656 
2/6/2014 4,319 4,279 4,239 4,297 4,497 4,743 5,080 5,317 5,362 5,346 5,284 5,186 
2/6/2014 5,098 5,033 5,002 4,982 5,018 5,168 5,427 5,516 5,542 5,443 5,334 5,270 
2/7/2014 5,210 5,157 5,141 5,153 5,281 5,484 5,750 5,964 5,955 5,803 5,619 5,468 
2/7/2014 5,359 5,274 5,132 4,988 5,018 5,079 5,292 5,388 5,432 5,353 5,184 5,063 
2/8/2014 4,950 4,868 4,799 4,793 4,837 4,878 4,975 5,082 5,161 5,176 5,165 5,067 
2/8/2014 4,919 4,838 4,760 4,739 4,762 4,813 4,941 4,936 4,872 4,735 4,585 4,246 
2/9/2014 4,105 4,003 3,957 3,915 3,945 4,039 4,138 4,320 4,424 4,555 4,593 4,513 
2/9/2014 4,529 4,476 4,449 4,453 4,565 4,732 4,963 5,005 5,006 4,912 4,788 4,704 
2/10/2014 4,652 4,630 4,607 4,711 4,871 5,111 5,473 5,692 5,649 5,607 5,465 5,300 
2/10/2014 5,182 5,099 5,069 5,010 5,002 5,113 5,400 5,545 5,592 5,512 5,331 5,219 
2/11/2014 5,156 5,084 5,123 5,170 5,329 5,470 5,791 5,996 5,948 5,738 5,568 5,384 
2/11/2014 5,238 5,141 5,006 4,962 4,948 5,042 5,296 5,410 5,469 5,390 5,290 5,161 
2/12/2014 5,118 5,091 5,101 5,132 5,233 5,326 5,649 5,800 5,705 5,526 5,309 5,082 
2/12/2014 4,956 4,857 4,740 4,677 4,668 4,799 4,943 5,151 5,184 5,067 4,950 4,756 
2/13/2014 4,697 4,635 4,686 4,655 4,810 5,041 5,397 5,573 5,458 5,251 5,081 4,879 
2/13/2014 4,790 4,703 4,615 4,544 4,596 4,636 4,736 4,864 4,891 4,812 4,644 4,452 
2/14/2014 4,385 4,286 4,291 4,322 4,439 4,644 5,013 5,191 5,104 5,122 5,114 5,088 
2/14/2014 5,017 4,939 4,903 4,839 4,830 4,861 4,993 5,060 5,038 4,981 4,773 4,546 
2/15/2014 4,561 4,401 4,463 4,440 4,508 4,660 4,793 4,942 5,022 4,998 4,887 4,692 
2/15/2014 4,582 4,473 4,386 4,439 4,541 4,610 4,759 4,831 4,763 4,584 4,525 4,385 
2/16/2014 4,316 4,155 4,066 4,142 4,149 3,989 4,264 4,376 4,447 4,539 4,520 4,509 
2/16/2014 4,435 4,362 4,235 4,182 4,313 4,458 4,682 4,830 4,798 4,663 4,560 4,444 
2/17/2014 4,214 4,157 4,131 4,164 4,227 4,623 4,915 5,095 5,187 5,164 5,045 5,008 
2/17/2014 4,962 4,974 4,985 4,746 4,679 4,963 5,057 5,056 5,028 4,873 4,622 4,471 
2/18/2014 4,043 3,881 3,730 3,741 3,925 4,282 4,631 4,832 4,798 4,621 4,548 4,461 
2/18/2014 4,411 4,345 4,222 4,200 4,145 4,184 4,454 4,620 4,608 4,405 4,241 4,084 
2/19/2014 3,550 3,391 3,365 3,297 3,363 3,668 4,467 4,634 4,492 4,432 4,373 4,288 
2/19/2014 4,225 4,196 4,080 3,832 4,054 4,123 4,322 4,451 4,430 4,407 4,037 3,578 
2/20/2014 3,599 3,415 3,379 3,296 3,421 3,847 4,448 4,661 4,550 4,554 4,532 4,470 
2/20/2014 4,427 4,352 4,350 4,289 4,217 4,276 4,370 4,396 4,243 4,176 3,822 3,674 
2/21/2014 3,256 3,178 3,094 3,206 3,316 3,636 4,379 4,652 4,676 4,645 4,670 4,603 
2/21/2014 4,577 4,509 4,407 4,290 4,226 4,190 4,355 4,512 4,509 4,431 4,277 3,765 
2/22/2014 3,771 3,632 3,442 3,239 3,260 3,425 3,999 4,215 4,254 4,243 4,200 4,073 
2/22/2014 4,029 3,899 3,626 3,566 3,581 3,851 3,977 4,051 4,087 4,063 3,770 3,602 
2/23/2014 3,470 3,496 3,403 3,235 3,408 3,376 3,770 4,024 4,159 4,242 4,282 4,297 
2/23/2014 4,284 4,217 4,197 3,944 3,911 4,219 4,371 4,608 4,621 4,509 4,406 4,107 
2/24/2014 4,238 4,205 4,183 4,200 4,363 4,534 4,933 5,143 5,093 5,069 4,961 4,874 
2/24/2014 4,827 4,678 4,705 4,618 4,651 4,722 4,877 5,003 4,975 4,846 4,623 4,416 
2/25/2014 4,323 4,297 4,254 4,222 4,316 4,549 4,888 5,087 5,044 4,959 4,926 4,891 
2/25/2014 4,863 4,850 4,780 4,759 4,798 4,904 5,049 5,126 5,108 5,001 4,874 4,722 
2/26/2014 4,668 4,616 4,654 4,706 4,810 4,983 5,354 5,526 5,425 5,319 5,220 5,066 
2/26/2014 5,001 4,925 4,837 4,754 4,671 4,774 5,070 5,288 5,320 5,209 5,009 4,860 
2/27/2014 4,794 4,723 4,694 4,697 4,762 4,928 5,281 5,439 5,393 5,275 5,259 5,157 
2/27/2014 5,130 5,052 4,967 4,875 4,808 4,866 5,085 5,294 5,351 5,276 5,155 5,009 
2/28/2014 4,950 4,897 4,906 4,920 4,990 5,209 5,493 5,574 5,467 5,386 5,233 5,033 
2/28/2014 4,881 4,768 4,692 4,493 4,455 4,441 4,593 4,714 4,745 4,680 4,482 4,347 
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3/1/2014 4,135 3,892 3,754 3,737 3,736 3,804 4,161 4,266 4,375 4,431 4,444 4,352 
3/1/2014 4,180 4,125 4,030 4,003 4,067 4,156 4,205 4,348 4,341 4,304 4,183 4,026 
3/2/2014 3,944 3,915 3,938 3,879 3,937 4,082 4,163 4,309 4,474 4,638 4,696 4,669 
3/2/2014 4,626 4,636 4,623 4,592 4,703 4,801 4,970 5,064 4,995 4,918 4,770 4,698 
3/3/2014 4,654 4,581 4,564 4,645 4,773 4,979 5,276 5,428 5,424 5,358 5,249 5,112 
3/3/2014 4,997 4,973 4,897 4,836 4,815 4,866 5,057 5,318 5,162 5,052 4,897 4,686 
3/4/2014 4,727 4,737 4,682 4,653 4,751 4,877 5,171 5,288 5,199 5,020 4,893 4,747 
3/4/2014 4,671 4,563 4,513 4,425 4,393 4,450 4,632 4,856 4,865 4,751 4,582 4,474 
3/5/2014 4,424 4,399 4,400 4,425 4,530 4,743 5,109 5,192 5,068 4,960 4,833 4,735 
3/5/2014 4,700 4,668 4,616 4,592 4,570 4,674 4,868 5,002 5,022 4,937 4,759 4,520 
3/6/2014 4,472 4,421 4,409 4,439 4,467 4,681 5,069 5,175 5,101 4,994 4,867 4,771 
3/6/2014 4,647 4,560 4,432 4,291 4,168 4,213 4,363 4,646 4,646 4,602 4,474 4,266 
3/7/2014 4,142 3,708 3,723 3,810 3,919 4,559 4,847 4,978 4,818 4,696 4,565 4,457 
3/7/2014 4,361 4,261 4,204 4,069 4,020 3,992 4,025 4,160 4,230 4,170 4,053 3,907 
3/8/2014 3,216 3,183 3,175 3,122 3,201 3,288 3,880 4,028 4,116 4,072 4,153 4,096 
3/8/2014 3,981 3,720 3,469 3,505 3,512 3,578 3,991 4,156 4,138 4,044 3,952 3,379 
3/9/2014 3,340 3,308 3,326 3,307 3,404 3,517 3,687 3,797 3,925 4,024 3,973 3,878 
3/9/2014 3,412 3,348 3,229 3,226 3,252 3,282 3,851 4,067 4,005 3,914 3,804 3,357 
3/10/2014 3,334 3,209 3,235 3,263 3,422 3,910 4,266 4,254 4,396 4,455 4,299 4,271 
3/10/2014 4,198 3,872 3,814 3,649 3,688 3,936 3,944 4,158 3,984 3,830 3,530 3,175 
3/11/2014 3,168 3,073 2,970 3,007 3,198 3,872 4,407 4,372 4,281 4,245 4,198 4,155 
3/11/2014 4,085 4,014 3,979 3,908 3,909 3,861 3,958 4,151 4,013 3,793 3,368 2,958 
3/12/2014 2,792 2,850 2,840 2,939 3,122 3,923 4,226 4,338 4,410 4,506 4,491 4,540 
3/12/2014 4,582 4,550 4,500 4,481 4,569 4,630 4,724 4,865 4,840 4,661 4,304 4,146 
3/13/2014 4,324 4,348 4,368 4,452 4,658 5,066 5,240 5,214 5,044 4,914 4,805 4,714 
3/13/2014 4,632 4,586 4,503 4,471 4,442 4,449 4,544 4,714 4,652 4,472 4,273 4,171 
3/14/2014 3,901 3,806 3,710 3,777 4,051 4,565 4,730 4,639 4,598 4,528 4,426 4,327 
3/14/2014 4,266 4,177 4,058 3,926 3,965 3,963 3,989 4,080 4,046 3,922 3,739 3,495 
3/15/2014 3,585 3,073 3,004 3,008 3,110 3,339 3,525 4,092 4,096 4,057 4,004 3,889 
3/15/2014 3,823 3,719 3,601 3,519 3,550 3,573 3,642 3,826 3,815 3,715 3,623 3,398 
3/16/2014 3,314 3,047 3,047 3,113 3,216 3,356 3,968 4,069 4,233 4,278 4,325 4,342 
3/16/2014 4,317 4,211 4,279 4,337 4,358 4,401 4,438 4,636 4,530 4,418 4,092 4,086 
3/17/2014 4,197 3,978 4,010 4,118 4,472 4,877 5,067 5,037 5,030 5,024 4,943 4,816 
3/17/2014 4,688 4,526 4,442 4,334 4,282 4,248 4,342 4,510 4,435 4,340 4,128 4,053 
3/18/2014 4,028 4,056 4,045 4,132 4,294 4,653 4,873 4,834 4,750 4,649 4,535 4,510 
3/18/2014 4,388 4,331 4,208 4,138 4,090 4,090 4,160 4,296 4,264 4,017 3,847 3,822 
3/19/2014 3,090 3,025 2,989 3,127 3,427 4,144 4,400 4,368 4,316 4,361 4,363 4,313 
3/19/2014 4,298 4,200 4,174 4,153 4,249 4,267 4,403 4,438 4,381 4,219 4,031 3,605 
3/20/2014 3,358 3,229 3,250 3,359 3,571 4,405 4,600 4,551 4,462 4,372 4,259 4,199 
3/20/2014 3,939 3,862 3,770 3,777 3,739 3,731 3,826 4,256 4,205 3,956 3,530 3,381 
3/21/2014 3,275 3,247 3,197 3,332 3,461 4,268 4,469 4,411 4,361 4,329 4,196 4,143 
3/21/2014 4,041 3,975 3,878 3,836 3,785 3,774 3,786 3,919 3,877 3,531 3,102 2,950 
3/22/2014 2,800 2,830 2,741 2,760 2,912 3,039 3,319 3,664 3,988 4,001 4,007 3,953 
3/22/2014 3,866 3,809 3,741 3,700 3,723 3,727 3,743 3,959 3,871 3,822 3,675 3,230 
3/23/2014 3,329 3,063 3,043 3,064 3,150 3,310 3,667 3,973 4,065 4,085 4,047 4,046 
3/23/2014 3,980 3,943 3,656 3,651 3,652 3,655 3,993 4,230 4,263 4,190 4,080 3,810 
3/24/2014 3,986 3,986 4,071 4,172 4,413 4,655 4,874 4,862 4,876 4,801 4,661 4,533 
3/24/2014 4,496 4,442 4,296 4,281 4,271 4,299 4,381 4,538 4,551 4,391 4,205 4,099 
3/25/2014 4,054 4,005 3,995 4,159 4,331 4,649 4,838 4,845 4,838 4,875 4,803 4,786 
3/25/2014 4,701 4,605 4,608 4,642 4,641 4,643 4,723 4,814 4,728 4,567 4,474 4,412 
3/26/2014 4,280 4,315 4,341 4,412 4,563 4,916 5,016 4,920 4,771 4,650 4,525 4,433 
3/26/2014 4,409 4,333 4,264 4,095 4,168 4,106 4,215 4,538 4,432 4,309 4,115 4,057 
3/27/2014 3,778 3,657 3,661 3,703 3,931 4,472 4,676 4,659 4,683 4,691 4,714 4,655 
3/27/2014 4,649 4,496 4,402 4,353 4,362 4,362 4,352 4,452 4,313 4,130 3,694 3,565 
3/28/2014 3,355 3,248 3,167 3,196 3,579 4,050 4,245 4,269 4,243 4,338 4,354 4,261 
3/28/2014 4,224 4,170 4,064 4,029 3,947 3,929 3,921 4,062 3,789 3,521 3,187 3,044 
3/29/2014 2,965 2,888 2,880 2,893 2,982 3,111 3,296 3,825 3,930 4,029 3,970 3,980 
3/29/2014 3,763 3,747 3,686 3,695 3,685 3,672 3,898 3,934 3,861 3,730 3,392 3,133 
3/30/2014 3,039 2,993 3,053 3,069 3,160 3,400 3,503 3,814 3,777 3,587 3,634 3,568 
3/30/2014 3,314 3,212 3,163 3,157 3,167 3,127 3,402 3,509 3,598 3,276 3,034 2,985 
3/31/2014 2,891 2,891 2,900 3,004 3,167 4,002 4,223 4,162 4,189 4,157 4,232 4,239 
3/31/2014 4,177 4,114 4,029 3,960 3,897 3,919 4,011 4,143 4,090 3,830 3,627 3,158 
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4/1/2014 2,858 2,796 2,785 2,828 3,279 3,710 3,861 3,873 3,916 3,934 3,898 3,908 
4/1/2014 3,944 3,893 3,850 3,797 3,762 3,752 3,779 3,921 3,864 3,532 2,989 2,934 
4/2/2014 2,867 2,825 2,810 2,866 3,094 3,871 4,092 4,133 4,171 4,172 4,138 4,100 
4/2/2014 4,050 4,030 4,057 4,093 4,045 4,113 4,096 4,192 4,151 3,990 3,427 3,218 
4/3/2014 3,022 2,983 2,956 3,023 3,268 3,995 4,199 4,300 4,318 4,321 4,380 4,376 
4/3/2014 4,314 4,262 4,189 4,079 4,073 4,113 4,191 4,245 4,128 3,960 3,317 3,177 
4/4/2014 2,981 2,893 2,921 2,966 3,145 4,124 4,344 4,332 4,404 4,486 4,416 4,460 
4/4/2014 4,424 4,490 4,495 4,465 4,439 4,428 4,455 4,561 4,528 4,181 3,546 3,451 
4/5/2014 3,345 3,308 3,151 3,243 3,360 3,445 3,797 4,043 4,133 4,116 4,031 3,922 
4/5/2014 3,859 3,777 3,517 3,449 3,406 3,399 3,622 3,734 3,799 3,586 3,486 3,188 
4/6/2014 3,063 3,081 3,021 3,045 3,094 3,356 3,681 3,886 3,895 3,825 3,820 3,789 
4/6/2014 3,741 3,640 3,388 3,378 3,390 3,633 3,689 3,826 3,857 3,720 3,285 2,950 
4/7/2014 2,842 2,874 2,888 2,988 3,323 4,100 4,325 4,310 4,220 4,315 4,362 4,455 
4/7/2014 4,440 4,379 4,346 4,350 4,369 4,384 4,423 4,432 4,351 4,133 3,933 3,490 
4/8/2014 3,268 3,190 3,194 3,236 3,450 4,294 4,447 4,390 4,373 4,366 4,316 4,286 
4/8/2014 4,169 4,145 4,088 4,060 3,989 4,040 4,030 4,175 4,161 3,917 3,570 3,308 
4/9/2014 3,082 3,064 3,091 3,172 3,501 4,206 4,354 4,304 4,260 4,148 4,137 4,100 
4/9/2014 4,072 4,019 3,957 3,877 3,823 3,753 3,796 4,054 3,988 3,759 3,283 3,194 
4/10/2014 2,992 2,901 2,923 2,977 3,192 4,033 4,099 4,090 4,090 4,088 4,021 4,002 
4/10/2014 3,964 3,950 3,890 3,835 3,836 3,838 3,936 4,071 4,051 3,692 3,264 3,045 
4/11/2014 2,846 2,676 2,696 2,844 3,047 3,766 3,954 4,031 4,082 4,075 4,050 4,107 
4/11/2014 4,075 3,998 3,924 3,777 3,732 3,676 3,665 3,737 3,774 3,552 3,200 2,984 
4/12/2014 2,949 2,798 2,695 2,749 2,790 3,005 3,390 3,512 3,754 3,821 3,749 3,755 
4/12/2014 3,712 3,456 3,479 3,468 3,495 3,479 3,661 3,695 3,714 3,538 2,899 2,763 
4/13/2014 2,640 2,601 2,555 2,517 2,586 2,616 2,745 3,268 3,455 3,553 3,586 3,640 
4/13/2014 3,432 3,387 3,385 3,409 3,485 3,576 3,808 3,935 3,939 3,658 3,053 3,012 
4/14/2014 2,729 2,707 2,721 2,791 3,094 3,763 4,071 4,042 4,123 4,159 4,188 4,152 
4/14/2014 4,211 4,167 4,107 4,078 4,121 4,119 4,259 4,293 4,248 4,046 3,671 3,507 
4/15/2014 3,426 3,315 3,312 3,485 3,877 4,345 4,506 4,595 4,552 4,553 4,592 4,589 
4/15/2014 4,536 4,391 4,400 4,334 4,368 4,338 4,363 4,522 4,558 4,360 4,212 3,794 
4/16/2014 3,719 3,697 3,686 3,737 4,088 4,563 4,590 4,576 4,473 4,394 4,303 4,243 
4/16/2014 4,209 4,119 4,042 4,046 4,079 4,060 4,103 4,257 4,300 4,121 3,781 3,456 
4/17/2014 3,401 3,285 3,253 3,265 3,768 4,288 4,381 4,363 4,322 4,271 4,254 4,190 
4/17/2014 4,172 4,139 4,035 4,014 3,958 3,932 3,908 4,007 3,953 3,604 3,180 2,992 
4/18/2014 2,745 2,684 2,731 2,808 3,005 3,706 3,949 3,953 3,940 3,943 3,916 3,884 
4/18/2014 3,870 3,795 3,754 3,680 3,672 3,640 3,530 3,550 3,596 3,365 2,987 2,754 
4/19/2014 2,681 2,640 2,592 2,566 2,638 2,836 3,050 3,563 3,639 3,612 3,672 3,600 
4/19/2014 3,609 3,359 3,182 3,135 3,146 3,204 3,481 3,588 3,621 3,077 2,781 2,614 
4/20/2014 2,519 2,524 2,498 2,467 2,558 2,696 2,839 3,162 3,442 3,431 3,413 3,453 
4/20/2014 3,086 2,923 2,897 2,924 3,106 3,120 3,426 3,654 3,695 3,503 2,878 2,698 
4/21/2014 2,622 2,582 2,574 2,592 2,917 3,682 3,861 3,980 3,982 4,157 4,147 4,124 
4/21/2014 4,192 4,195 4,118 4,108 4,084 4,060 4,087 4,198 4,004 3,845 3,229 3,080 
4/22/2014 2,850 2,791 2,747 2,820 3,031 3,738 3,923 3,891 4,031 3,979 4,009 3,990 
4/22/2014 3,989 4,007 3,888 3,800 3,950 3,934 3,925 4,000 4,039 3,749 3,240 3,091 
4/23/2014 2,844 2,826 2,791 2,908 3,213 3,957 4,084 4,061 4,043 4,018 3,979 3,940 
4/23/2014 3,899 3,845 3,890 3,851 3,888 3,802 3,884 3,979 3,988 3,802 3,223 3,097 
4/24/2014 2,874 2,823 2,827 2,842 3,081 3,829 4,088 4,094 4,111 4,128 4,084 4,118 
4/24/2014 4,138 4,103 4,029 4,010 3,976 3,955 3,887 4,067 4,078 3,704 3,263 3,093 
4/25/2014 2,861 2,799 2,748 2,797 2,915 3,776 3,914 3,980 4,086 4,093 4,084 4,093 
4/25/2014 4,060 4,030 3,968 3,870 3,860 3,807 3,796 3,809 3,865 3,551 3,116 2,866 
4/26/2014 2,806 2,630 2,672 2,652 2,751 2,893 3,074 3,366 3,641 3,685 3,703 3,547 
4/26/2014 3,313 3,309 3,316 3,326 3,353 3,294 3,219 3,624 3,666 3,201 2,909 2,674 
4/27/2014 2,629 2,611 2,590 2,595 2,602 2,705 2,873 3,118 3,218 3,337 3,430 3,462 
4/27/2014 3,443 3,483 3,475 3,527 3,529 3,519 3,580 3,821 3,831 3,447 2,937 2,828 
4/28/2014 2,740 2,706 2,699 2,766 2,945 3,592 4,002 4,054 4,163 4,164 4,166 4,249 
4/28/2014 4,220 4,222 4,151 4,101 4,058 4,053 4,061 4,122 4,045 3,862 3,395 3,027 
4/29/2014 2,852 2,813 2,802 2,828 2,944 3,764 3,975 4,030 4,111 4,172 4,217 4,203 
4/29/2014 4,249 4,184 4,148 4,074 4,049 3,955 4,028 4,017 3,984 3,781 3,234 2,955 
4/30/2014 2,801 2,846 2,780 2,797 3,026 3,696 3,892 3,922 3,940 3,998 3,969 3,984 
4/30/2014 3,989 3,967 3,909 3,869 3,841 3,877 3,872 3,931 3,943 3,802 3,290 3,117 
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5/1/2014 2,993 2,920 2,915 2,964 3,224 3,912 4,092 4,079 4,117 4,139 4,184 4,188 
5/1/2014 4,151 4,135 4,055 4,046 4,029 4,068 4,099 4,118 4,132 3,949 3,577 3,255 
5/2/2014 3,058 2,971 2,940 3,011 3,282 3,958 4,106 4,115 4,160 4,151 4,107 4,119 
5/2/2014 4,099 4,077 3,950 3,950 3,917 3,881 3,829 3,889 3,948 3,778 3,481 3,119 
5/3/2014 3,072 2,800 2,824 2,870 2,879 3,120 3,202 3,460 3,753 3,780 3,718 3,726 
5/3/2014 3,635 3,178 3,216 3,188 3,163 3,186 3,392 3,580 3,647 3,162 2,936 2,811 
5/4/2014 2,646 2,607 2,602 2,565 2,585 2,774 2,859 2,992 3,441 3,478 3,502 3,467 
5/4/2014 3,516 3,191 3,122 3,209 3,453 3,669 3,685 3,746 3,834 3,433 3,083 2,908 
5/5/2014 2,749 2,590 2,657 2,754 3,065 3,819 4,018 4,100 4,119 4,182 4,153 4,153 
5/5/2014 4,203 4,179 4,145 4,117 4,100 4,035 4,033 4,087 4,051 3,863 3,417 3,085 
5/6/2014 2,936 2,818 2,795 2,844 3,149 3,810 3,948 4,003 4,082 4,092 4,128 4,187 
5/6/2014 4,217 4,185 4,166 4,189 4,159 4,172 4,112 4,091 4,194 3,936 3,521 3,170 
5/7/2014 3,005 2,812 2,863 2,837 3,121 3,806 3,907 4,007 4,118 4,204 4,242 4,302 
5/7/2014 4,365 4,424 4,448 4,445 4,482 4,455 4,399 4,458 4,439 4,236 3,745 3,342 
5/8/2014 3,173 3,031 2,952 3,002 3,161 3,823 4,107 4,271 4,405 4,560 4,679 4,714 
5/8/2014 4,837 4,873 4,872 4,963 4,911 4,851 4,725 4,739 4,768 4,467 4,010 3,609 
5/9/2014 3,311 3,166 3,124 3,089 3,227 3,822 4,164 4,260 4,363 4,349 4,386 4,419 
5/9/2014 4,351 4,462 4,470 4,460 4,400 4,302 4,232 4,196 4,217 4,052 3,615 3,250 
5/10/2014 3,005 2,866 2,724 2,696 2,748 2,876 3,045 3,445 3,769 3,861 3,914 3,936 
5/10/2014 3,944 3,992 3,989 3,877 4,030 3,960 3,971 3,843 3,963 3,765 3,142 2,955 
5/11/2014 2,762 2,659 2,620 2,506 2,548 2,698 2,806 3,322 3,560 3,719 3,828 3,903 
5/11/2014 4,009 4,025 4,091 4,245 4,271 4,296 4,251 4,305 4,256 4,032 3,402 3,149 
5/12/2014 3,000 2,956 2,862 2,955 3,088 3,662 4,060 4,222 4,415 4,571 4,734 4,849 
5/12/2014 4,918 4,957 4,929 4,865 4,814 4,768 4,731 4,638 4,660 4,328 3,914 3,438 
5/13/2014 3,212 3,122 3,054 3,057 3,169 3,788 4,187 4,302 4,513 4,673 4,769 4,871 
5/13/2014 4,888 4,790 4,728 4,714 4,675 4,521 4,469 4,407 4,266 4,062 3,609 3,129 
5/14/2014 2,934 2,798 2,765 2,832 2,962 3,719 3,809 3,902 3,953 3,994 4,001 4,022 
5/14/2014 4,018 3,974 3,946 3,911 3,930 3,944 4,071 4,100 3,958 3,585 3,160 2,987 
5/15/2014 2,852 2,843 2,798 2,841 2,962 3,708 3,902 3,979 4,010 4,088 4,090 4,030 
5/15/2014 4,069 4,045 3,957 3,801 3,752 3,715 3,698 3,931 4,025 3,723 3,262 3,088 
5/16/2014 3,022 2,939 2,968 2,994 3,197 3,599 4,057 4,192 4,184 4,172 4,149 4,122 
5/16/2014 4,063 4,077 4,039 3,641 3,596 3,553 3,539 3,933 3,986 3,724 3,395 3,217 
5/17/2014 3,065 2,898 2,893 2,826 2,906 3,078 3,233 3,525 3,806 3,835 3,821 3,790 
5/17/2014 3,606 3,526 3,476 3,485 3,450 3,385 3,289 3,524 3,654 3,445 3,033 2,890 
5/18/2014 2,843 2,783 2,762 2,768 2,831 2,877 2,934 3,083 3,350 3,406 3,360 3,382 
5/18/2014 3,412 3,396 3,369 3,392 3,444 3,637 3,634 3,628 3,770 3,489 3,036 2,842 
5/19/2014 2,757 2,694 2,633 2,791 3,003 3,756 3,998 4,120 4,184 4,169 4,232 4,248 
5/19/2014 4,254 4,232 4,191 4,156 4,115 4,069 4,018 4,111 4,125 3,829 3,213 3,024 
5/20/2014 2,965 2,847 2,819 2,852 3,045 3,791 4,006 4,103 4,163 4,289 4,288 4,377 
5/20/2014 4,559 4,610 4,614 4,600 4,599 4,560 4,518 4,577 4,589 4,356 3,743 3,485 
5/21/2014 3,003 2,887 2,840 2,834 2,929 3,306 3,786 3,921 4,061 4,191 4,277 4,400 
5/21/2014 4,520 4,611 4,599 4,588 4,561 4,477 4,414 4,363 4,287 3,945 3,361 3,145 
5/22/2014 3,249 3,102 3,042 3,042 3,208 3,712 4,124 4,310 4,447 4,608 4,647 4,717 
5/22/2014 4,807 4,789 4,759 4,795 4,777 4,676 4,614 4,494 4,518 4,271 3,627 3,326 
5/23/2014 3,031 2,952 2,894 2,933 3,038 3,260 3,878 4,049 4,161 4,290 4,288 4,387 
5/23/2014 4,497 4,455 4,481 4,515 4,480 4,412 4,324 4,225 4,143 3,941 3,329 3,063 
5/24/2014 2,781 2,745 2,633 2,644 2,618 2,617 2,782 3,053 3,403 3,566 3,821 3,875 
5/24/2014 3,950 3,977 3,974 4,037 4,098 4,032 3,960 3,901 3,886 3,422 3,110 2,739 
5/25/2014 2,658 2,600 2,576 2,533 2,561 2,596 2,654 2,898 3,072 3,283 3,544 3,882 
5/25/2014 3,899 3,959 4,014 4,095 4,107 4,152 4,052 3,940 3,948 3,782 3,178 2,981 
5/26/2014 2,752 2,625 2,573 2,554 2,533 2,559 2,652 2,899 3,160 3,704 4,046 4,259 
5/26/2014 4,384 4,530 4,643 4,684 4,702 4,708 4,680 4,591 4,613 4,327 3,656 3,490 
5/27/2014 3,296 3,148 3,013 3,046 3,217 3,831 4,260 4,439 4,637 4,816 4,978 5,245 
5/27/2014 5,341 5,363 5,392 5,380 5,339 5,273 5,159 5,067 5,030 4,760 4,425 3,754 
5/28/2014 3,467 3,245 3,163 3,138 3,224 3,763 4,113 4,280 4,501 4,658 4,817 4,967 
5/28/2014 5,093 5,150 5,181 5,230 5,182 5,068 4,952 4,871 4,793 4,535 4,067 3,563 
5/29/2014 3,323 3,120 3,034 3,056 3,194 3,577 4,093 4,393 4,535 4,698 4,823 4,969 
5/29/2014 5,013 5,139 5,142 5,124 5,111 5,060 5,020 4,908 4,859 4,639 4,163 3,625 
5/30/2014 3,334 3,139 3,065 3,042 3,174 3,408 4,014 4,302 4,494 4,682 4,802 4,943 
5/30/2014 5,049 5,080 5,109 5,207 5,106 5,065 4,929 4,717 4,709 4,482 3,708 3,381 
5/31/2014 3,152 3,066 2,843 2,865 2,896 2,845 3,043 3,399 4,077 4,300 4,420 4,531 
5/31/2014 4,568 4,674 4,758 4,820 4,864 4,821 4,760 4,601 4,544 4,301 3,543 3,194 
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6/1/2014 2,988 2,814 2,726 2,644 2,654 2,658 2,769 3,000 3,300 3,738 4,343 4,564 
6/1/2014 4,701 4,859 4,985 5,104 5,098 5,012 4,881 4,735 4,645 4,492 3,831 3,584 
6/2/2014 3,280 3,210 3,119 3,130 3,342 3,592 4,260 4,469 4,748 4,864 4,963 5,053 
6/2/2014 5,083 5,068 5,072 5,027 4,983 4,901 4,870 4,781 4,699 4,507 4,057 3,612 
6/3/2014 3,381 3,183 3,121 3,163 3,348 3,593 4,219 4,393 4,547 4,981 5,166 5,303 
6/3/2014 5,361 5,497 5,550 5,536 5,515 5,435 5,368 5,259 5,064 4,841 4,349 3,797 
6/4/2014 3,582 3,218 3,168 3,177 3,362 3,539 3,897 4,208 4,309 4,575 4,619 4,718 
6/4/2014 4,853 4,892 5,004 4,971 5,007 4,834 4,684 4,643 4,581 4,294 3,723 3,417 
6/5/2014 3,190 2,974 2,901 2,904 3,023 3,306 3,761 3,963 4,205 4,489 4,544 4,671 
6/5/2014 4,748 4,870 4,911 4,910 4,920 4,881 4,766 4,635 4,591 4,267 3,694 3,342 
6/6/2014 3,182 2,921 2,909 2,909 2,988 3,139 3,494 3,672 4,039 4,562 4,680 4,722 
6/6/2014 4,885 4,945 4,994 5,061 5,055 4,985 4,891 4,370 4,275 4,063 3,636 3,337 
6/7/2014 3,168 2,909 2,784 2,771 2,798 2,832 2,979 3,222 3,785 4,169 4,332 4,438 
6/7/2014 4,578 4,622 4,701 4,750 4,697 4,641 4,517 4,450 4,409 3,806 3,514 3,356 
6/8/2014 3,015 2,859 2,739 2,708 2,705 2,722 2,840 2,928 3,091 3,248 3,723 3,784 
6/8/2014 3,806 3,948 4,136 4,201 4,211 4,184 4,146 4,119 4,216 3,757 3,440 3,257 
6/9/2014 3,087 2,836 2,774 2,801 2,959 3,251 3,484 3,699 4,003 4,427 4,627 4,700 
6/9/2014 4,761 4,763 4,835 4,823 4,820 4,815 4,656 4,631 4,597 4,060 3,688 3,440 
6/10/2014 3,172 2,927 2,929 2,980 3,093 3,270 3,558 3,725 3,812 4,406 4,474 4,585 
6/10/2014 4,647 4,656 4,679 4,622 4,606 4,597 4,540 4,551 4,562 3,998 3,733 3,449 
6/11/2014 3,260 3,025 3,018 3,017 3,067 3,240 3,510 3,888 4,165 4,433 4,546 4,631 
6/11/2014 4,721 4,749 4,793 4,813 4,791 4,754 4,704 4,577 4,553 4,384 3,745 3,474 
6/12/2014 3,291 3,012 2,985 2,914 3,053 3,315 3,536 3,934 4,228 4,587 4,614 4,749 
6/12/2014 4,873 4,914 4,987 5,016 5,054 5,021 4,938 4,814 4,805 4,231 3,904 3,604 
6/13/2014 3,406 3,117 3,042 2,982 3,053 3,230 3,365 3,616 3,789 4,077 4,514 4,586 
6/13/2014 4,652 4,672 4,696 4,667 4,639 4,618 4,110 3,968 3,881 3,736 3,449 3,227 
6/14/2014 2,997 2,765 2,720 2,697 2,716 2,746 2,878 3,019 3,218 3,476 3,771 3,757 
6/14/2014 3,821 3,865 3,957 4,256 4,273 4,066 3,788 3,707 3,646 3,530 3,192 3,040 
6/15/2014 2,859 2,657 2,520 2,547 2,582 2,558 2,691 2,839 3,036 3,186 3,729 3,933 
6/15/2014 4,054 4,189 4,537 4,715 4,809 4,815 4,666 4,484 4,528 4,436 3,898 3,541 
6/16/2014 3,401 3,145 3,094 3,113 3,221 3,475 4,131 4,407 4,634 4,961 5,213 5,373 
6/16/2014 5,569 5,650 5,703 5,739 5,820 5,715 5,682 5,523 5,453 5,216 4,426 4,079 
6/17/2014 3,904 3,576 3,478 3,363 3,450 3,602 4,277 4,497 4,885 5,269 5,474 5,584 
6/17/2014 5,727 5,968 6,009 6,042 5,980 5,996 5,856 5,706 5,598 5,364 4,866 4,312 
6/18/2014 3,995 3,710 3,614 3,489 3,604 3,733 4,357 4,647 4,898 5,340 5,522 5,691 
6/18/2014 5,774 5,871 5,940 5,874 5,748 5,508 5,410 5,294 5,275 5,011 4,697 4,035 
6/19/2014 3,761 3,505 3,394 3,371 3,492 3,667 4,130 4,430 4,825 5,261 5,478 5,639 
6/19/2014 5,800 5,865 5,917 5,815 5,717 5,583 5,397 5,281 5,194 4,955 4,452 3,945 
6/20/2014 3,709 3,467 3,322 3,282 3,430 3,616 3,876 4,314 4,549 5,042 5,243 5,420 
6/20/2014 5,515 5,540 5,503 5,465 5,384 5,297 5,209 5,116 4,897 4,725 4,236 3,866 
6/21/2014 3,487 3,360 3,089 3,024 2,982 3,145 3,184 3,519 3,855 4,235 4,740 4,966 
6/21/2014 5,090 5,135 5,273 5,377 5,208 5,189 5,067 4,860 4,690 4,338 3,939 3,683 
6/22/2014 3,424 3,155 3,085 3,047 2,999 2,964 3,088 3,348 3,668 4,002 4,334 4,740 
6/22/2014 4,893 5,065 5,130 5,215 5,261 5,398 5,352 5,222 5,101 4,729 4,141 3,835 
6/23/2014 3,587 3,293 3,223 3,253 3,380 3,646 3,914 4,491 4,937 5,391 5,612 5,834 
6/23/2014 6,000 6,039 5,982 5,887 5,646 5,462 5,284 5,160 5,104 4,875 4,190 3,884 
6/24/2014 3,680 3,392 3,274 3,313 3,448 3,690 3,913 4,317 4,482 4,977 5,126 5,320 
6/24/2014 5,339 5,353 5,280 5,164 5,153 5,047 4,976 4,951 4,905 4,581 4,044 3,738 
6/25/2014 3,615 3,485 3,201 3,176 3,422 3,574 3,742 3,986 4,417 4,954 5,144 5,308 
6/25/2014 5,437 5,458 5,560 5,598 5,633 5,555 5,451 5,358 5,243 4,898 4,240 3,895 
6/26/2014 3,698 3,426 3,200 3,238 3,426 3,606 3,833 4,110 4,560 4,889 5,216 5,429 
6/26/2014 5,612 5,697 5,789 5,776 5,692 5,614 5,509 5,373 5,000 4,755 4,214 3,881 
6/27/2014 3,613 3,502 3,254 3,164 3,308 3,448 3,698 4,158 4,655 5,088 5,315 5,501 
6/27/2014 5,611 5,689 5,690 5,684 5,590 5,389 5,190 5,062 4,979 4,833 4,168 3,888 
6/28/2014 3,558 3,432 3,091 3,055 3,057 3,090 3,269 3,509 3,750 4,429 4,576 4,701 
6/28/2014 4,656 4,807 4,882 4,967 5,028 4,960 4,880 4,763 4,639 4,512 3,910 3,666 
6/29/2014 3,472 3,166 3,012 2,968 2,927 2,934 3,003 3,307 3,497 3,863 4,375 4,570 
6/29/2014 4,679 4,766 4,825 4,875 4,957 4,973 4,910 4,784 4,658 4,537 3,921 3,657 
6/30/2014 3,339 3,019 3,025 3,016 3,126 3,324 3,736 4,052 4,261 4,604 4,661 4,727 
6/30/2014 4,779 4,850 5,077 5,207 5,399 5,391 5,326 5,178 5,169 4,923 4,593 4,034 
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7/1/2014 3,760 3,489 3,261 3,267 3,396 3,597 4,135 4,419 4,692 4,946 5,142 5,266 
7/1/2014 5,452 5,596 5,633 5,714 5,661 5,564 5,392 5,173 4,997 4,744 4,404 3,733 
7/2/2014 3,461 3,376 3,269 3,151 3,305 3,457 3,570 4,037 4,465 4,627 4,827 4,929 
7/2/2014 5,077 5,106 5,066 4,972 4,972 4,955 4,792 4,602 4,516 4,328 3,590 3,326 
7/3/2014 3,135 2,946 2,866 2,874 3,042 3,201 3,324 3,523 3,836 4,161 4,224 4,252 
7/3/2014 4,288 4,324 4,382 4,363 4,300 4,192 4,154 3,796 3,555 3,406 3,115 2,896 
7/4/2014 2,726 2,548 2,453 2,422 2,421 2,380 2,427 2,645 2,807 2,959 3,059 3,348 
7/4/2014 3,608 3,639 3,759 3,870 3,917 3,885 3,758 3,369 3,231 2,955 2,862 2,713 
7/5/2014 2,569 2,407 2,333 2,332 2,338 2,333 2,465 2,639 2,835 3,167 3,502 3,624 
7/5/2014 3,780 3,885 4,032 4,128 4,162 4,147 4,021 3,605 3,495 3,227 3,020 2,832 
7/6/2014 2,697 2,521 2,478 2,442 2,452 2,449 2,488 2,719 2,883 3,097 3,532 3,961 
7/6/2014 4,117 4,262 4,395 4,508 4,629 4,703 4,633 4,607 4,553 4,401 3,705 3,458 
7/7/2014 3,309 3,211 3,085 3,130 3,330 3,501 3,888 4,330 4,538 4,689 4,845 5,009 
7/7/2014 5,014 5,127 5,226 5,133 5,110 4,987 4,854 4,764 4,646 4,503 3,923 3,658 
7/8/2014 3,364 3,266 3,258 3,189 3,357 3,622 3,854 4,384 4,552 4,692 4,901 5,029 
7/8/2014 5,084 5,128 5,191 5,188 5,255 5,194 5,102 4,965 4,831 4,580 3,909 3,573 
7/9/2014 3,322 3,184 3,014 3,049 3,222 3,349 3,441 3,851 4,108 4,533 4,720 4,860 
7/9/2014 4,992 5,035 5,028 5,056 5,123 5,107 4,985 4,812 4,765 4,317 3,812 3,449 
7/10/2014 3,274 3,165 3,028 3,013 3,194 3,303 3,491 3,825 4,236 4,439 4,568 4,690 
7/10/2014 4,869 5,007 5,085 5,070 5,116 5,049 4,935 4,814 4,691 4,492 3,739 3,414 
7/11/2014 3,216 3,047 2,959 2,912 3,151 3,257 3,361 3,730 4,192 4,474 4,666 4,810 
7/11/2014 4,917 5,003 4,994 5,095 5,140 5,036 5,030 4,867 4,768 4,538 3,848 3,564 
7/12/2014 3,340 3,210 3,068 3,023 3,005 3,070 3,228 3,363 3,843 4,266 4,427 4,523 
7/12/2014 4,533 4,558 4,603 4,702 4,717 4,739 4,656 4,613 4,563 4,268 3,854 3,554 
7/13/2014 3,362 3,228 3,127 3,083 3,159 3,132 3,303 3,516 3,787 4,219 4,634 4,848 
7/13/2014 4,975 5,064 5,160 5,188 5,253 5,160 5,046 4,987 4,874 4,668 3,990 3,660 
7/14/2014 3,464 3,327 3,238 3,207 3,441 3,630 3,988 4,339 4,595 4,826 4,980 5,219 
7/14/2014 5,338 5,422 5,513 5,362 5,138 4,962 4,783 4,648 4,522 4,384 3,686 3,398 
7/15/2014 3,227 3,136 3,037 3,023 3,126 3,201 3,572 3,762 3,968 4,295 4,346 4,454 
7/15/2014 4,470 4,512 4,405 4,384 4,440 4,275 4,182 4,084 4,109 3,696 3,338 3,070 
7/16/2014 2,705 2,698 2,610 2,603 2,785 2,938 3,081 3,205 3,545 3,858 3,894 3,879 
7/16/2014 4,042 4,037 3,998 4,001 4,029 4,013 3,746 3,680 3,660 3,382 3,084 2,873 
7/17/2014 2,705 2,616 2,575 2,527 2,728 2,841 2,937 3,125 3,614 3,763 3,829 3,925 
7/17/2014 3,996 4,039 4,161 4,191 4,185 4,138 4,042 3,926 3,891 3,785 3,222 3,001 
7/18/2014 2,884 2,609 2,649 2,669 2,692 2,954 3,067 3,364 3,524 3,696 3,978 4,094 
7/18/2014 4,141 4,172 4,143 4,178 4,135 4,040 3,914 3,631 3,627 3,488 3,071 2,813 
7/19/2014 2,560 2,476 2,543 2,535 2,576 2,635 2,773 2,894 3,064 3,361 3,644 3,710 
7/19/2014 3,709 3,783 3,858 3,883 3,885 3,907 3,811 3,625 3,636 3,323 3,060 2,835 
7/20/2014 2,662 2,589 2,523 2,472 2,463 2,505 2,576 2,726 2,988 3,183 3,708 3,875 
7/20/2014 3,988 4,117 4,232 4,302 4,395 4,429 4,353 4,274 4,145 3,971 3,320 3,145 
7/21/2014 2,923 2,857 2,679 2,731 2,907 3,143 3,418 3,853 4,301 4,635 4,897 5,095 
7/21/2014 5,231 5,320 5,433 5,484 5,494 5,503 5,404 5,257 5,121 4,832 4,243 3,633 
7/22/2014 3,247 3,146 3,064 2,957 3,112 3,326 3,830 4,024 4,363 4,943 5,107 5,391 
7/22/2014 5,576 5,651 5,825 5,893 5,843 5,807 5,708 5,503 5,429 5,127 4,488 3,778 
7/23/2014 3,628 3,433 3,366 3,313 3,392 3,595 3,808 3,917 4,204 4,266 4,597 4,662 
7/23/2014 4,728 4,897 4,921 4,949 4,940 4,771 4,731 4,287 4,261 4,105 3,453 3,138 
7/24/2014 2,969 2,878 2,727 2,797 3,010 3,140 3,320 3,454 3,557 4,109 4,242 4,330 
7/24/2014 4,722 4,752 4,766 4,784 4,720 4,674 4,275 4,149 3,879 3,531 3,174 2,996 
7/25/2014 2,837 2,740 2,618 2,710 2,861 3,061 3,165 3,492 3,620 3,977 4,099 4,186 
7/25/2014 4,307 4,343 4,281 4,218 4,135 4,125 4,063 4,017 3,823 3,512 3,230 3,072 
7/26/2014 2,910 2,765 2,726 2,714 2,718 2,842 2,870 3,058 3,428 3,758 4,017 4,269 
7/26/2014 4,360 4,498 4,560 4,606 4,603 4,541 4,412 4,391 4,302 4,030 3,610 3,232 
7/27/2014 3,064 2,947 2,824 2,749 2,761 2,807 2,860 3,069 3,235 3,529 3,901 4,013 
7/27/2014 4,180 4,345 4,510 4,631 4,707 4,654 4,521 4,298 4,216 4,014 3,499 3,077 
7/28/2014 2,893 2,782 2,690 2,710 2,888 3,185 3,462 3,591 3,925 4,063 4,111 4,191 
7/28/2014 4,248 4,284 4,240 4,262 4,250 4,191 4,083 3,890 3,839 3,685 3,084 2,901 
7/29/2014 2,911 2,818 2,812 2,795 2,909 3,153 3,262 3,444 3,717 4,006 4,174 4,306 
7/29/2014 4,425 4,459 4,498 4,518 4,500 4,491 4,440 4,315 4,312 3,847 3,432 3,205 
7/30/2014 2,995 2,909 2,855 2,857 2,865 3,175 3,255 3,375 3,567 3,906 4,262 4,434 
7/30/2014 4,554 4,637 4,658 4,680 4,749 4,717 4,673 4,547 4,255 3,881 3,547 3,353 
7/31/2014 3,127 3,010 2,983 2,929 3,034 3,368 3,488 3,658 4,006 4,133 4,607 4,802 
7/31/2014 4,959 5,012 5,127 5,168 5,151 5,122 4,920 4,600 4,500 4,241 3,722 3,439 
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8/1/2014 3,200 2,954 2,883 2,873 3,013 3,289 3,397 3,802 4,042 4,560 4,759 4,905 
8/1/2014 4,956 5,068 5,071 5,059 5,024 4,872 4,734 4,547 4,485 4,068 3,751 3,356 
8/2/2014 3,172 2,990 2,889 2,878 2,889 2,969 2,918 3,137 3,522 3,705 4,169 4,370 
8/2/2014 4,494 4,583 4,716 4,804 4,746 4,760 4,644 4,485 4,392 4,240 3,533 3,275 
8/3/2014 3,065 2,885 2,810 2,725 2,721 2,760 2,798 3,057 3,420 3,656 4,094 4,369 
8/3/2014 4,561 4,685 4,772 4,806 4,870 4,951 4,866 4,647 4,610 4,368 3,800 3,342 
8/4/2014 3,135 2,989 2,962 2,921 3,121 3,389 3,578 3,972 4,457 4,677 4,901 5,118 
8/4/2014 5,282 5,369 5,442 5,420 5,377 5,280 5,246 5,114 4,983 4,645 4,260 3,638 
8/5/2014 3,387 3,074 3,078 3,117 3,338 3,576 3,772 3,922 4,376 4,578 4,750 4,840 
8/5/2014 4,944 5,005 5,086 5,126 5,161 5,101 4,976 4,919 4,845 4,547 4,201 3,659 
8/6/2014 3,403 3,300 3,241 3,222 3,325 3,566 3,881 4,020 4,468 4,686 4,714 4,863 
8/6/2014 5,030 5,107 5,170 5,122 5,128 5,113 5,026 4,909 4,847 4,568 3,998 3,567 
8/7/2014 3,378 3,259 3,164 3,168 3,300 3,484 3,684 3,833 4,003 4,396 4,511 4,592 
8/7/2014 4,736 4,776 4,802 4,804 4,786 4,685 4,640 4,618 4,595 4,315 3,781 3,354 
8/8/2014 3,268 3,124 2,975 3,004 3,218 3,491 3,791 3,945 4,284 4,385 4,413 4,548 
8/8/2014 4,641 4,680 4,688 4,689 4,595 4,554 4,482 4,401 4,406 3,993 3,550 3,272 
8/9/2014 3,139 2,924 2,803 2,850 2,858 2,882 3,013 3,177 3,550 3,755 4,132 4,243 
8/9/2014 4,338 4,427 4,455 4,522 4,550 4,574 4,510 4,438 4,447 4,093 3,612 3,322 
8/10/2014 3,136 3,078 2,909 2,846 2,825 2,879 2,952 3,203 3,538 3,698 4,135 4,390 
8/10/2014 4,566 4,602 4,733 4,780 4,809 4,781 4,750 4,714 4,688 4,377 3,737 3,355 
8/11/2014 3,201 3,115 3,056 3,139 3,238 3,574 3,881 4,082 4,240 4,555 4,733 4,906 
8/11/2014 4,989 5,040 4,991 5,178 5,217 5,198 5,098 4,997 4,882 4,608 4,040 3,568 
8/12/2014 3,366 3,276 3,147 3,145 3,353 3,541 3,864 3,887 4,054 4,367 4,454 4,561 
8/12/2014 4,584 4,563 4,586 4,516 4,504 4,493 4,396 4,328 4,306 4,026 3,382 3,177 
8/13/2014 3,038 2,900 2,880 2,898 3,061 3,392 3,424 3,679 4,060 4,230 4,340 4,423 
8/13/2014 4,556 4,590 4,683 4,794 4,878 4,937 4,868 4,741 4,673 4,368 3,803 3,372 
8/14/2014 3,163 3,085 3,027 3,028 3,154 3,552 3,667 3,877 4,261 4,496 4,706 4,870 
8/14/2014 4,946 5,076 5,092 5,049 5,066 5,016 4,842 4,687 4,536 4,147 3,437 3,160 
8/15/2014 2,979 2,919 2,892 2,875 2,961 3,356 3,474 3,535 4,001 4,105 4,265 4,379 
8/15/2014 4,469 4,545 4,634 4,605 4,569 4,489 4,292 4,130 4,081 3,857 3,295 3,106 
8/16/2014 2,937 2,908 2,760 2,742 2,780 2,823 2,995 3,168 3,651 3,795 3,854 4,016 
8/16/2014 4,104 4,159 4,167 4,245 4,218 4,193 4,171 4,138 4,190 3,959 3,452 3,131 
8/17/2014 3,009 2,860 2,797 2,705 2,783 2,846 2,892 3,091 3,405 3,749 3,848 3,941 
8/17/2014 4,084 4,247 4,318 4,399 4,472 4,426 4,454 4,431 4,423 4,082 3,603 3,307 
8/18/2014 3,195 3,128 3,012 3,008 3,253 3,608 3,946 4,035 4,468 4,646 4,833 5,023 
8/18/2014 5,163 5,257 5,356 5,409 5,433 5,407 5,295 5,229 5,087 4,698 4,081 3,605 
8/19/2014 3,460 3,316 3,233 3,178 3,352 3,848 4,018 4,369 4,560 4,846 5,146 5,311 
8/19/2014 5,484 5,523 5,612 5,632 5,480 5,416 5,381 5,249 5,141 4,719 4,145 3,841 
8/20/2014 3,661 3,388 3,282 3,263 3,408 3,840 3,898 4,234 4,467 4,739 4,981 5,184 
8/20/2014 5,287 5,249 5,217 5,180 5,124 5,137 5,160 5,060 4,977 4,577 3,993 3,789 
8/21/2014 3,417 3,317 3,259 3,249 3,418 3,931 4,287 4,356 4,587 4,802 4,913 5,045 
8/21/2014 5,210 5,358 5,591 5,660 5,687 5,701 5,597 5,515 5,437 4,944 4,590 4,066 
8/22/2014 3,639 3,575 3,496 3,514 3,628 4,036 4,278 4,577 4,672 4,840 4,979 5,139 
8/22/2014 5,308 5,415 5,453 5,528 5,545 5,478 5,318 5,230 5,069 4,750 4,375 3,915 
8/23/2014 3,625 3,363 3,200 3,166 3,212 3,372 3,421 3,787 4,325 4,626 4,892 5,067 
8/23/2014 5,267 5,317 5,385 5,367 5,188 4,951 4,783 4,678 4,542 4,323 4,043 3,650 
8/24/2014 3,335 3,221 3,048 2,989 2,935 3,049 3,092 3,426 3,912 4,176 4,443 4,705 
8/24/2014 4,915 5,079 5,223 5,279 5,372 5,389 5,297 5,220 5,062 4,723 4,420 3,933 
8/25/2014 3,632 3,502 3,417 3,362 3,527 4,031 4,214 4,619 4,940 5,242 5,504 5,724 
8/25/2014 5,888 6,038 6,096 6,111 6,096 5,974 5,770 5,666 5,440 4,995 4,474 3,973 
8/26/2014 3,643 3,529 3,400 3,423 3,548 4,034 4,194 4,531 4,733 5,106 5,308 5,546 
8/26/2014 5,812 5,965 6,006 5,877 5,703 5,577 5,404 5,346 5,125 4,833 4,413 3,850 
8/27/2014 3,557 3,443 3,315 3,322 3,445 3,906 4,066 4,411 4,672 4,974 5,216 5,454 
8/27/2014 5,628 5,758 5,837 5,852 5,849 5,755 5,639 5,531 5,393 4,920 4,533 3,961 
8/28/2014 3,577 3,369 3,220 3,240 3,468 3,926 4,068 4,322 4,502 4,747 4,973 5,134 
8/28/2014 5,363 5,515 5,545 5,682 5,661 5,627 5,446 5,371 5,225 4,766 4,145 3,896 
8/29/2014 3,508 3,344 3,260 3,220 3,351 3,801 3,982 4,318 4,539 4,711 4,897 5,083 
8/29/2014 5,242 5,376 5,487 5,619 5,558 5,417 5,267 5,135 4,995 4,742 4,112 3,736 
8/30/2014 3,362 3,202 3,128 2,985 3,017 3,126 3,247 3,520 3,993 4,222 4,376 4,487 
8/30/2014 4,545 4,663 4,688 4,740 4,722 4,589 4,470 4,454 4,397 4,156 3,658 3,414 
8/31/2014 3,135 2,956 2,904 2,857 2,853 2,915 2,996 3,225 3,562 3,808 3,967 4,134 
8/31/2014 4,080 4,564 4,664 4,791 4,818 4,838 4,699 4,636 4,490 4,327 3,743 3,319 
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9/1/2014 3,167 3,068 3,040 2,992 3,037 3,125 3,127 3,297 3,934 4,267 4,546 4,695 
9/1/2014 4,821 4,903 4,902 4,990 4,989 4,988 4,889 4,880 4,787 4,452 3,975 3,658 
9/2/2014 3,301 3,278 3,234 3,224 3,357 3,861 4,158 4,475 4,592 4,716 4,822 4,897 
9/2/2014 4,946 4,966 5,043 5,125 5,160 5,138 4,966 4,930 4,762 4,442 3,880 3,533 
9/3/2014 3,238 3,164 3,055 3,037 3,269 3,923 4,024 4,124 4,379 4,664 4,850 5,034 
9/3/2014 5,203 5,311 5,378 5,391 5,408 5,329 5,265 5,172 4,986 4,619 4,017 3,694 
9/4/2014 3,371 3,244 3,054 3,070 3,340 3,996 4,171 4,348 4,573 4,962 5,179 5,364 
9/4/2014 5,561 5,685 5,814 5,823 5,748 5,681 5,638 5,451 5,330 4,998 4,348 4,037 
9/5/2014 3,659 3,524 3,422 3,412 3,598 4,142 4,569 4,751 4,963 5,197 5,461 5,728 
9/5/2014 5,871 6,049 6,110 6,130 5,966 5,843 5,685 5,640 5,368 5,038 4,307 3,918 
9/6/2014 3,545 3,381 3,286 3,230 3,186 3,293 3,373 3,660 3,951 4,044 4,104 4,157 
9/6/2014 4,154 4,173 4,149 4,120 4,152 4,102 3,964 4,025 3,934 3,721 3,213 2,933 
9/7/2014 2,720 2,569 2,543 2,471 2,527 2,567 2,587 2,798 3,322 3,435 3,623 3,757 
9/7/2014 3,908 4,013 4,097 4,201 4,270 4,247 4,148 4,115 4,044 3,825 3,166 2,973 
9/8/2014 2,800 2,770 2,748 2,742 2,791 3,275 3,614 3,773 4,046 4,291 4,342 4,469 
9/8/2014 4,563 4,624 4,689 4,743 4,790 4,768 4,638 4,626 4,438 4,093 3,373 3,099 
9/9/2014 2,903 2,793 2,743 2,777 2,891 3,531 3,773 4,074 4,276 4,432 4,444 4,548 
9/9/2014 4,717 4,764 4,837 4,856 4,805 4,790 4,727 4,785 4,610 4,376 3,796 3,577 
9/10/2014 3,132 3,004 2,994 2,966 3,200 3,669 3,902 4,219 4,420 4,481 4,527 4,609 
9/10/2014 4,714 4,759 4,842 4,916 4,950 4,913 4,891 4,979 4,793 4,528 3,973 3,646 
9/11/2014 3,291 3,037 2,957 2,963 3,135 3,539 3,767 4,079 4,175 4,232 4,229 4,221 
9/11/2014 4,219 4,168 4,157 4,075 4,029 4,063 4,081 4,097 4,028 3,756 3,286 2,934 
9/12/2014 2,831 2,793 2,772 2,803 2,935 3,434 3,643 3,933 4,028 4,091 4,120 4,124 
9/12/2014 4,113 4,098 4,029 4,014 3,964 3,933 3,905 4,019 3,855 3,740 3,119 2,915 
9/13/2014 2,811 2,752 2,619 2,633 2,761 2,834 3,095 3,184 3,547 3,666 3,763 3,719 
9/13/2014 3,755 3,735 3,678 3,647 3,663 3,649 3,638 3,743 3,629 3,443 2,855 2,738 
9/14/2014 2,554 2,459 2,485 2,475 2,478 2,619 2,672 2,791 3,289 3,341 3,483 3,578 
9/14/2014 3,563 3,539 3,564 3,711 3,740 3,823 3,815 3,956 3,818 3,579 2,941 2,794 
9/15/2014 2,647 2,593 2,581 2,601 2,791 3,445 3,696 3,986 4,063 4,142 4,224 4,153 
9/15/2014 4,184 4,195 4,148 4,117 4,080 4,128 4,172 4,233 4,064 3,845 3,349 2,977 
9/16/2014 2,917 2,784 2,750 2,778 2,968 3,533 3,974 4,066 4,115 4,178 4,179 4,196 
9/16/2014 4,210 4,178 4,159 4,126 4,089 4,097 4,060 4,144 4,097 3,810 3,332 3,138 
9/17/2014 2,825 2,828 2,708 2,705 2,919 3,408 3,840 3,890 3,927 4,009 4,025 4,043 
9/17/2014 4,065 4,067 4,093 4,093 4,080 4,051 4,049 4,212 4,124 3,834 3,324 2,945 
9/18/2014 2,718 2,697 2,741 2,699 2,915 3,443 3,902 4,018 4,000 4,108 4,178 4,253 
9/18/2014 4,267 4,311 4,332 4,290 4,286 4,161 4,093 4,193 4,091 3,873 3,214 2,976 
9/19/2014 2,748 2,716 2,701 2,682 2,936 3,459 3,908 3,990 4,083 4,127 4,110 4,128 
9/19/2014 4,186 4,188 4,277 4,209 4,148 4,046 3,977 4,006 3,955 3,510 3,135 2,913 
9/20/2014 2,807 2,756 2,636 2,610 2,663 2,833 3,310 3,392 3,476 3,632 3,749 3,811 
9/20/2014 3,895 3,929 4,056 4,109 4,146 4,094 4,103 4,134 4,031 3,802 3,239 3,120 
9/21/2014 3,144 2,878 2,780 2,783 2,725 2,915 3,192 3,217 3,599 3,746 3,943 3,987 
9/21/2014 3,938 3,998 4,028 3,981 3,976 3,929 3,870 3,999 3,840 3,530 3,075 2,881 
9/22/2014 2,667 2,603 2,575 2,633 2,821 3,603 3,848 3,936 3,980 4,101 4,079 4,177 
9/22/2014 4,173 4,173 4,218 4,180 4,151 4,169 4,100 4,206 4,026 3,783 3,166 2,952 
9/23/2014 2,866 2,676 2,715 2,750 2,935 3,646 3,848 3,900 4,033 4,097 4,101 4,107 
9/23/2014 4,225 4,231 4,215 4,231 4,234 4,221 4,221 4,261 4,111 3,552 3,128 2,917 
9/24/2014 2,764 2,709 2,697 2,781 2,974 3,672 3,817 3,871 3,933 3,996 4,035 4,087 
9/24/2014 4,153 4,197 4,258 4,294 4,246 4,259 4,261 4,276 4,110 3,611 3,392 3,014 
9/25/2014 2,815 2,656 2,646 2,669 2,864 3,596 3,856 3,936 3,997 4,175 4,166 4,245 
9/25/2014 4,318 4,383 4,409 4,486 4,444 4,423 4,318 4,379 4,255 3,748 3,473 3,030 
9/26/2014 2,827 2,765 2,744 2,703 2,930 3,645 3,847 3,952 4,075 4,194 4,291 4,377 
9/26/2014 4,458 4,582 4,614 4,651 4,604 4,532 4,374 4,372 4,092 3,683 3,430 3,043 
9/27/2014 2,860 2,824 2,733 2,685 2,717 2,841 3,079 3,340 3,589 3,688 3,802 3,888 
9/27/2014 4,021 4,129 4,233 4,245 4,217 4,184 4,124 4,084 3,879 3,531 3,322 2,919 
9/28/2014 2,742 2,605 2,520 2,532 2,546 2,663 2,755 3,006 3,455 3,635 3,781 3,972 
9/28/2014 4,039 4,095 4,234 4,363 4,479 4,474 4,406 4,361 4,175 3,651 3,374 3,015 
9/29/2014 2,812 2,766 2,665 2,713 2,877 3,684 3,889 3,948 4,108 4,278 4,367 4,476 
9/29/2014 4,599 4,633 4,681 4,739 4,733 4,687 4,603 4,595 4,336 3,818 3,529 3,141 
9/30/2014 2,924 2,847 2,843 2,822 3,089 3,723 3,951 4,061 4,135 4,184 4,282 4,336 
9/30/2014 4,364 4,423 4,434 4,484 4,514 4,463 4,426 4,502 4,278 3,786 3,348 3,062 
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10/1/2014 2,935 2,840 2,746 2,740 2,985 3,671 3,906 3,925 4,082 4,123 4,214 4,235 
10/1/2014 4,382 4,466 4,506 4,547 4,497 4,440 4,504 4,482 4,268 3,828 3,389 3,116 
10/2/2014 2,962 2,876 2,805 2,830 3,000 3,683 3,914 4,007 4,081 4,175 4,222 4,325 
10/2/2014 4,432 4,523 4,670 4,647 4,597 4,596 4,697 4,721 4,583 4,251 3,752 3,312 
10/3/2014 3,178 3,062 2,997 2,987 3,208 3,943 4,237 4,307 4,311 4,358 4,356 4,319 
10/3/2014 4,272 4,244 4,113 4,092 4,026 3,948 3,953 3,975 3,766 3,376 3,020 2,859 
10/4/2014 2,781 2,708 2,693 2,652 2,750 3,032 3,209 3,570 3,672 3,741 3,699 3,730 
10/4/2014 3,751 3,713 3,640 3,608 3,624 3,640 3,749 3,788 3,695 3,431 3,215 2,898 
10/5/2014 2,721 2,658 2,632 2,646 2,638 2,889 3,081 3,226 3,562 3,597 3,576 3,585 
10/5/2014 3,482 3,468 3,459 3,487 3,581 3,607 3,773 3,788 3,723 3,328 3,143 2,799 
10/6/2014 2,617 2,628 2,617 2,717 2,949 3,635 3,941 4,047 4,057 4,080 4,097 4,085 
10/6/2014 4,071 4,051 3,989 3,943 3,898 3,966 3,988 4,093 3,982 3,587 3,344 2,970 
10/7/2014 2,878 2,800 2,817 2,810 3,172 3,690 3,998 4,048 4,165 4,155 4,162 4,219 
10/7/2014 4,212 4,131 4,085 4,057 4,048 4,010 4,153 4,190 4,018 3,845 3,320 3,118 
10/8/2014 2,897 2,806 2,800 2,856 3,206 3,787 3,997 4,105 4,120 4,163 4,157 4,136 
10/8/2014 4,167 4,186 4,142 4,109 4,034 4,034 4,111 4,140 4,017 3,771 3,313 3,064 
10/9/2014 2,860 2,806 2,767 2,887 3,047 3,753 4,046 4,093 4,168 4,190 4,212 4,185 
10/9/2014 4,163 4,166 4,122 4,050 4,049 4,080 4,222 4,212 4,080 3,857 3,389 3,041 
10/10/2014 2,925 2,812 2,762 2,823 2,980 3,714 4,012 4,054 4,168 4,182 4,175 4,187 
10/10/2014 4,164 4,145 4,091 4,021 4,022 4,003 4,083 4,099 3,997 3,624 3,423 3,065 
10/11/2014 3,033 2,818 2,829 2,842 2,906 3,220 3,420 3,719 3,833 3,916 3,862 3,784 
10/11/2014 3,721 3,687 3,674 3,647 3,606 3,662 3,821 3,837 3,738 3,285 3,169 3,009 
10/12/2014 2,895 2,765 2,733 2,758 2,781 2,857 3,108 3,258 3,497 3,509 3,517 3,551 
10/12/2014 3,557 3,473 3,457 3,466 3,531 3,602 3,816 3,811 3,716 3,551 3,189 2,993 
10/13/2014 2,787 2,614 2,643 2,740 2,949 3,674 3,987 4,139 4,218 4,229 4,299 4,334 
10/13/2014 4,399 4,345 4,302 4,281 4,264 4,268 4,382 4,351 4,244 3,930 3,479 3,057 
10/14/2014 2,990 2,920 2,791 2,872 3,202 3,665 4,002 4,149 4,210 4,250 4,241 4,264 
10/14/2014 4,277 4,222 4,223 4,148 4,110 4,104 4,159 4,228 4,094 3,637 3,390 2,985 
10/15/2014 2,899 2,786 2,728 2,755 3,112 3,684 3,882 3,987 4,041 4,096 4,077 4,074 
10/15/2014 4,067 4,075 4,111 4,054 4,115 4,072 4,235 4,231 4,105 3,667 3,415 3,079 
10/16/2014 2,947 2,873 2,827 2,887 3,184 3,729 3,906 4,085 4,145 4,116 4,119 4,202 
10/16/2014 4,189 4,196 4,147 4,043 4,070 4,080 4,213 4,207 4,069 3,681 3,440 3,063 
10/17/2014 2,963 2,846 2,856 2,927 3,179 3,731 3,970 4,030 4,098 4,107 4,126 4,164 
10/17/2014 4,105 4,071 3,980 3,966 3,953 3,991 4,079 4,022 3,933 3,526 3,279 2,912 
10/18/2014 2,833 2,770 2,662 2,678 2,765 3,020 3,188 3,358 3,713 3,822 3,851 3,806 
10/18/2014 3,789 3,792 3,743 3,759 3,797 3,773 3,862 3,881 3,721 3,380 3,163 2,951 
10/19/2014 2,750 2,630 2,635 2,634 2,663 2,784 3,132 3,246 3,539 3,654 3,601 3,610 
10/19/2014 3,505 3,415 3,409 3,417 3,493 3,586 3,855 3,867 3,731 3,349 3,161 2,856 
10/20/2014 2,803 2,759 2,795 2,880 3,028 3,715 4,041 4,132 4,212 4,218 4,174 4,225 
10/20/2014 4,208 4,221 4,167 4,108 3,980 4,016 4,131 4,143 4,011 3,546 3,192 3,035 
10/21/2014 2,911 2,849 2,844 2,915 3,189 3,750 4,060 4,060 4,155 4,191 4,175 4,179 
10/21/2014 4,114 4,104 4,081 4,062 4,030 4,096 4,228 4,247 4,065 3,942 3,431 3,145 
10/22/2014 2,991 2,954 2,858 2,967 3,369 3,968 4,206 4,296 4,305 4,295 4,182 4,215 
10/22/2014 4,189 4,161 4,078 4,095 4,072 4,053 4,188 4,183 4,052 3,902 3,489 3,184 
10/23/2014 3,057 2,955 2,931 3,102 3,502 4,063 4,367 4,220 4,274 4,237 4,226 4,229 
10/23/2014 4,184 4,136 4,051 4,032 4,023 4,090 4,224 4,191 4,068 3,652 3,403 3,113 
10/24/2014 2,914 2,857 2,859 2,925 3,108 3,799 4,075 4,177 4,217 4,204 4,143 4,132 
10/24/2014 4,056 4,005 3,976 3,958 3,974 3,951 4,028 4,035 3,942 3,522 3,267 2,955 
10/25/2014 2,772 2,669 2,682 2,734 2,712 2,924 3,285 3,661 3,756 3,767 3,798 3,767 
10/25/2014 3,746 3,713 3,732 3,752 3,738 3,685 3,789 3,787 3,675 3,258 3,043 2,620 
10/26/2014 2,478 2,471 2,456 2,421 2,477 2,559 2,922 3,063 3,381 3,433 3,510 3,503 
10/26/2014 3,494 3,464 3,451 3,495 3,572 3,600 3,763 3,793 3,627 3,241 3,001 2,648 
10/27/2014 2,577 2,507 2,506 2,512 2,767 3,535 3,874 3,941 3,986 4,044 4,078 4,100 
10/27/2014 4,147 4,153 4,123 4,071 4,055 4,077 4,178 4,110 3,967 3,693 3,202 2,855 
10/28/2014 2,679 2,617 2,576 2,611 2,843 3,562 3,853 3,977 3,963 3,980 3,937 3,963 
10/28/2014 3,966 3,930 3,881 3,813 3,745 3,838 4,010 3,968 3,826 3,367 3,103 2,753 
10/29/2014 2,610 2,563 2,563 2,610 2,786 3,562 3,898 3,968 4,012 4,059 4,034 4,021 
10/29/2014 3,994 3,981 3,943 3,898 3,949 4,019 4,125 4,131 4,009 3,597 3,228 2,968 
10/30/2014 2,756 2,765 2,773 2,839 3,055 3,887 4,197 4,277 4,232 4,180 4,094 4,084 
10/30/2014 4,036 3,995 3,924 3,861 3,881 3,967 4,094 4,056 3,954 3,580 3,309 2,985 
10/31/2014 2,781 2,740 2,687 2,780 3,031 3,774 4,071 4,134 4,162 4,197 4,174 4,184 
10/31/2014 4,234 4,194 4,194 4,178 4,197 4,179 4,276 4,280 4,183 3,848 3,526 3,335 
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11/1/2014 3,145 3,101 3,082 3,096 3,223 3,544 3,950 4,072 4,118 4,172 4,093 4,004 
11/1/2014 3,866 3,801 3,729 3,660 3,693 3,842 4,014 4,050 3,984 3,656 3,473 3,166 
11/2/2014 3,186 3,097 3,087 3,112 3,147 3,453 3,709 4,047 4,138 4,039 3,950 3,816 
11/2/2014 3,869 3,755 3,716 3,635 3,773 3,797 4,021 4,114 4,076 3,930 3,351 3,198 
11/3/2014 3,042 2,964 2,898 2,903 3,101 3,698 4,119 4,295 4,312 4,313 4,282 4,215 
11/3/2014 4,234 4,194 4,150 4,049 4,052 4,130 4,285 4,233 4,149 4,010 3,583 3,241 
11/4/2014 3,026 2,939 2,889 2,919 2,958 3,548 3,809 4,004 4,029 4,038 4,019 4,039 
11/4/2014 4,062 4,060 4,007 3,995 4,010 4,129 4,166 4,190 4,123 3,938 3,559 3,170 
11/5/2014 3,211 3,077 3,010 3,004 3,218 3,773 4,075 4,275 4,287 4,332 4,336 4,222 
11/5/2014 4,143 4,173 4,160 4,128 4,046 4,137 4,270 4,343 4,290 4,131 3,744 3,387 
11/6/2014 3,089 2,991 2,999 2,938 3,160 3,683 4,089 4,257 4,254 4,273 4,367 4,336 
11/6/2014 4,392 4,384 4,380 4,373 4,398 4,452 4,533 4,527 4,408 4,281 3,885 3,553 
11/7/2014 3,629 3,469 3,435 3,407 3,507 4,039 4,357 4,472 4,435 4,474 4,386 4,312 
11/7/2014 4,250 4,161 4,136 4,025 4,030 4,122 4,264 4,242 4,191 4,154 3,809 3,618 
11/8/2014 3,377 3,271 3,167 3,184 3,267 3,499 3,643 3,919 4,015 4,033 4,029 4,000 
11/8/2014 3,757 3,696 3,723 3,693 3,714 4,056 4,104 4,028 4,021 3,705 3,602 3,269 
11/9/2014 3,255 3,218 3,208 3,192 3,238 3,285 3,565 3,663 3,676 3,902 3,882 3,784 
11/9/2014 3,539 3,488 3,465 3,460 3,507 3,867 4,043 4,040 3,970 3,684 3,534 3,246 
11/10/2014 3,142 3,064 2,983 2,916 3,143 3,530 4,159 4,354 4,326 4,277 4,217 4,198 
11/10/2014 4,162 4,132 4,099 4,067 4,010 4,110 4,288 4,243 4,226 4,053 3,847 3,451 
11/11/2014 3,221 3,074 2,945 2,999 3,124 3,331 3,978 4,141 4,065 4,148 4,160 4,157 
11/11/2014 4,158 4,174 4,201 3,989 4,201 4,313 4,452 4,463 4,409 4,271 3,893 3,606 
11/12/2014 3,457 3,380 3,164 3,207 3,344 3,704 4,386 4,482 4,465 4,490 4,466 4,433 
11/12/2014 4,419 4,394 4,401 4,426 4,499 4,675 4,814 4,759 4,739 4,617 4,198 4,027 
11/13/2014 3,738 3,675 3,665 3,617 3,725 4,310 4,639 4,844 4,866 4,841 4,834 4,830 
11/13/2014 4,825 4,803 4,762 4,764 4,760 4,864 4,971 4,925 4,866 4,779 4,574 4,206 
11/14/2014 3,960 3,929 3,947 3,941 4,023 4,397 4,915 5,086 5,002 4,899 4,785 4,715 
11/14/2014 4,657 4,595 4,521 4,487 4,499 4,632 4,689 4,743 4,745 4,675 4,542 4,216 
11/15/2014 3,972 3,929 3,966 3,937 3,966 4,191 4,554 4,659 4,680 4,656 4,564 4,473 
11/15/2014 4,374 4,249 4,181 4,127 4,192 4,353 4,437 4,428 4,400 4,287 3,965 3,793 
11/16/2014 3,517 3,483 3,397 3,331 3,357 3,395 3,940 4,048 4,136 4,235 4,196 4,213 
11/16/2014 4,228 4,234 4,213 4,217 4,290 4,488 4,519 4,514 4,458 4,340 4,050 3,858 
11/17/2014 3,520 3,461 3,489 3,453 3,576 4,252 4,628 4,819 4,894 4,901 4,814 4,812 
11/17/2014 4,863 4,863 4,915 4,910 4,967 5,169 5,277 5,286 5,243 5,118 4,967 4,432 
11/18/2014 4,528 4,472 4,478 4,486 4,585 4,731 5,294 5,388 5,271 5,174 5,093 5,008 
11/18/2014 5,009 4,990 4,982 4,978 5,044 5,200 5,306 5,248 5,170 5,094 4,882 4,565 
11/19/2014 4,429 4,409 4,424 4,459 4,505 4,888 5,179 5,307 5,198 5,091 5,053 4,955 
11/19/2014 4,834 4,819 4,755 4,755 4,843 4,929 4,957 5,042 4,970 4,838 4,602 4,484 
11/20/2014 4,208 4,165 4,137 4,149 4,200 4,450 4,982 5,139 5,087 4,963 4,913 4,835 
11/20/2014 4,822 4,797 4,539 4,531 4,618 4,786 4,924 4,936 4,925 4,855 4,746 4,409 
11/21/2014 4,286 4,211 4,182 4,224 4,312 4,514 5,090 5,303 5,253 5,122 5,005 4,873 
11/21/2014 4,766 4,651 4,323 4,282 4,462 4,617 4,766 4,811 4,749 4,647 4,461 4,038 
11/22/2014 3,734 3,666 3,587 3,548 3,546 3,602 3,949 4,259 4,282 4,364 4,356 4,297 
11/22/2014 4,062 3,933 3,800 3,730 3,762 4,094 4,104 4,056 3,987 3,617 3,340 3,142 
11/23/2014 3,072 2,942 2,898 2,916 2,920 3,001 3,233 3,350 3,559 3,700 3,728 3,752 
11/23/2014 3,547 3,557 3,591 3,623 3,711 4,129 4,144 4,090 3,992 3,880 3,310 3,128 
11/24/2014 3,044 2,955 2,938 2,934 2,994 3,258 4,008 4,227 4,244 4,327 4,397 4,406 
11/24/2014 4,523 4,547 4,552 4,530 4,558 4,707 4,704 4,688 4,605 4,412 3,913 3,696 
11/25/2014 3,478 3,370 3,352 3,390 3,477 3,919 4,528 4,739 4,762 4,767 4,777 4,735 
11/25/2014 4,736 4,699 4,646 4,607 4,594 4,754 4,867 4,809 4,796 4,663 4,246 3,931 
11/26/2014 3,654 3,503 3,535 3,555 3,672 4,310 4,569 4,671 4,703 4,730 4,691 4,616 
11/26/2014 4,488 4,445 4,345 4,394 4,379 4,582 4,676 4,662 4,597 4,488 4,142 3,670 
11/27/2014 3,579 3,311 3,228 3,188 3,248 3,352 3,520 4,034 4,205 4,360 4,398 4,372 
11/27/2014 4,133 3,925 3,515 3,473 3,612 4,122 4,190 4,182 4,197 4,175 3,844 3,508 
11/28/2014 3,428 3,276 3,312 3,274 3,444 3,630 3,774 4,261 4,381 4,433 4,437 4,463 
11/28/2014 4,301 4,180 3,752 3,790 4,167 4,342 4,436 4,320 4,250 4,179 3,721 3,386 
11/29/2014 3,301 3,173 3,157 3,137 3,151 3,221 3,418 3,968 4,065 4,156 4,111 4,064 
11/29/2014 3,951 3,875 3,505 3,500 3,667 3,983 3,967 3,902 3,883 3,556 3,264 2,945 
11/30/2014 2,852 2,662 2,638 2,590 2,608 2,711 2,775 2,948 3,284 3,556 3,613 3,680 
11/30/2014 3,699 3,328 3,296 3,246 3,547 3,920 4,002 4,013 3,967 3,702 3,318 3,018 
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12/1/2014 2,927 2,907 2,901 2,884 2,989 3,546 4,192 4,524 4,661 4,677 4,715 4,756 
12/1/2014 4,792 4,779 4,682 4,641 4,580 4,852 5,031 5,030 5,017 4,900 4,289 4,123 
12/2/2014 3,834 3,770 3,667 3,629 3,691 4,168 4,702 5,017 4,993 4,974 4,999 4,954 
12/2/2014 4,931 4,868 4,830 4,820 4,845 5,008 5,020 4,993 4,939 4,784 4,396 3,961 
12/3/2014 3,632 3,573 3,516 3,495 3,588 3,694 4,462 4,723 4,758 4,739 4,697 4,583 
12/3/2014 4,514 4,430 4,179 4,172 4,350 4,566 4,723 4,737 4,695 4,636 4,323 3,836 
12/4/2014 3,618 3,558 3,566 3,596 3,680 3,820 4,626 4,877 4,899 4,838 4,898 4,813 
12/4/2014 4,762 4,595 4,611 4,605 4,730 4,878 4,942 4,917 4,859 4,772 4,152 3,923 
12/5/2014 3,648 3,491 3,497 3,457 3,526 3,786 4,551 4,693 4,670 4,741 4,780 4,640 
12/5/2014 4,628 4,578 4,388 4,311 4,468 4,666 4,553 4,546 4,480 4,391 3,878 3,505 
12/6/2014 3,353 3,208 3,151 3,052 3,177 3,189 3,367 3,603 4,255 4,379 4,432 4,445 
12/6/2014 4,249 4,009 3,968 3,959 4,345 4,450 4,481 4,454 4,249 3,770 3,667 3,475 
12/7/2014 3,358 3,319 3,318 3,291 3,323 3,369 3,572 3,783 3,874 4,181 4,126 4,091 
12/7/2014 3,840 3,844 3,773 3,782 4,030 4,489 4,632 4,602 4,585 4,436 3,857 3,666 
12/8/2014 3,412 3,206 3,236 3,301 3,434 3,704 4,467 4,793 4,810 4,834 4,752 4,645 
12/8/2014 4,641 4,650 4,581 4,445 4,561 4,751 4,828 4,768 4,651 4,572 4,140 3,683 
12/9/2014 3,390 3,272 3,332 3,323 3,344 3,735 4,492 4,718 4,767 4,778 4,818 4,786 
12/9/2014 4,636 4,583 4,360 4,290 4,562 4,806 4,901 4,815 4,815 4,528 4,046 3,745 
12/10/2014 3,581 3,437 3,424 3,352 3,509 3,802 4,490 4,685 4,654 4,645 4,638 4,590 
12/10/2014 4,460 4,440 4,394 4,413 4,625 4,792 4,920 4,876 4,862 4,775 4,208 3,914 
12/11/2014 3,696 3,539 3,454 3,488 3,586 3,937 4,645 4,915 4,868 4,765 4,746 4,528 
12/11/2014 4,497 4,409 4,156 4,116 4,338 4,697 4,898 4,905 4,899 4,680 4,218 3,943 
12/12/2014 3,801 3,697 3,660 3,661 3,815 4,033 4,835 5,132 4,985 4,932 4,691 4,587 
12/12/2014 4,478 4,476 4,236 4,155 4,419 4,742 4,767 4,727 4,665 4,407 4,011 3,721 
12/13/2014 3,540 3,384 3,329 3,323 3,284 3,347 3,539 4,019 4,182 4,220 4,219 4,152 
12/13/2014 3,801 3,752 3,628 3,582 3,656 4,173 4,186 4,063 3,997 3,695 3,434 3,201 
12/14/2014 2,982 2,869 2,878 2,856 2,849 2,936 3,003 3,186 3,400 3,678 3,706 3,671 
12/14/2014 3,409 3,347 3,284 3,324 3,644 4,141 4,292 4,256 4,072 3,855 3,376 3,148 
12/15/2014 3,021 2,959 2,913 2,940 3,097 3,306 3,984 4,420 4,506 4,505 4,380 4,393 
12/15/2014 4,367 4,350 4,095 4,119 4,349 4,606 4,735 4,629 4,609 4,311 3,694 3,453 
12/16/2014 3,194 3,058 3,031 3,051 3,133 3,345 4,143 4,440 4,437 4,496 4,415 4,368 
12/16/2014 4,377 4,428 4,175 4,092 4,488 4,770 4,888 4,881 4,801 4,566 4,053 3,823 
12/17/2014 3,608 3,504 3,470 3,471 3,559 3,799 4,607 4,807 4,816 4,836 4,838 4,778 
12/17/2014 4,667 4,659 4,437 4,494 4,717 5,055 5,107 5,124 5,081 4,936 4,396 4,054 
12/18/2014 3,840 3,742 3,703 3,680 3,788 4,015 4,739 4,995 4,950 4,968 4,961 4,822 
12/18/2014 4,802 4,746 4,456 4,460 4,696 4,972 5,086 5,037 5,021 4,911 4,309 4,033 
12/19/2014 3,887 3,792 3,746 3,783 3,874 4,195 4,871 5,088 5,018 5,019 4,966 4,852 
12/19/2014 4,850 4,667 4,387 4,238 4,568 4,885 4,869 4,814 4,774 4,608 4,222 3,868 
12/20/2014 3,631 3,531 3,503 3,479 3,507 3,606 3,842 4,379 4,589 4,615 4,630 4,618 
12/20/2014 4,171 4,077 4,085 4,010 4,029 4,545 4,615 4,577 4,550 4,181 3,954 3,762 
12/21/2014 3,640 3,540 3,498 3,511 3,461 3,562 3,745 4,077 4,397 4,395 4,294 3,963 
12/21/2014 3,852 3,654 3,600 3,643 3,764 4,379 4,559 4,557 4,364 4,325 3,879 3,743 
12/22/2014 3,523 3,505 3,466 3,472 3,502 3,758 4,461 4,630 4,711 4,653 4,771 4,681 
12/22/2014 4,499 4,478 4,159 4,101 4,303 4,589 4,655 4,572 4,536 4,420 3,848 3,569 
12/23/2014 3,271 3,173 3,133 3,069 2,999 3,145 3,858 4,092 4,192 4,082 4,064 4,058 
12/23/2014 3,976 3,775 3,714 3,651 3,860 4,125 4,182 4,181 4,093 3,820 3,344 3,084 
12/24/2014 2,782 2,722 2,677 2,619 2,668 2,676 2,849 2,982 3,298 3,449 3,454 3,453 
12/24/2014 3,222 3,212 3,163 3,143 3,150 3,512 3,554 3,440 3,398 3,112 2,969 2,862 
12/25/2014 2,752 2,683 2,626 2,614 2,654 2,679 2,781 2,969 3,055 3,336 3,364 3,171 
12/25/2014 3,025 2,913 2,823 2,735 2,733 3,057 3,299 3,317 3,137 2,991 2,845 2,744 
12/26/2014 2,663 2,611 2,611 2,634 2,679 2,815 3,025 3,203 3,435 3,423 3,378 3,416 
12/26/2014 3,163 3,055 3,038 2,986 3,010 3,503 3,654 3,605 3,558 3,156 3,031 2,909 
12/27/2014 2,696 2,628 2,595 2,567 2,632 2,632 2,730 3,131 3,186 3,361 3,463 3,477 
12/27/2014 3,213 3,144 3,032 3,010 3,097 3,499 3,526 3,521 3,518 3,278 3,031 2,977 
12/28/2014 2,805 2,790 2,826 2,712 2,773 2,899 3,020 3,132 3,430 3,595 3,557 3,673 
12/28/2014 3,514 3,456 3,423 3,451 3,519 4,163 4,154 4,128 4,030 3,876 3,575 3,463 
12/29/2014 3,371 3,276 3,264 3,264 3,347 3,525 4,128 4,449 4,502 4,559 4,579 4,416 
12/29/2014 4,198 4,077 4,048 3,942 4,027 4,418 4,624 4,584 4,603 4,495 3,879 3,691 
12/30/2014 3,309 3,287 3,220 3,230 3,299 3,488 4,003 4,360 4,451 4,441 4,470 4,409 
12/30/2014 4,184 4,169 4,105 4,092 4,115 4,563 4,701 4,758 4,695 4,429 4,124 3,944 
12/31/2014 3,621 3,575 3,576 3,544 3,625 3,727 3,939 4,273 4,362 4,175 4,123 4,062 
12/31/2014 3,949 3,863 3,748 3,709 3,693 4,262 4,424 4,336 4,054 3,837 3,733 3,649 
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3.   Duke Energy Indiana Long-Term Electric Forecast 

 

The following pages pertain to customer demand for electric energy within the Duke Energy 

Indiana service territory. 
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ELECTRIC - KWH

   STREET     TOTAL ANNUAL RESIDENTIAL
 RESIDENTIAL COMMERCIAL INDUSTRIAL  O. P. A. LIGHTING CUSTOMERS INCREASE USE PER CUSTOMER

2008 673,412 89,544 2,842 9,586 1,261 776,646 13,762
2009 672,740 89,410 2,814 9,862 1,319 776,144 (501) 13,232

2010 677,998 89,554 2,790 10,119 1,358 781,819 5,675 14,173
2011 678,931 89,493 2,754 10,302 1,399 782,878 1,059 13,524
2012 683,335 89,861 2,734 10,259 1,433 787,621 4,742 13,084
2013 688,302 89,973 2,726 1,473 10,282 792,756 5,135 13,413
2014 693,006 90,117 2,708 10,235 1,514 797,579 4,823 13,340

2015 696,215 90,115 2,700 10,272 1,567 800,870 3,291 13,224

2016 699,011 90,137 2,692 10,318 1,596 803,754 2,884 13,253
2017 704,302 90,276 2,682 10,363 1,626 809,247 5,493 13,324
2018 709,512 90,430 2,672 10,402 1,654 814,670 5,423 13,559
2019 712,870 90,531 2,662 10,433 1,682 818,178 3,508 13,678
2020 715,906 90,627 2,653 10,460 1,708 821,354 3,176 13,520

2021 718,562 90,712 2,644 10,482 1,734 824,133 2,779 13,524
2022 721,206 90,798 2,635 10,502 1,758 826,898 2,765 13,566
2023 724,329 90,901 2,627 10,521 1,781 830,158 3,260 13,620
2024 727,582 91,008 2,620 10,538 1,803 833,550 3,392 13,651
2025 730,819 91,115 2,612 10,553 1,824 836,923 3,373 13,705

2026 733,986 91,220 2,606 10,567 1,844 840,223 3,299 13,734
2027 736,868 91,315 2,599 10,579 1,864 843,225 3,003 13,778
2028 739,759 91,411 2,593 10,590 1,883 846,237 3,011 13,812
2029 742,758 91,510 2,587 10,601 1,901 849,357 3,121 13,838
2030 745,920 91,615 2,581 10,612 1,919 852,646 3,289 13,919

2031 749,035 91,718 2,576 10,621 1,936 855,886 3,239 14,018
2032 751,963 91,815 2,570 10,630 1,953 858,932 3,046 14,091
2033 754,949 91,914 2,565 10,639 1,969 862,036 3,104 14,212
2034 757,696 92,005 2,560 10,647 1,984 864,892 2,856 14,314
2035 760,145 92,086 2,555 10,653 1,999 867,440 2,548 14,421

GROWTH RATE
2013-2018 0.6% 0.1% -0.4% 121.3% -16.8% 0.6% 0.2%
2013-2023 0.5% 0.1% -0.4% 61.4% -8.3% 0.5% 0.2%
2013-2033 0.5% 0.1% -0.3% 31.1% -4.0% 0.4% 0.3%

NOTE:  2015 FIGURES REPRESENT TWELVE MONTHS FORECAST 

DUKE ENERGY INDIANA
ELECTRIC CUSTOMERS

ANNUAL AVERAGES
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4.  Schedule for End-Use Surveys 

 

In the residential sector, Duke Energy Indiana is currently on a three-year schedule for 

conducting end-use surveys.  The most recent survey was conducted during 2013. The results 

of that survey were incorporated into the Company’s 2013 and subsequent forecasts. 

 

In the commercial sector, the last survey was conducted in 1991.  There has been no formal 

survey work conducted in the industrial sector, due to the nature of the sector itself.  The 

industrial sector is a heterogeneous mix of distinct operations.  Even customers within the same 

NAICS can exhibit significant differences in processes and energy use patterns.  For this 

reason, a formal on-site census is the preferred method for gathering useful end-use 

information.  Currently, Duke Energy Indiana has no plans to conduct a formal industrial end-

use census.  This may also be modified according to the information needs of the Duke Energy 

Indiana forecasting department and other departments. 
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5.  Evaluation of Previous 10 Years of Forecasts 

 

Tables are attached showing actual versus forecast for the previous ten years. 

 

In general, the methodology, equations, and types of data used have remained consistent over 

the years.  In addition, the IURC has passed judgment on the reasonableness of the forecast and 

the methodology several times.  Finally, the State Utility Forecasting Group (SUFG), though 

using models quite distinct from Duke Energy Indiana’s, has historically produced forecasts 

that are similar to Duke Energy Indiana’s. 
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Duke Energy Indiana Sales Forecasts - Comparison to Actuals in Thousands of Megawatthours

Actual 2005 2006 2007 2008 2009 2010 2011 2012 2013 2014
2005

Residential 9,063 8,755
Commercial 5,912 5,768
Industrial 11,646 11,561
Other 2,243 2,172
Sales for Resale 4,997 4,772
Total Sales 33,861 33,028

2006
Residential 8,719 8,940 9,069
Commercial 5,903 5,935 5,847
Industrial 11,727 11,712 11,954
Other 2,266 2,247 2,259
Sales for Resale 4,724 4,621 3,064
Total Sales 33,339 33,455 32,193

2007
Residential 9,396 9,128 9,212 9,046
Commercial 6,318 5,992 5,923 6,007
Industrial 11,572 11,753 11,933 11,580
Other 2,383 2,262 2,281 2,255
Sales for Resale 3,881 2,962 1,548 7,690
Total Sales 33,550 30,899 30,899 30,899

2008
Residential 9,267 9,294 9,322 9,162 9,092
Commercial 6,263 6,053 6,006 6,077 6,277
Industrial 10,792 11,793 11,952 11,486 11,411
Other 2,335 2,275 2,307 2,273 2,402
Sales for Resale 7,701 1,860 427 7,320 7,673
Total Sales 36,358 30,015 30,015 30,015 30,015

2009
Residential 8,901 9,449 9,436 9,326 9,140 9,021
Commercial 6,008 6,131 6,107 6,162 6,301 6,178
Industrial 9,032 11,847 12,007 11,533 11,391 9,496
Other 2,323 2,300 2,340 2,300 2,421 2,315
Sales for Resale 7,675 1,880 433 7,327 7,695 7,597
Total Sales 33,939 31,606 30,324 36,648 36,948 34,607

2010
Residential 9,609 9,615 9,546 9,482 9,244 8,863 9,094
Commercial 6,229 6,204 6,204 6,253 6,362 6,156 5,974
Industrial 10,082 11,900 12,050 11,654 11,400 9,824 9,236
Other 2,310 2,324 2,371 2,332 2,431 2,291 2,352
Sales for Resale 7,631 1,903 439 7,335 7,623 7,665 7,506
Total Sales 35,861 31,946 30,610 37,056 37,059 34,799 34,162

2011
Residential 9,316 9,794 9,681 9,644 9,362 8,893 8,960 9,097
Commercial 6,156 6,297 6,309 6,358 6,425 6,278 6,010 6,139
Industrial 10,237 11,957 12,133 11,795 11,511 9,973 9,136 10,193
Other 2,203 2,357 2,406 2,369 2,448 2,238 2,301 2,225
Sales for Resale 5,370 1,924 446 7,343 7,585 7,675 7,486 7,081
Total Sales 33,282 32,329 30,975 37,509 37,332 35,057 33,893 34,735

2012
Residential 8,867 9,979 9,832 9,803 9,279 8,958 8,943 9,098 8,945
Commercial 6,152 6,402 6,433 6,469 6,449 6,401 6,171 6,268 6,010
Industrial 10,411 12,018 12,245 11,948 11,571 10,016 9,147 10,244 10,358
Other 2,162 2,394 2,448 2,408 2,458 2,210 2,289 2,286 2,138
Sales for Resale 5,796 1,949 454 7,351 7,579 7,676 7,493 7,095 4,396
Total Sales 33,389 32,741 31,412 37,979 37,336 35,261 34,043 34,991 31,847

2013
Residential 9,170 10,162 9,977 9,951 9,151 8,750 8,754 9,119 8,966 8,808
Commercial 6,192 6,501 6,547 6,573 6,450 6,407 6,305 6,440 6,182 6,015
Industrial 10,389 12,079 12,363 12,098 11,632 9,963 9,168 10,284 10,399 10,506
Other 2,161 2,429 2,488 2,445 2,435 2,153 2,290 2,435 2,286 2,203
Sales for Resale 6,431 1,973 461 7,359 7,570 7,664 7,488 7,096 4,397 6,471
Total Sales 34,343 33,144 31,836 38,426 37,238 34,937 34,004 35,375 32,231 34,003

2014
Residential 9,245 10,337 10,120 10,085 9,036 8,771 8,781 9,169 9,016 8,824 9,088
Commercial 6,170 6,597 6,661 6,675 6,459 6,338 6,312 6,559 6,300 6,113 6,248
Industrial 10,629 12,148 12,492 12,256 11,731 9,870 9,227 10,288 10,402 10,648 10,523
Other 2,127 2,463 2,527 2,481 2,421 2,082 2,272 2,477 2,329 2,244 2,274
Sales for Resale 5,967 1,998 468 7,366 7,563 7,658 7,482 7,102 4,403 6,478 5,999
Total Sales 34,138 33,544 32,268 38,863 37,211 34,718 34,074 35,595 32,450 34,306 34,131

Forecasts reflect weather-normal sales while actual is not weather-normalized.
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Duke Energy Indiana Summer Peak Forecasts - Comparison to Actual in Megawatts

Actual 2005 2006 2007 2008 2009 2010 2011 2012 2013 2014
2005 6539 6719
2006 6702 6835 6688
2007 6705 6332 6171 6897
2008 6213 6384 6218 6923 6998
2009 6037 6442 6285 6995 7026 6759
2010 6476 6502 6346 7082 7059 6797 6658
2011 6749 6569 6424 7179 7145 6867 6634 6604
2012 6494 6641 6517 7278 7230 6926 6711 6710 6549
2013 6229 6711 6608 7373 7294 6956 6811 6834 6610 6516
2014 6130 6781 6700 7467 7374 6966 6885 6936 6679 6609 6698

Duke Energy Indiana Winter Peak Forecasts - Comparison to Actual in Megawatts

Actual 2005 2006 2007 2008 2009 2010 2011 2012 2013 2014
2005-06 5617 5885
2006-07 5762 5944 5691
2007-08 5996 5530 5330 6043
2008-09 5920 5584 5375 6096 6153
2009-10 5602 5645 5418 6157 6199 6154
2010-11 5878 5709 5472 6226 6262 6202 5920
2011-12 5603 5773 5535 6296 6307 6243 5971 5988
2012-13 5763 5835 5597 6361 6353 6216 6039 5993 6131
2013-14 6038 5897 5659 6425 6412 6176 6092 6178 6189 6189
2014-15 5729 5960 5719 6329 6319 5897 5821 5774 6233 6233 6004

Forecasts reflect weather-normal peaks before the impact of demand resonse.
History reflects actual peaks after the impacto of demand resonse.
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6.  Load Shapes 

 

Graphical representations of load duration curves annually for 2010-2014 and monthly for 

2014 follow. 

 

Summer and winter peak day load shapes for 2010-2014 follow.  Typical summer and winter 

weekday and weekend shapes are also attached.  For the forecast period, no significant trends 

or changes from the historic load shapes are expected.   
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7.  Disaggregated Load Shapes 

 

 The graphs showing Rate Group Contribution to Duke Energy Indiana System Peaks for the 

years 2010 through 2014 are attached.   

 

 Differences in peak from those reported elsewhere arise from: 

• A different method for determining the hour of peak, 

• Differences in how wholesale contracts including backstands are counted, and 

• Demand Response. 
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8.  Weather-Normalized Peaks    

 

WEATHER WEATHER
YEAR ACTUAL NORMALIZED ACTUAL NORMALIZED
2001 6,101              6,224               2001-02 5,098 5,247                     
2002 6,250              6,397               2002-03 5,595 5,488                     
2003 6,269              6,564               2003-04 5,568 5,597                     
2004 6,136              6,409               2004-05 5,701 5,873                     
2005 6,766              6,692               2005-06 5,617 5,775                     
2006 6,702              6,739               2006-07 5,933 6,023                     
2007 6,866              6,804               2007-08 5,996 6,195                     
2008 6,243              6,493               2008-09 6,023 5,954                     
2009 6,037              6,194               2009-10 5,602 5,985                     
2010 6,476              6,491               2010-11 5,878 6,067                     
2011 6,749              6,490               2011-12 5,475 5,152                     
2012 6,494              6,510               2012-13 5,769 5,273                     
2013 6,229              6,461               2013-14 6,034 6,544                     
2014 6,130              6,508               2014-15 5,718 5,805                     

Note: Actual peak loads have been increased to include past impacts from demand response programs.
Note: Winter 2014-2015 peak based on preliminary data

DUKE ENERGY INDIANA
ACTUAL AND WEATHER NORMALIZED PEAKS (MW)

WINTERSUMMER
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1.  Avoided Cost for EE Screening  
 

The avoided costs used in screening the EE and DR programs were based on information in the 

New Portfolio Program filing (Cause No. 43955 – DSM3) made with the Commission.  The 

Company considers this information to be a trade secret and confidential and competitive 

information.  It will be made available to appropriate parties for viewing at Duke Energy 

Indiana offices during normal business hours upon execution of an appropriate confidentiality 

agreement or protective order.  Please contact Beth Herriman at (317) 838-1254 for more 

information. 
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2.  Duke Energy Indiana EE Program Data 
 

EE and DR Program data is voluminous, and will be made available to appropriate parties for 

viewing at Duke Energy Indiana offices during normal business hours.  Please contact Beth 

Herriman at (317) 838-1254 for more information.  

 

The table below provides projections of Gross MWh savings and program expenditures for the 

EE Programs for 2016-18.  Please note that a filing requesting approval of a three year portfolio 

covering 2016-18 has been submitted in Cause 43955 DSM3 and the projections listed below 

for 2016-18 are subject to change pending final approval.   

 

 

Gross KWh @ 
Generation(1)

Gross KWh @ 
Generation(1)

Gross KWh @ 
Generation(1)

Program 
Expenditures(2)

Program 
Expenditures(2)

Program 
Expenditures(2)

Energy Efficiency Program Name Projected 2016 Projected 2017 Projected 2018 Projected 2016 Projected 2017 Projected 2018
Residential
Agency Assistance Portal 1,056,518 1,048,558 1,048,558 184,475$              125,135$              126,918$              
Appliance Recycling Program 707,573 707,573 707,573 164,662$              128,834$              151,309$              
Energy Efficiency Education Program for Schools 1,730,583 2,019,013 2,019,013 651,084$              735,076$              764,330$              
Low Income Neighborhood 1,429,189 1,429,189 1,429,189 689,642$              680,084$              739,613$              
Low Income Weatherization 741,056 741,056 741,056 1,799,912$           1,803,960$           1,804,551$           
Multi-Family EE Products & Services 343,904 390,329 386,191 94,989$                 201,467$              101,510$              
My Home Energy Report 77,000,181 78,139,903 78,139,903 3,376,867$           3,374,813$           3,396,708$           
Residential Energy Assessments 1,916,550 2,107,445 2,318,612 843,763$              878,451$              932,386$              
Smart $aver® Residential 65,435,842 56,074,899 41,569,057 9,238,655$           8,332,477$           6,536,661$           

Non-Residential
Power Manager® for Business (3) 71,881 651,535 920,627 112,551$              59,559$                 76,808$                 
Small Business Energy Saver 14,753,198 20,490,552 20,490,552 3,420,558$           4,769,201$           4,699,526$           
Smart $aver® Non-Residential Custom Incentive 13,671,044 15,311,569 16,077,148 1,959,510$           2,121,992$           2,222,489$           
Smart $aver® Non-Residential Prescriptive Incentive 27,459,780 28,653,674 29,808,602 8,045,312$           8,113,473$           8,260,234$           

Total 206,317,298 207,765,295 195,656,080 30,581,980$        31,324,522$        29,813,043$        

(1)  MyHER KWh represents annual capability
(2)  Program Expenditures include M&V costs
(3)  KWh and Program Expenditures includes only EE portion of program
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3.  Benefit/Cost Test Components and Equations 

 
 

BENEFIT/COST TEST MATRIX 
 
 
Benefits: 

 
Participant 

Test 

 
Utility 
Test 

Ratepayer 
Impact 

Test 

Total 
Resource 

Test 

 
Societal 

Test 
Customer Electric Bill Decrease X     
Customer Non-electric Bill Decrease X     
Customer O&M a nd Other Cost Decrease X   X X 
Customer Income Tax Decrease X   X  
Customer Investment Decrease X   X X 
Customer Rebates Received X     
Utility Revenue Increase   X   
Utility Electric Production Cost Decrease  X X X X 
Utility Generation Capacity Credit  X X X X 
Utility Transmission Capacity Credit  X X X X 
Utility Distribution Capacity Credit  X X X X 
Utility Administrative Cost Decrease  X X X X 
Utility Cap. Administrative Cost Decrease  X X X X 
Non-electric Acquisition Cost Decrease    X X 
Utility Sales Tax Cost Decrease  X X X  
      
Costs:      
Customer Electric Bill Increase X     
Customer Non-electric Bill Increase X   X  
Customer O&M and Other Cost Increase X   X X 
Customer Income Tax Increase X   X  
Customer Capital Investment Increase X   X X 
Utility Revenue Decrease   X   
Utility Electric Production Cost Increase  X X X X 
Utility Generation Capacity Debit  X X X X 
Utility Transmission Capacity Debit  X X X X 
Utility Distribution Capacity Debit  X X X X 
Utility Rebates Paid  X X   
Utility Administrative Cost Increase  X X X X 
Utility Cap. Administrative Cost Increase  X X X X 
Non-electric Acquisition Cost Increase    X X 
Utility Sales Tax Cost Increase  X X X  

 
 
 Benefit/Cost Ratio = Total Benefits/Total Costs 
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1.  NOx and SO2 Allowance Price Forecasts  

 

 The following Figure D-1 contains the NOx and SO2 allowance price forecasts used in the 

development of this IRP.  These forecasts are trade secrets and are proprietary to EVA and Duke 

Energy Indiana.  The redacted information will be made available to appropriate parties upon 

execution of appropriate confidentiality agreements or protective orders.  Please contact Beth 

Herriman at (317) 838-1254 for more information. 

 

Figure D-1 

  
 

Note:  Seasonal NOx allowance prices are assumed to be the same as the annual value.

Year Annual NOx Annual SO2

2015 130 65.0
2016 129 64.7
2017 128 64.0
2018 126 62.8
2019 123 61.3
2020 120 59.8
2021 122 61.0
2022 124 62.2
2023 127 63.4
2024 129 64.7
2025 132 66.0
2026 135 67.3
2027 137 68.7
2028 140 70.0
2029 143 71.4
2030 146 72.9
2031 149 74.3
2032 152 75.8
2033 155 77.3
2034 158 78.9
2035 161 80.4

NOx and SO2 Price Forecasts
Nominal $/Ton

CONFIDENTIAL INFORMATION 
REDACTED 
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2.  Annual Avoided Cost  

 

 The annual avoided costs for the plan in this IRP are based on the market price forecast.  

Energy Ventures Analysis considers this forecast to be a trade secret and confidential and 

competitive information.  It will be made available to appropriate parties for viewing at 

Duke Energy Indiana offices during normal business hours upon execution of an appropriate 

confidentiality agreement or protective order.  Please contact Beth Herriman at (317) 838-

1254 for more information.  
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3.  CO2 Allowance Price Forecasts  
 

Figure D-2 contains the CO2 allowance price forecast used in the development of this IRP.   

 

 

 

Figure D-2 
                               

 

  

Year Annual CO2

2015 0
2016 0
2017 0
2018 0
2019 0
2020 17
2021 19
2022 21
2023 22
2024 24
2025 26
2026 28
2027 31
2028 33
2029 36
2030 39
2031 43
2032 46
2033 50
2034 53
2035 57

CO2 Price Forecasts
Nominal $/Ton
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4.  IRP PVRR  
 

 The 2015 Present Value Revenue Requirement (PVRR) obtained from the Planning and Risk 

(PaR) output for the selected plan is $31.6 billion or $0.067/kWh on a 25 year basis, and 

$19.8billion or $0.055/kWh on a 15 year basis.  The following table shows the details.  

 

 
 

The modeling in PaR does not include the existing rate base (generation, transmission, or 

distribution).  In addition, with the inclusion of estimates of both spot market purchases from, 

and sales to, the MISO market within the PaR modeling, Present Value Average Rate figures 

would not accurately reflect projected customer rates, so they have been omitted.   

 

 The effective after-tax discount rate used was 6.92%.  

 

  

TIME PERIOD

PVRR (B$) % OF COSTS PVRR (B$) % OF COSTS
CAPITAL $2.1 6.7% $1.1 5.6%
PRODUCTION $21.4 67.9% $14.9 75.1%
CO2 $8.0 25.4% $3.8 19.3%
TOTAL $31.6 100% $19.8 100%

$/kwh $0.067 $0.055

25 YEAR 15 YEAR
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5.  Impact of a Planned Addition on Rates 

 

Information concerning the impact of each individual planned resource addition by itself is 

not available because an IRP, by definition, is an integrated combination of resources which 

together provide energy services in a reliable, efficient, and economic manner while factoring 

in environmental considerations. 
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PREFACE 

 
This section contains Duke Energy Indiana's plan for implementing supply-side resources and 

energy efficiency program resources over the next several years.  The supply-side resources are 

forecast for the period 2016 through 2020.   

 

ADDITIONS (MW) 2016 2017 2018 2019 2020 
  CT 0 0 0 0 0 
  Cogen 0 0 0 0 14.5 
  CC 0 0 0 0 448 
  PPA 0 0 0 300 -300 
  EE & IVVC 22 25 28 26 23 
  WR6 NG Conv 0 0 0 0 0 
  Solar 20 20 0 0 10 
  Wind  0 0 0 0 0 
  Biomass 0 0 0 0 2 

      RETIREMENTS  
       Unit WR2-6   Oil CTs Gal 2,4    

  MW -668 0 -166 -280 0 
 

 

There is an additional layer to the analysis when specific resource decisions are made which 

involves an updated analysis that includes then current information.  This is done to ensure that 

tactical decisions are made based on the best available data. 
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SHORT-TERM IMPLEMENTATION PLAN 

 
1.  Supply-Side 

 

Planned Purchases 

 
Year  Company  Purchase Type   MW(1)  
 
 
2015-2020  Benton County Wind         100 (2) 
2016-2020  Pastime  Solar          5 (3) 
   McDonald  Solar          5 (3) 
   Sullivan  Solar          5 (3) 
   Geres   Solar          5 (3) 

 
 NOTES:  (1) Rounded to the nearest full MW 
      (2) 13 MW assumed capacity value at the time of summer peak 
      (3) 2 MW assumed capacity value at the time of summer peak 

 

Additionally, Duke Energy Indiana routinely executes energy hedge trades which provide 

Duke Energy Indiana price certainty and reduce customers' exposure to energy price 

volatilities. 

 

Distributed Solar 

Duke Energy Indiana intends to pursue opportunities to partner with its customers to install 

smaller-scale renewable energy projects throughout its system, and to possibly pair those 

renewable resources with storage and micro-grid technology.  Duke Energy Indiana’s 

preferred resource plan includes 20 MW of solar coming online in 2017 as a placeholder for 

a Company-owned solar project to be constructed and in-service by the end of 2016.  The 

Company is currently working with several customers on projects in this approximate size 

and intends to present these projects to the Commission for its consideration.  

 

Markland Hydro 

Duke Energy Indiana intends to file in the near term for a Certificate of Public Convenience 

and Necessity (CPCN), per Indiana Code 8-1-8.5, for a major upgrade to the Markland 
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Hydroelectric facility. The Company intends to overhaul and upgrade each Markland unit 

from the ground up, replacing most components with more modern, efficient, upgraded 

options.  The targeted outage windows are the fall of 2017, 2018, and 2019, one unit each 

year.  This project will upgrade performance with the latest technology in turbine runner 

efficiency, allowing the extraction of more energy and capacity from the finite water 

resource.  With this technology upgrade, Duke Energy Indiana expects to gain approximately 

3MW/unit and 36.7 GWh from the station.  

 

2. Environmental Compliance 
 

MATS Compliance 

Project Description 

Duke Energy Indiana has completed installation of mercury re-emission prevention chemical 

addition systems and SCRs on Cayuga Units 1 and 2, as well as calcium bromide addition 

systems and mercury re-emission prevention chemical addition systems at Gibson. The 

precipitators refurbishments associated with Gibson Units 3, 4 and 5 are all expected to be 

completed by the fall of 2015.  Filterable particulate matter and mercury CEMS, and mercury 

sorbent traps have all been installed per plan.  In conjunction with this plan, MATS 

compliance extensions of one year (until April 16, 2016) have been granted for Cayuga, 

Gibson and Wabash River stations.  Remaining short term actions include completion of 

initial MATS compliance demonstrations, the execution of the Wabash River Units 2-5 

retirement in April of 2016, and determination of the Wabash River Unit 6 retire versus 

natural gas conversion decision. 

 

Duke Energy Indiana CCR Rule Compliance 

Project Description 

Duke Energy Indiana has an ongoing detailed study of the Coal Combustion Residuals rule in 

order to determine applicability and develop a plan for compliance. Compliance with the 

CCR Rule will require taking appropriate measures to close existing ash ponds/basins.  To 

support continued operation, each site will likely require installation of new retention ponds; 

dry bottom ash handling systems; ground water monitoring systems; fugitive dust controls; 
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run-on and run-off controls for landfills and inflow design flood control systems for 

impoundments, among other projects.  

 

Other preliminary activities required to be completed prior to the installation of the above 

systems in the short term include: structural integrity evaluations; conducting engineering 

and/or environmental studies to determine if “Location Restrictions” are met; assessment of 

liner requirements; installation and evaluation of groundwater monitoring networks at 

impoundments and landfills and development of closure plans.   

 

Anticipated Time Frame and Estimated Costs 

Given the magnitude of the projects and the short time frame for compliance, planning 

assumptions for CCR began with the issuance of the proposed rule.  EPA published the final 

CCR Rule on April 17, 2015.  Duke Energy Indiana is evaluating the final rule and 

developing an appropriate compliance plan.  The Company anticipates filing a proceeding 

with the Commission detailing its proposed CCR compliance plan, possibly by the end of 

2015.  The following are the current best cost estimates (excluding closure of ash ponds), 

subject to ongoing plan refinement. 

    

 Estimated Capital Costs, 2015 IRP   

2016 $128  million 

2017 $33  million 

2018 $0.3  million 

 

Also see Chapter 6 for information related to environmental compliance planning. 

 
3. Energy Efficiency 

For 2015, the EE program portfolio reflects the implementation of a portfolio of programs 

approved in Cause 43955 – DSM2 .  For periods 2016-18 the portfolio reflects the programs 

that were filed for approval in Cause 43955 – DSM3. 
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EE Programs Historically Offered By Duke Energy Indiana 

Duke Energy Indiana has a long history EE programs.  EE programs help reduce system 

demand during times of peak load and reduce energy consumption during peak and off-peak 

hours.  The programs fall into two categories: traditional EE programs and demand response 

programs.  Demand response programs include customer-specific contract curtailment 

options, the Power Manager (residential or commercial direct load control) program, and the 

PowerShare® program (for non-residential customers).  Implementing cost-effective energy 

efficiency and demand response programs helps reduce overall long-term supply costs.  Duke 

Energy Indiana’s energy efficiency programs are primarily selected for implementation based 

upon their appeal to Duke Energy Indiana customers and cost-effectiveness; however, there 

may be programs, such as a low income program, that are chosen for implementation due to 

desirability from an educational and/or societal perspective.  

 

Since 1991, Duke Energy Indiana has offered a variety of energy efficiency programs that 

create significant savings to customers.  These programs have been approved through a 

variety of Commission Orders and will continue to be offered until replaced or modified as 

necessary due to mandates by the Commission or requests for Commission approval. 

Current Programs 

Duke Energy Indiana intends to continue to be a leader in EE by offering programs 

administered by the Company as submitted for approval in Cause No 43955 – DSM3. 

 

General Objective   

Through the portfolio of programs submitted for approval in Cause No. 43955 – DSM3, 

Duke Energy Indiana expects to reduce energy and demand through the implementation of a 

broad set of EE programs.  These programs will be available for both residential and non-

residential customers and include both energy efficiency and demand response programs.   

 

Criteria for Measuring Progress 

Evaluation, Measurement, and Verification (EM&V) studies will be undertaken to measure 

the impacts achieved from the implementation of the proposed programs.  The EM&V will 
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be conducted by an independent contractor employed by Duke Energy Indiana with oversight 

from the Indiana Oversight Board.  The timetable the EM&V analyses will depend upon the 

timing of the deployment of these programs.  A proposed schedule of EM&V Analysis was 

submitted in Cause No. 43955 – DSM3. 

Program Descriptions 

The details of the current and proposed Programs are included in Chapter 4, Section E. 
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Table E-1 Projected Program Expenditures (STIP-1) 

  Program Costs & Overhead 

  
2016 2017 2018 

Portfolio 
   Residential 
   Energy Efficiency 

   
 

Agency Assistance Portal  $             110,475   $             115,135   $             116,918  

 
Appliance Recycling Program  $             122,662   $             123,834   $             124,809  

 
Energy Efficiency Education Program for Schools  $             601,084   $             705,076   $             714,330  

 
Low Income Neighborhood  $             604,642   $             630,084   $             654,613  

 
Low Income Weatherization  $         1,739,115   $         1,743,163   $         1,743,754  

 
Multi-Family EE Products & Services  $               81,989   $               84,467   $               91,510  

 
My Home Energy Report  $         3,314,284   $         3,322,000   $         3,323,125  

 
Residential Energy Assessments  $             777,046   $             848,799   $             926,455  

 
Smart $aver® Residential  $         8,994,569   $         8,132,371   $         6,365,124  

Energy Efficiency Total  $       16,345,866   $       15,704,929   $       14,060,638  

     Demand Response 
   

 
Power Manager®  $         2,046,494   $         2,022,455   $         1,925,741  

 
Power Manager® for Apartments  $             118,109   $             273,237   $             353,707  

Demand Response Total  $         2,164,603   $         2,295,692   $         2,279,448  

     Non-Residential 
   Energy Efficiency 
   

 
Power Manager® for Business  $             112,551   $               59,559   $               76,808  

 
Small Business Energy Saver  $         3,410,799   $         4,635,032   $         4,650,736  

 
Smart $aver® Non-Residential Custom Incentive  $         1,719,510   $         1,881,992   $         1,982,489  

 

Smart $aver® Non-Residential Prescriptive 
Incentive  $         7,530,312   $         7,598,473   $         7,745,234  

Energy Efficiency Total  $       12,773,172   $       14,175,056   $       14,455,267  

     Demand Response 
   

 
Power Manager® for Business  $             500,607   $             412,898   $             708,787  

Demand Response Total  $             500,607   $             412,898   $             708,787  
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4.  Transmission and Distribution 

The transmission and distribution information is located in Appendix G of this report.  
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Table F 
Supply vs Demand Balance 

 

Incremental Incremental
Incremental Capacity Behind

Owned Incremental Capacity Retirements/ The Meter Total Peak Demand Net Reserve

Capacitya Purchases Additions Derates Generation Capacity Load Conservationb Response Load Margin
YEAR (MW) (MW) (MW) (MW) (MW) (MW) (MW) (MW) (MW) (MW) (%) NOTES

-------- ------------------ ------------- ------------------ ----------------- ---------------- ---------------- ------------ ------------------------------------- ---------- --------- ----------------------------------------------------
2015 7387 13 0 0 18 7418 6259 -9 -632 5618 32.0

2016 7418 8 8 -668 0 6767 6401 -31 -677 5693 18.9
Wabash River 2-6 retirement,

 Renewable PPAs
2017 6767 0 8 0 0 6775 6535 -56 -696 5783 17.2 Renewable

2018 6775 0 0 -166 0 6609 6613 -83 -720 5810 13.8 Connersville and Miami Wabash retirement
2019 6609 0 300 -280 0 6629 6662 -110 -735 5817 14.0 Gallagher 2 and 4 retirement, 1 year PPA

2020 6629 0 169 -6 0 6792 6705 -134 -751 5820 16.7
Environmental Controls, PPA Expiration, 

New CC, Renewable, Cogen
2021 6792 0 6 0 0 6798 6732 -159 -756 5818 16.9 Renewable
2022 6798 -3 7 0 0 6802 6769 -162 -761 5846 16.4 Renewable
2023 6802 0 17 0 0 6819 6805 -183 -766 5857 16.4 Renewable
2024 6819 0 17 0 0 6836 6836 -195 -772 5869 16.5 Renewable
2025 6836 0 8 0 0 6844 6881 -210 -777 5894 16.1 Renewable
2026 6844 0 14 0 0 6858 6916 -223 -782 5911 16.0 Renewable
2027 6858 0 15 0 0 6873 6960 -228 -787 5945 15.6 Renewable
2028 6873 -13 23 0 0 6884 6992 -228 -792 5972 15.3 Renewable
2029 6884 0 17 0 0 6900 7035 -232 -797 6007 14.9 Renewable
2030 6900 0 3 0 0 6903 7075 -235 -802 6038 14.3 Renewable
2031 6903 0 448 -310 0 7041 7137 -238 -808 6092 15.6 Gibson 5 retirement, New CC
2032 7041 0 0 0 0 7041 7193 -241 -813 6140 14.7
2033 7041 0 208 0 0 7249 7246 -244 -818 6184 17.2 New CT
2034 7249 0 0 0 0 7249 7288 -248 -823 6218 16.6
2035 7249 0 7 0 0 7256 7330 -250 -828 6252 16.1 Renewable

Notes:
a 20MW derate to serve steam to Premier Boxboard has been deducted
b Not already  included in load forecast. This value is coincident with the net peak load, so it may not be the peak value for the year.

(Summer Capacity and Loads)

DUKE ENERGY INDIANA
SUPPLY VS. DEMAND BALANCE
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Table F-3: Duke Energy Indiana 
Summary of Existing Electric Generating Facilities 

 

Plant Name 
Unit 

Number City or County State 

In-
Service 

Year 
Unit 
Type 

Primary 
Fuel 

Secondary 
Fuel        

(if any) 
Ownership 

% 

Winter 
Rating 
(MW) 

Summer 
Rating 
(MW) Environmental Controls Notes 

Cayuga 1 Cayuga IN 1970 ST Coal  100.00% 505.0 500.0 FGD, EP, LNB, OFA, CT, SCR, DSI  
Cayuga 2 Cayuga IN 1972 ST Coal  100.00% 500.0 495.0 FGD, EP, LNB, OFA, CT, SCR, DSI  
Cayuga 3A Cayuga IN 1972 IC Oil  100.00% 3.0 3.0 None  
Cayuga 3B Cayuga IN 1972 IC Oil  100.00% 3.0 3.0 None  
Cayuga 3C Cayuga IN 1972 IC Oil  100.00% 3.0 2.0 None  
Cayuga 3D Cayuga IN 1972 IC Oil  100.00% 2.0 2.0 None  
Cayuga 4 Cayuga IN 1993 CT Gas Oil 100.00% 120.0 99.0 DLN (Gas); WI (Oil)  
Connersville 1 Connersville IN 1972 CT Oil  100.00% 49.0 43.0 None  
Connersville 2 Connersville IN 1972 CT Oil  100.00% 49.0 43.0 None  
Edwardsport IGCC Knox County IN 2013 IGCC Syngas Gas 100.00% 630.0 595.0 Selexol, SCR, MGB, CT  
Gallagher 2 New Albany IN 1958 ST Coal  100.00% 140.0 140.0 BH, LNB, OFA, DSI DSI required by Consent 

Decree 
Gallagher 4 New Albany IN 1961 ST Coal  100.00% 140.0 140.0 BH, LNB, OFA, DSI DSI required by Consent 

Decree 
Gibson 1 Owensville IN 1976 ST Coal  100.00% 635.0 630.0 FGD, SCR, SBS, EP, LNB, OFA, CL  
Gibson 2 Owensville IN 1975 ST Coal  100.00% 635.0 630.0 FGD, SCR, SBS, EP, LNB, OFA, CL  
Gibson 3 Owensville IN 1978 ST Coal  100.00% 635.0 630.0 FGD, SCR, SBS, EP, LNB, OFA, CL  
Gibson 4 Owensville IN 1979 ST Coal  100.00% 627.0 622.0 FGD, SCR, SBS, EP, LNB, OFA, CL  
Gibson 5 Owensville IN 1982 ST Coal  50.05% 312.8 310.3 FGD, SCR, SBS, EP, LNB, OFA, CL Jointly owned with WVPA 

(25%) and IMPA (24.95%) 
Henry County 1 Henry County IN 2001 CT Gas  100.00% 43.0 43.0 WI 50 MW from the plant is  
Henry County 2 Henry County IN 2001 CT Gas  100.00% 43.0 43.0 WI supplied to load other than DEI 
Henry County 3 Henry County IN 2001 CT Gas  100.00% 43.0 43.0 WI under PPA 
Madison 1 Butler County OH 2000 CT Gas  100.00% 88.0 72.0 DLN   
Madison 2 Butler County OH 2000 CT Gas  100.00% 88.0 72.0 DLN  
Madison 3 Butler County OH 2000 CT Gas  100.00% 88.0 72.0 DLN  
Madison 4 Butler County OH 2000 CT Gas  100.00% 88.0 72.0 DLN  
Madison 5 Butler County OH 2000 CT Gas  100.00% 88.0 72.0 DLN  
Madison 6 Butler County OH 2000 CT Gas  100.00% 88.0 72.0 DLN  
Madison 7 Butler County OH 2000 CT Gas  100.00% 88.0 72.0 DLN  
Madison 8 Butler County OH 2000 CT Gas  100.00% 88.0 72.0 DLN  
Markland 1 Florence IN 1967 HY Water  100.00% 15.0 15.0 None  
Markland 2 Florence IN 1967 HY Water  100.00% 15.0 15.0 None  
Markland 3 Florence IN 1967 HY Water  100.00% 15.0 15.0 None  

 
 

Table F-3: Duke Energy Indiana 
 
 

1 Edwardsport IGCC capacity ratings are preliminary pending ongoing program performance testing.  The summer capacity reflects evaporative coolers in service. 
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Summary of Existing Electric Generating Facilities 
 

Plant Name 
Unit 

Number City or County State 

In-
Service 

Year 
Unit 
Type 

Primary 
Fuel 

Secondary 
Fuel        

(if any) 
Ownership 

% 

Winter 
Rating 
(MW) 

Summer 
Rating 
(MW) Environmental Controls Notes 

Miami-Wabash 1 Wabash IN 1968 CT Oil  100.00% 17.0 16.0 None  
Miami-Wabash 2 Wabash IN 1968 CT Oil  100.00% 17.0 16.0 None  
Miami-Wabash 3 Wabash IN 1968 CT Oil  100.00% 17.0 16.0 None  
Miami-Wabash 5 Wabash IN 1969 CT Oil  100.00% 17.0 16.0 None  
Miami-Wabash 6 Wabash IN 1969 CT Oil  100.00% 17.0 16.0 None  
Noblesville 1 Noblesville IN 1950 ST in CC   100.00% 46.0 46.0 CT Units 1 & 2 were repowered as 

Gas CC in 2003 
Noblesville 2 Noblesville IN 1950 ST in CC   100.00% 46.0 46.0 CT Units 1 & 2 were repowered as 

Gas CC in 2003 
Noblesville 3 Noblesville IN 2003 CT in CC Gas  100.00% 72.7 64.4 DLN, SCR, CO CT and share of HRSG capacity 

combined 
Noblesville 4 Noblesville IN 2003 CT in CC Gas  100.00% 72.7 64.4 DLN, SCR, CO CT and share of HRSG capacity 

combined 
Noblesville 5 Noblesville IN 2003 CT in CC Gas  100.00% 72.7 64.4 DLN, SCR, CO CT and share of HRSG capacity 

combined 
Vermillion 1 Cayuga IN 2000 CT Gas  62.5% 55.6 44.4 DLN Jointly owned with WVPA 
Vermillion 2 Cayuga IN 2000 CT Gas  62.5% 55.6 44.4 DLN Jointly owned with WVPA 
Vermillion 3 Cayuga IN 2000 CT Gas  62.5% 55.6 44.4 DLN Jointly owned with WVPA 
Vermillion 4 Cayuga IN 2000 CT Gas  62.5% 55.6 44.4 DLN Jointly owned with WVPA 
Vermillion 5 Cayuga IN 2000 CT Gas  62.5% 55.6 44.4 DLN Jointly owned with WVPA 
Vermillion 6 Cayuga IN 2000 CT Gas  62.5% 55.6 44.4 DLN Jointly owned with WVPA 
Vermillion 7 Cayuga IN 2000 CT Gas  62.5% 55.6 44.4 DLN Jointly owned with WVPA 
Vermillion 8 Cayuga IN 2000 CT Gas  62.5% 55.6 44.4 DLN Jointly owned with WVPA 
Wabash River 2 West Terre Haute IN 1953 ST Coal  100.00% 85.0 85.0 EP, LNB, OFA  
Wabash River 3 West Terre Haute IN 1954 ST Coal  100.00% 85.0 85.0 EP, LNB, OFA  
Wabash River 4 West Terre Haute IN 1955 ST Coal  100.00% 85.0 85.0 EP, LNB, OFA  
Wabash River 5 West Terre Haute IN 1956 ST Coal  100.00% 95.0 95.0 EP, LNB, OFA  
Wabash River 6 West Terre Haute IN 1968 ST Coal  100.00% 318.0 318.0 EP, LNB, OFA  
Wabash River 7A West Terre Haute IN 1967 IC Oil  100.00% 3.1 3.1 None  
Wabash River 7B West Terre Haute IN 1967 IC Oil  100.00% 3.1 3.1 None  
Wabash River 7C West Terre Haute IN 1967 IC Oil  100.00% 2.1 2.1 None  
Wheatland 1 Knox County IN 2000 CT Gas  100.00% 122.0 115.0 WI  
Wheatland 2 Knox County IN 2000 CT Gas  100.00% 122.0 115.0 WI  
Wheatland 3 Knox County IN 2000 CT Gas  100.00% 122.0 115.0 WI  
Wheatland 4 Knox County IN 2000 CT Gas  100.00% 122.0 115.0 WI  
Total         7,871.0 7,494.0   
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Unit Type  
ST Steam 
CT Simple Cycle Combustion Turbine 
CC Combined Cycle Combustion Turbine 
IC Internal Combustion 
HY Hydro 
IGCC Integrated Coal Gasification Combined Cycle 
  
Fuel Type  
Coal  
Gas  
Syngas  
Oil  
Water  
  
Environmental Controls  
FGD SO2 Scrubber 
SCR Selective Catalytic Reduction 
SBS Sodium Bisulfite / Soda Ash Injection System 
LNB Low NOx Burner 
EP Electrostatic Precipitator 
BH Baghouse 
CT Cooling Tower 
CL Cooling Lake 
WI Water Injection (NOx) 
OFA Overfire Air 
CO Passive Carbon Monoxide Catalyst 
DSI Dry Sorbent Injection 
MGB Mercury Guard Carbon Bed 
DLN Dry Low NOx Combustion System 
Selexol Acid-Gas removal technology 
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Table F-4 
Duke Energy Indiana 

Summary of Existing Electric Generating Facilities by Plant 
 

 
Winter (MW) 

Summer 
(MW) 

Cayuga 1,136 1,104 
Connersville 98 86 
Edwardsport 630 595 
Gallagher 280 280 
Gibson 2,844.8 2,822.3 
Henry County 129 129 
Madison 704 576 
Markland 45 45 
Miami-Wabash 85 80 
Noblesville 310.1 285.2 
Vermillion 444.8 355.2 
Wabash River 676.3 676.3 
Wheatland 488 460 
Grand Total 7,871.0 7,494.0 
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Table F-5 
Duke Energy Indiana 

Summary of Existing Electric Generating Facilities by Fuel 
 

 
Winter (MW) Summer (MW) 

Winter % 
of Total 

Capacity 

Summer % 
of Total 

Capacity 
Coal 4,797.8 4,765.3 61.0% 63.6% 

Cayuga 1,005.0 995.0 
  Gallagher 280.0 280.0 
  Gibson 2,844.8 2,822.3 
  Wabash River 668.0 668.0 
  Syngas 630.0 595.0 8.0% 7.9% 

Edwardsport 630.0 595.0 
  Gas 2,195.9 1,904.4 27.9% 25.4% 

Cayuga 120.0 99.0 
  Henry County 129.0 129.0 
  Madison 704.0 576.0 
  Noblesville 310.1 285.2 
  Vermillion 444.8 355.2 
  Wheatland 488.0 460.0 
  Oil 202.3 184.3 2.5% 2.5% 

Cayuga 11.0 10.0 
  Connersville 98.0 86.0 
  Miami-Wabash 85.0 80.0 
  Wabash River 8.3 8.3 
  Water 45.0 45.0 0.6% 0.6% 

Markland 45.0 45.0 
  Grand Total 7,871.0 7,494.0 
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PREFACE 
 
 

References to the combined transmission systems of Duke Energy Ohio and Duke Energy 

Kentucky are called Duke Energy Ohio.  References to the combined transmission systems of 

Duke Energy Indiana and Duke Energy Ohio are called Duke Energy Midwest.  The Figures 

associated with each chapter or section of this appendix are located at the end of that chapter or 

section.  
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1.  TRANSMISSION EXECUTIVE SUMMARY 

 

A.  System Description  

The Duke Energy Midwest bulk transmission system is comprised of the 345 kilovolt (kV), 

and 138 kV systems of Duke Energy Ohio and the 345 kV, 230 kV, and 138 kV systems of 

Duke Energy Indiana.  The transmission system serves primarily to deliver bulk power into 

and/or across Duke Energy Midwest’s service area.  This bulk power is distributed to 

numerous substations that supply lower voltage sub-transmission systems and distribution 

circuits, or directly to large customer loads.  Because of the numerous interconnections Duke 

Energy Midwest has with neighboring local balancing areas, the Duke Energy Midwest 

transmission system increases electric system reliability and decreases costs to customer by 

permitting the exchange of power and energy with other utilities on an emergency or economic 

basis. 

 

As of December 2014, Duke Energy Indiana’s wholly and jointly owned share of bulk 

transmission included approximately 850 circuit miles of 345 kV lines, 775 of 230 kV, and 

1439 of 138 kV.  Duke Energy Indiana, Indiana Municipal Power Agency (IMPA), and 

Wabash Valley Power Association (WVPA) own the Joint Transmission System (JTS) in 

Indiana.  The three co-owners have rights to use the JTS.  Duke Energy Indiana is directly 

interconnected with seven other local balancing authorities (American Electric Power, 

Louisville Gas and Electric Energy, Ameren, Hoosier Energy, Indianapolis Power and Light, 

Northern Indiana Public Service Company, and Vectren) plus Duke Energy Ohio. 

 

Portions of the Duke Energy Ohio 345 kV system are jointly owned with Columbus Southern 

Power (CSP) and/or Dayton Power & Light (DP&L). As of December, 2014, the system of 

Duke Energy Ohio and its subsidiary companies consisted of approximately 403 circuit miles 

of 345 kV lines (including Duke Energy Ohio’s share of jointly-owned transmission) and 726 

circuit miles of 138 kV lines.  Duke Energy Ohio is directly connected to five local balancing 

authorities (American Electric Power, Dayton Power and Light, East Kentucky Power 
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Cooperative, Louisville Gas and Electric Energy, Ohio Valley Electric Cooperative) plus Duke 

Energy Indiana. 

 

B.  Electric Transmission Forecast 

As a member of MISO, Duke Energy Indiana participates in the MISO planning processes, and 

is subject to MISO overview and coordination mechanisms.  All of Duke Energy Indiana’s 

transmission facilities, including those transmission facilities owned by WVPA and IMPA but 

operated and maintained by Duke Energy Indiana, are included in these MISO planning 

processes. Additional coordination occurs through a variety of mechanisms, including 

ReliabilityFirst Corporation (RFC) and joint meetings with the other entities held as necessary.   
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2.  ELECTRIC TRANSMISSION FORECAST 

 
A.  General Description  

The Duke Energy Midwest bulk transmission system is comprised of 138 kV, 230 kV, and 345 

kV systems.  The 345 kV system distributes power from Duke Energy Midwest’s large 

generating units, and interconnects the Duke Energy Midwest system with other systems.  These 

interconnections enable the transmission of power between systems from jointly owned 

generating units and they provide capacity for economy and emergency power transfers.  The 

345 kV system is connected to the 138 kV and 230 kV systems through large transformers at a 

number of substations across the system.  These 138 kV and 230 kV systems distribute power 

received through the transformers and from several smaller generating units, which are 

connected directly at these voltage levels.  This power is distributed to substations, which supply 

lower voltage sub-transmission systems and distribution circuits, or directly to a number of large 

customer loads. 

 

B.  Transmission and Distribution Planning Process 

Transmission and distribution (T&D) planning is a complex process which requires the 

evaluation of numerous factors to provide meaningful insights into the performance of the 

system.   Duke Energy Midwest’s distribution system planners gather information concerning 

actual distribution substation transformer and line loadings.  The loading trend for each 

transformer is examined, and a projection of future transformer bank loading is made based on 

the historic load growth combined with the distribution planners’ knowledge of load additions 

within the area.  The load growth in a distribution planning area tends to be somewhat more 

uncertain and difficult to predict than the load forecasts made for Duke Energy Midwest as a 

whole.   

 

Customers’ decisions can dramatically impact the location and timing of future distribution 

capacity, and system improvement projects.  Because of this uncertainty, distribution 

development plans are under continual review to make sure proposed projects remain appropriate 

for the area’s needs. 
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T&D planning generally depends on the specific location of the loads, therefore the effects of co-

generation capacity on T&D planning is location-specific.  To the extent that fewer new T&D 

resources are required to serve these customers or the local areas in which they reside, Duke 

Energy Midwest's T&D planning will reflect this change. 

  

Adding new distribution substation capacity to an area typically takes 18 to 24 months.  Factors 

related to the future customer load, such as local knowledge of growth potential based on zoning, 

highway access and surrounding development, can help forecast ultimate distribution system 

needs. 

 

Transmission system planners utilize the historical distribution substation transformer bank 

loading and trends, combined with the Duke Energy Midwest load forecast and resource plan 

and firm service schedules, to develop models of the transmission system.  These models are 

used to simulate the transmission system performance under a range of credible conditions to 

ensure that expected performance meets both North American Electric Reliability Corporation 

(NERC) and Duke Energy Indiana planning criteria.  Should these simulations indicate that a 

violation of the planning criteria occurs, more detailed studies are conducted to determine the 

severity of the problem and possible measures to alleviate it. 

 

Duke Energy Indiana’s planning criteria are filed under the FERC Form 715 Part 4.  The 

Company adheres to any applicable NERC and RFC Reliability Standards, and to its own 

detailed planning criteria, which are shown in the following paragraphs. Violations of these 

criteria would require expansion of transmission system and/or new or revised operating 

procedures. Acceptance of operating procedures is based on engineering judgment with the 

consideration of the probability of violation weighed against its consequences and other factors. 

 

Voltage 

Bus voltages are screened using the Transmission System Voltage Limits below.  These Limits 

specify minimum and maximum voltage levels during both normal and contingency conditions. 

Emergency Voltage Limits are defined as the upper and lower operating limits of each bus on the 
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system. Voltage limits are expressed as a percent of nominal voltage. All voltages should be 

maintained within the appropriate Emergency voltage limits. 

 

Transmission System Voltage Limits 

  

Thermal 

 The following guidelines shall be used to ensure acceptable thermal loadings: 

a) In normal conditions, no facility should exceed its continuous thermal loading capability. 

b) For a single contingency, no facility should exceed its emergency loading capability. 

  

Stability  

The stability of the Duke Energy Indiana system and neighboring systems must be maintained 

for the contingencies specified in the applicable sections of the NERC and RFC Reliability 

Standards.  Generating units must maintain angular stability under various contingency 

situations.  Many different contingencies are considered and the selection is dependent on the 

location within the transmission system.   

 

Fault Duty   

All circuit breakers should be capable of interrupting the maximum fault current duty imposed 

on the circuit breaker. 

Single Contingencies 

The thermal and voltage limits should not be violated for either normal operations or under the 

loss of: 

a) A single transmission circuit 

b) A single transformer 

c) A single generating unit 

 
Nominal Voltage (kV) 

Normal Voltage Limits 
Minimum          Maximum 

Emergency Voltage Limits 
Minimum          Maximum 

345  95% 105%  90% 105% 
230  95% 107%  90% 107% 
138  95% 105%  90% 105% 
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d) A single reactive power source or sink 

 

Severe Contingencies 

NERC Reliability Standards include evaluation of extreme (highly improbable) contingency 

events causing multiple elements to be removed or cascade out of service.  Severe contingencies 

are evaluated to determine the impact on the Duke Energy Midwest and interconnected 

transmission systems.  These evaluations are not intended to be absolute or applied without 

exception. Other factors, such as severity of consequences, availability of emergency switching 

procedures, probability of occurrence and the cost of remedial action are also considered in the 

evaluation of the transmission system. 

 
C.  System-Wide Reliability Measure 

At the present time, there is no measure of system-wide reliability that covers the entire system 

(transmission, distribution, and generation). 

 

D.  Evaluation of Adequacy for Load Growth 

The transmission system of Duke Energy Midwest is adequate to support load growth and the 

expected power transfers over the next ten years if the planned transmission system expansions 

are completed as currently scheduled.  See Section G in this Appendix for details on the major 

planned transmission projects.  Duke Energy Midwest’s transmission system can be significantly 

affected by the actions of others.  In an attempt to evaluate these effects, RFC develops a series 

of power flow simulation base cases that reflect the expected transmission system configuration 

and expected power transfers.  Should actual conditions differ significantly from those assumed 

in the base cases, a re-evaluation of the adequacy of the Duke Energy Midwest transmission 

system would be required.  

   

E.  Economic/Loss Evaluation 

As a member of MISO, Duke Energy Indiana actively participates in the MISO Transmission 

Expansion Planning (MTEP) assessment and study processes which include economic analysis. 

MISO utilizes PROMOD, a commercial production cost model, to evaluate potential economic 

benefits of transmission projects or portfolios.  Production cost model simulations are performed 
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with and without each developed transmission project or portfolio. Taking the difference 

between these two cases provides the economic benefits associated with each project or 

portfolio. The economic benefits include adjusted production cost savings, reduced energy and 

capacity losses, and reduced congestion cost.  Projects that meet initial qualification criteria will 

be further evaluated under the appropriate MISO or interregional planning process. 

 

F.  Transmission Expansion Plans 

The transmission system expansion plans for the Duke Energy Midwest system are developed 

for the purpose of meeting the projected future requirements of the transmission system using 

power flow analysis.  Power flow representations of the Duke Energy Midwest electric 

transmission system, which allow computer simulations to determine MW and MVAR flows and 

the voltages across the system, are maintained for the peak periods of the current and future 

years.  These power flow base cases simulate the system under normal conditions with typical 

generation and no transmission outages.  They are used to determine the general performance of 

the existing and planned transmission system under normal conditions. 

 

Contingency cases based on the peak load base cases are studied to determine system 

performance for planned and unplanned transmission and generation outages.  The results of 

these studies are used to determine the need for and timing of additions to the transmission 

system. As indicated earlier, Duke Energy Indiana, as a member of the MISO actively participate 

in the MISO MTEP assessment and study processes by reviewing the modeling data, providing 

simulation scenarios, and reviewing and providing feedback on the results of MTEP assessments 

and studies.  All of Duke Energy Indiana’s transmission facilities, including those transmission 

facilities owned by WVPA and IMPA but operated and maintained by Duke Energy Indiana, are 

included in these MISO processes.  In addition, MISO reviews Duke Energy Indiana’s proposed 

plans and makes comments and suggestions.  Ultimately, MISO has responsibility for 

development of the regional transmission plan. MTEP 14 assessed the Duke Energy Indiana 

transmission system for the period 2014 through 2024 with simulations for years 2016, 2019 and 

2024.  These models were utilized to simulate both steady state and dynamic performance under 

a wide variety of credible conditions, such as Summer Peak, Shoulder Peak, and Light Load, to 

ensure that expected performance meets both NERC and Duke Energy Indiana planning criteria.   
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The MTEP studies provide an indication of system performance under a variety of conditions to 

guide the development of a comprehensive expansion plan that meets both reliability and 

economic expansion needs. The planning process identifies solutions to reliability issues that 

arise from the expected dispatch of network resources. These solutions include evaluating 

alternative costs between capital expenditures for transmission expansion projects and increased 

operating expenses from redispatching network resources or other operational actions. 

 

G.  Transmission Project Descriptions 

The following planned transmission projects include new substation transformers, transmission 

capacitors, transmission circuits, and upgrades of existing circuits and substations. 

 

Duke Energy Indiana plans to install transmission voltage capacitors totaling over 64.8 MVAR 

over the next three years. The capacitors will be installed at various existing transmission 

substations at 69 kV and 138 kV voltages throughout the system. These additions will 

supplement the existing 2593 MVAR in service the end of 2014. These capacitors are necessary 

to maintain and improve the over-all transmission voltage profile, reduce system losses, improve 

reactive margin at generating stations, and reduce interconnection reactive imports. Higher cost 

alternatives to capacitor installations include construction of additional transmission system 

capacity, static VAR compensators, and/or local generation. 

 

The Speed to Jeffersonville 138kV line project enhances the bulk electric supply system serving 

the Clarksville Maritime load area. The Clarksville Maritime Center industrial park has port 

access off of the Ohio River and by the end of 2016 will be next to a new interstate highway 

extension from I265 in Kentucky over the Ohio River to I65 in Indiana. Just east of the Clark 

Maritime Center and the interstate extension is a new developing industrial park called River 

Ridge Commerce Center. The existing bulk transmission source to the Clark Maritime Center 

Industrial Park and River Ridge Commerce Center is provided from a tap off of a 138kV circuit 

that runs between Jeffersonville and Gallagher. The reserving source is off of a 138kV circuit 

that runs between the Speed substation and the Madison substation. This project will provide for 

a more secure and reliable 138kV source line for this load area by creating a new looped bulk 

system source line between the Speed substation and the Jeffersonville substation.   
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The Bedford to Hoosier Energy Worthington substation 13840 circuit is 33 miles long and was 

originally constructed in 1943.  It terminates at the Hoosier Energy (HE) Worthington substation 

and the Duke Energy Bedford 345kV substation.  A portion of this circuit is owned by Hoosier 

Energy and will not be rebuilt because the line section contains newer structures and conductor. 

The change in ownership along this 138kV line occurs at a location approximately 1.5 miles 

from the HE Worthington substation.  There are two distribution substations served from this 

line:  HE Buena Vista and HE Owensburg.  Over 30 miles of the total line is constructed using 

copper transmission line conductor supported by wooden “X” and “H” frames structures. The 

rebuild of this 138kV line will provide a secure, reliable, and higher thermal capacity circuit. 

 

The Lafayette 230 kV substation is a major bulk power delivery facility in Tippecanoe County. 

This substation has been a part of the bulk power system for many years. Due to age and 

condition of the 230 kV breakers, a plan has been developed to not only replace and upgrade the 

breakers with new equipment but also re-arrange the existing straight bus into a ring bus 

arrangement.  The existing straight bus has an inherent concern that a single bus section failure 

will remove multiple lines and/or transformers from service.  The ring bus design circumvents 

this problem by allowing only a single supply element outage with its associated bus section 

failure.  This preserves the adjacent bus connected transformers and lines for continued service.  

Due to the complexity and cost of this effort, the total project was divided into two phases.  

Phase 1 was completed in 2014, and Phase 2 is scheduled for completion in 2016.  The 

alternative to this project would be to spend on equipment upgrades only, but that retains a past 

bus design that limits not only reliability, but significantly impedes equipment maintenance due 

to the difficulty obtaining the required outages of multiple service components at the same time.   

    

Madison 138 kV substation has been in service over 55 years and is in need of refurbishment due 

to equipment obsolescence, condition, and inadequate relaying protection issues. All three 138 

kV line breakers will be replaced with the addition of new bank breakers, with complete system 

protection, line, and bank relaying functions being upgraded.  Modern equipment will be 

installed to permit continued reliable service.  Alternatives of continued operation issues and 

marginal equipment maintenance are not long term solutions.   
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Due to the expected retirement of Wabash River units 2-5, transmission improvements will be 

required.  The current proposed transmission plan involves the construction of a new 138 kV 

circuit from Dresser to Wabash River. 

    

The 2015-2017 cash flows associated with these planned major new Duke Energy Indiana 

transmission facility projects can be found in Section C of the Transmission Short-Term 

Implementation Plan (STIP).   

 

H. Economic Projects Comments 

Duke Energy Indiana continues to stay abreast of MISO expansion criteria and participate in 

MISO studies and evaluate transmission projects that provide economic value to Duke Energy 

Indiana customers.       
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STIP 

 

Planned New Transmission Facilities 

 

Description of Projects 

See the tables below for status of previous projects reported as well as a current projects listing.  

More detailed descriptions of the current projects can be found in Section 2.G of this Appendix. 

 

Criteria and Objectives for Monitoring Success 

Milestones and criteria used to monitor the transmission facilities projects are typical of 

construction projects and measured on the following factors: 

• Comparison of the actual completion date to the targeted completion date 

• Comparison of the actual cost to the budgeted cost 

 

Anticipated Time Frame and Estimated Costs 

The cash flows associated with the major new transmission facility projects planned are shown 

below. 
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STATUS UPDATES AND CHANGES FROM PREVIOUS REPORT  
 DUKE ENERGY INDIANA TRANSMISSION PROJECTS 

 
 CASH FLOWS ($000) 

PROJECT NAME 
 

MILES or 
MVA 

kV 

 
PROGRESS/ 

COMPLETION 
DATE 

2013 2014 2015 

Qualitech Sub add  
345/138 kV 
bank/terminal 
 

200 138 12/31/2013  
completed  
9/8/2013 
(Note 1 ) 

   

Qualitech-Pittsboro 
138 kV circuit 
 

2.6 138 12/31/2013  
completed  
9/8/2013  
(Note 2) 

   

Plainfield South Sub 
138 kV terminal  
 

- 138 12/31/2013  
completed  
9/8/2013  
(Note 3) 

   

TiptonWest –Kokomo 
Highland Park 230 kV 
line rebuild  
 

14 230 6/1/2015 
completed 
7-11-14 
(Note 6) 

   

Westpoint 230 kV 
Switching Station 

- 230 12/31/15 
Canceled 
6-18-2014 
(Note 4) 

   

Duke- LGE/KU 345 
kV Interconnect 
Kenzig Switching 
Station. 

 345 12/31/2014           
completed 
5-18-15 

 

  $516 

Lafayette 230 kV Sub 
Breaker Repl with 
Ring Bus Phase 1 
 

 230 12/31/2014 
Completed 
12/31/14 

   

Madison 138 kV Sub 
Breaker Repl Trans 
Relaying Upgrade  
 

 138 12/31/14 revised 
to 11-1-15  
(Note 5) 

  $3833 
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CURRENT DUKE ENERGY INDIANA MAJOR TRANSMISSION PROJECTS 
 

 CASH FLOWS ($000) 

PROJECT NAME 
 

MILES or 
MVA 

 
kV 

 
PROGRESS/ 

COMPLETION 
DATE 

2015 2016 2017 

Speed to Jeffersonville 
138kV line 

2.5 138 12/31/16 $903 $4076 $0 

Bedford to HE 
Worthington 138kV 
line rebuild 

33 138 6/1/2017 $1098 $16120 $10666 

Lafayette 230 kV Sub 
Breaker Repl with Ring 
Bus Phase 2 
 

- 230 12/31/16 $11 $2652 $0 

Dresser – Wabash 
River new 138 kV line 
 

10.5 138 6/1/16 $6995 $4126 $0 

 

 

*Excluding AFUDC   

Anticipated Project Milestones 

The completion of these projects, by their planned in-service dates and costs, are the project 
milestones. Individual project specific notes from the above tables are given as follows:  
 
Note 1, 2, 3 – Project completion early due to favorable construction conditions. 
Note 4 – Wind developer requested project to be canceled. 
Note 5 – Project delayed to include 34.5 kV breaker replacements. 
Note 6 – Project completed early to reduce associated outage times affecting reliability of  a 
large Industrial load. 
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