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On February 24, 2009, the Department of Waterworks of the Consolidated City of 
Indianapolis, Indiana ("Petitioner" or "Department") filed its Petition with the Indiana Utility 
Regulatory Commission ("Commission") for authority to increase its rates and charges for water 
utility service, for approval of a new schedule of rates and charges and for approval of a 
mechanism to annually implement rate changes based on the annual adjustment to the 
Department's payments under the management agreement, as amended, with Veolia Water 
Indianapolis, LLC ("V eolia") ("Management Agreement"). 

Pursuant to notice duly given and published as required by law, the Commission held a 
hearing in the emergency phase of this Cause on May 18-19, 2009, in Room 222, 101 W. 
Washington Street, Indianapolis, Indiana. In addition to the Department, the Indiana Office of 
Utility Consumer Counselor ("OUCC"), the Town of Pittsboro ("Pittsboro") and the Indianapolis 
Water Industrial Group ("Industrial Group") appeared and participated in this Cause. The 
Commission issued its Interim Emergency Order and Prehearing Conference Order in this Cause 
on June 30, 2009 ("June 30 Order"). 

On September 30, 2009, Petitioner pre-filed its direct testimony and exhibits. On 
October 16, 2009, Petitioner pre-filed its cost of service and rate design testimony and exhibits 
and on February 5, 2010, Petitioner pre-filed the supplemental testimony and exhibits of Ronald 
J. Miller, JI. The Industrial Group and the OUCC pre-filed their respective testimony and 
exhibits with the Commission on February 16, 2010. On February 24, 2010, the Industrial 
Group and the OUCC pre-filed their cost of service and rate design testimony and exhibits. The 
Industrial Group also pre-filed its cross-answering testimony on March 16,2010. Petitioner pre­
filed its rebuttal testimony and exhibits on March 25, 2010. Each party with pre-filed evidence 
submitted corrected or supplemental testimony and exhibits at various points in the procedural 
schedule. 

A field hearing was also conducted in this Cause on January 11,2010, at 6:00 p.m., in the 
auditorium of Broad Ripple High School, 1115 Broad Ripple Avenue, Indianapolis, Indiana. 
Petitioner, the OUCC and members of the public appeared and participated at the field hearing. 

On April 19, 2010, the Commission convened an evidentiary hearing at 9:30 a.m., in 
Room 222, 101 W. Washington Street, Indianapolis, Indiana. The evidentiary hearing continued 
through April 30, 2010. Proofs of publication of the notice of the evidentiary hearing were 
incorporated into the record and placed in the official files of the Commission. The Department, 
the OUCC and the Industrial Group appeared and participated in the evidentiary hearing. 
Pittsboro waived its right to participate in the hearing and to cross-examine witnesses. At the 
hearing, the Department's pre-filed direct testimony and exhibits and rebuttal testimony and 
exhibits supporting its request for a new schedule of permanent rates and charges for water 
service were offered and admitted into evidence. The respective pre-filed testimonies and 
exhibits of the OUCC and the Industrial Group were also offered and admitted into evidence. 

Based on the applicable law and evidence presented in this Cause, the Commission now 
finds as follows: 
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1. Notice and Jurisdiction. Due, legal and timely notice of the public hearings held 
in this Cause was given and published by the Commission as required by law. Petitioner is a 
"municipally owned utility" as defined in Ind. Code § 8-1-2-1 (h), and exists and operates under 
the authority of Ind. Code § 8-1.5-4-1, et seq., and Ind. Code § 36-3-4-23. In accordance with 
the Commission's March 28, 2002 Order in Cause No. 41821, Petitioner is subject to the 
jurisdiction of the Commission for approval of rates and charges and Petitioner's operation of its 
system is to be in accordance with the Commission's rules of service and main extensions for 
water utilities contained in 170 lAC 6-1 and 6-1.5. 

2. Petitioner's Characteristics. Petitioner is a Department of Waterworks formed 
by the City-County Council of the Consolidated City of Indianapolis and Marion County, 
Indiana ("City") to manage and oversee the operation of the water utility. Petitioner owns and 
operates plant and equipment for the production, transmission, delivery and furnishing of water 
utility service throughout most of Marion County and portions of Boone, Brown, Hamilton, 
Hancock, Hendricks, Johnson, Morgan and Shelby Counties. 

Matthew T. Klein, the Executive Director of the Petitioner who was hired on March 30, 
2009, testified that the Petitioner's system serves more than 305,000 service connections and a 
population of approximately 1.1 million people. The waterworks system ("Waterworks" or 
"System") consists of over 4,200 miles of water mains, more than 36,000 fire hydrants, 12 
treatment plants, 19 pumping stations and 19 storage tanks. Average daily production of finished 
water is approximately 145 million gallons per day ("mgd"). The System has a total rated 
capacity of 220 mgd with a demonstrated peak daily production of 228 mgd. A small portion of 
the Petitioner's raw water supply is purchased from the City of Westfield. Some finished water 
is also purchased from the Town of Plainfield. 

Petitioner acquired the Waterworks by purchasing the assets of the former Indianapolis 
Water Company ("IWC") from NiSource in 2002 upon approval from the Commission in Cause 
No. 41821. On March 21, 2002, Petitioner entered into the Management Agreement with 
Veolia1 to manage the day-to-day operations of the utility. The Management Agreement was 
amended on June 26, 2007 ("First Amendment"). Unless the context requires otherwise, 
references to the Management Agreement shall mean the Management Agreement as amended 
by the First Amendment. 

Marvin B. Scott, Ph.D., a member and Chair of the Board of Directors ("Board") of the 
Department testified regarding the role of the Board in the operation and management of the 
utility. Dr. Scott testified that the Board establishes overall policy directives for the operation of 
the System and oversees Veolia's performance. 

3. Relief Requested. In the June 30 Order, the Commission granted an emergency 
rate increase to the Department. The Commission authorized a 12.27% increase to produce 
additional operating revenue of $14.675 million to meet Petitioner's annual revenue 
requirements. The Commission placed several conditions on the granting of the emergency rate 

1 More specifically, the Management Agreement was entered into by USFilter Operating Services, Inc., which later 
changed its name to Veolia Water North American Operating Services, Inc., then assigned its interest under the 
Management Agreement to a newly formed affiliate, Veolia Water Indianapolis, LLC. 
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increase. On August 17,2009, the Department filed Petitioner's Tender of True-Up Report and 
Motion to Retain Rates Approved by the June 30 Order. In Petitioner's True-Up Report, the 
amount ofthe increase in rates was decreased to 10.8% based on the Department's refinancing of 
its variable-rate debt. The Department moved that the Commission retain the 12.27% rate 
increase rather than adjusting the rate increase for the refinancing of the Department's variable­
rate debt. The Commission denied the Department's request on September 8, 2009 and in the 
same entry approved the Department's tariff reflecting a 10.8% rate increase. 

Petitioner now requests approval of a schedule of rates and charges for water service on a 
permanent basis. Specifically, Petitioner requests a single-phase increase in rates and charges of 
33.36% on a cost of service basis. Mr. Klein testified that the revenue increase will adequately 
fund the Department's expenses, provide for a reasonable level of debt service requested by the 
Department, provide for E&R to fund Department capital projects and allow the Department to 
meet its financial obligations and covenants? 

4. Test Year. Pursuant to the June 30 Order, the test year to be used for determining 
Petitioner's actual and pro forma operating revenues, expenses and operating income under 
present and proposed rates is the 12 months ended December 31, 2008. The financial data for 
such test year, when adjusted for fixed, known and measurable changes occurring in the 12 
month adjustment period ending December 31, 2009, fairly represents the annual operations for 
Petitioner. We conclude, therefore, that the 12 months ended December 31, 2008, is a proper 
basis for fixing new rates for Petitioner and testing the effects thereof. 

5. Identification of Contested Issues. The primary issues of contention among the 
parties were operation and maintenance ("O&M) expenses, including adjustments for 
Management Agreement expense and post-retirement healthcare benefits expense, and the 
Petitioner's proposed working capital. Although Petitioner's proposed capital program was not 
contested, the manner of funding it and the proportion of bond-funded capital versus the amount 
ofE&R ("E&R") was disputed. The Industrial Group's proposed operating revenue adjustments, 
including a customer growth adjustment and a weather normalization adjustment, were contested 
by Petitioner. Compliance with the Settlement Agreement from Cause No. 43056, the 
Petitioner's last general rate case, was also contested concerning the Petitioner's National 
Association of Regulatory Utility Commissioners ("NARUC") accounting conversion and 
certain elements of the cost of service study. 

6. Compliance with June 30 Order and Order in Cause No. 43056. 

A. Petitioner's Direct Evidence. Dr. Scott testified concerning the Department's 
compliance with the June 30 Order. He testified the Board adopted a resolution that authorized 
all actions necessary to promote compliance with the June 30 Order. He testified that 
representatives from the Department met with Veolia to discuss areas of concern with the 
Management Agreement. Dr. Scott also testified the Board adopted a fiscal policy to limit the 
Department's exposure to variable rate debt. He stated the Department understands the 

2 Although Petitioner initially requested approval of a mechanism to adjust for changes in fees paid to Veolia under 
the Management Agreement, Petitioner subsequently withdrew this request. Pet. Ex. MTK at 36. Therefore, we do 
not further address this issue herein. 
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Commission does not have jurisdiction over the Department's issuance of bonds, but that it is 
willing to develop a process to advise the Commission of future issuances of debt. Dr. Scott also 
testified that the Board believes that the rate increase is reasonable and necessary, and that the 
Department is requesting to include in rates only the highest priority capital projects. 

Dr. Scott testified as to the Department's financial, managerial and technical ability to 
operate the System. More specifically, Dr. Scott stated that the Board has resolved to hire more, 
experienced personnel for the Department and that the Department is taking steps to address its 
finances. Dr. Scott testified that he believed the Board needed to increase its oversight of 
Department operations and to ensure Veolia is meeting its obligations. 

Mr. Klein testified that the Petitioner takes very seriously its obligations under the June 
30 Order and offered evidence in support of the Department's compliance with the June 30 
Order and of its technical, managerial and financial ability. Specifically, Mr. Klein testified that 
the Department contacted Veolia, discussed cost reductions and filed a cost reduction plan with 
the Commission. The Department filed monthly E&R reports, cash flow projections, audited and 
unaudited financial information, notices of transactions and adoption of various policies. Mr. 
Klein also testified the Department had refunded its variable rate debt and timely filed its True­
Up Report and revised tariff. 

With respect to the requirements from the Settlement Agreement approved in Cause No. 
43506, Mr. Klein testified that the Department has implemented the NARUC accounting 
standards, provided bond reports to the OUCC, developed a cost of service study that includes 
capacity factors and a meter sizing analysis, and updated its conservation plan. Mr. Klein also 
testified the Department has taken other steps demonstrating its ability to manage the utility, 
including improving collections of accounts receivable, obtaining revenue rulings from the 
Indiana Department of Revenue on Petitioner's Utility Receipts Tax ("URT") obligations, 
considering possible claims against financial advisors, and pursuing public bidding of capital 
projects to verify market prices. Mr. Klein also testified the Department had reviewed its meter 
reading logic for estimated billing and was proposing an amendment to its rules. 

Mr. Skomp testified the Department was holding Veolia's compensation at 2008 levels 
until further order of the Commission and had also deferred a $1.67 million payment to Veolia. 
Mr. Skomp also testified that the Department has complied, and will continue to comply, with 
the Commission's restrictions on its Renewal and Replacement Funds account to projects 
designed to increase System capacity. 

The Department's evidence concerning compliance with several major issues is further 
summarized below. 

1. Management Agreement Review. Mr. Klein testified that one of the 
conditions in the June 30 Order was an independent review of the Management Agreement and 
that the Department hired CH2M HILL for that specific purpose. Alan B. Ispass, Vice President 
with CH2M HILL and Global Director of Utility Management Solutions in the Water Business 
Group, testified regarding the Management Agreement Review. In reviewing the Management 
Agreement, Mr. Ispass testified that he compared the agreement with similar full contract 
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operation agreements in the water industry. He also compared it to the agreement for the City's 
wastewater treatment facilities and collection systems. He testified that the Management 
Agreement contained the elements of a typical public/private partnership contract for full 
contract operations in the water industry, including scope of work, compensation structure, 
stipulations on the division of responsibilities, and risk allocation between the parties. Mr. Ispass 
testified that CH2M HILL concluded that, with the caveat that no evaluation of the actual 
compensation paid to Veolia was conducted, the Management Agreement is reasonable, 
appropriate and in the public interest, but several areas should be revisited. 

Mr. Ispass testified consideration should be given to revising the Incentive Fee criteria to 
relate more directly to accomplishments above and beyond basic compliance with the 
Management Agreement, and to also revising the payment date of any Incentive Fee to an annual 
payment at the end of each contract year. Mr. Ispass also recommended the Department explore 
whether penalties or liquidated damages for substandard performance may be an appropriate 
addition to the Management Agreement. 

With respect to electrical and chemical costs, Mr. Ispass recommended the Department 
analyze possible cost savings related to these costs. He stated it is not uncommon for an 
operations contractor to be responsible for all costs above a specific budget amount for certain 
categories, such as those for chemicals or electricity. Another option he noted was for the 
Department to retain responsibility for electrical and/or chemical costs, whereby the Department 
may elect to pay these costs directly, or may elect to compensate Veolia for these items as a pass 
through cost, without markup. He indicated yet another option was for the parties to tie the 
contract responsibilities to the Incentive Fee utilizing the shared cost savings. 

Mr. Ispass also recommended eliminating the letter of credit that Veolia has in the 
amount of $40 million. He testified it is not common for a water system operator to maintain a 
letter of credit for the nature of the work covered by the Management Agreement. Instead, a 
contract operator typically provides a performance and/or payment bond as security for operator 
serVIces. 

Mr. Ispass also testified that consideration should be given to clarifying the scope of the 
Coordination Committee to reduce the number of day-to-day issues being heard by that 
Committee, as well as clearly defining the process to be used and outlining how decisions will be 
rendered. Mr. Ispass added that the absence of competitive bids for capital projects creates a 
lack of transparency and clarity in the capital project process. He concluded that consideration 
should be given to altering the capital project process by designating certain classes of projects 
or projects above a certain estimated cost to be publicly bid, and for the Department to provide 
additional staff to manage the capital program. 

After receiving CH2M HILL's Management Agreement Review, Mr. Klein testified the 
Department met with Veolia on September 22, 2009 to discuss the Management Agreement. He 
testified the Department discussed with Veolia several issues, including the structure of the 
Incentive Fee; the Fixed Fee; cost sharing for expenses such as power and chemicals; and the 
public bidding of proposed projects, among others. Mr. Klein testified he generally agreed the 
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Management Agreement is reasonable and in the public interest, but indicated he thought there 
were issues with the Management Agreement and the relationship that needed to be addressed. 

2. Management Structure Review. Mr. Ispass presented the Management 
Structure Review, which generally concluded the Department has not developed adequate 
staffing to assure proper, timely and reasonable management of utility operations. Mr. Ispass 
testified the management structure of the Department was not fully developed following the 
City's acquisition of IWC's assets. He stated the City relied on the Board, Veolia and outside 
consultants rather than Department staff to ensure safe and efficient operation, maintenance and 
management of the utility. He concluded the Department never developed an internal 
institutional structure sufficient to maintain direct accountability for the managerial, financial 
and technical capacity that is central for long-term ownership and operation of a utility 
enterprise. 

Mr. Ispass testified it is the Department's responsibility as the owner to provide direction 
to Veolia and make cost-benefit decisions related to management and funding of the utility, 
particularly in the technical areas of long-term water supply, capital programs and asset 
management. He stated the Department must have sufficient technical staff qualified to make 
these decisions and should not rely exclusively on outside consultants. Mr. Ispass recommended 
the Department conduct an organizational design study to identify specific roles, responsibilities 
and qualifications for each department staff position. 

Mr. Klein also testified to the Department's staffing needs. He stated he does not believe 
the Department currently possesses the correct number and type of staff to support its obligations 
under the Management Agreement. Mr. Klein noted that since the June 30 Order, the 
Department had extended an offer to a new Chief Financial Officer, Mr. Miller, and intended to 
employ an engineer and a hydrogeologist to help address oversight ofVeolia. Mr. Klein testified 
the Department's budget includes a line item for conducting the organizational design study 
outlined and recommended by CH2M HILL. 

3. NARUC Accounting System and Financial Guidelines. Mr. Miller, Chief 
Financial Officer of the Department, described certain fiscal policies and other initiatives that the 
Department has implemented. Mr. Miller testified that the accounting system in use by the 
Department primarily met the needs of the City by using fund accounting principles. Interim 
monthly financial information was only available to the Department on a cash basis, and only 
adjusted to accrual basis at year-end. He testified the Department has created a computerized 
general ledger system that addresses this issue by providing NARUC-compliant accrual basis 
balance sheets, income statements and many other reports, which provide useful management 
information and a clear audit trail. Mr. Skomp also testified that the Department is now able to 
produce financial statements that are in accordance with NARUC, but acknowledged that some 
issues with the accounting system still had yet to be addressed. 

Mr. Miller also testified that the Department has adopted two formal policies to address 
these financial issues. First, the Board approved a new policy with respect to reconciliation of 
the trust accounts containing the debt service reserve and other restricted funds. Pet. Ex. RJM­
S 1. He stated the Department's trust accounts are now reconciled on a monthly basis to ensure 
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timely recording of interest earned and other related transactions. Second, the Board approved a 
new policy requiring month-end closing process and financial statement preparation. Pet. Ex. 
RJM-S2. Additionally, he stated the Department has assumed responsibility for final review and 
approval of all Department payments. At the hearing, Mr. Skomp and Mr. Klein each testified 
that Mr. Miller has made substantial progress in restoring the Petitioner's financial reporting and 
recordkeeping processes to levels where they need to be. Tr. at K-60, T-40. 

4. Cost Reduction. Mr. Klein testified the Department, with Veolia's 
assistance, agreed upon certain cost-reduction measures and filed a Cost Reduction Status Report 
detailing its cost reduction efforts. The Department's Cost Reduction Status Report included 
such measures as: a vendor letter initiative; an atrazine monitoring initiative; an Initial 
Distribution System Evaluation initiative; a vehicle initiative; a Payment in Lieu of Taxes 
("PILT") initiative; a URT initiative; and a water contracts initiative. The Department also 
conducted an energy audit to find ways to save on energy costs; deferred cost of living and merit 
pay raises for all Department staff in 2010; spent approximately $180,000 less than the 2009 
budgeted amount for property damage claims; spent approximately $50,000 less than the 2009 
budgeted amount for settlements of pending litigation; and worked with Veolia to reduce the 
costs in connection with the Septic Tank Elimination Program. Finally, the Department initiated 
an accounts receivable plan to reduce the overall accounts receivable due to the Department. 

David Gadis, President and Operations Manager of Veolia, echoed the Department's 
testimony regarding the cost saving measures Veolia identified for the Cost Reduction Status 
Report. Ms. Baumes, Veolia' s Vice President of Finance, explained that V eolia's cost control 
efforts have included: using alternative energy sources to decrease electrical costs; utilizing 
Veolia's purchasing power for various goods and services to attempt to receive the lowest, best 
price; utilizing Veolia's national technology expertise to share information with the intent that 
such information sharing will lead to process improvements; investing in new technology to 
reduce power demands; investing in new laboratory equipment to improve process monitoring 
and control; utilizing technology that allows real-time water quality monitoring for the early 
identification of any problems so that the cost of correction will be minimized; constantly 
analyzing Veolia's costs to evaluate performance and potentially identify new areas in which 
service can be rendered more efficiently and waste eliminated. She added that additional, cost­
cutting efforts for 2009 included: no salary increases for exempt (i. e., non-union) employees; a 
reduction in salary increases for union employees; a 60% reduction in employee bonuses; 
elimination of 11 full time employee positions; a 47% reduction in corporate contributions; 
institution of a hiring freeze except on critical positions; elimination of employee cafeteria; 
elimination of holiday party and all employee events; negotiated fuel price reduction; reduced 
consultant and chemical management fees; and reduced outside services and professional fees in 
information technology and call center. 

5. Conservation Plan. Dan Moran, Senior Water Process Engineer for Veolia 
Water North America Operating Services, provided background regarding the Indianapolis 
Water Conservation Plan and the development of the 2009 Conservation Plan. He explained that 
the Conservation Plan helps the System because current system demand on maximum demand 
days approaches the treatment and delivery capacity ofthe System. Mr. Moran explained system 
demand has steadily increased over the years and is projected to increase as additional customers 
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are added to the Department's service territory. Mr. Moran testified that the primary goal of 
implementing water conservation measures is to reduce the rate of increase in system demand in 
order to decrease or delay the implementation of capacity upgrades. He testified that a secondary 
benefit is to improve water accounting and minimize lost water, which results in a higher 
percentage of the water produced being sold. Mr. Moran also testified that increasing the 
public's awareness of water conservation increases the public's preparation for, and minimizes 
the impact of, potential drought conditions. 

Mr. Moran testified the 2009 Conservation Plan uses the "median" demand forecast 
projected in the 2008 Yield Demand Study as a baseline forecast. This forecast projects an 
average day demand of 154.8 mgd in 2010 and 162.5 mgd in 2020 and a maximum day demand 
of 245.7 mgd in 2010 and 258.1 mgd in 2020. He testified that this forecast is considered to 
represent the expected demand growth if additional conservation measures are not implemented. 

Mr. Moran explained that the 2009 Conservation Plan added five new measures for 
consideration: bulk water fill stations; automatic meter reading; increased community events and 
outreach; enhanced water recovery in treatment plants; and large customer voluntary load 
shifting. He stated that the 2009 Conservation Plan included a cost benefit analysis that follows 
guidelines provided in the American Water Works Association ("AWWA") Manual M52: Water 
Conservation Programs. Mr. Moran testified that the Department has implemented several 
conservation measures over the past several years, including the "Be Water Wise" customer 
education campaign; an extensive school program; a leak detection program; supply side water 
conservation measures; and an emergency water ban ordinance. Finally, the 2009 Conservation 
Plan includes a recommended implementation schedule with long-term recommendations and 
near-term recommendations. The near-term water conservation measures consist of: (1) a lead 
for conservation program coordination; (2) a conservation rate study; (3) an automatic meter 
reading pilot; (4) a voluntary maximum day reduction/load shifting program with large 
customers; (5) additional conservation messaging on water bills; (6) a water main replacement 
program; and (7) enhanced well monitoring to enhance supply availability. 

B. OUCC's Evidence. 

1. Management Agreement Review. Mr. Bell testified the Department hired 
CH2M Hill to prepare the review of the Management Agreement required by the June 30 Order 
and CH2M Hill found the Management Agreement to be "reasonable, appropriate and in the 
public interest," but also provided several suggestions for improvement. He noted those areas 
included the Incentive Fee criteria, penalties, electrical and chemical costs, risk allocation, 
dispute resolution clauses and the handling of capital projects. Mr. Bell also noted the 
Department met with Veolia on September 22, 2009 to discuss CH2M Hill's suggestions for 
improving the Management Agreement and the parties have established a framework to proceed 
with further discussions about potential amendments. 

Mr. Bell discussed CH2M Hill's findings regarding the Incentive Fee criteria and 
penalties. He stated the OUCC believed CH2M Hill's recommendations were worth exploring 
and recommended the parties discuss the development of a revised contract that truly rewards 
Veolia for outstanding service quality and penalizes it when more basic criteria are not met. Mr. 
Bell also noted that Veolia, in its August 21,2009 response to the City ofIndianapolis' Request 
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for Expression of Interest ("REI"), suggested the current benchmarks "be reviewed and modified 
to reflect an appropriate level and integrated as part of the agreement, modifYing the fixed fee 
and removing the incentive-based compensation." 

With respect to CH2M Hill's recommendations concerning electrical and chemical costs, 
Mr. Bell agreed with Mr. Ispass that the current method of handling these costs could be 
improved. He recommended the Department and Veolia discuss the options Mr. Ispass 
described and examine the benefits of alternative methods. 

Mr. Bell noted Mr. Ispass's discussion that it is uncommon for a system operator to 
maintain a letter of credit as Veolia is required to do under the Management Agreement. He also 
noted that Veolia, in response to the City of Indianapolis' REI, indicated the letter of credit was 
very costly and could be replaced with a Performance Bond. Based on this, Mr. Bell 
recommended the Department and Veolia discuss modifications to the Management Agreement 
to allow the use of Performance Bonds instead of the line of credit. Mr. Bell stated that any 
modification should be structured to not only decrease Veolia's costs, but also decrease fees paid 
by the Department to benefit ratepayers. 

Mr. Bell also described how any dispute or controversy between the Department and 
Veolia is referred to a Coordination Committee consisting of an equal number of representatives 
from the Department and Veolia. He stated virtually all disagreements are brought before the 
Coordination Committee because the Management Agreement does not clearly define 
controversy or dispute. He also stated the Management Agreement does not clearly define the 
process for presenting matters to, or how they are to be resolved by, the Committee. Mr. Bell 
agreed with the CH2M Hill recommendation that the Department and Veolia work 
collaboratively to more clearly define the process of presenting disputed matters, including what 
will constitute a dispute and when disputes should be routed directly to a third party mediator. 

Mr. Bell discussed CH2M Hill's findings regarding capital projects and the Department's 
historical selection of Veolia to construct almost all of the Department's capital projects. Mr. 
Bell agreed with Mr. Ispass's recommendation that the Department consider bidding certain 
capital projects. He also agreed the absence of competitive bids creates a lack of transparency 
and clarity in the process, and indicated competitive bidding would provide assurance that capital 
projects are being completed at a reasonable price. Mr. Bell concluded the Department can 
competitively bid some or all of the capital projects, as long as the issue is raised in a 
Coordination Committee meeting before publicly bidding the capital project as required by the 
First Amendment. 

Mr. Bell also discussed Mr. Gadis's claims that it is beneficial to the Department for 
Veolia to perform capital improvements. He agreed Veolia has an incentive to execute capital 
projects in a reliable way that will minimize failure and decrease maintenance costs. However, 
he indicated it is unknown whether a competitive bidding process in the past could have reduced 
the cost associated with the capital projects completed by Veolia since 2002, and whether the 
absence of a competitive bidding process in the future would provide the Department and its 
customers the best value for their investment. He concluded by expressing his belief that 
competitive bidding would result in a more competitive cost without compromising quality. 

10 



2. Management Structure Review. Mr. Bell summarized CH2M Hill's 
findings concerning its evaluation of the Department's management structure, noting the 
principal finding was that "the Department never developed an internal institutional structure 
sufficient to maintain direct accountability for the management, financial, and technical capacity 
that is essential for long-term ownership and operation of a utility enterprise." Mr. Bell agreed 
with Mr. Ispass's recommendation to conduct an organizational study to develop a revised 
organizational chart, and develop specific roles, responsibilities, and qualifications for each 
Department staff position. He stated that once this organizational study is complete, the 
Department should have a clear guide to determining the necessary staffing positions to address 
the deficiencies identified in the Management Structure Review. 

3. NARUC Accounting System and Financial Guidelines. The OUCC's 
witness, Mr. Patrick, stated that unlike most utilities, which keep their books and records 
generally in accordance with NARUC's Uniform System of Accounts, Petitioner keeps its books 
and records using fund accounting. He noted that within fund accounting there are "proprietary" 
funds which are accounted for using double entry accounting just like a business, which should 
be used for municipal water utilities, but that Petitioner does not use this type of accounting. 

Mr. Patrick testified the Commission has come to rely on the NARUC Uniform System 
of Accounts as the standard accounting system to be used by Indiana utilities. He stated that 
generally, municipal utilities initially record utility transactions according to NARUC or some 
similar system using proprietary fund accounting. Then, if necessary for governmental 
accounting purposes, the utilities' books are "converted" to fund accounting. He stated it is 
easier to translate from the NARUC Uniform System of Accounts to fund accounting than it is to 
do the opposite. 

Mr. Patrick testified that Petitioner used the financial statements from its 2008 IURC 
annual report as its test year financial statements. He noted Petitioner was able to provide a 
general ledger based on account information from the City's accounting system. He testified that 
Mr. Miller was able to "map" the City's accounting system transactions to the NARUC chart of 
accounts, which reconciled to the rate case filing. However, he noted several flaws in the 
recording of transactions into the City's system in the test year. He also expressed concern with 
the level of detail in the accounting transactions to provide a reasonably reliable balance sheet. 

Mr. Patrick recommended Petitioner continue to review its accounting policies and 
improve its accounting system to ensure that it is complying with generally accepted accounting 
principles and with NARUC's Uniform System of Accounts. He stated Petitioner's extraction 
programs should also be set up to generate automatic reports of financial and statistical 
information required for the IURC annual report. He stated these two changes would provide 
transparency and avoid many of the issues related to accounting encountered in this case. 

4. Conservation Plan. Mr. Bell referred to the terms of the Settlement 
Agreement approved in Cause No. 43056 concerning implementation of water conservation 
measures and expressed his opinion that the Department's 2009 Conservation Plan complied 
with the requirements of the settlement agreement. Mr. Bell stated the Department analyzed the 
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identified conservation measures to determine the benefit and costs associated with 
implementing each measure. He also noted that the 2009 Conservation Plan was based on 
updated demand, supply and capacity forecasts, and included identifiable water conservation 
goals. He recommended the Department and Veolia work together to implement the 2009 
Conservation Plan and develop a "systematic plan" to respond to drought conditions. 

C. Petitioner's Rebuttal Evidence. Dr. Scott testified the Department had met with 
Veolia to discuss amending the Management Agreement, and the Department and Veolia had 
agreed to create an Incentive Review Subcommittee to review amending the incentive 
provisions. Dr. Scott stated he believed the Department should publicly bid more projects to 
determine whether the capital projects undertaken by Veolia are competitive with public bids for 
similar projects. He also indicated his agreement with Mr. Bell that the Department should 
conduct an organizational design study. Finally, Dr. Scott explained his belief that the 
Department had improved its financial, managerial and technical abilities to operate the utility 
since the filing of its direct testimony in this Cause. 

Mr. Klein testified that the Department has complied and will continue to comply with 
the June 30 Order. He testified that the Department has conducted initial meetings to begin 
implementation of (1) a filter optimization study; (2) a residuals management study; and (3) a 
conservation rate study. He stated the Department is investigating and addressing the operation, 
maintenance and testing of hydrants; reviewing Veolia' s maintenance of meters and its large 
meter replacement programs; exploring the implementation of bulk water filling stations; and 
working on revising the capital project approval process. 

Mr. Klein also testified that the Department continues to pursue its commitment to 
publicly bid certain proposed capital projects. He noted the Board passed Resolution No. 57, 
2009 requesting statements of qualifications from professionals seeking to perform engineering 
design work on nine different proposed capital projects. He also testified at hearing that the 
Department intends to publicly bid approximately $48 million worth of its 2010 capital projects. 
Tr. at K-4. 

Mr. Klein stated he hopes to obtain funding for the organizational design study in the rate 
case. He testified that such a study would help the Department in furthering its technical, 
managerial and financial ability. 

Mr. Miller responded to Mr. Patrick's testimony regarding the Department's NARUC 
accounting system. Mr. Miller testified the Department is annually accounted for as an 
enterprise-type proprietary fund in accordance with U.S. generally accepted accounting 
principles. Additionally, he stated the Department's use of fund accounting does not preclude 
the Department from complying with NARUC accounting guidelines. He stated the level of 
detail provided by the general ledger system is a function of creating the appropriate number of 
accounts, and is not a function of the use of fund accounting. Mr. Miller testified that by May 
15, 2010, the Department will be able to produce monthly financial reports that are fully 
compliant with NARUC standards. Mr. Miller also testified that the use of fund accounting does 
not preclude the use of double-entry accounting, which he stated the Department is using. Mr. 
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Miller concluded by stating that the Department is willing to provide monthly unaudited 
financial information and monthly cash flow forecasts by the 15th of each month. 

Mr. Malone responded to Mr. Bell's recommendation that the Department should take 
advantage of the ability to bid certain capital projects and should work with Veolia and other 
utility construction managers to build capital projects by stating Veolia facilitates many of the 
projects in the Capital Plan by utilizing a design-build versus a design/bid/build delivery model. 
He explained that Veolia seeks to identifY cost savings, improvements in overall system 
reliability and cost effectiveness for all improvements undertaken. 

Mr. Malone testified that Veolia incorporates continuous improvement in proj ect 
development and execution. He asserted that Veolia's ability to facilitate projects and modifY 
how the System is operated allows improved efficiency in proj ect delivery. He explained that 
the current project delivery method allows the schedule to be adjusted to ensure that water 
quality or production is not impacted during construction. He explained that Veolia self­
performs a portion of network and facility projects. In addition, he stated that other work is 
performed under a teaming agreement or bid out by Veolia. Mr. Malone asserted that Veolia has 
been successful in negotiating contracts that provide multiple cost benefits and compliance with 
established capital program management procedures. 

D. Commission Discussion and Findings. As clearly indicated in the Management 
Structure Review and reflected by the evidence presented, the Department has lacked the 
necessary staff and expertise to effectively manage the utility and oversee Veolia's operation 
under the terms of the Management Agreement since the inception. In addition, while it appears 
that for most of the past eight years the Board has operated as a group of well-regarded civic and 
professional leaders who were motivated by the highest of intentions, it also appears that they 
were overmatched, understaffed and inadequately supported by the City. We commend 
Petitioner for the significant efforts that have been made during this proceeding, through Matt 
Klein, Ron Miller and others, in taking the necessary steps to proactively manage the 
Waterworks. 

Based on the evidence presented, we find that Petitioner has substantially addressed the 
requirements of the Commission's Order in Cause No. 43056 and the June 30 Order, and taken 
significant steps to address issues necessary to ensure that it has the managerial, technical and 
financial ability to own and appropriately manage the Waterworks. While we recognize the 
considerable efforts that Petitioner has recently undertaken, it is also clear that the work is not 
done. Therefore, to the extent the Department remains the owner of the Waterworks, we direct 
the Department to continue to take the steps necessary to exercise greater oversight and 
responsibility to ensure the utility is operated and managed in a reasonable and cost-efficient 
manner. 

1. Management Agreement Review. In our June 30 Order, the Commission 
directed the Department to undertake a comprehensive review of the Management Agreement 
"for the purpose of determining whether the terms of the Management Agreement and the First 
Amendment are reasonable, appropriate, and in the public interest." We did so based upon the 
concerns noted in the June 30 Order, the concerns expressed at the hearing by Petitioner's then 
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Executive Director, Mr. Steele, and the perceived inability of the Department to approach Veolia 
and renegotiate the contract based on exigent circumstances. The Department was required to 
contact Veolia to discuss any issues identified in the review. We concluded by stating that "the 
results of the Department's review and any amendment(s) to be made to the Management 
Agreement shall be addressed in the Department's request for permanent rates." June 30 Order 
at 18. 

As Mr. Klein testified, the Department procured a review of the Management Agreement 
by CH2M HILL. The Department also contacted Veolia to discuss issues identified in the 
reVIew. We find that Petitioner has made substantial progress in complying with the 
Commission's June 30 Order. 

Notwithstanding this finding, based upon the evidence presented during the course of this 
proceeding, several concerns remain. First, the review did not include an evaluation of the actual 
compensation paid to Veolia. Consequently, there is nothing in the review upon which we may 
rely to conclude that the actual compensation paid to Veolia under the Management Agreement 
should be considered reasonable or prudent. Second, the review of the Management Agreement 
resulted in a report making constructive observations that we, like the OUCC, consider 
beneficial, but did not result in any amendments to the Management Agreement being presented 
in the Department's case. Despite the urgency expressed by the Department of the need for 
action on its rate requests and the great concern expressed by the Commission in its June 30 
Order that Veolia be called upon to participate in formulating a solution to the Department's 
financial troubles, Veolia and the Department met to discuss the Management Agreement review 
only twice during the pendency of this permanent rate case. This lack of interaction between the 
Department and Veolia, who were envisioned to be partners with a common goal of providing 
reliable and adequate water service at just and reasonable rates, is extremely troubling. 

Furthermore, throughout the course of this case, we heard much evidence regarding the 
Management Agreement and the First Amendment that gives us additional cause for concern. 
For example, Mr. Hudson, a former Board member of Petitioner, testified that he was surprised 
Veolia accepted some of the provisions it did in the original Management Agreement, that he did 
not think Veolia' s chief negotiator had much experience in the water utility business, that he was 
not surprised that Veolia expressed financial concerns at the time of the First Amendment, and 
that Veolia threatened litigation if Petitioner did not negotiate an amendment. Pet. Ex. SMH-R 
at 5, Tr. at K-1l2 to K-1l4. Mr. Gadis, in contrast, testified that Veolia's negotiating team was 
experienced and numerous and that Veolia did not threaten litigation. Pub. Ex. CX-18, Tr. at M-
25 to M-26). Another example concerns the performance of maintenance (for which Veolia is 
financially responsible) and capital projects (for which the Department is financially 
responsible), which were discussed at length during the hearing. While Mr. Klein expressed 
concern with Veolia's maintenance practices based upon issues noted in DLZ audits, it was clear 
that Mr. Gadis believed such issues may be related to the need for capital expenditures, and 
questioned the objectivity of the DLZ audits. See e.g., Tr. at K-ll, N-32, N-39 to N-41, and 0-
17. And, while the Coordination Committee was created to assist in resolving such disputes that 
would arise, we are uncertain how well the committee functions - particularly when members of 
the committee are not even sure whether they serve on the committee. Tr. at H-65. We also find 
it noteworthy that Mr. Klein, and for the short time that he has been employed by Petitioner, 
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believes the entity performing operation and maintenance of the System should not be the one 
also performing capital projects. Tr. at K-71. 

In addition, CH2M HILL's findings concerning the Incentive Fee are further illuminated 
by Mr. Klein's testimony that the Department has commenced an accounts receivable initiative 
because of the significant amount of money outstanding and owed to Petitioner. Tr. at J-33. Mr. 
Klein expressed his lack of understanding as to why Veolia was earning almost 100% of the 
Incentive Fee for "collection rate" but had millions in accounts receivable outstanding. Tr. at K-
42 to K-43. We agree that an extensive, transparent review of the fee structure is overdue as it is 
certainly questionable whether the Incentive Fee is based on the correct metrics to assure 
exceptional performance by Veolia, rather than to merely meet industry standards, as Mr. Ispass 
noted. 

Consequently, should the Waterworks not be acquired by Citizens Energy Group,3 we 
find that the Department shall take the necessary steps to review, at a minimum, the areas 
identified by CH2M HILL, those pointed to by the other parties to this proceeding, and those 
identified by the Commission in its June 30 Order (such as the ability to make adjustments to the 
contract based upon exigent circumstances such as those faced by Petitioner), and make any 
appropriate revisions to the Management Agreement to ensure the System is reasonably operated 
and adequately maintained at just and reasonable rates. Any amendments to the Management 
Agreement shall be filed with the Commission within 10 days of their execution and served on 
the parties to this Cause. In order to ensure that the Department complies with the Commission's 
directive to explore possible improvements to the Management Agreement, the Department shall 
make quarterly filings in this Cause providing a detailed summary of the discussions with Veolia 
regarding the issues mentioned above. The summary shall also include the dates each meeting 
took place, the individuals involved with the discussions, any agreements reached and any 
impasses where no agreement was reached. 

2. Management Structure Review. In the June 30 Order (at 26), the 
Commission ordered the Department to undertake a comprehensive review of the Department's 
management structure "to identify appropriate management policies and procedures that need to 
be in place to assure proper, timely and reasonable management of utility operations." The 
Commission found that the public interest requires this to be addressed as part of this rate 
proceeding along with the completion of a strategic plan. We further found that any rate relief 
will depend, at least in part, on satisfactory responses to concerns raised in our Interim Order and 
a demonstration that the Department's Management Structure is appropriate. 

We find Petitioner has substantially complied with our directive. This finding is not to 
absolve the Department of any further responsibility with respect to its management structure. 
On the contrary, Petitioner has identified many areas where it can and should make 
improvements to its management structure. We consider many of the financial difficulties it has 
experienced (such as those related to the lack of monitoring the swap arrangements and 
assumption of significant variable rate debt) as well as certain issues with Veolia (such as the 
maintenance issues discussed above) to be caused in part by its poorly designed management 

3 On August 11, 2010, a Petition was filed with the Commission in Cause No. 43936 concerning the proposed 
transfer ofthe Waterworks to Citizens Energy Group. 
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structure. While we consider the Management Structure Review to be a significant step in the 
right direction, it is clear additional work remains to be done. 

However, given the uncertainty of continued ownership of the Waterworks by the 
Department, the Commission finds that the Organizational Design Study ("Study") proposed by 
CH2M HILL and supported by Mr. Klein should not be undertaken at this time. If the System is 
acquired by Citizens Energy Group, management of the System is quite likely to change. 
Therefore, we do not find it to be in the public interest at this time for the Department to expend 
the funds required to complete an organizational design study. Should the Waterworks not be 
acquired by Citizens Energy Group, the Department shall undertake an organizational design 
study and file with the Commission in this Cause a copy of the Study within 30 days of its 
completion. Within 90 days from the completion of the Study, Petitioner shall also adopt and 
file with the Commission in this Cause (1) a long-term financial plan and any fiscal controls 
necessary to properly monitor the financial performance of the utility; and (2) a capital project 
policy that requires utility management to control and oversee all capital planning and provides 
guidelines regarding public bidding of capital projects. 

3. NARUC Accounting System and Financial Guidelines. As noted in the 
June 30 Order, the Commission approved a settlement between the Department and the OUCC in 
the Department's last rate case, Cause No. 43056, in which the Department agreed to revise its 
accounting system and policies to comply with the NARUC Uniform System of Accounts, and to 
revise its computer system to generate reports and statistical information for Commission 
reports. Two years later, Petitioner still had not complied with the terms of the settlement 
approved by the Commission's Order. 

Mr. Miller joined Petitioner as CFO in the fall of 2009, and wrote a program to "map" 
transactions posted to the City's F AMIS system to the NARUC Chart of Accounts. He further 
testified that by May 15, 2010, the Department would be able to produce monthly financial 
reports which are fully compliant with NARUC standards. 

The record in this proceeding was closed prior to the date by which Mr. Miller testified 
that Petitioner would be in full compliance with the Commission's Order in Cause No. 43056. 
Petitioner is therefore directed to provide a compliance filing in this Cause indicating that full 
compliance has been achieved. 

4. Conservation Plan. The evidence presented demonstrates that the 
Department continues to move forward with water conservation plans and continues to look for 
new ways to enhance this program. Water conservation is not something that has a discrete 
endpoint, and it is appropriate and reasonable for the Department to continue to pursue and to 
demonstrate a commitment to water conservation. In addition, as the Conservation Plan 
identified concerns with current system treatment and delivery capacity and system sustainable 
supply yields, the Commission directs Petitioner to prioritize the measures that offer the highest 
water conservation outcome to respond to water shortage conditions, and to work toward the 
development of a "systematic plan" to respond to drought conditions. 
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We find the Department's presentation of the 2009 update to the Water Conservation 
Plan to satisfy its obligations under the Settlement Agreement approved in Cause No. 43056. 
The Department, with the condition set forth below, shall pursue the additional near-term water 
conservation measures delineated by Mr. Moran to: (1) establish a lead for conservation program 
coordination; (2) undertake a conservation rate study;4 (3) undertake an automatic metering pilot 
("AMR"); (4) establish a voluntary maximum daily reduction load shifting program with large 
customers; (5) implement additional conservation messaging on water bills; (6) implement a 
water main replacement program; and (7) implement enhanced well monitoring to enhance 
supply availability. In its next general rate case, the Department shall update the Commission on 
the implementation of these measures. 

With respect to the automatic metering pilot, Petitioner's witnesses at the hearing 
indicated a lack of familiarity with the National Broadband Plan developed and released by the 
Federal Communications Commission ("FCC") in March of 2009.5 In that document, a full 
chapter is devoted to the use of "Smart Grid" broadband-based technologies not only in the 
electricity sector but also other sectors, conceptually including natural gas and drinking water. 
We are concerned that Petitioner may be contemplating investment of in excess of $1 million for 
a "pilot" AMR program without examining "Smart Grid" alternatives, both because selection of 
a "pilot" technology could predispose Petitioner to opt for full-scale implementation of that 
technology before fully evaluating alternatives, and because the FCC Plan suggests significant 
potential for multiple-sector cost sharing of infrastructure costs could be realized. 

Consequently, before effectuating an AMR pilot or an alternate pilot utilizing broadband 
based "smart grid" technology, Petitioner shall explore the possible options, including whether 
selecting one technology may foreclose other options; and within 30 days of completing its 
evaluation, file in this Cause a compliance report summarizing Petitioner's findings. 

5. Cost Reduction. In the June 30 Order, the Commission expressed its 
concern with the emergency financial condition in which the Department found itself and the 
inability, or "perceived inability," of Petitioner to take appropriate cost cutting efforts based 
upon the Management Agreement and ordered additional steps be taken. June 30 Order at 14-18. 
In the proceeding to establish permanent rates, Mr. Klein outlined the Department's efforts to 
reduce costs in accordance with the June 30 Order in a Cost Reduction Status Report. Pet. Ex. 
MTK-3. At the hearing, Mr. Klein also testified concerning his personal "cold calls" to entities 
with large accounts receivable balances that netted approximately $10,000 for the Department. 
Tr. at J-37. 

While we find it is necessary and important to recognize the significant efforts Petitioner 
made to reduce its costs during this time of emergency, we also find it necessary to express our 
continuing concern with the inability of the Department to obtain and secure all appropriate and 
reasonable cost reductions in times of emergencies, based on the evidence presented by Veolia. 
First, while we recognize a utility has an obligation to provide safe, reliable water service 

4 We note that the record reflects that the Department has launched a conservation rate study with its consultant, 
CDM. Tr. at K-57; see also Exhibit MTK-Rl, Tab K. 
5 Fed. Commc'n Cormn'n, The National Broadband Plan: Connecting America, available at 
http://www. broadband.gov. 
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regardless of the state of the economy, we also fully expect a utility to consider the economy as a 
factor in determining the reasonableness or necessity for either continuing or embarking upon 
specific activities related to providing water service. For example, a project beneficial (as 
opposed to essential) to the provision of water may appear more prudently undertaken in times 
when the economy is booming, rather than when the economy is taking a downturn. Mr. Gadis' 
statement that "[w]e simply cannot roll back operations until the economy improves" leaves an 
impression that V eolia believes it need not trim costs because it provides a vital service or that it 
is so efficiently operated that no improvements can be made. Pet. Ex. DG at 26. Neither of 
which we believe to be true. Second, Ms. Baumes testified that based on the structure of the 
Management Agreement, as there is no direct pass through of costs to ratepayers, there is also no 
direct pass through of savings to ratepayers. Tr. at V-51 to V-52. So, while Veolia identified a 
number of cost reductions and investment options that allegedly led to cost reductions which 
amounted to approximately $2.3 million, Ms. Baumes acknowledged that such savings would 
not directly benefit the Department or the ratepayers. Tr. at V -85 to V -86. Veolia alone enjoyed 
the benefits of these cost reductions, virtually offsetting the effect of the Commission's June 30 
Order freezing Veolia's compensation. 

Consequently, we continue to believe that the ability of the Department to appropriately 
address emergency conditions facing the utility is another area of the Management Agreement 
that the parties should be required to explore and find that this should be added to the list of 
issues to be considered in reviewing the Management Agreement or any amendments that might 
be contemplated. 

7. Petitioner's Proposed Revenue Requirement. 

A. Operating Revenue Adjustments. 

1. Petitioner's Direct Evidence. Petitioner made three adjustments to 
operating revenue. First, Mr. Skomp adjusted test year revenues to reflect additional revenues 
from the 10.8% increase that was granted as part of the emergency phase in this Cause. The 
10.8% increase was applied to test year revenues from sales of water to calculate the increased 
revenues that could be expected as a result of the newly approved rates and charges. Pet. Ex. 
JRS-5. Second, Mr. Skomp adjusted System Development Charge revenues to remove 
$2,513,000 of collections for System Development Charges from the operating section of the 
income statement and to move it to the non-operating section. Id. Finally, Mr. Skomp moved 
$796,000 of collections for Merchandising, Jobbing and Contract Work from the operating 
section of the income statement to the non-operating section. Id. 

2. OUCC's Evidence. The OUCC agreed that an adjustment was necessary 
to reflect the 10.8% rate increase ordered during the emergency portion of this rate case, but 
disagreed with the Department's calculation of this increase. Mr. Patrick testified the OUCC 
proposed to apply the 10.8% emergency rate increase to a larger amount of water revenue, 
increasing the adjustment from Petitioner's proposed $12,771,000 to $12,956,000. Mr. Patrick 
testified the OUCC first included forfeited discounts of $1,090,000 in revenues subject to the 
10.8% increase. Next, the OUCC increased water revenues subject to the 10.8% increase for bad 
debt expense and sales tax penalties that were incorrectly charged against revenues during the 
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test year. He stated, after adjusting for these three items, the total revenue increase related to the 
emergency rate order is $12,956,000. See, Pub. Ex. 2, Schedule 4, Adjustments 3, 4, 5. 

As noted above, the OUCC proposed additional water revenue adjustments to reflect 
misclassifications of both bad debt expense and sales tax penalty charges against revenues. Mr. 
Patrick stated the OUCC first reclassified bad debts that were charged off against revenue in the 
amount of $559,864. Second, the OUCC reclassified sales tax penalty charges that reduced 
revenue in the amount of $63,982. He further noted although the bad debt expense was 
reclassified to operating expenses, sales taxes were not reclassified since sales taxes are a 
liability and not an O&M expense. 

Mr. Patrick also testified that the OUCC had reviewed Petitioner's contracts and 
determined that Other Income should be $48,500 based on four contracts indicating Petitioner 
was receiving revenue from antenna rentals, an encroachment agreement, and an annual 
disconnect fee. Public's Exhibit 2, Schedule 4, Adjustment 8 reflects the increase of $15,914 
($48,500 minus $32,586) over test year operating revenues. 

Mr. Patrick testified that the OUCC reclassified $796,000 in merchandising, jobbing and 
contract work from operating revenues to non-operating revenues "below the line." He stated 
although these revenues are not included in net operating income, they are included as an offset 
to the OUCC's proposed total revenue requirement. 

Finally, Mr. Patrick testified that the OUCC proposed two additional adjustments to 
water revenues related to customer growth. The first adjustment was to annualize test year 
residential customer growth. Public's Exhibit 2, Schedule 4, Adjustment 6 presented the 
calculation for this adjustment, which yielded an increase in revenue of $230,000. The second 
adjustment was for residential customer growth during 2009. Public's Exhibit 2, Schedule 4, 
Adjustment 7 presented the calculation for this adjustment, which yielded an increase in revenue 
of $686,000. Therefore, the OUCC's total customer growth adjustment was $916,000. 

The OUCC's witness, Mr. Jon Dahlstrom testified that as part of his review of the billing 
data workpapers of Petitioner's witness, Mr. Heid, he noted significant billing errors and 
customer misclassifications. Mr. Dahlstrom specifically discussed one billing volume error in 
account #C000150730, which amounted to more than 4.4% of the total Residential Billings 
quantities during the test year. Although Mr. Dahlstrom recommended that these volumes be 
adjusted and reflected in the allocators used in developing the cost of service, he made no 
representation as to any affect on the revenues in the test year. 

The OUCC proposed test year pro-forma operating revenues of$133,893,590. 

3. Industrial Group's Evidence. Mr. Collins recommended a residential 
customer growth adjustment and explained that the Department's use of its 2008 sales revenues 
in the test year, adjusted for the emergency rate increase to determine current operating revenues, 
understated residential sales volumes because Petitioner failed to account for growth in 
residential customers. Mr. Collins added that understating sales volumes increased the 
Department's claimed revenue deficiency. Mr. Collins recommended that the Department's test 
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year residential sales volumes be adjusted to account for 2009 customer growth and the average 
projected growth in customers for 2010 and 2011. He explained that adjusting the residential 
customer counts for the average growth in 2010 and 2011 was consistent with the Department's 
proposal to adjust its capital expenses to the average of 2010 and 2011 and would synchronize 
the Department's revenues with expected capital expenses. 

Mr. Collins also recommended adjustments to the Department's water sales volumes to 
normalize for abnormal weather during the test year. He explained that the Department's use of 
2008 sales volumes understates residential and commercial sales volumes, understates the 
revenues received from customers under current rates, and understates the Department's 
operating income at present rates. Mr. Collins asserted it is important that rates be set based on 
normalized usage to eliminate the effects of unusual weather variations. 

Mr. Collins testified that the weather in 2008 was both wetter and warmer than the 30-
year weather average based on 1971 - 2000 data from the National Weather Service for the 
Indianapolis area. He added that the period of May - September 2008 had much higher rainfall 
(i.e., 23.99 inches) than compared to the 30-year average for the May - September period (i.e., 
19.61 inches). Mr. Collins stated that in a year with above average rainfall, customers tend to 
use less water in the weather sensitive months of May - September. He said rainfall during this 
period affects the Department's customers' demand for water used for lawn irrigation and plant 
watering, thus reducing the average water use per residential customer for the Department on an 
annual basis. 

Mr. Collins also reviewed the number of Cooling Degree Days ("CDD") for the period 
May - September 2008 compared to the 30-year average. He said for the months of May -
September 2008, the Indianapolis area had 1,044 CDD, which is 3% above the 30-year average 
of 1,015 CDD for the May - September period. He stated this indicates the September - May 
2008 period was warmer than the 30-year average. 

Mr. Collins testified that, based upon his analysis, 2006 weather for the May - September 
period is a recent period that approximates the 30-year average. He argued that because weather 
is the most significant variable affecting residential water usage level, one would also expect the 
Department's 2006 residential water usage per customer to be average or normal. Citing the 
Department's response to OUCC Data Request 32, Mr. Collins stated the Department recognized 
that 2006 was a more representative year in terms of precipitation. Mr. Collins also noted the 
Commission's findings regarding precipitation and normal weather in the Commission's June 30 
Order at page 21. 

Mr. Collins also testified that he would not expect customer water usage efficiency to 
significantly affect the Department's average usage per residential customer between 2006 and 
2008 because there is only a two year difference. He added that he examined the Department's 
total water pumpage for both 2006 and 2008, which revealed that in the non-weather sensitive 
months (January - April and October December) total pump age in 2008 compared with 2006 
actually increased by 0.4%. He explained that if efficiency in water usage had increased 
significantly from 2006 to 2008, he would expect pump age in the non-weather sensitive months 
to decrease from 2006 to 2008, which did not happen. 

20 



Mr. Collins stated that total pumpage for the weather sensitIVe months (May -
September) decreased in 2008 compared with 2006 by 1.7%. Mr. Collins opined that the 
decrease in pumpage from 2006 to 2008 was primarily driven by the increased level of rainfall in 
2008, which reduced customer water usage for irrigation and plant watering. 

Mr. Collins calculated that the actual annual water usage per residential customer from 
the Department in 2006 was 91.81 CCF, which usage was higher than the 2008 water usage per 
customer of 85.51 CCF utilized in the Department's test year to calculate water sales volumes 
and corresponding sales revenues at current rates. Mr. Collins recommended using the 2006 
actual annual residential water usage per customer of 91.81 CCF to determine the Department's 
normal residential sales volumes for the test year. He said utilizing the 2006 average water 
usage per customer will normalize test year sales volumes for weather. Using his recommended 
residential water usage increased the annual residential water sales volume by 1,779,832 CCF 
and increased residential sales revenue under current rates by $3,171,802. Mr. Collins also noted 
that his adjustment reflects an estimate of the increase in purchased power and chemical 
expenses associated with the additional volume of water sales under his weather normalization. 

Mr. Collins also recommended an adjustment to the Department's commercial sales 
revenues at current rates. Mr. Collins noted that many commercial customers use water for 
outdoor activities, such as grounds irrigation, and therefore are weather sensitive. Mr. Collins 
recommended using the 2006 actual annual commercial water usage per customer of963.75 CCF 
for the same reasons as described above for the residential water sales volume adjustment. He 
explained utilizing the 2006 average commercial water usage would normalize commercial sales 
volumes for weather. His recommended commercial water usage per customer increased the 
annual commercial water sales volume by 1,390,960 CCF and increased commercial sales 
revenue under current rates by $2,270,783. Mr. Collins noted his adjustment reflects an estimate 
of the increase in purchased power and chemical expenses associated with the additional volume 
of water sales associated with the weather normalization. 

Mr. Collins stated he did not recommend any adjustment to the Department's industrial 
water sales volume to account for weather because water sales to industrial customers are 
generally not weather sensitive. 

Finally, Mr. Gorman noted that the Department removed $796,000 of revenue related to 
job and merchandise revenue and included it as a below-the-line item. Mr. Gorman disagreed 
with that treatment because the Department provided no justification for not reflecting the 
revenue in determining whether there was a revenue deficiency on its System. He recommended 
the revenue be included in the Department's cash flow study to determine whether it has a cash 
flow deficiency. 

4. Petitioner's Rebuttal Evidence. Petitioner accepted several of the OUCC's 
proposed adjustments and only the Merchandising, Jobbing and Contract Work adjustment of the 
Industrial Group. 
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In Mr. Reid's rebuttal testimony, he agreed with Mr. Dahlstrom's testimony concerning 
errors in the raw billing data, including the commercial customers that were improperly labeled 
as "Res to Com" customers. Mr. Skomp incorporated the billing error adjustment into his 
testimony and exhibits (see Pet. Ex. JRS-R1), but noted the OUCC did not flow through the 
adjustment to its schedules. Mr. Skomp noted this may have been due to the fact that the 
OUCC's cost of service testimony was by agreement of the parties filed after revenue testimony. 
Accordingly, Mr. Skomp decreased test year revenues by $981,000. 

Mr. Skomp rejected both customer growth adjustments proposed by the Industrial Group. 
Mr. Skomp noted that the Industrial Group's growth adjustments include adjustments in 2010 
and 2011, which he believes are highly improper, and are not fixed, known, and measurable. 
While testifying that he is not a proponent of customer growth adjustments, Mr. Skomp accepted 
the customer growth adjustments proposed by the OUCC, as they reflect the general approach 
that has been accepted by the Commission when customer growth adjustments are used. Mr. 
Skomp testified that he incorporated the OUCC's customer growth adjustment into his operating 
revenue calculation on Petitioner's Exhibit JRS-R1. 

Mr. Reid disagreed with Mr. Collins' usage and normalization adjustment. Mr. Reid 
testified that there is no generally accepted methodology for calculating a weather normalization 
adjustment for water utilities. Re testified that in past cases where weather normalization 
adjustments have been approved, the Commission required a direct correlation between water 
usage, and the independent variables affecting water usage. Mr. Reid argued that Mr. Collins 
failed to demonstrate that there is any direct correlation between precipitation and average water 
usage or between CDDs and average water usage per customer. Mr. Reid testified that Mr. 
Collins had not cited a single case in any regulatory jurisdiction where a public utility 
commission has found a direct correlation between precipitation and residential or commercial 
water usage, or between CDDs and residential or commercial water usage. Mr. Reid further 
testified that a number of factors affect usage, including the rate of precipitation, runoff, 
conservation and economic considerations. 

Mr. Reid also noted the Industrial Group had proposed a usage normalization adjustment 
in the emergency phase of this proceeding using a different "normal" year than proposed in the 
instant proceeding, which the Commission rejected. Mr. Reid testified that Mr. Collins has 
utilized different weather normalization variables and "normal" years between the current case­
in-chief and the Indiana-American case, Cause No. 43680, in which Mr. Collins filed less than 
six months before filing his proposed weather normalization adjustments in this Cause. Mr. Reid 
also noted that the OUCC did not propose a water usage normalization adjustment. For these 
reasons, Mr. Reid recommended that the Commission reject Mr. Collins' usage and 
normalization proposal. 

Mr. Skomp accepted the Industrial Group's adjustments to the revenue requirement due 
to jobbing and contract revenue. 

5. Commission Discussion and Findings. 

a. Billing Errors Adjustment. Petitioner's proposed revenue adjustment for 
billing errors was made in its rebuttal filing based on the errors discovered by Mr. Dahlstrom in 
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the raw billing data used by Mr. Heid to prepare his cost of service study. While Mr. 
Dahlstrom's testimony identified these errors and indicated they would affect the cost of service 
study, there is no evidence in the record to support a conclusion that the errors identified would 
have had any effect on the Department's test year operating revenues. Mr. Dahlstrom's 
testimony does not provide any indication that the identified billing errors would have an impact 
on operating revenues. His testimony was limited to the influence these errors had on the cost of 
service study. Nor does Mr. Skomp provide any basis for making the revenue adjustment, other 
than to note that the OUCC had identified the errors, but did not also propose to adjust revenues. 

While one could assume, particularly with respect to utilities where the billing and 
general ledger systems are integrated, that an error in the billing system would necessarily affect 
the revenues recorded to the general ledger, such is not the case here. In this instance, the record 
indicates the billing and general ledger systems are not integrated, but are separately owned by 
different entities. The billing system is owned by Veolia, while the general ledger system is 
owned by the Department. There is no evidence in the record to indicate the billing errors 
identified by Mr. Dahlstrom flowed to the Department's general ledger, or that there is a need to 
adjust test year operating revenues. Therefore, the Commission finds Petitioner's proposed 
billing error revenue adjustment to be unsupported by the evidence. 

b. Customer Growth Adjustments. Customer growth adjustments are 
commonly accepted in rate cases. However, as operating revenue adjustments, customer growth 
adjustments are only to account for test year and adjustment period increases. See June 30 Order 
at 28 (operating revenue adjustments are limited to those that are fixed, known and measurable in 
2009). Petitioner agreed with the OUCC's proposed customer growth adjustments, but contested 
the Industrial Group's customer growth adjustments. We find the OUCC's customer growth 
adjustments, as agreed to by Petitioner, to be reasonable. The Industrial Group's proposed 
customer growth adjustments extend beyond the adjustment period and incorporate adjustments 
for 2010 and 2011. See Tr. at U-8 to U-lO. Extending the adjustments in the manner set forth in 
the Industrial Group's evidence is contrary to the Commission's findings in the June 30 Order. 
Therefore, we find that the customer growth adjustments should be $230,000 for the 2008 test 
year and $686,000 for the 2009 adjustment period, for an aggregate customer growth adjustment 
of$916,000. 

c. Weather Normalization Adjustments. The Commission first notes that 
neither the Department nor the OUCC proposed a weather normalization adjustment. Only the 
Industrial Group proposed a weather normalization adjustment. While the Commission is not 
necessarily opposed to weather normalization water usage adjustments per se, we do note that 
unlike weather normalization adjustments for natural gas utilities, there is no generally accepted 
methodology for a weather normalization adjustment in water utilities. See Pet. Ex. KAH-R at 
12. This places a greater burden on the party advocating the use of a weather normalization 
adjustment to establish a sufficiently direct correlation between its selected independent weather 
variables and water usage for the affected customer classes. 

Mr. Collins proposed a weather normalization adjustment similar to one we recently 
rejected in the emergency phase of this proceeding. The Commission rejected that methodology 
on the basis that there was no evidence demonstrating that an average of the two years is 
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representative of "nonnal weather conditions" or that there was a "sufficient basis upon which to 
make a reliable adjustment to the test year revenues[.]" June 30 Order at 22. However, in the 
permanent phase, Mr. Collins proposed the use of different weather variables and a different 
"nonnal" year.6 More specifically, Mr. Collins now proposes to use summer precipitation and 
summer CDDs instead of annual precipitation, and to use 2006 as the "normal" year rather than 
the average of2007 and 2008. 

Based on the evidence presented, we are unable to accept Mr. Collins' proposed weather 
normalization adjustment for several reasons. First, Mr. Collins did not offer any evidence 
demonstrating the existence of a direct correlation, or even a relationship, between CDDs and 
consumption. Second, and more important, Mr. Collins did not take the test year data and adjust 
it based on fixed, known and measurable factors, i. e., based on a direct relationship between his 
assumed weather variables (summer precipitation and summer CDDs) and usage. Instead, Mr. 
Collins simply swapped out test year water usage for 2006 water usage, stating that 2006 was a 
"normal" year in tenns of precipitation and CDDs. 

Utility ratemaking adjustments are typically made by starting with test year data and then 
adjusting that data based on fixed, known and measurable factors. If an adjustment is fixed, 
known and measurable, we would expect the test year data to be the beginning data point and the 
fixed, known and measurable factors would cause that data point to move based on deviations in 
precipitation and CDDs from the 30-year nonnal. For example, we might have expected Mr. 
Collins to detennine the change in usage per customer that each inch of precipitation caused. 
Similarly, we would have expected Mr. Collins to determine the change in usage per customer 
that each CDD caused. This is the precise methodology used in gas weather nonnalization 
adjustments, which have routinely been accepted by the Commission. See e.g., N Ind. Pub. 
Servo Co., Cause No. 38380 (Oct. 26, 1988). Instead, Mr. Collins simply discarded the test year 
data and replaced it with 2006 water usage data. 

Furthermore, the use of a proxy year in place of the test year requires that one assume 
there are no other differences between the proxy year and the test year than those caused by 
weather. Mr. Collins argued that because only two years had elapsed between 2006 and 2008, 
there could not be a significant difference in usage other than that caused by variations in 
precipitation and CDDs. We disagree for several reasons. First, Petitioner increased its rates 
nearly 30% in 2007 pursuant to our Order in Cause No. 43056. The evidence presented in this 
Cause indicates that water has a price elasticity associated with it. Pet. Ex. KAH-R at 15-16; Tr. 
at T-94 to T-95. Consequently, if prices increase, this may promote less summer usage when 
customers have greater discretionary usage. Second, in its last rate case, Petitioner agreed to 
continue with its conservation efforts and planning. In fact, Mr. Bell testified that Petitioner is at 
the forefront of water conservation in Indiana. Tr. at U-69. Accordingly, it is reasonable to 
believe that water conservation education by one of the utilities at the cutting edge of water 
conservation in Indiana would, or at least should, lead to reduced usage. Third, the marked 
downturn in the economy may also have a role in depressed water usage. Pet. Ex. KAH-R at 16; 
See also, June 30 Order at 22. Finally, Mr. Heid identified several other factors that may affect 

6 We note that Mr. Collins also presented a similar weather normalization adjustment in Indiana American Water 
Company's recent rate case, Cause No. 43680, using yet another weather variable and "normal" year. 
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water uses, including the rate of precipitation, evapotranspiration, soil recharge rates, runoff and 
moisture loss from the surface layer. Id at 15-16. 

Based on the evidence presented, we find that the Industrial Group has failed to establish 
a direct correlation between precipitation and usage. Accordingly, we decline to accept Mr. 
Collins' proposed weather normalization adjustment. 

Based on the Commission findings above, Petitioner's operating revenue at present rates 
is $133,894,000. 

B. Operation and Maintenance Expense. As filed in Petitioner's direct testimony, 
Petitioner's test year O&M expense is $62,168,000. Petitioner calculated its pro forma O&M 
expense to be $63,977,000, while the OUCC calculated pro forma O&M expense to be 
$58,607,000. The Industrial Group did not calculate pro forma O&M expense but rather rejected 
the Petitioner's proposed O&M adjustment of $2,507,000 for the Management Agreement and 
$1.9 million in post retirement expense. 

Petitioner proposed several adjustments to O&M expense. Adjustments were made to the 
Management Agreement expense, post-retirement healthcare benefits expense, salary and wage 
expense and several other O&M expenses. The parties did not dispute Petitioner's ($688,000) 
adjustment for "Purchase Agreement and Remarketing" fees, nor did Petitioner dispute the 
OUCC's adjustments; ($23,552) for Other Employee Benefits, $120,000 for Contractual 
Services, $5,981 for Indiana Department Environmental Management ("IDEM") Fees and 
$559,864 for Bad Debt Expense. 

1. Management Agreement Expense Adjustments. As discussed below, the 
Department proposed an adjustment to its test year results to reflect fees payable under the 
Management Agreement. 

a. Petitioner's Direct Evidence. Mr. Klein testified that the day-to-day 
operation and maintenance of the System is conducted by Veolia under the Management 
Agreement. Mr. Klein testified that the Department is responsible for supervising V eolia's 
operation of the System and for all policy making functions. He said among other things, the 
Department is also responsible for determining, with advice from Veolia, what proposed capital 
projects will be undertaken. The Department pays Veolia a "Service Fee" under the 
Management Agreement, which is composed of a "Fixed Fee" and an "Incentive Fee." The 
Fixed Fee is assessed annually based upon the formula set forth in the Management Agreement. 
Veolia receives the Incentive Fee to the extent it satisfies specific performance metrics identified 
in the Management Agreement. The Incentive Fee cannot exceed 25% of the Fixed Fee for any 
particular calendar year. Mr. Klein also concluded that Veolia is a qualified and competent 
operator of the System. 

Jack Harold ("Hal") Gurkin, the Chief Operations Officer for the Department, testified 
that his duties include oversight of Veolia's operation and maintenance of the System and the 
capital improvement programs initiated by the Department. Mr. Gurkin testified regarding the 
manner in which operational issues are resolved with Veolia. Mr. Gurkin also described the 
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process that the Department uses to evaluate and approve the capital projects proposed by Veolia 
and the steps being taken by the Department to increase the level of public bidding for the 
Department's capital projects. 

Mr. Gadis provided an overview of Veolia, its affiliates and parent companies. He 
explained how the Management Agreement was developed and discussed the services Veolia 
provides under the Management Agreement. Mr. Gadis explained that the Department's Request 
for Proposal anticipated the management fee would include a fixed and an incentive component, 
and payment for the implementation of capital projects. The incentive component was to be tied 
to the operator's success in satisfYing various performance criteria developed by another outside 
contractor of the Department. Mr. Gadis stated that the performance criteria were developed by 
the Department's contractors, were based upon industry standards and were intended to improve 
the performance provided by the former IWC. 

Mr. Gadis explained that, pursuant to the terms of the Management Agreement, Veolia 
performs all aspects of the day-to-day operations of the Waterworks. Mr. Gadis stated that 
Veolia also pays the portion of employees' post-retirement health benefit costs that is not 
allocated by the Management Agreement to the Department. He stated that Veolia is also 
responsible for developing an annual proposal regarding necessary capital projects and added 
that, while the Department is responsible for the final selection and funding of all capital 
projects, Veolia has historically implemented the majority of capital projects the Department 
elected to perform. 

Mr. Gadis discussed the compensation structure set forth in the Management Agreement. 
He explained that the Fixed Fee was negotiated with the Department as part of the competitive 
bidding process through which the Department selected Veolia to operate the Waterworks. He 
stated that the Fixed Fee is adjusted annually for inflation. He explained that the inflation index 
reflected in the original Management Agreement was revised from the Consumer Price Index 
("CPI") to a blended average of various relevant cost measures (referred to as the New 
Composite Price Index ("NCPI")) to more accurately reflect the parties' intention to adjust the 
Fixed Fee annually to reflect Veolia's actual cost increases. Mr. Gadis explained that the 
Incentive Fee payment varies depending on Veolia' s success in meeting the identified 
performance benchmarks, but it cannot exceed 25% of the Fixed Fee in any given year. Mr. 
Gadis stated that if Veolia does not meet an identified performance minimum, it is not paid the 
Incentive Fee associated with the particular performance metric. He explained that the 
Management Agreement requires the Department to pay Veolia 60% of the anticipated Incentive 
Fee for a given year in quarterly installments during that year. Then at the end of year, the 
Department reviews Veolia's performance to determine the final amount of the Incentive Fee 
actually earned. Mr. Gadis explained that this payment structure provides Veolia the cash flow 
necessary for operation of the Waterworks throughout the year. He said it also allows the 
Department to effectively budget its obligations. 

Mr. Gadis also discussed the condition of the Waterworks at the time Veolia began 
performing under the Management Agreement. He explained that Veolia' s initial capital 
assessment conducted after the acquisition concluded that at least $90 million in capital 
expenditures was needed in 2003 with comparable amounts needed in the following years. He 
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explained that the Department was actually able to invest approximately $30 million to $40 
million in capital projects each year, most of which was, by necessity, directed to water quality, 
supply, system reliability, security and safety. 

Mr. Gadis also explained that the parties negotiated specific provlSlons in the 
Management Agreement to accommodate potential changes and unexpected circumstances. He 
noted that the inflation adjustment mechanism applicable to the Fixed Fee was one way the 
parties attempted to ensure that the Fixed Fee did not diminish relative to actual costs as time 
passed. Mr. Gadis testified that because of the long-term nature of the relationship contemplated 
by the Management Agreement, the Management Agreement includes built-in triggers that, if 
tripped, require the parties to renegotiate the Management Agreement's terms, including the 
compensation due to Veolia. 

Mr. Gadis explained that during the first few years of the Management Agreement, 
growth in the customer base was larger than expected, and this caused unanticipated expenses. 
He stated that the customer base increased by an amount that met the renegotiation trigger 
outlined in the Management Agreement. He stated that a number of other unanticipated 
circumstances increased the cost of providing water utility service above the level expected by 
the parties when the original Management Agreement was executed. Mr. Gadis explained that 
the parties used the renegotiation process contemplated in the Management Agreement to 
address growth of the System, unexpected events and to clarify the contract. Also, Mr. Gadis 
discussed the changes agreed to in the First Amendment. 

Mr. Gadis explained that the actual financial results for the Department and Veolia in 
2007 and 2008 were different than either party anticipated when they executed the First 
Amendment. He stated that chemical, utility and other expenses rose at unprecedented and 
unpredicted rates. He explained that the mix of work comprising the awarded capital projects 
differed from that assumed by the parties when they negotiated the First Amendment, with more 
projects being billed as time-and-material rather than as capital facility projects. He concluded 
that while the First Amendment moved in the right direction, the Service Fee paid under the 
Management Agreement, as amended, still did not cover the full cost of operating and 
maintaining the Waterworks. He stated that Veolia has continued to invest its own money in the 
operation and maintenance of the Waterworks. 

Mr. Gadis testified that because the Management Agreement limits the Department's 
exposure to cost increases and places this risk on Veolia, Veolia is incented to utilize cost 
management tools. Mr. Gadis explained that during hard times the obligation to continue to 
provide reliable water service remains the same regardless of the state of the general economy. 
Mr. Gadis noted that whether the Department or Veolia operates the Waterworks, one would 
expect that much of the purchasing would be done via long-term contracts so as to ensure the 
materials and supplies necessary to provide water utility service are acquired in a cost-effective 
manner. Consequently, he stated, the obligations imposed by these long-term contracts cannot 
be avoided to reduce short-term expenses. 

Mr. Gadis also explained that approximately half of Veolia's employees are union 
members whose compensation is determined by a Collective Bargaining Agreement. As a result, 
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the ability to reduce employee wages during difficult financial times is also limited. He stated 
that if the Department operated the Waterworks it is likely the same amount of its employees 
would be unionized and thus the Department would have limited ability to reduce compensation 
costs. Mr. Gadis added that the Management Agreement is not without safeguards and noted the 
contract provisions regarding the renegotiation process as an example. 

Mr. Gadis also addressed the payment of the $1.667 million due to Veolia that was 
suspended by the June 30 Order pending further review. He said that the non-payment of the 
agreed upon amount will further damage Veolia's financial well-being and that it is in the best 
interest of the customers, the Department and Veolia to allow the Department to pay Veolia for 
the services Veolia has performed. 

Ms. Baumes discussed the reasonableness of the Service Fee that Veolia is paid under the 
Management Agreement. Ms. Baumes' testimony compared certain aspects of the operations of 
IWC in 2001 and 2002 with Veolia's operations in 2008. Ms. Baumes stated that according to 
IWC human resource records, IWC employed 482 employees (exclusive of student interns) in 
2001 and 450 employees (exclusive of student interns) in 2002 to operate the Waterworks. She 
stated that in June 2008, Veolia operated the Waterworks with 390 employees (exclusive of 
student interns). She explained that despite customer and system growth and even with the 
Department's eight employees, who are responsible for administration and oversight, the total 
amount of personnel used today to operate the Waterworks is less than the amount of personnel 
utilized by the former IWC to operate a smaller Waterworks system. Ms. Baumes testified that 
since 2001 the customer base increased, as has the amount of below-ground and above-ground 
infrastructure. 

Ms. Baumes discussed the cost of Veolia's services to the Department compared to 
relevant inflation from 2002 through 2008. She explained that the major drivers of Veolia's 
costs are labor, chemicals and utilities. She testified that from 2002 through 2008 Veolia's labor 
costs increased 20%, its chemical costs increased 166% and its utility expenses increased 49%. 
She stated that, based on its experience operating the Waterworks in 2007, Veolia has weighted 
its cost inputs as: 51% labor; 6% chemicals; 10% utilities; and 33% for all other cost inputs. 
She explained that using these assumptions, and assuming Veolia' s "other cost inputs" increased 
no faster than the rate of inflation (as measured by the CPI and thus increased 22%), Veolia's 
total weighted cost inflation from 2002 to 2008 was 32%. She added however, that Veolia's 
Fixed Fee increased by only 22% over this same six year period (due to an increase in the CPI of 
22% over these years), for an average price increase of 3.6% each year. She concluded that the 
structure of the Management Agreement protected the Department (and ultimately the 
customers) from approximately 10% of cost inflation from 2002 to 2008. 

Ms. Baumes provided a comparison of the fees paid to Veolia under the Management 
Agreement to V eolia's costs to operate and maintain the Waterworks for the years 2002 to 2008 
with the costs IWC incurred to operate the Waterworks prior to 2002. She explained that in 
2001, the IWC directly incurred all operating and administrative costs for the Waterworks and 
that according to the 2001 audited financial statements for the IWC, its operating plus 
administrative costs were $54.8 million. She stated that from 2002 to 2008 Veolia's cost inputs 
increased approximately 32%. She explained that if this same cost increase were applied to 
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IWC's 2001 operating costs, IWC's operating costs in 2008 would have been approximately 
$72.3 million. Ms. Baumes testified that in 2008, the Service Fee was $50.3 million. She added 
that the Department's 2008 administrative costs were $12.8 million, for a total 2008 operating 
cost to the Department of$63.1 million, which is $9.2 million less than IWC's inflation-adjusted 
operating costs ifIWC had remained the operator of the Waterworks.7 

Ms. Baumes also testified that in each year from 2002 to 2008, Veolia spent more in 
operating and maintaining the Waterworks than it received from the Service Fee paid under the 
Management Agreement. As a result, she stated water utility rates do not reflect the full cost of 
operating and maintaining the Waterworks. She concluded that since 2002 the cost to Veolia to 
operate and maintain the Waterworks has exceeded the Service Fees the Department has paid 
under the Management Agreement by a total of $76,923,905, which amount has come from 
Veolia and its parent entities. 

Ms. Baumes explained that the Commission's June 30 Order deferred certain issues 
regarding the fees due Veolia to the permanent portion of this proceeding and directed the 
Department to withhold payments due to Veolia in excess of those paid in 2008. She testified 
the withholding of the payments due has negatively affected Veolia's cash flows. She stated this 
has required Veolia to obtain additional loans from its parent companies to meet its obligations 
and that this increases Veolia's total debt obligation, increases its interest costs, and reduces its 
net income. Ms. Baumes opined that, in her view, Veolia operates the Waterworks efficiently 
and effectively and has done so despite the unexpected financial and operational challenges 
experienced under the Management Agreement. She concluded that both the payments due to 
Veolia under the Management Agreement and the payments that have been temporarily withheld 
pending the outcome of this proceeding are reasonable and necessary and should be accepted for 
ratemaking purposes. 

With respect to the Service Fee Adjustment, Ms. Baumes discussed the compensation 
paid to Veolia in the test year and adjustments to this compensation for 2009. She stated that the 
2008 Service Fee was $50,327,619 and the 2009 Service Fee is estimated to be a maximum of 
$52.810 million. She explained that the Fixed Fee for 2009 will be $42,248,170, which was 
calculated by adjusting the 2008 Fixed Fee for inflation in accord with the NCPI described in the 
First Amendment, which was 4.25% for 2008. She explained that 100% of the available pool for 
incentive payments for 2009 equals $10.562 million, which represents the maximum available to 
Veolia for an Incentive Fee for 2009. 

Mr. John R. Skomp, Partner with Crowe Horwath LLP, testified that the Management 
Agreement allows for a level of predictability in the Department's O&M expense, but that the 
Department has little direct control over the expense. He stated that based on current estimates 
provided by Veolia and the Department, Mr. Skomp testified that the annual cost of the 
Management Agreement will increase by approximately $2.507 million during the 2009 calendar 
year. 

7 Ms. Baumes indicated this is a conservative cost comparison because IWC's inflation-adjusted operating cost 
assumes the Waterworks did not change in size or complexity from 2001 to 2008, which she stated was not the case. 
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Finally, with respect to the outstanding payable to Veolia, Mr. Skomp testified that the 
Department proposes to amortize its outstanding payable to Veolia of $1.667 million over two 
years. This would result in an amortization amount of $834,000 per year in the revenue 
requirement. Mr. Skomp testified that the $1.667 million payment is a contractual liability due 
under the Management Agreement and that the Department must receive operating revenues that 
allow for this amount to be paid because the Department does not have operating reserves or 
excess fund balances that could be used to make this payment. Mr. Skomp also explained that 
the Department was complying with the Commission's June 30 Order concerning the amount of 
management fees being paid to Veolia, but stated that to the extent actual payments to Veolia 
during 2009 were less than what may be owed under the contract, the Department would need to 
book the unpaid amount as a liability. He testified the incurrence of a liability during 2009 for 
unpaid expenses would meet the definition of items that are fixed, known and measurable and 
occurred within twelve months of the end of the test year. 

b. OUCC's Evidence. Mr. Richard Corey, a Utility Analyst with the OUCC, 
testified that the parties executed the original Management Agreement on March 21, 2002 and 
that the original Management Agreement was properly and timely filed with the Commission on 
April 4, 2002. Mr. Corey noted the First Amendment was signed by the parties on June 26, 
2007, but was not filed with the Commission until February 9, 2009 when the Department filed 
its request for emergency relief in this Cause. 

Mr. Corey testified the original Management Agreement included provlSlons for 
amendment or renegotiation of the terms of the Management Agreement. He noted a 
renegotiation would be caused by (l) an increase or decrease of demand for finished water by 
five million gallons per day, (2) an increase or decrease in the customer base of 10,000 
customers, or (3) a new plant that has a significant impact on O&M costs. Mr. Corey also 
observed that the Recital section of the First Amendment noted Section 5.02 of the Management 
Agreement that provided for a renegotiation threshold event of an expansion of territory or 
disposal of assets that results in a loss or increase of 2,000 or more customers. 

Mr. Corey stated that of the potential threshold events noted in the First Amendment, the 
only one that appeared to apply was the decrease of 2,000 customers due to a loss of territory or 
plant. In the Recitals section, the First Amendment states DOW sold assets to the City of 
Carmel, which resulted in a loss of approximately 8,800 customers. He stated the other potential 
reasons listed in the First Amendment for renegotiating the agreement were not listed as 
threshold events under the Management Agreement. He testified that the First Amendment 
noted the need to address issues about the "meaning, application, and enforcement of the 
Management Agreement" in order "to avoid future disputes and the potential for uncertain 
litigation." Specifically, he stated that there appeared to be disagreement between the 
Department and Veolia as to which party was to ultimately bear the cost of installing and 
replacing valves, meters, hydrants, and service connections and pay certain Retiree Medical 
Benefits Obligations, and whether an Enhanced Atrazine Monitoring Program required by the 
IDEM should be considered an Uncontrollable Circumstance under the Management Agreement. 

Mr. Corey stated the loss of 8,800 customers would ordinarily suggest a decrease in the 
fees to be paid Veolia, not an increase. He noted that Mr. Gadis asserted several reasons for 
Veolia's desire to renegotiate the agreement, including larger than expected growth in the 
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customer base, defects in the billing system, and a change in the law affecting the number of 
utility locates Veolia had to perform. Mr. Corey testified that none of the causes listed by Mr. 
Gadis in his testimony were identified in the First Amendment. He further stated that although 
Mr. Gadis asserted an increase in the number of customers triggered the renegotiation, the 
threshold event recited in the First Amendment was a loss of 8,800 customers. 

Mr. Corey summarized the changes made in the First Amendment as follows: (1) 
replaced the CPI with a composite index for the purpose of inflation adjustment; (2) established 
that certain costs related to meters, hydrants, valves and service taps were defined as capital 
costs, thereby requiring the Department to reimburse Veolia for these costs; (3) required the 
Department to pay Veolia $5 million to reimburse it for expenses incurred by Veolia during 2002 
- 2006; (4) required the Department to pay higher Fixed Fee costs to reflect higher O&M 
expenses asserted by Veolia; (5) required the Department to pay for certain additional services, 
such as enhancing and reporting on Water Wise Conservation programs and activities, 
investigating and reporting on best practices of global water quality strategies, investigating and 
reporting on global water system security strategies and performing such other activities as 
Veolia and the Department mutually agree; (6) required the Department to incur additional costs 
related to an Enhanced Atrazine Monitoring Program; (7) required the Department to pay 
additional funds related to the Retiree Medical Benefit Obligations; and (8) set forth various 
other miscellaneous provisions, including allowing Veolia to recover fees tied to a previously 
discontinued incentive criterion. Mr. Corey testified that each change significantly increased the 
costs borne by the Department. 

Mr. Corey testified that the increase to the Fixed Fee totals $1,839,333 and is to be 
compounded each year by the NCP!. Of that amount, $1,473,201 consists of the increase of 
$316,690 per year associated with the White River North and Geist Capital projects, $706,511 
associated with the growth ofthe water works and a $450,000 increase for reasons that were not 
specified in the First Amendment to the Management Agreement. The remaining $366,132 
represents the amount the Department agreed to pay for Certain Additional Services. 

Mr. Corey stated the initial report of the Water Wise Conservation Program was provided 
by Veolia before the First Amendment and therefore indicates it is an obligation under the 
original Management Agreement. He stated that because the Department has already 
participated in the program and realized its intended benefits, the expenditure of $366,132 was 
not warranted. He therefore concluded that allowing this cost to continue to be recovered in 
rates would be an inappropriate recovery of a non-recurring expense item. 

Mr. Corey testified that the First Amendment explains the NCPI would be used to 
provide a more accurate inflation adjustment mechanism and to comply with Revenue Procedure 
97-13. He stated the NCPI adds to the CPI certain weighting factors from the Labor Index, 
Utilities Index and Chemical Index adjustment. He also noted that in response to cross­
examination by the OUCC during the emergency portion of this Cause, Petitioner's acting 
Executive Director, Mr. Steele, indicated relying on the NCPI as opposed to the CPI would have 
the effect of increasing the Fixed Fee. 

Mr. Corey stated the Department's financial liability under the First Amendment was 
affected in several other ways. He stated, because the Incentive Fee is based on a percentage of 
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the Fixed Fee, an increase to the Fixed Fee has the effect of inflating the potential payout of the 
Incentive Fee. In addition, he stated, the Incentive Fee payout will also be higher than it would 
otherwise be because of the Department's agreement to apportion its water hardness incentive 
among all other incentives. 

Mr. Corey noted the parties also changed the definition of what constitutes a capital 
project. As a result of the First Amendment, capital projects are to include all costs associated 
with the installation or replacement of new meters, hydrants, valves and service taps. He stated 
these additional costs would now ultimately be paid by the Department. Mr. Corey further 
testified that the cost to the Department to reimburse Veolia for performing an Enhanced 
Atrazine Monitoring Program is not set forth in the First Amendment. He stated this change will 
impose a financial burden on the Department it might not otherwise have had to pay. 

Finally, regarding retired employee medical benefits, Mr. Corey stated that it appeared 
prior to the First Amendment, the Department interpreted the Management Agreement to require 
the Department to be responsible for payments into the medical benefits plan that represented the 
portion of liability related to Department and Veolia employees eligible to be vested under the 
plan as of December 31, 2004. Conversely, Veolia would be responsible for the liability for 
employees vested into the plan on and after January 1,2005. He stated that the First Amendment 
stipulated the liability for employees who were unvested on or after January 1, 2005 would be 
funded by Veolia only for the remaining term of the contract, or until April 30, 2022. 
Subsequent to that date, the Department would be liable for the remaining funding of the plan. 
He noted the Department estimates this cost will be an additional $2.4 million per year and that 
multiplying the additional contribution over 20 years would result in an added obligation of $48 
million. 

Mr. Corey testified the First Amendment was very one-sided because it shifted various 
costs to the Department, clarified ambiguities only in favor of Veolia, and significantly increased 
the Department's costs without any significant benefit to the Department. Mr. Corey testified 
the OUCC did not consider it prudent and reasonable for the Department to have agreed to the 
terms of the First Amendment. He stated that, by agreeing to the First Amendment, the 
Department increased its costs without any material gain to offset the higher costs. While the 
Management Agreement set forth certain threshold events that may require a renegotiation, he 
was not aware of any part of the Management Agreement that would require the Department to 
agree to such a one-sided amendment. Notwithstanding Mr. Gadis' assertion the customer base 
had increased by an amount that triggered the renegotiation of the Management Agreement, he 
stated the First Amendment indicated the real trigger was actually a decrease in the number of 
customers, which would indicate a decrease in the Fixed Fee. 

Finally, Mr. Corey, referring to Section lI(11), testified that the First Amendment 
anticipated the Commission might disallow some of the additional expenses agreed to in the First 
Amendment. Mr. Corey recommended the Commission disallow the increases to the 
Department's revenue requirements caused by the Department's decision to enter into the First 
Amendment. More specifically, he recommended the Commission disallow the most readily 
quantifiable increases to the Fixed Fee of $1,839,333, which would also require removing the 
application of the NCPI to the increase. He also recommended the Commission disallow the last 
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payment of $1,666,667 that the Department agreed to repay Veolia for valves, meters, hydrants, 
and service connections previously paid for by Veolia. Mr. Corey opined the agreement to make 
this payment is imprudent and also violates well-founded principles of ratemaking prohibiting 
future recovery for past losses. 

Charles E. Patrick, the OUCC's accounting witness, addressed Petitioner's proposed 
adjustment for an increase of $2,507,000 in the Service Fee for test year operating expenses. Mr. 
Patrick testified the OUCC proposed three separate adjustments to the test year Service Fee paid 
to Veolia. The OUCC proposed an increase of $2,385,000 to reflect the increase to the Service 
Fee and a decrease of$I,839,333 to eliminate certain modifications to the Fixed Fee per the First 
Amendment as described by Mr. Corey. Mr. Patrick explained the OUCC's third adjustment 
related to the promise Veolia made in the Management Agreement to contribute annually at least 
$363,721 toward civic and charitable activities in the Indianapolis area. Mr. Patrick stated the 
Commission has consistently excluded expenses related to charitable contributions from a 
utility's rates. Mr. Patrick asserted charitable contributions are not utility operating expenses 
used to provide utility service and thus ratepayers do not receive a material benefit from these 
expenditures. Mr. Patrick stated these costs could not be included in rates if paid directly by 
Petitioner, and therefore should not be included in rates as part of the value received by Veolia 
through the Management Agreement. 

Mr. Patrick also discussed Petitioner's request for authority to make the third $1.667 
million payment to Veolia as outlined in the First Amendment to recognize a portion ofVeolia's 
past unexpected expenses. Mr. Patrick explained Petitioner proposed to include one half of this 
payment (i. e., $834,000) as an annual revenue requirement to recover this past contractual 
obligation. Mr. Patrick stated the OUCC recommends the Commission deny recovery of the 
requested revenue requirement of $834,000 per year based upon Ind. Code § 8-1-2-68, the 
Commission's prior rulings concerning the rule against retroactive ratemaking and the language 
in Paragraph 11 of the First Amendment. 

c. Industrial Group's Evidence. Mr. Brian Collins with BAI, on behalf of the 
Industrial Group, testified that the Department's proposed test year Veolia contract expense 
adjustment includes $1,722,000 for Veolia's Fixed Fee, which is an increase of 4.25% in the 
Fixed Fee as compared to the test year. Mr. Collins stated the Department has not justified the 
4.25% increase in the Fixed Fee. He explained that the Department claimed the 2008 Fixed Fee 
was adjusted for inflation in accordance with the NCPI described in the First Amendment. Mr. 
Collins opined the Department provided no credible support for its calculation of the 4.25% 
mcrease. 

Mr. Collins noted that based on his reView of the First Amendment the NCPI is 
calculated according to the following formula: 
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(W x Labor Index) + (X x Utilities Index) + (Y x Chemical Index) + (Z x CPI) 
where: 

W= 0.51 
X = 0.10 
Y = 0.06 
Z = 0.33 

Mr. Collins then used the 2009 values of the indices included in the NCPI formula and calculated 
the value of NCPI per the First Amendment formula as -0.28%. He noted that according to the 
First Amendment, if the NCPI is negative, the annual increase in the NCPI will be deemed zero. 
Mr. Collins added that the Department did not rely on an actual increase in Veolia's O&M 
expense for 2009 to determine the test year contract expense, but rather relied upon a 
hypothetical increase of 4.25% to the actual 2008 Veolia Fixed Fee expense. 

Mr. Collins recommended no increase in the Management Agreement expense because 
the Department did not justify its NCPI calculation of 4.25%, and using the 2009 indices' values, 
the current value of the NCPI per the formula contained in the contract amendment is -0.28%. 
Mr. Collins explained that the Department's rates should reflect its actual cost of service and that 
an increase in the 2008 actual contract expense for 2009 would not reflect the Department's cost 
of service. Consequently, he recommended that the Management Agreement expense for the test 
year be held at its 2008 level. His recommendation decreases the Department's claimed revenue 
deficiency by $2,507,000. 

Mr. Collins concluded by recommending the Commission review the actual fees charged 
to the Department under the Management Agreement for reasonableness. 

d. Petitioner's Rebuttal Evidence. S. Michael Hudson testified concerning 
the Department's decision to enter into the First Amendment. Mr. Hudson is a former member 
of the Department's Board and was involved on behalf of the Board in the negotiation of the 
Management Agreement and the First Amendment. He was a Board member for approximately 
seven years, serving as the Board's Secretary-Treasurer during his tenure. Mr. Hudson testified 
that at the time the Management Agreement was entered into in 2002, he thought that Veolia had 
been too aggressive in its bid, and that when Veolia asked to reopen the Management Agreement 
because the renegotiation triggers in the Management Agreement had been tripped, the Board 
understood Veolia to be under extreme financial pressure. 

Mr. Hudson testified that the Management Agreement was not intended to be inflexible; 
the renegotiation triggers were designed to add flexibility. He said each party knew at the onset 
that there were unknowns in the future operation of the System, and the renegotiation triggers 
were designed to allow flexibility to adapt to the unknown issues that would arise. He stated that 
during the first years of the Management Agreement, Veolia informed the Board that it was 
losing money and in 2006, Veolia approached the Board concerning amending the Management 
Agreement. According to Mr. Hudson, Veolia threatened litigation, including rescission and 
termination of the Management Agreement, if the parties did not renegotiate the Management 
Agreement. The Department, in tum, threatened litigation if Veolia abandoned its contractual 
obligations under the Management Agreement. Mr. Hudson testified that Veolia's litigation 

34 



threat could have forced the Department to engage in costly litigation, the outcome of which 
could not be predicted with any degree of certainty. 

Mr. Hudson explained that the Department also may have been forced to go through the 
time-consuming and complex process of selecting another private operator for the System. In 
addition, the Department had no way of knowing whether it would have been able to secure a 
suitable replacement operator on terms more favorable than those in the Management 
Agreement. Mr. Hudson stated the failure to immediately put in place a strong operator for the 
System would have been potentially catastrophic. 

Mr. Hudson testified that the Department benefited significantly from the First 
Amendment in three ways. First, the Department retained its contractual operator, thereby 
providing continuity to the Department. Second, the Department avoided diversion of funds 
from needed capital improvements to litigate to keep the benefit of its original bargain. Finally, 
the Department gained more clarity in the operation of the Management Agreement. He stated 
that the First Amendment more clearly defined the parties' roles, which in tum allowed the 
Department to better oversee Veolia and to improve the Department's technical, financial and 
managerial capabilities. 

Mr. Hudson responded to Mr. Corey's assertion that the loss of Carmel customers should 
have resulted in a lower Fixed Fee under the First Amendment, by stating that the loss of 
customers was simply the most visible triggering event for the renegotiation of the Management 
Agreement. He testified that once a triggering event occurred, all aspects of the Management 
Agreement were open to negotiation. Additionally, Mr. Hudson testified that the customer base 
of the Department increased by over 28,000, the 12-month moving average of daily finished 
water production increased by 6.8 mgd, and significant capital projects were completed for 
system growth purposes. Mr. Hudson testified that each of these factors increased Veolia's 
O&M costs. 

Mr. Hudson explained that many factors led to the increase in the Fixed Fee payable to 
Veolia. These factors included the NCPI, the White River North and Geist capital projects, 
classification of the meters, valves and hydrants as capital projects, modification of the criteria 
used for the Incentive Fee, the Enhanced Atrazine Monitoring Program, the Water Wise 
Conservation Program, and post-retirement healthcare benefit obligations. Mr. Hudson testified 
that the Board concluded it was essential for the Department to have a stable, long-term operator 
in place with a deep understanding of the System. He testified that retaining Veolia, avoiding 
expensive and protracted litigation, and the potential for significant damages added a real value 
to the First Amendment for the Department. Mr. Hudson testified the First Amendment was a 
reasonable settlement of the claims concerning the Management Agreement. 

Ms. Baumes responded to certain assertions by the OUCC and the Industrial Group 
regarding Veolia's financial performance and other issues arising from the Management 
Agreement. Ms. Baumes explained the CPI adjustment in Section 5.02(b) of the Management 
Agreement was intended to provide a mechanism by which Veolia could be compensated for the 
normal increases to its operating cost base. She explained that the CPI was found not to 
accurately reflect many of the operating expenses associated with a water utility. She stated that 
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the CPI is actually an inflationary indicator that measures the change in the cost of a fixed basket 
of products and services such as housing, food and transportation. She stated that the parties 
agreed that the CPI did not reflect the evolution of the cost of producing water and in general the 
CPI understates the expense inflation for the utility. Recognizing the NCPI is not completely 
reflective of the evolution of the increases in expenses, she stated the mechanism allocates an 
agreed-upon weight to Labor, Chemical, Utility and other CPI expenses. Therefore, she 
concluded, the NCPI should not be characterized as an "aggressive" tool for increasing the fees 
paid to Veolia, but as a mechanism that is more indicative of actual increases in the costs of 
inputs than the cpr. 

Ms. Baumes disagreed with Mr. Corey's contention regarding the effect of eliminating 
the water hardness incentive. She explained the variable portion of Veolia's Service Fee is not 
higher than it otherwise would be due to the Department's agreement to allocate the water 
hardness incentive. She stated the water hardness incentive was deleted and the dollars were 
spread among the other water quality performance criteria; the available dollars were not 
increased. She explained this modification was contemplated in Exhibit 12 of the original 
Management Agreement. She testified the ability to delete the criteria if required capital 
investments were not approved was inserted in the Management Agreement due to the naturally­
occurring hardness in the raw water supply and the capital-intensive solutions required to 
achieve this performance benchmark. She testified the Department and Veolia agreed to remove 
the capital requirement from consideration along with the performance criteria because this 
measure is associated with an aesthetic, non-health related water quality consideration that is 
nevertheless largely beyond Veolia's control. Therefore, the percent available was apportioned 
equally among the remaining performance criteria in the water quality category. She stated the 
parties further agreed that the performance criteria may be reinserted upon the Department 
investing in appropriate capital solutions to the hardness issue. 

Ms. Baumes disagreed with the Industrial Group's suggestion that the NCPI calculation 
was not supported by the Department. She explained that the Department's proposed revenue 
requirement adjusts the 2008 Fixed Fee (test year amount) to reflect the amount due as of the end 
of the adjustment period (12 months ended 2009). She stated that this adjustment is not 
hypothetical, but was calculated using the exact formula set forth in Exhibit A to the First 
Amendment. She stated the indices are taken from the Bureau of Labor Statistics website and 
provided a table detailing the calculation of the 4.25% reflected in the Department's revenue 
requirement. Ms. Baumes explained that Mr. Collins' calculation does not use the 2007 and 
2008 data required by the Management Agreement. Rather, she stated he relies on preliminary 
index data that would be used to calculate the Fixed Fee amount effective January 1,2010 (a date 
that occurs outside the adjusted test period). She added that the Management Agreement 
provides that the increase effective January 1, 2010 must reflect the 2009 indices once they are 
finalized. She explained the index information Mr. Collins relied on has not yet become final. 
She stated when the more recent (yet non-final) index data is correctly used in accordance with 
the formula set forth in the Management Agreement, the Fixed Fee effective January 1, 2010 is 
not equal to the test year amount. 

Mr. Skomp addressed the $1.667 million payment owed to Veolia under the First 
Amendment. He testified the Department is contractually obligated to make this payment, but 
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based on the June 30 Order, the Department has withheld payment. Mr. Skomp asserted that the 
amount is not retroactive ratemaking because it is a contractual obligation that became due and 
payable during the accounting adjustment period established in this Cause. 

Finally, with respect to the charitable and civic donations required to be made by Veolia 
under the Management Agreement, Mr. Skomp testified that in his experience these types of 
expenses are recorded as below-the-line transactions and that these expenses would corne out of 
V eolia's annual profit. Mr. Skomp stated that no evidence has been presented that these costs 
have been passed along to the ratepayers. Ms. Baumes testified at the evidentiary hearing that 
corporate contributions are not recovered through the Fixed Fee paid by the Department. Tr. at 
V-19. 

e. Commission Discussion and Findings. The OUCC argues that because the 
only reason indicated in the First Amendment for amending the Management Agreement was the 
decrease in 8,800 customers from the sale of assets to the City of Carmel, the First Amendment 
should have resulted in a decrease, rather than an increase, in the Service Fee. In addition, 
because the First Amendment was very one-sided in shifting costs to the Department, the OUCC 
did not believe it was prudent for the Department to have agreed to the terms of the First 
Amendment. While we are aware that the only reason for amending the Management 
Agreement identified in the Recitals section is the decrease in customers and agree it would have 
been reasonable for the parties to have identified all of the reasons for which they were agreeing 
to amend the contract in the Recitals, the evidence before us demonstrates that there were other 
reasons the parties agreed to the First Amendment that we simply cannot ignore, such as the 
increase in 28,000 customers over the base number of customers. In addition, while we 
recognize that the majority of the items contained in the First Amendment resulted in increased 
cost to the Department, that mere fact alone does not equate to a conclusion that the Management 
Agreement as a whole, i. e., the original Management Agreement and the First Amendment, is 
umeasonable. 

As discussed earlier regarding the Management Agreement review performed by the 
Department, we are not without concerns about the Management Agreement. However, based 
on the evidence presented, we cannot conclude that the Management Agreement as a whole is 
umeasonable or not in the public interest. Notwithstanding this conclusion, we address certain 
contested O&M expenses below. 

(i) Service Fee Expense Adjustment. As explained above, Petitioner 
proposed an adjustment to its test year operating results to reflect an increase in both the fixed 
and incentive portions of fees paid under the Management Agreement. This adjustment 
increased test year operating expenses by $2,507,000. The OUCC objected to $2,325,000 of this 
amount. See Pub. Ex. 2, Schedule 5 at 3 (Adjustments 5, 6, and 7). As shown by the OUCC's 
Exhibit 2, Schedule 5 (Adjustment 5), $1,473,201 of the ouec's proposed $2,325,000 total 
disallowance concerns the increase in the Fixed Fee based on the First Amendment. As also 
shown by this exhibit, $366,132 of the ouec's total proposed disallowance concerns fees for 
certain additional services purchased by the Department. Id. The amount remaining reflects the 
OUCC's proposal to reduce the Service Fee by an amount equal to Veolia's charitable and civic 
contributions, and the flow through effect of the OUCC's proposal to reduce the Fixed Fee on 
the calculation of the incentive portion of the Service Fee. Id. 
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The Industrial Group's witness, Mr. Collins, recommended the Management Agreement 
fees adjustment be excluded in its entirety. Mr. Collins calculated that the formula in the 
Management Agreement for the inflation adjustment results in no increase, not a 4.25% increase 
in the Fixed Fee. Therefore, he recommended that the contract expense be held at its 2008 level. 
We disagree with the OUCC's and the Industrial Group's proposed disallowances. 

The record shows that the inflation index reflected in the original Management 
Agreement was revised from the CPI to a blended average of various cost measures delineated in 
the NCPI in an attempt to more accurately depict the parties' intention to adjust the Fixed Fee 
annually to reflect Veolia's actual cost increases. Although Mr. Collins contended that the 
formula set forth in the Management Agreement shows no adjustment should be made, Ms. 
Baumes demonstrated that Mr. Collins' calculation was erroneous. His adjustment relied on data 
that was outside the adjustment period. Based on the evidence presented, we agree that neither 
the CPI nor the NCPI accurately reflects cost increases. However, as noted by Ms. Baumes, the 
NCPI, which allocates an agreed-upon weight to Labor, Chemical, Utility and other CPI 
expenses, does attempt to better reflect the types of costs incurred by a water utility. Such 
clauses are not unusual or unreasonable because the parties recognize that the costs associated 
with the services being provided under the Management Agreement will change over time. In 
this way, the value of the fee does not become out of sync with the operating costs upon which it 
is based. Therefore, we believe Petitioner's test year Fixed Fee should increase prospectively 
based on the 4.25% index factor computed by Ms. Baumes. 

As discussed earlier, the First Amendment contained certain modifications and cost 
increases to "accommodate system growth." Section n.5 of the First Amendment. One of the 
modifications purported to reflect the increased O&M costs associated with two capital projects. 
Section II.5(a)(i). Another adjustment purported to reflect the increased O&M costs associated 
with System growth. Section II.5(b )(i). And, the last adjustment merely indicated an increase to 
the Fixed Fee, without any explanation. Section II.5(b )(ii). In all three instances, Petitioner's 
testimony simply advanced the amounts, with no supporting testimony as to how the amounts 
were arrived at. Was the increase in O&M cost calculated based on the value of the capital 
expenditures as a percentage of the embedded undepreciated cost of the System? If so, what 
analysis was undertaken to adjust for the reduced infrastructure burden imposed by brand new 
infrastructure, as opposed to that imposed by the remainder of the System, given the mean age of 
the embedded or legacy infrastructure? Was this simply an across-the-board estimate of cost 
impact, or were calculations made based on the nature of the discrete investments which 
underlaid the projects identified? Or was some other calculation performed? Petitioner's 
testimony was devoid of substantive evidence in support of proposed increases. Indeed, as Mr. 
Corey noted, the $450,000 increase was included " ... for reasons that were not specified ... " let 
alone justified. Pub. Ex. 3 at 8-9. The Commission is not in the business of "wondering" as to 
the validity of proposals, in the absence of testimony on the record. 

The record is insufficient to support recovery of these particular increased costs, and the 
Commission so fmds; recovery of these increased costs of $1,473,201 is hereby denied. 8 Once 
again, the opaque nature of the Management Agreement appears to have contributed to the 

8 The Commission does not fmd such costs to be unrecoverable, only that the record was insufficient to recover 
these costs in this cause, at this time. 
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impression by Veolia that all they had to do to obtain an adjustment was ask, since all such costs 
are rolled up into one undifferentiated lump sum in the Management Agreement. The parties are 
reminded of the clause in the First Amendment (at 13) that" ... [Veolia]'s compensation pursuant 
to the terms of the First Amendment shall be reduced dollar for dollar by the amount the 
[Commission] disallows such fees or expenses .... " 

We further note that Petitioner has asked to recover as a revenue requirement 1 00% of 
the total possible Incentive Fee that could be payable to Veolia. The record reflects the 
Department has never paid Veolia 100% of the possible Incentive Fee. 9 The record also reflects 
that for the test year, the Department paid Veolia 96.5% of the possible Incentive Fee, which is 
the highest percentage paid since the inception of the Management Agreement. The average 
Incentive Fee payout for the two year period 2007 through 2008 is 96.5%. We find the Incentive 
Fee revenue requirement should be based on 96.5% of the possible Incentive Fee as opposed to 
the 100% proposed by Petitioner. Based on the authorized revenue requirement for the Fixed 
Fee, which is $40,712,358, the maximum possible Incentive Fee would be $10,178,090. This 
amount reduced to 96.5% is $9,821,856. We find the Incentive Fee revenue requirement is 
$9,821,856. 

Finally, in the June 30 Order, the Commission found that the Service Fee paid to Veolia 
should be held at the 2008 test year amount based upon Petitioner's failure to provide a 
reasonable basis for increasing the management fees and the necessity for additional steps to be 
taken to contain and reduce fees during the time of Petitioner's financial emergency. As noted 
earlier in Paragraph 6.D.5., both the Department and Veolia have undertaken necessary and 
appropriate steps to contain and control costs during this time of emergency. Therefore, based 
upon the evidence presented in this proceeding on the Department's request for permanent rate 
relief, the Commission finds that the portion of its June 30 Order limiting the Service Fee to the 
2008 test year amount should be lifted and that the Department, on a prospective basis, be 
authorized to pay to Veolia the Service Fee amount authorized herein. 

Test Year Fixed Fee 
Less: Unsupported Increase to Management Agreement 
Fixed Fee Subject to NCPI Adjustment 
Times: NCPI 
2009 Fixed Fee Before Adjustment 
Contract Maximum % Incentive Fee 
100% ofIncentive Fee 
96.5% Average Payout for 2007 & 2008 
Estimated 2009 Incentive Fee 
2009 Service Charge 

$40,712,358 
0.25 

10,178,090 
0.965 

$40,525,823 
1,473,201 

39,052,622 
1.0425 

40,712,358 

9,821,856 
$50,534,215 

(ii) Veolia Charitable Contribution Expense Adjustment. The OUCC 
correctly notes that the Commission has not historically approved charitable contributions in the 
rates of utilities. However, the evidence presented in this Cause indicates that these 

9 See Pet. Ex. DG at 14-15. 
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contributions are an obligation of Veolia and a below-the-line expense. No evidence was 
presented that Veolia's charitable contributions, if not made, would reduce the compensation 
paid by Petitioner to Veolia. Since no evidence was offered demonstrating that these 
contributions are included as part of the Service Fee, which is ratepayer funded, we find the 
OUCC's proposed charitable contribution adjustment should be rejected. 

(iii) Outstanding Payable to Veolia. Another expense related to the First 
Amendment is the payment of $5 million the Department agreed to pay Veolia at the time the 
First Amendment was negotiated. Payment of the $5 million was amortized over three years, 
and the Department in this Cause seeks to recover the final payment, or $1.67 million. The 
Commission's June 30 Order suspended the final payment until now to enable the Commission 
to determine if it was reasonable. The Department's position is that because it made a 
commitment to pay Veolia the $5 million it is obligated to fulfill that commitment. Pet. Ex. JRS 
at 25, JRS-R at 13. The $5 million payment by the Department apparently was based on Veolia's 
assertion of incurring necessary costs due to unexpected circumstances during the first five years 
of the Management Agreement. Pet. Ex. DG at 28, Tr. at N-25. Prior to this case, the 
Commission never saw or reviewed the First Amendment. 

The First Amendment at issue here provides: 

[The Department] shall recognize a portion of [V eolia]' s past unexpected 
expenses for the years 2002-2006 and will pay [Veolia] a total of $5 million by 
making payments of $1,666,666.67 per year by September 30 of Billing Years 
2007,2008, and 2009. [Veolia] certifies and [the Department] acknowledges that 
[Veolia] has incurred unexpected expenses in the amount of at least $5,000,000 
for the years 2002-2006. Upon payment of the amounts identified in this 
subparagraph, [the Department] will have no further obligation for [Veolia]'s 
unexpected expenses for 2002-2006. 

First Amendment at 4. Significantly, the First Amendment states, "[The Department] shall 
recognize a portion of [Veolia]'s past unexpected expenses for the years 2002-2006 ... " 
(emphasis added). 

The prohibition against retroactive ratemaking is a well-established concept. The 
Commission has previously stated, "Simply put, the rule against retroactive ratemaking requires 
that in fixing rates a regulatory commission must fix such rates prospectively and may not fix 
future rates to compensate a utility's past losses." N Ind Pub. Servo Co., Cause No. 39723, 1994 
Ind. PUC LEXIS 548, at *77-78 (Nov. 2, 1994). The two primary purposes for the rule against 
retroactive ratemaking are to ensure that utilities petition for rate relief before encountering a 
deficit spending situation and to avoid guaranteeing recovery of stockholder investments. 
Narragansett Electric Co. v. Burke, 415 A.2d 177, 178-79,37 P.D.RAth 569 (R.!. 1980). 

While we recognize that Veolia asserted that it directly incurred the unexpected $5 
million past expense, as opposed to the Department, and that the Commission does not regulate 
Veolia, the Department's request to recover the third installment of the expense should be 
denied. If the Commission directly regulated Veolia, or if the Department directly incurred the 
expense, the prohibition against retroactive ratemaking would prevent recovery of the expense. 
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We see no reason that Veolia and the Department should be able to accomplish through a 
contractual agreement what they would not otherwise be able to accomplish directly. 

Further, the Commission notes, Veolia is the Department's utility manager and acts as the 
Department's agent. With respect to utility management, the Commission has previously stated: 

The [chance] of a loss or profit from operations is one of the risks a business 
enterprise must take. [A company] must bear the loss and is entitled to the gain 
depending upon the efficiency of its management and the economic uncertainties 
of the future .... Were it not so, a premium would be placed upon inefficiency, 
waste and negligence in management. It is better to encourage thriftiness, saving 
and frugality on the part of a utility management. Such incentive mures 
eventually to the benefit of the consumers in succeeding rate hearings. 

City of Muncie v. Pub. Servo Comm'n of Ind, 396 N.E.2d 927,929 (Ind. Ct. App. 1979). This 
maxim applies equally to Veolia as the utility manager as if it were the utility itself. The 
Department and Veolia work closely together on a daily basis to ensure the provision of adequate 
service to customers. The evidence presented demonstrates that Veolia waited five years to seek 
recovery of the alleged unexpected past expenses through the First Amendment. The 
Department waited an additional two years before seeking recovery of the past expenses in a rate 
case, and without having submitted the First Amendment to the Commission until this case was 
filed. As such, V eolia's indirect attempt to recover its past losses at the expense of current and 
future consumers is prohibited by the proscription against retroactive ratemaking. 

The Commission is aware the Department agreed in Cause No. 41821 it would not seek 
an increase in rates, absent exceptional circumstances, for five years as a condition of purchasing 
the water utility. City of Indianapolis, Cause No. 41821, 2002 Ind. PUC LEXIS 302, at *20 
(March 28, 2002). Had the Department agreed to an absolute bar to petitioning for rate relief, we 
might have been more inclined to entertain an exception to the retroactive ratemaking 
prohibition. See e.g., Town of Kingsford Heights, Cause No. 38000,1987 Ind. PUC LEXIS 272, 
at *32 (May 13, 1987) ("If a petitioning utility could demonstrate to this Commission that it 
incurred deficits because it was somehow prevented from obtaining rate relief then this 
Commission might consider making an exception to the prohibition ofretroactive ratemaking."). 
However, the Department could have sought a rate increase under extraordinary circumstances, 
but it did not choose to do so. 

Finally, not only do we find recovery of the $1.67 million to be retroactive, but we find 
that allowing recovery of this amount would be unreasonable and not in the public interest. 
Under the terms of the 2002 Management Agreement, the $1.67 million sought by Petitioner 
represents costs that were to have been paid by Veolia. When two parties negotiate a contract, 
each evaluates and determines the acceptability of the risks involved with agreeing to certain 
conditions. Petitioner's agreement to reimburse Veolia for those expenses Veolia had originally 
agreed to manage and pay results in negating the benefit of the bargain that Petitioner achieved 
in negotiating the original Management Agreement. We find this to be an unreasonable and 
imprudent cost that should not be paid by the Department and its ratepayers. 
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The Commission further notes the $5 million cost incurred as a result of the First 
Amendment was not approved by the Commission. In addition, denying the Department's 
request for funding of the third payment in the amount of $1.67 million will not result in an 
undue hardship upon the Department. The First Amendment contains a clause, which states: 

In the event that the [Commission] specifically disallows any fee or expense that 
[the Department] is obligated to remit to [Veolia] pursuant to the terms of this 
First Amendment, [Veolia]'s compensation pursuant to the terms of this First 
Amendment shall be reduced dollar for dollar by the amount the [Commission] 
disallows such fees or expenses if such disallowance has the effect of preventing 
[the Department] from meeting its payment obligations under the terms of this 
First Amendment consistent with good or historical utility practice, its debt 
obligations or any applicable [Commission] order. 

First Amendment at 13. Therefore, the Commission concludes the Department's adjustment for 
the $1.67 million payment to Veolia constitutes retroactive ratemaking and an imprudent 
expense that should not be paid by the Department. 

2. Post-retirement Healthcare Benefits Adjustment. 

a. Petitioner's Direct Evidence. Gary D. Dickson, a retirement actuary and 
principal of Mercer, testified regarding the Department's Post-retirement Benefit Plan ("Benefit 
Plan"). He stated the Benefit Plan provides medical benefits to retired employees of IWC and 
Veolia and to future retirees of Veolia. Mr. Dickson testified that his actuarial analysis was done 
in accordance with the provisions of Statement of Financial Accounting Standards No.1 06, titled 
"Employer's Accounting For Post-retirement Benefits Other Than Pensions" ("F AS 1 06") as 
modified by Financial Accounting Standards No. 132(R) and No. 158. 

Mr. Dickson testified that the Management Agreement divides the liability for post­
retirement welfare benefit costs under the Benefit Plan between the Department and Veolia. The 
First Amendment added liabilities to the Department (specifically, benefit payments after April 
30, 2022, for participants not eligible to retire as of December 31, 2004). Mr. Dickson testified 
that as of December 31, 2008, the present value of the Benefit Plan's total liabilities ("APBO") 
was $65,992,457, and that the Department recognizes $59,687,339 of this liability. The accrued 
liability recognized under FAS 106 for the Benefit Plan was $46,176,177, of which the 
Department's share was $40,301,933. The difference between the APBO and the accrued 
liability is the amount of liabilities not yet recognized, or expensed, through the net periodic 
benefit cost. He stated this amount is made up of an umecognized transition obligation of 
$3,304,168, of which the Department's share is $3,022,675, and an umecognized loss of 
$16,512,112, of which the Department's share is $16,362,731. 

Mr. Dickson testified that total Benefit Plan liabilities grow each year as active 
participants earn a year of additional service toward benefit eligibility and all participants move 
one year closer to each year of expected future benefit payments (i. e., one less year of 
discounting). He testified substantial increases in health care costs are assumed in the 
calculation of the F AS 106 obligation (the trend rate assumption) with larger increases assumed 
in the initial years decreasing down to a lower assumed ultimate rate in the future. 
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Mr. Dickson testified that IWC created a Grantor Trust with approval granted by the 
Commission on April 26, 1995, in Cause No. 39713. The Grantor Trust was to be funded by the 
Commission-approved annual postretirement benefit funding requirement included in IWC's 
rates. These funds would then be used by IWC to pay, in full or in part, the postretirement 
medical benefits for its retirees. The Grantor Trust was transferred to the Department with the 
Commission's approval when the Department purchased IWC's assets in 2002. Mr. Dickson 
also noted that F AS 106 requires assets to be segregated and restricted solely for payment of 
benefits, but that under the provisions of the original trust document, the assets of the Grantor 
Trust are subject to the claims of the utility's general creditors and therefore not eligible to be 
counted as assets under F AS 106. 

As of December 31, 2008, the Grantor Trust had assets of $9,213,368 as compared to a 
liability of $59,687,339, leaving an unfunded APBO for the Department of $50,473,971. Mr. 
Dickson testified that this means the assets in the Grantor Trust cover only about 15.4% of the 
liabilities attributable to the Department. He stated the unfunded liability has grown significantly 
since 2005, due primarily to the additional liabilities incurred under the First Amendment, 
indicating that a larger annual contribution is necessary to adequately fund the benefits owed to 
employees and retirees. As of December 31, 2008, the liability associated with the Department's 
responsibility assumed under the First Amendment was $14.4 million. He noted that prior rate 
requests would not have included this liability. 

Mr. Dickson testified that it was his understanding that the annual funding amount 
included in rates under Cause No. 43056 was $3.5 million, and that this level of funding does not 
adequately fund the Department's obligation. lO He testified that a 20-year projection of the 
benefit payments, obligations, and assets for the Department's portion of the plan liabilities, 
based upon a 4.25% investment return in the Grantor Trust assets and a discount rate of 6.50%, 
showed that with continued annual contributions of $3.5 million the Grantor Trust would be able 
to meet all expected benefit payments for the first 20 years. However, he stated, in year 21 there 
will be insufficient funds remaining in the trust to pay the expected benefits for the year without 
additional contributions. Thereafter, the annual contribution would have to increase to between 
$6.5 million and $7.0 million to pay benefits on a "pay-as-you-go" basis. 

Mr. Dickson testified that if annual contributions of $5.9 million were made to the 
Grantor Trust for the next 20 years, the funded status would grow each year and reach 100% 
after 20 years. Thereafter, annual contributions of approximately $1.7 million would still be 
needed. Mr. Dickson recommended that a 20-year amortization amount of $5.9 million be 
included as the F AS 106 component of the revenue requirements determination. 

b. OUCC's Evidence. Edward R. Kaufman, Senior Analyst with the OUCC, 
responded to Petitioner's proposal to increase its annual contribution to the Benefit Plan from 
$3.5 million to $5.9 million per year, an increase of almost 70%. Mr. Kaufman explained the 
funds included in Petitioner's proposed revenue requirements would provide money to pay 
benefits due to currently retired employees and to collect for the "expense incurred" in the 
current period to pay for future retirement obligations. Mr. Kaufman agreed with Petitioner that 

10 We note that in Cause No. 43056, the Commission approved an annual funding of$4.9 million, not $3.5 million. 
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the Department's future benefit obligations exceeded the amount of funds the Department has 
paid into the Trust. Mr. Kaufman also testified that the First Amendment to the Management 
Agreement is in large part responsible for the Department's unfunded future benefit obligations. 

Mr. Kaufman challenged Mr. Dickson's plan to fully fund the Trust over the next 20 
years. Mr. Kaufman disagreed with Petitioner's proposal to increase funding to the Benefit Plan 
to $5.9 million in this rate case simply so that contributions could be reduced to $1.7 million 
starting in 2029. He stated that the Department failed to provide any support or analysis that 
fully funding the Grantor Trust within 20 years is appropriate. To address the Department's 
unfunded future benefit obligation, Mr. Kaufman proposed a more gradual increase to the 
amount included in rates, from $3.5 million to $3.75 million, to fund future obligations. Then, 
he stated, post-retirement healthcare benefits could be gradually increased in future rate cases. 

Mr. Kaufman also discussed the Department's failure to properly fund its post-retirement 
benefits. Mr. Kaufman criticized the Department for not increasing its contribution to the 
Grantor Trust once it signed the First Amendment and began incurring additional post retirement 
benefit expenses related to the First Amendment. Mr. Kaufman testified the Department should 
have contributed additional payments in 2007 and 2008, but that it failed to increase its 
contribution. Consequently, he recommended that the Department be required to deposit $3.35 
million into the Grantor Trust within six months of the Commission's Order in this Cause to 
ensure past obligations are not paid for by future ratepayers. 

c. Industrial Group's Evidence. Mr. Michael Gorman, a managing principal 
with BAI, disagreed with the Department's proposed increase to its Benefit Plan. He said the 
Department's methodology will significantly overcharge the current generation of customers and 
undercharge future generations of customers for this expense. Mr. Gorman explained that the 
Department's Benefit Plan will change with the annual cost of living, which will be reflected in 
labor expense and payments to retirees, but customers' disposable income will also be adjusted 
over time based on the same inflationary effect. He said consequently, the Department's analysis 
to hold contributions level over the next 20 years penalizes current customers and benefits future 
generation customers. 

Mr. Gorman updated the Department's Benefit Plan calculation with two adjustments. 
First, he increased cash payments to the Grantor Trust at the same rate of increase in payments to 
beneficiaries of the trust. Second, he increased the expected earned return on the Grantor Trust 
fund assets up to 5.2%, which he stated was more in line with projected Treasury bond yields, as 
compared to the 4.25% trust fund return estimate used by the Department. 

Under Mr. Gorman's adjustments, the Department's Benefit Plan starts at $3.5 million in 
calendar year 2009, increasing to $3.9 and $4.0 million in 2010 and 2011, respectively. The 
two-year average contribution for 2010 and 2011 would be $3.9 million, which represents a $2.0 
million decrease to the Department's proposed $5.9 million. Mr. Gorman added that with this 
lower initial contribution, the Department would fully fund its payments to retirees and its trust 
fund assets will be equal to its benefit obligations at the end of 20 years. 
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d. Petitioner's Rebuttal Evidence. Mr. Dickson testified that he disagreed 
with Mr. Kaufman's proposed funding of the trust because it underfunds the Benefit Plan and 
makes funding dependent on future rate increases. Mr. Dickson explained that in his opinion 
employers should strive to fund post-retirement plans so that the benefits to be paid are funded 
during the working life of the employee. Mr. Dickson testified that such a funding approach 
directly reflects the economic reality that the employee has agreed to take a lesser amount of 
compensation in exchange for the promise that the post-retirement benefit will be paid for while 
the employee is working and adequately funded by the time the employee retires. 

Mr. Dickson also disagreed with Mr. Kaufman's suggestion for gradual funding by way 
of additional rate increase requests. Mr. Dickson concluded that this proposal is based on a lack 
of understanding of the process and postpones for yet another day the issue of funding post­
retirement healthcare benefits. He asserted it also creates a substantial amount of risk for future 
ratepayers who may be required to fund more of the benefit than they would be required to fund 
under Mr. Dickson's proposal. 

Mr. Dickson testified that he investigated an alternative funding philosophy that would 
seek to fund the Grantor Trust to 80% after 20 years, rather than fully funding the Benefit Plan. 
He stated this would decrease the annual revenue requirement to $5.4 million from $5.9 million. 

Mr. Dickson agreed with Mr. Gorman's approach concerning the funding of the Benefit 
Plan during the working life of the employee, but disagreed with Mr. Gorman's level of funding 
because it puts a heavier cost burden on ratepayers between 2022 and 2028. 

e. Commission Discussion and Findings. The evidence presented indicates 
that all parties agree the Grantor Trust must be funded, but the parties approach the obligation 
from different funding philosophies. Petitioner's direct evidence recommended fully-funding the 
Grantor Trust. On rebuttal, Petitioner scaled back funding of the Grantor Trust to 80%, but did 
not recommend that funding approach. Both of Petitioner's proposals kept the contribution 
amount flat over the funding period. The Industrial Group also proposed fully funding the 
Grantor Trust, but reduced contributions in the early years and accelerated contributions in the 
outlying years. The OUCC proposed minimal funding of the Grantor Trust at present, with the 
matter being subject to further review in future rate proceedings. 

Based on the evidence presented, we are not satisfied that the Department's approach to 
funding the Grantor Trust is reasonable. The Department's witness, Mr. Dickson, acknowledged 
that the $5.9 million request was based on a desire to fund the Grantor Trust fully by the end of 
20 years. During the proceedings it became clear that over the next 20 years, funding for the 
Grantor Trust would need to be increased for two reasons. First, the Department agreed to 
assume approximately $14.4 million in additional obligations as a result of the First Amendment. 
In response to a discovery request, Mr. Dickson explained that the liability will eventually grow 
to approximately $53.4 million. Tr. at 1-47. Second, since the First Amendment, the 
Department's funding of the Grantor Trust has been inconsistent. Tr. at 1-45. The result has been 
an underfunding of the Trust which necessitates a larger increase in funding to close the deficit. 

45 



While the foregoing may indicate an increase in funding is needed, when viewed against 
the larger background, we cannot justify imposing the added burden on the ratepayers as 
proposed by the Department for the following reasons. First, and foremost, is the unequivocal 
testimony that if the Department were to contribute $3.5 million per year to the Grantor Trust it 
will be able to meet its expected benefit payments for the next 20 years. See Pet. Ex.'s GDD at 
11 and GDD-4. In light of that testimony, we would not be justified in imposing an additional 
$2.4 million per year. In addition, the evidence does not support the need to fully fund the 
Grantor Trust at this time. Mr. Dickson testified only between 10% and 20% of his own clients 
actually fund their own pension obligations fully. Tr. at 1-77. During a period of "belt­
tightening" in the competitive marketplace, the Commission would serve as a poor substitute for 
competition if we were to permit full recovery, through rates, of an expense that most other 
businesses simply book as an accounting expense. 

Moreover, based on the evidence presented, we are not satisfied that providing the 
Department with the requested increase will result in the funding of the Grantor Trust in the 
manner proposed. During the evidentiary hearing, evidence was presented that revealed the 
Department was operating the Grantor Trust with only the most marginal of oversight. Indeed, 
the Department's own witnesses were unable to answer the most basic information regarding the 
Grantor Trust, such as the identity of the trustees, the location of the trust, and the nature of the 
investments made. See e.g., Tr. at 1-84, K-55, and S-86. Additionally, the Department's funding 
of the Grantor Trust has been inconsistent and, only in the last year, attained the $3.5 million 
level necessary to meet obligations over the next 20 years. Furthermore, as Mr. Dickson 
testified, the Grantor Trust remains available to satisfy the needs of unsecured creditors. Tr. at 1-
78. This leads us to the conclusion that even if we were to authorize recovery of $5.9 million, 
there is no guarantee such funds will be placed in the Grantor Trust, nor that they will ultimately 
be available in the future. 

As such, we believe that the appropriate funding level should be $3.5 million as shown 
on Petitioner's Exhibit GDD-4. Authorizing recovery of $3.5 million will permit the Department 
to meet its benefit obligations for the next 20 years, and, at least in the near term, allow the 
Department to make some headway in closing the gap created by years of underfunding. 

We further caution the Department that if it wishes to fully fund the Grantor Trust, our 
decision to permit such recovery in subsequent rate cases will depend on the Department 
sufficiently demonstrating that it has improved its oversight of the Grantor Trust, taken 
reasonable precautions to safeguard those assets allocated to meet its obligations, and shown a 
commitment to depositing all funds included in rates for post retirement benefits into the Grantor 
Trust, or successor trust. 

In its proposed order, the OUCC suggests Petitioner should be ordered to establish a 
VEBA Trust and to transfer all of the assets of the Grantor Trust into the VEBA Trust. 
However, we lack sufficient evidence to determine whether this should be done. The 
Department has indicated that it does not oppose looking into establishing a VEBA trust to hold 
plan assets, and we find that investigating the possibility of establishing a VEBA trust is prudent. 
Therefore, the Department is instructed to investigate the feasibility and reasonableness of 
establishing a VEBA trust and transferring the Grantor Trust funds into such a trust and to file a 
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report of its findings in this Cause within six months of the date of this Order. The Department's 
report shall include its analysis of the implications of establishing a VEBA trust and transferring 
the Grantor Trust funds into a VEBA trust. 

3. Salary and Wage Expense Adjustment. 

a. Petitioner's Direct Evidence. Petitioner proposed pro forma payroll 
expense of $689,000 for salaries and wages. Mr. Skomp testified that the Department had a 
great deal of turnover in personnel during the test year, which left some of the positions vacant 
for a period of time. Mr. Skomp also included expenses related to new positions for an 
engineering manager, a hydrogeologist and the vacant position of director of communications. 

b. OUCC's Direct Evidence. Mr. Patrick explained that Petitioner proposed 
pro forma payroll expense of $689,000 for salaries and wages of its existing six employees -
executive director, chief operations officer, general counsel, chief financial officer, financial 
manager, and executive assistant, and three newly created positions: engineering manager, 
director of communications, and hydro geologist. He noted that Petitioner was unable to find 
suitable candidates and had entered into contracts to fill the engineering manager, 
hydrogeologist, and communications positions instead of hiring permanent full-time employees. 
He stated after removing these positions from the pro forma salary and wage expenses, the 
resulting amount of $497,000 yielded a pro forma increase to operating expenses of $13 7,000. 

c. Petitioner's Rebuttal Evidence. Responding to the OUCC's proposal to 
remove expense related to the director of communications, Mr. Miller testified that it is 
umeasonable to assume the Department will not have recurring expenses related to 
communications. Mr. Miller testified that Petitioner has had recurring expenses of this nature 
since its inception and that it has entered into a new agreement with Sease, Gerig & Associates 
that was approved by the Board on January 21,2010. 

In addition, at the evidentiary hearing, Mr. Klein testified that just prior to the rate case, 
the Department lost its communications director. Tr. at K-38 to K-39. He stated the Department 
is continuing to work on communications and has retained a communications consultant to assist 
the Department. Id. He further indicated that the Department's Strategic Plan (Pet. Ex. MBS-4) 
includes a significant public outreach component and that a communications function was 
needed. Tr. at K-38 to K-40. 

d. Commission Discussion and Findings. On rebuttal, Petitioner agreed with 
the reclassification of the expenses related to a hydrogeologist and engineer from salaries and 
wages to contract expense. Consequently, the only contested salary and wage adjustment was 
the OUCC's proposal to eliminate $33,000 in expense for a director of communications for the 
Department. 

Based on the evidence presented, Petitioner has and will continue to incur recurring 
expenses for public communications expenses and the Commission finds it is reasonable to 
include these expenses in Petitioner's operating expense revenue requirement. Therefore, the 
Commission finds the $33,000 proposed by Petitioner for a director of communications is 
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reasonable and should be allowed in rates in this Cause. However, because Petitioner contracted 
for communication services, such cost should be reclassified from salaries and wages to contract 
expense. 

The Commission finds the pro forma increase to salaries and wages is $137,000 for a 
total pro forma salaries and wages expense of $497,000. No party disputed the methodology for 
calculating payroll taxes. Therefore, we find Petitioner's pro forma payroll tax expense to be 
$38,021. 

4. Audit and Accounting Expense Adjustment. 

a. Petitioner's Direct Evidence. Petitioner did not propose any pro forma 
adjustments to the test year to exclude non-recurring expenses. 

b. OUCC's Evidence. Mr. Patrick proposed to remove $174,127 of non-
recurring expenses that he identified during his general ledger review. Mr. Patrick proposed to 
eliminate the following non-recurring expenses: (1) prior year audit fees of $45,895 recorded 
during the test year; (2) accounting fees related to O.W. Krohn & Associates ($13,500) and H.l. 
Umbaugh ($18,015); (3) fees of $7,386 related to work performed by Kerry Heid; and (4) 
expense fees of $89,331 paid to Mr. lim Steele, the Department's interim director, during the test 
year. 

c. Petitioner's Rebuttal Evidence. Mr. Skomp disagreed with the OUCC's 
proposed adjustments. Mr. Skomp testified that although the OUCC characterizes these 
adjustments as non-recurring expenses, no basis or evidence was offered as to how this 
conclusion was reached. Mr. Skomp testified that the OUCC is proposing to eliminate the 
annual cost of the Department's audit. He stated the 2007 audit was performed in 2008 and 
therefore was billed during 2008. Mr. Skomp testified that the approximate $46,000 of annual 
audit expense should not be eliminated from the test year service as this expense is recurring in 
nature and is important to maintain. 

Mr. Skomp also disagreed with Mr. Patrick's proposed exclusion of invoices relating to 
accounting assistance. Mr. Skomp testified that a certain level of accounting assistance is 
common and recurring. Mr. Skomp stated that in his opinion, an annual recurring budget of 
$32,000 for accounting assistance is reasonable for a utility of Petitioner's size. 

d. Commission Discussion and Findings. We agree with Petitioner that an 
annual audit is important to maintain. However, two years of audit fees were included in 
Petitioner's test year expense. At the hearing, OUCC witness, Mr. Patrick explained that the 
$14,225 shown on the OUCC's Exhibit 2, Schedule 5, Adjustment 8 is related to the 2006 
KPMG audit and not the 2007 audit. The balance of the audit fees ($31,670) are for expenses 
related to Petitioner's 2007 audit, which should be allowed. 

The OUCC also eliminated as non-recurring $18,015 of test year payments made to 
Umbaugh related to the conversion of the City's fund accounts to the NARUC Uniform System 
of Accounts. Mr. Miller explained that the Department now has in place the appropriate 
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accounting framework to enable it to comply with NARUC accounting and to produce reliable 
annual financial reports. Pet. Ex. R1M-R at 3. However, the Department is still working on 
developing underlying processes, and assembling the data required to produce accrual basis 
NARUC compliant financial statements on a monthly basis. Id Mr. Miller also explained that 
the City is in the process of selecting a new enterprise resource planning system that will include 
a more integrated approach to NARUC reporting, and provide many more management tools in 
the future. Id Therefore, the evidence indicates that Petitioner will still need funding to cover its 
efforts to improve its accounting system. Thus, we decline to accept the OUCC's proposed 
elimination of $18,015 related to improvement of Petitioner's accounting system. 

With respect to the $13,500 of test year accounting invoices from O.W. Krohn and 
Associates, we find that although Petitioner included additional salary and wage expense related 
to the hiring of a financial manager, it is reasonable to expect Petitioner to incur fees for 
"accounting assistance." Therefore, the Commission declines to accept the OUCC's adjustment 
for $13,500. 

Finally, the Commission accepts the OUCC's uncontroverted adjustments eliminating 
non-recurring expenses for work performed by Mr. Heid and Mr. Steele. Therefore, the 
Commission finds that of the $174,127 the OUCC proposed to disallow as non-recurring costs, 
$110,942 should be disallowed. 

5. IUPPS 11 and Environmental Expense Adjustment. 

a. Petitioner's Direct Evidence. Petitioner did not propose any pro forma 
adjustments to test year IUPPS and Environmental Expense. 

b. OUCC's Evidence. The OUCC proposed to eliminate the following 2008 
Veolia accrued expense items: EPA Sampling, $175,146; atrazine monitoring, $219,490; and 
IUPPS Agreement, $261,646. Mr. Patrick testified these expenses were accrued on Petitioner's 
general ledger in December 2008, but no support was offered by Petitioner for these expenses. 
He stated that these expenses are separate and apart from the Fixed Fee or Incentive Fee 
payments to Veolia and it is unclear where the liability exists for these expenses. 

c. Petitioner's Rebuttal Evidence. Mr. Miller took exception to Mr. Patrick's 
proposed elimination of the IUPPS and environmental expense items from the Department's 
operating expense. Mr. Miller testified that there is ample support for the inclusion of these 
items and that the OUCC did not request any such supporting evidence during its field audit. 
Mr. Miller attached copies of invoices to his rebuttal testimony as support for these annually 
recurring expenses. 

At the evidentiary hearing, Mr. Klein also testified that the enhanced atrazine monitoring 
would continue. Tr. at K-41 to K-42. 

d. Commission Discussion and Findings. As presented by Mr. Miller, the 
evidence demonstrates that the Department incurs costs in connection with IUPPS for 

11 Indiana Underground Plant Protection Service 
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underground infrastructure locates and environmental expenses for sampling required by the 
Environmental Protection Agency ("EPA") and the Enhanced Atrazine Monitoring Program. 
Both Mr. Miller and Mr. Klein testified that these expenses are recurring. Therefore, we find it 
is reasonable to include these expenses in Petitioner's O&M expense component of its revenue 
requirement. 

6. Regulatory Costs. The June 30 Order imposed several compliance filings 
upon Petitioner, including but not limited to the completion of a Management Agreement 
Review and a Management Structure Review. Petitioner provided the contract with its 
consultant CH2M Hill to complete these reviews. See Pet. Ex. MTK-14. The compensation to 
CH2M Hill to complete these reviews was $119,544. This cost was reasonably incurred and a 
direct result of the directive of the June 30 Order. Also, in accordance with Ind. Code § 8-1-2-70, 
Petitioner is required to pay for the agency charges from the OUCC and this Commission for the 
review and processing of Petitioner's case. The Commission finds that these costs are reasonable 
and should be included in Petitioner's rates. Therefore, the Commission directs that a regulatory 
asset of $255,491, be recorded on Petitioner's balance sheet. This asset should be amortized over 
the expected life of Petitioner's rates, three years, which results in an $85,164 increase to test 
year O&M expense, which yields a pro forma regulatory expense of $21 0, 164. 

Based on the findings above, the Commission finds Petitioner's operating and 
maintenance expense to be $59.994 million as shown below in thousands: 

Operating and Maintenance Expenses 

Contract Operations 
Postretirement Benefits 
Salaries and Wages 
Other Employee Benefits 
Contractual Services 
Purchased Water 
Insurance Expense 
Other Expenses 
Amortization of Rate Case Expense 
Total Operating and Maintenance Expense 

c. Debt Service Expense. 

(in thousands) 

$50,534 
3,500 

497 
77 

2,512 
1,076 

361 
1,227 

210 
$59,994 

1. Petitioner's Direct Evidence. Mr. Skomp testified the Department 
currently has approximately $918.87 million of long-term debt outstanding and that the current 
debt service is approximately $64 million per year. Mr. Skomp testified that the Department is 
proposing a capital improvement plan of approximately $111.379 million over the next two 
years. The Department has proposed funding this capital improvement plan by a mix of 50% 
revenue funding and 50% bond funding. Mr. Skomp also provided exhibits demonstrating the 
estimated sources and uses of funds and the estimated amortization schedule for the proposed 
waterworks district revenue bonds of 2010, and an estimated combined amortization schedule for 
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the Department's current bonds and the proposed bonds. See, Pet. Ex. JRS-6 and JRS-7. Mr. 
Skomp testified that a three-year average of $67.925 million should be required by the 
Department for its long-term debt requirements. The three-year average was determined by 
using 33% of year 2010, all of2011, all of2012, and 67% of year 2013. 

Mr. Skomp further opined concerning the reasonableness of the 2009A bond issue that 
refunded the Department's variable rate debt to fixed rate debt payable over 28 years. Mr. 
Skomp testified the Department's prior debt structure was highly sensitive to short-term interest 
rate fluctuations, paid down little or no principal and included very large balloon payments at the 
end of20- to 30-year terms. He stated that the issuance of the 2009A bonds allowed the debt to 
be restructured to pay down principal during the term of the bonds and to gain stability in debt 
service payments. Mr. Skomp testified restructuring of the debt was essential to the 
Department's long term financial operation. 

Mr. Skomp also testified concerning the credit rating Petitioner received during the 
issuance of the 2009A bonds. Mr. Skomp testified the Department's credit rating was 
downgraded by all three credit rating agencies (Fitch, Moody's and Standard and Poor) and that 
all the ratings reports address the Department's need to replenish its operating fund to maintain 
its current ratings. Mr. Skomp testified that if further downgrades resulted, Petitioner would 
expect to see higher interest rates on any newly issued debt. Mr. Skomp testified the estimated 
amortization schedule for the proposed 2010 bonds is based on the market conditions 
considering the financial position of Petitioner. 

2. OUCC's Evidence. Mr. Kaufman expressed concern regarding the timing 
of Petitioner's proposed 2010 debt issuance. He testified ratepayers should be protected against 
the possibility of significant changes in the Department's anticipated debt. Mr. Kaufman 
proposed rates be increased in two phases. For the first phase, Petitioner's annual debt service 
would be the 2010 debt expense of $60,599,230 and for the second phase, Petitioner's annual 
debt service would "temporarily" be the 2011-2013 average of $68,830,483. Mr. Kaufman 
stated he used the term "temporarily" because the actual terms of the loan will not be known 
until the loan closes. Mr. Kaufman testified the second phase would go into effect one year 
before the first principal payment is due on the 2010 debt and could take place concurrently with 
a true-up to the loan. Mr. Kaufman recognized three months is a short time period for a phased 
increase, but noted if the proposed debt issuance were delayed and principal payments delayed, 
then the proposal to phase in rates would protect ratepayers against taking longer than the 
Department had indicated in its direct testimony. 

Mr. Kaufman also proposed that if Petitioner delays in issuing its proposed 2010 bonds, 
any debt attributed to the 2010 bonds be considered a source of funds and used to reduce the 
amount borrowed. Mr. Kaufman recommended if the debt is not issued within one year after an 
order is issued in this Cause, then Petitioner be required to reduce its rates and refund any money 
collected in rates related to the 2010 debt. 

Mr. Kaufman also testified that if the Commission required the Department's capital 
improvement funds be placed into a dedicated account, he recommended the Department be 
allowed to use money in the capital improvement fund to make debt service payments in the 
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future if necessary. However, Mr. Kaufman asserted that prior to making such payments, the 
Department should be required to inform both the Commission and the OUCC that it is 
experiencing financial distress and needs to use capital improvement funds. He stated such 
notice should include the reason for the financial distress, any corrective steps being taken, and 
the amount of funds the Department intends to withdraw from its capital improvement fund. 

Finally, Mr. Kaufman also recommended the Department and the OUCC work together 
to develop a process to review future debt issuances. 

3. Industrial Group's Evidence. Mr. Gorman testified that the Department's 
proposed debt service amount of $67.925 million was overstated and developed in a way that 
was inconsistent with other parts of the Department's revenue requirements. He explained the 
Department's use of projected data in 2012 and 2013 to derive the debt service amount included 
in its revenue requirement is inconsistent with other aspects of the utility's development of its 
revenue requirement and outside of the test year adjustment period. As an example, he said the 
Department did not forecast growth in customers, sales and revenue at current rates past the 2008 
historical year. He stated using sales and revenues at current rates at 2008 levels is a significant 
departure from the way in which the Department proposed to develop the revenue requirement. 

Mr. Gorman testified that although the Department made no adjustment to test year 
revenues for future growth or normalized sales, it projected debt service expenses five years 
beyond the test year. Mr. Gorman also noted that while the Department developed a budgeted 
amount of E&R cost for calendar years 2010 and 2011 and certain O&M expenses in 2010, its 
proposed debt service amount goes beyond the 2008 historical test year to 2013. He asserted the 
Department's debt service proposal is inappropriate and does not allow for the development of 
just and reasonable rates. 

Relying on Mr. Skomp's testimony regarding the expected life of the rates, Mr. Gorman 
testified that developing rates for a two-year period, with a plan to review rates every two years, 
will help better ensure that rates are no higher or lower than necessary to recover the 
Department's actual cost of providing utility service. He added that the proposal to go outside 
the two-year time window to pull in higher estimated debt service cost simply inflates the 
revenue requirement, and does not properly match the timing of revenue receipts with operating 
expenses, E&R costs, and debt service requirements. In Mr. Gorman's opinion, the Department 
did not use a balanced methodology for establishing its revenue requirement to ensure rates are 
just and reasonable. 

Mr. Gorman recommended that to be consistent with the Department's entire revenue 
requirement methodology, the Commission use a two-year debt service average of 2010 and 
2011, which results in a debt service of $64.713 million and reduces the claimed revenue 
deficiency by $3.2 million. 

4. Petitioner's Rebuttal Evidence. Mr. Klein testified that the Department is 
opposed to bond-funding more than 50% of its capital program. He stated the Department is out 
of cash and is, in effect, borrowing from the City. He added the Department's financial situation 
forecloses additional issuance of debt or borrowing absent the relief requested. He said the 
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positions taken by the aucc and the Industrial Group will likely result in the Department being 
forced to revenue-fund all of its capital projects for the next two years, and possibly longer. Mr. 
Klein testified the Department would like to meet with the aucc to develop a process for 
review of the Department's future debt issuances. 

The Department opposed the phased rate relief recommended by the aucc. Mr. Skomp 
testified that phased rates are not practical given the capital needs of the Department. He 
explained that increased revenues from any new rates would likely first be collected sometime in 
the third quarter of 2010. Therefore, Mr. Skomp testified, a single-phase rate increase would 
provide the Department with more revenue to fund necessary capital projects in 2010. Mr. 
Skomp stated that a single-phase rate increase would also send a positive signal to the bond 
markets that the Commission recognizes Petitioner needs rate relief and could help improve the 
Department's bond rating, resulting in possibly a lower interest rate. Mr. Skomp testified that 
the Department is agreeable, however, to a true-up filing after the proposed bonds are issued. 

Mr. Skomp agreed with Mr. Klein that a 50% bond-funded/50% revenue-funded 
approach to the capital improvement program would allow the Department to move toward its 
long-term goal of funding more capital projects with operating revenue rather than credit. 

Mr. Skomp also provided an estimated combined amortization schedule for the 
Department's current bonds and the proposed bonds. Pet. Ex. JRS-Rl. Using the estimated 
combined amortization schedule and a five-year average (2011 - 2015), $68.845 million should 
be required by the Department for its long-term debt requirements. 

5. Commission Discussion and Findings. There are three issues associated 
with the level of Petitioner's debt service to be included in rates. First, the Industrial Group 
challenged the number of years employed to determine the average of debt service payments. 
Second, the Industrial Group proposed to increase debt service by funding Petitioner's capital 
program 70% through bond-funded capital and 30% through E&R. Third, the aucc proposed a 
phased rate increase in contrast to the single-phase rate increase proposed by Petitioner. 

a. Average Annual Debt Service. The Industrial Group contends that a 
proposed two-year average annual debt service better matches other elements of Petitioner's 
revenue requirement, such as the capital program. In its case-in-chief, the Department used a 
three year average, while on rebuttal the Department based its requested debt service on an 
estimated five year average, using its projected debt service expense in 2011 through 2015 to 
arrive at the amount to be included in its revenue requirement. Debt service, while related to the 
capital program concerning bond funding of capital improvements, is independent of the capital 
program. Furthermore, debt service is not an operating expense adjustment subject to the 
accounting adjustment period. Consequently, the Commission finds the Department's debt 
service should be based on a three-year average using all of 2011, 2012, and 2013 from Pet. Ex. 
JRS-Rl, which yields $68.846 million. 

b. Bond-Funding of Capital Program. The Industrial Group proposed the 
Department issue bonds for 70% of Petitioner's capital program. The Industrial Group's 
proposal ignores the highly-leveraged nature of Petitioner's present capital structure. See, e.g., 
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Pet. Ex. JRS-12. Petitioner presented testimony that it needs to "get off the credit cards" by 
revenue-funding its capital program to the greatest extent possible. Pet. Ex. MTK-R at 18. Mr. 
Klein testified that a 50% bond-funded/50% E&R-funded ratio was a step in the right direction 
from Petitioner's historic capital funding ratio of approximately 62% bond-funding 
improvements. Mr. Klein testified that leveraging the Petitioner even further would require 
ratepayers to pay more in the long run. Id. at 19. Mr. Skomp also testified that Petitioner's debt 
service coverage ratio needs to be improved. By issuing more debt, the debt service coverage 
ratio will decrease. Consequently, we do not find it to be in the best interest of Petitioner or its 
ratepayers that the Department fund its capital program as proposed by the Industrial Group. 
Petitioner's funding of the capital program using approximately 50% bonds and 50% E&R is 
approved. 

c. Phased Rate Increase. The OUCC argued for a phased rate increase to 
take effect when the 2010 bonds are actually issued. OUCC witness Mr. Kaufman testified that 
the rates should be phased to protect the ratepayers "against the possibility of significant changes 
in the Department's anticipated debt." Pub. Ex. 7 at 11. Mr. Skomp testified that timing and 
capital needs factors weigh against phasing the rates in this Cause. Pet. Ex. JRS-R at 6. We 
agree with Petitioner. While there is no evidence in the record that the 2010 bonds have been 
issued, the Commission agrees with Mr. Skomp that there is a need for funding to be available 
for capital improvements at the earliest possible date. Pet. Ex. JRS-R at 6. Accordingly, we find 
it reasonable and necessary to approve a single-phase rate increase. 

Notwithstanding the single-phase rate increase approved herein, Petitioner shall prepare 
and file a true-up report in this Cause within 20 days after closing on the 2010 bonds. If the true­
up will have a material impact on the rates approved herein, Petitioner shall also file a revised 
tariff reflecting the revised rates. The Parties shall have 10 business days to file comments on 
Petitioner's true-up report and the materiality of the impact on rates. Petitioner shall have five 
business days to file its reply to any comments. However, if Petitioner has not closed on its 
proposed bond issue within 120 days from the date of this Order, Petitioner shall file a tariff 
reflecting a 3.7% decrease in rates and charges approved herein. 

d. Future Debt Issuance. The evidence demonstrates that Petitioner is 
willing to meet with the OUCC to develop a process concerning future issuances of debt by the 
Department. Pet. Ex. MTK-R at 21. Therefore, we find that Petitioner and the OUCC should 
meet to develop a process for review of future debt issuances by the Department. Within six 
months from the date of this Order, Petitioner shall file a report in this Cause setting forth the 
process for review of future debt issuances developed with the OUCC. 

D. Extensions and Replacements. 

1. Petitioner's Direct Evidence. Mr. Klein testified that the Department 
engaged the engineering firm Camp, Dresser & McKee, Inc. ("CDM") to assist the Department 
in reviewing the 2010 Five Year Capital Works Program Budget ("Capital Plan") prepared by 
Veolia. Mr. Klein testified that the Department's proposed capital projects are required to be 
completed by law and/or are projects that are critical to the mission of providing quality water to 
the Department's customers. Mr. Klein testified that the Department needs to "get off the credit 
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cards" and fund capital projects with revenues. Mr. Klein opined that the proposed capital 
projects are reasonable, necessary and in the public interest. 

Ed Malone, Vice President of Operations of Veolia, provided background on the 
development of the capital projects, presented the Capital Plan and the Indianapolis Water Short­
and Long-Term Plan prepared by Veolia last year. Mr. Malone explained that pursuant to the 
Management Agreement, Veolia is required to submit a rolling five-year Capital Plan to the 
Department by May 31 of each year. He testified that a Capital Project is defined in Section 2 of 
the Management Agreement, and once projects are identified as potential capital projects, Veolia 
provides detailed backup information that identifies how the project was priced, costs of similar 
projects and cost estimates developed from the scope of work. During cross-examination Mr. 
Malone testified that there are other agreements that define capital project. 12 

Mr. Malone explained that the Capital Plan addresses, from Veolia's perspective, the 
current and future capital needs of the Waterworks. He explained that some projects were 
identified due to rules and requirements of regulatory agencies, while others were developed due 
to evaluation of existing infrastructure reliability. He stated that Veolia develops cost estimates 
and analyzes the projects based on various criteria. He explained that projects mandated by law 
receive the highest priority. Projects that are not legally mandated, but are nonetheless required 
to maintain the System's infrastructure receive secondary priority. 

Mr. Malone stated that upon Veolia's submission of the Capital Plan, the Department 
then generally has its engineering consultant review the plan and develops a project priority list 
based on available funds. He testified that failing to provide for adequate capital investments can 
adversely affect the reliable provision of water. Mr. Malone identified certain capital projects 
that Veolia believes should be implemented without delay. 

Mr. Malone also explained several environmental regulatory changes that have an impact 
on capital planning, including projects necessary for compliance with EPA Stage 2 
Disinfection/Disinfection By-Product Rule and Long Term 2 Enhanced Service Water Treatment 
Rule; the IDEM Ground Water Rule; IDEM's Lead and Copper Rule; and the Department of 
Natural Resources Well Head Protection Rule. Mr. Malone concluded by stating the deferral or 
rejection of capital projects could increase the O&M costs of the Waterworks and impair the 
reliability and timely provision of service. 

Karl E. Tanner, a Board Certified Environmental Engineer employed by CDM, testified 
that the Department retained CDM to conduct a thorough review and evaluation of the Capital 
Plan. Mr. Tanner testified that using the Capital Plan and the Department's input, CDM was to 
identify necessary projects for presentation in the rate case. Mr. Tanner testified that CDM's 
review and evaluation included field investigations, review and analysis of regulations affecting 
operations, development of a decision making model to prioritize projects, and analysis of 
project costs. Mr. Tanner testified that CDM determined from the projects outlined in the 
Capital Plan, 70 separate projects totaling $111,378,760, as set forth on Petitioner's Exhibit 
KET -1, should be implemented by the Department over the next two years ("Capital 
Improvement Program"). 

12 Petitioner has not presented these other agreements to the Commission. 
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Mr. Tanner testified concerning the basis for CDM's recommendations, the need and 
drivers of the projects and described the approach to validating cost estimates. Mr. Tanner 
testified the four primary criteria used to determine what should be included in the Capital 
Improvement Program were regulatory, infrastructure renewal, reliability, and financial benefit. 
He stated these criteria were established following the A WW A guidance document, 
"Benchmarking Performance Indicators for Water and Wastewater Utilities," which is the 
industry standard used for benchmarking water utilities. 

Mr. Tanner testified that he and the CDM evaluation team met with Department and 
Veolia representatives on several occasions for purposes of discussing the evaluation approach, 
project needs, project information, and the timing and sequence of project implementation. Mr. 
Tanner also described how CDM evaluated Veolia's estimated costs for the proposed projects 
and concluded that the majority of the estimated construction costs provided were within an 
acceptable range of industry standards for the projects reviewed. 

Mr. Gurkin explained "bucket" jobs are categories of projects that may be planned or 
unplanned, but for which a certain funding level for projects is anticipated during the year. He 
said the "buckets" that require the largest amount of funding are: (1) reinforcement mains; (2) 
replacement mains; (3) relocates for infrastructure improvements by the Indiana Department of 
Transportation or other units of government; and (4) building, pump station, tank, and plant 
refurbishments. Mr. Gurkin testified that the Board does not approve the individual projects in 
the buckets, but the Board does approve the overall bucket funding. He stated that at the time 
bucket funding is approved, particular relocation or replacement projects cannot be identified 
with any certainty by the Department. These capital projects typically are unplanned and 
necessary for continued operation of the System or to avoid conflicts with other infrastructure. 
During the years 2005 to 2008, the Department spent a total of $11,409,592 relocating water 
mains as requested by other governmental entities. The Department also utilizes funding from 
buckets for emergency projects related to treatment plants, booster stations and other necessary 
infrastructure repairs. 

Mr. Tanner testified that the bucket jobs are budgeted at minimum amounts. Since the 
distribution system continues to age, Mr. Tanner recommended increasing all "bucket" jobs 
budgets in future rate cases so that the Department does not find itself in an unmanageable, 
reactive situation of performing extensive repairs on an ongoing basis. 

Mr. Tanner explained the Capital Plan was distilled to a list of recommended projects 
totaling approximately $214 million to be implemented over a three-year period. He said the 
projects were recommended to meet immediate needs for the short-term regulatory, 
infrastructure, reliability, and financial well-being of the System. Mr. Tanner testified the 
recommended projects were further refined down to the Capital Improvement Program to be 
implemented over a two-year period. He said these projects include those that are in immediate 
need of completion to satisfy regulatory requirements, needed to adequately respond to 
emergency situations as they arise, and replace System components that are at risk of failure or 
that severely limit the capabilities of the System to reliably deliver quality drinking water. Mr. 
Tanner discussed each individual project in his testimony and included a project summary sheet 
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that detailed the project driver, estimated cost and other relevant information for each proposed 
project in the Capital Improvement Program. 

At the hearing, the Department highlighted several projects. Project CPII-071 is the 
secondary intake to provide reliability and redundancy to the White River Treatment Plant, and 
includes the installation of a pump station and pipeline from the White River to the White River 
Treatment plant. Mr. Klein explained that the White River Treatment plant, which receives its 
raw water supply from the Central Canal, provides 60% of the water for the System, and all of 
the water for the City's downtown. According to Mr. Tanner, the points of vulnerability along 
the Central Canal include: the Broad Ripple Dam, the aqueduct that spans Fall Creek, and the 
Central Canal itself. Mr. Klein testified that if any of these elements should fail, downtown 
Indianapolis would not have sufficient water service. Mr. Tanner also stated that past failures of 
both the Central Canal and the aqueduct demonstrate a need for the alternative intake because 
without this redundancy, a failure could severely limit the Department's ability to provide water 
service. Additionally, Mr. Gurkin also testified at the hearing concerning the importance of this 
project. Tr. at R-17 to R-18. 

Several Department witnesses also testified concerning the Department's Automatic 
Meter Reading Pilot Program. This proposed program will allow the Department to test the 
effectiveness of an automatic meter reading ("AMR") system. Mr. Tanner testified that many 
gas and electric utilities already use this type of system, and that these meters can enhance 
system efficiency and help improve demand management, leak detection, and demand tracking. 
Petitioner's witness Kerry A. Heid, an independent rate consultant, testified that AMRs are 
available in numerous formats and that the information from an AMR system would be very 
useful to the Petitioner. Tr. at T -90. Mr. Tanner and Mr. Heid each testified that with an AMR 
system, meter data can be provided on a continuous basis throughout the day. Mr. Tanner 
testified the proposal is for 3,000 meters that will be automatically read via a fixed network 
system. He said there will be no need to walk or drive the streets collecting data; rather, the data 
from the meters will be transmitted by radio signal to receivers that will be mounted on storage 
tanks. 

Mr. Tanner also offered two secondary recommendations outside CDM's capital plan 
review. Mr. Tanner recommended a Filter Optimization Study (Pet. Ex. KET-73) be conducted 
to evaluate the operation of the filters at existing surface water plants. He testified that the study 
is needed to review filter operation, enhance water quality, make sure the filters comply with 
regulations and standards, and determine if additional capacity can be produced and/or the filters 
can be optimized to provide additional needed capacity. Mr. Klein also testified regarding the 
need for and benefits of the Filter Optimization Study. Tr. at K-5 to K-7, K-36, and K-77 to K-
78. He stated a filter optimization study could increase the Petitioner's rated capacity and help 
alleviate the Department's capacity issues. Id. Second, Mr. Tanner recommended a Residuals 
Management Study (Pet. Ex. KET-72) be conducted to evaluate alternatives to enhance the 
residuals management at the White River Treatment Plant. He testified this will enable efficient 
and reliable residuals processing that will keep operational costs down and avoid disruption at 
the Petitioner's treatment plants. 
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2. OUCC's Evidence. Mr. Harold L. Rees, a Senior Utility Analyst with the 
OUCC, described his review of the Department's proposed $111,378,760 Capital Improvement 
Program. Mr. Rees testified that he examined a sample of projects and participated in an 
inspection tour on February 3, 2010. Mr. Rees testified that he did not find any of these projects 
to be unnecessary. 

Mr. Rees testified that about 30% of the utility's mains are cast iron pipe, which has had 
a failure rate several times greater than for either ductile iron or PVC, and that the cast iron 
mains manufactured in the years immediately after World War II are exceptionally prone to 
failure. Mr. Rees recommended that the Department establish a scheduled program to replace 
these mains and include additional funding in future capital programs. 

Mr. Roger A. Pettijohn, a Senior Utility Analyst, also testified regarding his analysis of 
the Capital Improvement Program. Mr. Pettijohn stated he found evidence of inadequate 
investment in capital improvements for extended periods, including outdated pumps, equipment 
operating without SCADA control and 40-year old switch gears and motor control centers. 
While building structures seemed fundamentally sound, Mr. Pettijohn said his inspections 
uncovered some cases of poor housekeeping, a general lack of cleanliness, spalled concrete and 
discolored piping with areas of paint failure. Mr. Pettijohn acknowledged that some of the 
Department's plant was undergoing significant construction and that additional improvements 
would continue. Mr. Pettijohn noted that with $65.5 million earmarked for system reliability and 
$25.4 million addressing regulatory issues, approximately 82% of the capital budget was directed 
toward keeping the system viable. He testified that the annual revenue-funded portion of $27.8 
million in this Cause is somewhat higher than the $21.8 million annually approved in Petitioner's 
last rate case. Mr. Pettijohn opined that Petitioner's proposed capital plan was responsive, 
reasonable and in the public interest. However, Mr. Pettijohn recommended that the capital 
improvement funds be placed in a dedicated account to insure the funds would actually be spent 
on system improvements, given the Department's recent financial issues and the need for capital 
. 13 Improvements. 

Mr. Pettijohn also addressed the Department's issues with frozen fire hydrants during the 
winter of 2009 - 2010, which he described as "a combination of an imperfect hydrant 
maintenance program, bad weather and bad luck." Mr. Pettijohn said the Coordination 
Committee, consisting of Veolia, the Department and the Board, undertook a hydrant 
maintenance investigation and review. He noted Petitioner's discovery responses indicated 
Veolia believes nearly all frozen hydrants were the result of unauthorized use or failure to report 
malfunctioning hydrants. Mr. Pettijohn concurred with the investigation's recommendations that 
hydrant enforcement procedures, including a hydrant permitting program with specific fill 
stations, would be logical and appropriate, and that it may also be appropriate for such a program 
to be endorsed by way of a City Ordinance with fining capacity. 

Mr. Pettijohn discussed residential meters, meter testing and Petitioner's program of 
changing out residential-sized (both 5/8 and 1 inch) meters every ten years. He testified that 

13 As noted above, Mr. Kaufman clarified Mr. Pettijohn's dedicated account proposal by recommending the 
Department also be allowed to use money in the capital improvement dedicated account, under certain conditions, 
for the limited purpose of making debt service payments. 
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Petitioner's testing and replacement schedule complies with or exceeds 170 lAC 6-1-10. He also 
noted that while it is common for utilities to routinely replace residential meters at 10 years of 
service (rather than bear the labor and repair expense of testing them), Indiana American Water 
Company recently submitted a 30-day filing requesting a IS-year testing and replacement 
schedule for residential-sized meters. He stated the Commission approved Indiana American's 
request on January 20, 2010 and noted the Commission examined an Illinois American meter 
testing study originally submitted to the Illinois Commerce Commission which found no 
appreciable degradation in function attributable to replacing these meters over a IS-year cycle. 
Mr. Pettijohn testified discarding a meter with one-third of its useful life remaining is imprudent 
and based on the Department's 2009 tests of more than 6,000 small meters, it should have 
sufficient data to initiate a similar study and request a similar IS-year program. Mr. Pettijohn 
concluded that this type of meter extension program would directly reduce costs. 

3. Industrial Group's Evidence. Mr. Gorman testified the Department's 
proposed level of rate revenue funding for annual E&R should be decreased to $33.6 million and 
the amount financed through bond funding should be increased to $77.77 million because, based 
on a review of the Department's planned E&R two-year budget, there are significant components 
which reflect extraordinarily large capital expenditures that do not recur annually. He 
recommended these large capital expenditures, which are not annual recurring projects, be 
funded by bond revenue. He explained funding $77.77 million of the Department's two-year 
capital projects with bond revenues would minimize the cost to customers and spread the cost of 
these large capital improvement programs over a period that reasonably coincides with the life of 
the assets in these capital projects. 

Mr. Gorman also discussed the Department's contention that the 50/50 funding was to 
address the credit rating agencies' concerns with the Department's debt level. Mr. Gorman said 
his proposed revenue adjustments and level of debt funding will help maintain the Department's 
current bond rating. He noted that in the Moody's report referenced by Mr. Skomp, the debt 
service coverages range from about 1.61x to 1.2Sx in the last several years. The report also notes 
concern about the reduction in debt service coverage caused by increases in debt service 
coverage requirements caused by the variable rate debt instruments in past years. 

Mr. Gorman calculated that after adjustments to the Department's normalized revenue 
and operating expenses, the Department will be able to produce net revenue available for debt 
service coverage of $83.4 million. He said this amount of net revenues in relationship to 2010 
and 2011 debt service coverage is l.4x and 1.2x, respectively. The average debt service is 1.3x, 
which he stated is consistent with historic debt service coverages and well above the minimum 
required debt service ratio of 1.1x. He added a rate increase in 2011 may be needed to increase 
the 2011 coverage, if sales growth or cost reductions do not increase this coverage without a rate 
mcrease. 

Under Mr. Gorman's recommendation, approximately $77.77 million of the 
Department's $111.38 million Capital Improvement Program would be funded by issuing new 
revenue bonds, and $33.6 million would be funded from rate revenue. The $33.6 million would 
be funded over a two-year period, creating a need for an annual E&R rate revenue funding level 
of $16.8 million. 
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Mr. Gorman explained that the Department's annual revenue funding for E&R would be 
reduced by $11.04 million, but because he recommended the amount of bond funding be 
increased to $77.7 million, from the Department's proposed $55.7 million, he also recommended 
that the amount of debt service related to this $22 million of additional bonds be included in the 
Department's revenue requirement. Consequently, instead of a 2010 issuance of $59.7 million 
proposed by the Department, he recommended that the 2010 issue be increased to $70.8 million 
to accommodate the higher bond funding of the Capital Improvement Program, which would 
result in increased debt service cost for the 2010 issue in calendar years 2010 and 2011 of $1 
million. He noted the $11 million reduction in the annual rate revenue funding would need to be 
offset by a million dollar increase in debt service cost during a two-year average period, resulting 
in a net reduction in Petitioner's claimed revenue deficiency by $10 million. 

4. Petitioner's Rebuttal Evidence. Mr. Tanner addressed the reasonableness 
of the Petitioner's proposed Capital Improvement Program and also testified concerning the 
reasonableness of the projects proposed in Notices of Intent that have been filed by the 
Department since the June 30 Order. 

Mr. Tanner also provided some additional information about the capital project approval 
process. He testified that information provided to the Department regarding bucket projects can 
often be lacking, thus making it difficult to determine whether a proposed project should be 
implemented or whether it should be deferred. Mr. Tanner testified he is working with the 
Department to develop a revised process to handle the Department's capital project approval 
process, which will include the development of a new capital project authorization form that will 
provide much more information than currently required. He said the new process will be 
thorough and will clearly outline steps needed for approval of a proposed capital project. The 
process will also include requiring supporting documentation. 

Mr. Malone also addressed maintenance and capital improvements to Petitioner's 
System. In response to Mr. Pettijohn's comment regarding poor housekeeping and maintenance 
noted during an OUCC site visit, Mr. Malone explained that the T. W. Moses plant was 
undergoing extensive upgrades at the time of the OUCC's visit, and the Fall Creek plant was 
undergoing renovation, including refurbishment of the operations control room, maintenance 
work on basins and an ongoing filter table project. He asserted that Veolia is confident of its 
ongoing housekeeping and maintenance practices and procedures, which includes automatically 
generated preventive maintenance work orders. 

Mr. Malone also addressed the recommendation of OUCC witness, Mr. Rees, that the 
Department establish a scheduled program to replace its cast iron mains. Mr. Malone testified 
that Veolia's five-year Capital Plan and its Short and Long-Term Plan include replacement of 
cast iron mains. He also responded to Mr. Rees' request for additional information regarding the 
Department's tank painting policy by explaining Veolia conducts cleaning and evaluations on the 
network storage tanks on a two year cycle and advises the Department of the conditions 
identified during the inspection. He provided a list of the tanks in the System that are in need of 
refurbishment and that have been identified in the Capital Plan. Mr. Malone identified the 
Martinsville tank as currently in the poorest condition of those in the System, and identified the 
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need for this project to be included in the Capital Plan in November 2006. Veolia advised the 
Department in the summer of 2009 that due to the accelerated deterioration of the exterior 
coatings, it was recommended that the tank: be restored immediately, but noted that the request 
for authorization to proceed with the capital project is still pending with the Department. 

Finally, Mr. Malone also responded to Mr. Pettijohn's recommendation that Veolia 
consider changing the replacement schedule for residential meters from 10 to 15 years. He noted 
that the Department's rules provide that the Waterworks will comply with Rule 6(B) in testing 
and replacing meters. He explained that Veolia plans to continue the statistical analysis on the 
Meter Replacement Program to ensure its effectiveness. 

5. Commission Discussion and Findings. The record in this Cause 
demonstrates that sizeable portions of the Department's System are old and in need of significant 
capital investment. No party to this proceeding contested Petitioner's distilled Capital 
Improvement Program. We find it important to note the fact that there were no disputes about 
the proposed capital expenditures, which testifies to the validity of the proposed expenditures 
and to the current status of the existing infrastructure. Notwithstanding our concern that 
Petitioner has sought enough for capital expenditures, the Commission finds the Capital 
Improvement Program presented by Petitioner to be reasonable and should be approved. We 
also note that no party opposed Petitioner's Filter Optimization Study to alleviate the 
Department's capacity issues or the Residuals Management Study to enhance the residuals 
management at the White River Treatment Plant. Based on Petitioner's Exhibits KET-72 and 
KET-73, these studies are estimated to cost $142,957. 

Based on the evidence presented, we find the Capital Improvement Program to be a 
conservative plan for maintaining Petitioner's System. We further find that funding the capital 
program 50% through E&R and 50% through bonds is a reasonable approach to undertaking the 
required capital investment in Petitioner's System, and is consistent with the Commission's 
findings on Debt Service Expense set forth in this Order. Accordingly, we approve Petitioner's 
Capital Improvement Program as set forth in Pet. Ex. KET -1 in the aggregate amount of 
$111,378,760. In addition, we approve the costs associated with the Filter Optimization and 
Residual Management Studies amortized over two years. We therefore find Petitioner's E&R 
revenue requirement to be $27,916,000. 

Based on the evidence presented during this proceeding, the Commission is concerned 
about the potential for E&R funds collected through rates to be diverted from capital projects 
should operating costs increase at levels greater than the growth in revenues. Such a scenario 
would result in the compromising of Petitioner's Capital Improvement Program, which is a 
necessary element to the successful operation of the utility. Therefore, E&R funds shall be 
placed into and maintained in a restricted account whereby use of the funds is limited to capital 
projects or under certain circumstances, for debt service payments only. Prior to making a debt 
service payment from this account, Petitioner shall first notify the Commission of the reason for 
the financial distress, any corrective steps taken and the amount of funds it intends to withdraw 
from the capital improvement fund. In addition, Petitioner shall file semi-annual compliance 
filings with respect to the E&R budget and an update on the fulfillment of Petitioner's Capital 
Improvement Program. 
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E. Working Capital. 

1. Petitioner's Direct Evidence. The Department requested an annual 
working capital allowance of $13,268,000 to help restore the Department's negative operating 
fund balance incurred during the adjustment period. See Pet. Ex. JRS-2. Mr. Skomp described 
the various funds that the Department has, some of which have specific purposes and are 
restricted as to use. He cited as an example, the Renewal and Replacement Fund, which is used 
to account for the collection of System Development Charges. He also noted that in the June 30 
Order, the Commission found that the funds in the Renewal and Replacement Fund should 
remain restricted for capital improvements designed to increase system capacity. Mr. Skomp 
indicated another example is the Construction Fund, which funds are restricted by the 2007L 
Supplemental Waterworks District Net Revenue Bond Resolution. Additionally, Mr. Skomp 
testified that the Department is required to have a Debt Service Reserve Account, which is 
intended to protect bondholders in case the utility would not have adequate funds to make 
required debt service payments in a timely manner. 

Mr. Skomp testified regarding the pooling of the Department funds with the City's cash 
investment program. He said to achieve the best investment rates for all City funds, the City 
pools any available funds from its departments in order to expand the number of available 
investment options. This practice allows the Department to actually borrow from other 
departments since all funds are pooled into one investment. However, he stated, the Petitioner's 
Bond Furid, Construction Fund and Grantor Trust are held by separate trustees and are not a part 
of the City's pooled cash investment program. Mr. Skomp said the Department is proposing 
approximately $13.3 million per year be allowed in the calculation of revenue requirements to 
restore the Department's operating fund balance. He opined that this is important because the 
Department is expected to maintain monies sufficient to pay O&M expenses to the next calendar 
month under its original bond resolution. Mr. Skomp testified this would be less than what is 
normally allowed by the Commission's usual 45-day method of determining an appropriate 
working capital allowance. 

Mr. Skomp testified that all three rating agencies expect to see two things out of the 
current rate request to avoid further downgrades. He said first, they want to see rates sufficient 
to allow the Petitioner to maintain the coverage ratios that have been committed to; and second, 
they want to see Petitioner be able to cover recurring expenses. Mr. Skomp testified that if the 
Department's rating is further downgraded, the Department can expect to see higher interest rates 
on any newly issued debt. Based on current market conditions, Mr. Skomp testified that interest 
rates would range from .06% to 1.4% higher for any newly issued debt if another downgrade was 
forthcoming. He added any downgrades would also affect the ability of current investors to trade 
the Department's current debt on the secondary markets. Mr. Skomp testified he believes it is in 
the best interest of the Department and its ratepayers to provide for the annual amount of revenue 
that is needed to replenish the operating fund to the appropriate level. 

2. OUCC's Evidence. Mr. Patrick testified that Petitioner's working capital 
calculation began with adjusted O&M expenses and added taxes other than income taxes. He 
stated this sum was divided by 12 months to arrive at a minimum required balance of 
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$6,238,000. He stated Petitioner then added the $20,297,000 projected cash flow deficit for the 
calendar year ending December 31, 2009 to the minimum required balance calculation. The total 
of these two numbers is $26,535,000, which Petitioner seeks to recover over two years. 

Mr. Patrick disagreed with this calculation in several respects. First, Mr. Patrick stated 
taxes other than income taxes, as well as purchased water costs, should be excluded from the 
calculation of working capital because these expenses are paid "in arrears." He defined cash 
working capital as the amount of revenue needed to bridge the monthly gap between when 
expenditures are required to provide service, and the time collections are received for that 
service. He stated there are two methods used to calculate the amount of working capital needed 
to bridge that financial gap. One method for calculating working capital is the preparation of a 
lead/lag study. The second more popular method for calculating working capital is the use of a 
45-day formula. He stated the 45-day method assumes the difference between the lead/lag 
periods is 45 days and calculates 12.5% (45 days / 360 days) of adjusted annual operating 
expenses as cash working capital. This methodology typically adjusts operating expenses for 
those items known to be paid after the receipt of revenues or paid "in arrears." 

Mr. Patrick further argued Petitioner, by adding its projected cash flow deficit for 
calendar year 2009, is seeking to recover working capital from ratepayers through retroactive 
ratemaking. He cited the testimony of Petitioner's witness, Mr. Skomp, concerning the City's 
pooled cash investment program. Mr. Patrick stated Petitioner's effort to recover its various 
historical deficits is a request for retroactive ratemaking, which should not be granted by the 
Commission. Mr. Patrick testified that notwithstanding the prohibition against retroactive 
ratemaking, there are other sound regulatory reasons why recovery of past operating fund deficits 
through the provision of future cash working capital should be denied. He asserted the evidence 
in this Cause indicates Petitioner's cash deficits occurred because of a cash flow shortage, which 
was recognized by Petitioner's management, and rather than seeking appropriate rate relief, 
Petitioner transferred funds from other municipal departments and allowed these deficits to 
build. Mr. Patrick opined the recovery of these deficits through future working capital is an 
inappropriate use of the statutory provision for working capital. 

In support of the OUCC's position that the Department is seeking to obtain working 
capital through retroactive ratemaking, Mr. Patrick cited to the Commission's Orders in 
Walkerton Municipal Water Utility, Cause No. 37194, (Sept. 14, 1983), r'hg (Feb. 1, 1984); 
Town of Geneva, Cause No. 38023, (Aug. 27, 1986); and Town of Kingsford Heights, Cause No. 
37999, (March 18, 1987). 

Mr. Patrick testified that Petitioner's projected cash shortfall decreased from the 
$20,297,000 requested in the permanent portion of its case to $15,392,000 at the end of 
November 2009. He testified although the OUCC could not predict whether cash flow would 
continue to improve, it is clear the requested cash deficit portion of the working capital revenue 
requirement has decreased. He also noted that Petitioner was authorized by Commission order in 
the emergency portion of this case to increase rates by 1 0.80%, and that an improved cash flow 
has resulted. 

Mr. Patrick proposed a working capital revenue requirement of $2,392,000, which he 
calculated by taking adjusted O&M expense and deducting purchased water (paid in arrears) and 
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amortization of rate case expense (non-cash). He then multiplied the total by 12.5% (45 day 
factor) to arrive at the working capital revenue requirement of ($7,176,000), which is divided by 
three years to arrive at the annual working capital revenue requirement. 

3. Industrial Group's Evidence. Mr. Gorman disagreed with the 
Department's proposed working capital amount. According to Mr. Gorman, the Department did 
not accurately match all cash revenue against the expenses reflected in the cash flow study. He 
explained that the study included cash operating costs that will be incurred after 2009 but 
included only 2009 cash revenues. He identified the following as errors: (1) the cash flow study 
included far more debt service in 2009 ($70.76 million) than the Department will actually incur 
($41.76 million); (2) the Department included debt service cost in December 2009 for several 
bond series where the debt service payment became due on January 1, 2010; and (3) the study 
included $13.1 million of payment in lieu of tax ("PILT") payments in 2009, which included 
costs associated with calendar year 2008 that were not made because of the Department's weak 
cash position. 

Mr. Gorman testified excluding the $29 million of debt service cost in December 2009 
that is not scheduled to actually be paid until January 1, 2010 would change the projected 
negative $20.0 million end-of-year position to a positive $9 million end-of-year cash position. 
He added that if all of this debt service were paid at year-end 2009, then the Department would 
produce significant positive cash during the first six months of 2010, until the second debt 
service payments in July 2010 are made, and significantly improve its cash position. He 
concluded that modeling the upfront payment of cash at year-end 2009 substantially distorts the 
amount of cash the Department will generate from current rates in order to meet its cash working 
capital obligations. 

Mr. Gorman opined that because the Department included about 18 months of debt 
service payments in the cash flow study, it would be appropriate to look at the cash flow 
produced from rates over at least an 18-month period. He said in doing this, an analysis can be 
more properly made for developing a cash working capital requirement for the utility by 
balancing 18 months of revenue with 18 months of debt service. 

Mr. Gorman testified that including only normal annual recurring PIL T payments of 
approximately $10.8 million per year, and assuming that the debt service payments scheduled to 
be made on January 1,2010 are made in January, and not in December 2009, the Department's 
cash working capital at the end of the 18-month period would be a positive balance of $7.99 
million. He stated this balance exceeds the Department's targeted balance of $6.24 million. He 
added this modified study clearly shows that a cash working capital revenue requirement is not 
necessary to ensure the Department has adequate cash to meet all of its cash obligations, 
including restricted cash reserves. 

Mr. Gorman noted the Department's monthly cash position would vary over the 18-
month period and would average $1.2 million of cash working capitaL He said that while this 
average balance of cash working capital is less than the Department's targeted $6.2 million, the 
actual amount of cash it collects in rates from retail customers will increase by the level of the 
rate increase permitted in this case. He stated all other things being equal, if rates are increased 
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to produce $5 million more cash revenue on an annual basis, then the average monthly cash 
position of the Department would be $6.2 million, which is in line with its targeted cash working 
capital requirement. 

4. Petitioner's Rebuttal Evidence. Mr. Klein disagreed that the Department's 
request for rate relief constitutes retroactive ratemaking. Mr. Klein noted that the Department 
sought relief from the Commission before borrowing funds to operate the utility from pooled 
City funds. Mr. Klein also testified that a number of capital projects that were unforeseeable in 
the emergency phase needed to be performed, citing as an example the main repair on 86th Street 
near St. Vincent's Hospital. Mr. Klein testified that the Department has continued to look for 
ways to reduce expenses and declined, or denied, approximately $2.4 million in capital projects 
in 2010. Mr. Klein testified that the Department informed the Commission that without full rate 
relief the Department would run out of cash. Mr. Klein noted that without recovery of the 
borrowed funds from the City pooled cash, the Department likely could not issue new debt. He 
also noted that the Commission imposed several unfunded compliance mandates in the June 30 
Order, including a Management Agreement Review, Management Structure Review and other 
items. 

Mr. Tanner further responded to the testimony of the OUCC and described the projects 
that he stated contributed to the Department's request for working capital in this Cause, and were 
included in the Notice of Intent ("NOI") filings, which the Department filed with the 
Commission pursuant to the June 30 Order. Mr. Tanner opined that the NOI projects were 
reasonable and necessary to maintain the delivery of potable water to the Department's 
customers, comply with regulations, improve reliability, achieve and approve redundancy and 
benefit long-term financing. He stated the NOI projects represented approximately $4,722,341. 
Mr. Tanner testified that effectively managing a utility requires expenditures on unplanned 
projects that cannot be predicted, but are certain to occur. Mr. Tanner testified that these NOI 
projects were not foreseeable at the time of the emergency rate case and, therefore, were not 
approved for inclusion. 

Mr. Skomp also disagreed with the OUCC's argument regarding retroactive ratemaking. 
Mr. Skomp testified that all of the cases cited by OUCC's witness, Mr. Patrick, involve 
situations where the utility sought relief after incurring a negative operating fund balance. Mr. 
Skomp testified the Department had a $15.658 million deficit on December 31, 2009, but that 
cash balances were positive at the end of the test year (i.e., December 31, 2008). Mr. Skomp 
testified that a deficit situation occurred during the pendency of this Cause and during the 
allowable financial adjustment period. 

Mr. Skomp asserted that the Department is not attempting to recover past deficits because 
the Department petitioned for a rate increase before incurring the negative operating fund 
balance, but its requested relief was not fully granted. Mr. Skomp also testified that the 
Department does not have stockholders and therefore is not requesting a guarantee or any sort of 
return on investment for stockholders. 

Mr. Skomp also testified that the working capital allowance is needed to improve the 
Department's bond coverage ratio. He stated improving Petitioner's bond coverage ratio would 
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have many positive effects, including bringing Petitioner into compliance with its bond 
resolution, improving its credit rating and lowering its overall borrowing costs. Mr. Skomp also 
asserted that an inability to rebuild an adequate unrestricted cash position would negatively 
affect the Department's credit rating and its ability to issue the proposed 2010 bonds. Mr. 
Skomp further testified the inability to issue the proposed 2010 bonds would result in the Capital 
Improvement Program being funded entirely through E&R, which would lead to a higher rate 
Increase. 

At the hearing, Mr. Skomp further testified that other alternatives to alleviate the deficit 
were explored and found to be impractical. Specifically, Mr. Skomp testified that there are 
significant barriers to monetizing the Department's note with the City of Carmel. Tr. at W-48 to 
W -61. Mr. Skomp noted that consents would be needed; that Internal Revenue Service 
regulations would make the monetization difficult, if not impossible; that the present value of the 
note would be depressed due to limited default provisions found in the note; and a high discount 
rate would likely be applied in determining the present value of the note. Id. 

Mr. Skomp also defended his methodology for calculating working capital. He disagreed 
with the OUCC's witness, Mr. Patrick, that there are only two methods to calculate working 
capital. Mr. Skomp testified that he based his working capital calculation on the requirements of 
Petitioner's bond resolution and asserted that the Commission has considered such working 
capital calculations in other cases. Mr. Skomp further noted that the 45-day method for 
calculating working capital excludes taxes, while Petitioner's bond resolution defines O&M 
expense to include taxes and PILT. Mr. Skomp testified that under Petitioner's bond resolution, 
Petitioner is required to maintain at least one month's O&M expense. Accordingly, Mr. Skomp 
recommended the working capital calculation that he calculated for Petitioner. 

5. Commission Discussion and Findings. The arguments concerning 
Petitioner's working capital focus on the need for working capital by Petitioner, retroactive 
ratemaking, and the proper methodology. 

a. Retroactive Ratemaking. Petitioner includes in its working capital 
requirements a deficit incurred during the adjustment period. The evidence demonstrates that 
Petitioner had a positive fund balance at the end of the test year and a positive fund balance when 
it filed its Petition initiating this Cause. Petitioner incurred the deficit during the latter half of the 
adjustment period, after its emergency rates were approved, and during the pendency of the 
"permanent" rate proceeding. 

Petitioner also presented evidence that it incurred numerous unforeseen capital 
expenditures resulting from "bucket" jobs such as relocations and other infrastructure projects 
that were unknown at the time of the emergency case. Petitioner presented evidence that if it 
was in a right-of-way and was ordered to move its facilities, it had no choice but to comply. 
Petitioner testified it could not foresee these types of projects and incurred approximately $4.7 
million in capital expenditures as a result of these projects. Petitioner also offered testimony that 
the costs of compliance with the June 30 Order, which included multiple reporting and 
comprehensive review requirements, have been substantial. 
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The case law on the subject of retroactive ratemaking makes clear that when a utility fails 
to timely request rate relief before its financial condition deteriorates into deficit spending, 
recovery would be retroactive ratemaking. See e.g., Town of Walkerton, Cause No. 37194, 1993 
Ind. PUC LEXIS 226 (Sept. 14, 1983) (recovery of end of test year fund balance deficit if 
allowed would be retroactive ratemaking). Other cases cite to "historical cash flow shortage." 
See e.g., Town of Geneva, Cause No. 38023, 1986 Ind. PUC LEXIS 176 (Aug. 27, 1986) (utility 
operating at a deficit for a number of years failed to timely seek rate relief). 

As noted earlier, the two primary purposes for the rule against retroactive ratemaking are 
to ensure that utilities petition for rate relief before encountering a deficit spending situation and 
to avoid guaranteeing recovery of stockholder investments. Narragansett Electric Co. v. Burke, 
415 A.2d 177, 178-79, 37 P.U.R.4th 569 (R.!. 1980). While Petitioner does not have 
stockholders, the Commission has previously indicated the concern underlying the second 
purpose noted above (i.e., if a utility's income were guaranteed, it would lose all incentive to 
operate in an efficient cost-effective manner), is equally applicable to municipal utilities. See 
Town of Kingsford Heights, Cause No. 37999, 1987 Ind. PUC LEXIS 335, at *40-41 (March 18, 
1987). However, we note that unlike an investor owned utility, a municipal utility does not lose 
all incentive to operate efficiently and cost-effectively because municipal officials are elected 
and subject to re-election by ratepayers. Nor do municipal utilities have stockholders with whom 
the risk for operation of the utility may be shared. 

The facts presented in this Cause are distinguishable for at least two reasons from those 
cited by the OUCC where the utility had incurred historical deficits and delayed in its filing for 
rate relief. I4 First, the evidence in this Cause is clear that Petitioner filed its request for 
emergency rate relief before it incurred its deficit. Petitioner's cash deficit occurred in the 
adjustment period subsequent to the test year, and after Petitioner's request for emergency relief. 
Second, unlike the other utilities which made no effort to avoid deficit spending, Petitioner 
attempted to secure a line of credit, but the lender rescinded its line of credit offer. 

Therefore, based upon the evidence presented, we do not find Petitioner's proposed 
adjustment to working capital to constitute retroactive ratemaking. In this instance, Petitioner 
appropriately and timely filed for emergency and permanent rate relief to address its increasing 
debt service expense. In doing so, Petitioner seeks not to recover past losses, but to obtain 
adequate working capital on a prospective, or going forward, basis. I5 

Even if, as the OUCC argues, the authorization to increase the amount of working capital 
could be viewed as retroactive ratemaking, making such a finding in this case would serve 
neither of the purposes for which the general prohibition was intended and would require its 
application in contravention of common sense and equity. Upon becoming aware of its 
increasing debt service, Petitioner filed a request for emergency and permanent rate relief. 

14 They are also distinguishable, for the same reason, from the operating losses Veolia allegedly experienced during 
the fIrst fIve years of operation and that Petitioner now seeks to recover as part of the First Amendment expense as 
discussed earlier herein. 
15 We note this is also consistent with the statutory requirement that rates and charges for municipal utilities produce 
on a prospective basis suffIcient revenue to "provide adequate money for working capital." Ind. Code § 8-1.5-3-
8(c)(4). 
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Petitioner did not wait until it had incurred a cash fund deficit to file its request for rate relief. 
The revenue requirements established in the June 30 Order provided sufficient funds to meet 
Petitioner's ongoing needs. However, what was not considered was the deficit between 
Petitioner's cash shortfall needed to make its July 1, 2009 debt service payment and the 
additional PILT payment that was deferred from 2008. Just one day after the June 30 Order was 
issued, Petitioner incurred debt service payments of$12.7 million, but only had $1.9 million cash 
on hand. Petitioner was also required to make a 2008 PIL T payment of $7.7 million in August of 
2009. Ultimately, Petitioner's eroded cash position at June 30, 2009 and December 31, 2009 
was a result of debt service payments related to its variable rate debt. 

As noted in Petitioner's emergency case, the primary factors causing Petitioner's working 
capital deficiency were Petitioner's debt status, compounded by the exceptional chaos in the 
financial market. Too much variable rate debt on Petitioner's books and the failure of the swaps 
(i.e., the financial agreements designed to be a hedge against potential future increases in interest 
rates) to work as anticipated caused significant increases in Petitioner's debt service payments, 
while customer rates remained static. Although less reliance on variable rate debt could have 
materially lessened the impact of the Department's financial predicament, the economic situation 
that occurred in 2008 was unanticipated, extraordinary and virtually unprecedented. 
Consequently, even if recovery of Petitioner's cash shortfall could be considered retroactive 
ratemaking, we find the unique facts presented in this Cause, along with the significant, 
involuntary and unexpected costs Petitioner has incurred since the filing of its emergency case, 
to create an extraordinary circumstance to which the prohibition should not apply. 

Therefore, based on the foregoing, the Commission finds that Petitioner's request for 
rates that will increase the amount of Petitioner's working capital necessary for utility operations 
on a prospective basis should be granted. 

b. Working Capital Calculation. Each party presented different methods to 
calculate working capital. The Petitioner presented a method of calculating working capital 
based on a 30-day cycle that mirrored the requirements in its bond resolution. The OUCC 
proposed a working capital allowance based on the 45-day method. The Industrial Group did not 
specifically present a working capital allowance, but instead argued that its proposed rate 
increase would fall right to the bottom line and would alleviate the need for working capital. 
While this Commission has considered other working capital calculations, we have only 
accepted two: either the standard 45-day method; or a lead/lag study for calculating working 
capital. 

Given that a lead/lag study was not presented in this case, we find that the Petitioner 
should be allowed a working capital allowance based on the standard 45-day method to represent 
the time between the need to pay operating expenses and the revenue recovered from ratepayers 
to cover those costs. We find that the 45-day method is a reasonable method of calculating 
working capital. Accordingly, we find Petitioner's working capital allowance should be 
$7,674,000. 
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Working Capital Calculation 
Operation and Maintenance Expense (O&M) 
Less: Purchased Power 

Purchased Water 
Adjusted O&M Expense 
Divided By: 45 Day Factor 
Sub-total 
Less: Cash on Hand @ 12/31109 
Working Capital Requirement 
Divided By: 3 Year Amortization Period 
Annual Working Capital Requirement 

F. Taxes Other Than Income Taxes. 

(in thousands) 
$59,994 

o 
1,076 

58,918 
8 

7,365 
(15,658) 

23,023 
3 

$7,674 

1. Petitioner's Direct Evidence. Petitioner included $10.769 million of taxes 
other than income tax expense. Petitioner made two adjustments to taxes other than income tax 
expense. First, Petitioner adjusted for the Utility Receipts Tax ("URT") by reducing adjusted 
operating revenues for adjusted sales for resale. Mr. Klein testified that Petitioner had obtained a 
revenue ruling from the Indiana Department of Revenue finding that no URT was due on sales 
for resale. Petitioner then multiplied operating revenue subject to the URT by the URT rate of 
1.40% to obtain the adjusted tax liability of $1,846,000. Petitioner then subtracted test year URT 
expense of $1,764,000 to arrive at an adjustment of an increase in $82,000 in URT liability. See 
Pet. Ex. JRS-5 at 5. 

Petitioner's second tax other than income tax expense adjustment concerned its PIL T 
expense. Petitioner adjusted its test year PILT expense downward $1,083,000 from the test year 
amount of$10,006,000 to apro forma proposed level of $8,923,000. Id at 6. 

2. OUCC's Evidence. The OUCC accepted Petitioner's PILT adjustment. 
Pub. Ex. 2 at 11. However, whereas Petitioner proposed an increase of $82,000 for URT related 
to present rate revenues, the OUCC proposed an increase of $106,000. Mr. Patrick testified this 
difference was a result of the OUCC's different proposed revenue adjustments. The OUCC also 
proposed a test year payroll tax increase of $24,000 based on proposed salaries and wages of 
$497,000. 

3. Petitioner's Rebuttal Evidence. Petitioner's rebuttal evidence agreed with 
the OUCC's adjustments to URT expense and payroll taxes. 

4. Commission Discussion and Findings. The Commission finds that 
Petitioner's pro forma taxes other than income tax expense are $1,935,000 and that such amount 
should be included in Petitioner's revenue requirement. Included in this amount is URT tax of 
$1,870,000 based upon pro forma operating revenues of $133,894,000 less sales for resale of 
$293,000. We also find pro forma PILT to be $8,923,000. 

8. Total Revenue Requirement. The Commission finds that Petitioner's current 
rates and charges are insufficient to meet the Department's annual revenue requirement and are, 
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therefore, illegal and umeasonable. Based on the evidence of record, the Commission finds that 
Petitioner's pro forma annual revenue requirement is $168,188,000. Petitioner's rates should be 
increased in the aggregate by 25.99% to produce additional operating revenue of $34,781,000, in 
order to meet its annual revenue requirements as follows: 

Revenue Requirements 
Operation and Maintenance Expense 
Taxes Other Than Income 
Payment in Lieu of Taxes 
Outstanding Veolia Payable 
Debt Service 
Extensions and Replacements 
Working Capital 
Total Revenue Requirement 
Less: System Development Charge 

Carmel Water Payment 
Jobbing and Contract Work 
Interest Income 

Net Revenue Requirement 
Less: Pro forma Present Rate Revenue 

Other Revenues at Current Rates 
Net Increase Required 

(in thousands) 
$59,994 

1,935 
8,923 

o 
68,846 
27,916 

7,674 
175,289 

2,513 
1,577 

796 
2,215 

168,188 
133,845 

49 

Divided By: Gross Revenue Conversion Factor 
Required Revenue Increase 

34,294 
0.986 

$34,781 
25.99% Percentage Increase 

9. Cost of Service Increase in Rates. 

A. Petitioner's Direct Evidence. Mr. Reid prepared a cost of service study and 
recommended the rate design for the Department. Mr. Reid testified that the purpose of the cost 
of service study is to allocate the total cost of service to each customer class. The cost of service 
includes debt service, E&R, O&M expenses, and taxes. The cost of service study is allocated to 
the following classes: residential, commercial, industrial, sale for resale, private fire protection 
and public fire protection. Mr. Reid testified he used the A WW A "base extra capacity" method 
to allocate costs to customer classes, which has been widely used and accepted in Indiana and 
elsewhere. Mr. Reid summarized the results of his study explaining that in the Department's 
previous rate case, Cause No. 43056, it was found the industrial and sale for resale customer 
classes were being subsidized by other customer classes, which still exist in this proceeding. 
Therefore, the industrial and sale for resale customer classes experience overall percentage 
increases above the system average to eliminate the current subsidies, the residential and 
commercial customer classes receive approximately the overall system average percentage 
increase and the private fire protection customer class receives a significant percentage 
reduction. Mr. Reid explained that a review of past cases found that the private fire service rates, 
including the fire meter rates, had been unchanged since at least Cause No. 39128 in 1992 and 
that the Department has no knowledge of the reason for this treatment, but the decrease to the 
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private fire service customers in the current proceeding appears to be attributable to the level of 
the present private fire service rates. Mr. Heid concluded that he had no information that would 
enable him to conclude the existing factors are not appropriate. 

Mr. Heid testified the Department undertook an analysis of its capacity factors as 
required in the Commission's Order in Cause No. 43056. However, Mr. Heid testified that 
because the Department reads meters every other month, less than desirable detail exists to 
conduct the peak day and peak hour capacity factor analysis. He said monthly and estimated 
meter readings are a common problem when performing a capacity factor analysis. Mr. Heid 
testified that the Department's proposal to undertake the AMR pilot program is a good first step 
toward obtaining better information that could facilitate a capacity factoring analysis in the 
future. Mr. Heid recommended that the Department continue to utilize its existing capacity 
factors given the lack of information available to support a recommendation to revise the 
capacity factors. 

Mr. Heid added that consistency from case to case, as well as engineering judgment and 
experience from other studies, also bolsters the reasonableness of the proposed capacity factors. 
Mr. Heid testified the capacity factors the Department uses have been in place since 1990, 
utilizing the same cost of service methodology since the 1970s. He added the A WW A Water 
Rates Manual, 5th Edition, recommends that the system diversity ratio should be in the range of 
1.1 to 1.4 for many systems. Mr. Heid calculated the maximum day diversity ratio to be 1.4, and 
a maximum hour diversity ratio to be 1.41, both of which he believed were reasonable results. 

Mr. Reid concluded that the ratio of system maximum hour demand to average day 
demand is 2.21. Mr. Heid's analysis indicated the maximum day demand is 1.6 times the 
average day demand. Mr. Heid testified that the maximum day demand to average day demand 
ratio of 1.6 indicates that 62.5% of the capacity of maximum day facilities is required for average 
or base use and the remaining 37.5% is required for maximum day extra capacity. The 
maximum day to average day demand ratio of 1.6 combined with a maximum hour to average 
day demand ratio of 2.21 indicates that 45.25% of the capacity of maximum hour facilities is 
required for base use, 27.15% is required for maximum day demand in excess of base or average 
use, and the remaining 27.6% is required for maximum hour extra capacity in excess of 
maximum day. 

B. OUCC's Evidence. Mr. Dahlstrom testified there is a need to update the 20-year-
old capacity factors, at least in part because Mr. Heid's diversity ratio calculations were at the 
outermost limit of the A WWA's range of acceptability. He testified that it was not uncommon 
for a utility's customer count, customer mix, customer usage and demand to change over two 
decades, which would not be reflected in the existing capacity factors. However, Mr. Dahlstrom 
concluded that because of the Department's failure to acquire the proper information and 
accurate data, there was little choice other than to continue using the existing capacity factors to 
allocate costs. He recommended the Commission order the Department to prepare the data 
necessary to develop updated capacity factors and equivalent meter analysis and provide the data 
and results to the OUCC and the Commission. 
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Mr. Dahlstrom also took issue with Mr. Heid's proposed equivalent meter analysis 
performed using current meter costs. Mr. Dahlstrom pointed out various data inconsistencies 
within the analysis, such as smaller three inch meter costs exceeding those for larger four inch 
meters and a substantial cost increase for three inch meters over two inch meters. Mr. Dahlstrom 
prepared a meter cost/meter size regression analysis and developed equivalent meter cost 
allocators, which he believed to be a more representative comparison. 

Mr. Dahlstrom disagreed with Petitioner's proposal to decrease fire protection rates by 
29% while increasing all other classes, including an almost 34% increase for residential 
customers. Based on the Department's failure to complete the capacity factor analysis required 
by the Commission in its Cause No. 43056 Order and the Department's admission that it had no 
knowledge as to why fire protection rates had remained unchanged since at least 1992, Mr. 
Dahlstrom recommended an increase for fire protection rates at the average increase for all 
customers. 

Mr. Dahlstrom agreed with Mr. Heid that, absent special circumstances, a cost-based rate 
design will create rates developed to recover, as closely as possible, revenues allocated to each 
customer class in the cost of service model. Mr. Dahlstrom concurred with Mr. Heid's opinion 
that the Department's current rates are not cost-based, as they include subsidies paid by other 
classes that benefit both the Industrial and Sale For Resale classes. Mr. Dahlstrom agreed with 
Mr. Heid's assertion that Petitioner's proposed rates, based on Petitioner's cost of service model, 
are designed to remove these subsidies. Mr. Dahlstrom also agreed with Mr. Heid that rates 
should be cost-based in this case. 

Finally, Mr. Dahlstrom recommended that if any recalculation of the rate design IS 

required, then any new rates developed should also be cost based, without any subsidies. 

C. Industrial Group's Evidence. 

1. Cost Allocation. Mr. Gorman raised two issues with the Department's 
cost of service study. First, he testified that Mr. Heid did not properly allocate the cost of 
purchased power between demand and base volume components. Second, he said that in 
allocating costs between large and small customers, Mr. Heid did not include all customer billing 
factors for private fire protection service, which resulted in substantially under-allocating costs to 
this classification and resulted in an over-allocation of costs to other customer classes. 

Mr. Gorman reviewed the Department's actual purchased power expense, which showed 
that the Department pays for power based on demand and energy billing factors. Mr. Gorman 
explained that demand factors are tied to the highest electric consumption in the month, whereas 
energy factors reflect the average hourly electric use. Mr. Gorman said that a breakout of the 
Department's bills varies depending on the pumping stations and other uses, but generally, the 
bills demonstrate that the Department's power costs relate to approximately 50% demand cost 
and 50% energy cost. He added the actual bills themselves show much higher demand for many 
accounts, and lower demand components for others. 
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Mr. Gorman said the Department's purchased power demand cost is based on the 
Department's monthly peak demands, due to peak water demands, while the energy cost is based 
on the Department's monthly average use of water volume. He said peak water demand is based 
on the highest daily and hourly demand for the month, which increases the pumping demand. 
Average flow ref1ects normal average use of the pumping and other electrical equipment. Mr. 
Gorman explained that allocating 50% of the Department's purchased power on demand, based 
on peak day/peak hour requirements, and the remaining 50% on base volume or normal use of 
water would be consistent with how the Department incurs purchased power expense. He added 
the Department's electric demand and energy breakdown is generally consistent with water 
pumping stations for other utilities that he has seen in other rate proceedings. 

Mr. Gorman noted that the Department's cost of service study did not allocate purchased 
power in relationship to the peak demands and hourly f1ow. He said the Department's allocation 
of90% of total power costs on f1ow, which would correspond to the kWh it buys from its electric 
utility, and only 10% of total power costs on demand is inappropriate in relationship to how the 
Department actually buys power. 

Mr. Gorman recommended using Factor 4 to allocate purchased power costs because that 
factor assigns approximately 45% of the total purchased power costs on base volume, and 55% 
of purchased power costs to peak day/peak hour water demands to ref1ect what is causing the 
cost. He said allocation Factor 4 seems to be the closest breakout of demand and energy that 
coincides with the Department's actual power bills, which ref1ect power cost based on peak 
monthly water demands and hourly f1ows. He concluded this allocation factor is a more 
reasonable approximation of the factors that drive the Department's costs of purchased power. 
Mr. Gorman said the Department's proposed allocation is primarily based on volume, which 
ignores cost associated with peak monthly demand. 

Mr. Gorman added that using allocation Factor 4 is consistent with the allocation factor 
the Department used for its pumping equipment for transmission and distribution. He noted that 
pumps use large amounts of electrical power and are a major contributor, if not the primary 
contributor, to the Department's total power expense because the pumps' electric usage increases 
as water demand increases. Increased pumping increases the Department's electrical demand 
and power expense. He said pumping equipment costs, and the power needed to operate that 
equipment, are similar cost components and should be allocated to customers in a similar 
manner. 

Mr. Gorman also took issue with how Mr. Heid determined base demand and customer 
billing units. He explained Mr. Heid did not include several customer cost factors for private fire 
protection in his cost study. Mr. Gorman said these factors include number of bills, equivalent 
metering, and meter reading data for private fire protection service. Mr. Gorman explained that 
by understating the units of service in the determination of base, max day/max hour, and 
customer cost components, the Department substantially underestimated the cost of providing 
private fire protection service. He said this f1aw was evident by comparing Mr. Heid's estimated 
cost of service to the current rate revenue for this service, which showed that private fire 
protection current rates significantly over-recover the Department's cost of providing this 
service. Mr. Gorman said excluding the customer components for private fire protection service 
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has resulted in significant under-allocation of customer-related cost to this customer 
classification, understating the cost to provide private fire protection service. 

Mr. Gorman corrected the Department's cost of service study for the customer billing 
factors associated with private fire protection service by including the customer units of service 
Mr. Heid reflected on his Exhibit KAH-3 on the units of service sheet. Mr. Gorman explained 
that Mr. Heid overstated the equivalent meters for the Commercial class and understated meters 
belonging to the Private Fire Protection class. Mr. Gorman moved the meters back to the 
appropriate class, which decreased the cost associated with residential, commercial and industrial 
customers in Mr. Heid's cost of service study. 

Mr. Gorman recommended the Commission approve his change in the allocated cost of 
service study to reflect a more appropriate allocation of purchased power expense and his 
treatment of customer components for private fire protection service. 

2. Rate Design. Mr. Gorman also addressed the Department's proposed rate 
design. He recommended the Commission consider gradualism in adjusting rates in this 
proceeding. He said customers have already experienced a 10.8% interim rate increase, and the 
Department proposed almost a 35% additional increase. He noted the Department's proposal for 
industrial customers would result in an almost 56% increase on top of the 10.8% emergency 
increase, if the Department's claimed revenue deficiency, cost of service study and rate design 
are approved in this proceeding. Mr. Gorman said this increase will be borne by industrial 
customers that are already in a very difficult economic environment, and may very well cause 
serious financial harm for many of those industrial customers. 

Mr. Gorman said that because of the significant rate increase the Department was 
requesting and the recognition that even with his recommended adjustments industrial customers 
would still be facing over a 50% increase on top of the 10.8% increase, he recommended the 
Commission adjust rates by an equal percent change across-the-board for all classes to cure any 
revenue deficiency found by the Commission. He said an across-the-board revenue allocation is 
supported by the concept of gradualism to ensure no rate class experiences rate shock. 

D. Industrial Group's Cross-Answering Evidence. In cross answering 
testimony, Mr. Gorman addressed the OUCC's recommendations regarding the Department's 
equivalent meter analysis and the OUCC's testimony that the Department should move to full 
cost of service rates in this rate case. 

1. Equivalent Meter Factor. Mr. Gorman agreed with the OUCC's 
observation that the Department's proposal to use current meter cost as a proxy for actual meter 
cost in the cost allocation does not properly allocate the Department's actual cost of meters 
across classes. However, he noted the OUCC proposed a similar inexact methodology for 
allocating customer meter cost. He said instead of using current meter cost as proposed by the 
Department, the OUCC proposed a regression analysis to approximate the change in cost of 
meter based on the size of the meter as a proxy for actual meter cost. Mr. Gorman stated that the 
OUCC's equivalent meter factor estimates were not any more reasonable than the Department's 
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estimates because the OVCC was approximating the cost of meters across classes, and not 
accurately measuring the Department's actual cost of meters. 

Mr. Gorman presented a table reflecting the Department's and OVCC's equivalent meter 
factor estimates, along with those published by the A WW A. Mr. Gorman noted that the 
Department's estimates were closer to the estimates published by the AWWA than the OVCC's, 
although even the Department's meter cost estimates for customers appeared high. Mr. Gorman 
said that while actual data is not available, and more exact equivalent meter factor estimates 
cannot be calculated, the OVCC's factors appeared substantially overstated and recommended 
that they not be relied upon. 

2. Gradualism. Mr. Gorman, citing to the Commission's decisions in Cause 
No. 39066 and consolidated Cause Nos. 40049/40050, stated that the Commission has previously 
acknowledged the need to gradually move to full cost of service rates in order to avoid rate 
shock. Mr. Gorman compared the rate impact in this case to these prior cases. He said in this 
case, the Industrial class is facing a minimum rate increase of 51.45% under the Industrial 
Group's adjusted cost of service study, and under the Department's proposal, the Industrial class 
is facing an almost 56% increase. He noted the Sale for Resale class is facing similar increases. 
He said these potential increases are over 50%, which the Commission found to constitute rate 
shock in Cause Nos. 40049/40050. He added that the situation is actually more extreme in this 
case because these increases are in addition to the 10.8% emergency increase that has already 
gone into effect. Mr. Gorman opined that because of the size of these extraordinary increases, 
special circumstances exist that justifY application of gradualism in this case to avoid rate shock 
under a movement to full cost of service study. 

Mr. Gorman noted that in his direct testimony, he recommended the Commission 
authorize any rate increase on an across-the-board basis. He added, however, to the extent the 
Commission wished to move the customer classes closer to cost of service more quickly, he 
would recommend that a 25% to 50% subsidy reduction be applied in this case. Mr. Gorman 
calculated the impact on the various classes under both a 25% and 50% subsidy reduction, 
utilizing the Industrial Group's adjusted cost of service study and the Department's requested 
overall rate increase. He noted that, in comparison to increases under the Industrial Group's 
adjusted cost of service, a subsidy reduction in this range would have limited impact on the 
residential and commercial classes while significantly reducing rate shock for the industrial 
class. 

Mr. Gorman added that the smaller the rate increase, the faster rates could move toward 
100% cost of service. He said if the Commission were to accept the Industrial Group's revenue 
recommendation, gradualism may not be necessary; however, if the Commission authorized an 
increase closer to what the OVCC recommended or the Department has requested, then he 
recommends that the Industrial and Sale for Resale Class increase be limited to eliminating no 
more than 50% of the current subsidy to gradually move class rates to cost of service. 

E. Petitioner's Rebuttal Evidence. Mr. Heid testified he believed the 
Department's equivalent meter factor analysis is correct. He testified that the purpose of an 
equivalent meter factor analysis is to differentiate and assign meters and services related costs to 
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ensure that customers pay their proportion share of these costs. Mr. Reid recognized Mr. 
Dahlstrom's concern that the equivalent meter factor analysis should reflect actual costs, but 
stated it is common practice in such analyses to use current day costs if actual embedded cost 
detail does not exist. Additionally, Mr. Reid testified that current day costs have an advantage 
over actual embedded costs by eliminating the price level effect of different vintage investments 
that exist with actual embedded costs. 

Mr. Reid testified that although Mr. Dahlstrom highlighted differences between the costs 
of certain meters, the costs are accurate. As an example, Mr. Reid testified that few three inch 
meters are installed, resulting in a higher unit cost than for larger four inch meters that are 
installed in greater quantities. Additionally, larger meters are designed differently and do not 
require the individual parts smaller meters require. Larger meters also have different installation 
requirements than smaller meters. For these reasons, Mr. Reid testified, the difference between 
the costs of the various meter sizes is reasonable. 

Ms. Baumes also responded to Mr. Dahlstrom's conclusion that "[u]sing current costs for 
metering equipment as a proxy [for preferred historical costs] does not accurately reflect the 
actual costs of the equipment throughout the utility's system." She stated Mr. Dahlstrom has not 
shown how his proposed linear regression of a limited data set would present more accurate 
guidance than use of the current, actual costs. She stated that in her view, Mr. Dahlstrom's 
criticism of the use of current costs is ill-founded and that the use of current pricing is superior to 
Mr. Dahlstrom's proposal to use a calculated model. Ms. Baumes explained that in the original 
data submitted to the Department's witness, Mr. Reid, the three inch meter cost was excluded 
because of the very small number of three inch meters used. Out of 48,958 meters from 2007 
through October 2009, only 20, or 0.04% were three inch meters. Only 44, or 0.09%, were four 
inch meters. She stated that these costs were thus deemed not material and were not updated for 
the study. She testified that the costs are higher on the three inch meter because of its low 
volume. 

Mr. Reid also disagreed with Mr. Gorman's analysis concerning purchased power costs. 
Mr. Reid asserted his belief that the 90% base and 10% maximum day maximum day extra 
capacity cost has been used consistently by the Department and its predecessors. Mr. Reid 
testified there is no correlation between purchased power demand costs and water system peak 
demand. Mr. Reid testified that the Department will incur purchased power demand costs even 
if it has uniform demand. Re also testified that Mr. Gorman's premise assumes that all billed 
electric demand costs should be classified to the extra capacity cost functions and all energy 
costs should be allocated to the base cost function. Mr. Reid testified that this fails to recognize 
that the base cost function includes not only variable costs, but also a portion of demand or 
capacity costs. In other words, Mr. Reid stated, base costs include a portion of capacity costs 
and it is only the extra capacity costs that are assigned to the extra capacity cost functions. Mr. 
Reid stated therefore, a significant portion of the electric power demand costs would still 
appropriately be classified as base costs, which includes the capacity costs associated with 
serving customers under average load conditions. Additionally, Mr. Reid testified, this 
functionalization of purchase power costs is directly in conflict with Mr. Collins' proposed water 
sales normalization adjustment, which assumes that purchase power costs are 100% energy 
related with no demand or capacity component. 
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Mr. Reid also disagreed with Mr. Gorman's allegation that private fire protection service 
is under-allocated. Mr. Reid stated that Mr. Gorman failed to explain the basis for his belief. 
Mr. Reid testified that private fire meters serve both the normal every day metered water supply 
function, while simultaneously serving as an unmetered fire connection. The customer or bill 
account for private fire meters is included within the Commercial rate class while still being 
separately identified for inclusion with the private fire lines. Therefore, Mr. Reid stated, his cost 
of service study does not under allocate costs to private fire protection service. 

Finally, Mr. Reid rejected Mr. Gorman's testimony about an across-the-board rate 
increase and disagreed with Mr. Gorman's analysis concerning gradualism. Mr. Reid testified 
that Mr. Gorman's discussion of gradualism was perplexing, as Mr. Gorman proposed no 
movement towards cost-based rates. Mr. Reid testified that gradualism is the gradual movement 
toward cost-based rates while mitigating rate shock. Because Mr. Gorman recommended an 
across-the-board increase, Mr. Reid testified that Mr. Gorman's recommendation is at odds with 
gradualism and moving toward cost-based rates. 

F. Commission Discussion and Findings. 

1. Equivalent Meter Factor Analysis. The evidence of record weighs in favor 
of finding the equivalent meter factor analysis performed by Mr. Reid is as accurate as the 
available data will allow. Mr. Reid testified that many utilities do not keep records of historical 
meter costs, and so current meter costs are often used for equivalent meter factor analyses. Mr. 
Reid's testimony that current day costs for meters provide a sufficient data set when historical 
costs are unavailable is reasonable. Further, Mr. Reid's explanation for seeming irregularities in 
meter costs makes sense and is reasonable given the lack of data to conduct a thorough analysis. 
We find that although Petitioner has performed an equivalent meter factor analysis based on the 
best available data, such analysis failed to meet the level of analysis contemplated in our Order 
in Cause No. 43056. Consequently, within 60 days of this Order, Petitioner shall begin 
collecting the data necessary, including historical meter costs, to provide a current Equivalent 
Meter Factor analysis in its next base rate case. 

2. Capacity Factor Analysis. The Commission's Order in Cause No. 43056 
directed Petitioner to perform a capacity factor analysis for the cost of service study to be filed in 
this Cause. Again, Petitioner conducted the analysis, but failed to collect the data necessary to 
bring the study current, leaving its witness, Mr. Reid, in the unenviable position of working with 
data from two decades ago. This data does not capture any changes in customer count or 
customer mix since 1990. It does not reflect the impact of changes in customer demand or 
usage, including the effects of high efficiency washers, low-flow showerheads, and other such 
conservation means employed during that time. Despite these infirmities, Petitioner's existing 
capacity factors are what is available at this time. We note that Mr. Reid testified that AMR 
systems can provide a wealth of infonnation needed to perform a reliable capacity factor analysis 
and further discussed the limitations ofbi-monthly meter readings. Therefore, within six months 
of the date of this Order, Petitioner shall determine how it will collect the necessary data to 
perform a current capacity factor analysis for submission in its next base rate case and notify the 
Commission of its determination. 
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3. Private Fire Protection. Mr. Gorman testifies that Mr. Heid's conclusion 
results in a significant under-allocation of costs to provide private fire service but fails to 
adequately support his belief. The Commission finds Mr. Heid's allocations to be reasonable 
under the circumstances. Given the absence of reliable argument supporting a rate increase or to 
hold rates at their present levels, we find the private fire protection class should receive the rate 
decrease according to the cost of service study. 

4. Purchased Power Allocation. The Commission declines to accept the 
Industrial Group's proposal to allocate purchased power costs on a factor for base, max day and 
max hour. Mr. Heid allocated purchased power primarily to base, and we agree that the evidence 
of record supports Mr. Heid's allocation. The Commission disagrees that it is appropriate to 
allocate all power demand charges to peak day and peak demand charges. The base cost function 
includes not only variable costs but also a portion of the demand or capacity costs. Demand costs 
are associated with providing facilities to meet the demands placed on the systems by customers. 
Accordingly, the Petitioner is assessed a demand charge even during months where there is no 
max day or max hour because the demand charge is intended to compensate the electric utility 
for the cost of constructing the infrastructure to provide the electricity needed every day and 
during peak usage. While some portion of this charge results from the need to have facilities in 
place to serve periods of peak usage, the bulk of the charge is related to meeting base demands. 
Consistent with our recent decision on this issue in Indiana American Water Company, Inc., 
Cause No. 43680 at 108 (April 30, 2010), the Commission accepts the allocation of purchased 
power costs put forth by Mr. Heid. 

5. Rate Design. Mr. Heid explained that Mr. Gorman's proposed across-the-
board increase would perpetuate known, existing subsidies in Petitioner's rate structure and we 
agree. However, we also believe the subsidies being provided to the industrial and resale 
customer classes should not be eliminated entirely through the pendency of this case. The 
Commission agrees with Mr. Gorman that to impose a rate increase in excess of 50% on both the 
industrial and resale customer classes on top of the recent 10.8% rate increase approved in the 
emergency proceeding is excessive and should therefore be mitigated. 

As we have previously noted, the Commission has often been faced with the competing 
goals of cost-based rates and the minimization of excessive rate impact or "rate shock." See 
Ohio Valley Gas Corp., Cause No. 40049, 1995 Ind. PUC LEXIS 405, *22 (Nov. 9, 1995). 
While we agree that utility rates should accurately reflect the cost of providing service to each 
customer class, we have frequently required a gradual movement toward such cost-based rates in 
order to strike a balance between the long-term benefit of cost-based rates and the short-term 
detriment of rate shock. Id, citing Southern Ind Gas & Elec. Co., Cause No. 39871, at 58-61 
(June 21, 1995). What movement toward cost based rates using gradualism is a matter of the 
Commission's judgment and discretion based upon the circumstances presented. Ind Gas Co., 
Inc., Cause No. 38080, 1987 Ind. PUC LEXIS 115, *141 (Sept. 18, 1987). Mr. Gorman 
explained that if the Commission wished to move the customer classes closer to cost of service 
rates, he proposed a 25% to 50% subsidy reduction be applied in this case. Based upon the 
evidence presented, we find that a 50% subsidy reduction should apply to both the resale and 
industrial customers with the goal to reach cost-based rates for all customer classes in 
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Petitioner's next rate proceeding. We believe a 50% subsidy reduction is reasonable and 
mitigates rate shock by limiting all customer class rates to an increase of less than 50%. 

10. Other Tariff Issues. On February 23, 2010, the Commission issued a docket 
entry requesting support for the $5.50 per foot "Review and Inspection Fee" shown on certain 
"Water Main Extension Agreement" contracts. On February 26,2010, Petitioner responded with 
a worksheet purporting to support a $13.58 per foot Inspection Fee and an explanation that the 
Department intends to seek Commission approval of the Review and Inspection Fee in order to 
place it on its tariff. The Department explained that the worksheet attached as Exhibit E 
demonstrates the methodology used to calculate the typical cost per linear foot to ensure that the 
performance of the developer-installed water main is in accordance with the Department's 
Standard Practice and Engineering Requirements for the Installation of Water Mains, Service 
Lines, Meters and Appurtenances. The Department further explained that the $5.50 per linear 
foot Inspection and Review Fee has remained unchanged since 1995 and was originally utilized 
by the Department's predecessor, Indianapolis Water Company, Inc. In his rebuttal testimony, 
Mr. Klein explained that the Department provided an explanation and cost support and requested 
the Commission approve the current inspection fee to be included in the Department's tariff. 
Pet. Ex. MTK-R1 at 20. 

The Commission finds that the Department's proposed cost justification is inadequate to 
support the $5.50 per foot Inspection Fee. While the Department provided a description of costs 
that the Inspection Fee was intended to cover along with a list of positions at current rates and 
hours worked, nothing was provided to explain the relationship between the duties of the 
positions to the proposed Inspection Fee nor the reasonableness of the cost rates and hours 
justification. Moreover, this issue was raised subsequent to the OUCC's filing of its case-in­
chief. Therefore, the Commission finds that sufficient evidence was not presented to support 
Petitioner's proposed inspection fee and Petitioner is directed to file within 60 days of this Order 
a Thirty-Day filing, in accordance with 170 lAC 1-6 et seq., that contains adequate cost support 
for the proposed fee. 

On February 12, 2010, the Department responded to a February 8, 2010 docket entry 
from the Commission inquiring about language contained in the Department's main extension 
agreement that required a residual pressure of 30psi which was inconsistent with the 
Department's rules approved and on file with the Commission. In rebuttal testimony, Mr. Klein 
indicated the need to update the Department's rules to accurately reflect the current practice. 
Pet. Ex. MTK-Rl at 21. Therefore, within 60 days of this Order, Petitioner shall make a Thirty­
Day filing that supports the Department's current practice regarding required residual pressure 
for the delivery of fire protection services. 

Finally, the Department proposes to amend its rules to more accurately describe the 
estimating logic currently being used. While the Commission is concerned that no studies of 
alternative estimating methods, such as the use of algorithms, were discussed or provided to 
support or explain that Petitioner's current bill estimation method is reasonable, the Commission 
finds Petitioner's proposed revision to its rules better clarifies Petitioner's current practice and 
should be approved. In Petitioner's next rate case, Petitioner shall complete a study that reviews 
various estimating methods and provide a recommendation regarding the best estimating 
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practice. However, if Petitioner converts to monthly meter reading, this study need not be 
undertaken. 

11. Reporting Requirements. Subsequent to Petitioner's last rate case in Cause No. 
43056, the Commission directed Petitioner to file meter reading and taste and odor reporting to 
the Commission due to significant consumer complaints. The Commission believes that 
Petitioner has addressed, or is in the process of addressing, these issues and thus, no longer needs 
to continue reporting at this time. Petitioner shall also cease the filing of "any contracts, 
agreements, joint ventures, or other type of transaction relating to the operation, management, 
sale or transfer of the water utility ... " as required by the Commission's June 30 Order. 

IT IS THEREFORE ORDERED BY THE INDIANA UTILITY REGULATORY 
COMMISSION that: 

1. Petitioner shall be and is hereby authorized to increase its existing rates and 
charges as provided in Finding Paragraph No.8. Petitioner shall update its Cost of Service Study 
to reflect the adjustments in Finding Paragraph No.9. 

2. Petitioner shall file with the Water/Sewer Division of the Commission a tariff 
schedule in accordance with the Commission's rules and consistent with this Order. Said tariff, 
when approved by the Water/Sewer Division, shall cancel all previously approved rates and 
charges and Petitioner's new charges shall be in full force and effect. 

3. Petitioner shall file with the Commission and serve all parties of record, within 20 
days of closing on the proposed 2010 bonds, a true-up report containing the following: the actual 
principal amount borrowed; the interest rate; the sources and uses of funds; and an amortization 
schedule. Petitioner shall also file an amended tariff with the Water/Sewer Division upon filing 
its true-up report if a material change results from the rates approved herein. Such tariff shall be 
effective upon approval by the Water/Sewer Division and shall apply to water usage from and 
after the date of approval. If Petitioner does not issue the proposed 2010 bonds within 120 days 
from the date of this order, a filing shall be made to remove the debt service and lower the 
utility's rates by 3.7%. 

4. Petitioner is authorized to amend its Rules and Regulations as depicted on Pet. 
Ex. MTK-27. Petitioner shall file with the Water/Sewer Division of the Commission the First 
Revised Page 11 to its Rules and Regulations and have it approved before the rule change shall 
become effective. 

5. Within 60 days of this Order and pursuant to Finding Paragraph No. 10, Petitioner 
shall make a Thirty-Day filing, in accordance with 170 lAC 1-6 et. seq., that provides adequate 
cost support for its proposed inspection fee. 

6. Within 60 days of this Order and pursuant to Finding Paragraph No. 10, Petitioner 
shall make a Thirty-Day filing, in accordance with 170 lAC 1-6 et. seq., to update its rules to 
accurately reflect Petitioner's required residual pressure for the delivery of fire protection 
servIces. 
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7. Petitioner shall comply with the reporting and compliance filing requirements set 
forth in this Order. 

8. In the filing of its next rate case, Petitioner shall comply with the requirements set 
forth in Finding Paragraph Nos. 6.D.4, 9.F.1., 9.F.2, andIO. 

9. In accordance with Ind. Code § 8-1-2-70, Petitioner shall pay the following 
itemized charges within 20 days from the date of this Order, into the Treasury of the State of 
Indiana, through the Secretary of the Commission. 

Commission Charges 
OUCC Charges 
Legal Advertising Charges 
Total 

$ 79,603.24 
$ 56,258.44 
$ 84.86 
$135,946.54 

10. This Order shall be effective on and after the date of its approval. 

LANDIS, MAYS AND ZIEGNER CONCUR; ATTERHOLT NOT PARTICIPATING: 

APPROVED: FEB I) 2 

I hereby certify that the above is a true 
and correct copy of the Order as approved. 

Brenda A. Howe 
Secretary to the Commission 
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