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OVERDUE STEP 2  Date: 12/10/2015
Grantee

Project
Stages Comparison

First Stage Stage Date Second Stage Stage Date

       2167  FLORA

 DR2-09-248  CLEARANCE  230 Step 2 Due Date 08/10/2015  240 Step 2 Received Date 00/00/0000
SHAWN CAIN
KANKAKEE-IROQUOIS REG PLAN COM

       2683  PRINCES LAKES

DR1B-09-014  INFRASTRUCTURE  230 Step 2 Due Date 12/09/2015  240 Step 2 Received Date 00/00/0000
COURTNEY HESS
BEUMER CONSULTING


