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AMENDED AND RESTATED GOVERNANCE AGREEMENT
CONCERNING
DEVELOPMENT OF THE RAIL PROJECTS

This Amended and Restated Governance Agreement (hereinafter “Amended Governance
Agreement”) is made by and among the Northwest Indiana Regional Development Authority
(“RDA”), the Northern Indiana Commuter Transportation District (“NICTD”) and the Indiana
Finance Authority (“IFA”). RDA, NICTD, and IFA are sometimes referred to individually
herein as a “Party,” or collectively as “the Parties.” This Amended Governance Agreement shall
be effective as of June 24 , 2019.

Recitals

A, WHEREAS, the South Shore Line is a commuter train service between South
Bend, Indiana and Millennium Station in Chicago, Illinois;

B. WHEREAS, NICTD is a commuter transportation district and a municipal
corporation formed pursuant fo IC 8-5-15;

C. WHEREAS, NICTD has owned and operated the South Shore Line for nearly
forty years and has experience in developing capital rail projects for the South Shore Line and in
requesting, obtaining and managing federal grant funds through the Federal Transit
Administration;

D. ‘WHEREAS, RDA is a separate body corporate and politic formed pursuant to IC
36-7.5 to foster development in northwest Indiana and has since its inception fostered economic
development throughout northwest Indiana and has been vested pursuant to IC 36-7.5-4-18 with
certain powers and duties with respect to the projects hereinafter described;

E. WHEREAS, IFA is a body politic and corporate formed pursuant to IC 5-1.2-3-1
to oversee State debt issuance and provide effective financing solutions to facilitate State, local
and business investment in Indiana and has participated in numerous important economic
development activities throughout Indiana;

F. WHEREAS, the RDA and NICTD have developed and advanced plans for
improvements to the South Shore Line, specifically the Double Track Project and the West Lake
Corridor Project more fully described herein (collectively, the “Rail Projects”), which will
improve the South Shore Line and foster economic development throughout northwest and north
central Indiana by shortening commute times, providing new rail service to areas not serviced by
rail transportation to Chicago, enhancing the economic and community development of the
northwest Indiana region, and increasing the convenience to the areas served;

G. WHEREAS, the RDA has determined that the execution and delivery of this
Amended Governance Agreement is authorized pursuant to the provisions of IC 5-1.3 and that
providing assistance to the Rail Projects in the manner herein provided serves a public purpose
for which the RDA was created;

N\14489667.6



June 20, 2019 draft

H. WHEREAS, it is expected that the Rail Projects will also encourage business
investment in and near the station areas, provide faster, less expensive and reliable
transportation, will relieve existing and anticipated traffic congestion, reduce vehicular
emissions, reduce commuting costs and attract and retain families and younger residents in
northwest and north central Indiang;

l. WHEREAS, the Rail Projects will provide faster travel times, will accommodate
more trains to improve service during rush hour travel and will be safer to operate;

J. WHEREAS, the RDA, IFA and NICTD have identified and obtained committed
local and State funding for the Rail Projects;

K. WHEREAS, NICTD is in the process of applying for necessary federal grant
funding from the Federal Transit Administration (“FTA”) on behaf of the RDA and the State,
and in its capacity as the CIG grantee, and as the signatory party to the Full Funding Grant
Agreement with the FTA, will maintain continuing control of the assets receiving the FTA CIG
funding, subject to the terms herein and the Leases;

L. WHEREAS, the Parties desire to jointly complete the FTA grant application
processes for the Rail Projects, in order to facilitate the further development, design, construction
and financing of the West Lake Corridor Project and the Double Track Project as improvements
to the South Shore Line commuter rail system;

M. WHEREAS, any obligations of the RDA or the IFA herein shall not constitute a
debt of the State or any municipality, or a pledge of the full faith and credit thereof, under the
Constitution of the State;

N. WHEREAS, a Term Sheet for Development of the Rail Projects was finalized on
April 26, 2018, and was superseded in its entirety by the Governance Agreement Concerning
Development of the Rail Projects by and among RDA, NICTD and IFA, effective date August
31, 2018;

O. WHEREAS, additional funding for the Rail Projects has been made available by
the State of Indiana pursuant to the provisions of IC 8-14-14.3-5 and IC 5-13-10.5-20; and

P. WHEREAS, the Parties have reached agreement with respect to the terms of this
Amended Governance Agreement;

NOW, THEREFORE, in consideration of the mutua agreements set forth herein, the
Parties agree as follows:

ARTICLEI.

DEFINITIONSOF TERMSAND LIST OF ACRONYMSUSED

1.1  Annua Report means the Year End Performance Report prepared by NICTD
and provided to IFA and RDA pursuant to Section 8.7.

2
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1.2  Availability Breach means afailure to maintain the South Shore Line for use and
availability in the manner provided in the Leases, unless such failure is due to a Force Mgeure
event.

1.3  Availability Breach Notice means notice by IFA or RDA of an Availability
Breach.

1.4  Availability Cure Period means the 30-day period following an Availability
Breach Notice, or such longer period as the Parties may agree in writing.

15 Books and Records means any and all documents, books, records, papers, or
other information relating to the South Shore Line and/or the obligations herein, including (i) all
design and construction documents, and operations and maintenance documents, including but
not limited to drawings, specifications, submittals, subcontracts, subconsultant agreements,
purchase orders, invoices, schedules, meeting minutes, budgets, forecasts, change orders, (ii)
income statements, balance sheets, statements of cash flow and changes in financial position,
operating income, expenses, capital expenditures and budgeted operating results relating to the
Rail Projects, (iii) all budgets, certificates, claims, contract agreements, correspondence, data
(including test data), documents, expert analyses, facts, files, information, investigations,
materias, notices, plans, projections, proposals, records, reports, requests, samples, schedules,
settlements, statements, studies, surveys, tests, test results, and (iv) with respect to al of the
above, any information that is stored electronically or on computer-related media, including in
any electronic document management system; provided however, that nothing in the Agreement
shall require the disclosure by any Party of Books and Records protected by the attorney-client
or other lega privilege based upon an opinion of counsel reasonably satisfactory to the other
Party, and all disclosures shall be subject to the SSI Policy, if applicable.

1.6  Bond Resolution means Resolution No. 15-07 (adopted by NICTD on November
9, 2015), or such other bond resolution substantialy similar in form and acceptable to IFA and
RDA entered into or otherwise executed or adopted for the purpose of issuing and/or securing
bonds or other Permitted NICTD Debt issued by NICTD as provided in Section 6.3 and Section
6.4.

17 Bond Trustee means the bank serving as the trustee for the IFA Bonds.

1.8  Business Plan means the annual report prepared by NICTD detailing the plan for
operations and maintenance for the forthcoming year and the five-year capital plan for the South
Shore Line as provided in Section 8.8.

1.9 Capital Expenditures hasthe meaning set forth in Section 6.1(e).

1.10 Construction Adverse Condition means the occurrence of one or more of the
conditionsin Sections11.1.1 —11.1.8.

1.11 Construction Adverse Condition Notice means a notice pursuant to Section
11.2.
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1.12 Construction Period Step-1n Rights means the rights of IFA and/or RDA to step
in and assume design and construction of the Rail Projects pursuant to Section 11.4.

1.13 Consultation Period has the meaning set forth in Section 11.6.2.

1.14 Cost Budget means the Project Costs and Project Contingency for design,
construction, and development for completion of each of the Rail Projects, which are attached as
Exhibit 3A (Double Track Project Cost Budget) and Exhibit 3B (West Lake Corridor Project
Cost Budget), as applicable, which may be amended by the Parties.

1.15 CSS means Chicago South Shore & South Bend Railroad.

1.16 D/B Substantial Completion means the date by when NICTD’ s design-builder or
contractor shall achieve substantial completion of the West Lake Corridor Project or the Double
Track Project, as applicable, which date is set forth in the applicable Project Schedule.

1.17 Debt Coverage means the calculation of the debt service coverage ratio as
provided in Section 6.3 and Exhibit 7 and certified by NICTD in a manner consistent with
Exhibit 7, and subject to verification by the IFA and/or RDA in their discretion as provided in
Section 6.8.

1.18 Deposit Trustee means the bank serving as trustee under the Revenue Trust Fund
Aqgreement.

1.19 Decison Making Framework Factors are the factors to be considered during
the decision making process set forth in Section 3.1.2.

1.20 Development Agreement means an agreement that may be negotiated and
executed by the Parties prior to the issuance of any bonds or other financing for the Rail Projects
which may set forth additional terms and conditions for the Rail Projects, responsibilities of the
Parties, means of addressing changed circumstances and the details of the financing plans.

1.21 Double Track Project means the addition of an east/west rail line for a portion of
the South Shore Line from Gary to Michigan City and related improvements, al as more fully
described in Exhibit 1.

1.22 Draw Down Bonds means the IFA Bonds issued pursuant to IC 5-13-10.5-20(d).
1.23 Enhanced Oversight means the activities provided for in Section 11.2.

1.24 Equivalent Alternative Funding means funding secured from the Genera
Assembly in the manner provided in Section 8.4.5 in an amount that is equal to or exceeds the
immediately prior four quarters of Tax Credit Dollars, whether received by or provided to any
Party or any other entity, in each case in any manner that is dedicated or made available for use
to subsidize the West Lake Operating Deficit.

1.25 Escrow Fund means the escrow fund into which RDA is to deposit Tax Credit
Dollars as provided in Section 8.4.1.

4
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1.26 Excess Construction Costs means Project Costs in excess of the Cost Budget for
completion of the applicable Rail Project without regard to whether such excess Project Costs are
approved or not.

1.27 FFGA means a full funding grant agreement executed with FTA for either Rail
Project.

1.28 FFGA Approval means execution of an FFGA by FTA.

1.29 Financing Lease means the lease agreements from IFA to the RDA for the
financing of the Rail Projects through the issuance of the IFA Bonds, which lease agreements
shall be payable from lease rentals paid by the RDA in the manner described therein and in the
Financing Plan, and in a manner consistent with IC 5-1.3, IC 36-7.5, IC 6-3.6-11-6, IC 6-3.6-11-
7, 1C 5-13-10.5-20.

1.30 Financing Plan means the plan prepared by RDA and IFA, and agreed to by
NICTD, that describes how NICTD, RDA, and IFA intend to finance and fund the State and
local share of the capital costs of each of the Rail Projects, and the agreed sources and uses of the
monetary contributions, grant funds, and bond proceeds for the Rail Projects, which shal be
integrated into the FTA Financial Plan for each Rail Project prepared by NICTD as required by
the FTA CIG Program. The respective Financing Plans are attached as Exhibit 5A (Double
Track Financing Plan) and Exhibit 5B (West Lake Corridor Financing Plan).

1.31 FONSI meansaFinding of No Significant Impact signed by the FTA.

1.32 Force Majeure means an Act of God, fire, tornado, hurricane, flood, earthquake,
explosion, war on American soil, terrorist acts, civil disturbance, labor strikes on a national level
or labor strikes that impact the Rail Projects, freight embargoes and similar unavoidable
circumstances beyond NICTD’s or its agent’s control and not caused by any of the following: (i)
the negligent or intentional act or omission of NICTD, its agents, contractors or consultants (at
whatever tier), or anyone else for whom NICTD is responsible, (ii) breach of this Amended
Governance Agreement by NICTD, its agents, contractors or consultants (at whatever tier), or
anyone else for whom NICTD is responsible, or (iii) breach of a project labor or “no strike”
agreement by NICTD, its agents, contractors or consultants (at whatever tier), or anyone else for
whom NICTD isresponsible.

1.33 FTA meansthe Federal Transit Administration.

1.34 FTA CIG Program means the Federal Transit Administration Capital Investment
Grants Program.

1.35 FTA Financial Plans means the financial plans prepared by NICTD as required
by the FTA CIG Program and that are approved in writing by IFA and RDA.

1.36 GANS means the grant anticipation notes issued by IFA pursuant to IC 5-1.3-6

for the purpose of financing a portion of the Project Costs, which GANs are to be paid from
reimbursements received from FTA under the FFGA or as otherwise provided in IC 8-14-15.2.

5
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1.37 Grants has the meaning set forth in Section 6.1(b).

1.38 Gross Revenues has the meaning set forth in Section 6.1(a).
1.39 |IFA means the Indiana Finance Authority.

1.40 |FA Bonds means the bonds, notes or other obligations, including Draw Down
Bonds, GANS, issued by IFA for the Rail Projects described in Section 5.2, including bonds,
notes or other obligations issued to refund or refinance such bonds, notes or other obligations.

141 IFA Initial Notice means IFA’s notice of a NICTD Operations Adverse
Condition pursuant to Section 11.5.

1.42 Indiana Design Build Statute means Indiana Code 85-30-1 et seq.

1.43 Indemnitors means the following entities who undertake a duty to indemnify a
Party hereunder: (i) nonparty consultants, contractors, designers, design-builders, and other
professionals involved in the design and/or construction of the Rail Projects, as provided in
Section 7.2.6.1; and (ii) NICTD, as provided in Section 15.6.

1.44 INDOT means the Indiana Department of Transportation.

145 Interlocal Agreement means the "Interlocal Cooperation Agreement Between
and Among Several Lake County Governmenta Entities with the Purpose of Providing
Resources to Support the Extension and Improvement of Commuter Rail Services Provided by
the Northern Indiana Commuter Transit District.”

146 Leased Premises means that portion of the improvements constructed in
connection with the Rail Projects and the real property upon which such improvements shall be
constructed, together with the existing rail lines and any real and personal property acquired after
the execution of Leases, al as more fully described in the Leases, and shal not include any
existing stations, existing parking facilities, existing buildings, or NICTD rolling stock, except to
the extent costs related thereto are included in the applicable Cost Budget.

1.47 Level of Service hasthe meaning set forth in Section 8.7.

148 Leases means each Lease with respect to the acquisition, construction,
development and financing of the Rail Projects, including a lease from NICTD to RDA, alease
from RDA to IFA, the Financing Lease from IFA to RDA and an operating lease from RDA to
NICTD all for each Rail Project and as contemplated by IC 5-1.3, the substantialy final forms of
which are attached as Exhibit 9.

149 Maor Contract means a contract pertaining to the Rail Projects and that is (i) in
excess of $500,000, or (ii) a contract with an entity, when contracts with that entity or any related
person or affiliate thereof in aggregate exceed $500,000, or (iii) any of a series of contracts
entered into by NICTD for the purpose of avoiding the determination of whether the contracts
would be aMagjor Contract pursuant to clause (i) or (ii) hereof.

6
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1.50 Maximum Debt Service has the meaning set forth in Section 6.3.

151 Maximum NICTD Excess Cost Contribution means the amount equal to the
maximum proceeds of bonds issued, or loan proceeds from a loan, having maximum annual
principal and interest payments of $3 Million per year over a period of up to 30 years.

152 Metra means the Metropolitan Rail system providing commuter rail servicein the
Chicago, Illinois area.

1.53 NEPA means National Environmental Policy Act, 42 U.S.C. § 4321 et seq.
1.54 NICTD meansthe Northern Indiana Commuter Transportation District.

155 NICTD Excess Cost Contribution means NICTD’s agreed contribution for
Excess Construction Costs pursuant to Section 7.8.1.

156 NICTD Financial Operations Report means the annual report to be prepared by
NICTD and provided to IFA and RDA pursuant to Sections 6.1 and 6.3.

157 NICTD Initial Notice means NICTD’s notice of a NICTD Operations Adverse
Condition under Section 8.9.

158 NICTD Operations Adverse Condition means the occurrence of any of the
conditions listed in Section 11.5.

1.59 NIPSCO means Northern Indiana Public Service Company.
1.60 O&M means operation and maintenance.

161 Operations Cure Period means the period provided to NICTD following
approva by IFA and RDA of the Recovery Plan in which to cure a NICTD Operations Adverse
Condition as provided in Section 11.6.4.

1.62 Operations Expenses has the meaning set forth in Section 6.1(d).
1.63 Operations Step-In Notice means the notice by IFA provided for in Section 11.9.

1.64 Operations Step-In Period means the period from the date of Operations Step-In
Notice through Termination.

1.65 Operations Step-In Rights means the rights of IFA to step in and assume
operation and maintenance of the South Shore Line pursuant to Section 11.9.

1.66 Participating Entities means the governmental entities located in Lake County,
Indiana who are parties to the Interlocal Agreement, including any such entities who hereinafter
agree to participate therein.

1.67 Payment Request means a NICTD request for payment or reimbursement of
Project Costs incurred for the Rail Projects.
7
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1.68 Permitted NICTD Debt has the meaning set forth in Section 6.3.

1.69 Project Contingency means the dollar amount(s) set forth in the applicable Cost
Budget, over and above the estimated Project Costs, whether allocated to specific aspects of the
Rail Projects or unallocated, which may be used for Project Costs as permitted by this Amended
Governance Agreement.

1.70 Project Costs means all direct and indirect actual costs for completion of design,
construction and development of each of the Rail Projects.

1.71 Project Executives means:
@ The CEO of the RDA, or delegate
(b) The President and CEO of NICTD, or delegate; and

(© The Public Finance Director of the State of Indiana (in the capacity as the
executive director of IFA), or delegate.

172 Project Schedule means the agreed time schedule for completion of
development, design and construction of each of the Rail Projects, attached as Exhibit 4A
(Double Track Project Schedule)_and Exhibit 4B (West Lake Corridor Project Schedule), as
applicable, which includes dates for major milestones, including for the start of Revenue
Services Operations, and D/B Substantial Completion, and reasonable float times for
unanticipated contingencies. Each Project Schedule may be updated from time to time during
construction of the Rail Projects as the Parties may agree in writing.

1.73 Rail Projects means
@ the Double Track Project and
(b) the West Lake Corridor Project.

1.74 Rail Project means either the Double Track Project or the West Lake Corridor
Project, depending on the context.

1.75 Rail Projects Improvements means the improvements to be constructed in
connection with the Rail Projects.

1.76 Rail Projects Property means al rea and persona property interests, including
but not limited to Leased Premises, Rail Projects Improvements, and such easements, licenses,
leases, or property rights, in whatever form reasonably necessary to construct the Rail Projects
and operate the South Shore Line, but not including existing stations, existing parking facilities,
or existing buildings, or NICTD rolling stock except to the extent any costs for rolling stock are
included in the applicable Cost Budget).

1.77 RDA means the Northwest Indiana Regional Development Authority.
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1.78 RDA Initial Notice means RDA’s notice of a NICTD Operations Adverse
Condition under Section 11.5.

1.79 RDA/IFA Project Costs means RDA’s and IFA’s internal costs, consultant costs
and financing costs for the Rail Projects.

1.80 Recovery Plan means NICTD’s written recovery plan setting forth NICTD's
plans and proposed steps to cure NICTD Operations Adverse Condition(s).

1.81 Restricted Taxes hasthe meaning set forth in Section 6.1.

1.82 Revenue Coverage means the calculation of the revenue coverage ratio as
provided in Section 6.3 and Exhibit 7 and certified by NICTD in a manner consistent with
Exhibit 7, and subject to verification by the IFA and/or RDA in their discretion as provided in
Section 6.8.

1.83 Revenue Service Operations Date means the date by when NICTD shall
commence revenue operations for the West Lake Corridor Project or the Double Track Project,
as applicable, which date is set forth in the applicable Project Schedule.

1.84 Revenue Trust Fund means the trust fund established and maintained to receive,
hold and disburse Rail Projects funds, including FTA grant funds, bond proceeds, member dues,
State appropriations and local contributions according to the terms of this Amended Governance
Aqgreement.

1.85 Revenue Trust Fund Agreement means the agreement pursuant to which the
Revenue Trust Fund is created and governed.

1.86 ROW meansright of way.

1.87 SSI Policy means the terms and conditions of the NICTD Policy and Procedures
on Sensitive Security Information as adopted by NICTD on January 26, 2018, a copy of which is
attached as Exhibit 10.

1.88 South Shore Line means the existing South Shore Line Passenger Railroad, a
commuter train service between South Bend, Indiana and Millennium Station in Chicago,
[llinais, including those portions of the Double Track Project when complete and those portions
of the West Lake Corridor Project when complete, including those assets being funded under the
FTA CIG Program and including all other assets, whether now owned or hereafter acquired or
leased by NICTD for operation of the South Shore Line.

1.89 State meansthe State of Indiana.

190 State Budget Director means the SBA Director of the State, or in the absence of
this position, the person designated by the Governor to serve in the capacity of the State Budget
Director under this Amended Governance Agreement.
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191 Subsidy Shortfall means the amount of any insufficiency of the Escrow Fund to
cover any West Lake Corridor Project Deficit in any quarter pursuant to Section 8.4.4.

1.92 Taxes hasthe meaning set forth in Section 6.3.

193 Tax Credit Dollars means the funds received by RDA pursuant to IC 6-3.1-20-
7(d) from the Indiana Department of Revenue as described in Section 8.4.1.

1.94 TDD means Transit Development District/s.

1.95 Termination means the termination or expiration of this Amended Governance
Agreement as provided in Article 13.

1.96 Unrestricted Taxes has the meaning set forth in Section 6.1(a).

197 West Lake Corridor Project means an approximately 8-mile new north/south
passenger rail line connected to the existing South Shore Line, with four stations, between
Hammond (Gateway Station) and Munster/Dyer (Main Street Station, including all property
owned or leased by NICTD for the operation of the South Shore Line over the West Lake
Corridor Project), all as more fully described in Exhibit 2.

198 West Lake Deficit Cost Submission means the NICTD request for payment for
West Lake Corridor Operating Deficits, if any, as provided in Section 8.4.3 and in compliance
with the West Lake Corridor Deficit Cost Submission Form attached hereto as Exhibit 8,
accompanied by a completed form of Exhibit 6 that is certified by NICTD and subject to
verification by the IFA and/or RDA in their discretion.

199 West Lake Operating Deficit means the operating cost deficit, if any, related to
the West Lake Corridor Project (direct and indirect costs of NICTD, including administrative
overhead and costs associated with operating and maintaining the West Lake Corridor Project
after completion, minus al revenue associated or derived from the West Lake Corridor Project)
as calculated as set forth in Exhibit 6, which shall be subject to verification by IFA and/or RDA
in their discretion.

1.100 WL Deficit Alternative Funding means funding secured from the General
Assembly in an amount that is equal to or exceeds that year's West Lake Operating Deficit,
whether received by or provided to any Party or any other entity, in each case in any manner that
is dedicated or made available for use to subsidize the West Lake Operating Deficit.

ARTICLE II.

CONDITIONS PRECEDENT

21  The following are conditions precedent to the Amended Governance Agreement
being effective as to each Rail Project:

211 Agreement to the Cost Budgets, attached as Exhibit 3A and 3B;

10
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212 Agreement to the Project Schedules, attached as Exhibit 4A and 4B,;

21.3 Agreement to the Financing Plans as Exhibit 5A and 5B;

214 NICTD delivers the information regarding third party agreements as
required in Section 14.2, which is approved by RDA and IFA in writing;

215 Approva of the Amended Governance Agreement, including all
exhibits hereto, by the boards of each of the Parties; and

2.1.6 Review of the applicable Financing Plan by the State Budget
Committee of the State and approval of the applicable Financing Plan and the Amended
Governance Agreement by the State Budget Director.

ARTICLE I1I.

PROJECT MANAGEMENT AND COORDINATION

3.1 The Rail Projects shall be managed by the Project Executives in the manner
herein provided, who shall conduct bi-weekly progress meetings to report on the progress of the
Parties' respective duties and obligations as set forth in the Amended Governance Agreement
and any Development Agreement that may be entered into.

311 Where and when possible, decisions on the Rail Projects shall be
determined by agreement among the Project Executives. Where such agreement is not
able to be achieved, the dispute resolution procedures in Article 10 shall apply.

312 In making decisions regarding the Rail Projects, the Project Executives
shall consider factors that include: (1) cost containment; (2) meeting FTA grant criteria
and satisfying grant assurances; (3) the applicable Project Schedule, including the
timeliness of decision making during the funding, design and construction phases; (4)
incremental revenue opportunities; (5) market acceptance; (6) the Parties contractua
obligations and duties to third parties, including their respective contractua risks, duties
and liabilities; (7) the impact on current and future FTA grants on NICTD, RDA and IFA
projects; (8) impact on future TDD; (9) the State's bond rating; and (10) the availability
of funds. These factors are collectively referred to herein as "Decision Making
Framework Factors'.

3.2 NICTD and RDA shal consult with IFA in advance of taking any action, or
making any decision, regarding the Rail Projects that would, in the judgment of IFA, materially
impact a bond issuance or the security for a bond issuance, in which IFA acts as the issuer, and
such action and/or decision shall be subject to IFA approval.

3.3 NICTD, RDA and IFA shall participate in bi-weekly progress meetings where
NICTD shall update RDA and the IFA on the status and progress of the Rail Projects, including
prompt updates as to any developments of significance that may impact the applicable Cost
Budget or Project Schedule. NICTD, RDA and IFA may request more frequent updates at their
individual discretion.

11
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Prior to the issuance of any bonds or other financing of the Rail Projects, the

Parties may enter into a Development Agreement, which, among other things may address
details regarding the applicable Financing Plan.

35

The Parties intend to submit the West Lake Corridor Project for FFGA Approval

prior to submission of the Double Track Project for FFGA Approval.

3.6

Federal Coordination

3.6.1 RDA, IFA and NICTD shall work together to coordinate overall federa

strategy, interface, and implementation.

1\14489667.6

3.6.2 Federal Transit Administration

@ NICTD, with assistance of RDA, shall be the lead agency in the
FTA grant application preparation process and interfacing with the FTA, except
as otherwise provided herein.

(b) NICTD, RDA and IFA representatives involved with or assigned
to the Rail Projects shall work together to assure that NICTD, RDA and IFA are
timely informed of any regularly scheduled meetings, submittals, or calls with
FTA to help secure full involvement, awareness and cooperation regarding
interactions with FTA, including but not limited to the FTA grant application
process. NICTD, RDA and IFA, and their representatives, shall jointly coordinate
and participate on al FTA regularly scheduled meetings, conference cals and
submittals. The Parties also shall promptly inform each other as to any potential
issues or concerns relating to, or raised by, FTA, and shall inform each other asto
all substantive communications with FTA.

(c) NICTD, RDA and IFA shal share with each other, and ther
respective representatives, copies of al draft documents to be provided to FTA,
with adequate opportunity (no less than 15 calendar days, unless otherwise agreed
in writing) to review in advance of submission to FTA; and also shall promptly
provide copies of all documents exchanged with FTA.

(d) FTA Grant Application

(1) Subject to the provisions herein, NICTD shal be the
applicant of record on the FTA grant program applications regarding the
Rail Projects, and shall lead such grant application process.

(i) NICTD, RDA and IFA shal work together to identify
potential issues related to the FTA grant application process, shall keep
each other informed of progress on the FTA grant applications, and shall
promptly inform each other of substantive communications with FTA
regarding the FTA grant applications. NICTD, RDA and IFA commit to
each other to promptly and fully participate in the FTA grant application
process.

12
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(i) RDA and/or IFA may hire technical consultant(s) to
conduct independent review(s) of grant application materials and support
the grant application process. NICTD shal cooperate with any such
technical consultant hired by RDA and/or IFA. IFA and RDA shal have
the right to review, comment and approve any grant application materials
prior to submissionto FTA.

(iv) To the maximum extent possible, all costs incurred by
RDA and IFA, including but not limited to financing costs, interest, costs
for professional services and legal fees as estimated, identified and
included in the applicable Cost Budget or necessarily incurred with respect
to the Rail Projects, shall be reimbursable with FTA grant funds, other
funds (not including funds from NICTD other than as set forth in this
Amended Governance Agreement), or bond proceeds. RDA, IFA and
NICTD shall timely exchange information with each other as to the types
and amounts of all estimated future Project Costs so that they are
sufficiently identified and can be included in the cost estimate submitted
to and approved by FTA. In order to help maintain eligibility for cost
reimbursement under the FTA grants, all Parties shall report to each other
monthly as to the costs that are being incurred and the basis for asserting
such costs are eligible for reimbursement with an FTA grant. Without
regard to whether any costs incurred by IFA or RDA are reimbursable by
FTA grant funds, IFA and RDA may be reimbursed from the proceeds of
the IFA Bonds or the rental payments due under the Leases in their sole
and absolute discretion.

(v) The IFA, RDA, and NICTD shal meet to determine the
process with respect to transitioning the Double Track Project into the
New Starts FTA grant process (or other grant mechanism/process) and the
desired timeline for implementation of this transition. Upon conclusion of
that process, the recommendation with respect to timing for submission of
the Double Track Project or into which FTA grant program the Double
Track Project shall be submitted, must be approved in writing by the IFA
and RDA. The Parties shall meet to determine the necessary activities and
expenditures, and the timing thereof, in order to successfully progress the
Double Track Project through the FTA process.

State Coordination

RDA and NICTD shall coordinate with the IFA, and the State executive

and legislative branches, as necessary to keep them informed of project progress.

NICTD shall interface with INDOT on technical matters, as necessary,

and shall provide RDA updates and opportunity to comment with respect to such matters.

3.8
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3.8.1 RDA shall coordinate with local units of government on local funding
commitments. NICTD shall provide support.

3.8.2 NICTD is responsible for the NEPA process and, therefore, shall be
responsible for coordinating alignment and technical decisions with local units and
communities of the Rail Projects. NICTD shall advise RDA in advance, and RDA shall
be provided an opportunity to comment in advance, with respect to such plans.

3.8.3 RDA, NICTD, and IFA agree that promptly upon execution of this
Amended Governance Agreement, they will jointly cooperate and proceed in good faith
to attempt to secure the funds from the cash participants referenced in I.C. 36-7.5-4.5-16,
as provided in the Double Track Financing Plan attached as Exhibit 5A, and to deposit
such funds in the Revenue Trust Fund.

3.9  Community Engagement

391 NICTD shall conduct local community outreach regarding the technical
elements of the Rail Projects (e.g., station location, bike paths, station design, parking,
etc.). NICTD's outreach shal be consistent and coordinated with RDA's development
plans regarding TDDs.

3.9.2 NICTD shall coordinate with local units of government on ancillary
infrastructure improvements to facilitate the Rail Projects.

3.9.3 NICTD shall update RDA and IFA regularly through the bi-weekly
progress meetings on local government and community engagement.

ARTICLE IV.

PROPERTY INTERESTSAND ACTIVITIES

4.1  NICTD shal lead ROW acquisition activities for the Rail Projects. NICTD shall
timely acquire or shall utilize its powers, once the requisite approvals for all aspects of rea estate
acquisition by RDA and IFA have been provided, including eminent domain and condemnation
powers, to timely acquire the Rail Projects Property and shall timely add any such property to the
properties leased to RDA under the applicable Lease.

41.1 If agreed by the Parties, responsibility for ROW acquisition may be
performed by a NICTD consultant or transferred to the successful design-builder or prime
contractor, depending on final delivery and procurement structure.

4.1.2 NICTD’s ROW acquisition plans shall be subject to RDA's right to
review and approve, with adequate time for review. RDA's review shall be to insure the
Project scope, schedule and budget are met and to ensure consistency with TDD goals.
Any RDA ROW modification requests must be timely made and any change requested in
the ROW must be within the project scope, schedule and budget of the Rail Projects,
otherwise RDA must secure additiona funds to potentially cover any increased land
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acquisition costs and construction delay costs that may occur as a result of this RDA
review process.

4.2  NICTD shal own the Rail Projects Property, and shall make such Rail Projects
Property available for development, construction, and operation of the Rail Projects through
Termination, through inclusion of such Rail Projects Property in the property subject to the
Leases.

42.1 At such time as agreed to by the Parties, but in no event later than the
issuance of any IFA Bonds,

@ the Parties shall enter into the Leases pursuant to which NICTD
shall lease the Rail Projects Property to RDA and RDA shall lease the Rail
Projects Property to IFA substantially in the form of the Leases attached as
Exhibit 9.

(b) IFA shal enter into one or more Financing Leases pursuant to
which IFA shall lease the Rail Projects Property to RDA, substantially in the form
of Lease attached as Exhibit 9.

(© RDA shall enter into one or more leases pursuant to which RDA
shall lease the Rail Projects Property to NICTD, substantially in the form of Lease
attached as Exhibit 9, thus enabling NICTD to acquire, equip, construct, operate
and maintain the Rail Projects.

4.2.2 Notwithstanding the substantially final form of the Leases attached as
exhibits to this Amended Governance Agreement, IFA shall be authorized to make such
changes in the form of the Leases prior to the issuance of the IFA Bonds as deemed
necessary or desirable by IFA for the issuance of the IFA Bonds and the receipt of the
most desirable amount of proceeds thereof.

4.2.3 Upon repayment of al of the IFA Bonds, except in the event that IFA
has elected to exercise its Operations Step-In Rights in the manner provided in Section
11.9 (unless and until: (a) IFA agreesto no longer exercise its Operations Step-1n Rights;
or (b) upon the written request of NICTD to the State Budget Director, the State Budget
Director determines, it its sole discretion, that the Leases may terminate or expire by their
terms), the Leases shall terminate or expire by their terms.

4.3  NICTD shall obtain al required federal and state permits for the Rail Projects and
shall take the lead defending any challenges to such permits. RDA has the right, but not the
obligation, to assist NICTD in defending any challenges to the permits and to cooperate with
NICTD in that defense.

44  NICTD shall be responsible for all utility relocation processes for the Rail
Projects. RDA hasthe right, but not the obligation, to participate in utility relocation.

441 RDA has approval rights of final utility locations with respect to those
utility relocations that impact future TDD opportunities. If RDA requires an aternative
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utility relocation based on its impact to future TDD opportunities, then any additional
costs of such utility relocation are to be funded by RDA so that there are otherwise no
cost increases or time delays to the applicable Cost Budget and the Project Schedule.

45 NICTD shall be responsible for achieving and maintaining compliance with
NEPA, and with any environmental approval processes for the Rail Projects, including but not
limited to any applicable Record of Decision, FONSI, or federal, state or local laws. RDA has
the right, but not the obligation, to participate in the environmental approval process and
compliance therewith.

45.1 NICTD shal promptly inform RDA as to the status of all
environmental issues and invite RDA to al meetings and conference calls with EPA,
IDEM, U.S. Army Corps of Engineers and/or other governmental entities; shall promptly
provide RDA with draft copies of al documents to be provided to such entities in
advance; and shall promptly provide RDA with copies of all documents exchanged with
such entities.

4.6  NICTD shall be responsible for securing all necessary trackage rights for the Rail
Projects.

4.7  NICTD shal be responsible for complying with all applicable state and federal
requirements, including but not limited to: FTA requirements, FFGA requirements, and FTA
grant requirements, which include all FTA requirements as to reporting and/or providing other
information.

ARTICLE V.

FINANCING AND FUNDING

5.1  Subject to Indiana Code 5-1.3, RDA is the exclusive fiscal officer for the Rail
Projects. RDA shall coordinate with IFA on funding and financing from State and local
jurisdictions.

5.2  IFA shal act asissuer for any bond financing pursuant to IC 5-1.3-6 and IC 5-13-
10.5-20. IFA shall be responsible to determine financings, including determining the timing and
manner of issuance of the IFA Bonds, and disbursement of financing proceeds to RDA, NICTD
or their assignees, as applicable, subject to market conditions. Except for the Draw Down
Bonds, the IFA Bonds are not expected to be issued to provide financing for a Rail Project until
an FFGA has been executed for that Rail Project. In connection with the issuance of the IFA
Bonds, the RDA and NICTD shall cooperate in any manner with the issuance of the IFA Bonds,
the compliance by the Parties with the provisions of the financing agreements entered into in
connection with the IFA Bonds, including the Leases, any continuing disclosure obligations and
business interruption insurance required from the Parties in connection with the IFA Bonds. The
IFA Bonds shall be payable from lease rentals payable under the Financing Leases entered into
by IFA and RDA to the extent that funds have been appropriated to RDA in the manner provided
in the Financing Leases and the applicable Financing Plan.
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5.3 RDA and IFA have developed the Financing Plans, attached hereto as Exhibit 5A
and 5B. Notwithstanding any other provisions herein, IFA's and RDA's obligations to provide
funding and financing for the Rail Projects and for the repayment of IFA Bonds shall be limited
to no more than the amounts set forth in the applicable Financing Plan and as set forth in the
applicable Cost Budget, which may be amended only by written agreement of the Parties. The
amount of proceeds derived from the IFA Bonds from the funding described in the applicable
Financing Plan shall be determined at the time of issuance of the IFA Bonds, depending on,
among other matters, market conditions. As stated in the applicable Financing Plan, except with
respect to the Draw Down Bonds, the IFA does not anticipate issuing bonds until receipt of
FFGA Approva. All funds provided by RDA and/or IFA to NICTD prior to FFGA Approval
shall be limited to payment for Project Costs that are included in the applicable Cost Budget (as
amended and updated by written agreement of the Parties), and that also are individually and
specifically approved in advance and in writing (both as to the timing and amount of such costs
being incurred) by IFA and RDA. For clarity, notwithstanding any other provisions or approvals
herein, prior to FFGA Approval, neither IFA nor RDA shall be obligated to provide funding for
contracts or other costs that have not been individually and specifically approved in advance by
IFA and RDA in writing.

54  RDA and/or the IFA shall annually request the $12 Million State-appropriated
funds for the Rail Projects from the State Budget Agency in accordance with the Financing
Plans. RDA shall make additional rental payments annually from the funds described in the
applicable Financing Plan.

55  The Parties shall establish a Revenue Trust Fund in which the Deposit Trustee
shall receive, hold and disburse Rail Project funds, including FTA grant funds, bond proceeds
and local contributions. Any and all Rail Projects grant funds received from FTA or any other
source shall be transferred to the Deposit Trustee to be held in the Revenue Trust Fund for usein
support of the Rail Projects, provided that FTA requirements are maintained for the use and
disposition of FTA grant funds. In addition, al State appropriations, RDA member dues and
local contributions used as security for any IFA Bonds shall also be deposited into the Revenue
Trust Fund and held by the Deposit Trustee.

5.6 Disbursement of Funds

56.1 NICTD shall submit Payment Requests for Project Costs incurred in
accordance with the applicable Cost Budget, (along with such supporting material as IFA
and/or RDA may reasonably require), to RDA and IFA for review and approval, by the
tenth (10th) day of each month. Payment Requests shall be made not more frequently
than monthly. 1FA and RDA shall conduct their review concurrently and approve or
reject Payment Requests within 14 days of receipt of a Payment Request. 1f no objection
is made by either IFA or RDA (in writing) within 14 days, then the Payment Request
shall be deemed approved after three business days' advance written notice to IFA and
RDA by NICTD. Upon IFA and RDA approval, IFA shal submit NICTD's request for
payment, along with RDA/IFA Project Costs, to the Deposit Trustee under the Revenue
Trust Fund Agreement to issue payment in accordance with the procedures for
disbursement of funds as provided in the Revenue Trust Fund Agreement and in
accordance with the applicable Financing Plan. In the event that a payment request is
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deemed approved, NICTD shall retain the right to transmit the payment request to the
Deposit Trustee should IFA not do so.

5.6.2 NICTD must adhere to all Federa laws, regulations and procedures
related to the administration and reimbursement of Federal funding for the Rail Projects,
including but not limited to submitting timely and complete requests for payment to the
FTA and following all reporting procedures established by the FTA under the FFGA. If
NICTD is required to be the recipient of Federal funding under the FFGA, then NICTD
shall deposit all Federal funding received from the FTA for the Rail Projects into the
appropriate accounts in accordance with the Revenue Trust Fund Agreement.

5.6.3 Disbursements for approved Payment Requests shall be made by the
Deposit Trustee no later than 7 days after approval, unless withheld by the Deposit
Trustee in accordance with the Revenue Trust Fund Agreement.

564 The contractual payment terms in the contracts entered into by NICTD
for the Rail Projects shall take into account and not be inconsistent with the procedures
and time requirements for RDA, IFA, and the Deposit Trustee to review and approve
disbursement of funds for the Payment Requests (e.g., the provisions of this Section
allow for a 31-day review, approval, and disbursement process. Contracts entered into by
NICTD should take this into account so that penaties for payment delay are not
incurred).

5.7 NICTD hereby assigns to RDA all rights, title and interest of NICTD in the
instrument entitled Interlocal Cooperation Agreement Between and Among Several Lake County
Governmental Entities with the Purpose of Providing Resources to Support the Extension and
Improvement of Commuter Rail Services Provided by the Northern Indiana Commuter Transit
Digtrict, including any revenues paid thereunder from the Participating Entities, and covenants
and agrees that all rights, title and interest of NICTD in such Interlocal Cooperation Agreement
are hereby vested in RDA. NICTD further agrees to cooperate in any manner requested by RDA
with respect to the administration of such Interlocal Cooperation Agreement and the use of such
revenues to support the financing contemplated from such revenues in the applicable Financing
Plan, including seeking cooperation and support from Lake County, Indiana, with respect
thereto.

ARTICLE VI.

NICTD OPERATIONS COVENANTS

6.1 NICTD agrees to provide to RDA and IFA by April 30th of each year
(commencing on April 30, 2019) a copy of NICTD's audited Comprehensive Annual Financial
Report for the preceding year, as well as a financia report (“NICTD Financial Operations
Report™) for such preceding calendar year of NICTD’s financial performance for such calendar
year, which includes itemization of:

@ al revenues, those taxes collected pursuant to the provisions of IC
8-3-1.5-205 and 20.6, except those defined as Restricted Taxes below
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(“Unrestricted Taxes’), and any other income received by or on behalf of NICTD,
but excluding Restricted Taxes and Grants each as defined below (collectively
“Gross Revenues’);

(b) federal and State capital grants received by or behalf of NICTD
(“Grants’);

(© Indefinite Situs Taxes and any other taxes that may not be used to
pay Operations Expenses (defined below) (“Restricted Taxes’);

(d) NICTD operating and maintenance expenses, excluding noncash
expenses such as depreciation and amortization (“ Operations Expenses’); and

(e capital expenditures incurred by or on behaf of NICTD (“Capital
Expenditures’).

6.2  All amounts in Section 6.1(a) through (e) (collectively) above shall be annual
amounts based on a calendar year (excluding any prior revenue balances).

6.3  Together with the NICTD Financial Operations Report NICTD shall also provide
a debt coverage (“Debt Coverage”) calculation demonstrating the ratio of Restricted Taxes and
Unrestricted Taxes (“Taxes’) pledged to the debt service pursuant to the Bond Resolution and
reported for such calendar year divided by the maximum annual debt service on outstanding
NICTD debt in the then current or any future year (“Maximum Debt Service”) and a revenue
coverage (“Revenue Coverage’) calculation demonstrating the ratio of Gross Revenues for such
calendar year together with current unrestricted cash, as of January 1 of such calendar year, to
the sum of Operations Expenses for such calendar year all as reported in NICTD's audited
financial statements for the previous fiscal year. As used herein “Permitted NICTD Debt” shall
mean: (i) existing parity NICTD debt, (ii) contemplated GARVEE bonds for the rail carsin the
maximum par amount of not more than $120 Million, the payment of the principal of and interest
on which can be paid by a pledge by NICTD of a maximum amount of $8 Million per year, 80%
of which is payable from Section 5337 State of Good Repair grants and 20% of which may be
payable from Taxes over the applicable bond term, (iii) a contemplated $7.5 Million note for
operations expenses maturing no later than December 31, 2018, (iv) parity senior debt permitted
by IFA and RDA pursuant to the Bond Resolution, subject to Section 6.4; (v) debt incurred in a
manner consistent with the requirements of Section 6.4; and (vi) issuance of debt for cost
overruns pursuant to Section 7.8.1.

6.4  NICTD shal incur no additional debt or otherwise pledge any of its Gross
Revenues or Taxes for any purpose (other than Permitted NICTD Debt) without the prior written
consent of the RDA and IFA (i) during the period until the construction and devel opment of both
Rail Projects are completed and are operational; or (ii) thereafter, unless NICTD can demonstrate
Debt Coverage of at least 2.0, after taking into account the debt service of such additional debt
and all other debt RDA and IFA expect NICTD will need to issue to fund Capital Expenditures
contemplated in NICTD's most recent five-year capital plan submitted to FTA.
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6.5 NICTD shal manage its operations in each caendar year so that NICTD has a
Revenue Coverage in such calendar year of not less than the 1.12 required for the FTA grant
application.

6.6  Revenue Coverage and the Debt Coverage shall be calculated according to the
form of calculation attached as Exhibit 7.

6.7  Except as otherwise provided in Article 6, NICTD may use its Gross Revenues,
Restricted Taxes and Grants in any manner determined by NICTD in its discretion.

6.8  NICTD's Financial Operations Report, Debt Coverage calculation and Revenue
Coverage caculation shall be subject to verification by the IFA and/or the RDA in ther
discretion.

ARTICLE VII.

DESIGN, CONSTRUCTION AND DEVELOPMENT OF THE RAIL PROJECTS

7.1  NICTD shal complete and deliver the Rail Projects in accordance with the
applicable Cost Budget (as amended by written agreement of the Parties) and applicable Project
Schedule (as amended by written agreement of the Parties), and in compliance with the
limitations in this Amended Governance Agreement concerning the use of Project Contingency.

7.2  NICTD, with the assistance of RDA, shall be the procuring entity for the design,
acquisition, construction, construction management/owner’s representative, and/or program
management of the Rail Projects.

721 NICTD shall make a recommendation to RDA and IFA regarding
procurement and delivery structure/s for each Rail Project. Such recommendation shall
be subject to RDA and IFA review and approval. IFA shall provide support to RDA on
financing and commercia elements, as necessary, subject to the applicable Financing
Plan.

7.2.2 NICTD shal lead the review of design plans, technical proposals,
reports, and related technical documents as necessary or helpful to facilitate the
procurements. Subject to the SSI Policy, RDA shal have the right, but not the
obligation, to participate.

7.2.3 The Parties acknowledge and agree that representatives of RDA and
IFA, and their respective designees, who are exercising rights and functions described or
contemplated in this Amended Governance Agreement are persons with a “need to
know” under the SSI Policy and are entitled to receive and review sensitive security
information, provided they comply with the requirements of the SSI Policy. RDA and
IFA will provide to NICTD (updated as necessary) alist of representatives and designees
that they identify as “need to know”.

7.2.4 All procurement proposal or bid evaluations related to the design,
construction, construction management/owner’s representative, and/or program
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management on the Rail Projects that are being procured through the design-build project
delivery process shall involve a coordinated team of evaluators selected by NICTD that
shall constitute the Technica Review Committee in conformance with the Indiana
Design-Build Statute. RDA and IFA each shall be entitled to representation on the
Technical Review Committee (a majority of the membership of which will be appointed
by NICTD) and/or any other committee or body formed for purposes of evaluating the
proposals or bids at any stage of the procurement process.

@ NICTD shal lead the technical proposal evaluations and conduct
the selection process through solicitation of statements of qualifications and
qualitative and price proposals in accordance with the Indiana Design-Build
Statute and the SSI Policy. RDA and IFA shall have the right, but not the
obligation, to attend evaluation sessions and interviews, subject to the provisions
in the SSI Policy.

(b) For procurements utilizing the design-bid-build competitive
bidding project delivery system, bids and proposals shall be evaluated by NICTD
in accordance with the statutory requirements. RDA and IFA shall have the right,
but not the obligation, to attend bid and proposal evaluation sessions, subject to
the provisionsin the SSI Policy.

(c) If any other delivery method for procurement is selected, the
Parties shall agree on the procedures for evaluation and selection.

7.2.5 NICTD shal lead the preparation of all procurement documents
(including technical specifications) and of all contracts pertaining to the Rail Projects.
Copies of all executed contracts shall be provided to IFA and RDA upon execution, but
in al events, no later than submission of any related Payment Request.

7.2.6 Unless RDA and IFA consent otherwise, NICTD shall include in al
contracts pertaining to the Rail Projects (and shall require that all lower-tier subcontracts
or subconsultant agreements thereto also include) the following provisions:

@ to the fullest extent permitted by law, the contracting party shall
defend, indemnify and hold harmless, NICTD, IFA, RDA, and the State, (and
each of their respective agents and employees), from and against third-party
clams arising out of or resulting from the services provided under the contract;

(b) all of the insurance policies (excepting workers compensation and
professional liability) provided by the contracting party shall provide that NICTD,
IFA, RDA and the State are named as additional insureds;

(c) the contracting party shall provide IFA and/or RDA access to all

Books and Records, and shall provide IFA and/or RDA copies of al Books and
Records upon request, at the contracting party's cost and expense;
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(d) that without RDA or IFA assuming any liability or obligation
thereunder, RDA and the IFA are intended third party beneficiaries of the contract
and are entitled to enforce its terms, consistent with third party beneficiary rights
and on the same terms and conditions as NICTD;

(e that such contracts may be assigned to IFA and/or RDA or their
respective designees in the event of Step-In pursuant to Section 11.4 herein;

()] that payments thereunder shall be subject to State appropriation
and availability, and that to the extent a determination is made by RDA or IFA
that funds are not appropriated or otherwise available to support continuation of
performance, such contract shall be subject to being terminated for convenience
by NICTD at no cost to NICTD, RDA and/or IFA;

(9) that NICTD, RDA and/or IFA shal have the right to monitor
construction through independent technical representative(s), who aso shall have
access to the Rail Projects and all of the Books and Records (any such
representative shall be subject to any contractual confidentiality terms and the SSI
Policy).

1.2.7 The Parties shall confer and coordinate regularly regarding and during
the development of the procurement documents. RDA and IFA shall have an opportunity
to review and comment on al NICTD proposed final drafts of procurement documents
for Mgor Contracts and NICTD proposed fina drafts of al other Mgor Contracts and
shall have not less than 30 days (excepting in case of emergency or as otherwise agreed
by the Parties) to review and approve such NICTD proposed final draft procurement
documents and such NICTD proposed final draft contracts prior to issuance and/or
distribution to third partiess. NICTD shall advise RDA and IFA of its final
recommendation of the preferred proposer or bidder prior to award, and such preferred
proposer or bidder shall be subject to RDA and IFA written consent and approval. RDA
and IFA's consent and approval decision as to the preferred proposer or bidder and as to
the form of final contract to be entered therewith shall be conveyed to NICTD within 10
business days of NICTD's recommendation. NICTD shall not enter any proposed Mg or
Contract until RDA and IFA consent and approve in writing. Once RDA and IFA
approve such contract in writing, and provided the amount and timing of the cost of such
contract is as stated in the applicable Cost Budget and the applicable Financing Plan,
NICTD shall be able to rely upon that commitment as binding in entering into its
contractual obligations, subject to other terms herein.

7.3  Attached as Exhibits 3A, Exhibit 3B, Exhibit 4A, and Exhibit 4B are the agreed
Cost Budgets and the Project Schedules for the Rail Projects, each of which may be amended or
modified only by written agreement of the Parties. NICTD shall be responsible to ensure that
project development, design and construction shall be performed to meet the applicable Cost
Budget and Project Schedule, as amended by written agreement of the Parties. The Parties agree
that the Cost Budgets include the Project Contingency required as part of the FTA requirement
for the FTA CIG Program and the Financing Plans are designed to provide funding for the Cost
Budgets. Notwithstanding the Financing Plans designed to fund the Cost Budgets, NICTD
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agrees to work closely with IFA and RDA to complete the Rail Projects using only the Project
Contingency provided in Section 7.3.2, including the Project Contingency approved by IFA and
RDA, so as to minimize the amount of funding required to fund actual Project Costs.

731 The Cost Budgets, Project Schedules and written job cost reports
prepared by NICTD per Section 7.4.1 shall be reviewed by NICTD, RDA and IFA on a
monthly basis.

7.3.2 The following proposed changes are subject to the review and written
approval of RDA and IFA:

@ changes to the applicable Cost Budget for either Rail Project,

(b) any use of Project Contingency set forth in the applicable Cost
Budget, whether allocated or unallocated, in excess of $250,000 (per month in the
aggregate, per Rail Project); and/or

(c) any adjustment to the applicable Project Schedule that will extend
either the Revenue Service Operations Date or the D/B Substantial Completion
Date, or extends any other maor milestone date established in the Project
Schedule, for, in each case, either Rail Project.

7.4 Monthly Reporting.

74.1 NICTD shall report to RDA and IFA on a monthly basis in a written
job cost report in a form to be agreed upon by the Parties, that reconciles the historic
expenditures and realistic projections for the costs of and schedule for the Rail Projects
against the applicable Cost Budget and Project Schedule.

7.4.2 The monthly report shall include, but not be limited to: (i) areport on
all proposed, rejected and approved change orders, (ii) a projected Project Contingency
drawdown curve, actual use of Project Contingency, and the amount of remaining Project
Contingency, (iii) a list of deviations between costs included in and underlying the
applicable Cost Budget and the current projected actual cost of the Rail Projects
(including without limitation all actual, incurred and estimated Project Costs), (iv) alist
of deviations between the applicable Project Schedule and the actual projected schedule
for the work, including any failure to achieve milestones and the effect, if any, on the cost
forecast.

7.4.3 NICTD must adhere to the reporting process in order to receive funding
for approved Project Costs. NICTD will also inform RDA and IFA promptly in writing
of any additional materia deviations in the projected actual Project Costs versus the
applicable Cost Budget, and any additional materia deviations in the projected schedule
versus the applicable Project Schedule. In the event of actual or projected Project Cost
overruns or schedule delay, NICTD shall, as part of its monthly report to RDA and IFA,
report what actions NICTD is taking or will take to bring the actual projected Project
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Costs within the applicable Cost Budget and/or the actual projected schedule within the
applicable Project Schedule, as applicable.

75 RDA and IFA have established an agreed-upon budget for RDA/IFA Project
Costs which are included in the applicable Cost Budget. RDA/IFA Project Costs shall be
reported and shared with NICTD on an ongoing basis in the same manner and time as NICTD
costs are shared with RDA and IFA.

7.5.1 To the extent permitted by FTA, up to $1 Million of the Project
Contingency in the applicable Cost Budget may be used to fund any overrun in the
RDA/IFA Project Costs ($500,000 allocated to each of RDA and IFA).

7.5.2 Any overrun of costs incurred by RDA and/or IFA above such
allocated Project Contingency shall be paid for by RDA or IFA, as applicable, with funds
other than FFGA funds or bond proceeds, except as provided in Section 3.6.2.4.4 (i.e., the
costs are necessarily incurred with respect to the Rail Projects) and/or except to the extent
such overruns relate to Enhanced Oversight, Construction Period Step-In Rights and/or
Operations Step-In Rights. In the event of either such exception, FFGA funds (to the
extent permitted by FTA), bond proceeds and/or any other Project funding may be used
to cover such RDA/IFA Project Costs. Notwithstanding the foregoing, NICTD shall not
be responsible for paying any RDA/IFA Project Costs including any overrun of costs
incurred by RDA and/or IFA, except to the extent such RDA/IFA Project Costs are paid
from the NICTD Excess Cost Contribution in accordance with Section 7.8, provided
however that NICTD shall be liable for any such RDA/IFA Project Cost overruns that are
caused by NICTD's failure to adhere to the Amended Governance Agreement or its
willful misconduct or gross negligence.

7.6 NICTD shal review, approve or reect, as appropriate, individua invoices
submitted in accordance with the respective contract terms and NICTD’s contractual payment
obligations.

7.7 NICTD or NICTD’s retained construction manager/technical
representative/owners representative shall perform construction observation/inspection of the
Rail Projects, verify contractor invoices, and provide such reports as reasonably requested by
RDA or the IFA on thirty (30) days advance notice.

7.8  Except as provided in Section 7.5 with respect to RDA/IFA Project Costs, or
otherwise approved by IFA and RDA in writing, NICTD shall be responsible for the costs of the
Rail Projects in excess of the applicable Cost Budget, incurred while NICTD is in charge of the
Rail Projects, up to the amount of the Maximum NICTD Excess Cost Contribution. All costs, to
the extent permitted by law, shall be submitted as a part of the overall Project Costs for potential
federal grant reimbursement.

7.8.1 In the event Excess Construction Costs are incurred, upon direction
from IFA and RDA from time to time, NICTD agrees to make the NICTD Excess Cost
Contribution by providing financing for such Excess Construction Costs, except as
provided below, up to the Maximum NICTD Excess Cost Contribution. NICTD may
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choose to fund Excess Construction Costs from the payment of cash in lieu of funding the
NICTD Excess Cost Contribution with the proceeds of bonds or aloan at the time of such
direction.

7.8.2 If NICTD €lects to issue bonds or other debt to fund the NICTD Excess
Cost Contribution, NICTD shall aso be obligated to provide such debt service coverage,
in addition to the $3 Million annually, needed to adequately secure such bonds or other
debt. NICTD agrees that the form and structure of such bonds or other debt shall be
reasonably acceptable to IFA and RDA.

7.8.3 Subject to the Maximum NICTD Excess Cost Contribution, IFA and
RDA may request that additional Excess Construction Costs be funded at any time and
from time to time until the Rail Projects are constructed and operational. The Parties
agree that the first dollar in excess of each applicable Cost Budget shall be NICTD’s
responsibility to fund. Notwithstanding the foregoing, NICTD’s obligation to fund
Excess Construction Costs is limited to Excess Construction Costs and shall be no more
than the Maximum NICTD Excess Cost Contribution.

7.84 The proceeds of the NICTD Excess Cost Contribution or any cash paid
in lieu thereof shall be deposited in the Revenue Trust Fund in the same manner as IFA
bond proceeds, local contributions and FTA grant funds are deposited. The NICTD
Excess Cost Contribution shall be used toward Excess Construction Costs prior to any
action by RDA or IFA to cooperate with NICTD to seek additional funding or additional
revenues.

7.85 If additional funds are required to finance any Excess Construction
Costs after the Maximum NICTD Excess Cost Contribution has been funded, the Parties
shall seek additional funding or additional revenues through the Indiana Generd
Assembly or from other sources.

7.8.6 Following completion of the Rail Projects, if the NICTD Excess Costs
Contribution isin excess of the actual cost overrun, such excess amount shall be returned
to NICTD.

7.9  Any contribution NICTD has agreed to provide in the applicable Financing Plan
shall be provided on or before FFGA Approva. Such contribution shall be in addition to the
Maximum NICTD Excess Cost Contribution.

7.10 If the actual costs for completing the Double Track Project exceed the Cost
Budget allocable to that project, NICTD and RDA shall certify such deficit, and the Parties shall
jointly seek to enforce the contributions required from the entities described in 1C 36-7.5-4.5-
16(d)(5). Such contributions shall not constitute any part of the Maximum NICTD Excess Cost
Contribution.

7.11 NICTD shal provide all documents and reasonable requests for information
requested by RDA and IFA, including obtaining or requesting such documents or information
from its contractors and consultants. RDA and IFA shall make such document and information

25

1\14489667.6



June 20, 2019 draft

requests to NICTD in writing and NICTD shall be provided a reasonable period of timein which
to furnish or respond to such requests.

7.12 NICTD shall provide RDA and IFA unfettered access to al Books and Records
and shall provide copies of al Books and Records requested by RDA and the IFA, subject to the
SSl Palicy.

7.13 RDA and IFA each retain the right to perform observation of construction by their
respective independent technical representative for IFA's and RDA's respective benefit only.

7.14 By no later than May 1, 2019 (unless otherwise extended by mutual agreement of
the Parties), NICTD shall deliver a fully executed agreement with Metra concerning trackage
rights that has been approved in writing in advance by both IFA and RDA.

7.15 By no later than December 31, 2018 (unless otherwise extended by mutua
agreement of the parties), NICTD shall deliver a fully executed agreement or agreements with
NIPSCO or others, (including CSS) concerning solutions for the Bailey station issues impacting
the Rail Projects that has/have been approved in writing in advance by both IFA and RDA.

ARTICLE VIII.

OPERATIONS AND MAINTENANCE

8.1 NICTD shall operate and maintain the South Shore Line during construction and
after completion of the Rail Projects.

8.2  Except as provided herein, NICTD shall be responsible for payment of all O&M
costs of the South Shore Line, including during construction of the Rail Projects and after each
of the Rail Projects are completed. Except as provided in Section 8.4, RDA shall have no
responsibility for the costs of O&M of the Rail Projects.

8.3 NICTD shal pay O&M costs and rolling stock acquisition costs on the Double
Track Project.

8.3.1 NICTD shal have the ability to seek reimbursement for a portion of
O&M and rolling stock acquisition costs on the Double Track Project, from the FTA
through federal formula funds, provided that any such request or reimbursement has no
impact on the grant monies being pursued for reimbursement from FTA for capital costs
for the Rail Projects.

8.3.2 RDA and IFA shall have no responsibility to pay O&M or rolling stock
acquisition costs for the Double Track Project except the Parties shall work cooperatively
to seek funding for O&M costs that NICTD is unable to fund or finance as provided in
Article 6, and such costs shall not be treated as a cost of the Rail Projects under the Cost
Budget.
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84  NICTD shal pay O&M costs on the West Lake Corridor Project, subject to the
further provisions in this Section 8.4, which shall govern in the event of a West Lake Operating
Deficit.

84.1 Indiana Code 6-3.1-20-7(d) provides that the RDA will receive certain
Tax Credit Dollars, in an amount as determined by the Indiana Department of Revenue,
to establish or improve public mass rail transportation systemsin Lake County. Upon the
execution of the Governance Agreement the RDA shall deposit all Tax Credit Dollars in
its possession into the Escrow Fund and shall thereafter upon receipt, deposit all Tax
Credit Dollars into the Escrow Fund until Equivalent Alternative Funding is secured
pursuant to Section 8.4.5 or WL Deficit Alternative Funding is secured pursuant to
Section 8.4.6.

8.4.2 All Tax Credit Dollars received by the RDA shall be maintained in the
Escrow Fund and not utilized by RDA for any purpose other than toward a West Lake
Operating Deficit, except as provided in Section 8.4.6.

8.4.3 Beginning with the second calendar quarter after completion of the
West Lake Corridor Project, RDA shall provide to NICTD, on a quarterly basis upon
submission by NICTD to RDA of a West Lake Deficit Cost Submission, from the
moneys held at that time in the Escrow Fund (if available) a sum equal to the amount of
West Lake Operating Deficit for the preceding calendar quarter. The Parties agree that
each West Lake Deficit Cost Submission shall include a completed West Lake Deficit
Cost Submission Form attached as Exhibit 8, accompanied by a completed form of
Exhibit 6 certified by NICTD. NICTD also shall provide RDA acopy of any West Lake
Corridor deficit information NICTD provides to the FTA. The West Lake Operating
Deficit shall be subject to verification by RDA and/or IFA in their discretion.

8.4.4 To the extent there exists a Subsidy Shortfall, NICTD will retain the
right to collect such Subsidy Shortfall from the Tax Credit Dollars remaining in the
Escrow Fund, except to the extent funds in the Escrow Fund are unavailable as a result of
the operation of Section 8.4.6, and to collect such Subsidy Shortfall from future Tax
Credit Dollars deposited into the Escrow Funds, except as otherwise provided in Section
8.4.5.

8.4.5 Upon the request of RDA, the Parties agree to cooperate in seeking
funding to subsidize the West Lake Operating Deficit from the General Assembly. If at
any time Equivalent Alternative Funding from the General Assembly to address the West
Lake Operating Deficit is secured in an amount for the next year that equals or exceeds
the immediately prior four quarters of Tax Credit Dollars, whether received by or
provided to any Party or any other entity, in each case in any manner that is dedicated to
subsidize the West Lake Operating Deficit the RDA shall have no further or continuing
obligation, whether under Section 8.4 or otherwise, to deposit Tax Credit Dollars in the
Escrow Fund or to otherwise provide Tax Credit Dollars for the West Lake Operating
Deficit (other than funds on deposit in the Escrow Fund when such Equivalent
Alternative Funding is secured, which shall continue to be held, except as provided in
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Section 8.4.6, in the Escrow Fund and disbursed to NICTD to cover any portion of the
West Lake Operating Deficit not covered by the Equivalent Alternative Funding).

8.4.6 As of the last day of the first year in which either (i) WL Deficit
Alternative Funding is secured, or (ii) the Tax Credit Dollars collected for that year
pursuant to Section 8.4.1, is equal to or greater than that year's West Lake Operating
Deficit, any moneys that remain in the Escrow Fund (after disbursement to NICTD for
such year's West Lake Operating Deficit), from whatever source, shall be released to
RDA upon direction of the RDA.

@ In the event WL Deficit Alternative Funding has been secured per
Section 8.4.6(i), RDA shall have no further or continuing obligation, whether
under this Section 8.4 or otherwise, to provide Tax Credit Dollars for the West
Lake Operating Deficit or to deposit such Tax Credit Dollars into the Escrow
Fund.

(b) In the event Tax Credit Dollars collected for that year pursuant to
Section 8.4.1, are equal to or greater than that year's West Lake Operating Deficit
per Section 8.4.6(ii), Tax Credit Dollars as received shall continue thereafter to be
deposited into the Escrow Fund and made available to NICTD to cover any West
Lake Operating Deficit in accordance with the terms of this Section 8.4, until
either Equivalent Alternative Funding or WL Deficit Alternative Funding is
secured, in either event of which RDA shal have no further or continuing
obligation, whether under this Section 8.4 or otherwise, to provide Tax Credit
Dollars for the West Lake Operating Deficit or to deposit such Tax Credit Dollars
into the Escrow Fund.

(© In no event shall RDA be responsible for West Lake Operating
Deficits beyond (i) the Tax Credit Dollars collected under this Section 8.4, and
(i) cooperating with NICTD and IFA to seek the Equivalent Alternative Funding
as provided in Section 8.4.5.

8.4.7 For avoidance of doubt, RDA shall have no responsibility for the costs
of operations and maintenance of the Rail Projects beyond Tax Credit Dollars, and only
to the extent provided in this Section 8.4.

8.4.8 The Escrow Fund Agreement shall provide that RDA and NICTD shall
receive monthly account statements. Until such time as WL Deficit Alternative Funding
has been secured, by August 15 of each year, RDA shall provide NICTD a statement
specifying the Tax Credit Dollars received and deposited into the Escrow Fund and
disbursed from the Escrow Fund that are attributable to the preceding State fiscal year.

8.5 IFA and RDA shall not be responsible for the cost of rehabilitating or acquiring
railway cars for use as rolling stock on the West Lake Corridor Project except to the extent such
costs areincluded in the Cost Budget.
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8.6  Neither IFA nor RDA shall be responsible for any lifecycle costs of the South
Shore Line or the Rail Projects.

8.7 In addition to the NICTD Operations Financial Report required pursuant to
Sections 6.1 and 6.3, at the end of each calendar year, NICTD shall prepare and furnish to IFA,
RDA and others to whom it is statutorily or contractually required, an Annua Report that
includes a certification as to whether or not its completed annual commuter rail services have
been in substantial conformance with its published services schedule (“Level of Service’), and
also provides NICTD's current financia position and plans with respect to the following.

8.7.1 The custody, safeguarding, investment and application of al moneys
received or to be received by NICTD;

8.7.2 The establishment of funds, reserves and accounts, including those
required or held under the Bond Resolution;

8.7.3 The construction, improvement, maintenance, repair, operation and
insurance of the South Shore Line, including the anticipated Level of Service;

8.74 The rates of fees, tolls, rentals, or other charges to be collected for the
use of the South Shore Line; and

8.75 Debt Coverage and Revenue Coverage for such year.

8.8  Additionadly, by the end of January of each calendar year, NICTD shall prepare
and furnish to IFA and RDA a certified report for the operation and maintenance of the South
Shore Line that includes (i) the information set forth in Section 8.7 for the next succeeding
calendar year, and (ii) a copy of NICTD’s five-year capital plan (collectively "Business Plan").
A copy of the proposed Business Plan shall be provided to IFA and RDA for their review and
comment at least 30 days before approval by the NICTD Board of Trustees. The Business Plan
shall be approved by the NICTD Board of Trustees annualy before it is implemented. Upon
approval by the NICTD Board of Trustees, NICTD shall furnish a copy of the fina approved
Business Plan to IFA, RDA and others to whom it is statutorily and contractually required.
Failure of NICTD to provide the Business Plan as required herein, the Annual Report as required
by Section 8.7, or the NICTD Financial Operations Report required by Sections 6.1 and 6.3 shall
be a materia breach of this Amended Governance Agreement and constitutes an NICTD
Operations Adverse Condition under Section 11.5. The Annual Report, and/or any parts thereof,
shall be subject to verification by IFA and/or RDA in their discretion.

8.9  During the term of the Amended Governance Agreement, if at any point in time
during the calendar year or as part of its annua year-end review and reporting, NICTD
determines (1) that NICTD is not operating the South Shore Line in substantial compliance with
the Business Plan then in effect, (2) that NICTD is not maintaining Revenue Coverage of 1.12 as
set out in Section 6.5, or (3) that NICTD is otherwise in breach of any materia provision in the
Amended Governance Agreement or the Development Agreement (if entered), with respect to
the operations and maintenance of the South Shore Line, and/or Leases, including that NICTD is
otherwise unable to maintain the South Shore Line for use and occupancy in the manner
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provided in the Leases, NICTD shall so advise IFA and RDA, in writing, within 30 days of
NICTD’s determination with aNICTD Initial Notice.

ARTICLE IX.

INSURANCE AND BONDING

9.1  NICTD shall develop, or shall engage an insurance consultant to develop, for the
review and approval of IFA and RDA, an insurance program for the Rail Projects and for the
South Shore Line after completion of each Rail Project. NICTD's proposed insurance program
shall be delivered to IFA and RDA by no later than fifteen (15) days prior to the issuance of any
Request for Proposal that is related to construction or other work to be performed on-site for
either of the Rail Projects.

911 The insurance program for each Rail Project prior to its completion
shall provide insurance protection for the benefit of IFA, RDA, NICTD, contractors,
subcontractors and other Rail Project participants. The program may be an owner
controlled program (OCIP), a contractor controlled program (CCIP), or a comprehensive
program of insurance requirements for the insurance to be provided by the contractors,
subcontractors or other consultants working on or providing services with respect to the
Rail Project to be complied with by each participant on the Rail Project and shall include
insurance and coverage amount requirements for:

@ Workers Compensation

(b) Generd Liability, including completed operations and contractual
liability coverage

(c) Employer’s Liability

(d) Automobile Liability

(e Contractor’ s Pollution

()] Pollution Legal Liability

(9 Builder's Risk

(h) Professional Errors and Omissions

@) Delayed opening coverage, for protection regarding payments on
the IFA Bonds

9.1.2 The insurance program for the South Shore Line after completion of a
Rail Project and continuing for the term of this Governance Agreement shall provide
insurance protection for the benefit of IFA, RDA and NICTD and shall include insurance
coverage amount requirements for:
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@ Workers Compensation

(b)  Genera Liability

(© Employers Liability

(d) Automobile Liability

(e Property Insurance

()] Business Interruption Insurance

9.1.3 NICTD, IFA, RDA, the State, the Bond Trustee, and the Deposit
Trustee shall be named as additional insureds on such policies (except Workers
Compensation and Professiona Errors and Omissions insurance policies.)

@ IFA, RDA and the State shall have no liability for deductibles or
self-insured retentions.

(b) Each insurance policy shall provide that the coverage is primary
and non-contributory with respect to the named and additional insureds.

(© Coverages for Builder's Risk, Delayed Opening, Business
Interruption, and Property Insurance shall provide coverage for all Force Maeure
events as may be commercialy reasonable and available.

(d) Each insurance policy shall provide a waiver of subrogation in
favor of al additional insureds.

9.2 NICTD shal require a 100% performance and payment bond from its design-
builder or construction contractor.

9.3  Costs of insurance and bonding shall be included in the Cost Budget.

ARTICLE X.

DISPUTE RESOLUTION

10.1 For disputes between and among the Parties regarding the Rail Projects, RDA
shall coordinate with NICTD and IFA to compile objective data to consider and analyze, along
with the potential outcomes and impacts of a given decision or dispute. The Parties hereto,
together with their consultants, shall support this process, as necessary.

10.2 The Project Executives shall confer in good faith in an attempt to reach a
consensus on disputes after considering the compiled data and other appropriate factors,
including the Decision Making Framework Factors. To the extent permitted by law, the Parties
agree to maintain as confidential the deliberations (which include written communications and
other documents) contemplated herein.
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10.3 If consensus cannot be reached by the Project Executives on disputes between and
among the Parties regarding the Rail Projects or proposed changes to the Amended Governance
Agreement or Development Agreement (if entered), then the dispute, issue, or proposed change
shall be decided by a majority vote among the Project Executives, taking into consideration the
Decision Making Framework Factors.

10.4 Any such mgority decision by the Project Executives may be appealed to the
State Budget Director within 10 business days of the decision.

10.5 Additionally, the State Budget Director (or his or her delegate) has the power to
veto or override even a maority decision by the Project Executives for issues that, in the State
Budget Director's sole discretion, materially and negatively impacts the State.

10.6 Except as provided in Sections 15.6, 15.7 and 15.8, nothing herein is intended to
operate as a waiver of any Party’s rights under the Amended Governance Agreement, the
Development Agreement (if entered into) or such contractual, statutory, common law, and/or
equitable rights and remedies as may otherwise exist by law.

ARTICLE XI.

ADVERSE CONDITIONS/ENHANCED OVERSIGHT / STEP-IN RIGHTS

11.1 In addition to the remedy set forth in Section 15.7, IFA and/or RDA, shal be
entitled to Enhanced Oversight on the Rail Projects in such manner and to such level as they
deem appropriate in the event one or more of the following Construction Adverse Conditions
OCCUrS:

11.1.1  The Revenue Service Operations Date or the date of D/B Substantial
Completion for either Rail Project is projected to be later than the date set forth in the
applicable Project Schedule (as amended by written agreement of the Parties) or any
major milestone date established in the applicable Project Scheduleis not achieved by the
date set forth in the applicable Project Schedule;

11.1.2 The costs for either Rail Project is projected to be more than the
amounts set forth in the applicable Cost Budget (not including any amounts added by
written amendment agreed by the Parties), unless such increase is due to a change in
scope requested by RDA;;

11.1.3  NICTD breaches any materia provision in this Amended Governance
Agreement, the Development Agreement (if entered), and/or a Lease, including, but not
limited to: (i) failure of NICTD to fund the NICTD Excess Cost Contribution as required
by Section 7.8.1; (ii) failure to maintain Revenue Coverage of 1.12 asrequired by Section
6.5; (iii) incurrence of debt contrary to the provisions of Section 6.4; or (iv) falure to
comply with the requirements of Sections 7.14;

11.1.4  The occurrence of any circumstance that has a material adverse effect
on the applicable Financing Plan;
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11.1.5 NICTD fails to comply with a decision rendered or direction given by
the State Budget Director;

11.1.6  NICTD, or an entity under the control of NICTD, takes action that
deviates from the originally planned scope of work that has a materially negative impact
on one or more TDDs or the development thereof;

11.1.7  NICTD, or an entity under the control of NICTD, fails to effectively
prepare any FTA grant application;

11.1.8  The occurrence of any circumstance(s) that subject IFA or RDA to
material liabilities not contemplated in the applicable Financing Plan; or

11.1.9 NICTD, or any entity under the control of NICTD, fails to materially
comply with FTA grant requirements and/or FFGA requirements.

11.2 Inthe event of the occurrence of one or more of the above Construction Adverse

Conditions, IFA and/or RDA may send a notice to NICTD of intent to exercise Enhanced
Oversight with respect to one or more Construction Adverse Conditions (each, a "Construction
Adverse Condition Notice"). If the Construction Adverse Condition is not cured within 30
calendar days of NICTD’ s receipt of such Construction Adverse Condition Notice, in addition to
al of their other rights hereunder, RDA and/or IFA shall have the right (but not the obligation) to
exercise Enhanced Oversight on the Rail Projects, which shall include the right of RDA, IFA,
and/or its designee(s), to engage in one or more of the following Enhanced Oversight activities at
RDA or IFA's discretion (provided FTA has no objection after consultation):

11.21  review and approve al change orders, contracts (and amendments
thereto), and third party agreements (and amendments thereto) prior to execution;

@ review and approve any alocations of remaining Project
Contingency;

(b) require NICTD to prepare additional cost containment measures,
including investigation of value engineering options or project scope changes;

(© review and make recommendations regarding staffing and/or
sequencing of Work;

(d) require NICTD to prepare and provide additional reports,
including:  job cost reports, scheduling reports, and/or additional value
engineering / scope reduction alternatives;

(e participate in al Project progress meetings; and

()] require NICTD to assist IFA and RDA, in their discretion, in
seeking additional funding for the Rail Projects, including, but not limited to,
from the General Assembly.
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11.3 Theinclusion of itemsin Sections 11.2.1 —11.2.7 or Sections 11.8.1 — 11.8.8 shall
be cumulative of any rights provided to NICTD, IFA or RDA under this Amended Governance
Agreement, the Development Agreement (if entered into), or the Leases.

11.4 In the event a Construction Adverse Condition noted in Section 11.1 above,
occurring prior to completion of construction of either or both Rail Project/s, is not curable or is
not cured within 90 calendar days after the Construction Adverse Condition Notice, in its
discretion, the IFA, RDA or one of their respective designees has the right, but not the obligation
(provided FTA has no objection after consultation), to exercise Construction Period Step-In
Rights and assume all facets of the design and construction of the Rail Projects, including but not
limited to all of the following: design, construction, FTA grant application, land acquisition,
utility relocation, and environmental approvals, until completion of the construction of the Rail
Project(s).

11.4.1  Tothe extent the IFA and/or RDA (or one of their respective designees)
exercises its Construction Period Step-In Rights under this Section 11.4, the IFA and/or
RDA (as applicable) shall assume all responsibility for the design and construction of the
Rail Projects and all further design and construction responsibilities of NICTD shall be
terminated.

11.4.2 Inthe event IFA or RDA exercises Construction Period Step-in Rights
and NICTD is no longer in charge of the Rail Projects for the duration of the construction
thereof, NICTD shall not be responsible for any costs in excess of the applicable Cost
Budget that are incurred by RDA or IFA, except for the Maximum NICTD Excess Cost
Contribution. Notwithstanding the foregoing, NICTD shall be liable for any such excess
costs that are caused by NICTD’s failure to adhere to the Amended Governance
Agreement or its willful misconduct or gross negligence occurring either before or after
NICTD is no longer in charge of the Rail Projects, to the same extent as if RDA and/or
IFA had not exercised Construction Period Step-In Rights. For the duration of such
exercise of the Construction Period Step-In Rights, NICTD, RDA and IFA shall
coordinate the construction and railroad operations so as to minimize interference with
the construction of the Rail Projects or the operation of the South Shore Line, including
by developing a reasonable operations plan, and shall cooperate to effectuate assignment
or enforcement of rights under contracts with respect to the Rail Projects.

11.5 If a any point in time during the calendar year, or as part of the annual year-end
review and reporting, until Termination of this Amended Governance Agreement, IFA and/or
RDA determine that any of the following conditions exist, which are NICTD Operations Adverse
Conditions, IFA and/or RDA may so advise NICTD in writing with an IFA Initial Notice or
RDA Initial Notice, as applicable:

1151 that NICTD is not operating the South Shore Line in substantia
compliance with the Business Plan then in effect,

11.5.2  that NICTD is not maintaining Revenue Coverage of 1.12 as set out in
Section 6.5, or
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1153 that NICTD is otherwise in breach of any material provision in the
Amended Governance Agreement or the Development Agreement (if entered) with
respect to the operations and maintenance of the South Shore Line, and/or the Leases,
including that NICTD is otherwise unable to maintain the South Shore Line for use and
occupancy in the manner provided in the Leases. Such a determination must be based
upon documented financial statements or other evidence which demonstrate NICTD’s
alleged failure to meet and maintain the items set forth in this Section 11.5.

11.6 Within 60 days of the date of the NICTD Initial Notice under Section 8.9, or
within 60 days of the date of receipt by NICTD of an IFA Initial Notice or RDA Initial Notice,
NICTD shall submit awritten Recovery Plan to IFA, RDA and FTA setting forth NICTD's plans
and proposed steps to cure the NICTD Operations Adverse Condition(s).

11.6.1  Any distribution of the Recovery Plan by IFA, RDA or other parties
shall remain subject to the NICTD SSI Policy.

11.6.2 The Recovery Plan is subject to the review and approval of IFA and
RDA. Assuming no objections by FTA after IFA and RDA consultation with FTA, and
within 30 days after receiving the Recovery Plan, the IFA, RDA and FTA may consult
with NICTD and propose changes or additions to the Recovery Plan which, in their best
judgment, may enhance the Recovery Plan and improve it (* Consultation Period”).

11.6.3  Barring written directive not to do so from IFA, RDA or FTA during
the Consultation Period, NICTD shall commence the preliminary steps to implement the
Recovery Plan upon its being tendered to the IFA, RDA and FTA and while waiting for
formal approval thereof by IFA and RDA, provided there are no objections to the
Recovery Plan by FTA.

11.6.4 NICTD shal commence and diligently prosecute such Recovery Plan
to completion for a period not to exceed 120 days following receipt of the written
approva of the Recovery Plan by IFA and RDA, as may be amended, or if such
Recovery Plan requires work to be done, actions to be taken, or conditions to be
remedied, which by their nature cannot reasonably be done, taken or remedied within
such 120-day period, such 120-day period shall be extended for so long as NICTD shall
commence such remedy within such 120-day period and shall diligently and continuously
prosecute the same to completion, for a period not to exceed an additional 30 days (for a
maximum of 150 days), or such longer period as agreed to in writing by the IFA and
RDA (“Operations Cure Period”’). NICTD regularly (and no less than monthly) shall
keep IFA, RDA and FTA informed of the cure efforts NICTD is undertaking during the
Operations Cure Period.

11.7 A failure by NICTD to maintain the South Shore Line for use and availability in
the manner provided in the Leases, unless such failure is due to a Force Mgjeure Event, shall be
an Availability Breach.

11.7.1  Inthe event of an Availability Breach, notice thereof may be provided
by IFA and/or RDA.
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11.7.2  Inthe event of an Availability Breach Notice from either IFA or RDA,
NICTD shall have the Availability Cure Period in which to cure the Availability Breach.

11.8 Beginning with the date of aNICTD Initial Notice, an IFA Initial Notice, an RDA
Initial Notice, and/or an Availability Breach Notice, the IFA, RDA and FTA, and its or their
designees or consultants, subject to continued compliance with the NICTD SSI Policy, may
monitor and observe the actions of NICTD in implementing the Recovery Plan or other effortsto
cure (to the extent applicable), and to engage in one or more of the following activities:

11.8.1 Review al NICTD contracts and proposed amendments to contracts
prior to execution;

11.8.2 Review and make recommendations to undertake cost containment
measures;

11.8.3 Review and make recommendations regarding staffing, sequencing
and/or performance of operations and maintenance;

11.84 Require NICTD to prepare and provide additional periodic reports,
including, but not limited to, cost reports, scheduling reports, and/or status and progress
reports on current or future operations and maintenance plans,

11.85 Require NICTD, consistent with applicable law, to pursue steps to
increase revenues and/or cut expenses to the extent needed to cure afailure to achieve the
Revenue Coverage of 1.12;

11.8.6  Prohibit NICTD from incurring any debt unless such debt is part of the
Recovery Plan;

11.8.7 Review and approve any capital projects, other than those required by
FTA;

11.8.8  Participatein regular Recovery Plan scheduled meetings.

11.9 IFA may provide an Operations Step-In Notice in the event of any of the
following: (i) at the conclusion of the Availability Cure Period, if NICTD has failed to cure the
Availability Breach; or (ii) at the conclusion of the Operations Cure Period if NICTD has failed
to cure the NICTD Operations Adverse Condition(s) described in the NICTD Initial Notice,
RDA Initial Notice and/or IFA Initial Notice, has failed to substantially complete and implement
the Recovery Plan, or has failed to demonstrate its continued ability to maintain and operate the
South Shore Line as statutorily required for its essentia purpose as a commuter transportation
rail line.

11.9.1  After consultation with RDA and FTA, in addition to other remedies
available under the Amended Governance Agreement, IFA shall have the right to
exercise the following Operations Step-In Rights effective immediately after sending to
NICTD an Operations Step-In Notice: to assume or engage an operator acceptable to
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FTA of IFA’s choosing or to take over all facets of the operation and maintenance of the
South Shore Line for the Operations Step-In Period by assignment or other means.

11.9.2 In the event IFA exercises its Operations Step-in Rights for operation
and maintenance of the South Shore Line as provided herein, NICTD shall cooperate in
al respects therewith, including but not limited to the NICTD Board of Trustees
transferring or making available to the IFA, or any operator designated by IFA, all
NICTD assets of the South Shore Line during the Operations Step-In Period.

11.9.3 If prior to the expiration of the Operations Cure Period or the
Availability Cure Period, as applicable, NICTD has cured al of the NICTD Operations
Adverse Conditions set forth in Section 11.5 above, or as applicable, has cured the
Availahbility Breach, IFA shall not be entitled to exercise any Operations Step-In Rights.

ARTICLE XI1I.

RESTORATION

12.1 If a any point during the term of the Amended Governance Agreement, any part
of the Rail Projects or the South Shore Line are destroyed or damaged by casualty or other cause
of any kind or nature, to the extent that there is insurance coverage available, NICTD shall
undertake the repair or restoration using available insurance proceeds and other sources of funds
availableto NICTD.

ARTICLE XIII.

TERMINATION

13.1 Except for the Draw Down Bonds, once the IFA Bonds or any other similar
financing by IFA or RDA are issued with respect to the Rail Projects, or either Rail Project,
pursuant to this Amended Governance Agreement, this Amended Governance Agreement shall
remain in full force and effect for so long as any such IFA Bonds, similar financings or any
refunding bonds remain outstanding. When all such IFA Bonds, similar financings, and any
refunding bonds with respect to the Rail Projects are retired, this Amended Governance
Agreement shall terminate, except in the event IFA has exercised Operational Step-In Rights,
unless in such event: (a) the IFA agrees to terminate this Amended Governance Agreement; or
(b) upon the written request of NICTD to the State Budget Director, the State Budget Director
determines, in its sole discretion, that this Amended Governance Agreement may terminate.

13.2 [Intentionally omitted.]

13.3 In the event the FTA declares that either the Double Track Project or the West
Lake Corridor Project is not eligible for FFGA Approval, the provisions of this Amended
Governance Agreement shall no longer apply with respect to ongoing or future obligations with
respect to that ineligible Rail Project, subject to applicable law.
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ARTICLE XIV.

THIRD PARTY AGREEMENTS

14.1 NICTD shal be responsible for securing all necessary third party agreements for
the Rail Projects.

14.2 By no later than September 1, 2018, NICTD shall provide RDA and IFA with a
comprehensive list of all necessary third party agreements and a plan for securing the
agreements, including the projected costs thereof, which list shall be subject to the review and
approva of the RDA and IFA. Such consent decisions shall take into consideration, without
limitation, the Decision Making Framework Factors and whether FTA consent or approva is
needed. Once RDA and IFA approve such contract in writing, and provided the amount and
timing of the cost of such contract is consistent with agreed upon projections that underlie the
applicable Cost Budget and the applicable Financing Plan, NICTD shall be able to rely upon that
commitment as binding in entering into its contractual obligations, subject to other terms herein.
This RDA and IFA approval is separate and distinct from the Maor Contracts review and
approval process set out in Section 7.2.7.

14.3  All prospective agreements with third parties shall provide that:

14.3.1  without RDA or IFA assuming any liability or obligation thereunder,
RDA and the IFA are intended third party beneficiaries thereof and are entitled to enforce
their terms, consistent with third party beneficiary rights and on the same terms and
conditionsas NICTD.

14.3.2  the contract may be assigned to IFA and/or RDA or their respective
designees in the event of the exercise of Construction Period Step-In Rights and/or
Operations Step-In Rights per Article 11,

14.3.3  (for al contracts that are to be funded or financed by RDA or IFA)
payments thereunder shall be subject to State appropriation and availability, and that to
the extent a determination is made by RDA or IFA that funds are not appropriated or
otherwise available to support continuation of performance, such contract shall be subject
to being terminated for convenience by NICTD at no cost to NICTD, RDA and/or IFA
except for costs of work performed or services provided prior to termination.

14.3.4  the third party is required to provide RDA and IFA with access to all
documents related to the Rail Projects, and such third party shall provide copies of all
documents to RDA at RDA's request, or the IFA, at the IFA’s request, at the third party's
cost and expense.

144 For al prospective agreements with utilities, municipalities and governmental

agencies, NICTD shall seek agreement that any rights of NICTD shall extend to NICTD's
assignees or successors in interest.
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145 Inthe event that IFA and/or RDA exercise any of its Construction Period Step-In
Rights or IFA exercises any of its Operations Step-In Rights under Article 11, NICTD shall
enforceitsrightsin all third party agreements as requested by RDA and/or IFA, as applicable.

ARTICLE XV.

GENERAL MATTERS

15.1 Governing Law and Venue. This Amended Governance Agreement shal be
governed by and construed in accordance with the laws of the State. Any suit must be brought in
the State Court in Marion County, Indiana.

15.2 Confidentiality. The Parties and their respective consultants and contractors shall
maintain the confidentiality of confidential data or information provided by the Parties and shall
not disclose such information to third parties not similarly bound to a non-disclosure agreement,
except as may be required by statute, ordinance, or order of court, or as authorized by the Party
which provided the data or information. The Parties and their respective consultants and
contractors shall provide notice to the other Parties of any request for such information.

15.3 Press Releases and Public Records Requests.

1531 Neither NICTD nor RDA shal make press releases or written
statements regarding the Rail Projects without the prior consent of the IFA, NICTD and
RDA.

15.3.2 The Parties shal provide to each other copies of all public records
requests received as to the Rail Projects promptly after receipt and shall develop a
process for a coordinated and mutually agreed response.

154 Taxes. NICTD shall perform its obligations hereunder such that purchases and
contracts are exempt from sales and use taxes to the maximum extent permitted by law.

155 Third Party Claims. NICTD shall bear the costs of all losses or liabilities arising
from tort claims for personal injury or property damage asserted by third parties with respect to
the Rail Projects that are not covered by insurance, the Indemnitors as provided in Section
7.2.6.1, or another third party, except in the event that IFA and/or RDA exercises Construction
Period Step-In Rights and/or IFA exercises Operations Step-In Rights, under Article 11. In the
event of such exercise, NICTD shall bear the costs of such claims that arise prior to the effective
date of the step-in, and those that arise after the Rail Projects are transferred back to NICTD, if
applicable. The party (IFA or RDA, as applicable) that exercises such step-in rights shall bear
the costs of claims that arise during any such period while step-in rights are being exercised.

15.6 Indemnity. Except as provided in this Section 15.6, NICTD shall release, protect,
defend, indemnify and hold harmless the RDA, IFA, the Bond Trustee, and the Deposit Trustee
from and against any and al claims, causes of action, suits, judgments, demands, and/or |osses,
in each case if asserted or incurred by or awarded to any third party, arising out of or relating to
or resulting from NICTD's design, construction or operation of the Rail Projects or the South
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Shore Line. NICTD's indemnity obligation shall not extend to: (i) any third party claim to the
extent directly caused by the negligence, recklessness, willful misconduct, or breach of any
materia obligation under the Amended Governance Agreement by IFA or RDA, or (ii) any
claims, causes of action, suits, judgments, demands, and/or losses resulting from any action of
the RDA or IFA during an Operations Step-1n Period or resulting from any actions taken by the
RDA or IFA after the exercise of any Construction Period Step-In Rights, provided however that
nothing herein shal relieve NICTD of responsibility to pay up to the Maximum NICTD Excess
Cost Contribution for Excess Construction Costs irrespective of the exercise of Construction
Period Step-In Rights. The RDA and IFA shall have no obligation to indemnify NICTD.

15.7 Liability Among the Parties. Notwithstanding Section 10.6, none of the Parties
shall be liable to any of the other Parties for claims and/or actions (whether aleging negligence,
breach of contract, strict liability, warranty, breach of professional services, detrimental reliance,
or otherwise) relating to: (i) design, construction, operation or maintenance of any portion of the
Rail Projects; (ii) financing or funding of any portion of the Rail Projects; and/or (iii) any other
obligations hereunder, and each Party expressly disclaims any and all express or implied
representations or warranties with respect thereof, including any warranties of suitability or
fitnessfor use. The limitation of liability provided herein shall not apply to the following:

15.7.1  damagesto the extent covered and paid for by insurance;
15.7.2  NICTD'sindemnity obligation under Section 15.6;

15.7.3  damages to the extent covered and paid for by an Indemnitor pursuant
to an indemnity obligation described in Section 7.2.6.1; and

15.7.4  damagesto the extent paid for by aresponsible party (other than a Party
to this Amended Governance Agreement) pursuant to applicable federa and state
environmental laws.

15.8 Injunctive Relief. Notwithstanding Section 10.6, the Parties are entitled to seek
injunctive relief for specific performance of any obligation set forth in this Amended
Governance Agreement, provided: such injunctive relief or specific performance relief istimely
sought so as to not result in prejudice to the other Parties; and the IFA and RDA are entitled to
pursue any remedies needed to protect the payment of the IFA Bonds.

15.9 Fare Policy. NICTD is authorized to set fare policy. NICTD as operator will
collect and deposit farebox and any other revenues, including taxes, into the system revenue
account (or similar account), except in the event IFA exercises Operations Step-In Rights under
Section 11.9.1, in which case IFA shall have the authority to set fare policy and right to collect
farebox and any other revenues during such Operations Step-In Period.

15.10 Amendment and Assignment. This Amended Governance Agreement may be
amended, supplemented, or modified only by a written document executed by the Parties.
Except as otherwise provided herein or pursuant to applicable law, neither this Amended
Governance Agreement nor any of the rights, duties, or obligations described herein may be
assigned by any Party hereto without the prior express written consent of the other Parties, and
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such consent shall not be unreasonably withheld so long as such assignment is consistent with
the purposes of this Amended Governance Agreement.

15.11 Notice to Parties. Notices under the Amended Governance Agreement shall bein
writing and (a) delivered personally; (b) sent by certified mail, return receipt requested; or (C)
sent by recognized overnight mail or courier services, with delivery receipt requested, to the
following addresses:

Asto RDA: President and/or Chief Executive Officer
Northwest Indiana Regional Development Authority
9800 Connecticut Drive
Crown Point, IN 46307

With acopy to:  Office of the Indiana Attorney General
302 W. Washington Street, 5th Floor
Indianapolis, IN 46204

Asto NICTD: President and/or Chief Executive Officer
Northern Indiana Commuter Transportation District
33 E. USHighway 12
Chesterton, IN 46304

With acopy to:  Office of General Counsel
Northern Indiana Commuter Transportation District
33 E. USHighway 12
Chesterton, IN 46304

Asto IFA: Public Finance Director of the State of Indiana
Indiana Finance Authority
One North Capitol Avenue, Suite 900
Indianapolis, IN 46204

With acopy to: Genera Counsel
Indiana Finance Authority
One North Capitol Avenue, Suite 900
Indianapolis, IN 46204

15.12 Authority. Each of the undersigned attests that he/she is the properly authorized
representative, agent, member or officer of the Party indicated.

15.13 Severability. If any provision of this Amended Governance Agreement shall be
held invalid, illega or unenforceable, the validity, legality or enforceability of the other
provisions hereof shall not be affected thereby, and there shall be deemed substituted for the
provision at issue a valid, legal and enforceable provision as similar as possible to the provision
at issue. This provision shall not be interpreted to materially alter the relationships of the Parties
as set forth in this Amended Governance Agreement or materially affect the ability of the Parties
to achieve the purpose of this Agreement.
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15.14 No Third Party Beneficiaries. This Amended Governance Agreement is solely for
the benefit of the Parties hereto, and to the extent provided herein, their respective directors,
officers, employees, agents and representatives;, and no provision in this Amended Governance
Agreement shall be deemed to confer upon other persons any remedy, claim, reimbursement,
cause of action or other right.

15.15 Limitation on Recourse. No recourse shal be had for the payment or
performance of any obligation or covenant in this Amended Governance Agreement, or for any
clam against a Party to this Amended Governance Agreement, personally against any past,
present or future director, member, officer, employee, agent or officia of any of the Parties
under any rule of law or equity, statute, or constitution or by the enforcement of any assessment
or penalty or otherwise, and all such personal liability is hereby expressly waived.

15.16 Entire Understanding. This Amended Governance Agreement sets forth the entire
fully integrated understanding and agreement of the Parties hereto as of the effective date hereof
with respect to the transactions contemplated hereby and supersedes any and al prior
agreements, arrangements, and understandings among the Parties relating to the subject matter
hereof.

15.17 Counterparts. This Amended Governance Agreement may be signed in any
number of counterparts, each of which is an origina and all of which taken together form one
single document. Signatures delivered by email in PDF format or facsimile shall be effective.

15.18 Non-Waiver of Rights. Except as provided in Section 15.7, the failure of a Party
hereto at any time or times to require performance of any provision hereof shall in no manner
affect itsright at a later time to enforce the same. No waiver by a Party of any condition or any
breach of any term, covenant, representation or warranty contained in this Amended Governance
Agreement shall be effective unless in writing, and no waiver in any one or more instances shall
be deemed to be a further or continuing waiver of any such condition or breach in other
instances.

15.19 Successors and Assigns. This Amended Governance Agreement shall be binding
upon and inure to the benefit of the Parties and each of their permitted successors, assigns and
legal representatives.

15.20 Survival. The dispute resolution provisions in Article 10 and the provisions
contained in this Amended Governance Agreement, which by their inherent character should
survive Termination, shall survive Termination.

15.21 Further Assurances. In connection with the structure contemplated by this
Amended Governance Agreement, each Party shall execute and deliver such additional
documents and instruments and perform such additional acts that may be necessary or
appropriate to deliver the Rail Projects in the manner described herein and/or to further the intent
of this Amended Governance Agreement.

15.22 Subject to Appropriation. Except with respect to those funds that as a matter of
law are not subject to appropriation by the General Assembly, the Parties acknowledge that the
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funds for the Financing Plans under this Amended Governance Agreement are subject to biennia
appropriation by the General Assembly and the availability of the amounts necessary to fund
such appropriations. The obligation of IFA and RDA to fund does not constitute an indebtedness
of the State or any political subdivision thereof within the meaning or application of any
constitutional provision or limitation, nor does it constitute a pledge of the faith, credit or taxing
power of the State or any political subdivision thereof within the meaning or application of any
constitutional provision or limitation. IFA and RDA have no taxing power. No Party has the
right to have taxes levied or compel appropriations by the General Assembly for any payment
contemplated hereunder.

[remainder of page intentionally blank]
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IN WITNESS WHEREOF, the Parties, intending to be legally bound, have executed this
Amended Governance Agreement as of the date first written above.

1\14489667.6

NORTHWEST INDIANA REGIONAL
DEVELOPMENT AUTHORITY

By:
Name: Bill Hanna
Title: President and Chief Executive Officer

NORTHERN INDIANA COMMUTER
TRANSPORTATION DISTRICT

By:
Name: Michadl Noland
Title: President

INDIANA FINANCE AUTHORITY

By:
Name:
Title: Chair




APPROVED ASTO FORM AND
SUBSTANCE:

By:

, State Budget Director

APPROVED ASTO FORM AND LEGALITY:

By:

, Indiana Attorney General
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Northwest Indiana Regional De7pment Authority

o Gudl))

Name: Bill Hanna
Title; President and Chief Executive Officer

Northern Indiana Commuter Transportation District

By:

Name: Michael Noland
Title: President

Indiana Finance Authority : ;
By; 7 Mé MM

Name: m'\(_a\/\ (&, \3\\(\(‘,6{\\/

Title: Chair
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Northwest Indiana Regional Develop ent Authority

-

By: 7

T e~ L/k

Name: Bill Hanna
Title: President and Chief Executive Officer

Northern Indiana Commuy¢i} Transportation District

k[” P4

Name: Michael Noland
Title: President

Indiana Finance Authority

By:

Name:

Title: Chair
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APPROVED AS TO FORM AND SUBSTANCE:

By:

U
ZAH AN jhdéﬁ{ate Budget Director

APPROVED AS TO FORM AND LEGALITY:

. N -

mn) mu\“*‘“ Indiana Attorney General
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