

Office of Early Childhood and Out-of-School Learning 402 W. WASHINGTON STREET, ROOM W362, MS02 INDIANAPOLIS, N 46204

Shannon Christian, Director
Office of Child Care
Administration for Children and Families
U.S, Department of Health and Human Services
330 C Street SW
Washington, DC 20201

Dear Director Christian,

The below represents a quarterly update on Indiana's progress on implementing 45 CFR 98.45 (4.4.1) related to equal access.

Activity	Outcome	Challenges
Analysis of fiscal	This activity has been	As Indiana continues to have
implications to overall budget	completed and a fiscal	a waitlist for care increases
as a result of raising rates	analysis shows an	rates does not allow us to
9#3	approximate impact of \$1.2	serve as many children.
	million annually based upon	
	the current population of	
	children served.	
Working with the IT vendor	This activity has been added	No challenges noted at this
to update the Automated	to the release schedule and	time.
Intake System (AIS) to	will be completed prior to the	The state of the s
include new rates	September 30 2019.	
Create a communication	Communication plan has	No challenges noted at this
strategy to ensure	been completed and attached.	time.
communities, programs and	Communications will begin	26
families understand the rate	in July via U.S. mail,	
changes.	CCR&R systems, social	
	media platforms, email as	
	well as posting on our	
90	OECOSL website.	M305 34140118-469-47-0-3
Implementation of new rates	Indiana remains on track to	No challenges noted at this
	implement no later than	time.
	September 30, 2019.	

Should you require ar	ny further in	formation	please 1	let me k	know as	we look	forward	to your
support in iruplement	ing this requ	irement.						

Thank you,

Nicole Norvell Director Office of Early Childhood and Out of School Learning