

Proposed Project Schedule - may be updated per contract discussions

Monday Board - IDOA VISIT RFP Project Board (by quarters)

			2023								2024												
			Jun	Jul	Aug	Sep	Oct	Nov	Dec	Jan	Feb	Mar	Apr	May	Jun	Jul	Aug	Sep	Oct	Nov	Dec		
Kickoff and Project Focus Groups			Kickoff and Project Focus Groups																				
Kickoff and Project Focus Groups	18-Sep-2023	18-Sep-2023				Kickoff and																	
Current Design and Data Structure			Current Design and Data Structure																				
Current Design and Data Structure	18-Sep-2023	06-Oct-2023				Current Design and																	
Future Design and Customization			Future Design and Customization																				
Future Design and Customization	06-Oct-2023	21-Oct-2023					Future Des																
Product Design I			Product Design I																				
Product Design I	21-Oct-2023	04-Nov-2023					Product Design I (21-o																
Integration, Interoperability, and Ac			Integration, Interoperability, and Accessibility Build																				
Integration, Interoperability, and Acc	04-Nov-2023	09-Dec-2023						Integration, Interope															
Data Migration			Data Migration																				
Data Migration	02-Jan-2024	06-Jan-2024								Data Migr													
Product Build II			Product Build II																				
Product Build II	04-Nov-2023	09-Dec-2023						Product Build II (04-N															
Integration, Interoperability, and Ac			Integration, Interoperability, and Accessibility Testing																				
Integration, Interoperability, and Acc	09-Dec-2023	06-Jan-2024							Integration, Interope														
Site Deployment - Testing			Site Deployment - Testing																				
Site Deployment - Testing	06-Jan-2024	10-Feb-2024								Site Deployment - Tes													
Site Deployment - Statewide Training			Site Deployment - Statewide Training and Data Upload Begins																				
Site Deployment - Training and Accou	01-Apr-2024	01-Apr-2024										Site Deplo											
Site Deployment - Go Live			Site Deployment - Go Live																				
Site Deployment - Go Live	01-Jul-2024	01-Jul-2024												Site Deplo									
M&O - Stabilization																							
Stabilization	21-Jul-24	31-Dec-24														M&O Stabilization							