
Activity ID PDP Task
ID

Activity Name Original
Duration

Start Finish Predecessors Successors

Minor ProMinor Project PDPMinor Project PDP 2121 02-Jan-08 17-Feb-16

042 Project Complete 0 17-Feb-16 244, 043
043 Construction Complete 0 09-Jul-14 251 042
001 0 Step 0 - System-Wide Analysis / Project Identification

/ Draft Purpose and Need
0 02-Jan-08 005, 003

Step 1 - Step 1 - ProfessioStep 1 - Professional Services 186 02-Jan-08 17-Sep-08

005 01.03 Prepare Business Case 5 02-Jan-08 08-Jan-08 001 007
003 01.01 Authorization of Project Identification and Schedule 3 02-Jan-08 04-Jan-08 001 004
004 01.02 Project Manager Assigned 1 07-Jan-08 07-Jan-08 003 007, 006, 008
006 01.05 Develop Public Participation Plan 5 08-Jan-08 14-Jan-08 004 009
008 01.06 Prepare Scope of Services 25 08-Jan-08 11-Feb-08 004 009
007 01.04 Conduct Red Flag Summary 20 09-Jan-08 05-Feb-08 004, 005 013
009 01.07 Advertise RFP 15 12-Feb-08 03-Mar-08 008, 006 010
010 01.08 Review and Evaluate RFP Responses 10 04-Mar-08 17-Mar-08 009 011
011 01.09 Recommend and Approved RFP Selections 5 18-Mar-08 24-Mar-08 010 012
012 01.10 Scope Meeting and Fee Preparation 30 25-Mar-08 05-May-08 011 013
013 01.11 Contract Negotiations 34 06-May-08 20-Jun-08 012, 007 014
014 01.12 Agreement Preparation (Steps 2 and 3 + Transitional 

Step)
9 23-Jun-08 03-Jul-08 013 015

015 01.13 Agreement Approval and Signatures 49 04-Jul-08 10-Sep-08 014 016
016 01.14 Signed PO Number Assigned / Issue Notice to Pro... 5 11-Sep-08 17-Sep-08 015 018, 166
166 Project Development NTP Issued 0 17-Sep-08 016 018

Step 2 - CStep 2 - Conduct Step 2 - Conduct Research and Technical Studies 38 18-Sep-08 10-Nov-08

018 02.01 Initial Technical Analysis 20 18-Sep-08 15-Oct-08 016, 166 022, 023, 044, 054, 055, 
056, 057, 058, 059, 040

022 02.02 Contact Resource Agencies (Initial Early Coordinati... 10 16-Oct-08 29-Oct-08 018 044
023 02.03 Collect Traffic Data and Analyze 18 16-Oct-08 10-Nov-08 018 044, 054, 055, 056, 057, 

058, 059, 040

Step 3 - Step 3 - Identify aStep 3 - Identify and Evaluate Alternatives 165 11-Nov-08 29-Jun-09

040 03.07 IPOC/District Concurrence 5 11-Nov-08 17-Nov-08 023, 018 052
052 03.01 Perform Engineering Studies 30 18-Nov-08 29-Dec-08 040 044
046 03.04 Hold Public Information Meeting 10 20-Jan-09 02-Feb-09 044 061
044 03.03 Analyze and Screen Preliminary Alternatives 15 30-Dec-08 19-Jan-09 052, 022, 023, 018 046

Perform Perform EnvironmePerform Environmental Field Studies 40 11-Nov-08 05-Jan-09
054 03.02.05 Preliminary Air Hot Spot  Analysis 30 11-Nov-08 22-Dec-08 018, 023 139, 061, 063
057 03.02.01 Complete Phase 1 Archaeological History / 

Architecture Survey
40 11-Nov-08 05-Jan-09 023, 018 061, 063, 139

059 03.02.02 Complete Phase 1 Level Ecological Surveys 40 11-Nov-08 05-Jan-09 023, 018 139, 061, 063
058 03.02.03 Complete Environmental Site Assessment Screening 40 11-Nov-08 05-Jan-09 023, 018 139, 061, 063
056 03.02.04 Complete Relocation Assistance Program 

Conceptual Survey
40 11-Nov-08 05-Jan-09 023, 018 139, 061, 063

055 03.02.06 Complete Social and Economic Resource Reports 40 11-Nov-08 05-Jan-09 023, 018 139, 061, 063

EnvironmEnvironmental RevEnvironmental Review 75 17-Mar-09 29-Jun-09
089 03.05.04 Complete Determination of Effects for Historic 

Properties
75 17-Mar-09 29-Jun-09 061 063, 062

090 03.05.05 Complete Preliminary Air Hot Spot Analysis 15 17-Mar-09 06-Apr-09 061 092, 062
088 03.05.01 Complete Phase 1 Environmental Site Assessment 65 17-Mar-09 15-Jun-09 061 062

7-07-01 2008-07-01 2009-07-01 2010-07-01 2011-07-01 2012-07-01 2013-07-01 2014-07-01 2015-07-01
Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q

042
043

9
10
11

012
013

014

015
016
166

018

022
023

040
052

046
044

054
057

059
058
056

055

089

090
088

Project Name: Minor Project PDP
Project Number:  S002-Minor PDP 

1 - INDOT Classic WBS Schedule
TASK filter: All Activities

Project Portfolio: Minor Project PDP 
Run Time: 13-Dec-07 13:49

Page 1 of 6

Remaining Level of Effort
Primary Baseline
Actual Work

Remaining Work
Critical Remaining Work
Summary

Milestone
WBS Summary

 
© Catalyst 2007

CBS - 3/30/2007

Date Revision Checked Approved



Activity ID PDP Task
ID

Activity Name Original
Duration

Start Finish Predecessors Successors

087 03.05.02 Complete Preliminary Noise Analysis 55 17-Mar-09 01-Jun-09 061 062, 143
086 03.05.03 Complete Farmland Coordination 35 17-Mar-09 04-May-09 061 062

Step 4 - Step 4 - Identify PStep 4 - Identify Preferred Alternative 325 03-Feb-09 03-May-10

061 04.01 Develop Design Elements for Assessment of 
Alternatives

30 03-Feb-09 16-Mar-09 057, 059, 058, 056, 054, 
055, 046

082, 088, 087, 086, 089, 
090

064 04.05 Hold First Constructability / Risk Analysis and 
Operations Review

5 25-Aug-09 31-Aug-09 062 067

066 04.06 Analyze and Screen Alternatives 15 25-Aug-09 14-Sep-09 062 067
073 04.13 Publish and Distribute Environmental Document 20 13-Oct-09 09-Nov-09 063, 072 074, 092
067 04.07 Identify Preferred Alternative 5 15-Sep-09 21-Sep-09 066, 064 071, 069, 068, 070
071 04.08 Initiate Biological Assessment 160 22-Sep-09 03-May-10 067 068, 139
069 Update Estimated Project Cost 10 22-Sep-09 05-Oct-09 067 072
070 04.12 Abstract Preferred Alternative 30 22-Sep-09 02-Nov-09 067, 068 078
068 04.11 Local Permitting and Zoning Coordination 3 22-Sep-09 24-Sep-09 067, 071 070
072 04.10 IPOC/District Concurrence 5 06-Oct-09 12-Oct-09 069 095, 073
074 04.14 Hold Public Hearing 20 10-Nov-09 07-Dec-09 073 076, 075, 188, 170
076 04.15 Address Comments 20 08-Dec-09 04-Jan-10 074 114
075 04.16 Evaluate Consultant 1 08-Dec-09 08-Dec-09 074 079
114 Public Hearing Completed 0 04-Jan-10 076 077
078 04.18 Prepare Scope of Services - All Remaining Steps 10 12-Jan-10 25-Jan-10 077, 070 079
079 04.19 Contract Modification (All Remaining Steps) 40 26-Jan-10 22-Mar-10 078, 075 115, 109, 138, 135, 136, 

137, 134, 141, 092, 158, 
148

063 04.03 Prepare Environmental Document 40 30-Jun-09 24-Aug-09 089, 057, 059, 058, 056, 
054, 055

139, 073

062 04.04 Complete Step 4 Engineering Activities 40 30-Jun-09 24-Aug-09 089, 090, 086, 087, 088 064, 066
077 04.17 Contract Method Review 5 05-Jan-10 11-Jan-10 114 078

Soil BoriSoil Borings at critiSoil Borings at critical locations 50 17-Mar-09 25-May-09
082 04.02.01 Field Investigation 30 17-Mar-09 27-Apr-09 061 083
083 04.02.02 Laboratory 5 28-Apr-09 04-May-09 082 084
084 04.02.03 Engineering 15 05-May-09 25-May-09 083 109, 158, 148

Step 5 - Step 5 - Develop Step 5 - Develop Preferred Alternative - Stage 1 Design 370 23-Mar-10 22-Aug-11

092 05.09 Review  Air Quality Conformity with MPO/Complete 
Air Quality Conformity Analysis for Rural 
Non-Attainment Areas

22 23-Mar-10 21-Apr-10 079, 090, 073 145

096 05.05 Identify Potential Design Exceptions 10 11-Jan-11 24-Jan-11 095 101
098 05.18 Complete Preferred Alternative Verification Review 30 11-Jan-11 21-Feb-11 095 145
099 05.19 Detailed Design Value Engineering Study (Projects > 

$25 Million)
30 11-Jan-11 21-Feb-11 095 145

100 05.20 Stage 1 Detailed Design / Constructability / 
Operational / Risk Analysis / Review

30 11-Jan-11 21-Feb-11 095 104, 143

097 05.07 Submit Stage 1 Detailed Design Plans 30 25-Jan-11 07-Mar-11 095, 093 101, 103, 130, 145
103 05.14 Hold Design Field Check 15 08-Mar-11 28-Mar-11 097 110, 113
101 05.10 Review and Approve Design Exception(s) by 

Production Mgmt Division
10 08-Mar-11 21-Mar-11 097, 096 105

104 05.21 Evaluate Consultant 1 22-Feb-11 22-Feb-11 100 145
105 05.11 Review and Approval of Design Exceptions by FHWA

(If applicable)
15 22-Mar-11 11-Apr-11 101 145, 148

094 05.08 Review Stage 1 Detailed Design Plans for 
Environmental Impacts

40 21-Sep-10 15-Nov-10 128 139

093 05.04 Hydraulics Design Review 30 21-Sep-10 01-Nov-10 128 097
095 05.03 Develop Stage 1 Detailed Design Plans 80 21-Sep-10 10-Jan-11 128, 072 096, 140, 097, 098, 099, 

100
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106 05.13 Pavement Design Requested and Received 40 28-Jun-11 22-Aug-11 132 145

Ground oGround or Aerial SuGround or Aerial Survey 130 23-Mar-10 20-Sep-10
115 05.01.01 Office Research 2 23-Mar-10 24-Mar-10 079 116, 117
116 05.01.02 Utility Research 10 25-Mar-10 07-Apr-10 115 118
117 05.01.04 Railroad Research 10 25-Mar-10 07-Apr-10 115 119
118 05.01.03 Initial Notice to Utilities 5 08-Apr-10 14-Apr-10 116 120
119 05.01.05 Initial Notice to Railroad for Survey 5 08-Apr-10 14-Apr-10 117 121
120 05.01.06 Utility Marks Location (30 Calendar Days) 22 15-Apr-10 14-May-10 118 121
121 05.01.07 Monument Reconnaissance 5 17-May-10 21-May-10 120, 119 122
122 05.01.08 Centerline Review 5 24-May-10 28-May-10 121 123
123 05.01.09 Centerline Monumentation /  Establishing Benchma... 5 31-May-10 04-Jun-10 122 124
124 05.01.10 Data Collection (Ground) - 2 Crews 60 07-Jun-10 27-Aug-10 123 125
125 05.01.11 Survey Book Review 5 30-Aug-10 03-Sep-10 124 126
126 05.01.12 Electronic Data Review 5 06-Sep-10 10-Sep-10 125 127
127 05.01.13 Develop Route Plat 5 13-Sep-10 17-Sep-10 126 128
128 05.01.14 Survey Transmittal 1 20-Sep-10 20-Sep-10 127 130, 094, 095, 093, 110, 

111

CompletComplete EnvironmComplete Environmental Studies 287 23-Mar-10 27-Apr-11
138 05.06.01 Complete Archaeological Survey and 

History/Architecture Survey
148 23-Mar-10 14-Oct-10 079 141, 170

135 05.06.02 Noise Analysis 35 23-Mar-10 10-May-10 079 151, 141
136 05.06.03 Complete Final Section 4(f) Determinations 75 23-Mar-10 05-Jul-10 079 141, 160
137 05.06.04 Complete Ecological Survey Report 85 23-Mar-10 19-Jul-10 079 141
134 05.06.07 Complete Final Air Quality Hot Spot Analysis 30 23-Mar-10 03-May-10 079 141
141 05.06.08 Complete Phase 2 Environmental Site Assessment 20 31-Mar-11 27-Apr-11 079, 135, 136, 137, 140, 

139, 134, 138
160, 145

139 05.06.06 Complete Documentation for Section 106 and 
Memorandum of Agreement

97 16-Nov-10 30-Mar-11 094, 057, 059, 058, 056, 
054, 055, 063, 071

141, 160

140 05.06.05 Complete 404/401 Permit Determination 20 11-Jan-11 07-Feb-11 095 141, 160

Perform Perform SubsurfacePerform Subsurface Investigation 80 08-Mar-11 27-Jun-11
130 05.12.01 Field Investigation 40 08-Mar-11 02-May-11 128, 097 131
131 05.12.02 Laboratory 20 03-May-11 30-May-11 130 132
132 05.12.03 Engineering 20 31-May-11 27-Jun-11 131 106, 146

UtilitiesUtilitiesUtilities 292 23-Mar-10 04-May-11
109 05.02 Perform Subsurface Utility Engineering (SUE) 30 23-Mar-10 03-May-10 079, 084 154, 155, 111
110 05.15 Notify Utilities to Verify Location Information 5 29-Mar-11 04-Apr-11 103, 128 111
111 05.16 Utility Verifies Location Information (30 Calendar D... 22 05-Apr-11 04-May-11 110, 109, 128 154, 155

RailroadRailroadRailroad 5 29-Mar-11 04-Apr-11
113 05.17 Notify Railroad to Verify Operational Status 5 29-Mar-11 04-Apr-11 103 158, 148

Step 6 - Step 6 - Develop Step 6 - Develop Stage 2 Detailed Design and Prelimi... 597 15-Oct-10 28-Jan-13

143 06.03 Noise Analysis Results Reviewed by INDOT Noise 
Committee

10 22-Feb-11 07-Mar-11 087, 100 167

151 06.12 Hold Public Information Meeting (Design + Noise ... 15 15-Nov-11 05-Dec-11 135, 145, 150 167

Final EnvFinal EnvironmentaFinal Environmental Activities 60 15-Oct-10 06-Jan-11
170 06.01.01 Prepare Environmental Document 30 15-Oct-10 25-Nov-10 138, 074 171, 173
171 06.01.02 Review Environmental Document 30 26-Nov-10 06-Jan-11 170 173

Final DetFinal Detailed NoiseFinal Detailed Noise Analysis 6 06-Dec-11 13-Dec-11
167 06.05.01 Summarize Meeting Results 5 06-Dec-11 12-Dec-11 143, 151 168
168 06.05.02 Final Noise Wall Recommendations Approval 1 13-Dec-11 13-Dec-11 167 194

ContractContract XContract X 470 12-Apr-11 28-Jan-13
148 06.09 Prepare Preliminary Right-of-Way Plans 30 12-Apr-11 23-May-11 079, 084, 113, 105 149, 150
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145 06.01 Develop Stage 2 Detailed Design Plans 60 23-Aug-11 14-Nov-11 092, 105, 098, 099, 141, 
097, 104, 106, 175, 177, 
246

154, 146, 158, 151, 147

147 06.14 Stage 2 Detailed Design / Constructability / 
Operational / Risk Analysis / Review

30 15-Nov-11 26-Dec-11 145 154, 158, 160

146 06.13 Submit Stage 2 Detailed Design Plans 30 15-Nov-11 26-Dec-11 145, 132 194, 160
149 06.10 Update Property Abstracts 10 24-May-11 06-Jun-11 148 150
150 06.11 Preliminary Right-of-Way Plans Developed and 

Reviewed by INDOT
10 07-Jun-11 20-Jun-11 148, 149 180, 151

UtilitiesUtilitiesUtilities 45 27-Dec-11 27-Feb-12
154 06.06 Coordinate and Develop with Utilities Relocation Pl... 30 27-Dec-11 06-Feb-12 145, 109, 111, 147 155
155 06.07 INDOT Reviews Utility Conflicts and considers use of 

utility corridor
10 07-Feb-12 20-Feb-12 154, 109, 111 156

156 06.08 Construction / Utility Relocation Plans Review 5 21-Feb-12 27-Feb-12 155 202
RailroaRailroadRailroad 30 27-Dec-11 06-Feb-12

158 06.04 Railroad Design Information Gathered 30 27-Dec-11 06-Feb-12 145, 079, 084, 113, 147 211
ComplComplete Draft WaComplete Draft Waterway Permit Applications 285 27-Dec-11 28-Jan-13

160 06.02.01 Prepare draft applications 15 27-Dec-11 16-Jan-12 136, 140, 139, 141, 146, 
147

161

161 06.02.02 Review and approval by INDOT OES 15 17-Jan-12 06-Feb-12 160 162, 163, 164
162 06.02.03 Mitigation site identification 60 07-Feb-12 30-Apr-12 161 163
163 06.02.04 Permit agency coordination 15 01-May-12 21-May-12 162, 161 164
164 06.02.05 Mitigation site design 60 22-May-12 13-Aug-12 163, 161 165
165 06.02.06 Mitigation plan implementation 120 14-Aug-12 28-Jan-13 164 244

Step 7 - Step 7 - EnvironmStep 7 - Environmental Approval 24 07-Jan-11 09-Feb-11

173 07.01 Approve FONSI or CE 20 07-Jan-11 03-Feb-11 171, 170 174, 175, 246
174 07.02 Verify Activities in TIP and INSTIP 1 04-Feb-11 04-Feb-11 173 177
175 07.04 Evaluate Consultant 1 04-Feb-11 04-Feb-11 173 145
246 FONSI or CE Complete 0 03-Feb-11 173 145
177 07.03 Submit Funding for FHWA Authorization 3 07-Feb-11 09-Feb-11 174 145

Step 8 - Step 8 - Prepare FStep 8 - Prepare Final Right-of-Way Plans 120 21-Jun-11 05-Dec-11

ContractContract XContract X 120 21-Jun-11 05-Dec-11
180 08.01 Submit Final Right-of-Way Plans 90 21-Jun-11 24-Oct-11 150 181
181 08.02 Final Right-of-Way Tracings 30 25-Oct-11 05-Dec-11 180 184, 187, 189, 190

Step 9 - Step 9 - Begin LaStep 9 - Begin Land Acquisition 340 06-Dec-11 25-Mar-13

ContractContract XContract X 340 06-Dec-11 25-Mar-13
184 09.01 Appraisal Problem Analysis 15 06-Dec-11 26-Dec-11 181 185
187 09.05 Concurrent Relocation Assistance 190 26-Mar-12 17-Dec-12 181, 188 210
189 09.06 Concurrent Condemnation 190 25-Apr-12 15-Jan-13 181, 188 210
190 09.07 Right-of-Way Clearance and Certification 190 25-Jun-12 15-Mar-13 181, 188 191, 234, 210
185 09.02 Prepare Appraisals/Valuations 120 27-Dec-11 11-Jun-12 184 186
186 09.03 Concurrent Review of Appraisals by INDOT 120 25-Jan-12 11-Jul-12 185 188
188 09.04 Concurrent Right of Way Acquisition 260 26-Mar-12 25-Mar-13 186, 074 187, 190, 189
191 09.08 Record Deeds 195 25-Jun-12 22-Mar-13 190 210
210 Right of Way Complete 0 22-Mar-13 190, 187, 189, 191 234

Step 10 -Step 10 - DevelopStep 10 - Develop Stage 3 Design 390 27-Dec-11 24-Jun-13

195 10.10 Complete Final Waterway Permit Applications 10 12-Jun-12 25-Jun-12 194 197
197 10.11 Submit and Receive Permits 132 26-Jun-12 26-Dec-12 195 220, 247
198 10.15 Final Geotechnical Engineering Review 15 24-Jul-12 13-Aug-12 196 199
247 Corridor Permits Completed 0 26-Dec-12 197 234
199 10.16 Hold Public Information Meeting 15 14-Aug-12 03-Sep-12 198 224
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ContractContract XContract X 390 27-Dec-11 24-Jun-13
194 10.01 Develop Stage 3 Detailed Design Plans 120 27-Dec-11 11-Jun-12 146, 168 202, 195, 196, 211, 200
200 10.17 Stage 3 Detailed Design / Constructability / 

Operational / Risk Analysis / Review
30 12-Jun-12 23-Jul-12 194 202, 211, 219

196 10.13 Submit and Review Stage 3 Detailed Design Plans 30 12-Jun-12 23-Jul-12 194 198, 219, 222, 223, 224
219 10.12 Final Field Check / Constructability Review 10 24-Jul-12 06-Aug-12 196, 200 225
220 10.14 Contract Time Sets 10 11-Jun-13 24-Jun-13 208, 197, 216 225
UtilitiesUtilitiesUtilities 240 24-Jul-12 24-Jun-13

202 10.02 Notify Utility to Prepare Relocation Plans 5 24-Jul-12 30-Jul-12 194, 200, 156 203
203 10.03 Relocation Design by Utility (180 Calendar Days) 135 31-Jul-12 04-Feb-13 202 204
204 10.04 INDOT Review of Public Utility Relocation Plans 15 05-Feb-13 25-Feb-13 203 205, 206
205 10.05 Prepare Utility Agreements 15 26-Feb-13 18-Mar-13 204 207
206 10.04.01 Utility Work Plan Negotiations 45 26-Feb-13 29-Apr-13 204 208
207 10.06 Signed Agreements by Public Utility Received 30 19-Mar-13 29-Apr-13 205 208
208 10.07 Utility Agreements Approval By INDOT 30 30-Apr-13 10-Jun-13 207, 206 209, 220
209 10.08 Issue Utility Permits / Notice to Proceed 10 11-Jun-13 24-Jun-13 208 222, 223, 224, 249
249 Utility Permits and NTP Issued 0 24-Jun-13 209 234

RailroaRailroadRailroad 240 24-Jul-12 24-Jun-13
211 10.09 Notify Railroad to Prepare Force Account Estimate 5 24-Jul-12 30-Jul-12 194, 200, 158 212
212 10.09.01 Force Account Estimate Supplied by Railroad 135 31-Jul-12 04-Feb-13 211 213
213 10.09.02 INDOT Review of Railroad Force Account Estimate 15 05-Feb-13 25-Feb-13 212 214
214 10.09.03 Prepare Railroad Agreements 15 26-Feb-13 18-Mar-13 213 215
215 10.09.04 Signed Agreements by Railroad Received 0 19-Mar-13 19-Mar-13 214 216
216 10.09.05 Railroad Agreements Approval By INDOT 60 19-Mar-13 10-Jun-13 215 217, 220
217 10.09.06 Issue Railroad Permits / Notice to Proceed 10 11-Jun-13 24-Jun-13 216 222, 223, 224, 257
257 10.09.07 Railroad Permits and NTP Issued 0 24-Jun-13 217 234

Step 11 -Step 11 - PrepareStep 11 - Prepare Final Plan Package 77 25-Jun-13 09-Oct-13

ContractContract XContract X 77 25-Jun-13 09-Oct-13
222 11.01 Prepare Final Construction Cost Estimate 5 25-Jun-13 01-Jul-13 209, 217, 196 223
223 11.02 Prepare Final Special Provisions (Including all 

waterway permits)
10 02-Jul-13 15-Jul-13 209, 222, 217, 196 224

224 11.03 Prepare Final Tracings 30 16-Jul-13 26-Aug-13 209, 223, 217, 196, 199 225, 226
225 11.04 Final Project Document Review 30 27-Aug-13 07-Oct-13 224, 219, 220 226
226 11.05 Production - Project Team Review 1 08-Oct-13 08-Oct-13 224, 225 227
227 11.06 Project Float Time Reservoir 0 09-Oct-13 09-Oct-13 226 228
228 11.07 Project Documents Submitted to Contracts Division 1 09-Oct-13 09-Oct-13 227 248
248 Ready for Contract (RFC) 0 09-Oct-13 228 231

Step 14 -Step 14 - ContracStep 14 - Contracts Division Bid Letting 75 10-Oct-13 22-Jan-14

ContractContract XContract X 75 10-Oct-13 22-Jan-14
232 Contract Award 15 02-Jan-14 22-Jan-14 231 234, 252
252 Contract xxxx Awarded 0 22-Jan-14 232 254
231 Letting 60 10-Oct-13 01-Jan-14 248 232

ConstrucConstructionConstruction 540 23-Jan-14 17-Feb-16

ContractContract XContract X 540 23-Jan-14 17-Feb-16
240 Final Acceptance / Relieved of Maintenance 240 10-Jul-14 10-Jun-15 239 241
251 Construction xxxx Completed 0 09-Jul-14 239 043
241 Last Day of Work 20 11-Jun-15 08-Jul-15 240 242
242 Final Construction Record Complete 20 09-Jul-15 05-Aug-15 241 243
243 Date of Final Payment 20 06-Aug-15 02-Sep-15 242 244
244 Final Evaluation 120 03-Sep-15 17-Feb-16 243, 165 042
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254 Construction xxxx Started 0 23-Jan-14 252 234
Des YDes YDes Y 120 23-Jan-14 09-Jul-14

234 First Day of Work 20 23-Jan-14 19-Feb-14 232, 190, 254, 210, 247, 
249, 257

235

235 First Day of Traffic Restrictions 20 20-Feb-14 19-Mar-14 234 236
236 MOT / Phase Changes 20 20-Mar-14 16-Apr-14 235 237
237 Intermediate Completion 20 17-Apr-14 14-May-14 236 238
238 Substantial Completion 20 15-May-14 11-Jun-14 237 239
239 Open to Traffic 20 12-Jun-14 09-Jul-14 238 240, 251
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